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A meeting of the Campus Planning Committee was held at 8:45 a.m. 
on July 27, 1959 in Room 120 of the Administration Building. 
Members present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick 
and Chairman M. L. Pennington. In addition, Dean Gerald w. Thomas 
was present . Colonel C. P. West was absent attending a meeting of 
Physical Plant Administrators • 

.55 :1.. , 
~. Relocation ,2! ~ Facilities 

The Chairman reviewed the past actions, studies, and developments, 
including the trips of the inspectiilg parties to other colleges and 
universities and to PanTech, to check on possible surplus materials 
to be used in the relocation on the campus. Also reviewed was the 
request from the CPC to have the projects developed by function, num
ber of students, curriculum, justification, cost, priority list, di
rection of the program for study and the development of master plans. 

In addition, the report of June 15, 1959 entitled "Supplemental Report 
of Movement of Farm and Livestock Facilities" was reviewed. The recoin
mendation was then discussed in detail along the following lines: 

A. Meats Lab -- The estimated number of square feet is 6,200 with an 
estimated cost of $350,000, approximately-$56 per square foot. 
Dean Thomas recommended that the laboratory be placed on the Main Cam
pus and joined by a Livestock Pavilion. The present pavilion shoul.d 
be retained and the Meats Lab located in the vicinity with it. 

Dean Thomas was asked if it would be possible to cut do'Wil some and save 
money? Dean Thomas replied that the proposed facility is smaller than 
any visited at other schools end that it has been scaled down. He 
stated that possibly it could be scaled down some more and he would 
check to see. He reported that the Laboratory is the key to the future 
and will t i e the animal to the consumer. There must be adequate facili
ties and attempts to economize too much should be avoided as the facil· 
ity is the backbone of the program. 

It was agreed that the next step is to run the proposed plan through 
Mr. Barrick'e office for possible economies and an accurate estimate 
of cost. The Agricultural staff' is to help with the preparation as 
needed. The report is to be presented at a later meeting of the Campus 
Planning Committee and little can be done on the Meats Laboratory and 
other facilities until the estimated cost is known. 

Dean Thomas reported that the Mes.ts Lab should be on the College side 
of' the freeway as it is a teaching facility which should always be on 
the MaiD Campus. The other institutions visited, he reported, have the 
Meats Lab on the campus. 

He stated that the phi losophy is to bring animals to the student. There 
would -be litt l e problem in doing it and it could be done on the present 
budget. Relatively f ew animals would be slaughtered. He said that the 
fly and odor problem could and would be handled in such a manner that 
no one would ever know that the animals were near the campus. 

Subject to further study, it was the consensus of the CPC that the Meats 
Laboratory should be located on the campus 1n view of the information 
available and tha.t i t should be located somewhere west of the street 
running in front of the present Meats Laboratory. Further recommenda
tion is withheld pending t he outcome of Mr. Barrick's report. 
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55~. 
~. Relocation£!~ Facilities {continued) 

B. Polutry Facilities -- The recommendation, estimated at $20,000, 
would be necessary to provide adequate poultry facilities. No facili
ties are on the campus at present, due to the fact that the existing 
poultry buildings had to be razed to make way for the new dormitories. 

The CPC agreed to accept the ·recommendation of the Agricultural staff, 
with the specification that further reductions in the amount of money 
be made if at all possible. Dean Thomas was of the opinion that it 
might be possible to produce the needed facilities for a bit less than 
$20,000. 

C. others (SWine, Dairy Cattle, Horses, Sheep, Goats) -- Dean Thomas 
reported that he and his staff are developing :f'urther specifications 
for each of the above class of anima.ls and the findings will be pre
sented as soon as they can be prepared. 

D. Pavilion -- Dean Thomas reported that the Agricultural staff would 
like to retain the use of the present pavilion for classes and various 
kinds of public meetings. He is of the opinion that there 1"s not enough 
money for a new pavilion. The other one, located on the farm, is not 
usable for such purposes. Animals are brought to the students at the 
pavilion. It should be next to or connected with the Meats Laboratory 
but it is impossible to build a new one within the funds available. 
He would like to retain the present one until there are funds available 
to replace it and, at that time, he t4inks that it should be near the 
Meats Laboratory. He stated that it should never go across the freeway 
and thereby change the existing concept of the educational program. 
Holding pens for the Meats Laboratory could be the present pavilion or 
comparable quarters in the future. He does not see how the School of 
.Agriculture could get along without the pavilion for a period of ten 
years or until money is available. If a new one should be built, there 
would be a number of changes and modifications to modernize it and pro
vide f'or easier handling of anima.ls. It could be smaller than the pres
ent one but it would need tiered seats with an arena. 

The retention of the pavilion would complicate the rest of the program 
in that there would be no place for Speech. The present plans calls 
for the pavilion to be vacated by the School of Agriculture and me.de 
available to Speech. Dean Thomas stated that, if it were available, 
he would prefer to give Speech some of their money to build facilities 
elsewhere in order that the pavilion could be retained. It was pointed 
out that it would be possible to leave the Speech Building for some 
time as the Library will miss it during the first stage of construction. 
It is not much of a. building and will not last a great deal longer. It 
would detract from the Library if it is left too long on the present 
site. Would the best solution be to leave Speech where it is or attempt 
to build facilities elsewhere and allow the School of Agriculture to re
tain the pavilion? 

E. Veterinary Science Facilities -- The Dean reported that the facili
ties are good, with a few exceptions, for the purpose at Texas Tech and 
are better than any of those they saw on the inspecting trip at any of 
the schools which did not have veterinary medicine. He reported that 
they can and will control flies and odors from the facility. He pointed 
out that the building is relatively new as it was constructed in 1951 
and it would be impossible to duplicate the facilities for the original. 
cost. He said that they must have the facility, or a similar one, and 
funds to build another are not provided in the amount allocated. The 
facilities should be located in the general area with the Meats Lab as 
it, too, is a part of the educational program. 

Under the present conception, the Veterinary Science Building is to be 
vacated by the School of Agriculture and allocated to the Psychology 
Department for its headquarters. It is reported that Psychology could 
adequately use the facilities with the addition of a few partitions 
across the large, open spaces. 

What will happen to Psychology if the facilities are retained by the 
School of Agriculture? What will Agriculture do if Psychology gets the 
facility? 
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5.5:U, 
~. Relocation 2£ ~Facilities (continued) 

F. Dairy Barns -- Nothing is included in the plans to move it so 
far but it' is a part of the facilities to be moved across the freeway. 
It would be possible to take the students to the dairy cattle as the 
cattle are not needed as much for the instructional program as the ani
mals that will be brought to the Meats Laboratory. 

It was agreed that the Diary Barns should be moved and that the move 
would be part of the plans requiring further development. 

G. Staff Rouses -- It was generally agreed that the present houses, 
southwest of the Science Building, are not worth moving. Dean Thomas 
reported that we should not house too much of our labor and that the 
number of houses should be cut to a. minimum. The others can live off 
campus. He requested that he have time to study the project and report 
later. 

All agreed that the area should be cleaned out, whether or not there 
is money to replace the houses, and the sooner the better. Additional 
funds would be required to replace the houses. 

H. Site Improvement -- It was agreed that a good bit of site improve
ment is needed on this side of the freeway and the other would require 
a great deal also. The property must be presentab1e at all times and 
means must be made to be sure that the appearance is sa.tisf actory and 
in keeping with the atmosphere of a major institution. 

I. Sequence -- It was agreed that the Dairy Barn move should be com
p1eted by the time the Library is constructed and ready for occupany. 
It was thought that it would be possib1e to move the swine and dairy 
cattle within the money available. 

K. Farm Shop -- It was agreed that a Farm Shop would be needed in the 
area of the relocated facilities. 

As little progress can be made unti1 costs have been developed further, it 
was agreed to have another. meeting when the additional information is avail
able. The over-all problem, with the effect on other departments, is very 
delicate and complicated and must have the best thinking available. 

It was thought that attempts should be made to allow the Speech Building to 
remain during the construction of the Library. It might even be possible to 
leave the wooden building during construction in order that the Speech Depart
ment could have one more year's use. It was pointed out that the construc
tion of the Library would require fifteen months and several more months would 
be required to get construction under way. 

The meeting adjourned at 11:10 a.m. The next meeting o:f the Campus Planning 
Committee is to be held at 9:00 a.m. on Tuesday, August 4, 1959, in Room 120, 
Administration Building. 

M. L. Pennington 
Chairman 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMI'l'l'EE 

Meeting No. 46 August 4, 1959 

A meeting of the Campus Planning Committee was held at 9:00 A.M. on August 4, 
1959 in Room ~gg ot: the Administration Building. Members present were Mr. E. 
J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West and Chairman M. L. 
Pennington. 

5.5~. 
'°3. Approval ~ Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, the Minutes 
of Meeting Nos. 42, 43, 44 and 45 were approved. 

551{., 
~ President's Approval £!.Minutes 

A. The Chairman reported that on July 24, 1959, the President approved 
the Minutes of Meeting No. 44 with the following comments: 
Do we need the services of Porter Butts any more on the Union? 
Should he pass on the plans and specifications? The President said 
that he didn't know but that it seemed logical. He would like for 
the question of the use of Porter Butts to be considered formally 
by the CPC. He said that it might be well for Mr. Butts to pass 
on the layout for efficiency of use but to drop it if the CPC feels 
that it is unnecessary. 

He also stated that he is worried about the use of the Veterinary 
Science Building and Pavilion by the School of Agriculture as the 
use will hinder the plans of the Speech Department and Psychology 
Department. Also he said that he is concerned about the fly and 
odor problem if the Meats Lab is located on the Campus. He wondered 
why it is now thought best to bring the animals to the students in
stead of taking the students to the animals as ~riginally proposed. 
He said that the new thinking disturbs him. 

He stated that the Psychology Department cannot continue in the 
buildings now in use and the Doctor's degree is being offered in 
the Department. He was under the impression that Psychology will 
use the Veterinary Science Building as its headquarters with only 
a partition across the large open room. He said that Dr. Kaplan 
had checked the building and had agreed. 

B. The Chairman reported that on August 3, 1959 the President approved 
the Minutes No. 44. 

c. On August 3, 1959 and in connection with the Minutes of Meeting No. 
45, the Chairman reported that the President said that be does not 
know if he can provide the position of Scheduler. Re thought that 
the position could be set-up in the Registrar's Office and he is 
working on it. 

He again questioned the location of the Meats Lab on the Campus with 
the fly and odor problem. He requested that he be recorded as so 
stating. He said that he does not wish to question the experts but 
bas some apprehensions. 

He stated that he wanted to withhold approval of the Minutes of 
Meeting No. 45 until he studied the needs of Speech and Psychology 
and bad time to talk the problem over with Dr. Goodwin and others. 

Agricultural Plant Sciences Facilities 

The Architects are working on the plans and specifications and are 
going to bring in the latest developments as soon as they are ready. 
The Department Heads have sets of the plans and are studying the 
location of the equipment. It is doubtful that the final plans and 
specifications can be ready for the meeting of the Board of Directors 
on August 22, 1959-
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$'~ "· ~. Air Conditioning 

Mr. Robert L. Mason and Mr. Ray Downing of the College Staff 
and Mr. Jack Roberts of Zumwalt and Vinther entered the meeting. 

A. Engineering~ -- Mr. Mason's report of July 25, 1959 to Mr. 
Barrick and Mr. Barrick's letter of July 28, 1959 to the Chairman 
were read to the Committee and were discussed at length. Both are 
attached to and made a. part of the Minutes. Attachment Nos. 137 
and 138, pages 362 and 363). 

It was the consensus of the group that studied the problem that two 
75 ton units would be required and that the equipment should be 
located in the mechanical room in the Computer-Architecture Building. 

After discussion, it was agreed to recommend the location of the two 
75 ton units in the mechanical room of the Computer-Architecture 
Building with the cost of one of the 75 ton units being charged to 
the Chemical Engineering-Nuclear Reactor Building and the other to 
the Computer-Architecture Building. 

1-ir. Barrick is to secure a complete estimate of cost and report it 
to the CPC at the next meeting. 

B. Library~ -- (The attachments in 506A pertain to this item also). 
The group studying the problem recommended that a chilled water 
station with compressors and cooling tower with an initiai capacity 
of approximately 800 tons that would be expandable to approximately 
1600 tons should be established on the Student Union site and 
possibly in conjunction with the expansion of the Student Union 
facility. Space required to handle the units would comprise a 
structure of approximately 40 feet by 80 feet. 

The capacity and location at the Union were agreed upon. However, 
final recommendations cannot be made until the cost is estimated. 
The means to tie Library and Union to the cooling unit are kno'WD. 
and the effect on the various Architectural contracts has been 
studied. It was agreed that the tunnel running from the cooling 
unit to the Library could be charged to the budgeted amount for 
utilities. 

After a good bit of discussion, it was agreed that no specific 
recommendation is to be made until the additional studies can be 
completed. Mr. Barrick was requested to coordinate the studies 
and report to the CPC at a later meeting. 

c. Registrar's Placement's and Ex-students Offices -- Mr. Jack Roberts 
passed out the plans and-specifications as prepared by Zumwalt and 
Vinther on the project. He stated that the amount is as close to 
the budget as possible but, due to the price increases, the cost 
may be as high as $18,000.00. He stated that the Ex-students 
Offices could be air conditioned by an extension of the duct system 
from the Auditors but an estimated 16 additional tons of air con
ditioning will be needed to cool the Registrar's and Placement's 
Offices. 

With the concurrence of Mr. Ma.son and Mr. Downing, the CPC voted to 
recommend that bids be taken immediately on the installation with the 
opening date set at August 13, 1959. Authorization from the Board 
of Directors has been r eceived for the installation. The time 
interval was not considered too short as all agreed that a contractor 
could easily figure the job in a f ew de.ya . 

.5.5 '1, 
~ Area South 2!'., ~ Administration Building 

It was agreed that all the planning possible has been done on the 
area until further plans and needs are developed. 
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ss~. 
5G1. Boiler~ Housing 

Mr. Barrick and Mr. Mason reported that both the boiler installation 
and the housing are coming along nicely. The contractors are at 
least on schedule and perhaps a bit ahead. 

~:5:"ti I 

~- Chemical Engineering - Nuclear Reactor Building 

£ l.,c,1 

After looking at the Library model, the Architects asked to do some 
more work on their design. They have done a good bit of additional 
work and have designed a model. It was agreed that the design bas 
been improved and that the Architects are approaching a good basic 
design for the project. 

The architects still are trying to have the final plans and speci
fications ready for the Board Meeting on August 22, 1959 but it 
looks as if it may be impossible for them to do so as they have 
been unable to secure all price .. estimates as needed. 

~. Civic Center 

5,(o\, 

President Jones' letter of July 23, 1959 addressed to Dr. W. c. 
Holden, Director of the Museum, is attached to and made a part of 
the Minutes for record purposes. (Attachment No. 139, page No.364.) 

~- Classroom ~ Office Building 

5:l:,~. 

Mr. Barrick reported that the contractor is coming along pretty good 
on the project but that he is still behind schedule. The glazing is 
done, the roof is about 80~ finished and the contractor is beginning 
to move cabinet work into place. 

j:E2.. Computer-Architecture 

Mr. Barrick reported that the Architects are well along with the 
final working drawings. The drawings will be ready for the Meeting 
of the Board on August 22, 1959, unless the air conditioning design 
causes delay. 

£G.~. 
~- Flint Street 

In keeping with the request of the City and the authorization of the 
Board of Directors, bids were opened at 2:00 P.M. on August 3, 1959, 
for the chain link fence along Nineteenth Street. Only one bid was 
submitted. It was from Cyclone Fence of the American Steel and Wire 
Division of the United States Steel Corporation in the amount of 
$ll,666.73. 

All present agreed that it is a reasonable figure and recommended 
the acceptance. 

In the usual manner, the Chairman is to check with the Building 
Committee for permission to award the contract. If approved, the 
amount will be included in the total to be presented to the City for 
reimbursement in keeping with the agreement between the City and the 
College. 

Mr. Urbanovsky presented a summary of the amount due from the City 
under the date of August 4, 1959· The total amount is $76,219.40. 
The report is attached to and made a part of the Minutes (Attachment 
No. 140, and page no. 365.) 

The instruments presented to the College during the Boa.rd Meeting on 
April l, 1959 have all been checked out. The deeds covering the Loop 
289 and the widening of Nineteenth Street have been submitted to the 
Secretary of the Board for inclusion in the agenda for the next 
meeting. The blanket easement which would have granted the Highway 
Department approx:ilila.tely 9,5 feet north of the curb line was rejec
ted as it is not in keeping with the agreement of the Board of 
Directors and the City. An amendment making the easement acceptable 
has been presented to the City Manager with the request that approval 
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be received in time to include the instrument with the others going 
to the Board on August 22, 1959. 

Sb~ 
~. ~ Management House 

5:l.5. 

In order that the proposed location may be of record in the Minutes 
o~ the CPC, it was agreed that the recommended location would be south 
of and adjacent to the parking lot south of the President's home as 
shown on the area studies. 

~. Library 

The receipt of "Preliminary Data Brochure, A Library Building for 
Texas Technological College" from Mr. R. w. Pitts, the Project 
Architect, was acknowledged. The brochure is very good and copies 
will be presented to the members of the Board of Directors on August 
22, 1959, when Mr. Pitts appears as requested by the BUilding Com
mittee. 

The CPC agreed that there is nothing further to be done by the 
Committee until Mr. Pitts presents his full report to the Board 
at the next meeting. 

Sb~. 
5!i:. Mechanical Engineering Sho~s 

SV\, 

Mr. Barrick reported that he had received no further studies from 
the Project Architects as yet. However, there is still hope that the 
plans will be ready for the meeting of the Board on August 22, 1959 
although the possibility is becoming more remote. 

51:1. Other Business 

A. Tennis Courts -- For the records it was agreed to incorporate .in the 
Minutes the statement that the Board of Directors had authorized the 
installation of the two: concret e t ennis courts on June 19, 
1959, from Constitutional Building .Amendment funds. Bids for tne 
project were publicly opened on July 31, 1959 and the James E. 
Walker Company of Lubbock was the low bidder in the amount of 
$10,548.oo. On recommendation by the Campus Planning Committee, the 
Building Committee of the Board awarded the contract by phone to the 
low bidder on July 31, 1959. 

B. Paving -- On recommendation of the CPC, the BUilding Committee of 
the Board on July 21, 1959 approved the paving of the street with 
curb and gutter between the Textile Engineering Addition and the 
Old Powerhouse and the road from Flint Avenue to the Veterinary 
Science Building with payment to come from Constitutional BUilding 
.Amendment funds. 

On July 31, 1959, the bids were opened and the low bidder was the 
Kerr Paving Company of Lubbock in the amount of $6,839.00. On 
recommendation by the Campus Planning Committee, the Building Com
mittee of the Board of Directors approved the award to the low bidder 
by phone on July 31, 1959· 

Vt' 7 . ( C. Departmental Shops -- The CPC expressed concern over t he increasing 
~ ~-t.I number of departmental shops on t he Campus due to the amount of space 
, ..... L , required and the expense of operation. The Committee wonders if a 
~~·"if:J'~~ central shop would not be more economi cal end efficient. 

vJ) · 1 .. ; >t.J,; It was thought t hat the Pr esident had written a policy letter a few 
µv,,-.; .. l" years back and it was agreed to check the files and make a recommen-
,t-·--' dati on at the next meet ing . 

D. Utility Services for New Buildings -- A copy of Mr. Mason's letter 
of July 15, 1959 rs-'attached to and made a part of the Minutes. 
(Attachment No. 141, page 366). 



$b<fS1 
~ Physical Plant 

~b'1· 

The summary of the Physical Plant Building ws discussed in general. 
The Chairman reported that he had asked Mr. Libby to study the copy 
of the summary left with him. Mr. Libby's written observations were 
presented to Mr. Barrick. 

It was agreed that all the departments involved have discussed the 
proposed plans in the Supervising Architect's Office and it is be
ginning to look as if a realistic scheme is about to emerge. Tb.ere 
are still some points that need to be settled. 

It is thought that the plans will not be ready by the August 22, 
1959 meeting of the Board, but there probably will be some studies 
which should be presented to the Board for approval. 

5l:t. Psychology; 

5'1 ()' 

It was agreed that nothing f'urther can be done by the Committee 
pending receipt of cost information on the Meats Lab and the report 
from the President on his study. 

52'J. Relocation ~ ~ Facilities 

The Presidents concern over the recommendation that the Meats Lab 
be included in the Campus proper was discussed again. It was pointed 
out that all of the animal facilities are to be moved across the 
freeway as time and funds permit. The plan is to bring only a few 
cattle back to the campus from time to time for educational use . 
Tb.ere would never be more than a few head of animals in the Meats 
Lab at one time. 

It was agreed that nothing further can be done on the relocation 
until the cost estimate bas been received and results of the Presi
dent's study on Speech and Psychology is known. 

~t'\\. 
~. R.O.T.C. 

~"' "· 

Colonel c. P. West stated that he thought it would be possible to 
have a recommendation to the Committee for temporary housing of 
R.O.T.C. during the construction period. 

~. Science Addition 

The three Science Department Heads are working on the recommended 
solution in keeping with Dr. Goodwin ' s request. 

5f1~. 
~. Space Utilization 

A. Class Sizes -- Miss Clewell stated to the Chairman on July 31, 1959, 
that if needed she could furnish an analysis of class sizes for the 
coming year. She said that she could design the forms in such a 
manner that the information would be gathered with a minimum of 
difficulty. 

The CPC feels that the information will be very helpful and requested 
that Miss Clewell proceed. Also, the CPC wishes officially to express 
its gratefulness to Miss Clewell for her very splendid aid during the 
entire existence of the Committee. 

B. Size of Classrooms -- Mr. Haley, Chairman o:f the Building Committee, 
ilaS"""from time-to-time expressed some concern over the need for large 
classrooms on the Campus to handle larger sections in courses conducive 
to large sections. In addition he wrote Mr. Barrick a letter on 
July 24, 1959, with copies to the other members of the CPC, again 
expressing his concern over the size of the classrooms 'Which will 
affect the planning of the building. 

Mr. Barrick reported that he had just about finished a survey of the 
Department Heads on the number and size of courses that can be taught 
in large sections. He is of the opinion that the results will soon 
be tabulated and available. 



~~~J r. ~:;.· , . . 
L -~ F {'~. J 

~~~- ~cl' 
~\ ~e,~·iY 

.!~ J' 'If:,·. Scheduler -- After discussion of the President's statement under the 
r.~_ r/'\.· item Of President's approval of Minutes, the CPC wondered if it might 
V" ~ , not be better to set-up the proposed scheduler at an administrative 
~ ~'1 l~~el~ ~~;Jlen~en~ of the Registrar's Of~ice. Jf Dt:l- w .la-~~.>-· 
. ~"I.\. I -f..j'. .. L-~-"""-·C. aA.J4-f1 J .i .. ~ lL'-.. L .l..{__..$.. ~~ ~_J . }' 

~ Spe~h y I 

.;\~~. 

The last thought of the CPC was that the Speech Building could 
remain on its present location until the Library is completed in 
order to afford some additional use to the Speech Department. As 
President Jones is checking on the possible use of the Pavilion 
for the School of Agriculture rather than Speech, it was agreed 
that there is nothing f'urther for the .CPC to do until the Presi
dent's ideas are known and the estimate is available on the cost 
of the Meats Lab • 

~ Stock Judging Pavilion 

It was agreed that there is nothing further for the CPC to do until 
the President's study is completed and more is known of the cost of 
the Meats Lab • 

.QI\~ I 

•· Student Union 

.s ')'\. 

The President's request for consideration of Mr. Porter Butts was 
discussed at length. It was agreed that Mr. Butts' ideas and reco
mmendations have been very helpful and are incorporated iri the pro
posed plan for the Union. Much of the Union program has been set 
by the Board of Directors by the inclusion of the Ex-students Office 
and Faculty Club in a project without a swimming pool or- bowling 
alley. It is felt that there is insufficient justification to 
re-enter a contract with Mr. Butts • 

~. Textile Engineering 

Mr. Barrick reported that the Contractor is still making very good 
progress. It looks as if the remodelled portion will be ready for 
the start of school in September and the classrooms and offices in 
the new part will be ready about October 15, 1959· Much of the 
equipment has been instaJ.led in the Spinning Plant. 

51'\'l/ , 
~. Veterinary Science 

This project also is dependent on the President's findings and the 
amount of money avai lable after construction of the Meats Lab. 

5'1~ . 
229. Women' s Gymnasium 

The Architects have requested permission to revise the sketches 
after seeing those on the proposed library. They have done a good 
bit of study and are making progress. It looks as if they will soon 
have the proper answers. There is a possibility that final plans 
and specifications may be ready in time for the meeting of the Board 
of Directors on August 22, 1959. 

The meeting adjourned at 12:15 P.M. The next meeting is to be called 
by the Chairman. 

M. L. Pennington 
Vice Presi dent and 

Comptroller 



TEXAS TEClmOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising 
Architect 

Mr. M. L. Pennington 
Vice President & Comptroller 

Dear Mr. Pennington: 

Re: Air Conditioning 

Campus Planning Committee 
August 4, 1959 
Attachment No. 137 
Item - - A and B 

S£1t:, 

July 28, 1959 

In line with the recent action of the Campus Planning Committee, 
Mr. Urbanovsky, Mr. Ma.son, and I met with Mr. Ross Zum:walt with 
the view of determining which steps should be taken to implement 
an over-all campus air conditioning program. Our discussions were 
largely slanted to the immediate problems concerned in the estab
lishment of two chilling stations in the vicinity of the Student 
Union-Library area and the West Engineering area. 

It was the concensus that the following should be explored as the 
most desirable approach. 

l. A chilled water station with compressors and cooling 
tower with an initial capacity of approximately 800 tans that 
would be expandable to approximately 1600 tons should be estab
lished on the Student Union site and possibly in conjunction with 
the expansion of the Student Union facility. This site is desirable 
because it is central to all of the facilities in the area which 
it will ultimately serve. The steam tunnel from that area to the 
Administration Building is adequate for the addition of chilled 
water lines. The noise factor attendant to such a mechanical 
installation would not be objectionable near the new kitchen area 
of the Student Union expansion. 

The group was unanimous in this first recommendation. A number 
of alternate possibities -were explored but none contained the 
advantages that exist on the Student Union site. 

2. The establishment of a chilled water substation in the 
West Engineering area was not so easily solved. The immediate 
capacity required for the Nuclear Reactor and Computer facilities 
is extremely modest and it was felt that little would be gained by 
attempting to establish a central substation at this time. It is 
our feeling that such a substation would best be integrated with 
the Nuclear Reactor Building but there is a distinct possibility 
that the construction of this building will be delayed so that air 
conditioning would not be available for the Computer Center. 

Unlike the Student Union-Library area where the relative immediate 
expansion can be anticipated, it is felt that in the West Engineer
ing area there might be a lapse of some years before expansion could 
take place. It was, therefore, felt by the group that it would be 
best to accommodate the immediate load in the basement of the 
Architecture-Computer Building as originally intended and to delay 
the establishment of the chilling water substation until expanded 
demands in the area were more definite. 

I am enclosing herewith a copy of a letter from Mr. R. L. Ma.son 
which explains the details on this latter item quite full.y. 

We should like to proceed with our planning of current projects on 
the basis of the foregoing recommendation. 

Very truly yours, 

Nolan E. Barrick, AJA 
Supervising Architect 

cc: Mr. E. J. Urbanovsky 
Mr. c. P. West 
Mr. R. L. Ma.son 



Off ice of the 
College Engineer 

Mr. Nolan E. Barrick 
Supervising Architect 
Campus 

Dear Mr. Barrick: 

COPY 

Campus Planning Committee 
August 4, 1959 
Attachment No. 138 
Item ;aj - A and B 

s;sb 
July 25, 1959 

By this communication, I wish to present further justification for my 
recommendation of 7-21-59, that the water chilling equipment for the 
Nuclear Building and Computer-Architecture Building be located in the 
equipment room of the Computer-Architecture Building. 

I checked again with Mr. L. H. Kirby and verified that there is suffi
cient space in the basement equipment room of the Computer-Architecture 
Building to accomodate water chilling equipment, including the evapora
tive condenser equipment. 

I checked with engineers who handle the Carrier line of equipment to 
learn expected costs of a number of sizes of equipment which might apply 
to the needs of the College. 

I checked further into the expected cooling loads of the buildings which 
require temperature control (re: CPC Minutes of 7-16-59, Item 526). 

I recommend that Mr. Kirby be authorized to include with his building 
design two (2) reciprocating water cooling machines (Carrier Model 30D75, 
or equal), complete with evaporative condenser and other appurtenances 
necessary for the operation. 

The cooling load requirements of the Nuclear Building are more predictable 
than are those of the Computer Building. The two units, recommended above, 
will he.ndl.e the estimated loads and will give the necessary flexibility to 
the system serving both buildings. 

It is apparant at this time that it is impossible to determine the ultimate 
loading or the ideal permanent location of equipment for a central chilling 
water system which may ultimately serve the buildings of the engineering 
area. Absorption refrigeration equipment to serve the present loading would 
require a sizeable cooling tower, located external to the buildings. This 
cooling tower would greatly increase the first cost of the cooling equipment 
and would, of necessity, have to be given its permanent location when first 
installed. 

The two units, which I have recommended, can be integrated into a. future 
central chilling station of any capacity for the engineering area.. They 
could do this and remain in the equipment room location of the Computer
Archi tecture Building, even though the central chilling station be located 
several hundred feet away, in any direction. The two units could likewise 
be removed from the equip~nt room location, at some future time, and be 
reinstalled elsewhere to handle a load. The point is that the College may 
expect full return on the initial investment for this equipment, whether it 
should remain throughout its life in this equipment room, or be later trans
ferred to another location to better fit into the air conditioning program 
as determined at that time. 

RLM:mm 

cc: All members of the CPC 
Mr. O. R. Downing 

Yours very truly, 

Robert L. Mason 
College Engineer 
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TEXAS !mCBNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the 
President 

Dr. W. C. Holden, Director 
The Museum 
Campus 

Dear Dr. Holden: 

July 23, 1959 

This is a follow-up of our correspondence of the past month, 
approximately, on the subject of the location of the Museum. 
I am 'Writing now to report the trend of discussion at the 
meeting of the Building Committee of the Board of Directors 
held in Lubbock on July 21. 

In my letter of July 15 to Mr. Pennington, with carbon copy 
to you, I stated, "For the record, I record my concurrence 
in Dr. Holden's suggestion that the location of the Physical 
Plant Facilities be made without reference to a possible 
futw;e Museum site". The Campus Planning Committee has, at 
least tentatively settled upon a site sufficiently far south 
along the west side of Flint Street to permit a considerable 
installation whether Museum, or some other, to the .north. 

I mention this because of the general disposition on the part 
of the members of the Building Committee of the Board to 
seriously question the location you have proposed for the 
Museum at 19th and Boston. With further reference to keeping 
the possibility along the west side of Flint Street open, one 
point of' discussion covered the possibility of dedicating the 
portion of Flint Street from the intersection with 6th to the 
Museum site though the continuation of Flint southward toward 
19th might not be so dedicated. 

In summary, the discussion and correspondence thus far boils 
down, in my opinion, to leaving the location of the Museum 
site a completely open and as yet unsettled question. I went 
to have this as my view entered in our correspondence in view 
of the fact that I shall not be privileged to participate 
officially in the discussions on this subject after the first 
of September. 

ENJ:na 
cc: Mr. M. L. Pennington 

Yours very truly, 

E. N. Jones 
President 
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August 4, 1959 
Attacbment No. 140 
Item ~£~1, 

TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 

Department of Horticulture 
and Park Management August 4, 1959 

Memo to: Elo J. Urbanovsky From: William M. Gosdin 

Reference: Money owed to Texas Technological College by 
the City of Lubbock as per agreement authorized 
by Item No. 2151 of the minutes of the meeting 
of the Board of Directors, held on July 8, 1958; 
the Executive Committee met with the Mayor and 
members of the City Commission. 

Item 1. Construction of Flint Street 
As built cost 

Item 2. Install a chain-link fence on 19th Street 
to replace present fence. Bid price by 
Cyclone Fence Company, August 3, 1959. 

(Plans and specifications were distributed 
to F & L Fence Company and Pioneer Fence 
Company. Cyclone va.s the only bid) • Bid 
price will be valid until February 1960, if 
awarded immediately. Construction will be 
at any time designated by the College within 
this period. 

Item 3. The City is to pay the College a cash payment 
for replanting trees, remodelling sprinkler 
system and other damages. . 

Total amount receivable from City 

$ 53, 552.67 

11,666.73 

ll,000.00 
$ 76,219.46 

The above sum represents only the money involved in the agreement. The 
City will still need to provide signal lights and furnish tie-ins for 
ingress .and egress from the Campus at Boston .and Flint Avenues as per 
conditions of agreement. 
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Campus Planning Committee 
August 4; 1959 
Attachment No. 141 
Item !HT ! 

s~~ - ]). 
TEXAS TECHNOLOGICAL COLLEGE 

Lubbock> Texas 

Office of the 
College Engineer 

Mr. M. L. Pennington 
Chainnan, Campus Planning Committee 
Campus Mail 

Dear Mr. Pennington: 

July 15, 1959 

Re: Utility Services for 
new Buildings . 

Architectural Firms have been engaged to design a number of new 
buildings for the College. Same of these buildings will be located 
relatively adjacent to adequate utility services, others will be some 
distance away and other buildings will be located at a considerable 
distance from existing services. 

It appears that a decision should be made regarding handling the 
design of utility services for these buildings. 

I suggest that !n instances where the new building is essentially 
adjacent to adequate existing services the building contract should 
include all work necessary for getting the services into the building . 
On the other hand, where the services are some distance away> it would 
be to the advantage of the College to handle the extensions of utilities 
in one or more separate contracts. 

To further explain the above, the Mechanical Engineering Shops 
Building will require a very minor amount of utility work external. 
to the building, hence the building design should include complete 
handling of all services . The Computer-Architecture and Nuclear
Chem. Engr. buildings have necessary water, gas and sewer lines 
adjacent, but adequate electrical services wil.l involve an apprecia
ble expenditure. The Physical Plant Building and Women's Gym, to a 
lesser extent, will involve bringing all services for some distance. 

It appears that the College should plan to engage a qualified 
consulting engineering firm during the early part of this fall to 
prepare plans and specifications for all necessary electrical 
services to all buildings requiring same . The work could then be 
done on a package basis by an electrical contractor for considerable 
savings over the cost for each building to include this work in its 
contract. 

Services of a mechanical nature should be handled similarly. 
This would include 1rlater, gas, sewer, and steam supply and return . 
Provisions for telephones and for clocks and bells would be included 
with the appropriate of the above projects. For s ome sections of 
the Campus i t would be a part of the mechanical1 and for certain 
sections the telephone and clocks and bells services should logically 
be handled with the electrical contract. 

Such a plan as this would provide the College with the most 
suitable long-range system of distribution f or its utilities , and 
f or the least cost. 

The final design of the high voltage electrical service f or t he 
new stadium should be included with the electrical des i gn mentioned 
f i rst above. '!he present stadium contract utalizes t he exist il:lg 
East overhead distribution out of the Heatil:lg Plant. This is due 
to the fact that during the stadium design (almost one year ago) 
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it seemed logical to locate the Physical Plant Building in the area 
now occupied by maintenance buildings and that a new switch gear room 
should be a part of the new building> which switch gear room should · 
house the switch gear and provide the origin of the circuit for the 
stadium with its expanded load. With the Physical Plant Building to 
be located west of Flint and the Heating Plant being given its per
manent covering, the design of the primary electrical services 
between the Heating Plant and Stadium can be made. A few more of 
the power poles would thereby be eliminated from the Campus. 

Should you wish to discuss this matter further, please let me 
know. 

RIM :mm 

cc : All Members of CPC. 

Yours very truly, 

Robert L. Mason 
College Engineer 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITrEE 

Meeting No. 47 August 20, 1.959 

A meeting of the Campus Planning Committee wa.s held at 8:45 a.m. on 
August 20, 1959 in Room 120 of the Administration Building. Members 
present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel C. P. 
West and Chairman M. L. Pennington. 

580. Approval ~ Minutes 

On motion by Colonel West, seconded by Mr. Barrick, the Minutes 
of Meeting No. 46 were approved with the following corrections: 

"Page 352, beginning with Item 500, change this 
item to 550 and number succeeding items through 
page 361, making the new items end with Item 579. 

"Attachments: Page 362, Attachment No. 137 should 
be Item 556 - A and B instead of Item 506 - A and B. 

"Page 363, Attachment No. 138 should be Item 556 - A 
and B instead of Item 5o6 - A and B. 

"Page 364, ·At.tachment No. 139 should be Item 560 in
stead of Item 510. 

"Page 365, Attachment No. 140 should be Item 563 in
stead of Item 513. 

"Page 366, Attachment No. 141 should be Item 567 - D 
instead of Item 517 - E." 

All persons receiving copies of the Minutes are requested to make 
the changes in their copies. 

581. President 1 s Approval of Minutes 

The Chairman reported that on August 18, 1959, the President ap
proved the Minutes of Meeting No. 46, with the statement again 
that he wants his reservations on the location of the Meats Labo
ratory on the campus recorded, with a hope that a mistake will not 
be made in the location. 

In connection with Item No. 526 (corrected to Item 576), the 
President thinks that it would be well for Porter Butts to review 
the plans on the Student Union Addition to check for 11bugs 11 and 
that it would be worth a small additional fee, if necessary, for 
him to do so. 

He stated that he needs additional time to complete his study of 
the needs of Psychology and Speech, as affected by the Agricultural 
Program, and that he will complete his study prior to his departure. 

582. Agricultural Plant Sciences Facilities 

A. The final plans and specifications are scheduled to be ready in 
time for the meeting of the Board of Directors on October 3, 1959· 

B. The Department Heads and Dean have completed their studies and ap
proved the project layout. 

c. After reviewing the utility lines needed to reach the project, the 
CPC approved the recommendation that the project be moved approxi
mately 200 1 east to line up with the back line of the first part 
of the Library. The move may save as much as $20,000 on the utility 
tunnel and will cause no complication in the use of the project. 
Any addition to the project can be added on the west end as well. as 
the east and, in time, the Greenhouses will have to be moved and it 
would be better to have entomology near the Greenhouses. 



583. !:!:.! Conditioning 

The Chairman reported that President Jones had requested the 
CPC to present the air conditioning of the Registrar's, Placement 
and Ex-Students Offices to the Building Committee of the Board of 
Directors prior to the Board meeting. The item appears as No. 30 
in "Other Matters for Consideration" in the Agenda of the Board. 

The reason for the President's request is that the low bid is ap
proximately $6,0~0 above the estimate and be would like to have it 
evaluated by the Building Committee prior to presentation to the 
Boe.rd. 

584. Boiler ~Housing 

Mr. Barrick reported that the construction is progressing to the 
complete se.~isfaction of the College. 

585. Chemical Engineering ~ Nuclear Reactor Building 

A. Colonel West reported that the question raised by the Engineer of 
the University of Oklahoma on the amount of air conditioning re
quired for a reactor, has been cleared up. 

B. It was agreed that the exterior design of the project has been 
greatly improved by the architects and recommended that the archi
tects be invited to the meeting of the Building Committee of the 
Board to explain the philosophy of design and present the developments. 

C. The final plans and specifications are scheduled to be ready in time 
for the meeting of the Board of Directors on October 3, 1959· 

586. Classroom ~ 0ffice Building 

A. Mr. Barrick reported that the progress on the project is extremely 
slow and that he has been unable to accelerate the pace after re
peated attempts. 

B. The Chairman reported that sufficient information to purchase the 
equi :pment for Business .Administration is still mi.ssing. 

As it will probably be too late to wait until the October 3, 1959 
meeting of the Board to order the equipment, it was agreed that the 
problem would be presented to the Building Committee with the hope 
that it might be permissible to requisition the equipment (with the 
permissien of the Building Committee) as soon as the information is 
available. 

C. Mr. Barrick reported that the architect has requested parking space 
for 150 cars for the construction workers on the project at the be
ginning of the school term. It was agreed that Mr. Barrick WQuld 
ask the architect to see if the present storage area could be used 
for parking. If not, it would be permissible for a restricted amount 
of spaces to be provided on the 1.ot west of the project, with the 
understanding that any additional parking spaces would be in the vi
ci nity of the Stadium. 

587. Computer - Architecture 

A. At the last me.eting, the Building Committee asked . Dr. R. C. Goodwin 
to survey the need for computer space and present his findings at 
the next meeting of the Board. 

It was felt that it would be well to present Dr. Goodwin's report 
to the Building Committee in case the Committee would prefer to make 
a recommendation to the Board . 



587. Computer - Architecture (continued) 

B. The question was raised as to whether or not it would be pos
sible for the airplane to remain at its present site, in view 
of the problem of construction material storage. Colonel West 
was requested to investigate the problem with the Air ROTC and 
to bring his findings to the next meeting of the CPC. 

c. The request of' the Building Committee to take an alternate on 
the Computer bay, 62 1 x 70, 1 is incorporated in the plans. 

D. Only very slight changes have been made in the floor plan as 
the final plans and specifications have been developed and re
fined. The philosophy of design and the use of color, tile 
screens, and stone trim were discussed carefully. It was agreed 
to request the architects to recolor the sketch to conform as 
closely as possible to the proposed colors and to ask Mr. Kirby, 
of Haynes and Kirby, to be present at the meeting of the Building 
Committee in order to contribute his views and to be available for 
explanations. 

E. The CPC voted to recommend the acceptance of the plans and specifi
cations to the President and the Building Committee, with the fur
ther recommendation that, if accepted by the Committee and the 
Board, ads be run immediately and bids be taken at the October 3, 
1959 meeting, if possible. It was agreed that the time may be too 
short and that it should be discussed with the Building Committee 
and the architect. 

588. Flint Street 

All of the instruments now conform as closely as poss.ibl.e with 
the agreement between the Board of Directors and the City of Lubbock 
and are included in the Agenda for the Board of Directors. 

The City of Lubbock will reimburse the College for the total amount 
agreed upon as soon as the instruments have been approved. 

589. Library 

It was agreed that there is nothing new to present on the Library 
other than to remind the Building Committee of the Board that 
Mr. Pitts, in keeping with their request, is to appear before the 
Board of Directors to present the development of the Library proj
ect. Mr. Zumwalt of Zumwalt and Vither, will attend with Mr. Pitts. 

590. Mechanical Engineering Shops 

A. The plans and specifications will not be ready for the Board meet
ing on August 22, 1959 and it is hoped that they will be ready in 
time for the meeting on October 3, 1959. 

B. The Campus Planning Committee requested the Chairman to check with 
Mr. Atcheson, of the Project Architects, in an attempt to determine 
the cause for delay and to attempt to expidite the preparation of 
the final plans and specifications for the project. 

591. Other Business 

A. Tennis Courts -- Mr. Urbanovsky reported that one of the courts 
has been poured and that the courts should be finished in approxi
mately two weeks. 

B. Street Paving -- Mr. Urbanovsky reported that the streets between 
the Textile Engineering Addition and the Heating Plant and from 
Flint Avenue to the Veterinary Science Building have been laid out 
and construction is due to start immediately. Both streets should 
be completed in time for the opening of school. 
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591. other Business (continued) 

C. Legislative .Appropriations -- The Chairman reported that the fol
lowing items appear in the Appropriation Bill as passed by the 
Fifty-Sixth Legislature for 1959-60; 

1. Reroofing 18 temporary buildings $ 6,464 

2. Improve lighting facilities in class
rooms, laboratories and offices of 
the Agriculture Building $10,290 

3. Replace gas line to farm $ 4,500 

4. Rehabilitate Herd. and Farm Houses and 
Poultry Laboratory Building $ 4,ooo 

5. Repointing stone and brick work and 
waterproofing exteriors of the Science 
and Chemistry Buildings $41,800 

Mr. Barrick, Colonel West and Mr. Mason were requested to start 
work as soon as possible on the installation, timing and method of 
replacement of the lights in the Agriculture Building and to report 
to the CPC. The study is to include a recommendation as to whether 
or not the work should be contracted or done by the Building Mainte
nance Department. 

Mr. Barrick, Colonel West and Mr. Mason were requested to start pro
ceedings to repaint the stone and brick work and waterproof the ex
teriors of the Science and Chemistry Buildings, with the waterproof
ing of the east wall of C-101 as first priority. Water is, again, 
coming through the wall of C-101. The recommendations are to be 
made to the CPC as soon as possible. 

592. Physical Plant Facilities 

A. The Department Heads are studying the layouts for inclusion in the 
development of the final plans and specifications. In addition, 
the Project Architects are working on the final refinements. 

B. The final plans and specifications are to be completed in time for 
presentation to the Board of Directors at the meeting on October 3, 
1959. 

593. Printing Press 

Due to the fact that the Printing Press complicates the present 
stage of development of the Physical Plant Facilities, it has been 
omitted for the time being. It will now receive study and attention. 

594. Psychology 

595. 

A. The Chairman reported that the President has not completed his study 
and had said that it would be presented later. 

B. It was agreed to hold bids on the oxychloride floor until Dr. Jones 
has completed his study of the needs of Speech and Psychology, as it 
may be uneconomical to spend $3,000 to recondition the floor if the 
building has to be abandoned in the near future. 

Relocation of Farm Facilities -------
A. The Chairman reported that, as requested, Dr. Durham is having the 

farm employees vacate the residences in the vicinity of the Science 
Building and that it will be necessary for the CPC to consider the 
disposition of the buildings as soon as the houses are vacant. 
Mr. Urbanovsky was requested to check with Dr. Young to see if he 
is making arrangements for his employee to vacate the departmental 
house in the same area. 

B. The revised estimates on the Meats Laboratory are not ready as yet 
but will be made as soon as possible. 
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596. ROTC 

A. It was agreed that the present Rifle Range will. be retained 
during the construction of the Computer - Architecture Building 
as the Artrry ROTC must have a Range. The use of the present struc
ture, over the Rifle Range, should remain no longer than is es
sential as it will cause complications with the efficient oper
ation of the new project in addition to creating an unsightly 
appearance. Plans should be made for a permanent Rifle Range as 
soon as possible, and it should be ready by the time the old lib
rary is available for use by ROTC. 

B. Colonel West reported that the temporary buildings (X-3 and X-4) 
have been completed to meet the requirements of the Military Science 
except for four Venetian blinds which are on order. 

These buildings have been painted inside and partitions moved or 
constructed. Security storage in X-3 has been provided. Air con
ditioners and drinking fountains have been moved from M-1 to new 
locations. Five hundred and seventeen man-hours and $206.19 of 
materials uave been used for the renovation of X-3 and X-4 to ac
commodate the ROTC. 

Other buildings involved in the move are X-8, X-9, XlO, No. 70 
and the south wing of the ROTC administration space. 4(-8 is to 
be moved just east of building X-4 at college expense (estimated 
cost $195), unless it will be possible to eliminate the Mars Station. 

It looks as if it will be possible to sell. X-9, X-10 and No. 70. 
The south wing of the ROTC administrative space will be dismantled 
by the contractor of the Computer - Architecture Building, due to 
the existence of a basement underneath. 

Colonel West was requested to check on the possibility of elimi
nating the need for X-8 and to continue the adaptations for the 
ROTC as the development of the Computer - Architecture project 
demands. 

597. Science Addition 

Mr. Barrick reported that representatives of the three Science De
partments have been working on the project development and have 
submitted preliminary suggestions and requirements to him.. The 
prospects of finding a workable solution seem to be bright. 

598. Speech 

The Chairman reported that the President's findings have not been 
completed to date. 

599. Student Union 

A. Mr. Barrick reported that it was necessary to delay some of the 
plans for the project until the Library could be developed enough 
to be used in the development. The architects now have the infor
mation on the Library and Union from the Coll.ege and have been re
quested to complete the preliminary plans and specifications in 
time for presentation to the Board of Directors on October 3, 1959· 

B. It was agreed that the CPC would take a look at the tentative plans 
at the next meeting. 

c. The Chairman reported that the preliminary application and reser
vation of funds have been approved by the Regional BHFA Office in 
Fort Worth, with the understanding that it is subject to the avail
ability of funds. The full application is to be completed and pre
sented within ninety days with the same reservation. 



372 

600. Textile Engineering 

Mr. Barrick reported that the contractor is still making excel
lent progress and it looks as if the remodeled portion will be 
ready for the opening of school and the new addition one month 
thereafter. 

601. Women's Gymnasium 

A. The revised design, by the architects, was studied and the CPC 
is of the opinion that it is a marked improvement. It was agreed 
to recommend the acceptance of the design, subject to a few 
refinements. 

B. It was agreed to recommend that the architects be invited to pre
sent the design to the Building Committee on August 21, 1959. 

C. The final plans and specifications are to be checked with Dr. Dabney 
Head of the Women's Physical F.ducation Department, and presented 
to the Board for approval on October 3, 1959. 

President Jones entered the meeting at 2:45 p.m. to 
discuss the part of his final message to the Board 
pertaining to building designs. 

The meeting adjourned at 3:40 p.m., with the next meeting to be a joint 
meeting with the Building Committee of the Board of Directors at 4:00 p.m. 
on August 21, 1959 in the Office of the President. 

M. L. Pennington 
Chairman 



PROPOSED AGENDA FOR THE MEETING OF THE BUILDING COMMIT11EE OF THE BOARD 
~ TO BE HELD AT 4: 00 P .M. , AUGUST 2J., 1959 IN THE OFFICE I ,- OF THE PRF.sIDENT, TEXAS TECHNOLOGICAL COLLEGE 

.,,\r{~yf': " 0 ~ 
f ;:-· 1. - ( 582. ) Agricultural Plant Sciences 

·· ~ 

~~ ~ 
- -,.~"t J 

Consider recommendation of' the Campus Planning Committee to 

move the location .of project approximately 200' east to line-

~ ~O \';~/..:-l' up with the be.ck. line of the first pa.rt of the Library. It 

ll)I' will save approximately $20,000 on utility tUDilels as well as 

provide other benefits. 

2 • . (583.) ~Conditioning Registrar's, _ Placement~ Ex-Students Ot'fices y 
~~) President Jones has . requested that Item No. 30 in the Agenda 

~~ -~ . -~M . for the meeting of tbe Board of Directors be considered by the .,,,. . ..-- '~p~ .fl 
.~ y Building Committee, due to the fact that the bids have come in 

substantially above the estimated amount. 

(,; t> 't_ 3. (585.) Chemic£ Engineering~ Nuclear Reactor 

~ ~~~ It is recommended by the CPC that the Building Committee view 

~'~the refined exterior des~ :he project, "';th the. e:rch~t~ , 

t· ~:;~/f\:obepresent. ~ ~ ~o~~~ 
~ ,$"~~_<586.) Classroom~ Office Building 

~ 
,.er~~· 

As it looks as if the information for the purchase of equipment 

for the ·project will be unavailable until after the meeting of 

~ 

1. 
~ 
I' 

- .,,--the Board on August 22, 19.59 and it possibly will be too late to 

~ wait until the October 3, 1959 meeting to requisition the equip-

-~ ment, the CPC would like to know if the Building Committee would 

consider approving the am,ounts for equipment during the interim 

/ (/1.- between the Board meetings. 

~ (') 6 5. ( 587. ) Computer - Architecture 

;? A ,. The CPC recommends that the Building Committee view the refined 

$ " 'fT//:''?.(/l.J. design with Mr. Kirby, of the project architects, present • 

.......... ~ , J, The CPC recoIIiill.ends consideration of the final plans and specifi- ~ 

~ cations and, if approved, permission to run ads and open bids at ~ 

j )~[ -+t:,,.the October 3, 1959 Boaxd meeting, if possible. It may be that 

af~~~..,the time is too short and it is recommended that the question be 

V IJ ~~ discuss~ with the Building Commit~e1 and the e:rchitect. 

;; ';;:p: J!.&~ ~ ~ ~" t -r- d.L.~_..C.,,r(.,'{,_,~·-..,J r~ ~ , -



l.ot>7 6. 
~ 

;f' 

( 589.) Library 

(591.) 

A-( 

In keeping with the request of the Building Committee, 

Mr. Pitts has been asked to be present at the meeting of 

the Board on Saturday, August 22, 1959, to present the 

progress on the Library. He will be accompanied by 

Mr. Zumwalt of Zumwalt and Vinther. 

Other Business 

Legislative appropriation for major repairs and rehabilitation 
for 1959-60 

1... 1. R<!°P.Jg ~iAs:it:~ ~l?) temporary buildings, $ 6,464 

? ) ,..2 •. , Improve lighting facil{ ties in classrooms, 
;tJe "'~, laboratories and offices of the ~i-_ . 

/3f)t:.;.t1 --~.,,~t~e B'J1.~d!n_ffe ~ ~ • $10,290 
?"fl/YA·D~'I; :_ ~. :'JO~~ Ii ~~~t.tckt.>-U . 
~ f 3. ep ace gas line to ~arm areas~ $ 4,500 

~~~~-
/ 4. Rehabilitate Herd ahdF~ ifouses and 

!» t polutry laboratory building $ 4, 000 

~-f-- ~<-a-~.,._; -:~~ -
1 5. Repointing stone aria. brif:k work and water-
~ ' proofing exteriors of Science· and Chemistry 

_ Buildings ... . ../.. · 1 __ Ar, . ...1~. -.; $4~800 ~t-
~ <L . a A) G/)rv~~ -~--.-It P4 1.-dfa-Af 

The CPC r~commends that action on Items 1., 3 and 4 bcf' delayed --:!!-.-

un~il. additional studies can be made, in view of the contemplated~ 
changes in the relocation of farm facilities and that Items 2 and 

2 and 5 between the Board 

meetings if the preparations can be completed . 

• .) Women' s Gym 

Consider the revised sketches of exterior design with the 

project architects present. 
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A joint meeting of the Building Committee of the Board of Directors and the 
Campus Planning Committee was held on August 21, 1959 at 4:00 p.m. in the 
Office of the President. Members of the Building Committee present were 
Mr. Harold Hinn and Mr. James L. Lindsey. Other Board members present were 
Mr. C. I. Wall, and Mr. Floyd A. Wooldridge for a part of the meeting. Mem
bers of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick, Colonel c. P. West and Chairman M. L. Pennington. 
Others present were Dr. E. N. Jones, Dr. R. C. Goodwin, Mr. Robert L. Mason 
and Mr. John G. Taylor. 

602. Agricultural Plant Sciences 

The C • · g Committee approved the recommendation of the 
CPC that the roject be moved approximately 200 1 east to line up 
with the back line of the first part of the Library. 

603. Air Conditioning Registrar's, Placement and Ex-Students Offices - ---------
The Building Committee voted to recommend to the Board of Directors 
the acceptance of the low bid of Sam Ainsworth and Company of 
Lubbock, in the amount of $20,645 for air conditioning the Registrar's, 
Placement and Ex-Students Office in keeping with the plans and speci
fications prepared by Zumwalt and Vinther, Project Engineers, the 
amount to be paid from the Unappropriated Balance. 

6o4. Chemical Engineering ~ Nuclear Reactor 

The Building Committee approved the refined exterior design of the 
project, with a word of caution to provide ample air conditioning 
for the Reactor portion in view of the glass walls. 

Mr. Howard Schmidt, Mr. M. L. Stiles and Mr. Hoyce McMurtry were 
present at the meeting to discuss the item. 

605. Classroom ~ Office Building 

The Building Committee voted to defer action, on the recommen
dation of the CPC, that provisions be made to requisition the equip
ment between Board meetings, if the information should become avail
able, until the special meeting of the Board of Directors tentative
ly scheduled for September 5, 1959. 

606. Computer - Architecture 

A. The Building Committee of the Board approved the refined design for 
the project. 

B. The Building Committee voted to de~er action, on the recommendation 
of the CPC, that final plans and specifications be accepted and, if 
approved, ads be run and bids opened at the meeting on October 3, 
1959, until the special meE:ting of the Board of Direc~ors tentati7e
ly scheduled for September 5, 1959· 

c. The Building Committee of the Board discussed Dr. R. c. Goodwin's 
report on the Computer bay. 

607. Library 

The Building Committee agreed that Mr. Pitts, of Pitts, Mebane and 
Phelps, should make his report directly to the Board. 
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608. other Business 

A. Major Repairs and Rehabilitation -- The Building Committee of 
the Board voted to defer action on Items 2 and 5 of "Major Re
pairs and Rehabilitation" until the special meeting of the Board 
tentatively scheduled for September 5, 1959. 

B. Sale of ROTC Buildings -- The Building Committee of the Board of 
Directors approved the recommendation of the Campus Planning Com
mittee that the following War Surplus Buildings be sold to 
Mr. J. L. Davis of Lubbock, the high bidder, in the amounts as 
follows: 

X-9 $ 6oO 

X-10 $ 600 

No. 70 $ 250 

Total- - ~29. 

The purchase price includes the removal of the buildings from the 
college premises. 

609. Women 1 s Gymnasium 

The Building Committee approved the revised sketches of the ex
terior design, with the request that the glass in the walls of 
the gymnasium portion be eliminated . 

The meeting adjourned at 6:00 p.m., with the next meeting to be called by 
the Chairman as the next several weeks must be devoted to budgeting. 

M. L. Pennington 
Chairman 
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September 15, 1959 in Room 120 of the Administration Building. Members 
present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel C. P. West, 
and Chairman M. L. Pennington. 

610. Approval £! Minutes 

On motion by Colonel West, seconded by Mr. Barrick, the Minutes 
of Meetings No . 47 and No. 48 were approved. 

6ll. President's Approval ·2! Minutes 

Tbe Chairman reported that President Jones approved the Minutes 
of Meetings No. 47 and No . 48 on August 25, 1959· 

612. Agz:icul.tural Plant Sciences Facilities 

Mr. Barrick reported that the architects have done a great deal 
of work and are to submit the progress to the CPC for approval 
in the near future. 

613. !!:!, Conditioning 

A. Sam Ainsworth and Company of Lubbock, was the low bidder on air 
condit~oning the Registrar's, Placement and Ex-Students .Offices 
for the sum of $20,645.00 to be paid from the Unappropriated Be.l
ance. The contract has been approved by the Board of Directors. 

B. Mr . Barrick reported that the time schedule is to be worked out 
w1 th the contractor. The preliminary plans are for work to be 
done during the fall and completed during the Christmas Holidays 
in order to provide a minimum ;l.nconvenience to the operation of 
the offices. 

614. Boiler ~ Housing 

Mr. Barrick reported that the boiler installation is Just about 
complete. The steel framework is in place for the house. The 
siding for the house has been manufactured and loaded but the 
Teamsters Union will not allow it to be shipped as the Teamsters 
ar~ in sympathy with the steel strike. The siding is scheduled 
to be received one week after the steel strike ends. 

615. Chemical Engineering and· Nucle.ar Reactor Building 

A. Mr. Barrick reported that .he believes the last bit of information 
from Convair has been received and forwarded to the architects. 
Th.e working drawings a.re approximately 6oi complete. 

B. Th.e Chairman reported that Dean Bradford had requested Dr. Goodwin, 
President, to forward a Letter of Intent to Convair-Fort Worth, to 
authorize the preparation of the Hazard Summary Report. Apparent
ly, all preliminary work for the authorizat ion has been done with 
the possible exception of Board approval. 

616. Classroom ~ Office Building 

A. Progress on the construction of the project is proceeding extremely 
slow and the Supervising Architect has repeatedly requested that the 
contractor employ sufficient mechanics to complete the project in a 
reasonable time without noticeable results .• 
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616. Classroom 2 Office Building (continued) 

B. Display; Room -- In keeping with the instructions of the Board of 
Directors to provid~ a~ many large classrooms as possible in the 
new bui1dingS·; the Building Committee of the Board authorized the 
reconversion of the large room from a display room to a classroom. 
It wae determined that all of the roughing-in can be done for the 
sum of $3,023.00 and thereby provide for all ut~lities if the room 
should ever be used for a display room when adequate large class
rooms become available on the campus. 

The original change order has been canceled and a new one issued 
for a savings of $71 290.00. 

617. Computer - Architecture 

A. The final plans and specifications were approved by the Board of 
Directors at the last meeting, advertisements are being run and 
the plans are out for bidding. Everything is proceeding on schedule. 

B. Colonel West reported that the site will be cleared by October 1 1 

1959 and that the clearance is well along at this time. 

618. Flint Street 

The City of Lubbock is ready to pay the College in keeping with the 
terms of the Agreement as soon as the approved instruments have been 
received. 

619. Library 

A. The Chairman reported that Mr. Pitts has requested official author
ization to proceed with the final plans and specifications in keep
ing with the action of the Board at the meeting on August 221 1959· 
It was agreed that an official excerpt from the Minutes of the Board 
of Directors would be sufficient for the authorization in keeping 
with the verbal instructions from the Board of Directors . Mr. Pitts 
has b~en working on the final plans and specifications during the 

. interiin. 

B. Mr. Barrick reported that the plans are coming along .. on schedule and 
it is expected to take four months to complete the plans and specifi
cations from August 221 1959· 

620. Mechanical Engineering Shops 

621. 

A. Mr. Barrick reported that the Project Architects would like to ap
pear at the next meeting of the Campus Planning Committee to present 
sketches. --

B. After reviewing the latest sketche _rom the Project Arch tects, 
the CPC asked Mr. Barrick to r est the architects to make addition-
al sketches and to pr em at the next meeting of the CPC to be 
held at 8: 30 a.m. on . es a: , October 1, 1959. Due to the members 
being out of t own, Oc 1, 1959 will be the f irst possible date. 
The architects are t o be invited to present their designs at that 
t ime. / 

Other Business . /~ !':,,,: 
A. Traff ic and Security -- The request f rom Dean Lewis N. Jones, ~ 

Chairman"'Of the Traf f i c and Security Commissi on, and Chief Daniels, ~~ 
to exclude the headquarters f or the Traffic and Parking Service from \~~S 
the Physi cal Plant Facili t i es due to the distance involved to the 
campus proper, was fully discussed. 

After very careful cons·ideration of the ramifications, the CPC re
commended that the Parking and Security Service be included in Physi
cal Plant Facilities . /my other arrangement would have to be t empo
rary and there are no funds available to convert any of the existing 
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621. other Business (continued) 

Physical Plant Facilities into adequate facil.ities for Parking 
and Security. The fact that the patrol ca.rs a.re radio operated 
tends to negate some of the disadvantages of distance. It was 
doubted that the Security and Parking staf'f would be inconvenienced 
any more than the Physical Plant staff by the distance and there 
are advantages in having the Service operate from the Physical 
Plant area. 

B. Large Classrooms -- By Item No. 2694, the Board of Directors, on 
August 22, 1959 instructed the Building Committee of the Board to 
provide for sufficient large classrooms in future buildings. In 
keeping With the action of the Board of Directors, the Building 
Committee checked the plans of the newbuil.dings to make an inven
tory of the large classrooms. During the check, the Building Com
mittee felt that the large room in the Classroom-Off-ice Building 
would be more useful to the over-all. campus if it were used as a 
classroom rather than the display room and instructed the College 
to inake the change. 

C. Legislative Appropriatio~ for Major Repairs and Rehabilitations 
~ 1959-60 - -- -

2. 

3. 

4. 

5. 

Reroofing 18 Temporary Buildings, $6,464.00 ·-- Due to the 
changes necessitated by the Building Program, Colonel West 
was requested to survey the needs of the temporary buildings 
on the campus and report his findings to the CPC at the next 
meeting •. 

Improve Lighting Facilities in Classrooms, Laboratories 
and Offices of the .Agriculture Building, $10,290.00 -- The 
Maintenance and Building Department is to replace ·the light 
fixtures and Colonel West and his staff are studying the needs 
and fixtures. The plans are scheduled to be completed within 
30-days and materials ordered promptly thereafter. The work 
is to start as soon as the needed materials are received. 

Replace Gas Line to Farm Areas, $4,500.00 -- It was agreed 
that it would be necessary to withhold a recommendation until 
the Relocation of Farm Facilities has been further developed. 

Rehabilitation of Farm Houses and Poultry Laboratory 
Building, $4,ooO:-oo -- It was agreed that it would be neces
sary to wait for further developments in the Relocation of 
Farm Facilities before making a recommendation. 

Repointing Stone and Brick Work and WateB§roofing Exteriors 
of Science and Chemistry Bui'ld'1ng6, $41, 00.00 -- Mr. Barrick, 
Colonel West and Mr. Mason have been unable to get together 
to make a recommendation on waterproofing the wall of C-101. 
The report is to be available for the next meeting of the 
CPC, if possible. 

Colonel West was requested to study the other needed work 
and to report his findings at the next meeting of the CPC. 

D. The Chairman reported t hat Section· No. 11 of the Special Provisions 
f or the .Agencies of Public Education attached to the Appropriation 
Bill, provides that 11there is also appropriated for use of' the allo
cations from the Building Funds created by Article 7, Sections 17 
and 18 of the State Constitut ion, to the respective institutions 
and for the purposes specif ied therein; provided, however, that none 
of the monies in such funds may be obligated for the construction 
of college and university buildings until a summary of the proposed 
building program, which shall include character and location of 
buildings, the square f eet, type of construction, and estimated 
cost of each proposed building, bas been filed with t he Legislati ve 
Budget Board." 



621. Other Business (continued) 

As the first step in presenting the information to the Legis
lative Budget Board, Mr. Urbanovsky offered to work up a plot 
plan. The offer was accepted with appreciation, and the report 
is to be made to the Legislative Budget Board as soon as the 
information can be gathered. 
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E. In order to prepare the site for the proposed AgricuJ.tural Plant 
Sciences Building, it is necessary to move the Agronomy Department's 
grass plots. The CPC recommends that the Agronomy Grass and Legume 
Production Plots be moved to the area west of the area now used tor 
N·ative Grass and Evaluation Plots, with the additional recommendation 
that the Animal Husbandry Department be notified through Dean Thomas. 
Also, it is recommended that the request for funds in the amount of 
$1,400.00 to move the grass be referred to Dean Thoma.a as it shoul.d 
come from the t'unds budgeted for the Relocation of Farm Facilities. 

F. The CPC recommends that the south wing of the main ROTC Building on 
the site of the Computer-Architecture BuildiDg be sold to Farmers Gin, 
Idalou, Texas for the sum of $876.00. 

622. Physical Plant Facilities 

A. Mr. Barrick reported that the architects have re'WOrked the plans for 
the project to come within the budgeted amount. If it should be nec
essary, some of the present facilities might be used for storage and 
possibly the garage coul.d be used. 

B. It was reported that it w11l be necessary for Colonel West t o be in 
charge of the warehouse in the new facilities and that the details 
of operation will be worked out prior to the completion of the project. 

623. Printing Press 

Mr. Barrick reported that the project architect took the plans with 
him and is incorporating the facility into the Physical Plant project. 

624. Psychology 

A. The Chairman reported that Colonel West had been requested to see if 
the needs of Psychology could be handled by the possible use of space 
in the old Library Building, the Mechanical Engineering Shops, end 
any other available space, and to check on the needs of Psychology 
in the way of a new building if funds should become available, a.A 
Psychology probably bas one of the most pressing space needs on the 
campus. 

B. Colonel West checked with Dr. Kaplan, Head of the Psychology Depart
ment, and his report is attached to and made a part of the Minutes. 
(Attachment No. 142, page 380) 

The CPC ·is of the opinion that the facilities requested would be be
yond the r ealm of any possible financial resources available at this 
time . 

C. Wit h r eluct ance, the CPC voted to go ahead with t he renovation of the 
f l oor in the old quarters for the Psychology Department and r equested 
that bids be taken immediately, in keeping with the request of 
Dr. E: N. J ones when he was President. 

625. Relocation of Farm Facilities 

In .keeping with past requests, Dr. Durham is moving his employees 
from the houses behind the Science Building. Dr. Young woul.d like 
to keep his house in the vicinity in order that the resident can 
watch the equipment and other materi als in the area until new facili
ties are available across the freeway. 
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625. Relocation of Farm Facilities (continued) -------
Mr. Urbanovsky wa.s requested to make a study and drawings of 
the new areas to see what can be done to accommodate Dr. Young's 
needs. 

626. ROTC -
Colonel West reported that X-8 had to be moved as it must be used 
by the ROTC at the new location. 

627. Science Addition 

Mr. Barrick reported that son:e preliminary data. has been received 
from the three Science Department Heads and a meeting is planned 
with them as soon as registration is over. Miss Kirkwood is work
ing on preliminary sketches based on the information submitted by 
the Department Heads. 

The Department Heads have recommended that the addition be an ex
tension to the south wing of the present Science Building. They 
have done some very careful and sound pl.anning. 

628. Student Union 

A. It is doubtful that the architects will have sufficient information 
available by October 3, 1959 for the HHFA application deadline. It 
is believed that the Congress failed to provide funds for such proj
ects before adjournment. 

The Chairman was requested to check with Mr. Atcheson to see if he 
thinks the plans may be ready on October 3, 1959· 

B. The CPC requested the architects to present the plans to date to 
the CPC at the next meeting. 

629. Textile Engineering 

The contractor is making an all-out effort to get the principal 
drawing rooms and two general classrooms ready in time for the be
ginning of classes. He has tried very hard to progress as rapidly 
as possible. 

It looks as if the facilities may be reedy for use about October 1, 
1959. 

630. Women's ~ 

The architects are well along with working drawings and went to 
meet with Dr. Dabney to work out the details of cabinetwork, in ·a 
manner suitable to her, as soon as she returns. 

The meeting adjourned at 5:30 p .m. The next meeting is to be held at 8 :30 a.m. 
on October 1, 1959 in Room 120 of the Administration Building. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
September 15, 1959 
Attachment No. 142 
Item 624-B 

DATE: September 14, 1959 

Pursuant to your instructions at the last CPC meeting, I 
discussed with Dr. Kaplan, Head of Psychology Department, 
the space requirements for his Department. I know of no 
existing building which will meet the space requirements 
of the Psychology Department other than the Library. 
Providing this whole building could be made available 
for his use, I believe his activities could be housed in 
it; however, other departments such as Army and Air ROTC, 
Southwest Collection and Extension Service, are tentatively 
earmarked for the use of some of this space. 

Dr. Kaplan states that he will need a suite of' offices for 
himself consisting of' one office for himself, office for 
his secretary and a small research laboratory, an office 
for Dr. Cobb and her secretary, an office for Dr. Kuntz 
and his secretary, two offices for professors, three 
offices for associate professors, four offices for assistant 
professors, two offices for four instructors, three offices 
for six research personnel, a caretaker's office, cubicles 
for twenty Fellowship students, storeroom, shop, experimental 
laboratory (physics type-20 to 30 student capacity), labo
ratory (biological type-20 to 30 student capacity), surgery 
for smal.l and large animals, three experimental laboratories 
(size of average classroom), three monkey test rooms (approxi
mately 10 by 15 feet), monkey quarters, monkey quarantine 
quarters, chimpanzee quarters, dog and cat quarters, food 
preparation room, food storage room, human research labo
ratory, onewa.y vision room for children observation, twelve 
testing rooms (approximately 6 by 8 feet), staff conference 
room, seminar room, auditorium with stage and seating 
capacity for 250, six class rooms, reading room, darkroCl:l, 
lead-lined room for handling of .radioactive material, siX 
small rooms for research faculty. 

CPW: dr 

/ s / C. P. West 

C. P. West 
Director 
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Meeting No. 50 October 1, 1959 

A meeting of the Cempus. Planning Coumdttee was held at 8:30 a.m. on 
October 1, 1959 in Room 120 of the Administration Building. Members pres
ent were Mr. E. J. Urbanovsky, Mr. Nolan E. ·Barrick, Colonel c. P. West 
and Chairman M. L. Pennington. In addition, Mr. D. M. McElroy, Assistant 
Comptroller, was present. 

631. ApProval 2!. Minutes 

On motion by Colonel West, seconded by Mr. Barrick, the Minutes 
of Meeting No. 49 were approved with a correction in Item No. 620B, 
to make it read "Thursday, October 1 1 1959." 

632. President's Approval 2!. Minutes 

The Chairman reported that he had not cleared the Minutes of Meet
ing No. 49 with President Goodwin but would do so at the first · 
opportunity. He reported that President Goodwin had sent a letter 
dated September 231 1959, pertaining to changes in the budgeted 
amount for various projects. The letter is attached to and made a 
part of the Minutes. (Attachment No. 143, page 387) 

633. Agricultural Plant Sciences Facilities 

It had been hoped that the final plans and specifications would be 
ready for presentation at the meeting of the Board of Directors to 
be held on October 10, 1959. 

It now looks as if the final plans and specifications will be ready 
for the meeting of the Board to be held November 13., 1959· The 
architects have prepared some revised studies and the development 
of the plans and specifications seem to be progressing nicely. 

634. Boiler 2, Housing 

By Item No. 16 of Meeting No. 49, it was reported that the siding 
for the Boiler House has been manufactured and loaded but the 
Teamsters Union will not allow it to be shipped as the Teamsters 
are in sympathy with the steel strike. 

The same situation still prevails. 

Campus Plot Plan -------
Mr. Urbanovsky reported that the ple.D: i s about 85~ complete and 
is in pretty good shape. 

636. Chemical Engineering ~ Nuclear Reactor Building 

A. Mr. Barrick reported that it is possible the final plans and speci• 
fications may be available for presentation at the meeting of the 
Board of Directors to be ·held on October 10, 1959· 

B. The Chairman reported that Dr .. Goodwin has :forwarded a. Letter of 
Intent to Convair-Fort Worth to authorize the preparation of a 
Hazard Summary Report in keeping with the approval of the Building 
Committee of the Board of Directors. The cost will be $3,430.00, 
BD:d is to be paid from building funds other than Constitutional 
Building Amendment Funds. 



637. Classroom~ Office Building 

The progress to date on the construction is very poor. Since 
last February, Mr. Barrick has been complaining to the architects 
that the general contractor bas insufficient workmen on the job 
to assure proper progress, and the project architect has passed 
the complaints on to the contractor. Apparently no effort has 
been made to remedy the defect by the contractor and there seems 
to be a lack of performance and of effort to perform. 

The Chairman is to write the project architect a letter _expressing 
the extreme concern of the Campus Planning COllllllittee over the 
progress to date. 

638. Computer - Architecture 

A. There are fourteen sets of plans out for bids which are to be 
opened at 2:00 p.m. on October 8, 1959, in the Aggie Auditorium. 
The bidders are \Jell spread out over the state and the bidding 
seems to be progressing according to the plans. 

B. Site Clearance -- All buildings have been removed except the 
6iiiaf 1 building next to the north end of the West Engineering 
Building. Mr. Davis, who is the successful bidder for the 
building, was to have it removed by today, which is the deadline 
date. Colonel West was requested to call his attention to the 
deadline and attempt to get him to move the building without 
further delay. 

639. Flint Street 

The Chairman reported that the executed copies of the instruments 
necessary for reimbursement from the City were received on 
September 30, 1959 and that they would be sent to the City as 
quickly as possible with a request for reimbursement in keeping 
with the terms of the agreement between the City and the College, 
dated July 8, 1958. 

- 640. Library (New) 

Progress on the development of the final plans and specifications 
seems to be progressing satisfactorily. 

· 641. Mechanical Engineering Shops 

Mr. James Atcheson and Mr. Atmar L. Atkinson, project architects, 
entered the meeting at 9:05 a.m. and remained through the dis
cussion for the Student Union, which was next discussed, and 
left the meeting at 11:45 a.m. 

The architects explained that there are channels and procedures 
between the Project Architects and the College, which should be 
followed, and they probably got the wrong impression at the 
beginning of the program as they assumed that the College had 
intended to design the exterior of the building. They explained 
that they now understand that it is the Project Architects' 
responsibility and they realize that there are certain people 
at the College to whom they are responsible and whom they must 
satisfy and that the group is the Campus Planning Committee. 

It was explained to them that the Campus Planning Committee is 
recommendatory to the President and to the Board of Directors. 
It was explained that the other architectural firms understood 
that they were to do the exterior design. 

Next, the project architects discussed the styling of buildings. 
They stated that the designing could cause considerable discussion 
as · it affects the reputation of the architects. They assume 
that they are to make some suggestions on it and presume that, 
if the styling is not accepted, it will be turned down and they 



641. Mechanical Engineering Shops (continued) 

are to make other efforts. They feel from past experience that 
they should have access to the people involved. They stated 
that they have not talked with anyone other than the Mechanical 
Engineering people on the function, would like to have time with 
the CPC to come up with a solution rather than working with any 
one individual, end are not criticizing anyone but feel that if 
they can hear the comments of those actively participating, they 
will more nearly come up with something that will fit the require .. 
ments . They think that such procedures will enable them to do the 
best job. 

On the Shop Building, they feel that, due to location next to the 
existing building, exterior styling should relate fairly closely 
to the Ea.st Engineering Building and have some traditional flavor 
as opposed to Contemporary Styling. They added that they recog
nized the problem of cost and agreed to try to get more space per 
dollar spent, without orn~ents used in past buildings. They 
think some of 1 t can be done by the minimum use of traditional 
ornaments and hope to keep the design as simple as possible. 
They concluded by stating that the general points of concern were 
covered and they were open to discussion end ready to go into the 
various ex~e~~9r sketches, as they have been requested to do, and 
as has be~the other architects on other projects. 

\ 

A very detailed discussion ensued on the exterior designs produced 
by the project archtects. An agreement was reached, in general, 
on what is to be included in the revised sketches end the archi
tects agreed to present the revised sketches to the CPC on Wednesday, 
October 7, 1959, in order that the sketches can be studied and the 
recommendation made to the Building Committee of the Board at the 
meeting to be held on October 9, 1959. 

642. Operating Procedures 

Left Turn at College &.nd Broadway -- Mr. Urbanovsky reported that 
the request for the left turn has been approved by Mr. McDaniels 
of the City Traffic Department. The drawings have been made and 
provisions for the left turn are being made. 

643. other Business 

A. Legislative Appropriations !2!:. Major Repairs end Rehabilitations 
£2!:. 1959-60 

1 . Reroofing 2!, ~~Temporary Buildings -- $6,464 
Colonel West had been requested to survey the needs of the 
temporary buildings on the campus and report his findings 
to the CPC. His report is attached to and made a part of 
the Minutes. (Attachment No. 144, page 388) 

Colonel West recommended that Buildings x .. 1, X-2, X-3, X-4, 
X-5, X-17, X-18, X-19, X-20, and X-21 be reroofed. He re
commended that the roofs of the three ROTC Buildings be 
patched as they will have to be removed in about two years. 
He recommended that repairs be made as required on the Speech 
Workshop Building in view of the future use of the building. 
He reported that the old Infirmary Buildings, which have been 
converted to off ices, had to be reroofed and need no repairs 
at this time . He said that the roof of the r emaining portion 
of M-1 needs patching in order to be waterproof for its limited 
use. In addition, he recommended that the other temporary 
buildings be repai red as necessary in keeping with the remain
ing time that they are to be used. 

Colonel West further r ecommended that hi s Department reroof 
and r epair the buildings by buying the material from the 
Legislative Appropriation and paying additional labor from 
the account. He i s of the opinion that the repairs can be 
done more cheaply and effic:f,.ently by his Department than by 
an outside contract. 



643. other Business (continued) 

The recommendations of Colonel West for reroofing and re
pairing the X-Buildings were accepted. 

At the time of the Legislative Requests during 1957-58, the 
building program had not developed sufficiently to know that 
some of the X-Buildings would have to be removed from the 
campus in order to clear the sites for new construction. 

2. Improve Lighting Facilit:fe s ~Classrooms, Laboratories, ~ 
Offices ~~Agriculture ·Building -- $10,290 -- Colonel West 
reported that the Assistant Dean of Agriculture is making a 
study to provide efficient use of space in the building as 
affected by the Plant Sciences Building and will. give him 
the results of the study when available. On receipt of the 
report, the plans for the lighting will be completed. 

3. Replace ~ ~ ~ ~ Areas -- $4,, 500 -- Colonel West 
presented a report from Mr. Ray Downing, Superintendent 
of the Heating Plant and Utilities, on the gas line to fa.rm 
areas but it inadvertently failed to be presented to the 
CPC.. The report is attached to and made a part of the Minutes 
and will. be discussed at the next meeting of the CPC. 
(Attachment No. 145, page 389) 

4. Repointing Stone~ Brick~~ Wate!:Eroofing Exteriors 
2! Science ~ Chemistrj' Buildings -- $44800 -- Mr. Barrick 
reported that difficulties have arisen and he is attempting 
to secure estimates on the work needed. Work on the plans 
is ~till progressing and it is hoped that a recommendation 
will be available for presentation to the CPC at the next 
meeting. 

B. Req~red Report ~ the Legislative Budget ~ Contemplated Buildings 
~ Keeping ~ H. B:Li: (~ Appropriation fill! £2!. 1960 ~ 1961) 
At the last meeting, Mr. Urbanovsky had offered to work up the plot 
plan for the report. The plans have been developed and are being 
completed with the last information needed. As soon as the final 
information has been entered on the plans, the Chairman is to 
forward. the reports to the Legislative Budget Boa.J;'d in keeping 
with the Appropriation Bill rider~ 

C. Large Classrooms and Auditoriums -- Mr. Barrick reported that it 
became necessary to""wait until after registration to make the study 
which has expanded into a three-fold problem. In addition to the 
Deans and Department Heads, it became necessary to secure the 
assistance of Miss Clewell to complete the survey of the existing 
large classrooms and classes which can use large classrooms. It 
is hoped -that the materials will. be completed and available at the 
next meeting of the CPC for transmission to the Building Committee 
of the Board of Directors. 

D. Tennis Courts -- The construction of the tennis courts has been 
completed and it was agreed that the final acceptance date for 
the work will be September 15, 1959. 

644. Physical Plant Facilities 

A. It was agreed that it will be moving too fast to attempt to have 
final plans and specifications ready for presentation to the Board 
of Directors at the meeting to be held on October 10, 1959, and it 
is recommended that the plans and specifications be presented to 
the Board of Directors at the meeting to be held on November 13, 
1959-

Revised plans have been received from the architects and are being 
studied at this time. 

It was agreed that the Chairman is to notify Dean Jones of the 
recommendation of the CPC on the location of the Traffic and 
Security Service as set out in the Minutes of the last meeting. 
(Item 62J.A, CPO Minutes of September 15, 1959) 
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645. Printing Press 

It was agreed to recommend that the Printing Press be located 
adjacent to the Physical Plant Facilities on the north side. 

646. Relocation of Farm Facilities -------
A. Revised Estimate on Meats Lab -- Mr. Barrick reported that he has 

run into several Items that°"require outside information on costs, 
such as the refrigeration system, and that requests for the infor
mation a.re out. The· information is necessary to complete the esti
mate whic~· is being assembled as rapidly as information becomes 
available. -

B. At the la.st meeti.Jlg, Mr_. Urbanovsky was requested to make a study 
and drawings of the new areas to see what can be done to accomodate 
Dr. Young's needs. 

Mr. Urbanovsky reported that he had met with Dr. Young and was 
consolidating the information received from h~ and the Animal 
Husbandry Department, in view of the three residences now located 

.across the freeway. He will take the report to Dean Thomas for 
approval when it is completed and then present it to the CPC. 
The study is for shops and storage for the various departments 
in the Sc):>.ool of Agriculture. 

647. ROTC 

Colonel West's report on the ROTC facilities is attached to and 
made a part of ~he Minutes. (Attachment No. 146, page 390) 

648. Science Addition 

Mr. Barrick reported that his staff is doing a layout on the 
project in keeping with the information received from the three 
Department Heads. The layout will be sent to the Department 
Heads for study as soon as it is completed. 

649. Student Union 

A. The Chairman reported that the HHFA has approved the preliminary 
application and reservation of funds for the project as the 
President has just signed a new Housing Bill. He stated that it 
is essential for the required plans to be available as part of 
the full application. It was a.greed that the full application 
should be filed immediately following the meeting of the Board 
of Directors on October 10, 1959· 

A lengthy discussion ensued wit:t>. Mr. Atcheson and Mr. Atkinson 
on the layout sketches. The architects estimate that the plans 
will provide approximately 70,000 1 of floor space. The floor 
plans were reviewed, the elevations and outside designs were 
studied, the various heights and size of rooms were discussed 
along with the advantages of the proposed exterior area, and 
the effect of the new portion of the project on~he old portion 
and the proposed Library across the street ·ObiS analyzed. Also 
the lighting effect and air conditioning equipment1 and water 
tower for the area were discussed. 

It was reported that Mr. Nelson Longley, Director of the Student 
Union, has worked very closely with the architects and provided 
a list of items that he wanted included. He presented a very 
ni ce, well prepared program and the architects developed the 
schematics from his presentation. Mr. Longley has kept the Stu
dent Union Committee informed of the progress on the project. 
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649. Student Union (continued) 

The recommendations of Mr. Porter Butts, the Consu1tant1 have 
been used in all cases where propitious on the refined project 
and his thinking has been of help. It was pointed out that the 
function of the building has changed considerably from that con
templated by Mr. Butts in that the swimming pool and most of the 
recreational facilities have been deleted. It is believed .that 
the present arrangement for food handling is better than his pro
posal as his was not practical to work out mechanically. 

The architects reported that they had tried a sloping roof 1 in 
keeping with the existing roof 1 but it wou1d not work out just 
right with the :t'unctional needs. Maintenance of a flat roof is 
cheaper than that for a sloping roof. The flat roof line develops 
a better treatment for the f\lnctions and the functions which pro
duce the schematics almost preclude the use of a sloping roof. 

It was pointed out by the architects that further development of 
plans may change some of the proposed schematics and elevations. 

It was a.greed by all that the plans are at the "hinge point11 at 
this time and that the architects are to prepare space and cost 
analyses on the sunken courts and framing of the first floor to 
see if the budget will suffice. The architects agreed to have 
the information to Mr. Barrick by noon on Wednesday, October 7, 
1959. The CPC is to consider the report at the next meeting to 
be held at 8:30 a.m. on Thursday, October 81 1959, and the report 
is to be made by the CPC to the ~uilding Committee in time for 
the contemplated meeting on October 9, 1959. Members of the Cam
pus Planning Committee are to study the floor plans and layout 
before the meeting on next Thursday. 

It was a.greed that the CPC should present the progress to date to 
the Building Committee at the next meeting in order to file the 
full application for the proposed HHFA Loan. 

650. Textile Engineering 

A. Mr. Barrick reported that the building is not quite ready. There 
have been a number of delays which have held up final completion, 
the chief cause being the failure of Dick Cheatham to install the 
floors as agreed. The general contractor has been requested to 
complete the classrooms, which he has promised, as soon as pos
sible as it is very difficu1t to continue temporary arrangements 
for the classes which were schedu1ed for the rooms. 

B. It was pointed out that Mr. Cheatham has been very negligent on 
a number of other contracts, including the Bookstore, and his 
services are considered entirely unsatisfactory. It is recommend
ed by the CPC that be be denied the privilege of doing further work 
for the College as he is too unpredictable and unreliable and does 
not seem to be concerned over the complications caused by his delays. 

C. All plans are ready to move the Industrial Engineering and Engi
neering Drawing Department as soon as the new space is available. 
Professional movers are to be used as it seems to be the most eco
nomical. and efficient means. 

65l. Women's Gym 

It is believed that final plans and specifications will be available 
for presentation at the next meeting of the Board of Directors. The 
architects are trying very hard to have the plans ready at that time. 
The specific site has been set in keeping with the approval of the 
Board of Directors. Dr. Dabney has studied the plans and 
specifications. 

M. L. Pennington 
Chairman 

The meeting adjourned at 12:25 p.m. The next meeting is schedu1ed to be 
held at 8:30 a.m. on Thursday, October 8, 19591 in Room 120 of the 
Administration Building. 
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TEXAS TECENOLOGICAL COLLEGE 
Lubbock, Texas 

"387 

Offi9e of the Vice President September 23, 1959 

Mr~ M. L. Pennington 
Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 

A review of the Minutes of the 49th meeting of the 
CPC leads me to ask some questions. They may be 
based upon lack of understanding on my part and they 
are raised to clear my o'Wil thinking. I want to be 
corrected if I am wrong in any way. 

Certain new buildings and changes in the use of the 
old buildings were approved by the Board and handed 
down to your Committee. Among them were certain 
buildings now used by Agriculture which were to be 
replaced by new buildings for Agriculture. Am I 
right in that it now develops that one or more of 
these old buildings is to be retained by Agriculture 
even though they have new ones, for replacement, in 
prospect. 

If this be the case, and I am not sure of the facts 
in the case, then my whole argument, that I have used 
in talking with other departments, breaks down. I 
have told these departments that allocations have been 
made and can not be changed. Yet if changes a.re being 
made in one place there should be possibilities of change 
in other places. 

Please get me straight on this. 

RCG:so (g) 

Very truly yours, 

/s/ R. c. Goodwin 

R. c. Goodwin 
Acting President 



COPY 
Campus Planning Committee 
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Texas Technological College 
Lubbock, Texas 

MEMORANDUM 
From 

Building Maintenance 
And Utilities 

Item 643A - l. 

TO: Colonel c. P. West September 30, 1959 

SUBJECT: Reroofing of X-Buildings on Campus 

X-Building, south of Chemistry 
32 sq. for X2l 
32 sq. for X20 
30 sq. for Xl9 
30 sq. for Xl8 
30 sq. for Xl7 

Total for five above buildings, 154 Sq. of #'21.0# 
Roofing@ $7.00 sq. - - - - - - - - - - - - - - - $1,078.00 

Total Labor for 154 sq. @ $3.00 sq.- - - - - - - - 462.00 

Total Cost- - - - - - - - - - - - - - - - - - $1,540~00 

X-Buildings between Museum and East Engineering 
Building 
56 Sq. for Xl 
25 Sq. for X2 
40 Sq. for X3 
25 Sq. for X4 
29 Sq. for X5 

Total for five buildings, 175 Sq. of 210# Roofing 
@ $7.00 sq.- ~ - - - - - - - - - - - - - - - - - $1,225.00 

Total Labor for 175 sq. @ $3.00 per sq.- - - 525.00 

Total Cost- - - - - - - - -

TOTAL COST FOR TEN X-BUILDINGS- - - - - $3,290.00 

Ml Building, Air Science 
ll Sq. @ $7.00, 210 lb. roofing 
ll Sq. @ $3.00, Labor per Sq. 

Alternate 

$1, 750.00 

$ 77.00 
33.00 

$110.00 

11 Sq. roll roofing, 90 lb. @ $3.00- - - - - - - - - $ 33.00 
ll Sq. @ $1.50 per sq. Labor- - - - - - - - - - - 16.50 

/s/ L. E. Davis 

L. E. Davis 
Superintendent 

$ 49.50 
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Item 643A • 3 • 

TEXAS TECHNOLOGICAL COLLEGE 

Lubbock, Texas 

Department of Heating Plant 
and Utilities 

September 29, 1959 

MEMO TO: Col. C. P. West 

SUBJECT: Gas line to farm residences 

In 1937 or 38 a N.Y.A. dormitory wa.S built west of the Library 
building. At this time a gas line was laid to provide heating 
for this building. After it had served its purpose, it was 
divided up and the present farm bo\lBes are a part of that building. 

With gas service extended to this location, Mr. Bill. Rodgers, 
began a campaign to have services extended on west to other farm 
residences. The coll.ege did not have money to provide this 
service so the farm people living in these houses were given 
permission to buy the pipe and lay it. Therefore, very little 
thought or planning went in,to the laying of this line. 

The pipe was bought as used pipe, and was laid very shall.ow, 
in many places the pipe is completely exposed at the present 
time. 

After inspecting this pipe, I found it to still be in good 
condition, there are several leaks but this is due to bad con
nections, more so than faulty pipe. I do feel however, the 
pipe should be relaid, and would recommend the foll.owing steps: 

FIRST: The· present three inch line to be extended 
west as far as needed to serve any future building 
program in the area south of the Men's dormitories, 
or west of the Vet Science building. 

SECOND: The old existing two inch gas line be dug 
up, cleaned with steel brushes, and inspected. Then, 
if found to be in good condition, be relaid in the 
following method: 

All joints to be welded. After piping bas 
been tested and found to be tight, it be 
given an external protective coating in 
accordance with the Roskote-glass wrap pro
cess, which is as foll.ows: 

Apply by brush or spray a 15 mil coating 
of Roskote cold-applied black pipe mastic, 
#612XM. While mastic is stll1 wet, spiral 
wrap with Royston glass-wrap foll.owing the 
table or recommended fabric width and lap. 
Then apply a second 15 mil coating of Roskote 
mastic #612XM. 

This job could be accomplished wit h college labor, however, the 
services of a welder would be required. The mastic and glass
wrap are available from the local gas company. 

Should there be any phase of this subject I have failed to cover, 
let me know and I Will endeavor to find a suitable solution or 
answer. 

RD:jh 

/s/ Ray Downing 

~ Downing, Superintendent 
Heating Plant and Utilities 
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MEMORANDUM 

FROM 
BUILDING MAINTENANCE 

AND UTILITIES 
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Campus Planning Committee 
October 1, 1959 
Attachment No. 146 
Item 647 

TO: Mr. M. L. Pennington, Chairman 
Campus Planning Committee 

DATE: September 24, 1959 

The movement of R. o. T. c. facilities including the 
repair to building X3 and 4, the closing in and 
painting of the south end of the Air Force R. o. T. c. 
administration office (where building was cut in two),· 
the movement of all surplus R. o. T. c. buildings, the 
movement of x8 to a site just east of X4 and the 
necessary work in classroom 255 and 256, West Engineering 
building, has been completed lOOi. 

This leaves only the rifle range to be moved to a 
permanent location at some future date. 

CPW:dr 

/s/ Q. P. West 

C. P. West 
Director 



PROPOSED AGENDA FOR THE MEETING OF THE BUILDDlG COMMITI'EE OF THE 
BOARD TO BE HELD AT 4:00 P.M., OCTOBER 9, 1959 IN THE OFFICE 

OF THE PRESIDENT, TEXAS TECHNOLOGICAL COLLEGE 

1. (654.) Agricul.tural. Plant Sciences Building 

Cohsider the recommendation of the CPC of the progress 

to date including the layouts, elevations, philosophy of de-

sign, and scale model. 
Approved recommendation of the CPC and at/¢~ voted to recommen£ it to theBoard of 
Directo:ss • ...--

~-

2. (656.) Chemical Engineering~ Nuc~ar Reactor 

Consider plans to date for use in the Hazard Survey, 

with final approval to come after the full final plans and 

specifications have been received. 
preparation 

Approve use of flans and specifications to date for use in the 6t66~iii/J,/of the 
fozard survey. 

3. (658.) Computer - Architecture 

Summary of project cost in view of low bid of 

I I 
H. A. Lott, Inc. of Houston: 

~· Base bid 

/eArv~.:Jo Alternate No. 2 

0"._;,n) ~~ /. {IJ 0 Architect• s fees 

- J / -1- { , !J r,)J .L5'0 ,,.., _I r "Ji 'f Contingencies 

nlt. ./ 
()?" /"~ I 

Total-

$611,611.00 

900.00 

30,625.55 

1,863.45 

- $645,000.00 

,{} r ---~~-~~~ 
df ///</i} rl Consider low bidder. (Information to be supplied) 

/-~ > _ ~-j) Consider transfer of $20, 000 from the Chemical Engineering 

~ ~ ~ject to the Computer - Architecture for the proportionate 

p ~ /P ~hare of the cost of the air conditioning equipment, making a. 

' J, * total budget of $645,000.00. 

~ Award of contract and authorization for signature. 

>proved the inclusion of alternate No. 1. in the amount of $35,000 to include the 

lditional bay in the computer section. 

Approved the trnsfer of $20,000 from the Chencical Engineering-Nuclear Pooject 
the Computer-.Architecuure PDoject. 

Deferred the award to the contractor to the full Board. 



4. (661.) Mechanical Engineering Shops 

Review project developments to date. 

Consider recommendation of the CPC that the project 

architects be asked to preps.re their own version of the 

elevatio#. 
Requested that the project b · eferred to the PDoject Architects for additional work to 
be presented at a later date. 

Consider survey results on large classrooms. 

Accepted the survey and discussed it briefly. It willbe used aE part of the study 
of the needs for ~-~€5/ ~lass.rooms.. ... 

/i!:-' '·"7 -:;;;~ .:t..J""~ ./6~\.Lt..~ 
ff 

f 
6. (668.) Student Union 

Consider report on telephone request to HHFA for an 

extension of time for the f'ull. application. 

Consider the material received to date on the project. 

~- a_A-j;JL . cf~--~ -
Thew Board reques~h~~rj'Zct architects to restudy tpe projec~ aqi.resubmi.t ~ ,f;-'4_ 

thier tf:/1r/..f:/ii~ developments for apporpval~~ _b..v..A-J-u,,~.,_,,..,_J,.1...1-..,,,..._,-"-.J..-~ > 

Approved the request for an extensionof 30 days to file the full ap~lication tothe 
HHFA. 7. (670.) Women's Gym _ 

---- . l..d rl 
Consider the final plans and specifications,::::: Of< t"'4!! S f' . """°"· 
Consider authorization to advertise 

. ~ 

for bids~· l ~- ~ ,' "ti../ 
- /-1 and present recom ~ 
.....___ 

Consider authorization to open bids 



EXCERPTS FROM THE MnruTES OF MEETING NO. 51 OF THE CPC 
IN SUPPORT OF THE AGENDA FOR THE MEETING OF THE 

BUIIDING COMMITTEE TO BE HELD AT 4:00 P.M. 
ON OCTOBER 9, 1959 

654. Agricultural Plant Sciences Building 

(Mr. Hoyse McMurtry, Mr. Howard Schmidt, and Mr. Bob Messersmith, 
Project Architects, entered the meeting at 10:40 a.m. for the dis
cussion of this project _an .. ~ ,}he Nu-/ Reactor and Chemical Engi
neering project; .which vas discusse~ · They left the meeting 
at 12: 35 p.m.) · : 

\ 
The architects presented the developments to date, which included 
the philosophy of design, layouts, elevations, and scale model. 
The various presentations were discussed and studied at length. 

After full discussion, the CPC recommended that the progress to 
date, as listed above, be presented to the Building Committee of 
the Board of Directors at the meeting to be held at 4:00 p.m. on 
October 9, 1959. It was agreed to recommend the acceptance of the 
progress to date, subject to some additional study of the east end 
of the proposed project. In addition, it was agreed that the solar 
screen on the south side would be desirable as it would present a 
pleasing and rich effect if there is sufficient money in the budget. 

The final plans and specifications are scheduled to be presented to 
the Board at the meeting on November 13, 1959· 

656. Chemical Engineering and Nuclear Reactor Building -
In conjunction with the project architects, the CPC studied and dis
cussed the floor plans, elevations, material schedule, samples of the 
proposed colored materials, specifications, and the model. 

Mr. Barrick estimated that the architectural drawings a.re about 95~ 
complete and the mechanical drawings about 6o'fo. The reason that the 
mechanical plans a.re no more complete is that Convair-Fort Worth has 
not prepared and submitted all of the information needed from them. 
Convair-Fort Worth is to prepare the Hazards Survey for presentation 
to the AEC, and the detailed information can be included by them at 
the time of submission. 

After detailed discussion and consideration, the CPC recommended that 
the plans and specifications, as presented, be approved for the pur
pose of the preparation of the Hazard Survey and that the development 
of the plans and specifications for final approval be continued until 
they are .fully prepared. It is hoped that the final plans and specifi
cations will be ready for the meeting of the Boa.rd of Directors on 
November 13, 1959. 

It has been agreed, in the past, that the final plans and specification& 
will be prepared to provide the necessary information for the Hazard 
Survey but that bids will not be taken until permission has been re
recei ved from the AEC to construct the Reactor. 

658. Computer-Architecture 

As authorized by the Board of Directors, bids were opened and read 
aloud at 2:00 p.m. on October 8, 1959 in the Aggie Auditorium in the 
presence of approximately 96 interested persons. A tabulation of the 
bids is attached to and made a pa.rt of the Minutes. (Attachment No._, 
page_) 
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658. Computer-Architecture (continued) 

H. A. Lott, Inc., of Houston, was the low bidder with a base bid of 
$6ll,611. The budgeted amount for the project is $625,000. An 
alternate bid, as instructed by the Board, was ta.ken on the addin:-... 
tional bay for the Computer Section. H. A. Lott, Inc., bid $35,JM)J 
for the additional bay. It had been previously agreed, in keeping 
with the air conditioning survey prepared by Zumwalt and Vinther, 
that the air conditioning would be by zone control and the Computer
Architecture Building would be designed to hold the 150 tons of air 
conditioning equipment. One-half of the equipment is properly charge
able to the Chemical Engineering-Nuclear Reactor project. 

It is the recommendation bf the CPC that the low bid be accepted, 
subject to the approval of the contractor by the Board, in the amount 
of $611,611, and Alternate No. 2 in the additional amount of $900, to 
reface the west end of the south wing of the West Engineering Building 
with the standard Texas Tech brick, be accepted, making a total. con
tract of $612,511. The architects' fees at 5~ would amount ~o 
$30,625.55. It is the additional recommendation of the CPC that 
$20,000 be transferred from the Chemical Engineering-Nuclear Reactor 
project to the Computer-Architecture project for one-half of the esti
mated cost of the air conditioning eq~~ment. The total. budget for 
the project would theQ-be $645,0001 k(,tllle total expenditures~ 
$643,136.55, and: lea~ contingency fund of $1,863.45>(4 

The figures would be as follows: 

Income Expenditures 

Original Budget $625,000 Base bid $6u,611.oo 

Plus transfer from Alternate No. 2 900.00 
Chemical Engineering-
Nuclear Reactor 20,000 Architects' Fees 30,625.55 

Total- - - - - - -$645,000 Contingencies 1,863.45 

Total Income- $645,000.00 

There are insufficient funds in the project to accept the alternate 
for the additional Computer Bay or the other alternates. 

661. Mechanical Engineering Shops 

As agreed at the last meeting of the CPC, the project architects sent 
out revised copies of the proposed elevations, with the attached letter 
of transmittal. (Attachment No. , page No. ) - -
The schedules were labeled Scbemea A, B and C in the order of preference 
of the project architects. Scheme A has the straight line on the north 
elevation with no break in the parapet wall, Scheme B has an ornament 
over the windows, and Scheme C has the finials over the windows. 

After careful study of the drawings and since the architects stated 
that they have been prepared in keeping with the request of the Campus 
Planning Committee and, further, since the project architects have th& 
responsibility of designing the exterior, it is recommended that the 
architects be requested to draw the exterior as they think that it 
should be done and submit their interpretations to the CPC. The draw
ings should be in sufficient detail for presentation to the Board. 

It was agreed that the drawings would be presented to the Building 
Committee of the Board at the meeting to be held at 4:00 p.m. on 
October 9, 1959· 

663. c. Large Classrooms 

Mr. Barrick reported that the survey has been completed, is being 
typed, and will be ready for presentation to the Building Committee 
of the Board on October 9, 1959· A copy will be attached to and in
cluded in the Minutes. (Attachment No._, page No._) 
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668. Student Union 

The project architects submitted the section study and space and 
cost analyses on the sunken courts at the time agreed. The section 
study and space and cost analyses, and the proposed elevations were 
discussed at length by the CPC. 

It was pointed out that the final plans and specifications were due 
from the project architects on October 3, 1959 for presentation to 
the HBFA with the :f'ull application for the loan, before the dead.line. 
In view of the information submitted by the project architects to 
date, it looks as if it will be impossible to have the final infor
mation available in time for the full application as scheduled and 
that it will be necessary to ask the HHFA for an extension after all. 
The Chairman is to call the HHFA tomorrow and have the information 
for the Building Committee at the meeting, if at all possible. 

It was agreed to present the material received to date to the Build
ing Committee and discuss the problem with them. 

670. Women's Gym 

Mr. Barrick reported that the project architects are to have the 
final plans and specifications, in keeping with prior recommendation 
of the CPC and approval of the Board, for consideration by the Build
ing Committee at the meeting to be held on October 91 1959· 

It was recommended that the plans and specifications be approved by 
the Board of Directors, through the Building Committee, and that 
authorization be received to advertise for bids and award the contract 
at the meeting of the Board of Directors to be held December 12, 1959. 
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1
Business 

1
Educa ti on & 

•Secretar•ial 
I Administration 

Marketing 

None Indicated to be 
Feasible 

None Indicated to be 
Feasible 

None Indicated to be 
Feasible 



~OL 

i 

11ture Animal 
Husbandry 

CClirl.:>E 
TITLE & NC.,1BER 

General Animal 
Husbandry 131 

Breeds of 
Livestock 231 

Agricultural Fundamentals of 
Economics Agricultural 

Horticulture 
& Park 

Economics 235 

Principles of 
Marketing 
Agricultural 
Products 236 

~··~AX.Ii·IUJ.·i 
:G..:>11 L'L1'BD 
CAf'ACITY 
c oas .1.DER:E.D 

TO BE 
PRACTICAbLE 

150 

110 

1.50 

150 

Management None Indicated to be Feasible 

2 

REdl\.R.l\S 

Dairy Principles of 48 is a Preferabl e 
Industry 

Agronomy 

Agricultural 
Education 

Agricultural 
Engineering 

Dairying 131 

Fundamentals 
of Agronomy 
131 

Soils 241 

Principles 
of Genetics 
341 

None 

Agricultural 
Surveying & 
Land Mapping 
222 

Irrigation 
Principles 
33.5 

Indicated 

150 

60 

60 

60 

to be 

100 

100 

~ize but ¥g6sible o carry 

Would require 
smaller sections 

·- for discussion & 
recitation period 

FeasiLle 

H.owever, total 
enrollment rarely 
would reach this 
number 

s 



r 
! 
& 

~ ices 

DEPART l'1EJT 

Health, 
Physical 
Education & 
Recreation 
for Men 

Health , 
Physical 
Education & 
Recreation 
for Women 

Psychology 

Government 

COURSE 
TIT LE & :-tU1·1bER 

Introduction to 
Physical 
Education 
Activities 010 

nAXL,!Ud 
£ST1hid'ED 
CA1) 1\CITY 
CCHSIDErl1D 

TL bE 
J:'RACTIGAbLE 

100 

None Indicated to be Feasible 

Introduction 
to Psychology 
130 

General 
Psychology 
230 

Child 
Psychology 
331 

Adolescent 
Psychology 
335 

American 
Govt., 
Orc.;;anization 
233 

American 
Govt. 11 

Functions 

200 

200 

200 

200 

200 
Practicable 
but not 
t'ref erred 

200 
Practicable 
but not 
.?ref erred 

Would require 
smaller quiz 
sections of 
25-30 students 
per section 

234 
1========1:============1==========9====,===-==--===·~·- ==-

Biology 

Journalism 

Biolo5y 133 
(Botany) 

Biology 134 
(Zoology) 

Introduction 
to 
~fournalism 

80 

80 

1)0 90 
t======~============F===-========*====·====-=· ==.:.-=-==·:.:::-

Air Science General 
Assembly of 
Cadet Corp 500 
Graduation 100 

l========l=========:I='========~---------------- ----·-· 
' 



sctto< L DEPARTiVtENT 

.M•JJ IMF 

Music 

CCDRSE 
'I' IT LE & NU t·iliER 

1 ., .• -,_ 1 1 ··. ·· 
i ..;. .l. J.~ .i~ .... . • 0 1'.i. 

I : ~ ,.) t l1 .. 1ATbL: 
CAPAGITY 
co;LlDERED 

TG BE 
IL l\. ~tC 'I'lCAb~;;~ i 

! ii --- 'd t F i 

Progran:ning 
of Special 
band Concerts, 
Orchestra, Choral 
& OpeI'atic 
Organizationsjl 
Recitals, band 
Clinic, Choir 
Clinic 

Ap;J o Ji us ic 
025 - l.+46, 
1)iano 

--·· ... -----·---·---
App .. t\.fusic 
025 = 446 
Voice 

~--;:;-;·; :--~~·~;i c 
I o2s - 446 

. Orga.n 

Ap :)., Music 
025 - 436 
Violin 

App e ,·.1usic 
025 = ~36 
ViolOncel lo 

App . Music I 

~ 
025 ·~ 436 
Viola 

.App ·~: 11~ us i ~---·----

025 ·- 436 
Double bass 

App ., i 1Iusic 
:.. ::..5 "" 436 

• Flute 

i---A pp 0 .1 us ic 
11.5 .,. 436 
Oboe 

App 0 Music 
J. ·; 5 ~ · 436 
Clarinet 

App o l'iusic 
115 .. 4J6 
Ens soon 

I 
I 
I 
I 

! 

I 
I 
I 

t 

I 

HfMARJ:\.S 

r .,. a mu 

Auditorlum 
Seating Capacity 

750 



5 
I 

iiAXl1'1UM 
ESTL11lArED 

COURSE CAPACITY 
SCHOOL DEPART,·iE~·JT TITLE & NUi'-'lBER Ct :rnIDBRED REMARKS 

TC bE 
PRACT IC t\BLE 

;s & Music Con't App .. Music 
.enc es Con't 115 "" 326 

Saxophone 

App. /iusic 
425 - 436 
Trombone 

Apr> .. Music 
115 - 436 
Baritone 

.... 

App., Mus le 
113. 114 
Perccission 

App a M.usic 
1113, 1114 
Voice 

App a Music 
1123, 1124 
Piano 

- '~-

Appo Music 
213, 214 
Strings 

Appc Husic 
2113, 2114 
Voice 

App .. Husic 
2123, 2124 
Piano 

-
Appo Mus ie 
313, 314 
Brass 
Instruments 

Appu Music 
413, 414 
Woodwinds 140 each Student Recital s 

- . --
Introduction 
to Music 
Literature 
1.31 •• :m 132 150 



6 
hA.X.li'1U~·i 
EST i.·lATED 

~ 
CC URSE CAPAClTY 

SCHOOL DEPART1·iEHT TITLE & iWH.t;ER C OiJ.:,, IDERED RE1'-!ARl\.S 
TO HE 

- PRACT.l.LABLE 

r 
\s & Con't Music Con•t Ensemble Cannot program enc es 013 B at this time 

{Symphonic because space 
Winds) 120 not available 

Geology None Indicated to be Feasible 

Physics None Indicated to be Feasible 

Chemistry 
& Chemical General 
Engineering Chemistry 141 500 

General 
Chemistry 142 500 

---
English Advanced F: n •. ) .ish 

courses could 
be taucht in 
groups of 75 
maximum. 

History 
Anthropology History 231 
& Sociology (U. So· to 1865) 200 

History 232 
(The U.So 
Since 1865) 200 

History 235 
{Survey o~ 
Texas 
History) 200 

Education & Introduction Such a section 
Philosophy to Education possible but 

130 60 prefer classes 
no larger than 
30 -

Foreign ' 

Languages None Indicated to be Feasible 

Military 
Science & 
Tactics None Indicated to be Feasible 

-·--~ 



licOL DEPARTi1ENT 

-
Mathematics 
& Astronomy 

Spee eh 

~ eering Architecture 
& Allied Arts 

i 

I 
I 

i 
J ______ 

COURSE 
T.LT LE & NUABER 

Introductory 
Geometry 032 

-· ·-
Introductory 
Algebra 051 

College 
Algebra 052 

Algebra. 130 

Trigonometry 
131 

Alalytic 
Geometry 132 

College 
Algebra 133 

Mathematics 
in General 
Education 
135 

Mathematics of 
Finance 138 

.~A.X.li•lUH 

E.X.'r li·1Al' J~;D 
CAPACITY 
CO i·J SIDERED 

TO BE 
PRAGTIC/lBLE 

120 = 150 

I 
I 

7 

Such sections 
would then re·
quire smaller 
sections, held 
by teaching 
fellows 11 for 
practice workQ 

None Indicated to be Feasible 

-

Principles of 
Design 141 100 

Principles of 
Design 142 100 

History o.f With quiz 
Ancient sections of 
Architecture smaller size!'! 
221 100 these could be 

- · of unlimited 
.History of size for general 
i··!edieval lectureo 
Architecture 
222 so ~ 60 

. L ----. ------
. -- ·~ ·- -- --



~HOOL 

-
I nearing 

DEPARTi·1ENT 

Architecture 
& Allied Arts 

Electrical 
Engineering 

Textile 
Engineering 

Civil 
Engineering 

Mechanical 
Engineering 

COURSE 
TITLE & :JUdbE.R 

History of 
Early American 
Arcnitecture 
321 

History of 
Renaissance 
Architecture 
322 

- ---
History o.f 
.Modern 
Architecture 
323 

Allied Arts 
131 

Principles or 
Electrical 
Engineering 
231 

, 1 A.X.l i·iU ~-! 
ESTIMl1TED 
CiAPACITY 
CLNSIDERED 

TO bE 
PRA0 'l 'l ChBLE 

50 - 60 

50 "'" 60 

50 = 60 

70 ""' 80 

100 

I 

None Indicated to be Feasible 

C., E e 330 
Structures 

C . E ~ 431 
Reinforced 
Concrete 

C ~ E . 433 
Structures 

CoE . 434 
Structures 

65 

65 

6.5 

65 

None Indicated to be Feasible 

8 

-

--

--

f==============F=============================*==========--
Petroleum 
Engineering 

Industrial 
Engineering 

& 
En;.?;ineering 
Draw:i.ng 

None Indicated to be Feasible 

Industrial 
relation• 
321 150 



I I 9 
~ •• ~.A .i r•IU i•i 
ESTii"lATED 

CC URSE CAPACITY 

iCHCGL DEPARTME'.'4T TITLE & :lU.11bER co1rn IDERED REi\11\RKS 
TO BE 

PRACTI<.;AbLE 

. . ....-:-- . . 

lneering Con' t Industrial 
Engineering 

& 
Engineering Safety 
Drawing Con't Engineering 4.35 150 Possible in 

this number~ 
Industrial but prefer not 
Procurement over JO per 
423 150 class 

=====~i=-========F=========t========l=:=.:".". -=-:--~-... - - --=== 
I 

1omics 

Home and 
Family Life 

Marriage 
235 

Family 
Relations 
433 

200~300 

100-200 

Groups of 
20-30 for 
Didoussion 
periods 

l:::;:~=~===:.::======ll:= . .,,=-=;";'::'=,.,_--:---~-===9F========F=========-

Applied 
Arts 

Art Applied 
to Daily 
Living 131 

Art in 
Elementary 
Education 
337-338 
(Under a 
Combined 
General 
Lecture) 

180-200 

80 

Combining the 
lecture for 
337-338 a propo& 
ed plan for 
future 

;:::.=-~=~=--=·~==-====1:================4==============*=================--

None Indicated to be Feasible 
C lothing &: 
Textiles 

~--=-~-=-~~ 

Food & 
Nutrition 

Food & 
Nutrition 131 

Human Nutrition 

180 

334 60 

Lectures with 
Demonstrations 

Home Economics 
Education None Indicated to be Feasible 

=========:::::b===-=-~=-:-==:~-==::=:=-=:l======-:==== I 

~sroom capacity of 60 students or moreo 

re Of the Supervising Architect 
~o~ir.~1 r.n11o~~ 



CONCIJJSlO~! DPAWN !!!.2!:!. 'f?EP0FT: 

Based upon the precedinp. report it is the conclusion of this office 
that larp.e classroom.a and/or small auditoria may well be efficiently used 
with qualifications as listed in the report under "RE~.fARKS" 0 

or the courses indicative of beinp. suitable for instrue·tion in larpe 
sections there are some which would need be broken down into smaller sec
tions from time t~ time for the purposes of proup discus~ion, problem solv
ing, individual practice, testin~ and recitation. It was suggested by one 
department head, that such smaller groups could be staffed with p.raduate 
assistants while the larger r-eneral lectures would use the experienced 
teachers , 

·rn order to accomplish such a system, a solution through scheduling 
'llould be necessary o 

10 



ooms ~ ~ Auditoria ~ !_ Capacity of 60 or ~ ~ ~' Fall Semester 1959 ,__ 

la 

L
. d by Office of Supervising Arc hi tee t and Miss Evelyn Clewell» Office of the Registrar, 
e October 1959 

,.-- R0CM SIZE OF * DEPA PTMF.1'T'r AL 

[LDING l\TTTMREB ROOM CAPACITY RF:STPICTI0n Pfff'.PERPED 

r-
~tration 217 

(With Stage) 29 ~ X 4Y 75 (Without 
lng Stage) NO 

260 29 1 x 43'1 120 NC 

219 23~ x 47i 90 NO 

227 23 9 x )01 60 NO 

264 23° x 30° 63 NO 

218 2 :P x 3h~ 75 NO 

265 2.3 ~ x .,2ij 75 NO 
-

339 2 '.:P x 30~ 60 NO 

3.64 29~ x '.2 99 90 NO 

ilture 205 
.ng (Auditorium 37 u -~6 1' x 58f.l 240 NO 

Type 
Seating) 

~tural 102 
ring (Auditorium 38\1 x so ~ ,,,6r.i1 208 NO 

1ng Type 
.Seating} 

107 35° x 24' 72 NO 

'· 

try Building 101 40' X 54' 192 NO 

'"' 26a x 36 1 80 NO t:. 

ll6 26 \ x )0 ~ Tl: NO 

I 

---



RtYlM 
NmIBF.P. 

SIZE OF 
RnoM 

--------------.. -----·--· --··-· -·-·----
~ 

CA t"f..C I'I'T 
m;;o A P'I'~~''!'AL 

nr;-sTHC'i'I·• •r ··?r~;Rr·i;:r' 

lgnd._n~~~~:~- - - · -· ··· ·+---·· ·. -~~ -·· ·- -· 
i 
' ' I 

.:.. · - ~ .. 

66 ' -!I) 
. .. ........ '" - . .... . -·-· ·-·-·-· .. L ···-· ... . -- . ·- .. . ... 

t 

I ·- ................ ·t····· ---·· ··· ·· · ..... ··· ··-·-,. ·-··· .. .. ·· ·-·-··· ··· ········ ···· · ---· · ·--·····r .. ··-.......... ···-· ·· ···· ·· ·-···· . 
. Ec<"nrimiC:!'i OC: o6 I -"'" ,. 1 1

1 li ,, ~..- ,, 1. ,, .! ; Unr J. · · = .L " · 1 •· • · - I, 101) 

! 
---------- ---------J __ --- - ··-·-· ···· , .. ......... -· ··- _l __ --·---- -------- _J ____ ----- ·-----------·- ..... -

--·- -- ........ --.. .. ·--···· ··- • · ·····----···---..... --- -~ -- --· ·· ··---·--- -------·-·-·----·-··-----

on 

YES 

.eum Engineerinp 'N0NE 

----------· -·--------·---· ·· ·· -·· -----------·- ... T ·-··---- ----·-·----·------·-- -·--
' Ruiiding 60 I 

---------r-------t-------..... ---- ------------ ----·-·+-·---------·--·-···-----·--- ·-----------

j 

--3-5----T---:--44-:--~-~~~---··--· ----··· 6 
6
· 
0
o. -1- - ·---~----:u~~ --------.. ·--···---44 c; ' x .3~' ' 11 . I 

:===h=B==~~:~~--~-~--.· -_ x·>~~-:·________ -----~o ~=~~-r---~-=------~~-~~-~--~=-~~·-··: .. ~~~~-:-~- -
153 (; /~ ,; X J!,r '10 • 1 

• NO 

e Building 

--2--1-~~---.----;~~--;·lt ( \• -----;~---1---- ~~ --. . .. -.. 
__ ---+-__ l _____ .. ___ __.___ _J_, ___ . ____ ·---------· 

iBuilding 
~ Structure) NONE 

t -----··--r------·--·--·~~,·--·------------------------~·----A-~-~---·- .. -· 

~dging 
pn 

I 

! 

I Nl1NE 



r 
irina?'Y Scier:-:::e 
lding 

WY'JM 
Nu~.mEn 

I 
I 
l 

SIZE OF 
RO'lM 

NONE 

:::-------·---+--·------··-'i ______ ··-·- ---... ·· ··---- '··-···1 
I 

. Entrineering , , . 
ding 

211 

1
1 Number Classrooms with Capacity of 60 or More '27 

1 Auditorium Type Classrooms = Z 

1 Classrooms with Departmental Restriction nrefe:rred ,. 3 

112 

60 

:sed on actual chair count, not necessarily idaal r.;onditions .. 

; 

·- ·+ 
i 

3a 

" En r~RT~,~T·'.'; TAL 

RfSTPICT!'W n nfff'F'.':D 

NO 

no 



But 
1
Not Occupied at this Time~ Fall Se-nest.er 1959 

- --. --·-·- ··- ------·--- -- - ·· ·-··- -- ·--...... -··--·- --·!···--·-··- - ------~--------------------
4 i .:.,. ! 

· I ~i lf' j)~ n1n .11~~ ' "'A'L 

I GAr:.~r :rv j l'l-'".'"'~:r•rt'r'; ~- r· '~'rroi""'P 
--· --.. ~-L ~ --...--~1t.· . _,...,......."':r.·'"~.--.~ . .,.::.~3::7:77<'•~~u.:-1.;£:w~ 

Rui1dinp:s Under C onstruc ti on 

-- w)~, ~.,, ST7,E ''I' 
'lTLnp1r, '·T' -f'"~~R POOM 

.~:!-.':,_ • . 

;ilP ~~nvin~erinP' 
of f.O Ca.pacity tbili t;:itinn t-fone 

::::::- -- -- -- -·- -· --· -· 

;ile Engineering 
None of 60 Capacity ltion or ~fore 

.. ___ 
--- ···- - -- .. . --

1sroom ~ Office 13U. 
lding (No, Scheduled 

on Working 
Drawings) 43u x 2).Ji il NO 

. ----·-·-··--+ 

140 
(Noo Scheduled 
on Working 
Drawings) 56• x 2ha 84 NO 

·-- -----------+------+---------------·----- -----· --·---·-
2JJ 

(Noc Scheduled 
011 Working 
Drawinf"S) ~j u x 2'4 ~ NO 

-==========+==========t===::::::-::===== __ .. ___ .. ·---------

ee of the Supervising Architect, October 1959 



-
ROOM SIZE OF * T'IE0 A RT'1E'!TAL 

~!!LUING NTP1'BER RmM CAPACITY RE~TPICTI~N PFF.F'EPRED 

-
iitecture~ l.51 (No o 
,uter Scheduled on 

Working Drawinp,s) 39i X 32V 100 NO 

-

ns 113=114 
asium (Schedule on 

Working 
nrawin~s) 1351 x 28~ 142 YES 

lt Sciences MQl\JE 01'" 60 CA0 Ar.ITY 

- - -~ 

9ar 
tor & 
!cal 
~eering 

60 lities MONE OF CA. ""'AC !TY 

Ki on 14 sqq ft~ per student,. 

ie of the Supervising Architect, October 1959 



~~ober 9, 1959 

Mr. rr.vis William Mi],ler~- :s.t;i.id tha~ an." en..en:.f!.:i,on ·9.if'. 30 ,_days gould be granted on rEq uest 

with sufficient reasons. Request go~s to Mr. , Sindt st.a~eing that the architects have 

been 1J0rking daligentlyon the parepaisation of the plans but that due to unavoidable 

problem~~ t.he ; pla~~: ~~re not ready . ~t ··.1;.p.e :t)m_~;· Pr·Q~~sad.· an~: :add~l~m81 . time i8 ·.going 

to be :r:'..E1~ui~~-d, •. : -R~9~est 30 day e~p~es~~on. . )Ie sa.fii, that·. 'i~ . w9~~' ~ possible t ,o make 

another . 30 d~y ext~rn~;ioll. if it bec.ame necessax:y _but,. he would. suggest that the architects . · .· . .- •,; ' . - - . ' - -·· ··. . . . . ., .. 

not be :told in ox4~t that they might be prone to push the work harder. 
_,_. _. - ' ' . .. ' .. - ... • .. . . 

He siad that it. is not .. too co,mplicated, tha.t .is necesf!ar.Y.' :to,, :have tl::ie p+aris in the 

sah e desire' that uniion plans are mosre complicated to produce and there are more 

people ' to ple~se. Time shoujd be t :aken-- to prodl. uce the best possible. 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINtY.l"E5 OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 51 October 8, 1959 

391 

A meeting of the Campus Planning Committee was held at 8:30 a.m. on 
October 8, 1959 in Room 120 of the Administration Building. Members pres
ent were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel C. P. West, 
e.nd Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

The meeting recessed at 12:35 p.m. and reconvened at 4:00 p.m. 

652. Approval~ Minutes 

On motion by Mr. Barrick, seconded by Colonel West, the Minutes 
of Meeting No. 50 were approved. 

653. President's Approval ~ Minutes 

The Chairman reported that the President approved the Minutes of 
Meetings Nos. 49 and 50 on October 7, 1959. 

654. .Agricultural Plant Sciences Facilities 

(Mr. Hoyse McMurtry, Mr. Howard Schmidt, and Mr. Bob Messersmith, 
Project Architects, entered the meeting at 10:40 a.m. for the discus
sion of this project and the Nuclear Reactor and Chemical Engineering 
project, which was discussed next. They left the meeting at 12:35 p.m.} 

The architects presented the developments to date, which in
cluded the philosphy of design, layouts, elevations, and scale 
model. The various presentations were discussed and studied at 
length. 

After full discussion, the CPC recommended that the progress to 
date, as listed above, be presented to the Building Committee of 
the Board of Directors at the meeting to be held at 4:00 p.m. on 
October 9, 1959. It was agreed to recommend the acceptance of 
the progress to date, subject to some additional study of the 
east end of the proposed project. In addition, it was agreed 
that the solar screen on the south side would be desirable as 
it wuld present a pleasing and rich effect if there is suffi~ 
cient money in the budget. 

The final plans and specifications are scheduled to be presented 
to the Board at the meeting on November 13, 1959· 

655. Boiler ~ Housing 

The steel strike is still on and the siding has yet to be shipped. 

656. Chemical Engineering ~ Nuclear Reactor Building 

In conjunction with the project architects, the CPC studied and 
discussed the floor plans, elevations, material schedule, samples 
of the proposed colored materials, specifications, and the model. 

Mr. Barrick estimated that the architectural drawings are about 
95'% complete and the mechanical drawings about 60'/o. The reason 
that the mechanical plans are no more complete is that Convair
Fort Worth has not prepared and submitted all of the information 
needed f-rom them. Convair-Fort Worth is to prepare the Hazards 
Survey for presentation to the AEC, and the detailed information 
can be included by them at the time of submission. 
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656. Chemical Engineering~ Nuclear Reactor Building (continued) 

After detailed discussion and consideration, the CPC recommended 
that the plans and specifications, as presented, be approved for 
the purpose of the preparation of the Hazard Survey and that the 
development of the pl~ and specifications for final approval 
be continued until they are fully prepared. It is hoped that the 
final plans and specifications will be ready for the meeting of 
the Board of Directors on November 13, 1959. 

It .bas been agreed, in the past, that the final plans and speci
fications will be prepared to provide the necessary information 
for the Hazard Survey but that bids will not be taken until per
mission bas been received from the AEC to construct the Reactor. 

657. Classroom and Office Building 

A. The construction progress is still about the same and it could 
reasonably be very much better. 

B. The Chairman reported that he had written a letter to the archi
tects, dated October 6, 1959, as requested at the last meeting 
of the CPC. The letter is attached to and made a part of the 
Minutes. (Attachment No. 147, page 397) 

658. Computer-Architecture 

As authorized by the Board of Directors, bids were opened and 
read aloud at 2:00 p.m. on October 8, 1959 in the .Aggie Audito
rium in the presence of approximately 96 interested persons. A 
tabulation of the bids is attached to and made a pa.rt of the 
Minutes . (Attachment No. 148, page 398) 

H. A. Lott, Inc., of Houston, was the low bidder with a base bid 
of .$611,611. The budgeted amount for the project is $625,000. 
An alternate bid, as instructed by the Board, was taken on the 
additional bay for the Computer Section. H. A. Lott, Inc., bid 
$35,500 for the additional bay. It had been previously agreed, 
in keeping with the air conditioning survey prepared by Zumwalt 
and Vinther, that the air conditioning would be by zone control 
and the Computer-Architecture Building would be designed to hold 
the 150 tons of air conditioning equipment. One-half of the 
equipment is properly chargeable to the Chemical Engineering
Nuclear Reactor project. 

It is the recommendation of the CPC that the low bid be accepted, 
subject to the approval of the contractor by the Board, in the 
amount of $611,611, and Alternate No. 2 in the additional amount 
of $900; to reface the west end of the south wing of the West 
Engineering Building with the standard Texas Tee~ brick, be ~c
cepted, making a total contract of $612,511. The ar chitects 
fees at 5% would amount to $30,625.55. It is the additional 
recommendation of the CPC that $20,000 be transferred from the 
Chemical Engineering-Nuclear Reactor project to the Computer
Archi tecture project f or one-hal:f of the estimated cost of the 
a.ll: · oond.i tioning equi~. The t otal budget. f'or the project 
would then be $645, 000, total expenditures $643,136.55, leaving 
a contingency fund of $1,863.45. 

The figures would be as follows: 

Income Ex;penditures 

Original Budget $625,000.00 Base bid · -$~n · E>im.oo . , 
Plus transfer from Alternate No. 2 _ ·900.00 

Chemical EngineeriDg-
Nuclea.r Reactor 20,000.<X> Architects' Fees 30,625.55 

• 
Total - 4 - - ~ - $645,000.00 Contingencies 1,863.45 

Total Income $645,000.00 
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658. Computer-Architecture (continliled.) 

659. 

There are insufficient f'unds in the project to accept the alternate 
for the additional Computer Bey or the other alternates. 

Flint Street -
The Chairman reported that the executed copies of the instruments 
necessary for reimbursement from the City were mailed on October 3, 
1959· 

660. Library 

Mr. Barrick reported that the plans are progressing orderly and 
methodically. 

661. Mechanical Engineering Shops 

As agreed at the last meeting of the cPC, the project architects 
sent out revised copies of the proposed elevations, With the 
attached letter of transmittal. (Attachment No. 149, page 399) 

The schedules were labeled Schemes A, B and C in the order of 
preference of the project architects. Scheme A has the straight 
line on the north elevation 'With no break in the parapet wall., 
Scheme B has an ornament over the windows, and Scheme c has the 
finials over the windows. 

After careful study of the drawtngs and since the architects 
stated that they have been prepared in keeping with the request 
of the Campus Planning Committee and, further, since the project 
architects have the responsibility of designing the exterior, it 
is recommended that the architects be requested to draw the 
exterior as they think that it should be done and submit their 
interpretations to the CPC. The drawings should be in sufficient 
detail for presentation to the Board. 

It was agreed that the drawings would be presented to the Building 
Committee of the Board at the meeting to be held at 4:00 p.m. on 
October 9, 1959. . 

662. Operating Procedures 

A. Key Control -- The CPC discussed the acute needs for adequate key 
control to maintain the security of the buildings on the campus 
and expressed grave concern over the lack of the proper handl.ing 
of keys. The proprietary keyway has been developed and is to be 
used in future buildings 1n an attempt to prevent easy duplication 
of keys. The Textile Engineering Addition and the Classroom and 
Office Building will be the first projects equipped with the 
proprietary keyway. A proposed Policy Procedure No. 4A, dated 
June 3, 1959, was again discussed and it was agreed that it would 
be a possible starting point to develop revised procedures for 
proper key handling. With. the advent of the proprietary keyway, 
it was agreed that changes probably would be needed but a start 
has to be made somewhere. The policy is attached to and made 
part of the Minutes . (Attachment No. 150, page 400) 

I f the amount of the deposit should be anywhere near the amount 
set out, it was agreed that it might be possible to use the deposits 
to buy shares in the Texas Tech Credit Union in-the name of' the 
depositor in order that he could receive investment income from 
the deposit during the time it would be pledged for the safe 
return of the key. It was agreed that the current 50¢ deposit 
is completely inadequate and that a ·number of key holders waive 
the deposit rather than go to the trouble to return the key. The 
present deposit is of little value to the holder or the College 
but the return of the key is vital to proper security. 

It was agreed that further consideration would be given to the 
develo:pinent of proper procedures for key control. 
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663. Other Business 

A. Legislative Appropriation for Major Repairs and Rehabilitations 
for 1959-60 - --

1. Reroofing of the 18 Temporary Buildings -- $6,464 -
Colonel West reported that he had placed requisitions for the· 
necessary material and plans are underway to make the repairs 
and the renovations. 

2. Improve Lighting Facilities in Classroom and Laboratories in 
Offices in the Agriculture BUilding -- $1(),'290 -- Colonel West 
reported~hat the information from Dean Elle has been received 
and that the necessary plans to implement. the improvement are 
being made. 

3. Replace Gas Line to~~ -- $4,500 -- It was agreed to 
defer action on the report of Mr. Ray Downing, attached to the 
Minutes of Meeting No. 50, until a later meeting. 

4. Repointing Stone and Brick Work and Waterproofing Exterior of 
Science and Chemiatry BuildIDgS' =-$41,800 -- Mr. Barrick -
reported that he had written the waterproofing company for 
advice and had received no reply to date. The information is 
badly needed before plans can be made for the necessary work. 
Mr. Barrick stated that he will follow-up on the request if 
information is not received soon. 

B. Required Report for Legislative Budget Board on Contemplated 
Buildings in KeePilig with H. B. 4 -- The plotplan and information 
is still ~the proceSS-Of-preparation by Mr. Urbanovsky and his 
staff. 

C. Large Classrooms and Auditoriums -- Mr. Barrick reported that the 
survey is finished and being typed at the present time. It will 
be ready for presentation to the Building Committee of the Board 
on October 9, 1959. The report will be attached to and made 
part of the Minutes. (Attachment No. 151, page 401) 

D. Space Allocations -- It was agreed that it will be necessary to 
work up p~oper procedures for notification of available space in 
the new and old buildings as a result of the building program. 

Mr. McElroy agreed to study the problem and make a reconnnendation 
to the CPC at a future meeting. 

664. Physical Plant Facilities 

A. Not all of the information has been received from the departments 
to date, but it is hoped that the final plans and specifications 
will be ready for presentation to the Board of Directors at the 
meeting to be held November 13, 1959· 

B. The Chairman reported that he had notified Dean Jones of the action 
of the CPC and t he approval of the President in keeping with 
Item No. 621.A of the Minutes, .- dated S~ptember 15, 1959· 

665. Printing Press 

A. Mr. Barrick reported that the plans and specifications for the 
Printing Press are at the same point as those for the Physical 
Plant Facilities. 

B. Mr. Benge Daniel, Manager of the Texas Tech Press, has the 
schematic plans at the present time and is checking them. 
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666. Relocation of Farm Facilities 

A. Revised Estimate £.1! Meats Lab -- Mr. Barrick reported that no 
further inf'ormation has been received from the suppliers of 
materials and that tracers have been sent. If the suppliers 
fail to furnish the cost figures, it Will be necessary to go 
ahead and make an estimate without their help. The estimate 
is vital to the overall project as the cost Will affect the 
planning of the entire program. 

B. The study by Mr. Urbanovsky and his staff on the new areas, to 
see what can be done to accommodate Dr. Young's needs, is still 
in progress. 

667. Science Addition 

Mr. Barrick reported that his staff has just about completed a 
layout worthy of consideration and it Will be presented to the 
three Science Department Heads after the Board Meeting. It is 
hoped that the preliminary plans may be presented to the Board 
of Directors at the meeting to be held November 13, 1959. 

668. Student Union 

The project architects submitted the section study and space and 
cost analyses on the sunken courts at the time agreed. The sec
tion study and space and cost analyses, and the proposed eleva
tions were discussed at length by the CPC. 

It was pointed out that the final plans and specifications were 
due from the project architects on October 3, 1959 for presenta
tion to the HHFA with the full application for the loan, before · 
the deadline. In view of the information submitted by the pro
ject architects to date, it looks as if it will be impossible to 
have the final information available in time for the full appli
cation as scheduled and that it will be necessary to ask the 
BHFA for an extension after all. The Chairman is to call the 
BHFA on October 9, 1959, and have the information for the Build
ing Committee at the meeting, if at all possible. 

It was agreed to present the material received to date to the 
Building Committee and discuss the problem with them. 

669. Textile Engineering 

A. Mr. Barrick reported t~at three of the laboratories on the second 
floor were occupied last Saturday and the rest of the second floor 
Will be available for use this week. The remaining portion of 
the project should be ready in the next week or ten days and the 
contractor will just about hit his deadline of October 15, 1959, 
on the nose. 

B. Mr. Barrick reported that it is necessary t o move into the facili
ties without waiting for Mr. Cheatham to complete the floor. He 
will have to come in later to complete his contract. 

670. Women's Gym 

Mr. Barrick reported that the project archit~cts are to have the 
final plans and specif ications, in keeping with prior recommen
dation of the CPC and approval of the Board, for consideration 
by the Building Committee at the meeting to be held on October 9, 
1959. 
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670. Women's Gym (continued) 

It was recommended that the plans and specifications be approved 
by the Board of Directors, through the Building Committee, and 
that authorization be received to advertise for bids and award 
the contract at the meeting of the Board of Directors to be held 
December 12, 1959. 

M. L. Pennington 
Chairman 

The meeting adjourned at 6:20 p.m. The next meeting is scheduled in 
connection with the Building Committee of the Board of Directors at 4:00 p.m. 
on October 9, 1959-
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Campus Planning Committee 
October 8, 1959 
Attachment No. 147 
Item 657B 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Vice President 
and Comptroller October 6, 1959 

Mr. R. Turner Kimmel 
Butler-Kimmel Company 
412 Avenue M 
Lubbock, Texas 

Dear Mr. Kimmel: 

Subject: Classroom - Office Building 
Texas Technological College 

At the meeting on last Thursday, the Campus Planning Committee 
ex.pressed extreme concern over the lack of progress by the con
tractor, S. R. Duncan & Son, on the above referenced project. 
Repeated attempts have been made by both you and the College 
Architect to have the rate of completion accelerated without 
noticeable results. 

It has been the feeling of the College that the contractor has 
failed, if not actually refused, to engage sufficient mechanics 
to provide reasonable progress and the College is suffering as 
a result. The schedule for the fall semester, as original.ly 
planned, included use of the building and the pinch becomes 
greater each day. 

Can you offer any suggestion to force the contractor to improve 
the rate of completion? Do you think that the contractor is mak
ing a bona:fide effort? If not, is there some means of getting the 
project completed to alleviate the dire problem of space for the 
College? 

I shall be most grateful to you for your suggestions. 

MLP:d {g) 

Very sincerely yours, 

/s/ M. L. Pennington 

M. L. Pennington 
Vice President and 
Comptroller 



TABULATION OF BIDS 

~ ARCHITECTURE-COMPUTER BUILDING 
TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

B I D D E R 

Warner Construction Co. - San Angelo 

V & N Construction Company - Lubbock 

Charles Ramsey & Company - Lubbock 

H. A. Padgett, Jr. - Lubbock 

J. M. Odom Construction Co. - Austin 

Newton Construction Co., Inc. - Odessa 

w. G. McMillan Constn, Co. - Lubbock 

Carl E. Maxey Constn. Co. - Lubbock 

H. A. Lott, Inc. - Houston 

A. p, Kasch & Sons· - Big Spring 

w. R. Grimshaw Company - Odessa 

s. R. Duncan & Associates - Lubbock 

Cain & Cain - Fort Worth 

Frank o. Bennett, Jr. - Lubbock 

\ w. B. Abbott & Company - Lubbock 

BASE BID 

1 

$614, 300 + $ 35,500 
+ 

637,148 35,000 

648,ooo 
+ 
37,800 

666,475 
+ 
36,975 

629,600 +36,500 

622,865 +34,318 

645,900 +37,532 

N.B. 

611:,611 +35,500 

638,124 +38,ooo 

652,534 +36,893 

674,669 +35,917 

676,577 +38,262 

N.B. 

634, 217 +32,777 

Bid Opening : October 8, 1959 

A L T E R N A T E s BID 
GUAR-
ANTEE 

2 3 4 

+ + ·$-10,840 $ 1,450 $ 4,600 x 
+ + -

650 4,700 11,500 x 
+ +4, 650 -3,000 10,000 x 
+ + -3,541 4,100 10,628 x 
+ 

900 +4,400 -10,000 x 

+ 982 +5,000 -10,000 x 

+2,784 +4,400 -10,628 x 

x 

+ 900 \,300 -11,000 x 

+3,700 +4,370 ·10, 985 x 

+1,535 +4,569 -10, 500 x 

+3,525 +4,621 -11,239 x 

+1,320 +4,807 -10,000 x 

+1,966 +4,500 -11,000 x 
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Campus Pl.anning Committee 
October 8, 1959 
Attachment No. 149 
Item 661 

ATCHESON, ATKINSON ANb CARTWRIGHT 

1009 TEXAS AVENUE 

Texas Technological College 
Lubbock, 
Texas 

Gentlemen: 

LUBBOCK, TEXAS 

October 7, 1959 

Re: Mechanical Engineering 
Shop Building 

We enclose herewith for your review three studies of 

the above building, showing alternate treatments of the 

upper exterior wall area. These drawings contain other 

revisions in the exterior styling requested by the Campus 

Planning Committee. 

These sketches are identified as Schemes A, B and c, 

and our preference of the designs is in that order. 

Very truly yours, 

ATCHESON, ATKmSON & CARTWRIGHT 

/s/ Atmar L. Atkinson 

Atmar L. Atkinson 

ALA:jj 

Enclosures 
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TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 
June 3, 1959 

400 

Campus Planning Committee 
October 8, 1959 
Attachment No. 150 
Item 662A 

POLICY PROCEDURE NO. 4A 

SUBJECT: ISSUE REPLACEMENT OF KEYS 

DISTRIBUTION: ALL DEANS, DEPAR'lMENT HEADS, .AND ADMINISTRATIVE STAFF. 

Policy Procedure No. 4, same subject, dated April 17, 1958, is amended 

as follows: 

VIII. {Added) 

A. A Restrictive Keyway system is contemplated for college buildings. 

This system possesses several advantages over the systems now in use. 

However, once the system is compromised, considerable expense results 

from re-keying and re-cylindering. The loss, loan, or neglect of key 

security must be prevented. 

B. Deposits for keys for the Restrictive Keyway system are as follows: 

1. Great Grand Master ---------~------$20.00 

2. Grand Master -- --------------------$15.00 

3. Master ----------------------------$10.00 

4. One lock key ----------------------$5.00 

c. Deposits may be waived by the Vice President & Comptroller provided 

the Department Head has adequate se~urity measures for control of 

keys issued to the members of his department, and is willing to 

assume this responsibility for those keys issued. 

D. Prior to receipt of final pay, an employee terminating employment is 

required to turn in all keys, property of the college . A written 

clearance receipt signed by the College Locksmith will be presented 

to the College Auditor as evidence of having turned in keys which 

E. 

were issued by the College Locksmith. 

1. This provision does not apply to Dormitory students since the 

Dormitory Supervisors are responsible for -individual room keys. 

2. This provision does not apply to personnel whose contract is 

for a nine months' period and whose contract will be renewed 

for the following nine months' period. 
't, 

Employees will not loan or permit the use of any of the keys to any} 

other individual, nor will duplicates of such keys be permitted to 

be manufactured. 

) 



Cempus Planning Camnittee 
October 8, 1959 
Attachment No. 151 
Item 663c 

40..L 

COURSES S"O I TABLE FOR I trnTRUCTimJ IN LARGE SE<.;TI ONS* 

ppiled report from information furnished b~ Deans of Schools and Heads of 
partments • 

~hOOL 

,.... 
fi
1

. ness 
~ nistration 

CC URSE 
DEPARTHENT TITLE & NUi'1BER 

Management Professional 
Careers in 
Business - 110 

!'-1AXIi•1U1'1 
ESTH1ATED 
CAPACITY 
CONSIDERED 

TC BE 
i?RAC'r IC ABLE 

150 

REMARKS 

-----------------;----------t----------
Industrial 
t•1anagement 331 150 

~==""'"'~.:.-:>,:===··=~==---::.:.·--==---::--=-=---:~"--=-~==t=1=======~F=========== 

Economics Development of 
& Finance American Busi

ness & economic 
Institutions I, 
133 200 Plus 

---·-·------··------·- ----+--------+·----------
Development of 
Amer ican Bus i ness 
& Eaonomic 
Institutions II, 
134 200 Plus 

.... -------------------·-----+-·- --------·----+----------
Corporation 
Finance 331 

100 Plus 
Might be 
Feasible 

----------·--------------------------------
Personal 
Finance 231 

100 Plus 
lviight Be 
li'easible 

F'' ~-" =-=--~--==-=--=--==---=F==··- ---· -··-- - ·-·-- - .=-J,,,..,_ ========t===========-
Accounting None Indicated to be 

Feasible 

Busine ss 
jEducation & 
1Sec r etarial 
IAdministration None Indicated to be 

Feasible 

Marketing ~lone Indicated to be 
Feasible 

I 

=~=====+============'========================9===============-



DOL 

r 
uiture 

DEP ARTi\'il!:NT 

Animal 
Husbandry 

CCGR3E 
TITLE & rn;,·rnER 

General Animal 
husbandry 131 

Breeds of 
Livestock 231 

Agricultural Fundamenta ls of 
Economics Agricultural 

Horticulture 
& Park 

Economics 235 

Principles of 
Marketing 
Agricultural 
Products 236 

~'iAXhiUi·1 
i;.:>TI.:··bTED 
CAfACITY 
CONS J.DERE.D 

TO BE 
PRACTICAbLE 

150 

110 

150 

150 

2 

REHARl\S 

Management None Indicated to be Feasible 

Dairy 
Industry 

Agronomy 

Agricultural 
Education 

Agricultural 
Engineering 

Principles of 
Dairying 131 

Fundamentals 
of Agronomy. 
131 

Soils 241 

Principles 
of Genetics 
341 

None 

Agricultural 
Surveying & 
Land Happing 
222 

Irrigation 
Principles 
33.5 

Indicated 

150 

60 

60 

60 

to be 

100 

100 

48 is a Preferabl e 
~ize but o carry ~gasible 

Would require 
smaller sections 
for discussion & 
recitation period s 

Feasible 

However , total 
enrollment rarely 
would reach this 
number 



bHOOL 

& 
ices 

DEPART1'4ENT 

Health, 
Physical 
Education & 
Recreation 
for Men 

Health, 
Physical 
Education & 
Recreation 
for Women 

Psychology 

Government 

COURSE 
·rr T LE & N'Dt·IBER 

Introduction to 
Physical 
Education 
Activities 010 

flAXIi.•i.U1'1 
BSTIMA1'ED 
CA1)11CITY 
CCNSIDI!:RED 

TG BE 
PRACTICABLE 

100 

None Indicated to be Feasible 

Introduction 
to Psychology 
130 

General 
Psychology 
230 

Child 
Psychology 
331 

Adole scent 
Psychology 
335 

American 
Govt., 
Organization 
233 

American 
Govt., 
Functions 

200 

200 

200 

200 

200 
Pr ac ticable 
but not 
rref erred 

200 
Practicable 
but not 
.Pref erred 

3 

Would require 
smaller quiz 
sections of 
25-30 students 
per section 

234 
l======~=~~=====~F=========t====~~:.:a-••#Uw::s-..a"'-==--r-

Biology 

Journalism 

Biol ogy 133 
(Botany) 

Biology 134 
( Zoology ) 

Intr oduction 
to 
Journalism 

80 

80 

130 90 
!=========!===~~======F===========t====:==---=== 

Air Science Gener al 
Assembl y of 
Cadet Corp 
Graduat ion 

500 
100 



~CHOCL 
CClJRSE 

DEPARTfflENT Tl T LE & t.JD l-ili ER 

i .I 

dAAL', Ui'·l 
i.:.:~ ·r L·~A'l'BD 
CAPAGITY 
CCi~folDERED 

TG BE 
• ·i·1.~.:\Vl' .i.CABL;£ I 

JWHMM•7l~_ ~e8al--.a••--.... --~---·-WiFM ....... _~.--.~!~-!l-JM' ~--~-T~· ~--J~5~l&8'.l~-~,·-·-···----=Zllf9NF----WW----mo-I ! I 

~"1usic Pro~ra"!l-ning . 
o·r Special 
!::and Concerts, 
Orchestra, Choral 
& Operatic 
Organizations, 
Recitals, band 
Clinic, Choir 
Clinic 

Ap (Jo Aus'ic 
025 - 446, 
t'lano 

App. f1usic 
025 - 446 
Voice 

1--- -----------
Apf) •• ~iusic 
025 - 446 

_ Orga.n 
- ----------~ 

Ap ) . 1Vlusic 
.025 - L~36 
Violin · 

App. !4usic 
025 - 436 
ViolOnc.el 1 o 

App .. i1usic 
; ·i 5' - 436 ....... , 
Flute 

App. ;·'lusic 
115 ~ 436 
Oboe 

----·----'--- ·--r 
App ... Mus·ic I 
11 5 - 436 I 

__ ?_l_a~~-~~~~--------·1· 
I

I, .P.~PP .. , ,,ius i c 
1 ;_1r:; ... Li ·\6 ,.. .,,,. ,_.,, 

t_£:.s. ssc1-on ___ 1.. 

-

Auditorium 
Sea t.ing Capacity 

750 

• .i 



5 
1 

;.'-lAXI1~UM 

ESTH1A'rED 
COURSE CAPACITY 

SCHOOL DEPART.'·1ENT TITLE & NUi~BER CC '.'TSIDERED REMARKS 
TC BE 

PRACTICABLE 

-
~s & Music Con•t Appo Music -
Lene es Con't 115 - 326 

Saxophone 

App • • Vlusic 
425 - 436 
Trombone 

App. Music 
115· - 436 
Bsritone 

I-

App,. Music 
113, 114 
Perccission 

App. Music 
1113, 1114 
Voice 

- .. 

App. Music 
1123, 1124 
Piano 

-
Appo Music 
213, 214 
Strings 

Appo Music 
2113, 2114 
Voice ... 

App. Music 
2123, 2124 
Piano 

·- .. 

App,, i"lus ic 
313, 314 
Brass 
Instruments 

AppD Music 
413, 414 
Woodwinds 140 each Student Recitals 

- .. 

Int r oduction 
to Music 
Literature 
131 - 132 150 



• c:r;HOOL 
,.,, . • J. 

-
•ts & 
.iences Con 1 t 

CC, URSE 
DEPART 1·1ENT TITLE & iWHBER 

Music Con' t Ensemble 
013 B 
(Symphonic 
Winds) 

i•1 AXUiUt-1 
ESTL·1ATED 
CAPACITY 
CON...:iIDERED 

TO bE 
PRACT.l(.;ABLE 

120 

6 

RE~-iARM 

Cannot program 
at this time 
because space 
not available 

Geology None Indicated to be Feasible 

Physics 

Chemistry 
& Chemical 
Engineering 

. 
English 

History 
Anthropology 
& Sociology 

Education & 
Phi losophy 

Foreign 
La nguages 

.Mili t a.1,y 
Sc i e nce & 
Ta ct i cs 

None Indicated 

General 
Chemistry 141 

General 
Chemistry 142 

History 231 
(U2S o to 1865) 

History 232 
(The U.So 
Since 1865) 

History 235 
(Survey of 
Texas 
History) 

Introduction 
to Education 

130 

to be 

500 

500 

200 

200 

200 

60 

Feasible 

Advanced Enclish 
courses could 
be taught in 
groups of 75 
maximum. 

Such a section 
p ossible but 
prefer classes 
no larger than 
30 

None Indi cated to be Feasible 

None Indica t ed to be Fea sibl e 



7 
~·iAXIMUM 
E.X.TlhArED 

COURSE CAPACITY 
-

1sCHOOL DEPARTMENT T 1T LE & N OABER CONSIDERED REi'1ARKS 
TO BE 

PRA<;T IC ABLE 

...--
Mathematics Introductory 
& Astronomy Geometry 0)2 

Introductory 
Algebra 051 

College 
Algebra 052 

Algebra 130 

Trigonometry 
131 

Alalytic 
Geometry 132 

College 
Algebra 133 Such sections 

would then re-
Mathematics quire smaller 
in General sections,, held 
Education by teaching 
135 fellows, for 

practice work. 
Mathematics of 
Finance 138 120 - 150 

Speech None Indicated to be Feasible 

igi neering Architecture Principles of 
& Allied Arts Design 141 100 

Principles of 
Design 142 · 100 

History of With quiz 
Ancient sections of 
Architecture smaller size, 
221 100 t hese could be 

of unlimited 
History of size for general 
Hedieval lecture. 
Architecture 
222 50 - 60 



JC HOOL 
i' 

Jneering 

DEPARTi"1ENT 
COURSE 

TITLE & iWilliER 

Architecture History of 
& Allied Arts Early American 

Architecture 
321 

Electrical 
Engineering 

History of 
Renaissance 
Architecture 
322 

History of 
Modern 
Architecture 
323 

Allied Arts 
131 

Principles of 
Electrical 
Engineering 
231 

1•iA.X.I HUi".i 
ESTIMATED 
CAPACITY 
Cl NSIDERED 

TO BE 
PRAC'l'I CABLE 

50 - 60 

50 ... 60 

50 - 60 

70 ""' 80 

100 

Textile 
Engineering None Indicated to be Feasible 

Civil 
Engineering 

Mechanical 
Engineering 

Petroleum 
Eng ineering 

Industrial 
Eng ineering 

& 
Ene; ineering 
Drawing 

C .. Eo 330 
Structures 

C .. E. 431 
Reinforced 
Concrete 

C.E. 433 
Structures 

C oE• 434 
Structures 

65 

65 

65 

65 

None Indicated to be Feasible 

None Indicated to be Feasible 

Indus trial 
Rel ati ons 
321 150 

8 



SCHOOL 

I - -!"'"'"' - -

gineering Con' t 

10 
mo:nics 

DEPARTME~T 

-

Industrial 
Engineering 

& 
Engineering 
Drawing Con•t 

Home and 
Family Life 

I 

CC URSE 
TITLE & NU/JEER 

Safety 
Engineering 4.35 

Industrial 
Procurement 
423 

Marriage 
235 

Family 
Relations 
433 

:i iAA.11~1m1I 
ESTirtJ.ATED 
CAPA(;ITY 
CONSIDERED 

TO BE 
PRACTICAbLE 

150 

150 

200-300 

100-200 

9 

REMARKS 

Possible in 
this number, 
but prefer not 
over 30 per 
class 

Groups of 
20-30 for 
Didcussion 
periods 

;:;;::~= ~====-=:·======di= ... =-==-:"'==-:-"'-~----= ===F======-==i=========-
Applied . 
Arts 

Art Applied 
to Daily 
Living 131 

Art in 
Elementary 
Education 
337-338 
(Under a 

180 ··200 

80 

Combining the 
lecture for 
337-338 a propos 
ed plan for 
future 

Combined 
General 
Lecture) 

~---------·.:..=-===4==========f========f=========--
Clothing & 
Textiles 

Food & 
Nutrition 

Home Economics 
Education 

None Indicated to be Feasible 

Food & 
Nutrition 131 

Human Nutrition 
334 

180 

60 

Lectures with 
Demonstrations 

None Indicated to be Feasible 

assroom capacity of 60 student s or more o 

~ce of the Supervis i ng Architect 
~hnnln.cr i~.!'l1 Cnll P.rra _ _ . _ 



CONCUTSION DRAWN !!!Q!1 REPOFT: 

Based upon the preceding report it is the conclusion of this office 
that larP.e classroans and/or small auditoria may well be efficiently used 
with qualifications as listed in the report under "RE~RKsn 0 

Of the courses indicative of being suitable for instruction in larp,e 
sections there are some which would need be broken down into smaller sec
tions from time to time for the purposes of group discussion, problem solv
ing, individual practice, testinp and recitation. It was suggested by one 
department head, that such smaller groups could be staffed with ~raduate 
assistants while the larger ~eneral lectures would use the experienced 
teachers ~ 

In order to accomplish such a system, a solution through scheduling 
would be necessaryo 
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155~ £:. ~ Auditoria ~~Capacity of 60 £:: ~ ~ ~' Fall Semester 1959 

led by Office of Supervising Architect and Miss Evelyn Clewell• Office of the Registrar, 
llP1 October 1959 

..--- · ROOM SIZE OF * DEPA FI'MENTAL 

BUILDING NUMBER ROOM CAPACITY REST~ICTION PREFERPED 

:.. 

ninistra tion 217 
~lding (With Stage) 29 e X 43 u 75 (Without 

Stage) NO 

260 29 1 X 43 9 120 NO 

219 23 ~ x 47 ' 90 NO 

227 239 x 30 t 60 NO 

264 239 x 3ov 63 NO 
! 

218 21• X 34' 75 NO 

265 23 9 X 32 8 75 NO 

339 23~ x 30 9 60 NO 

364 29' x 29 ~ 90 NO 

~culture 20'3 
dillg (Auditorium 37 u ... ,611 x 58111 240 NO 

Type 
Seating) 

1cu1 tural 102 
lneering (Auditorium 38 9 X 50•.,.6n 208 NO 
lding Type 

Seating) 

107 35' x 24' 72 NO 

nstry Building 101 4oa x 541 192 NO 

2 26 • X ) 6 V 80 NO 

J.16 26 0 x 309 72 NO 

. 



-· ·-

. BUILDING 

-

. Engineering 

-asium -
atorium E 

I ·-
118 Et: onomie s 
tlding 

-

~ary 

eum 

ie Building 

role-.1m Engineering 

Is Bu ilding 

!me Building 

t Building 
ry St'ructure ~ , 

r Judging 
~iot 

--· 
ROOM 

NUMBER 

01 

l o5- lo6 

01 
Choir Rm 

02 
Band Rm 

208 

35 

44 

48 

153 

21~ . 

- ~ .. 

SIZE OF * DEPA PTME~~T AL 
ROOM CAPACITY 'RESTFICTI0N PREFERRED 

44Q X 25 v 66 NO 

NONE 

)2i l 54i 100 YES 

NONE 

NONE 

48° x 549 90 YES 

. 
48 v X 544 120 YES 

. N0NE 

24ij x 40 ~ 60 NO 

24' x 32• 60 NO 

24 w x 32 ~ 60 NO 

24i x 33 9 60 NO 

24v X 36r 70 . NO 

24 e X 42~ 90 NO 

NONE 

N0NE 



ROOM SIZE OF 
BUILDING NUMBER ROOM 

-
terir.ary Science 

NONE 
Uding 

-
1t Engineering 

211 47 • x 34• 
~lding 

262 26 • x 519 

-

ial Number Classrooms with Capacity of 60 or More - 27 

~! Auditorium Type Classrooms - 2 

* CAPACITY 

112 

60 

~l Classrooms with Departmental Restriction Preferred - 3 

- sed on actual chair count, not necessarily ideal conditions .. 

OE0 ARTME'NTAL 
BESTFICT!f)M 0 PEFERRED 

NO 

NO 



8o ldings Under Construction 'But Not Occupied at this Time, Fall Semester 1959 
i' 

Rf'Y'lM SIZE OF * l)E'PAPI'MF."'TAL 
IJllL.TlPlCl f.TT1'fflEF ROOM CAPACITY 'PF-~TFICTION °RF.'FERPF.D 

-tile Enr.ifleerint? 
abili ta tion - None of 60 Capacity or More 

-
tile Engineering 

None of 60 Capacity or More ltion 

-
ssroom • Office 134 
1ding (No. Scheduled 

on Working 
Drawings) 431 x 24• 62 NO 

' 
140 

(No o Scheduled. 
on Working 
Drawings) 56• x 2h• 84 NO 

I 233 
(Noo Scheduled 
on Working 
Drawing-s) 43 1 x 241 62 NO 

ied on l4 sqo f'to per studento 

lee of the Supervising Architect, October 1959 



~ BUILDnTC1S IN ADVANCED !>LA!ITNING STAGE, FAIL SF.MESTER, 1959 

ROOM SIZE OF * DEPARTMENTAL 
:lJJILDING NUt.fl3ER ROOM CAPACITY ~STRICTION PREFERRED 

-
11tecture ... 151 (NOo 

Scheduled on )ut.er Working Drawings) 39 9 X 329 100 NO 

-

ms 113..,114 
.simn (Schedule on 

Working 
nrawinf!':s) 85 ~ X 28R 142 YIB 

1t Sciences NONE OF 60 CA'DA.CITY 

tear 
)tor & 
Jical 
lneering 

60 CAnACITY Uities NONE OF 

led on 14 sqo ft o per student ., 

~e of the SupeMrising Architect, October 1959 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITI'EE 

Meeting No. 52 October 9, 1959 · 

A joint meeting of the Building Committee of the Board of Directors and 
the Campus Planning Committee was held on October 9, 1959 at 4 p.m. in 
the Office of the President. Members of the Building Committee present 
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vere Mr. J. Evetts Haley, Chairman, Mr. Harold Hinn, and Mr. Wilmer Smith. 
Other Board members present were Chairman C. I. Wall and Mr. Floyd Wooldridge. 
Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Others present were 
Dr. R. C. Goodwin, Mr. John G. Taylor and Mr. D. M. McElroy. 

The Building Committee took the following actions: 

671. Agricultural Plant Sciences Building 

Approved the recommendations of the CPC of the progress to 
date including the layouts, elevations, philosophy of design 
and scale model. 

672. Chemical En~ineeriE§_ ~ Nuclear Reactor 

Approved the plans and specifications to date for use in the 
preparation of a Hazard Summary Report by Convair-Fort Worth 
for AEC. 

673. Computer-Architecture 

Studied the bids and agreed to recommend to the Board that the 
transfer from the Chemical Engineering and Nuclear Reactor proj
ect and Alternates Nos. 1 and 2 be approved and that decision on 
award of the contract be referred to the full Board. 

(the following is the action of the Board at the meeting held on 
October 10, 1959 and is entered here for early record purposes): 

Awarded the base contract in the amount of $614,300 to the Warner 
Construction Company of San Angelo. Accepted Alternate No. 1 to 
provide the additional bay in the Computer Section for $35,500. 
Accepted Alternate No. 2 to reface the west end of the south wing 
of the West Engineering Building. 

Approved the transfer of $20,000 from the budget for the Chemical 
Engineering and Nuclear Reactor Building to the Computer-Architec
ture Building to cover the estimated cost of one-half of the air 
conditioning equipment and authorized the Chairman to execute the 
necessary contracts and documents. 

The additional bay to the Computer Section is to serve as a class
room until the large Univac-type Computer is received. 

A summary of the project, as now stands, is as follows: 

Original Budget- - - - - - - - -
Transferred from Chemical Engineer

ing and Nuclear Reactor- -

$625,000 

20,000 

Total - - - - - - - - - - - - $645,000 



673. Computer-Architecture (continued) 

Contract Requirements: 

Base Bid - - - - -
Alternate No. l 
Alternate No. 2 

Subtotal.- - -

Architects' Fees (5i) 

Total- -

674. Mechanical Engineering Shops 

- -$614,300.00 
35,500.00 
l,450.00 

$651,250.00 

32,562.50 

$683,812.50 
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Considered the exterior styling as developed to date and voted 
to refer the study back to the Project Architects for additional 
work to be .presented at at later date. 

675. Operating Procedures 

A. Large Classrooms 

Accepted the survey and discussed it briefly. It will be used 
as part of the study of the needs for large classrooms. 

B. Exterior Styling Policy 

The Board of Directors approved the following Resolution at the 
meeting on Saturday, October 10, 1959, and it is shown here in 
order to be of record in the CPC Minutes for early reference: 

"Resolved that the Boa.rd looks with strong favor 
upon the continued use of the traditional. design 
of Spanish Renaissance Style of Architecture now 
in use in most of the campus buildings." 

676. Student Union 

Approved the request to the BHFA for an extension of 30 days to 
complete the plans and file the full application for financing . 

Considered the developments on the Student Union to date and voted 
to request the Project Architects to restudy the project and submit 
their developments for approval. The development is to be mor e in 
line with the traditional. style. 

677. Women's Gym 

The approval of final. plans and specifications, authorization to 
advertise for bids and t o open bids, and present recommendations 
to the Boa.rd, were referred to the Building Committee with the fol
lowing items to take into consideration: 

The tile over the windows in the one- story section 
is to be changed to stone as recommended by Mr. Barrick. 
The retaining wall i s to be changed from brick to stone 
as recommended by Mr. Barrick. 

Stone is to be used in place of tile on the lower band 
of the gymnasium portion as recommended by Mr. Barrick. 

Study the use of roof tile over the entrance with the arches. 

The meeting adjourned at 6:00 p.m. 

M. L. Pennington 
Chairman 



TEX.AS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 53 October 13, 1959 
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A Special Meeting of the Campus Planning Committee was held at 5:00 p.m. 
on October 13, 1959, in Room 120 of the Administration Building. Members 
present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West 
and M. L. Pennington, Chairman. Others present were Mr. D. M. McElroy and 
the Project Architects, Mr. James Atcheson and Mr. Atmar Atkinson. 

678. Mechanical Engineering Shops 

The Chairman reported that he had met with Mr. Atcheson and 
Mr. Atkinson on Monday, October 12, 1959, and conveyed the 
Board's request for additional studies on the project. 

The Project Architects had devoted all of their time since 
the meeting to study of the Student Union and had not had 
time to produce revised sketches of the Mechanical Engineering 
Shops, but will do so rapidly as time permits. 

679. Student Union Building 

The Chairman reported that he had conveyed the Board's re
quest for new studies to the Project Architects and that the 
meeting today is a result of the information conveyed to them 
yesterday. 

They presented revised studies showing the ballroom on the 
first floor and the dining room on the basement floor. They 
explained the adYantages that could accrue from the reversal. 
The change could save as much as $18,ooo on the floor framing 
and a substantial amount on the proposed sunken gardens. The 
studies were made in an attempt to see if it would be more eco
nomical to reverse the location of the proposed functions with
out sacrificing any of the desired features. There had been 
insufficient time to make outside studies or complete an esti
mate of cost on the revised ideas. 

The possibility of placing the ballroom, dining room and kitchen 
all on the same floor was studied, with the other f~atures to be 
on the top or lower floor. Also, the possibility of providing 
some economical basement space under the arrangement was discussed. 

It was agreed that the architects -would study the last idea and 
present their findings to the CPC at a meeting to be held Tuesday, 
October 20, 1959. 

M. L. Pennington 
Chairman 

The meeting adjourned at 6:40 p.m. 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MmUirES OF THE CAMPUS PLANNING COMMirr.rEE 

Meeting No. 54 October 20, 1959 

A meeting of the Campus Planning Committee was held at 8:30 a.m. on 
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October 20, 1959 in Room 120 of the Administration Building. Members 
present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West, 
and M. L. Pennington, Chairman. In addition, Mr. D. M. McElroy was present. 

680. Approval £!:Minutes 

On motion by Mr. Urbanovsky, seconded by Colonel West, the 
Minutes of Meetings Nos. 51, 52 and 53 were approved with 
the following correction to Item No. 602, page 373: 

v 1>'"·' l'/' y·-')"' 
ti' 

"The Building Committee of the Board approved • 
rather than of the Campus Planning Committee • • • 
as it now reads." } .Jfi · / _;.----r- . 

681. Agricultural Plant Sciences Facilities 

A. The final plans and specifications are still scheduled for pres
entation to the Board of Directors on November 13, 1959. 

B. Site -- Whether or not it should be recommended that the building 
~ocated on a site closer to the other Agricultural Facilities 
was discussed at length. It was pointed out that other locations 
had been considered. The timing of the construction schedule pre- v 
yent~ the location west of the plot being reserved for the Library. 
The function of the building is specialized rather than general and, 
therefore, causes no disadvantage by being a bit remote from the 
center of activity. 

c. Mr. Barrick reported that he met with the architects on Monday, 
following the Board meeting, and requested them to do more studies 
on the east end. Also,1~E!? ;ei,l.lested the architects to evaluate the 
design of the proposed tacilitf in view of the sentiments expressed 

L . 
at the Board meeting. The architects are to present their evalu-
ations as soon as completed. 

682. Boiler ~ Housing 

The steel strike is still in effect. The Teamsters Union refuses 
to deliver the siding. 

683. Chemical Engineering ~ Nuclear Reactor 

The final plans and specifications are still scheduled for pres
entation to the Board on November 13, 1959. If the approved pro
cedures are followed at that time, no further action will be taken 
until the AEC has approved the Hazard Summary Survey and the grant 
for the Reactor. 

684. Classroom ~ Office Building 

A. No noticeable improvement in progress of construction has been 
made. As of this time, it looks doubtful that the building can 
be completed before the beginning of the second semester. 

B. The Chairman read the reply from Butler - Kimmel, under date of 
October 14, 1959, and a letter from Mr .. s. R. Duncan of S. R. Duncan 
and Associates, the Contractor, under date of October 16, 1959. The 
letters are attached to and made a part of the Minutes. (Attach
ments Nos. 148 and 11'9,, pages 409 and 410) 



405 

685. Computer - Architecture 

The contract has been prepared in keeping with the action of 
the Board of Directors on October 10, 1959, and has been exe
cuted by the Warner Construction Company of San .Angelo. The 
contractor is scheduled to move onto the site in the next few ../ 
days. 

686. Flint Street 

The Chairman reported that checks totaling $76,219.4o were re
ceived from the City of Lubbock on October 17, 1959, in keeping 
with the terms of the agreement between the City of Lubbock and 
the Board of Directors on July 8, 1958. In addition, $1,000 was 
included for moving the sewer line which parallels Nineteenth 
Street. At the time of the agreement, it was not known that it 
would be necessary to move the sewer line. 

687. Library 

Mr. Barrick reported that he and Mr. Pitts had attended the same 
meeting in Austin. Mr. Pitts reported to him that the plans are 
progressing nicely. Mr. Pitts was of the opinion that the work
ing drawings may have progressed to the point that it might be 
justifiable to have a meeting to discuss the development and won- v 
dered if the Chairman of the Board would like for him to present 
the progress to the Building Committee and the CPC. 

688. Married Student Housing 

From time to time, the question of married student housing has 
been discussed and one of the last entries in the Minutes was a 
report from Mr. Thompson that he was still accumulating informa
tion on the need for married student housing. Apparently no ad
ditional work has been done since and no one knew of the progress 
of the private group in the development of off campus married stu
dent housing. 

It was agreed that the need for married student housing is becom
ing more acut~,. that the available information be brought up to 
date and a recommendation made, 

689. Mechanical Engineering Shops 

(Mr. Jimmie Atcheson of the Project Architects entered the meet
ing at 8:30 a.m. for discussion of this item and remained through 

the discussion of the Student Union, which was next discussed.) 

" 

Mr. Atcheson presented a new rough sketch of the project just to 
v 

see if it is beginning to shape up properly in the thinking of the 
CPC. The sketch took into consideration the addition of a second 
floor, which is to be added in the future. He pointed out that it 
is necessary to plan the lower floor with the addition in mind in 
order to develop the outside styling. 

He recommended the acceptance of Scheme A, without finials as it 
would be proper to add them with the second floor. The addition 
of the second floor would be the proper time to dress-up the proj
ect, in keeping with the existing east Engineering Building and 
such procedure would simplify the process. 

It was agreed that the proposed sketch is sufficiently good to ~ 
merit a full-blown drawing, to be presented to the CPC. Modifi
cations on the doors and the other improvements in design seem to 
be more appropriate . 



690. Qperating Procedures 

A. Key Control Procedures 

No one had time to study Attachment No. 150, page 400, sufficient
ly to make a recommendation and it was agreed to defer action. As 
the Textile Engineering Building and the Classroom and Office Build
ing will have the proprietary keyway, it is absolutely essential 
that adequate controls be developed in time to provide the neces
sary buildings security. 

It was agreed that all members are to do their "homework11 on the 
suggested policy and a recommendation is to be made at the next 
meeting. 

B. Usage 2£. ~ Procedures 

With the availability of new construction, proper procedures to 
provide maximum efficiency of available space must be developed. 

Mr. McElroy is working on suggested procedures and will report to 
the CPC as soon as his study is complete. 

C. Height 2! Blackboards ~ !!!:! Construction 

l. It has been reported that the blackboards in the Textile 
Engineering Buildi ng are too low and there is insufficient 
quantity. Mr. Barrick reported that all of the blackboards 
have been raised as far as possible. The TV monitor is only 
7' from the floor and it is necessary for the boards to be 
below the monitor. 

Classroom end Office 'BujJdjng 
"Mr. Barrick reported that the front and rear wall 
surfaces of all. classrooms nuq be used as black
boards. In addition, some of the rooms have addi
tional space on the side walls." 

Poli cy ~ Future 

It was agreed to ask Dr. Goodwin if he would like to appoint 

v .. 

a Committee from the Faculty to recommend the height and quan
tity of blackboards in future construction. 

691. Other Business 

A. Legislative Appropriation for Major Repairs and Rehabilitations 
!2:: 1959-60: . . - - . -

l. Reroofing 2£. ~~Temporary Buildings -- $6, 464 

Colonel West reported that the necessary materials are on 
order and that it will take some time for delivery. 

2. Improve Lighting Facilities in ClassroOJtS and Laboratories 
~ Ot'f'ices !!! ~ Agricul tureBuilding --$Io, 290 

Colonel West reported that, with receipt of the information 
f r om Dean Elle on the number and size of fixtures, the requi
sition will be forwarded to the Purchasing Office this week. 
He pointed out that t he lights are to be inst alled in view of 
the new use of the building. The candle power and use have / 
been checked with the Dean. 

3. Replace Q!! ~ ~ ~ Areas -- $4, 500 

It was necessary to again defer Mr. Downing's report included 
in the Minutes of Meeting No. 50. 



69L Other Business (continued) 

4. Repainting Stone and Brick Work and Waterproofing 
Exterior ofseie'nce and CheDii'StrY''ii'uildings -- $1.0, 290 

Mr. Barrick reported that a tracer has been sent to the 
Waterproofing Company and that no repl.y has been received / 
to date. 

B. Requi~ Report ~ Legislative Budget ~ ~ Contemplated 
Buildings ~Keeping rn !!· !· !f. 
The Chairman reported that the information has been accumulated 
and will be sent to the Legisl.ative Budget Board today. 

C. Priority List and Budgeted .Amounts ----------
The recapitul.ation of the priority list, budgeted amounts and 
expenditures to date, as requested by the Board, is still in / 
the process of development. 

692. Physical Plant Facilities 

Mr. Barrick reported that the information is now in from the 
Physical Plant Department Head and that it would be advisable "" 
to ask the architect to appear for the final priming session. 
It was agreed to ask him to appear on the afternoon of October 27, 
1959, to present his views. 

693. Printing Press ___ .... _ 
Mr. Barrick reported that Mr. Benge Daniel still has the plans 
under study but that the plans for the Printing Press can be dis-v
cussed with the architect on the afternoon of October 27, 1959, --also. 

694. Relocation of Fa.rm Facilities. 

A. Mr. Barrick reported that the final information is yet to be re
ceived from the manuf'acturers. Work on the detailed cost esti
mate is under way, although it cannot be completed until informa
tion from the manufacturer is received. 

B. Mr. Urbanovsky reported that Dr. Young will abandon the residence 
behind the Veterinary Science Building as soon as new facilities 
are constructed across the freeway for storage of equipment and 
feed. Dr. Young needs a man in the residence to look after the 
safety of the equipment and seed now stored in the area. 

695. Science Addition 

Mr. Barrick reported that the prelimina.ry information has been 
pulled together and he is now ready to check it with the Depart- v 

ment Beads. It was agreed that the information would be presented 
to the CPC after the Department Heads have had an opportunity to 
evaluate it. 

696. Student Union 

Mr. Atcheson presented a parti showing the ballroom, dining room 
and kitchen on one floor with a second floor and part basement. 
The arrangements of space, :functions, framing, egress and ingress, 
red tile roof, capacity for various :functions, food service, out
side spillage for large groups, massing and recreational activities 
were discussed at length. It was agreed that it would be well to 
secure economical basement floor space if feasible. Also, it was 
agreed that the architects will make a cost study of the pitched 
tile roof against a flat roof, and that the parti has sufficient 
possibilities for the archite~ts to continue the study and present 
refined developments. 
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696. Student Union (continued.) 

The CPC was of' the opinion that much improvement has been made 
since the last presentation. Everyone is to remain cognizant 
of the deadline for the BBFA loan application. 

The architects are to present their refined versions to the next ; 
meeting of the CPC to be held at 8:30 a.m. on Tuesday, October 27, ~ 
1959. 

(Mr. Atcheson left the meeting at 10:30 a.m.) 

697. Women's~ 

Mr. Barrick reported that he met with the architects the day a~er 
the Board meeting and gave them the material changes as outlined 
in the Minutes of the Board. The architects are making a study of 
the use of materials and the design of the entrance. 

It was agreed to ask the architects to have the study completed I 
in time for the meeting of the CPC on October 27, 1959. If the 
study seems to comply with the ·Board's' wishes, arrangements will 
will be made to meet with the Building Committee of the Board in 
keeping with the instructions from the Board. 

The Chairman requested all members of the CPC to work between meetings with 
the view of accomplishing as much as possible at the next meeting to be held 
at 8:30 a.m. on October 27, 1959, in Room 120 of the Administration Building. 

The meeting adjourned at 11:45 a.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
October 20, 1959 
Attachment No. 148 
Item 684B 

THE BUTLER-KIMMEL COMPANY-

412 Avenue M P. o. Box 418 ARCHITECTS 

Lubbock, Texas 

M. C. Butler, A.R.A. R. Turner Kimmel, A.I.A. 

October 14, 1959 

Mr. M. L. Pennington 
Vice President and Comptroller 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

Re: Classroom-Office Building 
Texas Technological College 

Am in receipt of your letter dated October 6, 1959 and have 
forwarded a copy of your letter to the contractor. 

We have discussed these delays innumerable time with the 
general contractor and there are always many excuses and 
justifications for these delays, either due to material 
or labor shortages or both. 

It is beyond our scope, to force a contractor to speed up 
a project, we can only force him to build the project as 
called for in plans and specifications. 

Please be assured that we realize the hard.ship caused the 
College by this delay and we shall continue to exert every 
effort to accelerate completion of this building. 

Very truly yours, 

THE BUTLER-KIMMEL COMPANY 

/s/ R. Turner Kimmel 

R. Turner Kimmel, A.I.A. 

RTK/tw (g) 



P. O. Box 1347 
8lo8 Tahoka Highway 
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Campus Planning CODDDittee 
October 20, 1959 
Attachment No. 149 
Item 684B 

S. R. DUNCAN & ASSOCIATES 

General Contractors - Lubbock, Texas 

October 14, 1959 
Mr. M. L. Pennington 
Vice President end Comptroller 
Texas Technological College 
Lubbock, Texas 

Re: Classroom & Office Building 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

We received a copy of your letter dated October 6, 1959, to 
Butler-Kimmel Company in regard to the completion date on the 
above mentioned project. 

OUr company is surely at a loss, as we were not aware of the 
fact that Butler-Kimmel Company, architects on the project, had 
not been end were not keeping you up to date in regarcl to the 
building conditions. Our company was not aware that you did not 
know that approximately 90 days of the building delay we are in
curring was created by changes and change orders which we were 
under the impression was surely a happy situation with Texas 
Technological College. We also have had building conditions beyond 
our control on which we thought the architects were keeping you up 
to date. 

In regard to our refusing to increase or decrease our help on the 
job, surely we have never had at any time any intention other than 
to give this building to you as soon as possible. We have worked 
constantly, daily, on the job with Mr. Charles Harper, the archi
tect's supervisor, end I have had discussion after discussion with 
Mr. Kimmel personally in regard to this Job and in regard to any and 
every way possible to progress this building as diligently as pos
sible, and let me assure you at this time that we are arranging a 
meeting with Mr. Kimmel to find out why you have not been informed 
of all conditions on the job. We will assure you that we will make 
any corrections in regard to our operation that are not being handled 
properly. 

We would also like to restate that we will assure you of every co
operation from our company. We have appreciated receiving this Job 
from Texas Technological College, end we have a high respect for the 
College, and I assure you personally that we will do everything pos
sible to correct and maintain the respect such as you and Texas Tech 
have. 

It would be a pleasure, at your request, to furnish you a copy of any 
transaction that goes on on this project, because surely we feel that 
you should be kept up to date at all times. 

Again, let me apologize for any unattended business in regard to this 
job. I believe you realize that we are supposed to work behind the 
architect, . but upon your request there will be no hesitancy on our part 
to take the responsibility of seeing that you are :f'urnished any infor
mation that yQu might need, as we have no intention except to give you 
f'irst-clase service and the best of our company's ·ability. I llOuld at 
any time appreciate an opportunity to discuss this pro,1ect with you and 
I will assure you that eJJ.y help you might extend us in finishing this 
building at an earlier date will be appreciated. 

I will assure you that from this moment on, S. R. Duncan, personally., 
will see that you are kept up to date and I will not take risks that 
someone else might not be doing it. 

SRD:js (g) 

Very truly yours, 

S. R. ImfCAN & .ASSOCIATES 
/s/ s. R. Duncan 

S. R. OONCAN 



TEX.AS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNmG COMMITTEE 

Meeting No. 55 October 271 1959 

A meeting of the Campus Planning Committee was held at 8:30 a.m. on 
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October 27, 1959 in Room 120 of the Administration Building. Members 
present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West 
and Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

(Mr. James Atcheson and Mr. Atmar Atkinson, Project Architects, attended. the 
meeting for the discussion of the Student Union from 8:30 a.m. to 10:25 a.m. 
Mr. Ralph Davis and Mr. Fred Kluss, Project Architects, attended. the meeting 
for the discussion of the Physical Plant Facilities from 2:55 p.m. until 
5:30 p.m. Others present for the discussion of the Physical Plant plans 
were Mr. Bill Felty, Mr. Mark Gosdin, and Mr. George Melot.) 

Approval of Minutes 
. ----

On motion by Mr. Barrick, seconded by Mr. Urbanovsky / the 
Minutes of Meeting No. 54 were approved, with the following 
corrections: 

Item No. 681B~ page 4o4 -- Change the word "presented" 
to "prevented' in lines 4 and 5. 

Item No. 681c, page 4o4 -- Change the word "vicinity" 
to 11facil1ty 11 in line 4. 

Item No. 69oc (2), page 4o6 -- Change it to read: 

"Mr. Barrick reported that the front and rear wall 
surfaces of all classrooms may be used as black
boards. In addition, some of the rooms have addi
tional space on the side walls." 

699. President's Approval 2! Minutes 

The Chairman reported that on October 22, 19591 President Goodwin 
approved the Minutes of Meetings Nos. 51, 52 and 53. 

700. Agr icultural Plant Sciences Building 

As requested by Mr. Barrick, the Project Architects have re-evalu
ated the design of the proposed facility but recommend by letter 
that the design remain unchanged as the studies offered no improve
ments. The letter is attached to and made a part of the Minutes. 
(Attachment No. 1501 page 416) 

After consideration, the CPC voted to accept the design and go 
ahead as planned. 

701. Computer-Architecture 

The contractor, warner Construction Company of San Angelo, has 
been issued a work order dated October 22, 1959· He has ordered 
materials and is making preparation to move on the site immediately. 

In keeping with the approved procedures, the CPC voted to recommend 
that a ground breaking ceremony be held and that it be scheduled. in 
connection with the next meeting of the Board of Directors and Home
coming. The Chairman is to report the recommendation to 
Mr. Adrian Vaughn. 
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702. Married Student Housing 

Information on married student housing is still being gathered. 
Dean Jones has received no additional information from the group 
which has expressed an interest in constructing married student 
housing as a private venture. It is felt that either private 
capital or the College must erect married student housing in the 
not too distant future. 

It was agreed that a very thorough survey is needed on married 
student housing. The survey should include the present end f'u· 
ture needs, including the effect on the graduate program and 
whether or not the facilities would cause competition or compli
cations with the present dormitories. 

703. Mechanical Engineering Shops 

The Architects reported that there has been insufficient time 
tor them to develop full-blo'Wil drawings on the project due to 
the work which has been done on the Union in the last few weeks. 

704. Operating Procedures 

A. Key Control Procedures 

As the restricted keyway for Texas Tech will be used for the 
first time in the Textile Engineering Addition and the New 
Classroom-Office Building, the needs and problems were dis
cussed extensively. Time was devoted to the discussion of a 
proper amount for a deposit to insure the safety of the keys. 
It was felt that $5.00 'WOuld not be too much if it cou1d be 
used to buy a share in the Tech Credit Union. However, when 
it was found that some faculty members in the Textile Engi
neering Building would have to have as many as four keys, it 
was agreed that the amount of the proposed deposit would work 
a hardship. 

Colonel West and Mr. Barrick were requested to make a revised 
recommendation for a proper solution. The matter of t1m1Dg 
is veey important as some faculty members now need keys to tbe 
Textile Engineering Building. 

B. Usage of Space Procedures ---- - --------
The development of the procedures is under ~but not al1 of 
the information is ready at this time. 

. ~ -- ---~ ----. 
The meeting recessed at 11:50 a..m. and reconvened 
at 1:30 p.m. 

- - --- - ------ -
705. other Business 

A. Legislative Appropriation !2::,Maj or Repairs ~Rehabilitations 
!2!. 1959-60 

1. Improve Lightin Facilities in Classrooms and Laboratories 
in Off ces in t e Agriculture Bui ding -· 10 290 

Colonel West reported that the requisition for the 
needed materials was filed with the Purchasing Office 
on October 26, 1959· 

2. Replace Gas Line to Farm Areas -- $4, 500 

It was agreed that no specific recommendation can be 
made until the Relocation of Farm Facilities has been 
further developed. 



705. other Business {continued) 

Mr. Barrick reported that no reply has been re
ceived from his tracer sent to the Waterproofing 
Company and that he will call, in an attempt to 
obtain the needed information. 

B. Priority List and Budgeted Amounts 

Mr. McElroy presented a revised report which is attached 
to and ma.de a part. o-;, the Minutes. (Attachment No. 151, 
page 417)· 

706. Physical~ Facilities 
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The architects presented revised layouts, which were carefully 
considered. The various aspects, arrangements, functions and 
needs were considered. 

The architects feel that the proposed project can be provided 
within the budgeted amount, although it probably will be very 
difficult to get steel due to the steel strike. 

Means of heating the facilities were discussed. When the proj• 
ect was located across Flint Street, the plan was to provide 
heating by an extension from the central heating plant at an 
estimated cost of approximately $80,000. It was agreed to con
sider a more economical type of heater {such as space heaters) 
to see if it would be more economical. and conducive to long
range planning. 

The architects stated that they would need to have a topography 
on the area and Mr. Urbanoveky and hie staff are to provide it 
in the next few days. 

It was agreed that, in order to have a carefully prepared set 
of plans, it would be necessary for the architects to have more 
time for preparation. The architects were requested to present 
as much of the plans as available at the meeting of the CPC on 
December 101 1959· At that time, a recommendation will be ma.de 
on a time schedule for the rest of the work. 

707. Printing~ 

The layout for the project was discussed in connection with the 
Physical. Plant Facilities end the architects are to present their 
plans to the CPC on December 10, 1959. 

----- - --
The meeting recessed at 5:30 p.m., to reconvene 
at 8 :00 a.m. on October 28, 1959. 

7o8. Relocation of Farm Facilities 

Mr. Barrick presented a preliminary estimate of cost for the 
Meats Laboratory. The report was prepared by Mr. Bill Felty, 
with the aid of Dr. Ralph w. Durham. The equipment costs were 
estimated by Mr. Coleman O'Brien. The total estilDa.ted coat is 
$248,185. The estimate is attached to and ma.de a part of the 
Minutes . (Attachment No. 152, page 41.8) 

The CPC voted to recommend architects to the Board of Directors 
at the next meeting and to request t he School of Agriculture to 
proceed with their recommendations on the rest of the relocation. 



709. Science Addition 

Mr. Barrick reported that the meeting is yet to be held with 
the three Science Heads but it is hoped that it can be held 
shortly. 

710. Speech 

The Chairman read a letter from Dr. Larson under the date of 
October 19, 1959, concerning the relocation of the Theatre 
Workshop to provide needed facilities for the Department of 
Speech when the Library site has to be cleared. The letter 
is attached to and made a part of the Minutes. (Attachment 
No. 153, page 419) 

It was the consensus that the location of the Theatre Workshop, 
at the rear of the Speech Building, would provide a very good 
solution for the Speech Department but would not be entirely 
desirable from a number of other angles. It was agreed to con
sider the use of the former Infirmary Buildings south of the 
Veterinary Science Building as a Theatre Workshop when there is 
sufficient new office space available elsewhere. The existing 
Theatre Workshop could be moved to a more remote area or pos
sibly eliminated. It would be necessary to consider a long-range 
office use to determine whether or not the X-Buildings across 
from the Veterinary Science Building could be made available to 
Speech for a Workshop. 

It was agreed to refer the drawings to Mr. Barrick for study by 
·his staff. 

711. Student Union 

Mr. Atcheson and Mr. Atkinson said that the first step in the 
development of a building is a proper solution and the next step 
is that of cost. They are now trying to :find the solution. Dif
ferent styles of :framing, revised layouts and different arrange
ments for the roof were discussed. The possibilities of use of 
a sloping tile roof, a tile roof with a flat portion in the center 
and flat roofs were discussed. The effect of a Music Building 
Auditorium on the ba.llroom of the Student Union and visa versa 
was studied. The architects reported that unfinished basement 
space could be made available at a most optimistic :figure of 
$6. 00 per square foot. It was agreed that about the only way 
to expand the building in the future would be through the use of 
basement space although it would be possible to go a bit farther 
to the east. The estimated square footage which could be avail· 
able in the basement, excluding the mechanical space now provided, 
would be 34,648 square feet at an estimated cost of $202,000. The~ 
building as now proposed, without the additional basement space, 
would have approximately 721 000 square feet. 

The CPC agreed that progress is being made on the entire treat
ment but there is some doubt that there is sufficient money in 
the budget to build the entire area as laid out. It was agreed 
to request the architects to make preliminary cost estimates on 
the entire project to see if the amount of bu:1lding desired is 
beyond the budget. 

The architects agreed tentatively to have the preliminary cost 
estimates in time tor the next meeting of the CPC. In addition, 
they are to check with the HHFA on exactly what is needed for 
the full application and let the CPC know when they can have it 
ready. The 30-day extension for filing the tull application 
will extend the time to appr~ximately December 3, 1959. 
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712. Textile Engineering 

In keeping with the approved procedures, it was agreed that an 
open house should be held for the Textile Engineering Addition 
and Mr. Barrick was requested to check with Dean Bradford to 
see what can be worked out. 

Mr. Barrick vas requested to check the acoustics in Room 202 
and ventilation for Room 105. 

713. Women's Gymnasium 

Mr. Barrick reported that the architects have done a series of 
studies on the revision of the canopy over the entrance, as re
quested by the Board at the last meeting. Re presented the sketch 
with a high columned portico, considered. as best by the architects. 
Although the high columned. portico adds a dignity to the proposed 
structure, the CPO was of the opinion that it does not quite pro
vide the proper solution. 

It was agreed to request the architects to study a lower version. 

M. L. Pennington 
Chairman 

The meeting adjourned at 9:05 a.m., with the next meeting to be held at 
8:30 a.m. on Tuesday, November 3, 1959 in Room 120 of the Administration 
Building. 
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Attachment No. 150 
Item 700 

.ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 
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Lubbock, Texas October 26, l.959 

Stiles, Roberts, Gee & Messersmith 
Sherwood. 4-8407 

Mr. Nol.an E. Barrick, A.I.A. 
Supervising Architect 
Texas Tech College 
Lubbock, Texas 

McMurtry & Craig 
Sherwood 4-4342 

Re: Agriculture Plant Science Building 

Dear Mr. Barrick: 

Schmidt & Stuart 
Porter 5-881 

As requested, we have analyzed the feasibility of introducing a 
certain amount of cl.ay roofing tile on the subject project. We 
wish to report that our efforts in this direction have strongly 
indicated to us that in order to incorporate the tile roofing, 
it would be necessary to essentially go back to the beginning with 
our design concept. It is our reconunendation that we proceed with 
the design last presented and approved by the Board. 

We seriously considered using a small amount of tile on a slope 
(similar to the pitch on the Music Building) over the solar screened 
areas on the south and on the east end of this project to pick up 
some of the roof color in that vicinity. Thia would mean the addi
tion of parapets on the east end of the building where we have recom
mended a flat roof for the reason that essentially no mechanical 
devices penetrate the roof on this end. 

We detailed an estimate of the cost increase should this amount of 
tile be added. For the additional parapet necessary, the framing 
under the tile, the tile itself, and a credit back for the built-up 
roof we would be eliminating, the total addition would amo1:lllt to 
slightly under $3,000. In addition to presenting a problem of de
tail for gutters, etc., a tile maintenance problem would also be 
introduced. We believe this small amount of tile would not add to, 
but detract from the design we have achieved, and that it will be, 
as now designed, very compatible with the existing building in that 
area as well as the new library. We believe that if we use such a 
method of introducing tile it would also be necessary to consider a 
different color and approach on our solar screen which we strongly 
feel is a delicate, colorful detail on our project that will make 
it an outstanding and pleasing structure. 

As mentioned, we recommend that we retain the design we have presented, 
in that we feel it has undergone from the outset, a very thorough study 
with respect to its siting and the neighboring building on the campus. 

Respectfully submitted, 

.ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 

/s/ Howard w. Schmidt 

HOWARD W. SCHMIDT, A.I.A. 

HWS/da(g) 

CC: McMurtry & Craig 
Stiles, Roberts, and Messersmith 



Bal~nce September 1, 1958 

Income during 1958-59 
Sale of Bonds 
First 10-year Funds 
Investment and Time Deposit Income 

Total Funds Available August 31, 1959 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Constitutional Amendment Building Fund 
As of October 26, 1959 

Tentative Priority List For 1958-1967 Building Program - Revised 

Steam Boiler and Housing 
'7 Classroom and Office Building4~ 

Textile Engj.neeri~ Addition i;t1•e. 

Science Addition o.~ 
Library 
Physical Plant Facilities (1) e 
Mechanical Engineering Shops (l) t~ ~ 
Women's Gymnasium ~ 
Computer-Architecture (2)~~~ 
Speech 0-~., 

Printing Press 
Relocation of Farm Facilities 6v_ 
Chemical Engineering and Nuclea~ Reactor 
.Agricultural Plant Science (>f.'·, 

Original 
Estiiiiate°d 

Cost 

$ 250,000.00 
1,118,000.00 

290, 000 :00 
525,000.00 

1,825,000.00 
500,000.00 
275,000.00 
250,000.00 
625,000. 00 . 
117,000.00 

75,000.00 
~- 475,000 . 00 

(2)~,~1 525, 000 . 00 . 
375,000. 00 

Original 
Acci.unulative 

Cost 

$ 250,000 . 00 
i,368,000.00 
1,658,000.00 
2,183,000 . 00 
4,008,000.00 
4, 508,000.00 
4,783,000.00 
5,033,000.00 
5,658,000.00 
5,775,000. 00 
5,850,000.00 
6,325,000.00 
6,850,000 . 00 
7,225,000.00 

Tranfer 

$ 

40,000.00* 
40, 000.00 

20,000. 00 

20,000.00* 

$3 ,939, 66L 82 
l'{, 783 . 6l+ 

171,631. 02 

Actua.l and 
Revi sed 

Estimatedcost 

$ 232,748.33 
l, 0~6,193 . 21 

293, 370 .38 
525,000.00 

1,825,000.00 
11-60, 000. 00 
315,000. 00 
250,000 . 00 
682, 533. 29 _., 
l l"'{ , 000 .00 
75, 000 . 00 

475,000. 00 
505, 000. 00 
375,000.00 

$4,025,615.77 

4,129,276.48 

$8? 154 ,'892 • 25 

Actual and 
Revised Accumu

lative Cost 

$ 232,748.33 
1, 278, 941. 54 
1, 572,311.92 
2,097,311.92 
3, 922, 311. 92 
4,382,311.92 
4,697 ,311.92 
4,947,311.92 
5,629,845. 21 
5,746,845 . 21 
5,821,845.21 
6,296,845.21 
6,801,845.21 
7,176,845.21 



Tentative Priority List (continued) 

~s 
Psychology o. 
T.V. Station 
Tennis Courts (3) 
Equipment for above 

Textile Engineering Addition 
Air Conditioning Survey (3) 
Utility Extension 

Classroom & Office - Sewer Line 
Farm Residences - water 

Walka, Drives and Parking 
14th Street to Flint Avenue 
North of Textil~ Building 

Total Funds Available August 31, 1959 
Unappropriated Balances 

*Red Figure 

Original 
Estimated 

Cost 

$ 75,000.00 
100,000.00 

415,000.00 

150,000.00 

350,000.00 

$8,315,000.00 

page 2 

Original Actual and 
Accumulative Revised 

Cost Transfer Estimated Cost 

$7,300,000.00 $ 75,000.00 
7,400,000.00 100,000.00 

7,815,000.00 
io,548.oo 

405,217.50 
9,782.50 
7, 500.00 

7,965,000.00 143,502.76 
1,290.00 r 

8,315,000.00 
5,207.24 

340,458.28 
2,702.72 
6z839.oo · 

$8,284,893.21 

Notes: (1) $40,000 transferred to Mechanical Engineering Shops from Physical Plant Facilities 

Actual and 
Revised Accumu 

lative Cost 

$1,251,845.21 
7,351,845.21 
7,362,393.21 
7,767,610.71 
7,777,393.21 
7,784,893.21 
7,928,395.97 
7,929,685.97 
·7,934,893.21 
8,275,351.49 
8,278,054.21 
8,284,893.21 

8zl54z892.25 
$ 130,000.96-IE 

(2) $201 000 transferred to Computer-Architecture Building from Chemical Engineering and Nuclear Reactor 
(3) Not on original priority list 
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Campus Planning Committee 

TEXAS TECHNOLOGICAL COLLEGE October 27, 1959 
Lubbock, Texas Attachment No. 152 

Item 7o8 
PRELIMINARY ESTIMATE OF COST FOR MEATS LABORATORY 

October 201 1959 

Excavation 
Concrete Work 
Masonry Work 
Structural Steel 
Membrane Waterproofing 
Roofing & Insulation 
Metal Doors & Frames 
Carpentry 
Millwork & Finish Carpentry 
Lathing & Plastering 
Metal Toilet Partitions 
Metal Windows (Glazed) 
Metal Lockers 
Tile Work 
Meat Track Rails 
Crane Rail (Plan B) 

& 2000# Hoist 
Painting 
Glass & Glazing 
Paving .curb &: Gutter 25 cars 
H.ardware 
Acoustical Work 
Cold Storage Doors 
Cold Storage Insulation 
Cold Storage Plaster 
Toilet Room Accessories 
Weatherstripping 
Caulking 
Venetian Blinds 
Final Cleaning 

Subtotal Building-

Refrigeration 
Plumbing 
Heating 

$ l,56o.oo 
8,900 .00 

27,800.00 
9,26o.oo 

780.00 
3,990.00 
3,6oo.oo 
5,600.00 
1,200.00 
6, 500.00 

375.00 
2,170.00 

64o.oo 
9,000.00 
1,350.00 

3,910.00 
5,270.00 

500 .00 
6,500.00 
1,500.00 

760.00 
4,500.00 
5,84o.oo 
1,680.00 

100.00 
6o.oo 

200.00 
480.00 
250.00 

Ventilating & Air Conditioning 
Electrical 

32,400.00 
9,000.00 
7,000.00 
5,000.00 

10,500.00 

-$U4,275.oo 

Subtotal Mechanical- - - - - - - - -$ 63,900.00 

Total Direct Cost- - - - - - -

Superintendence, Ins., Taxes, 
General Expense 2'fo 

Profit 51' 
Bond 

3,560.00 
9,100.00 
1,530.00 

-$178,175.00 

Subtotal Indirect Cost - - - - - - - - - -$ 14,190.00 

Subtotal Building- - - - - - - - - - - - -$192,365.00 

Arch. Fees 5~ 9,620.00 
Equipment 36,200.00 
Holding Pens 10,000.00 

Total Cost of Buildings- - - - - - . -- -$248,185.00 
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Campus Planning Committee 
October 27, 1959 
Attachment No. 153 
Item No. 710 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Speech Department 

Mr. M. L. Pennington 
Campus 

Dear Mr. Pennington 

19 October 1959 

I hasten to send you a couple of possible sketches showing 
how the present Theater Workshop (Barracks Building) might 
be moved to and used in connection with our present building 
until such time as we get more permanent and satisfactory 
quarters. I think, too, that this arrangement would involve 
a minimum amount of moving and modification expense. We 
prefer Sketch 1, incidentally. 

Sketch l would permit the present toil.et facilities to be 
used by tyµig them into those of our building. There is a 
water outlet approximately 25 feet from the south end of 
our building, and sewage connections not more than 40 feet 
away. A1so, there is a gas line about 35 feet from where 
the furnace would be. The only additional item would be 
the cutting of an opening into the Barracks Building to 
correspond to the double door into our stage. This kind 
of location would be more advantageous than our present 
arrangement, with one minor exception. It would take a 
slight amount of storage space in the Workshop for the 
passage way into the stage. This location would not in
terfere in any way with the greeDhouse, the west end of the 
relocated building being at least 2-3 feet from the walk 
leading to the greenhouse from the north. It would also 
leave our entries to it open to the parking lot, but not 
taking any part of the lot. Also, since it would not be 
east of a line along the east side of our present building, 
it should not interfere with the construction on the new 
Library Building. 

Sketch 2 is presented as a less desirable alternative. It 
would necessitate the relocation of the toilets, which in 
turn would eliminate two storage rooms. Furthermore, it 
would run it much closer to the present greeDhouse, 15-20 feet 
as compared with 45-50 feet in Sketch 1. The furnace would have 
to be moved in either case, so there would be no difference on 
that. This arrangement would also necessitate running water 
and sewage lines f'urther than for the Sketch l arrangement. 

In either case the sketches are 111 to 16 1 and are substantially 
accurate. They wouldn't do for architects' blueprints, however. 

In the not-too-distant future, we shall submit some suggestions 
for the use of a portion of the present Library. 

With many thanks for your time and suggestions this afternoon, 
I am 

· Sincerely, 

/s/ Merville Larson 

Merville Larson 

ML 
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Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 56 November 3, 1959 
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A meeting of the Campus Planning Committee was held at 8:30 a.m. on Tuesd13¥, 
November 3, 1959 in Room 120 of the Administration Building. Members pres
ent were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

714. Approval £!. Minutes 

On motion by Colonel West, seconded by Mr. Urbanovsky, the 
Minutes of Meeting No. 55 were approved, with the following 
changes: 

"Page 417B - Walks, Drives and Parking: 
14th Street to Flint Avenue $6,839.00 
North of Textile Building $2,702.72 

"There are two pages with the number 4o4. 
The second page is to be numbered 404A. 

"Page 407 - Item 691A (4) The amount should 
be $41,800 instead of $10,290. 

"Page 413 - Item 705A (3) The amount should 
be $41,800 instead of $10,290. 

''Beginning with Attachment No. l.48, page 409 
through Attachment No. 153, page 419 should 
be: Attachinents Nos. - 152 through 157." 

715. Agricultural Plant Sciences Building 

The Project Architects reported that the final plans and specifi
cations cannot be ready in time for presentation to the Building 
Committee of the Board of Directors on November 1.3, 1959 but that 
they will try to have them for the meeting of the Board in December. 

716 . Boiler ~Rousing 

The siding for the housing has yet to be shipped. Mr. Barrick is 
to check to see if there is a liquidated damage clause in the con
tract and, if so, the effect of the steel strike on tbe clause. 

717. Chemical Engineering ~Nuclear Reactor 

A. Mr. Barrick reported that the final plans and specifications will 
be ready for consideration by the Building Committee of the Board 
at the meeting on November 13, 1959· 

B. Mr. Barrick reported that the r epresentatives of Convair-Fort Worth 
are working on the final Hazard Summary Report and, although no com
pletion date has been indicat ed, the r epresentatives are of the opin
ion that the survey will not take a great deal of time. 

C. Mr. Barrick reported that it is necessary to secure soil borings 
approximately 15' deep for use by the architects in the preparation 
of plans and specifications. As the borings are necessary and the 
College is required to pay for them, Mr. Barrick was requested to 
ask the Texas Tes ting Laboratc?ries to make the tests and to charge 
the cost to the project. 

.. 
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718. Classr~ ~ Office Building 

A. Mr. Barrick reported that the progress of the building is moving 
along rather slowly, at the usual pace, and that sidewalks are 
being poured. 

B. The Chairman reported that President Goodwin, on October 23, 19591 

requested the CPC to study Dean Heather's request for an Advertising 
Classroom and the use of basement space in the Journalism Building 
as the laboratory for the Advertising Class. 

C. Furniture and Equipment 

Mr. McElroy reported that the final plans are being pulled together 
for the furniture and equipmen~ and it looks as if the requests will 
total about $631 000.00. 

Mr. McElroy reported that some of the furniture in the various 
Business Administration Departments is sound but badly in need of 
refinishing if it is to be used in the new building. Colonel West 
and Mr. McElroy were requested to investigate the possibility of re
finishing and using some of the existing furniture. 

After a thorough discussion on the use of space, with particular 
emphasis on Room 441 in the Tower, Mr. McElroy was requested to 
check with Dean Heather for a more efficient use of the Tower space. 
Possibly the large room in the Tower can be used as a "bull pen" 
for the part-time people and thereby free some of the very nice of
fices for full-time staff members. Perhaps less furniture would be 
needed under such conditions. 

Dean Heather's request to designate a classroom on the second floor 
for advertising instruction was discussed in detail. The proposed 
shelving was canceled in the change order which reconverted the 
first-floor classroom to a regular classroom. 

After thorough discussion of the delicate situation existing with 
the contractor due to pending complications over the slowness of 
completion and the liquidated damage clause, the CPC recommended 
that the contractor not be approached for an extra to provide the 
shelving but that the question be considered when the building is 
accepted. 

719. Computer-Architecture 

Mr. Barrick reported that the contractor, Warner Construction 
Company, San Angelo, moved onto the site on November 2, 1959· 

The Chairman reported that Mr. Adrian Vaughn had been notified of 
the ground breaking as requested by the CPC. Mr. Vaughn has sched
uled the Ground Breaking Ceremonies at 9:00 a.m. on November 14, 1959. 
All members of the Board of Directors are cordially invited. The 
Homecoming parade is scheduled for 10:30 a.m. and there will be ample 
time to attend both events. 

720. Married Student Housing 

Mr. McElroy reported that Dean Lewis N. Jones hes said he will con
duct a thorough survey of the need for married student housing at 
Texas Tech. 

721. Mechanical Engineering ~ 

A. The full-blo'Wll drawings of the project were not received from the 
architects in time for the meeting. 

B. The plans and specifications for the project will not be ready for 
presentation to the Building Committee of the Board on November 13, 
1959. 
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722. Operating Procedures 

A. Key Control Procedure 

As Mr. Barrick and Colonel West checked further into the proprie
tary keyway, it was learned that any independent key manufacturer 
can buy Schlage restricted keyway blanks on the open market. Since 
it would only be a short time until the security of the proprietary 
keyway for Texas Tech would be breached, it was felt that it would 
be unwise to go to added expense to purchase questionable security. 

The CPC was of the opinion that the gauntlet has been run in an at
tempt to find a proprietary keyway which would provide the needed 
security. The Best System was abandoned when it was found that the 
blanks were available in the Five and Ten Cent Stores. Other pro
prietary keyways were checked and it was thought that the Schlage 
System was a more economical and better system. Now it is found 
that Schlage does not protect the user as additional key blanks can 
be obtained on the open market. 

After full discussion, Mr. Barrick end Colonel West recommended 
that the quest for a proprietary keyway be abandoned and that prop
er security be sought through a more realistic program of education 
on the subject of security. The recommendation was approved. 
Mr. Barrick1 s report is attached to and made a part of the Minutes. 
(Attachment No. l~, page ·427) 

As the order for Schlage cylinders to be used in the Classroom
Office Building has not been filled, it will be canceled and the 
original cylinders will be used at a considerable savings to the 
College. 

Since building security is very important to the entire faculty 
and staff and aid is needed by the CFC to provide the proper inf or
ma tion and procedures, the CPC voted to request President Goodwin 
to ask the Faculty Advisory Committee to appoint a Committee to 
work with the CPC representatives, Colonel West and Mr. McElroy, 
to seek a proper solution. 

B. Parking Lot Lighting 

The CPC voted to add ad.equate lighting to the specifications for 
the construction of future parking lots. Some of the female em
ployees who work at night have had trying experiences due to the 
lack of adequate lighting on the parking lots. 

C. Campus Lighting 

The lighting on the campus has been rather poor for a number of 
years and repeated requests have been made to the Legislature for 
adequate funds. To this date, no funds have been provided for 
lighting and it is now the consensus of those in Austin that the 
lighting should be financed from the Constitutional Building 
Amendment Funds. Quite a few floodlights have been installed on 
buildings in an attempt to provide an economical means of allevi
ating the problem. However, the floodlights on the buildings are 
far from adequate and detract from the general appearance of the 
campus . 

The CPC was of the opinion that proper lighting of the entire cam
pus should be the goal . However, due to the lack of funds, it was 
agreed that areas will be taken by priority and that lighting will 
be provided with the projects as far as possible. A good example 
of the need is the new Library area which must have adequate light
ing for night time use. 

It was agreed that the over-all need would be considered near the 
end of the current phase of the building program when it is pos
sible to determine the funds available. 
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722. Operating Procedures (continued) 

D. Building and Utility Drawings 

In order to provide up-to-date plans for the campus utilities 
and buildings, a procedure was installed several years ago to 
keep the drawings up to date by adding the additions and changes. 
As the information is necessary for efficient building and campus 
maintenance, the CPC was of the opinion that the practice is 
essential and that efforts should be made to continue it. 

Mr. Urbanovsky reported that his draftsman bas recently added 
most of the new buildings and utilities and has the plans almost 
up to date. However, he has just lost his draftsman and is look
ing for another. 

E. Excerpts from Minutes 

At the present time, only members of the Board, Deans, Adminis
trative Officers and a few other individuals receive full copies 
of the CPC Minutes. A means of notifying Department Heads, who 
have an interest in special. projects of the actions of the CPC, 
was discussed. 

After consideration, it was agreed that excerpts from the Minutes 
Will be mailed to each Department Head for his project in order 
that he may be posted on the developments. 

F. Time Schedule 

From time to time, attempts have been made to establish an ade
quate time schedule for each of the projects in order that proper 
and efficient planning couJ.d be done more intelligently. After 
thorough discussion, it was agreed that future project architects 
will be asked for a proposed time scheduJ.e as soon as possible 
after the award of a project. It is hoped that the time schedule 
can be realistic and followed in order that all involved may know 
when to expect the various steps in the development of the projects. 

723. other Business 

A. ~roofing o:f the 18 Temporary Buildings - $6,464 

The Department of Building Maintenance will do the reroofing and 
the materials have been ordered. 

The CPC felt that a report once each ~onth on the progress of the 
reroofing wouJ.d be ample to keep everyone posted, and Colonel West 
was requested to summarize the progress at the end of each month. 

B. Im rove Lighting Facilities in Classrooms, Laboratories and 
Offices in the Agriculture Buildi - 10,290 

The Department of Building Maintenance will install the new 
fixtures and the materials have been ordered. 

The CPC felt that a report once each month on the progress of the 
lighting facilities wouJ.d be ample to keep everyone posted, and 
Colonel West was requested to s ummarize the progress at the end 
of each month. 

c. Repainting Stone and Brick Work and Waterproofing Exterior of 
Science and Chemistry Buildings - $41, ~oo 

Mr. Barrick reported that he had talked with Mr. Hoye of the 
Mid-Continental Waterproofing Company of Wichita, Kansas, and 
that Mr. Hoye is searching his f11es for estimates on the buildings 
at Texas Tech. He couJ.d not give a unit price for tuck pointing 
but stated that he wouJ.d send a man to Texas Tech for consultation 
and advice. Be will continue to search for usef'u1 information. 

After consideration, Mr. Barrick was requested to ask Mr. Hoye to 
send the man to Texas Tech, without; obligation to the College. 



723. Other Business (continued) 

D. Utility Extensions 

Mr. Mason's letter of July 15, 1959 (Item No. 517B, page 356) 
concerning "Utility Service for New Buildings" was discussed. 

Mr. Barrick and Colonel West were requested to make a study of 
the needs and report to the CPC when the information is available. 

724. Physical ~ Facilities 

Mr. Barrick reported that all of the information is now in the 
hands of the architects for them to make a cost study, which is 
to be submitted to the CPC as soon as it ~s completed. 

The study of the heating system is to be a pa.rt of the cost study. 

Mr. Urbanovsky reported that he has completed the topographical 
information and that the architects have it. 

725. Printing ~ 

726. 

Mr. Barrick reported that all of the information is now in the 
hands of the architects for them to make a cost study, which is 
to be submitted to the CFC as soon as it is completed. 

The study of the heating system is to be a part of the cost study. 

Mr. Urbanovsky reported that he has completed the topographical 
information and that the architects have it. 

Meats Lab --
A. As the estimated cost for the Meats Lab has been completed, it 

now looks as if it is feasible to start the development of the 
project. After careful and thorough consideration, the CPC voted 
to recommend to the Building Committee of the Boe.rd of Directors 
that the following firms be considered as Project Architects: 

1. Haynes and Kirby of Lubbock 

2. DeWitt and Maeker of Lubbock 

It was felt that, due to the size of the project, it would be well 
to select architects in Lubbock. In the opinion of the CPC, the 
two firms mentioned are best equipped to hand.le the needed mechani
cal work in the project. The firms are listed in the order of pref
erence by the CFC. Other firms were considered but it was felt that 
none a.re as well qualified for the project as the two listed. 

B. The CFC voted to recommend that the Agricultural staff start work 
on the priority list, which previously has been submitted and recom
mended by the CFC. 

It was recommended that Dr. Durham, if he is not familiar with the 
material at PanTech Farms which might be used in the relocation, go 
to PanTech Farms and make an inspection. Some information is in
cluded in the CPC Minutes. 

Mr. Urbanovsky was requested to serve as coordinator on the 
"Relocation of Farm Facilities" for the CPC. 

c. The CPC voted to request a program of development and time schedule 
from the Agricultural. staff in order to proceed in an orderly and 
efficient manner. 
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727. Science Addition 

Mr. Barrick reported that there is now enough information on hand 
to meet with the three Science Heads and a meeting is to be ar
ranged shortly. 

728. Speech Facilities 

Mr. Barrick reported that there has been insufficient time to make 
a thorough evaluation of Dr. Larson's suggestions. Although, at 
first blush, his idea seems to be quite workable from the stand
point of the Speech Department, it will be necessary to consider 
it from the over-all stand.point. 

729 . Student Union 

A. The Chairman reported that the Project Architects requested infor
mation on the following subjects in order to complete the cost 
estimate: (The CPC 1 s action follows each subject) 

1. Cost of Furniture 

Mr, Barrick is to ask Mr. Longley to prepare the estimate 
by rooms and he (Mr. Barrick) will convey it to the Project 
Archi tects. 

2. Kitchen Equipment 

It was agreed that the College will handle the kitchen equip
ment in the same manner as that for Weeks Hall, which was de
signed by the same Project Archi tects. 

3. Air Conditioning Capacity 

There has been no change in the capacity from that first sent 
to the Project Architects. 

4. Passageway to the Music Building 

The architects are requested to study the possibilities and 
make a r ecommendation to the CPC . 

5. Plot Pl an Showing the Land Involved, Availability of 
Utilities and Topography 

Mr. Urbanovsky will present all of the information to the 
Project Architects by November 9, 1959· 

B. Full Application for HHFA 

Mr, McElroy was requested to work with Mr . Taylor and Mr. Price 
to develop information, other t han the plans and specifications, 
needed for the full application. Mr. Taylor and Mr. Price have 
much of the information on hand. In order to move as rapidly 
as possible when the drawings and plans end specifications are 
available, the rest of the needed information should be in the 
best shape possible .• 

C. It is hoped that drawings of the elevations will. be ready for pres
entation to the Building Committee of t he Board on November 13, 1959. 

730. Textile Engineering 

A. Final Inspection 

Final inspection of the project was made on October 30, 311 

and November 2, 1959. Although the punch list is rather long, 
the items are generally quite min~r in nature and the building 
is in very good shape. 



730. Textile Engineering (continued) 

B. Contractor's Request for an Extension of Time 

By letter dated October 16, 1959, Mr. w. B. Abbott, Jr., Contrac
tor, requested a fourteen-dlcy' extension of time under his contract. 
By letter dated October 22, 1959, the Project Architects, Haynes 
and Kirby, recommended approval of the requested extension. By 
letter dated October 23, 1959, Mr. Nolan E. Barrick, SUpervising 
Architect, recommended the requested extension also. 

After carefu1 consideration, the CPC voted to recommend the ex
tension of fourteen days, as requested by the contractor, for 
the reasons set forth. If the extension is approved by the 
Board, the official date will be changed from October 16, 1959 
to October 30, 1959. The letters are attached to and made a 
part of the Minutes. (Attachments Nos. 159, 16o and 161; 
pages 428, 429, and 430) 

C. Final Acceptance 

After carefu1 consideration of the facts, the CPC voted to 
recommend final acceptance of the project as October 30, 1959, 
subject to the correction of the items on the punch list. The 
College has been using most of the facilities for several weeks 
and it is normal for the contractor to complete the punch list 
after acceptance. Adequate funds will be wi tbheld to protect 
the owner until the items are corrected. 

D. Other Items 

It was agreed that acoustical properties ar e needed in Room 202 
and ventilation in Room 105 if it is to be used as an office. 
Mr. Barrick will attempt to work out a satisfactory acoustical 
treatment for Room 202. It was agreed that it wou1d be well to 
avoid the use of Room 105 for an office, if possible, until the 
ventilation can be improved. 

731. Women's Gym 

A. The Project Architects have done a number of additional portico 
studies and sent another which they deem worthy of study. The 
architects reported to Mr. Barrick that the inStall.ation of 
arches under the portico wou1d require complete restudy of the 
building design. 

After consideration, the CPC voted to request the architects to 
write a letter of evaluation of design which is to be considered 
by the CPC at the next meeting for recommendation to the Building 
Committee of the Board. 

B. The new studies of the portico are to be presented to the Building 
Committee on November 13, 1959, as the time is too short to re
quest a special meeting of the Building Committee. The Building 
Committee has been empowered by the Board of Directors to approve 
the final version for the portico and to authorize the CPC to 
advertise for bids. 

The meeting adjourned at 12:10 p.m. 

M. L. Pennington 
Chairman 

Due to the fact that the Chairman is to be in Austin on November 10 and ll, 
1959, it was agreed that the next meeting of the CPC is to be held at 
8:00 a.m. on Monday, November 9, 1959. The items which pertain to the 
Agenda for the Building Committee Meeting on November 13, 1959, are to be 
considered at the meeting. 
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Attachment No. 158 

TEXAS TECHNOLOGICAL COLLEJiem 722A 
Lubbock, Texas 

Office of the Supervising Architect November 3, 1959 

A REPORT ON THE PROPRIETARY KEY SYSTEM 
TEXAS TECHNOLOGICAL COLLEGE 

Some months ago, during the early stages of construction of the Textile 
Engineering Addition and the Classroom-Office Building, it was con
sidered to be desirable to institute a uniform keyi.Dg system on the 
campus . It was the consensus that this would contribute to increased 
security and control. 

Mr. Jack Thompson made a study of the question and it was recommended 
that the College install the BEST system that is used by the Lubbock 
Independent School District and other Institutions of this type. It 
was apparent at the outset that this arrangement would be a costly 
procedure for the College in as much as little or no credit is made 
by hardware manufacturers for the deletion of the cylinders from stan
d.a.rd units. It was necessary, therefore, to purchase a dual set of 
cylinders for each building with the BEST cylinders being a closed 
specification provided on a noncompetitive basis. 

At the time we were beginning to doubt the wisdom of initiati.Dg the 
BEST system, Mr. Tom Hufford of the Schlage Company called on several 
of us and presented a most attractive picture of the service and se
curity provisions available from his organization. Mr. Hufford talked 
at one tillle or another to Mr. Jack Thompson, Colonel c. P. West and the 
undersigned and assured each of us that the Schlage Company could pro
vide a restricted keyway which would not be issued to any other project 
in this geographical area and that key blanks would be provided only to 
the Texas Technologica1 College, assuring us the maxilllum security since 
keys could not be duplicated by unauthorized agencies. The Schlage 
cylinders, while representing an add1tiona1 expense unless Sehl.age 
hardware was used, are available on the competitive market at approxi
mately one-ha1f the cost of the BEST cylinders. The Schlage Company 
manufa ctures cylindrical locks, but does not market Mortise locks. 
They do, however, manufacture cylinders for all types of hardware. 

Schlage cylinders were purchased for the Textile Engineering Building 
and have been ordered for the Classroom-Office Building. 

Subsequent to the foregoing developments, and only in the last few days, 
it has come to our attention that the Schlage restricted keyway is 
available to any and all purchasers on the open market from independent 
key manufacturers. It is obvious, therefore, that while Schlage will 
not issue key blanks to anyone except the College, this has no real 
bearing on actual security. This point was never mentioned specifically 
in any discussion insofar as I can reca11. 

In view of this situation, I am of the opinion that there is no foolproof 
system of keying in existence. Our only chance for real security is 
through intensive education of the faculty and staff members with the 
hope of developing a solid sense of r esponsibility in maintaining se
curity by r efusing to duplicate keys, have keys duplicated or loaning 
keys t o unauthorized personnel. In fact, it is obvious that the estab
lishment of a proprietary keying system f or many buildings could 
actually reduce security unless the faculty maintained a more rigid 
attitude toward the problem. We would, therefore, be purchasing, at 
considerable expense, some measure of convenience, but from the tech
ni ca1 standpoint this would. be achieved at a corresponding loss of 
s ecurity. 

I would, therefore, recommend that we abandon the idea of the proprietary 
keying system and embark upon a rea11stic progTSm of education on the 
subject of security. 

Respecttull.y submitted, 

/s/ Nolan E. Barrick 

Nol.an E. Barrick, A.I.A. 
Superviaing Architect 
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Campus Planning Committee 
November 3, 1959 
Attachment No. 159 
Item 730B 

W. B. ABBO'rl', JR. 
H. E. WOLFFARTH, JR. 

Post Office Box 585 Lubbock, Texas 

Haynes & Kirby 
Architects-Engineers 
Lubbock, Texas 

Gentlemen: 

October 16, 1959 

Re: Completion Time 
Rehabilitation & Addition to 
Textile Engineering Building 
Texas Technological College 

This letter is to call to your attention some of the 
conditions that have existed on subject job. The 
entire project is substantially complete at this time. 

The delay in getting possession of the existing build
ing caused by a series of tests, that the Textile 
Department could not complete before June 19. This 
was 50 days later than the specified date, to start 
moving machinery, under our contract. We found it 
was necessary for the OWner to occupy part of. the 
building at all times. This was Fiber & Yarn Testing 
Rooms on the second floor of old building. The last 
room was vacated the week of September 14, at which time 
the same area was ready in the new building. Classes 
were started in the four large Engineering Drawing 
laboratories, second floor of old building, on 
October 5. Furniture has been moved into several 
other rooms. 

We have made every effort to carry the job forward at 
all ti.mes. Our completion date is October 16; we 
would like an extension of this time to October 30, 
1959. 

Sincerely, 

/s/ w. B. Abbott, Jr. 

W. B. ABBO'I'.r, JR. 

WBA 



429 

Campus Planning Committee 
November 3, 1959 
Attachment No. 16o 
Item 730B 

HAYNES & KIRBY 

ARCHITECTS - ENGINEERS 

MEMBERS THE AMERICAN INSTITUTE OF ARCHITECTS 

1902 DIXIE DRIVE AT 19TH STREET 

Mr. Nolan E •. Barrick, AIA 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Re: Rehabilitation and Addition to 
Textile Engineering Building 

Dear Mr. Barrick: 

LUBBOCK, TEXAS 

October 22, 1959 

Attached is copy of letter from w. B. Abbott & Company, 
General Contractor, requesting an extension of 14 days 
to contract completion time for the reasons stated 
therein. 

It is our recommendation that this extension of time 
should be allowed. 

Yours very truly, 

HAYNES & KIRBY 

/s/ s. B. Haynes 

s. B. Haynes 

SBH:bmm(d) 

Enc. 
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Item 730B 

TEXAS TECHNOLOGICAL COLLEGE 

Lubbock, Texas 

:Office of the Supervising Architect October 23, 1959 

Mr. M. L. Pennington 
Vice President and Comptroller 

Dear Mr. Pennington: 

Re: Textile Engineering Building 
Texas Technological College 

Attached hereto you will please find correspondence 
relative to the delay in completion of the referenced 
project. 

The contractor has made eveey effort to accommodate 
the College and has, 1n my opinion, pursued the work 
diligently in spite of several delays in the receipt 
of materials. 

The facts set forth in the second paragraph of his 
letter are essentially correct. It must be borne in 
milld that one contributing cause for the delay in 
moving the Fabric and Yarn Testing facility was the 
fact that the new laboratoey was not completed on 
schedule. It was, therefore, impossible to move the 
function with a:ny continuity of operation. I do not 
indicate that this is the sole reason for the delay. 

It is my feeling that a:n extension of 14 days should 
be granted since it represents a smal1 concession 1n 
return for a virtually uninterrupted operation which 
was necessary to meet commitments to others. 

NEB:md(d) 

Very truly yours, 

/s/ Nola:n E. Barrick 

Nolan E. Barrick, AIA 
Supervising Architect 
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A meeting of the Campus Planning Committee was held at 8:30 a.m. on Monday, 
November 9, 1959 in Room 120 of the Administration Building. Members pre
sent were Mr> E·. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy wa's present. 

732. Approval of Minutes 
. ----

On motion by Colonel West, seconded by Mr. Barrick, the Minutes of 
Meeting No. 56 were approved. · 

733. President's Approval ~Minutes 

The Chairman reported that, on November 7, 1959, President Goodwin 
approved the Minutes of Meetings Nos. 54, 55 and 56 with reservations 
as set forth in his letter which is attached to and made a part of 
the Minutes. (Attachment No. 162, page 435) 

734. Chemical Engineering ~ Nuclear Reactor 

A. Final plans and specifications for the project are to be presented 
to the Building Committee of the Board of Directors at the meeting 
on Friday, November 13, 1959 at 10:00 a.m. in the Office of the 
President. 

B. It was agreed that no other action by the Board will be necessary 
before the next meeting on December 12, 1959, as Convair-Fort Worth 
is in the process of completing the Hazards Summary Report which is 
necessary in order to secure permission from the AEC to obtain the 
Reactor. 

735. Classroom ~ Office Building 

A. Mr. McElroy and Colonel West reported that the tables for the small 
typing lab can be refinished but it looks as if the others should 
be purchased new. 

B. As requested by the CPC, Mr. McElroy made a recanmendation on the 
use of space in the Tower and his report is attached to and made a 
part of the Minutes •. (Attachment No. 163, page 436) 

Due to the shortage of space on campus and the poor condition of 
some of the offices, the CPC felt that the use of all the space in 
the Tower for part-time -people could hardly be justified and approved 
the recommendation of Mr. McElroy. 

C. Mr. McElroy reported his study of the use of Room No. 240 as a Market
ing classroom and his report is attached to and made a part of the 
Minutes. (Attachment No. 164, page' 437) 

After r eviewing Mr. McElroy1 s recommendati on, the CPC voted to accept 
it, with one exception. The built-in storage cabinets probably wiLl 
be equipment rather than a part of the building and should be charged 
to the budgeted amount for equipment rather than to the building. 

D. Mr. McElroy reported that the list of furniture and equipment for the 
project is in the process of duplication. It is to be circulated to 
the members of the CPC as soon as it is available and a recommendation 
will be ma.de at the meeting on Thursday, November 12, 1959· 

It will be necessary to make a recommendation to the Building Com
mittee at the meeting on Friday, November 13, 1959 as it will be un
wise to wait until the meeting of December 12, 1959 to order the 
equipment and furniture, if it is possible to do it earlier. 
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736. Computer-Architecture 

A. The Chairman reported that Fire Marshal Black phoned him on 
November 6, 1959 and called attention to the fact that there are 
over 14,000 square feet in the basement of the project with no 
exterior windows or a completely automatic sprinkler system. Re 
stated that he has no jurisdiction over the construction at the 
College but that he is interested and Just wanted to call atten
tion to the need, with the hope that a correction can be made. 
He considers the condition a hazard and stated that the code fol
lowed by the City requires a basement with more than 8,000 square 
feet to have outside windows and a sprinkler system. 

He was told that there would be a meeting of the CPC on Monday, 
November 8, 1959, the condition would be brought to the attention 
of the members, and he would be notified of the results. He was 
told that the College also would like to eliminate a.11 possible 
hazards. 

Mr. Barrick reported that there is a 6' area way across the entire 
north side of the project and that there are two stair wells, one 
at each end of the basement. As there is a possibility that 
Fire Marshal Black's information ma.y be incomplete, Mr. Barrick is 
to check with him. The building was designed with proper safety 
in view and it is hoped that emple safety has been provided. 

B. The Agenda for the Building Committee should indicate the Ground 
Breaking Ceremonies are scheduled for 9:00 a.m. on November 13, 
1959, with the hope that the members can be present. The members 
of the CPC a.re requested to be present at the Ceremonies. 

m. Mechanical_ ;Engineering ~ 

The revised ·exterior sketches of the project will be available for 
the CPC meeting on Thursday, November 12, 1959 and, if found ac
ceptable, will be referred to the Building Committee on Friday. 

738. Other Business 

Mr. Barrick presented a summary of his conversation with Mr. Hoye 
of the Mid-Continental Waterproofing Company and his summary is at
tached to and made a pa.rt of the Minutes. {Attachment No. 165, 
page 438) 

739. Psycholosr 

As shown in previous Minutes, Dr. Kaplan was requested to make an 
estimate of the needs of the Psychology Department 1n a new structure. 
His estimate was for an ideal structure and would have presented a 
financial problem. Due to the fact that Psychology is involved in 
the Doctorate Program, President Goodwin requested Dr. Kaplan to 
make an estimate of his minimum. Mr. Barrick reported that Dr. Kaplan 
has met with him and they went through various items recommended and 
a.re pulling together the approximate size and cost. 

740. Relocation of Farm Facilities 

A. Meats Lab and Relocation 

The part of Dr. Goodwin's letter of November 7, 1959 pertaining to 
the project was discussed again along with the following questions: 

Shall the Meats Lab be considered above all else in the 
Relocation? 

Should the plans be pushed for· it, come what may, due to 
the fact that the entire program is to be built around it? 
Or would it be better to hold up until the over-all picture 
can be developed? 



74o. _Re_:t_o_c_a_t_1_on_ 2!, !:!!:!! Facilities (continued) 

A recommendation on the Veterinary Science Building and 
Pavilion for either Agriculture or Psychology and Speech 
must be made. Should the entire question of Relocation 
be delayed, pending the outcome of the question of the 
two buildings? 

Dean Thomas has stated in the past that he would rather use 

433 

some of the money budgeted for the Relocation to provide facil
ities for Speech and Psychology rather than to lose the two 
buildings for Agriculture. Should the possibility be considered? 
Should only the Meats Lab be constructed at this time and the 
need for other facilities, be weighed against other needs for the 
rest of the Relocation? 

At this point, plans on how to proceed must be specific. The 
Agricultural staff has been asked for a priority list, time sched
ule and program .of development. 

It must be decided, not later than Thursday, November 12, 1959, 
what is to be done in connection with the recommendation for archi
tects for the Meats Lab. The recommendation has been made and 1 t 
should be presented to the Building CoimDittee or withdrawn. 

Would it be cheaper in the overall to convert the Veterinary Science 
Building to use by Psychology or retain it for Agriculture and con
struct new facilities for Psychology? 

After a very thorough discussion, it was agreed that it would be 
well to have a meeting with Dean Thomas and President Goodwin to dis
cuss the overall picture and procedures. Mr. Urbanovsky agreed to 
arrange the meeting for Tuesday, November 10, 1959, if possible, and 
the outcome of the meeting will be discussed by the CPC at the meet
ing on Thursday, November 12, 1959. 

It was agreed that an item on the selection of architects for the 
Meats Lab should be placed in the Agenda for the Building Committee 
on Friday, November 13, 1959, with the understanding that it will be 
withdrawn if the plans are changed. 

741. Science Addition 

Mr. Barrick presented a report of bis meeting with the three Science 
Heads on November 5, 1959, and his report is attached to and made a 
part of the Minutes. (Attachment No. 166, page 439) 

742. Student Union 

A. The architects have requested the following information: 

Cost of Furniture - To be furnished by Mr. Longley through 
Mr. Barrick. 

Kitchen Equipment - College is to handle and the cost is to 
to be given to the architects in order to determine the 
overall cost. 

Passageway to Music Building - The architects are studying 
the feasibility. 

Plot Plan Showing the Land Involved, Availability of Utilities 
and Topography - Mr. Urbanovsky has supplied the information 

to the Architects. 



742. Student Union (continued} 

B. Sketches of the elevations a.re to be presented to the CPC on 
Thursday, November 12, 1959 and to the BuildiDS Committee on 
Friday, November 13, 1959. It will be necessary to work out 
procedures with the Building Committee for approval of the in
formation needed for the :f'ul.l application to the HBFA. The 
architects have been in contact with the BHFA and are to pro
vide a list of the items needed for the CPC meeting on Thursd~. 

c. The Chairman reported that the BHFA has approved an extension 
of time for submission of the full application for a period of 
30 days to December 3, 1959. The notification is attached to 
and made a part of the Minutes. (Attachment No. 167, page 440) 

743. Textile Engineering 

A. The recommendation of the CPC to grant an extension of time to 
the contractor, W. B. Abbott, for the completion of the project 
from October 16 to October 30, 1959, a total of 14 days, is to be 
included in the Agenda for the Building Committee on Friday. 

B. The recommendation for final acceptance of the project on October 30, 
1959, is to be included in the Agenda for the Building Committee on 
Friday also. 

744. Women 1 s ~ 

A. The letter explaining the evaluation of design by the architects 
is to be presented to the CPC on Thursday and to the Building 
Committee on Friday. 

B. The new studies of the portico are to be presented to the Building 
Committee on Friday. 

c. If the design of the portico is accepted, it is recommended that 
the Building Committee authorize the CPC to proceed with the taking 
of bids, to be presented at the next meeting of the Board of Directors 
on December 12, 1959. The action is in keeping with the authorization 
granted by the Board at the last meeting to the Building Committee. 

M. L. Pennington 
Chairman 

The meeting adjourned at 10:05 a.m. The next meeting of the CPC is to be held 
at 8 :00 a.m. on Thursday, November 12, 1959 in Room 120 of the Administration 
Building. 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

435 

Office of the President November 7, 1959 

Mr. M. L. Pennington 
Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 

m RE: MINUTES .Q! ~ CAMPUS PLANNING COMMI'l"l'EE 

Item 690, C 3. If it is the desire of the Campus Planning 
Committee that a faculty committee be appointed to recommend 
the height and quantity of blackboards for future buildings, 
I will be glad to do so. 

Item 688 (702). The College certainly needs to consider housing 
for married students. Other than funds for financing the con
struction, one of the principal factors is the rental charge. At 
the University of Michigan, these run from $90 to $120 per month 
for single or double apartments. At the University of Louisville, 
they figured that a rental. of $75 would be necessary and that this 
.figure was so high that the apartments would not be rented though 
at Michigan they rent readily. I cannot account for the differences. 

Item 708 (726). I still do not have a complete picture of the 
relocation of fann facilities. Has a final recommendation been 
made with reference to existing farm faci11ties buildings? It 
would appear that such a decision should be ma.de before proceed-
ing with any specific building. 

In this connection, I feel sure that better provisions for Psychology 
will come up for discussion when the program of graduate work and 
research comes before the Board. 

With these comments, the Minutes of Meetings 54, 55, and 56 of 
the Campus Plan,ning Committee are approved. 

RCG:so(d) 

Very truly yours, 

/s/ R. c. Goodwin 

R. c. Goodwin 
Acting President 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Vice President 
and Comptroller 

MEMORANDUM 

TO: Mr. M. L... Pennington DATE: November 6, 1959 

At our last meeting, I was directed to contact Dean Heather 
concerning the office space usage of the fourth floor in the 
tower of the Classroom-Office Building. Dean Heather has 
been out of town this week; therefore, a conference has been 
impossible. 

This area was previously designated, by the immediate past 
President of Texas Tech, as an office space area for the part
time instructors, teaching fellows and graduate assistants of 
the Business Administration School. Several of us are of the 
opinion that this is not the best space utilization to be made 
of the area. I would like to recommend the assignment ·of 
Rooms 438, 439 and 440 to full-time professors, and Rooms 435, 
436, 437 and 441 as the office space area for the part-time 
instructors, teaching fellows and graduate assistants. 

There are approximately twenty-seven part-time people in the 
Business Ad.ministration School. Rooms 435, 436, 437 and 441 
will provide a desk area for twenty-two of these people at one 
time. It is inconceivable the.t more than twelve of them will 
be in the offices at the same time. In my opinion, each one 
of the part-time instructors can be adequately and comfortably 
provided for in these three or four rooms. 

If all twenty-seven part-time instructors were replaced by full
time professors, they would probably equate into seven full-time 
instructors. By assigning two professors to Room 436 and three 
to Room 441, all full-time professors could be accommodated on 
this floor without reclaiming any of the office space on either 
the first, second or third floors. Such an arrangement would 
still allow space for a student assistant or a paper grader to 
work with his professor near his desk. The corridor to this 
suite of offices is very private and could accommodate three, 
or possibly four spaces, for student graders. 

DMM:d 
cc : Mr. E. J. Urbanovsky 

Mr. Nolan E. Barrick 
Colonel c. p, west 

/s/ D. M. McElroy 

D. M. McElroy 
Assistant Comptroller 
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Item 735C 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Vice President 
and Comptroller 

MEMORANDUM 

TO: ldr. M. L. Pennington DATE: November 6, 1959 

SUBJECT: MARKETnm CLASSROCM, ROOM NO. 240, CLASSROCM-OFF:i:CE BUILDmo 

Ten classrooms in the new Classroom-Office Building have 
been designated exclusively for the use of the Business 
Administration School. Two rooms in that building have 
been marked "general classroom8" with preference to the 
Business Administration School. The other ten are general 
classrooms. 

The Business Administration ·School has indicated on its 
room planning that Roam 240 will be used for Marketing. 
Miss Cl.ewell and I have contacted Dr. Ryan, the Head of 
that Department, and he indicate.a. that the equipment in 
that room will still lend itself to general classroom 
purposes. Advertising and advertising layout will be 
taught in this room. Dr~ Ryan bas expressed a desire 
for some built-in storage cabinets that will accommodate 
advertising layouts. 

The courses provided by the Business Administration 
Curriculum relat!n8 to advertising displays, advertising 
layouts, and advertising principles will require storage 
space for materials peculiar to these subjects. In as 
much as the courses are part of the College Curriculum, 
I recommend that storage cabinets be built in Room 240 
by our Building Maintenance Department and the cost . 
charged to the Classroom-Office Building. I would also 
suggest that Dr. Ry~ be consulted in the plans for this 
storage space. 

DMM:d 
cc.: Mr. E. J. Urbanovsky 

Mr. Nolan E. Barrick 
Colonel c. P. West 

/s/ D. M. McElroy 

D. M. McEJ.roy 
Assistant Comptroller 



TEXAS TECHNOLOGICAL COLLF.GE 
Lubbock, Texas 

Office of the Supervising Architect 

Mr. M. L. Pennington 
Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 
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Campus Planning Comnittee 
November 9, 1959 
Attachment No. 165 
Item No. 738 

November 51 1959 

Re: Waterproofing of Buildings 

On November 4, 1959, Mr. Hoye of the Mid-Continental 
Waterproofing Company called with the following informa
tion: he quoted from a letter which he had written to 
Colonel C. P. West, dated April 16, 1958. 

"On the Chemistry Building, the brickwork is in 
very poor condition • the worst of a.11 buildings 
inspected. The limestone which is probably 
Bed.ford is in bad condition. The joints in 
the brick and stone should be cut out and tuck 
pointed, then the stone sandblasted, repaired 
and coated with clear Silicone Waterproofing. 
The total cost for this work on the Chemistry 
Building, only $22,000.00. 

The Library is in fair condition and would 
probably not require waterproofing at this 
time. 

The Administration Building stone is in th~ best 
condition of the four buildings inspected. 

On the Science Building the cast stone is in very 
poor condition and should be remedied as quickly 
as possible to avoid further deterioration. The 
cast stone now shows craze cracking. It should 
receive the same treatment as the Chemistry Build-
ing except that the waterproofing would be Sonneborn 
Color Coat, which is a Silicone Waterproofing, obtain· 
able in colors and applied in the same manner as 
paint. No exact estimate is available for the work 
on the Science Building, but Mr. Hoye' s guess was 
$18, 000. 00 or less • t1 

The wat erproofing treatment for these jobs . would be guaranteed 
for a five-year period and they now have buildings which have 
been treated for 13 years and stil.l in good condition according 
t o Mr. Hoye. 

The tuck pointing should be good for the "life of the building." 
We can obtain estimates free of charge at any time :from this 
Company. · 

Very truly yours, 

/s/ Nolan E. Barrick 
Nolan E. Barrick, AIA 
Supervising Architect 

NEB:Dd (g} 
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Campus Planning Committee 
November 9, 1959 
Attachment No. 166 
Item 741 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising Architect November 6, 1959 

Mr. M. L. Pennington 
Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 

Re: .Addition to Science Building 

.A meeting was held yesterday, 5 November, 1959, with 
Professors Henry Thomas, .Alton Wade and Earl Camp on 
the referenced project. 

Miss Kirkwood and I presented the rough schematic 
plan that has been developed on the basis of re
quests ma.de by the three Department Heads and 
outlined our thinking in regard to the matter. 

It is our feeling that the general concept of the 
plan is acceptable and we are providing each of 
the individual.s with copies of the plan of the 
existing building and of the proposed addition 
with the request that their observations and com
ments be forwarded to us as soon as possible. 

We have every reason to feel that this project is 
finally on sound footing and we anticipate a very 
co-operative and workable arrangement with the 
Departments concerned. 

NEB:md(d) 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, AIA 
Supervising Architect 
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Item 742C 

HOUSING AND HOME FilMNCE AGENCY 

Office of the Regional Administrator 
300 West Vickery Boulevard 

Fort Worth 4, Texas 

November 3, 1959 

Mr. M. L. Pennington 
Vice President and Comptroller 
Texas Technological College 
Lubbock, Texas 

Tex. CH-109(S) 
Texas Technological College 
Lubbock, Texas 
Student Union Addition 

Dear Mr. Pennington: 

In accordance with your request of October 28, 

1959, I have approved an extension of time for the 

submission of your full application for a period of 

approximately 30 days to December 3, 1959. 

Should further developments indicate that an 

additional delay will occur, please keep us informed. 

Very truly yours, 

/s/ W. H. Sindt 

W. H. Sindt 
Regional Administrator 

WHS 
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