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A meeting of the Campus Planning Committee was held at 8:40 a.m. on Thursday, 
November 12, 1959, in Room 120 of the Administration Building. Members pre
sent were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West 
and Chairman M. L. Pennington. In· addition, Mr. D. M. McElroy was present. 

Mr. J:illlmie Atcheson and Mr. Atmar Atkinson, Project Architects, were present 
at the opening of the meeting and remained for the discussion of the 
Mechanical Engineering Shops and Student l.Jnion, which were the first two 
items discussed. 

The meeting recessed at 12:10 p.m. and reconvened at 1:30 p.m. 

745. Approval 2f Minutes 

On motion by Colonel West, seconded by Mr. Urbanovsky, the 
Minutes of Meeting No. 57 were approved with a change in date 
in Item No. 736B: 

"The Ground Breaking .Ceremonies are scheduled for 
9:00 a.m. on November 14, 1959, rather than 
November 13, 1959, as shown." 

746. President's AP'Proval ~ Minutes 

The Chairman reported that President Goodwin approved the Minutes 
of Meetirig No. 57 on November 11, 1959, with the following 
reservation in connection with Item No. 740: 

"Agriculture is to keep the Veterinary Science Building 
and proceed with the Meats Lab provided that the re
allocation of unallotted funds provides a building for 
Psychology. This still leaves the question of Speech 
and the Pavilion." 

747. Classroom~ Office Building 

A. Furniture and Equipment 

Mr. McElroy's report had been circulated among the members after 
the last meeting for study, as requested, and is attached to and 
made a p~ of the Minutes. (Attachment No. 168, page 446) 

After very careful consideration, the CPC voted to recommend the 
list with the following additions and deletions: 

Additions 

Storage and shelving for Dr. Rouse's office- - - - $ 200.00 
Storage space in Room 240 for Marketing- - 1,750.00 
Refinish approximately 35 typing tables- 125.00 

Deletions 

Item No. 11, l only, typewriter, electric, 
IBM Executive- - - - - - - - - - - - - - • - $ 44o.oo 

Item No. 21, l only paper shredder, table model 
as manufactured by Industrial Shredder and cutter 
Company, equal to "Silver Automatic" model - - - -

The total estimated cost of the above recommenda-

351 .. 00 

tion is- - - - - - - - - - - - - - - - - - - - - -$65,318.oo 



747. Classroom~ Office Building (continued) 

It is felt by the CPC that it is essential to requisition 
equipment in the near future in order that it m~ be on hand 
when the building is completed. 

B. Use of Ol_L Furniture 
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As much of the existing furniture will be replaced and there 
are no available funds to furnish the vacated offices, it is 
recommended that none of the existing furniture may be moved 
until it has been checked and approved by Mr. McElroy. As 
much of the existing furniture as possible needs to revert to 
the College for other use. 

7.48. Computer-Architecture 

Mr. Barrick reported to Fire Marshal Black that there are windows 
across the north part of the Computer Section, with a 6• area way, 
two fire hose cabinets in the basement and stairs at either end. 
Fire Marshal Black reported that the conditions satisfy him that 
all needed safety precautions have been taken. 

749. Mechanical Engineering Shops 

It is recommended that the revised exterior sketches for the proj
ect be accepted. 

The architects reported that it will be impossible to have all of 
the final plans and specifications ready for the meeting of the 
Board on December 12, 1959, but that they could have most of the 
architectural plans and specifications ready by that ti.me. More 
time would be required to complete the mechanical part of the plans 
as there is to be a good deal of mechanical equipment. 

If there is sufficient information available by December 12, 1959, 
the CPC recommends that it be presented to the Board for approval 
in order that bids may be taken and opened in time for the meeting 
to be held on February 13, 1960 unless there is to be an earlier 
meeting or the Board authorizes the Building Committee to act in 
the award of the contract. In general, the Board does not have 
time to make a detailed study of the mechanical portion of the 
plans and specifications and leaves the details to the Project 
Architects, Supervising Architect and the CPC. 

750. Other Items 

A. Utility Extensions 

A meeting was held on the afternoon of November 10, 19591 to dis
cuss the Utility Extensions needs with Mr. Urbanovsky, Mr. Barrick, 
Colonel West, Mr. Mason, Mr. Ray Downing, Mr. Bill Felty, and 
Mr. Harvey Wilson present. It was agreed that it would be well to 
have all plans made in time for the needed work to be done during 
the summer of 1960 and that the first step should be the orderly 
development of overall plans. It was felt that it would be ineffi
cient to provide utilities for each of the projects as the need de
veloped but that plans should be made for the entire needs at one 
time. Due to the fact that the budgeted amount of $150, 000 will be 
very tight, largely due to the addition of air conditioning since 
the original budget was made, it was agreed that the size and scope 
merit the talents of a good engineering firm and recommended that 
the firm of Zumwalt and Vinther, the engineers for the air condition~ 
ing survey, be retained if a satisfactory arrangement can be worked 
out with them. They are more familiar with the operation at the 
present time than any other firm and are very competent. It is pos
sible that the fee may be included in the existing contract and 
thereby effect some savings for the College. 



750. 

751. 

Other Items (continued) --
A. Utility Extensions 

After consideration, the CPC voted to recommend that the finn 
of Zumwalt and Vinther be employed to do the engineering work 
for the utility system needed to accommodate the building pro
gram. If the Building Committee approves, it is recommended 
that the Board of Directors authorize the Building Committee 
to approve arrangements with the Engineers between meetings 
in order that the firm may start work on the plans and specifi
cations in the near future. 

B. Locks and Cylinders 

The CPC recommended that heavy duty Corbin li" cylinder locks, 
No. 8500 or equal, be adopted for future structures. Investiga
tion has revealed that it seems to be the most sturdy lock avail
able at this time. It is possible to secure bids :from Corbin 
dealers and thereby provide competition. 

It is recommended that the same cylinder be used on the Computer
Archi tecture Building in place of the Schlage lock now specified. 
It looks as if it maybe possible to save about $150 and a credit 
is to be requested from the contractor. 

Relocation of Farm Facilities 

The President's reservations, as expressed in connection with the 
approval of Minutes, and Mr. McElroy•s report, which is attached 
to and made a part of the Minutes (Attachment No. 169, page 447), 
were considered most carefully. 

In keeping with the information in Mr. McElroy's report, it was 
agreed to recommend that plans be made to construct the Meats Lab 
and that the recommendation for architects be made to the Building 
Committee on November 12, 1959. 

It is recommended that the rest of the planning for the Relocation 
be delayed until a complete evaluation of the money available to 
finance a building for Psychology is made. It will be necessary 
to consider all aspects of the building program in an attempt to 
locate needed funds. It will be necessary to re-evaluate the budg
eted amounts f or Psychology ($75,000), Speech ($117,000), TV Station 
{$100,000), amount available from Agriculture, and the Local Build
ing Funds. 

In order to properly evalute the needs to have the most accurate 
prediction possible, it will be necessary to study the status of 
each of the building projects and the needs for equipment, utili~ 
ties and other necessities. There may be a financial problem with 
the utilities as the needs, largely due to air conditioning, have 
changed considerably since the $150,000 was originally budgeted. 
The question of additional. funds for the Library will affect the 
financial. picture as the budgeted amount is $1,8251000 while the 
estimated cost, approved by the Board, is $21 296,030. 

It is hoped that the inf ormation can be ready in t ime for the next 
meeting of the CPC. 

752. St udent Union 

A. Cost Estimat e 

The architects presented three separate cost estimates for the 
project, with 66,000 square feet plus 6,000 square feet in the 
basement and excluding architects fees, furniture and kitchen 
equipment. 

1. I f the price t ook precedence over all other considerations 
and the refrigeration plan with $50,000 of refrigeration equip
ment included, it is estimated that the cost would be $993,000. 
It would just be the construction cost with no equipment other 
than the refrigeration. 



752. Student ~ (continued} 

A. Cost Estimate 

2. If the cQnstruction should be exactly the same quality as 
that in the existing building, including $501000 for air con
ditioning equipment with the Tower and $24,ooo for remodeling 
the existing portion, the estimated cost would be $1,44o,ooo. 

3. The next plan is in-between the two above. The exterior 
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would be equal and similar to the existing building. The inte
rior would be a little less expensive. It would be air condition
ed with an allowance of $40,000 for air conditioning equipment and 
$24,ooo for remodeling the old portion. The type of finishes for 
the ballroom and activities and game room would be wood floors ce
mented to concrete floor, wood paneling on walls, acoustical ceil
ing of big pieces, the dining room floor would be vinyl asbestos 
rather than terrazzo, etc. The estimated cost would be $1,3001000. 

It was agreed that the q~ality of the first estimate would not be 
desirable and the budget would not support either of the other two. 
Architects fees, furniture, and kitchen equipment would have to be 
added and there are insufficient funds available. It is recommend
ed that the HHFA be requested to grant another 20 day extension for 
filing the full application and Mr. Barrick and Mr. Urbanovsky meet 
with the architects and Mr. Longley today to see what areas can be 
reduced to come within the budget. The architects are to redraw 
the plans with reduced areas to come within the budgeted amount. 

Mr. Urbenovsky and Mr. Barrick are requested to prepare a realistic 
time schedule as part of their study to have the full application 
ready for the HHFA on December 19, 1959, if the 30 day extension is 
granted. 

B. Passageway to Music 

The architects presented a study of a proposed passageway from the 
Union to the Music Building. It was thought to be infeasible and it 
was mentioned that the need is more for a passageway from east to 
west in order that it might be possible for the women in the Resi• 
dence Halls to ·go to the new Library without going around the Union. 

C. Full Application to the HHFA 

The project architects reported that the following items are needed 
for the application: plot plan showing the utilities, sketch of 
building plans, wall section, outline specifications, estimates of 
cost, an area allocation on Form H998 showing the difference between 
revenue producing space end other space, elevations, and a plot plan 
of the entire campus. 

It was agreed that the items needed for Board approval must be ready 
for presentation on December 12, 1959 and that the full application 
is to be mailed not later than December 19, 1959. It was felt that 
the Board would want to see the estimate of cost, plot plan, floor 
plan, outline specifications, and perspectives. 

753 . Women's ~ 

A. Letter of Evaluation 

The CPC discussed the Architect's letter of evaluation of design 
which is attached to and made a part of the Minutes. (Attachment 
No. 170, page 448 } • It was agreed that the letter of evaluation 
should be presented to the Building. Committee on November 13, ~959· 



753. Women's ~(continued} 

B. Portico 
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The CPC again considered the studies of the porticos and agreed 
to recommend the last study to the Building Committee on November 13, 
1959· 

M. L. Pennington 
Chairman 

The meeting adjourned. at 2:40 p.m., the next meeting to be called by 
the Chairman. 
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Campus Planning Committee 
November 121 1959 
Attachment No. 168 
Item 747A 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

EQUIPMENT REQUIRED FOR GENERAL CLASSROOMS AND BUSINESS AIMINISTRATION LABS 
IN THE NEW CLASSROOM-OFFICE BUILDING 

The completion of the new Classroom-Office Building will provide 22 new 

classrooms. Use f'or these rooms has been designated as follows: 12 general 

classrooms, 1 seminar room and 9 Business Administration laboratories. 

There are 11 general classrooms which will be equipped with standard class-

room furniture. One general classroom will be equipped to serve as a Marketing 

I.ab, but in such a manner as to be adaptable to general classroom purposes. The 

9 laboratories will. be equipped, as far as possible, with equipment removed from 

the laboratories in the Administration Building. Some of the equipment presently 

in use is obsolete, some is worn beyond economical repair, and some is not 

functional for the instructional need. Replacements for the obsolete, worn, 

and nonfunctional equipment, plus requirements for additional instruction 

stations, are submitted in the following equipment list in order to provide 

for larger classes and more adequate up-to-date instruction. 

Item Quantity 

1 

2 19 

3 19 

4 19 

5 131 

6 5 

Estimated 
Description of Equipment Cost 

Chairs, classroom, with tablet arms, metal frames, $5,069.00 
wood seats, wood backs and wood tablet arms. 
Tablet arms to be covered with formica. (These 
chairs to be used in 11 general classrooms,) 

Tables, wood with light finish. Tops to be 570.00 
covered with formica, 3011 x 48" and table to 
be 30" high. (To be used by: Accounting - 4, 
Business Education - 11 Marketing .. 2, general 
classrooms .. 12). 

Lectern, wood construction with light oak finish 228.oo 
to be furnished by the Building Maintenance 
Department of Texas Technological College. (To 
be used by: Accounting - 4, Business Education - 21 

Marketing - 1, general classrooms .. 12.) 

Chair, straight back with no arms, light finish, 228.00 
saddle seat. (To be used by: Accounting - 4, 
Business Education - 1, Marketing - 2, general 
classrooms - 12.) 

Chairs, metal, classroom, with no arms, seats to 1,965.00 
be wood with light finish. (To be used by: 
Accounting - 91, Business Education - 12, 
Marketing - 28.) 

Projector, for projecting transparencies onto a 1,530.00 
screen. Unit to be comparable to Vu-graphs 
Master Model 6600. (To be used by: Account-
ing - 4, Economics and Finance - 1.) 



Item Quantity 

7 9 

8 ll 

F.stimated 
Description of Equipment · £2!! 

Tcreen, motion picture, permanent wall projec- $ 585.00 
tion, 84" x 84". Comparable to Radiant Model 
\.TED Wallmaster. (To be used by: Accounting - 3, 
Economies and Finance - 3, Business Education - 1, 
Marketil'!g - 2. ) 

Blinds ar curtains to provide enough darkness 550.00 
for projecting of film or pictures on motion 
picture screen. (To be used by: Account-
ing - 4~ Economics and Finance - 3, Business 
Education - 21 Marketing - 2.) 

ACCOUNTING RmUIREMENTS 

9 

10 

11 

12 

MANAGEMENT, 

13 

14 

15 

16 

17 

84 

3 

· 11 

5 

Tables, 3' x 2' (30" high), as made by the 
.American Seating Company, Farlite line, to 
have metal legs, wood tops with light wood 
finish, formica covered. 

File cabinets, letter size, 5 drawer, grey, 
with locks. 

Adding Machines, 10 key electric, with credit 
balances, as made by Remmington Rand. 

Tables, 46" x 23", to be made by the Building 
Maintenance Department of Texas Technological 
College, to match the tables existing in 
Room No. Ad. 271. 

ECONOMICS AND FINANCE REQUIREMENTS 

1 Projector, 16 m.m. sound film projector as 
made by Bell and Howell. 

1 Film cabinet, all purpose film cabinet as made 
by or equal to Neumade, "Mod.el MM-170-SF. 

l Projector, sound-fillll-strip projector as made 
by or equal to Dukane Automatic. 

1 Recorder, sound tape. 

l Projector, slide, as made by or equal to 
Eastman Automatic. 

EQUIPMENT FOR :BUSINESS EDUCATION 

18 

19 

10 

40 

Desks, calculating, 23" x 3~", recessed on 
the right side, to be built by the Building 
Maintenance Department of Texas Technological 
College, to match calculating desks presently 
in Room Ad. 368. 

Desks, Typewriter, recessed left side, with 
supply rack, 3011 x 4511

• Ten to have 28" 
writing surf'ace height and 25" recession sur
face height; 20 to have 29" writing surface 
height and 2611 recession height; 10 to have 
30" writing surface height and 27" recession 
height. 

1,176.00 

195.00 

140.00 

425.00 

429.00 

200.00 

175.00 

130.00 

28o.oo 

1,200.00 



Quantity 

20 2 

21 1 

22 86 

23 4 

24 l 

25 2 

MARKETING DEP .AR'll>IBNT 

26 20 

27 35 

28 . l 

29 28 

30 l 

SEMINAR ROOM 

31 18 

32 l 

Estimated 
Description of Equipment Cost 

Deska, light wood birch or oak, single pedestal., 110.00 
2ot" x 37!", (30" high), 3 drawers with lock, top 
to be formica covered. 

Desks, typewriter, wood, 20i" x 37!", to be made 196.00 
by Building Maintenance Department of Texas Tech-
nologicel College, to match typewriter desks 
presently in use in Room Ad. 372. 

Electrification devices to provide in series 344.00 
hook-up for laboratory desks and two tables. 
Devices to be supplied by the Building Maintenance 
Department of Texas Technological College. 

Clocks, wall type, electric, with sweep-second 56.00 
hand, 12" face. 

Typewriter stand, demonstration, 44" high, 52.00 
equal to Adjusto Equipment Company, Model 2244. 

Dictating-transcribing combination units, Steno- 440.00 
rette or equal, with foot pedal and ear piece. 

Calculators, fully automatic, having features 14,500.00 
equivalent to the Monroe Model, 6N-162. 

Tables, 24" x 3611
, made of oak with light finish. 875. 00 

Table tops are to be of laminated plastic, no 
drawers, must be sturdy, each table to have elec-
trical socket for power supply for electrical 
calculator. Table top to be 28" or 30" above the 
floor. 

Display board, five swinging boards, approximately 85.00 
24" x 3611

, with a common hinge giving 10 exposed 
sides. Posting surface to be cork and frame to 
be metal. 

Professional drawing tables, raises, lowers, 1,078.00 
and is adjustable to all angles from a hori-
zontal to vertical position, clear kiln dried 
hardwood finished oak base, well seasoned soft 
wood t op, 23" x 31". Author Brown and Company, 
Inc.'s Model No. 86o5A or equal. 

Opaque Projector, Vu-1\Yte II Opaque Projector, 325.00 
with 1000 watt bulb, 10" x 10" opening to take 
a full 811 x ll" page, vertically or horizontally 
with pointex projection, equal to Aut hor Brown 
and Company's Model No. 8460E, 26" f ocus, 5" l ens. 

Chairs, straight, with arms, walnut or dark 
wood finish. 

Table, round conference, 

TOTAL 

342.00 

800.00 



446-c 

EQU'll'MENT REQUESTED FOR OFFICES, RECEPTION ROOMS, AND STAFF CONFERENCE ROCJ.fS 
FOR GENERAL OFFICES AND BUSINESS ADMINISTRATION OFFICES 

IN THE NEW CLASSROOM-OFFICE BUILDING 

The completion of the Classroom-Office Building will provide 57 single 

offices along the corridor of the 3 floors and 3 suites of offices in the tower 

area. Within the 3 suites are 15 office spaces, 2 conference rooms and 3 

reception rooms. 

These facilities are to be equipped with new furniture throughout, allowing, 

of course, for the moving of file cabinets, typewriters, and dictating equipment 

from offices in the Administration Building. 

The requested equipment will provide adequate furniture in each office and 

in some cases permit the use of items moved from the Administration Building 

where lack of space had not permitted this utilization. It bas been necessary 

to request some items, such as typewriters and dictating equipment, in order 

that they may be available, whereas crowded office conditions in the Administra-

tion Building necessitated the use of the same equipment by two or more people 

officing in the same room. 

Item 

1 

2 

3 

4 

5 

6 

1 

8 

9 

10 

Quantity 

71 

13 

72 

76 

32 

15 

6 

6 

5 

2 

Estimated 
Description of Equipment Cost 

Desks, 60" x 3611 or 60" x 34", double pedestal, $9,230.00 
walnut finish, formica covered tops, with mod-
esty panel, with file drawer on full-extension 
progression arm in one pedestal, pedestal legs 
to be of black metal and mounted under the 
pedestals rather than the H frame, to be equipped 
with center drawer and writing board. 

Tables, work, 60" x 36", with l drawer, tables 1,300.00 
to go with above described desk. 

Chairs, swivel, contemporary bank of England 2,880.00 
style, with rubber casters, chairs to be 
compatible with above desk. 

Chairs, side chairs, without arms, wood finish, 912.00 
to be compatible with above desk. 

Typewriter stands, metal construction, with color 480.00 
to go with above furniture as closely as possible, 
stand to have heel and toe stabilizer control, 
stand to be mounted on casters. 

File cabinets, letter size, 4 drawer, grey, with 975.00 
locks. 

File cabinets, letter size, 5 drawer, grey, with 450.00 
locks. 

Dictating machines, Stenorette or equal. 1,200.00 

Secretarial desk, 59 11 x 30", double pedestal, 625 • 00 
with typewriter extensions, walnut finish, top to 
be formica cover~d, to match the above furniture. 

Typewriter, electric, 13" carriage 700 • 00 



Item Quantity 

11 l 

12 9 

13 5 

14 1 

15 l 

16 2 

17 13 

18 104 

19 68 

20 1 

21 l 

22 l 

23 1 

24 5 
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Estimated 
Description of Equipment £2il 

Typewriter, electric, IBM Executive, to match 440.oo 
existing typewriter in Dean's office. 

Typewriter, manual, 13" carriati;e, Royal or equal. 2,115.00 

Chairs, posture, with foam rubber upholstered 150.00 
adjustable back. Similar to Jasper Seating 
Company's Model No. 47. 

Duplicator, fluid type, as manufactured by 
Ditto, with portable stand. 

250.00 

Desk, 48" x 36", single pedestal, walnut finish, 100.00 
desk top to be formica covered; to match desk 
and tables described above. 

Table, 70" x 3611
, conference table with walnut 200.00 

finish, formica covered top, to be compatible 
with furniture described above. 

File cabinets, 3 .drawer, grey, without locks, 
letter size. 

585.00 

Chairs, straight side, with arms, saddle seats, 
walnut finish; to be compatible with furniture 

1,976.00 

described above. 

Tables, 16" x 32" or 1811 x 3611
, 28" high, walnut l,020.00 

finish, to be compatible with furniture described 
above. 

Counter top to cover 13, 3 drawer file cabinets; 500.00 
top to be approximately 20' long and 3 drawer file 
cabinet height. 

Paper shredder, table model as manufactured by 353.00 
Industrial Shredder and Cutter Company, equal 
to "Silver Automatic" model. 

Safe, floor model, old style, approximately 2' x 3' 50.00 
x 30"; safe to be on rollers. A used model is pre-
ferred because of the initial cost. Safes which can 
be bought at the estimated cost shown are out of 
style and are not serviceable as far as safekeeping 
of valuables is concerned, but will do an adequate 
job for the storing of exam papers. 

TOTAL- - - - - - - - - - - - - $26,491.00 

Desks, 60" x 36" with reversible pedestals; wal
nut finish, formica top, pedestals to face in 
opposite directions so that a person can be seated 
at each side of the desk and have one pedestal 
available to each. (This is an alternate proposal 
f or 7 units of Item No. 1). 

180.oo 

Secretarial desk, with platform fixed to one side, 275.00 
walnut finish, desk to be 5~" x 3ol" approximately, 
side pedestal t o be 18" x 36" approximately. Top 
of desk and plat f onn to be formica covered. Pedestal 
l egs t o be steel mounted under the pestal, one pedes
tal with box drawer, 1 file drawer; file drawer to 
be full progressive extension slide, side typewriter 
pedestal to have open form storage and 2 box drawers, 
with metal leg supports underneath. Desk to be equipped 
with modesty panels. (This is an alternate f or Item 
No. 8). 
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Campus Planning Committee 
November 12, 1959 
Attachment No. 169 
Item No. 751 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Vice President 
and Comptroller 

MEMORANDUM 
TO: Mr. M. L. Pennington 

November 11, 1959 

This is a brief summary of a meeting held in Dr. Goodwin's Office on 
November 9, 1959 at 4:00 p.m. to discuss phases of the Relocation of 
Farm Facilities. Faculty and staff meeting with Dr. Goodwin were 
Dean Gerald W. Thomas, Mr. E. J. Urbanovsky, Colonel c. P. West and 
D. M. McElroy. 

A summary of Dean Thomas' comments revealed the inadequacy of $475,000 
to relocate the Farm Facilities, construct a Meats Lab and construct a 
new Veterinary Science Building (should the present Veterinary Science 
Building be assigned to Psychology). Dean Thomas estimated $250,000 as 
the cost of the Meats Lab. 

The consensus was that it is not economical to make expenditures con· 
verting the Veterinary Science Building to Psychology use and then to 
make a further expenditure in the construction of a new Veterinary Science 
Building. 

The acute needs of the Psychology Department and the Speech Department 
were kept in the foreground during the discussion. 

Dean Thomas outlined his needs 1p order of priority as follows: 

1. Meats Lab' 
2. Poul try Buildings . 
3. Swine Buildings ~ 

4. Dairy Build~s. ... 
5. Horse Buildings 
6. Sheep Buildings 

Dr. Goodwin recommended proceedi.Ilg with plans for a Meats Lab, coordinated 
with the assumption that the Veterinary Science Buildi.Ilg would continue to 
be used as a Veterinary Science Building. This recommendation, of course, 
to be approved by the Board of Directors. He recommended further, a review 
of the tentative priority list as set forth in the Campus Planning Committee 
Minutes of October 2, 1958, for the purpose of making available funds for 
Psychology and Speech. Dr. Goodwin mentioned the $75,000 earmarked for 
Psychology and the $1001 000 earmarked for a TV Station as possible fund 
sources. 

Dr. Goodwin also suggested the possibility of some of the money earmarked 
for Relocation of Farm Facilities be used for Psychology in lieu of making 
the Veterinary Science Building Available. 

The meeting adjourned at 5:10 p.m. 

DMMc:d {g) 
cc: Dr. R. c. Goodwin 

Dean Gerald w. Thomas 
Mr. E. J. Urbanovsky 
Colonel c. P. West 
Mr. Nolan E. Barrick 

/s/ D. M. McElroy 

D. M. McElroy 
Assistant Comptroller 
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Campus Planning Committee 
November 12, 1959 
Attachment No. 170 
Item No. 753A 

BRASHER, SPENCER & GOYETl'E 

Architects-Engineers 
2118 34th Street 
Lubbock, Texas 

November 10, 1959 

Building Committee of the Board of Directors 
Texas Technological Col1ege 
Lubbock, Texas 

Re: Women's G,ymnasi\llll Building 

Gentlemen: 
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At the meeting of the Board in October, when final plans and 
specifications for the Women's G,ymnasi\llll Project were presented 
for approval, we were asked to restudy the design of the entrance 
to the building. 

Af'ter exhaustive study, research, and sketching, we wish to 
submit two alternative design sketches. One sketch shows a 
high fonn at the entrance, which would give a classical feel
ing with a certain dignity that campus buildings should have. 
The second sketch shows a smaller, more conservative approach 
with the scale cut down to the dimension of the lower office 
and classroom wing. We feel that either of the designs would 
be compatible with the basic design motif of the building, and 
could be executed nicely. 

We considered and studied the use of clay tile roofing at the 
entrance. Af'ter many studies and after consultation with the 
Office of the Supervising Architect, we found the use of a 
sloping roof form, which tile requires, does not fit the basic 
design concept of the building. This is one of the reasons why 
we felt the segmental arch form shown on the approved prelimi
naries was the most satisfactory form with the total design. 

After consideration, if the Building Committee wishes to change 
to one of the two designs, we suggest that an alternate be pre
pared and included with the working drawings which are completed. 
This would allow the project to proceed and bids to be taken at 
an early date. 

RLG:va(d) 

Respectfully submitted, 

/s/ Robert L. Goyette 

Robert L. Goyette 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 59 November 13, 1959 
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A joint meeting of the Building Committee of the Board of Directors and the 
Campus Planning Committee was held on November 13, 1959 at 10:00 a.m. in the 
Office of the President. Members of the Building Committee present were 
Mr. J. Evetts Haley, Chairman, Mr. Harold Hinn and Mr. Wilmer Smith. Other 
Board Members dropped in from time to time. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick, Colonel c. P. West and Chairman M. L. Pennington. 
Others present were Dr. R. C. Goodwin, Mr. D. M. McElroy and Mr. John G. Taylor 

In order that the actions of the Board of Directors may be included in the 
CPC Minutes, the final action of the Board will foll.ow that of the Building 
Committee for each item. 

754. Chemical. Engineering ~ Nuclear Reactor 

The Building Committee voted to approve the final plans and speci
fications for the project, with the understanding that bids are 
not to be taken until all the loose ends have been pulled together. 
The Hazard Summary Report and the request to the AEC for the Reactor 
are to be considered at the February Meeting of the Board of 
Directors. 

(The Board of Directors approved the above recommendation of the 
Bui1ding Committee.) 

755. Classroom ~ Office Building 

The Building Committee approved the recommendation of the CPC for 
the list of furniture and equipment for the project at a total 
estimated cost of $65,318. (See Item No. 747A, Attachment No. 168) 

(The Board of Directors approved the above recommendation of the 
Building Committee.) 

756. Mechanical Engineering Shops 

The Building Committee approved the revised drawing of the exterior 
perspectives with the agreement that as much of the final plans and 
specifications as possible are to be presented to the Board of Di
rectors at the meeting on December 12, 1959· The architects have 
stated that they can complete 95i of the architectural and layout 
plans and specifications by that time, leaving only the mechanical 
portion. The Building Committee agreed that the architectural. plans 
and layout will be sufficient for their recommendation, with the 
understanding that the mechanical and other plans can be completed 
at a later date, with bids to be taken at the February meeting. 

(The Board of Directors approved the above recommendation of the 
Building Committee.) 

757. Relocation of Farm Facilities --
Meats Laboratory 

The Building Committee approved the recommendation of the Campus 
Planning Committee to employ Haynes and Kirby of Lubbock, as archi
tects end -engineers for the project at a fee of 5i end agreed that 
the rest of the Relocation should be delayed pending the study of 
the items set out in the Minutes of the CPC Meeting No. 58. 

(The Board of Directors approved the above recommendation of the 
Building Committee.) 



Student Union -------
The Building Committee approved the recommendation to request an 
additional 30-day extension from the BBFA for the filing of the 
f'ul.l application, reviewed the exterior perspectives of the proj
ect and expressed general approval, and agreed With the recommen
dation that the developments to date must be res~ied to come 
within the budgeted amount. 

(The Board of Directors approved the above recommendation of the 
Building Committee.) 

759. Textile Engineering 

A. The Building Committee approved the recommendation for en extension 
of the final completion date by 14 days (from October 16 to 
October 30, 1959), for the reasons set out by the CPC. 

B. The Building Committee approved the recommendation of the final ac
ceptance date as of October 30, 1959. 

{The Board of Directors approved the above recommendation of the 
Building Committee.) 

760. Utility Extensions 

The Building Committee approved the recommendation that Zumwalt and 
Vintber be employed as engineers for the needed utility system at 
a negotiated rate. 

(The Board of Directors approved the above recommendation of the 
Building Committee and authorized the Building Committee to approve 
the negotiations in order that the survey may be started With as 
little delay as possible.) 

761. Women's ~ 

A. The Building Committee accepted a letter of evaluation. of design 
from the architects. 

B. The Building Committee viewed the recommended portico studies and 
selected the portico for the project. 

C. The Building Committee authorized the Campus Planning Committee to 
advertise for bids and to have the bids presented at the next meet
ing of the Board of Directors on December 12, 1959. 

(The Board of Directors approved the above recommendations of the 
Building Committee.) 

The meeting adjourned at 11:25 a.m. 

M. L. Pennington 
Chairman 
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A joint meeting of the Building Committee of the Board of Directors end the 
Campus Planning Committee was held on November 24, 1959, at 9:40 a.m. in the 
Board Meeting Room of the Pioneer Natural Gas Company in Amarillo, Texas, at 
the request of the Chairman of the Building Committee. Members of the Build
ing Committee present were Mr. J. Evetts Haley, Chairmen, and Mr. Wilmer Smith. 
Mr. Harold Binn, the other member, was out of town end could not attend. In 
addition, Mr, c. I. Wall, Chairman of the Board,- was present. 

Members of the Campus Planning Committee present were Mr. E. J. Urbenovsky, 
Mr. Nolan E. Barrick, Colonel c. P. West, end Chairmen M. L. Pennington. 
Others present were Mr. D. M. McElroy end Architects L. w. Pitts and Mil.ton 
Bell, representing Pitts, Mebane and Phelps. 

762. Library 

Mr. Raley explained the purpose for the meeting and asked Mr. Pitts 
to present the development of the design, plans and specifications to 
date and the large scale model. 

Mr. Pitts explained that all the work has been done preparatory to be
ginning the final plans and specifications, he welcomed the opportunity 
to present the developments to the Building Committee and the Campus 
Planning Committee prior to beginning the final run, and he di d not want 
to do anything that would be repugnant to anyone. He explained the steps 
of development, including the preliminary plans and specifications and 
stated that much work and expense have gone into the preparation, all 
studies and cost estimates have been completed end the large scal.e model 
had been made for a working tool and for presentation to the group. 

He went over the philosophy of design for Texas Tech's needs, functions 
and the one point of control. He showed the layout and mentioned the 
roof, arches, color of wing sections and the use of color inside. 

The Building Committee agreed that the inside and the functions, as pre- ·. 
sented, a.re excellent and thought that the improvement in the outside 
design was good. 

The discussion next centered on the entrance and first floor layout. 
The following items were considered: 

Space for 138 readers in the foyer, the use of high ceilings 
in the foyer only, control points locations, functions, flexi
bility, study areas, landscaping, use of screens with Spanish 
design, lighting in the reading areas from space frames, use of 
the pool and its functions, terrazzo floors with neutral design 
pattern, elevators, stairways, downstairs office, movement of 
people, toi lets, air conditioning ducts, stack space and use of 
colors in the screens (the tile in the screens to be of the same 
color and clay texture a.s those i n the roofs and to be made by 
the same people who make the tile roots), use of the Spanish 
colors and motif, the color of the tile screens to be decided 
later, color of the finish, . beat absorbing glass, dew point and 
sweating of glass, use of stone end concrete, distance from curb 
to entrance, economies of materials, use of aluminum on trim for 
wings (ruled out), lack of windows and the long brick wall. 



762. Library 

Next, the following items in connection with the upper portion were 
discussed: 

The perforated screen with one square foot opening and 8" 
deep, columns, Spanish influence, roof styles if not bar
rel vault, flat roof, columns, colors, cost of the screen 
($2.50 per square foot at Lubbock cost), wall behind the 
screen, economy of air conditioning, and width of arches. 
It was agreed that the colors would be decided later and 
that full columns would run all the way to the first floor 
line. 

The use of tile screen was agreed on. Mr. Pitts is to make 
a model of it for a color study. The screen will aid in the 
cooling and prevent the need for Venetian blinds. The use of 
ceramic spots in the screen was discussed and it was agreed 
that the ceramic spots could be put in as an alternate, with 
a 90-da.y option for acceptance. The aging of stone was ques
tioned and a cap on the .roof was diseus·sed.· 

After lengthy discussion, it was agreed to place a flat roof 
over the barrel vaults with the use of colored aggregate to 
furnish finished color on top. 

******** 
The meeting recessed at 12:35 p.m. for lunch and 
reconvened at 2:00 p.m. 

******** 
Since the air conditioning units are scheduled to be installed across 
the street, Mr. Pitts, explained that additional use could be made of 
the top floor in the project. The budget does not provide funds to 
finish the area but good use could be made of the space in the future 
with the use of a _ hydraulic lift. 

The use of alternate bids end the costs of various basements were 
discussed. 

Mr. Pitts stated that he thought he could have the final plans and 
specifications completed in time for the meeting of the Board of Di
rectors on February 13, 196o. 

He stated that he will have the model reworked to include the changes 
./_ / discussed during the day, showing a flat roof, screen around the entire y" . 

building and the other changes. He will photograph the revised model 
and have slides ready for the Board of Directors at the meeting on 
December 12, 1959. 

After very thorough and careful consideration, the Building Committee 
authorized the architects to proceed with the final completion of the 
working drawings, with the revisions as agreed. 

A summary of the agreements is as follows: 

The refinements presented by Mr. Pitts and accepted are as 
follows: 

1. Fenestration on the one-story wings was changed 
from the regularly spaced vertical accents to 
groupings on the north, south, west and court 
facades. The east facade contained no windows 
but was a simple wall of brick and stone. 



762. Library 

2. Minor details of spatial arrangement in the en
trance court to improve the development of reader 
areas. 

3. Reversal of first floor plan to place working areas 
and utility areas on south wing for economy in ex
·tending utilities. 
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The placing of a flat roof plane immediately over the barrel vaults, 
and the architect was directed to study the refinements of the de
tails, overhang, etc. 

Approval of types of materials, including the tile screen around the 
center section was given subject to the final approval of colors, size, 
etc., which would be made from actual samples. Mr. Pitts is to pre
pare larger scale models of details. 

The tile screen is to contain the full range of colors found in the 
existing tile roof treatments. 

The meeting adjourned. at 4:4o p.m. 

M. L. Pennington 
Chairman 
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A meeting of the Campus Planning Committee was held at 8:00 a.m. on Wednesday, 
November 25, 1959, in Room 120 of the Administration Buil.ding. Members 
present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West, 
and Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

763. Approval ~ Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, the 
Minutes of Meetings Nos. 58 and 59 were approved. 

764. President's Approval £!!. Minutes 

The Chairman reported that on November 21, 1959, the President 
approved the Minutes of Meetings Nos. 58 and 59. 

765. Agricultural ~ Sciences 

Mr. Barrick reported that the Project Architects are making good 
progress on the plans and specifications and would like to have a 
meeting with the CPC soon. 'lhe architects are of the opinion that 
the plans and specifications will be ready for the meeting of the 
Board on December 12, 1959, with the exception of the final polish
ing. As there is no use to have the plans out for bids during the 
Christmas Holidays, there will be time to polish the plans and 
specifications by January 1, 196o, with the bids to be taken in 
time for the February 13, 196o meeting of the Board. 

766. Boiler ~ Housing 

It is thought that the supplier gave incorrect infonnation about 
the siding being on flat cars ready for shipment as soon as the 
steel strike ended. The report now is that the siding is scheduled 
for December delivery. The delay can cause· serious complications 
to installation during the winter weather. 

767. Computer-Architecture 

A. The Ground Breaking Ceremony was held on November 14, 1959. 

B. The oontractor, Warner Construction Company of San Angelo, has 
excavated the basement and is making good progress to date. 

768. Classroom and Office Building 

A. Mr. Barrick reported that there are more workmen on the project 
and the progress seems to be better. 

B. Furniture and Equipment 

Mr. McElroy reported that the list of furniture and equipment, 
as approved by the Bpard of Directors, is out for bids and the 
bids are due in approximately one week from now. 

769. Journalism Basement 

Mr. McElroy reported that he and Mr. Bill Felty have examined the 
basement and met with Mr. Ge.rets. Mr. Garets, Head of the Journalism 
Department, is preparing his needs in order that they may be con
sidered in conjunction with those of Business Administration for a 
display laboratory. 



770. Mechanical Engineering Shops 

The architects have been notified of the action of the Board 
at the last meeting and said that they would put on the neces
sary personnel to meet the December 121 1959 deadline. 

771. Opera.ting Procedures 

A. Key Control Procedures 
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The Chairman reported that President Goodwin requested Dr. Hamilton, 
Chairman of the Faculty Advisory Committee, on November 9, 1959, 
to nominate a Com:nittee to work with Colonel West and Mr. McElroy 
on the development of the key control procedures. Special attention 
is to be given to the importance of building security in order that 
the faculty and staff may be cognizant of the needs. 

B. Policy on Lounges and Reading Rooms in New Buildings 

It was agreed that some attention needs to be given to the policy 
and it is to be considered at a future meeting. 

c. Policy for Handling Moves into New Buildings 

It was agreed that attention needs to be directed to the cost and 
means of moving departments into new facilities and the problem 
will be discussed at a future meeting. 

D. Names on Building Plaques 

In order that the action of the Board on October 101 1959, may be 
available in the CPC Minutes, it was agreed to include the names 
of the individual Board Members to be listed on plaques for new 
buildings as follows: 

C. I. Wall 
Floyd Wooldridge 
Manuel DeBusk 
J. Evetts Haley 
Harold Hinn 
Tam Linebery 
Jim Lindsey 
Douglas Orme 
Wilmer Smith 

In the past, the Board had instructed the Supervising Architect to 
use the names of the Board Members who were serving at the time the 
contract was let. There was discussion of the need to make the 
names on the buildings coincide with the year of completion. 

Mr. Urbanovsky and Mr. Barrick a.re to study the question and have a 
recommendation for the next meeting of the CPC. 

772. Other Business 

A. Locks and Cylinders 

The use of the lt" Corbin cylinders was age.in discussed. In view 
of the latest information from the locksmith, the conclusion seemed 
to be that he thinks there are advantages and disadvantages to the 
l~" Corbin cylinder and that the advantages outweigh the disadvantages. 

B. Policy on Bulletin Boards 

Mr. McElroy was requested to make a written recoI!Dllendation at the 
next meeting of the CPC. 



772. Other Business -
c. McClellan Property 

The City of Lubbock has requested an additional .orr of an 
acre from the property at the corner of 19th and College to 
widen 19th Street. As the title to the property rests with 
the Board of Directors of the Foundation, the Board, at the 
last meeting, approved the request of the City, subject to 
agreement from the Board of Directors of the College. 

It was agreed that it will be necessary to bring the information 
on the past acquisitions, this request, legal instruments and all 
other pertinent information up to date in order that the full his
tory may be available for the Board of Directors of the College. 

Mr. Urbanovsky agreed to prepare the information and to present it 
at the next meeting of the CPC. 

773. Psychology Facilities 

774. 

Mr. Barrick reported that Dr. Kaplan has turned in a minimum re
quest of need and Mr. Felty is working on a rough schematic and 
an estimate of cost. 

Relocation of Farm Facilities 

A. Meats Lab 

1. Architects Haynes and Kirby have been notified of the award 
by the Board and have accepted with gratitude. The contract 
is in the process of preparation. 

2. Time Schedule 

Mr. Barrick is to request the architects for a complete time 
schedule in keeping with CPC procedures in order to provide 
a. means for the coordination of the campus projects. 

3. Operating Procedures 

Mr. Barrick is to present the architects with an up-to-date 
copy of the operating procedures of the CPC, which affect the 
preparation of the plans and specifications. 

4. Site -
It is agreed that a recommendation on site must be made to the 
Board of Directors at the meeting to be held December 12, 1959. 

Mr. Urbanovsky is to study the question and make a recommendation 
to the CPC at the next meeting. 

B. Use of Veterinary Science and Pavilion 

It was agreed that no recommendation can be made for the use of 
the Veterinary Science Building and Pavilion until the needs and 
estimate of costs for a Psychology Building have been made. 

775. Science Addition 

Mr. Barrick reported that schematics have been sent to the Committee, 
headed by Dr. Thomas, for study, The results of the study and the 
Committee's recommendations have not been received to date. 
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776. Student Union 

A. The Chairman reported that the Housing and Rome Finance Agency 
has approved the request for an extension of time for the filing 
of the full application to approximately January 3, 196o. A copy 
of the approval is attached to and made a part of the Minutes. 
(Attacbment No. 171, page 458) 

B. Progress Report on Plans and Specifications 

Mr. Barrick reported that he and Mr. Longley met with the Project 
Architects and that a reduced scheme is due today. The Union staff 
presented some recommendations for reduction of space. However, the 
recommendations may not be entirely feasible in view of instructions 
from the Board and the shortage of time. It is essential that the 
necessary economies be effected very soon in order to meet the 
deadline. 

The information must be to the Board of Directors on December 12, 
1959, in order that the f'ul.l application may be filed prior to the 
Christmas Holidays. 

Mr. Barrick is to remind the Project Architects and the Union Board 
of the December 12 and December 19, 1959, deadlines. 

777. Utility Extensions 

The CPC was of the opinion that additional study needs to be made 
of the offer of Zumwalt and Vinther to do the work and requested 
Mr. Urbanovsky and Mr. Barrick to make a study of the offer and a 
recommendation to the CPC at the next meeting. 

778. Textile Engineering 

Mr. Barrick reported that Dean Bradford has requested the date of 
December 4, 1959, for the Open House and that Dean Bradford and 
Mr. Vaughn are working on the details. 

779. Women's~ 

In keeping with the action of the Board at the last meeting, the 
advertisements for bids have gone out and the Dodd Service has been 
notified. The int~rest of bidders to date seems to be very good. 

M. L. Pennington 
Chairman 

The meeting adjourned at 9:05 a.m., to meet again on December 8, 1959, at 
8:30 a.m. in Room 120 of the Administration Building. 
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C81Dpus Planning Committee 
November 25, 1959 
Attachment No. 171 
Item 776 

HOUSING AND HOME FINANCE AGENCY 
Office of the Regional Administrator 

300 West Vickery Boulevard 
Fort Worth 4, Texas 

REGION V 
November 20, 1959 

Mr. M. L. Pennington 
Vice President and Comptroller 
Texas T cbnological College · 
Lubbock, Texas 

Dear Mr. Pennington: 

Tex. CH-109(5) 
Texas Technological College 
Lubbock, Texas . 
Student Union Addition 

This is in reply to your letter of November 16, 1959 in which 
you have requested an additional period of time for filing 
your full application. 

We are disappointed that you are unable to submit your full 
application by December 3, 1959, particularly in view of the 
heavy demand that the HHFA has had for student center funds. 
As you probably know, funds for service facilities which in
cludes student centers were virtually exhausted as of November 2, 
1959; and we are unable to process further applications under 
this program. 

I am approving an extension of time for the submission of your 
full application for a period of approximately 30 days to 
January 31 1960. I certainly hope that there will be no fur
ther need for you to request an additional extension since this 
money that we have reserved for your college is so greatly needed 
elsewhere. 

Very truly yours, 

/s/ R. A. Bethune 

for W. H. Sindt 
Regional Administrator 
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A meeting of the Campus Planning Committee was held at 8:30 a.m. on Tuesdey-, 
December 8, 1959, in Room 120 of the Administration Building. Members pres• 
ent were Mr. E. J. Urbanovsky,, Mr. Nolan E. Barrick, Colonel c. P. West and 
Chairmen M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

780. Approval 2£ Minutes 

On motion by Colonel West, seconded by Mr. Urbanovsky, the Minutes 
of Meetings Nos. 6o and 61 were approved. 

781. President 1 s Approval 2£ Minutes 

The Chairman reported that on December 51 1959, the President ap
proved the Minutes of Meetings Nos. 60 and 61 with the statement 
that, "I trust that an agreement may soon be reached on the Library. 
Certainly the Campus Planning Committee and the Building Committee 
of the Board are exerting every effort toward that end." 

782. Agricultural Plant Sciences Facilities 

A. The plans and specifications are to be presented to the Building 
Committee for consideration on December 11, 1959. If acceptable, 
the CPC agreed to request permission to polish up the plans, com
plete the mechanical portion, advertise for bids after the holidays, 
open bids and present a recommendation at the February 13, 1960 
Board Meeting for the award of the contract. 

B. The Project Architects had previously requested permission to appear 
before the CPC to present the development of the plans and specifi
cations to date. Mr. Bob Messersmith and Mr. Howard Schmidt, repre
senting the Project Architects, entered the meeting at 11:00 a.m. 
and went over the detailed layouts of the entire project. The plans 
and specifications will be ready for the Building Committee on Friday 
afternoon. 

A number of suggestions were made for minor changes in the plans and 
it was agreed that, with the changes, the CPC would recommend the ac
ceptance of the plans and specifications to the Building Committee. 

The architects agreed that the plans and specifications can be pol
ished after the meeting of the Board and that the mechanical plans 
can be ready by the first of the year for bids to be taken in time 
for the meeting 9f the Board in February. 

The architects left the meeting at 12:25 p.m. 

The meeting recessed at 12:25 p.m. and reconvened 
at 1:30 p.m. 

- - ---- -
783. Boiler 2, Housing 

Mr. Robert L. Mason entered the meeting at 9:15 a.m. to discuss the let
ter dated November 23,, 1959, from Martyn Brothers, Inc., and his proposed 
reply of December 7, 1959· The letters are attached to and made a part 
of the Minutes. (Attachments Nos. 172 and 173, pages 468 and 469) 
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783. Boiler and Housing 

As requested, Mr. Mason, Mr. Barrick, Colonel West, and the 
Project Architect had met to discuss the request from Martyn 
Brothers and to make a recommendation to the CPC. Mr. Mason 
reported that the contractor had called the supplier of the 
siding and was told that the material would be shipped during 
the last week of December, 1959. The contracts for the boiler 
and the housing are separate and Martyn Brothers has several 
weeks of work remaining. The College should not suffer from 
the steel strike and the failure of the supplier to ship the 
siding. The Project Architects concur with the thinking. 

The CPC voted to approve the reply of Mr. Mason to Martyn Brothers 
Inc., and he immediately mailed it. 

Mr. Mason left the meeting at 9:15 a.m. 

784. Chemical Engineering ~ Nuclear Reactor 

No information has been received on the Hazards Summary Survey or 
the request to the AEC for the Reactor. 

Classroom and Office Building -
A. Mr. McElroy reported that some of the laboratory equipment has been 

ordered and bids are arriving on some of the other equipment. It 
will be possible to place orders for the office and classroom equip
ment by the end of this week. 

B. Mr. Barrick reported that construction progress is better. 

786. Library 

A. At the morning session, Mr. Barrick reported that Mr. Pitts had 
wired him that the slides on the revised model had been shipped 
air mail and should be in Lubbock today. 

The slides arrived in the a~ernoon and at 2:00 p.m. Dr. Goodwin 
and Mr. Janeway entered the meeting to view the slides with the 
CPC. The slides are to be presented to the Building Committee on 
December 11, 1959, and the Board of Directors at the meeting the 
next day, if the Building Committee wishes. 

B. Mr. Pitt s prepared a conference memorandum, dated November 30, 1959, 
of the meeting held in Amarillo on November 24, 1959· His memoran
dum is attached to and made a part of t he Minutas. (Attachment 
No. 174, pages 470, A, B, C) 

787. Journalism Basement 

Mr. McElroy reported that Mr. Garets has outlined his needs and the 
information is in the hands of Mr. Bill Felty. 

After consideration, it was agreed that Mr. Barrick will be the 
Coordinator of the entire eff ort to determine the use of the base
ment space by the J ournalism Department and t he School of Business 
Administration. He is to make a complete report t o the CPC as soon 
as i t can be complet ed. 

788 . Married Student Housi ng 

A. Mr. McElroy reported that Dean Jones is to have a rough dr~ of his 
request to the married students for information today and has request
ed Mr. McElroy to go over it with him. 

B. Mr. McElroy was requested to study other means of getting informa
tion on the need and to present his findings to the CPC af ter the 
Christmas Holidays. 



789. Mechanical Engineering Shops 

The CPC agreed to present the final plans and specifications to 
the Building Committee on Friday, December ll, 1959. 1f approved, 
permission is requested to complete the mechanical portion of the 
plans, advertise for bids after the holi~s, and recommend the con
tract award at the February 13, 1960 Board Meeting. 

790. Operating Procedures 

A. Policy on Lounges and Reading Rooms in New Buildings 

A great deal of discussion was held on the existing lounges and read
ing rooms, the needs, budgetary complications and fairness to all De
partments with a need. It was agreed that the CPC has no authority 
to recommend Departmental Libraries. 

After very thorough discussion, Mr. McElroy was requested to make an 
inventory of the existing facilities in an attempt to aid in the de
termination of the problem. 

B. Policy for Handling Moves into New Buildings 

After thorough discussion, it was agreed that it is iiupossible to 
recommend specific procedures for handling all moves into new build
ings. It will be necessary to handle each move on an individual basis. 

c. Names and Dates on Building Placques 

As requested, Mr. Urbanovsky and Mr. Barrick presented their recom
mendation under the date of December 7, 1959. The CPC approved the 
recommendation which is attached to and made a part of the Minutes. 
(Attachment No. 175, page 471) 

D. Usage of Space Procedures 

After reviewing past discussions and procedures, the CPC agreed that 
nothing could be added to the usage of space procedures. At the pres
ent time, Mr. D. M. McElroy has been designated by the President to 
handle all office assignments and Miss Evelyn Clewell, Assistant Reg
istrar, is responsible for the assigning of classrooms. It was agreed 
that it will be necessary for them to be included in the initial as
sigtm1ent of space through the plans and specifications during the pre
paration of the working drawings. It is recommended that the two of 
them be responsible for the assigtm1ent of other space in the buildings. 

E. Building and Utility Drawings 

Mr. Urbanovsky showed the status of the drawings to date. A very 
·great deal of work has been done to make the plans current in order 
to supply a source of needed information for the development of the 
campus. The number of additions to the existing plans is surprising. 

It was agreed that it is essential to keep the building and utility 
drawings up to date in order that the information may be used by con
tractors and in the maintenance program. The information is consider
ed vital to an orderly development of the physical plant. 

791. Other Business -----
A. Bulletin Board Policy 

After a thorough discussion of the problem, Mr. McElroy was requested 
to organize the ideas expressed in writing and present them to the 
CPC at the next meeting. 
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791. Other Business 

B. Complete Story on the City of Lubbock's Request for McClellan 
Property 

The following is the action of the Board of Directors of the 
Foundation at the meeting held November 21, 1959: 

"Chairman Livermore · explained that the City of Lubbock 
and State Highway Department have proposed that the 
Texas Tech Foundation deed to the State of Texas a 
small strip of the McClellan Property along Nineteenth 
Street, amounting to 0.048 of an acre, for the wide
ning of the south side of Nineteenth Street, and that 
the Foundation further grant an Easement for Highway 
Purposes on 0.029 of an acre (a strip of land 8.o feet 
in width, lying parallel to the proposed curb) • It was 
also explained by Chairman Livermore that payment to 
the Foundation of damages amounting to $2,345.00 has 
been approved, with the understanding that the present 
sidewalk and retaining wall along Nineteenth Street 
will be removed, and that these facilities will be re
placed by the Foundation a~er the street has been 
widened. The City of Lubbock will do this work, if 
the Foundation so directs, at a cost to the Foundation 
ranging from $400.00 to $450.00, to be paid by the 
Foundation. This cost item was taken into account 
in calculating the amount of damages approved for 
payment to the Foundation. 

Chairman Livermore pointed out that, if the Foundation 
does not approve the foregoing proposaJ., the strip of 
property can be condemned. He further pointed out that 
the Foundation Board, at a meeting held October 2, 1954, 
had received a report from Dr. D. M. Wiggins that the 
Executive Committee of the Board had approved an ease
ment to the City of Lubbock for a small portion of the 
McClellan Property at the corner of Nineteenth Street 
and College Avenue for the widening of this corner. 
At that meeting the Foundation Board (as recorded in 
the Minutes, pages 18-19, Volume I, Permanent Records 
of Texas Technological College Foundation) approved 
a resolution providing that a dedication deed be filed 
on behalf of the Foundation and acknowledged to b~ the 
action of the corporation. Cbai.rman Live:rmore ex
plained that the City had been permitted to widen the 
corner, but that the dedication deed TNRS not filed. 

Chairman Livermore expressed the opinion that the 
dedication deed should be filed as authorized by past 
action of the Board, and he asked what action the 
Board wished to take on the current proposal of the 
City of Lubbock and the State Highway Department. 

Mr. Pennington urged that the terms of any easement 
granted by the Foundation provide for control of 
signs, so that neither the value nor the appearance 
of the McClellan Property could be adversely af
fected by the use of unsightly signs or posters. 
Af'ter considerable discussion of the proposal, 
Mr. Maddox moved that the Foundation Board of 
Directors authorize the Board Chairman to execute 
the proposed deed and easement, as well as the 
dedication deed previously. au~orized by the Board, 
subject (in the case of the first two of these docu
ments) to approval by the College Board of Directors 
and adequate protection against the posting of un
sightly signs, billboards, or posters. Mr. Gillham 
seconded the motion. The motion was carried. " 
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Other Business -
B. Complet.e Story on the City of Lubbock's Request for 

McClellan Property 

The Boa.rd of Directors of the College originally agreed with the 
McClellans that for the gift of the property at the corner of 19th 
and College, the "Len and Harriett McClellan Memorial Infirmary" 
would be constructed on the campus with Constitutional Building 
Amendment Funds. The intent at the time was to sell the property 
and deposit the proceeds in the Building Funds. The titie was vested 
in the Foundation Board to facilitate disposition. There have been 
prospective buyers over the years but no firm offer has been receiv
ed to date. 

After consideration of the proper means of presenting the informa
tion to the Board of Directors of the College, it was agreed that 
Mr. Urbanovsky would summarize past actions and the current request 
for presentation to the Board. 

c. Legislative Appropriation for Major Repairs and Rehabilitations 
for 1959-60 

1. Improve Lighting Facilities in Classrooms, Laboratories 
and Offices in the Agriculture Building -- $10,290 

Colonel West reported that the requisitions for materials 
are at the Boa.rd of Control and that he is waiting for the 
delivery of materials to complete the installation. The 
basement is generally completed with materials on hand and 
meets the approval of the Dean of Agriculture. 

2. Repainting Stone and Brickwork and Waterproofing Exterior 
of the Science and Chemistry Buildings -- $41,800 

Mr. Barrick and Colonel West reported that Mr. Roye, repre
sentative of the Mid-Continental Waterproofing Company of 
Wichita, Kansas, had made a complete survey of the needs of 
all the buildings. He, then, met with Mr. Barrick and 
Colonel West and they asked him to prepare building by build
ing estimates, priorities and recommendations, including speci
fications. He agreed to the request but has not had time yet 
to prepare the information. 

His estimates of the over-all cost is approximately $126,000 
for all buildings , including four dormitories at an estimated 
cost of approximately $14,000. Since an additional amount of 
$37,600 will be available for the repainting of stone and 
brickwork and waterproofing exteriors of the Library and Ad
ministration Building on September 1, 1961, it was agreed that 
it would be economical to time the work to begin during the 
summer of 1960 and complete it during the fall of the same 
year in order that the appropriations for the two years could 
be used for the one contract. 

No additional r ecommendation can be made until the complete 
report is received from Mr. Hoye . 

3. Reroofing 18 Temporary Buildings -- $6, 464 

Colonel West reported that the materials have been purchased 
and delivered f or ten buildings . The reroof i ng was started 
on November 24, 1959 and the roof of X-18 and one-half of X-19 
are completed. 
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D. Revised Report of Finances, Needs and Priorities 

Insufficient information is available to date to compile the 
report. 

E. Board of Directors' Tour of Buildi~gs 
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The Chairman reported that at the last meeting of the Board of 
Directors it was agreed that the members will tour the new build
ings at 2:00 p.m. on December 11, 1959. 

All members of the CPC will be available at the designated time 
to assist with the tour in any way possible. 

F. Electrical Power Extension to the Agricultural Engineering Annex 

1. Zumwalt and Vinther have completed the plans and specifications 
and requests are out for bids at the present time. Bids are 
due at 2:00 p.m. on December 10, 1959 and are to be opened at 
the same time as those for the Women's Gym. 

2. The Board of Directors appropriated $ll,OOO for the electrical 
power extension by Item No. 1959 of the Board Meeting dated 
June 1, 1959. 

A recommendation for award of the contract is to be made by 
the CPC to the Building Committee on December 11, 1959. 

G. Funds for Remodeling of Old Buildings 

During the next biennium, quite a few departments and offices will 
move into new quarters and some means to finance the needed remodel
ing and renovation of the old buildings is essential. Each year in 
the Legislative Request there is an item for "Major Repairs and Re
habilitation" and it was agreed that it will be necessary to make 
recommendations to the Legislature at the next session for a number 
of buildings. One of the best examples is the old Library which is 
to be converted for other use when the new Library is completed. 

It was agreed that Colonel West and Mr. Barrick will make a very 
careful and thorough study of the needs and make a recommendation 
to the CPC not later than the end of February, 1960. The report 
is to be as complete as possible in order to justify requests for 
appropriations to remodel and rehabilitate the old buildings. 

792. Physical Plant Facilities 

Mr. Barrick reported that the cost estimates t o date by the Project 
Architects are very much above the budget. The architects are try
ing to reduce the scope to come within the budgeted amount. 

793 • Psychology Facilities 

Mr. Barrick reported that he and his staff have gone through the 
schematic layouts resulting from the needs presented by Dr. Kaplan. 
It looks as if 15,000 square feet, which will cost in the vicinity 
of $200,000 would be enough for the needs. However, the CPC is of 
the opinion that the request may be a bit modest, both in square 
footage and money, and may have to be expanded. The estimate, as 
presented, is to be used in the over-all plans to prepare the re
vised report of finances, needs and priority. 
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Relocation of Farm Facilities 
~~---- - - -----
A. Meats Lab 

l. The architects are ready to go to work as soon as the site 
is selected. The contract has been executed by them and re
turned today. 

2. Time Schedule 

Mr. Barrick is to develop a complete time schedule with the 
architects as soon as a site is selected and present it to 
the CPC a.s soon as it is completed. 

3. Qperating Procedures for Architects 

Mr. Barrick reported that the revised list of operating pro
cedures was presented to the architects last week. 

4. Site Location 

Mr. Urbanovsky had been requested to study the site location 
and make a recommendation at the meeting today. 

He reported that he had talked with the Dean and the Department 
Head and it is suggested that the site be west of the Veterinary 
Science Building facing south. He reported that it would not 
only be convenient and appropriate for the School of Agriculture 
but would be convenient for the use of departments other than 
.Animal Husbandry. The site will provide the shortest extension 
of utilities and there is a possibility of combining the holding 
facilities with those for the Veterinary Science Building, if 
there is no conflict with health precautions. 

He reported that other schools have similar facilities near the 
center of ~he campus without the problem of objectionable odors. 

Dean Thomas made a survey of the locations of similar facilities 
at other institutions. He sent out forty-eight requests and re
ceived forty replies. Of the replies received, twenty-four re
commended that the Meats Laboratory be a part of the main campus. 
Fourteen recommended that it be a part of the main campus or on 
the perimeter. The other two recommended that the facilities 
not be on the campus. The survey i.ndicated that five colleges 
are building similar facilities at the present time and all of 
them are locating the facilities on the campus proper. The five 
report that there are other advantages in the on-campus location 
due to the fact that it is easy to tie the facilities in with the 
rest of the College and they foresee no odor or other objection
able features. 

The site west of the Veterinary Science Building bears out the 
original study and thinking of the Committee. After careful con
sideration, the CPC voted to recommend the site as proposed, 

B. Re-evaluation of Funds Available in Connection With the Project 

After a lengthy discussion, the CPC agreed that the Meats Lab, t he 
existing Veterinary Science Bu.ilding and the existing Pavilion are 
essential to the operation of the School of Agriculture. The next 
problem is to determine what facilities must be moved across the 
freeway and the timing in order to determine the amount of funds 
which may be available for other purposes. 

Mr. Urbanovsky and Mr. Barrick were requested to work with the Agri
cultural Staff to determine a priority list, estimate of cost, etc., 
of the facilities which must be moved across the freeway and what 
facilities can remain for the next ten-year period of the Constitu
tional Building Amendment money. 
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795. Speech Facilities 

As r.equested, Mr. Barrick reported that he had studied, with 
Mr. Urbanovsk:y, possible solutions to the Speech needs during 
the construction of the Library. The Theater Workshop must be 
moved as it will be on the site of the proposed Library. Three 
recommendations were offered: 

l. Move the Extension Division to the west basement 
of the Administration Building and move the Theater 
Workshop to the Extension Building. 

2. Move the Theater Workshop Building to the west of 
the Speech Building and north of the Greenhouse on 
a north and south orientation. 

3. Demolish the Workshop and move the facility to one 
wiDg of the old Infirmary. 

The first alternate was recommended. 

After discussion, it was agreed that it is now in order to begin 
working on a solution with the staff members involved to see what 
can be done. It was agreed that the better procedure may be to 
move Extension to the old Infirmary. 

Mr. Urbanovsk:y and Mr. Barrick are to complete the study and report 
to the CPC. 

796. Student Union 

A. Revised Plans and Specifications 

Mr. Barrick presented revised floor plans from the architects which 
will come within the budgeted amount and yet provide basically all 
of the features and funds for necessary equipment. After lengthy 
discussion, it was agreed that the revised plans will be sufficient 
to present to the Building Committee for the :f'ull application to the 
HBFA and the Project Architects .are to complete the plans and pre
sent them to the CPC at the next meeting to be held Thursday, 
December 10, 1959, at 8:30 a.m. 

Due to the limited amount of funds, it was agreed to recommend that 
provision be made for only 800 tons of air conditioning and not try 
to provide the building for the 1600 tons of air conditioning which 
will be eventually needed. 

B. The CPC agreed to make a recommendation on the revised plans and 
specifications at the next meeting for the meeting of the Building 
Committee on December 11, 1959. 

C. Mr. Barrick reported that it will be difficult but all items need
ing Board approval for the full HHFA application will be ready on 
December 11, 1959. 

D. Mr. McElroy reported that all other information needed for the full 
application to the HBFA will be completed in time to mail the request 
on December 19, 1959. 

E. Mr. McElroy is to check with the HBFA Office to see if it is neces
sary to secure the services of Bond Attorneys prior to the filing of 
the full application for the loan. 

· F. It is requested that the Board of Directors authorize the Chairman 
to sign the full application to the BHFA in case there may be a ques
tion of authority. 
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798. Utility Extensions 

Mr. Urbanovsky and Mr. Barrick have been requested to make a re
commendation on negotiations with Zumwalt end Vinther in keeping 
with the action of the Boa.rd of Directors at the last meeting. 

Considerable discussion was held on the means to negotiate. It 
was agreed that it would be well to make the space needed for air 
conditioning the zone, which would include the Union and the Library, 
a part of the contract for the construction of the Union. Zumwalt 
and Vinther would do the work on the cooling equipment and distri
bution system. Mr. Urbanovsky and Mr. Barrick are to see wat can 
be worked out on that basis. 

799. women' s 2l!, 

Bids on the project are to be opened at 2:00 p.m. on December 10, 
1959 in the Aggie Auditorium and a recommendation is to be made on 
the award of contract to the Building Committee on December 11, 
1959°' 

Mr. Barrick reported. that fifteen prospective bidders have out plans 
and specifications. The number is unusually good. 

M. L. Pennington 
Chairman 

It was agreed that the next meeting of the Campus Planning Committee is 
to be held at 8 :30 a.m. on Thursday, December 10, 1959, to consider only 
the i t ems that are to be presented to the Building Committee on December 11, 
1959 end to the Boa.rd of Directors on December 12, 1959· 

The meeting adjourned at 4:45 p.m. 
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Campus Planning Comittee 
December 8, 1959 
Attachment No. 172 
Item 783 

MARTYN BR 0 THE Rs, INC •• 

MECHANICAL CONTRACTORS 
1000 St. Louis Street 

Dallas 21 Texas 

ReDl'Y J • Martyn 
Chairman of the Board 

RenI'Y J. Martyn, Jr. 
President 

John R. Thomasson, Jr• 
Secretary-Treasurer November 23, 1959 

Mr. Robert L. Ma.son, College Engineer 
Texas Technological College 
Lubbock, Texas 

Re: Steam Generating System for 
Texas TechnologicaJ. College 
Lubbock, Texas 

Gentlemen: 

We have been advised that the completion of the building over 
the boiler in the above job has been delayed an indefinite 
length of time due to steel deliveries. 

We have completed all the work that can be done before the building 
is closed without risk of further weather damage. Since this delay 
is completely beyond our control and concerns work not in our con
tract, we request that we be given relief from damages to us due 
to this delay. Some suggestions on possible means of relieving 
us follow below: 

1. Accept contract as complete. We will give credit 
for work not completed. 

2. 

3. 

(a) Reduce retained earnings to zero. 

(b) . Close down job until building is completed, 
at which time we will return to finish 
mechanical installation. 

{c) Adjust contract amount to compensate us for 
additional expenses due to delay. 

(a) Permit us to complete the mechanicaJ. 
installation. 

(b) Owner provide temporary weatherproofing and 
assume all damages caused by weather. 

Please give this matter some study and let us hear from you at your 
earliest convenience. 

ltlM:ig(d) 

Yours very truly, 

MARTYN BROTHERS, me. 

/s/ Henry J. Martyn, Jr. 

Henry J. Martyn, Jr. 
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Campus Planning Conunittee 
December 8, 1959 
Attachment No. 173 
Item 783 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of College Engineer 

Martyn Brothers, Inc. 
1000 St. Louis Street 
Dallas 2, Texas 

Gentlemen: 

December 7, 1959 

Re; Steam Generating System 
Texas Tech College 
L$bock, Texas 

I received your letter of November 23, 1959, and passed 
it on to others at Texas Tech for consideration. 

Contact was made with the manufacturer of the steel for 
the building, and we were assured that shipment is to be 
made during the early part of the week of December 28, 
1959. 

The feeling of Officials of Texas Tech is that the College 
does not wish to enter into negotiation with your Firm on 
the basis of any of the suggestions listed in the letter. 
Their desire is that you handle the project in accordance 
with your current contract. 

RIM:mm{d) 

cc: Mr. M. L. Pennington 

Yours very truly, 

/ s/ Robert L. Mason 

Robert L. Mason 
Professor, Mechanical 
Engineering Department 



Campus Planning Conmittee 
December 8, 1959 
Attachment No. 174 
Item 786B 

PITTS, MEBANE & PHELPS ARCHITECTS & ENGINEERS 
Telephone - TE-22567 1872 Calder Avenue, Beaumont, Texas 

CONFERENCE MEMORANDUM: 

November 301 1959 

Re: Library Building for 
Texas Technological College 
Lubbock, Texas 

Conference in Amarillo, Texas - November 24, 1959 

Purpose of Conference - Progress Report on Working Drawings 

'!hose attending: Texas Technological College Representatives 
Mr. C. I. Wall, Chairman 

Board of Directors 
Mr. J. Evetts Haley, Sr., Chairman 

Building Committee, Board of Directors 
Mr. Wilmer Smith, Member 

Building Committee, Board of Directors 
Mr. M. L. Pennington, Vice President 

and Comptroller 
Mr. Nolan Barrick, Head 

Dept. of Architecture 
Mr. Ela J. Urbanovsky, Head 

Dept. of Horticulture and Park Management 
Mr. D. M. McElroy, Asst. Comptroller 
Mr. c. P. West, Director 

Building Maintenance and Utilities 

Pitts, Mebane & Phelps, Architects and Engineers 
Mr. L. W. Pitts 
Mr. Mil ton Bell 

On November 24, 1959, the Architects made a progress report on the working 
drawings for the Library Building. The report consisted of a presentation 
and explanation o:f the following: 



Conference Memorandum 
Texas Technological College 

Page 2 
November 30, 1959 

Lubbock, Texas 

i. Outline architectural, structural and mechanical work
ing drawings. These drawings, dated November 23, 
19591 consisted of 1/811 scale floor plans, 1/811 scale 
elevations, 1/811 scale sections, and larger scale mis
cellaneous details of numerous portions of the building. 
The drawings also contained a complete finish schedule 
showing all interior materiais, finishes, etc~ 

2. A 1/4" scale model of the building show:lng the exter.ior 
features and the arrangement of the central Ga.rd.en 
Reading Area and Entrance Lobby. 

3. A 1/4" scale model of the interior stairs from Base
ment to top floor. 

The Architects presented the models and explained the various features in 
considerable detail. The models which had been prepared by the Architects 
for study purposes afforded the conferees another opportunity to comment 
on the general architectural. appearance of the building. Several hours 
were spent discussing the architectural appearance and careful notes were 
taken. Following discussions of the models the Architects presented the 
outline working drawings and these were discussed by the Building Committee 
and other representatives. 

The Architects pointed out that the basement and first floor had been 
reversed about the central axis of the building so as to situate the main 
mechanical and electrical facilities in the basement on the south side of 
the building closer to the exterior services. Also the Technical Process 
Area, Staff Lounge, and Government Documents had been relocated in the 
south wing and the Reserve Reading Room shifted to the north wing. This 
latter change had been made so as to minimize any possibility of noise 
transmission from the mechanical basement to reading areas. This re
arrangement was approved by the Committee. 

The individual vertical windows origina.lly incorporated in the preliminary 
dravings had been eliminated and a grouping of windows substituted. These 
window groups behind clay tile screens were indicated on the outline work
ing drawings at the north and south ends, on west side, and on the Garden 
side of each one-story wing. 

Also the exterior appearance of the wings had been changed by the addition 
of projecting cornices. The Building Committee and other representatives 
seemed quite pleased with this change from the original concept. 

Several modifications and changes were requested by the Building Committee. 
These are being incorporated into the drawings by the Architects, and are 
listed below: 

1. Features of the building indicated to be white on the 
model will be off-white in the actual building. This 
color will be similar to the campus stone. 

2. The fascia of the cornice on the one-story wings will 
be finished in off-white rather than aluminum as in
dicated on the model. This may be of concrete or 
painted metal and will be resolved by further studies 
and in conference with Mr. Nolan Barrick. Base below 
lat floor line will be exposed concrete, finished 
off-white. 

3. The exterior columns, around the upper central portion 
of the building, featured an off-set detail about four 
feet above the bottom of the column. These columns 
Will now be extended full width and depth to the base 
of the column proper. 
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conference Memorandum Page 3 
Texas Technological College 
Lubbock, Texas 

November 30, 1959 

4. A straight line motif will be applied over the barrel 
vaults at the top of the central portion of the build
ing. This will provide a flat roof deck for the 
central area, but Will retain the concrete arches 
as supporting features for the design. 

5. All flat roof areas will be covered with an appropriate 
red aggregate in order to convey the same color scheme 
as the other buildings when .seen from the air. 

6. Approval was given the tile screen around the upper 
central portion of the building. This 'Will be con
structed of unglazed ceramic tile (to blend with the 
colors of the tile roofs of the existing buildings) 
as originally proposed; however, the use of colored 
ceramic units Within this tile screen was not given 
full approval. It was agreed that these colored 
ceramic units Will be hand1ed by an alternate in the 
bidding documents, and that this altenlate Will pro
vide for the Owner's acceptance or rejection Within 
60 days after the project is started. This will 
permit the construction of a mock-up of a portion 
of the tile grill so that further study can be given 
the use of colored ceramic units. These colored units 
may then be omitted completely from the screen. 

7. The Architect's model indicated a blue-green venetian 
tile surface on the stairway, elevator, and toilet room 
enclosures of the central area. The Building Committee 
approved the use of the venetian tile, but questioned 
the blue-green color. It 'WRS agreed that the actual 
selection of this color by the Building Committee 
will be made after the bids have been taken. 

8. In the original plans space 'WRS provided for a future 
third elevator. The Architects suggested that con
sideration be given the future installation of an 
elevator, at this location, which could extend to the 
penthouse :floor and permit use of a J;>art of the pent-

:. _ . . house fox b9oks, · re~ding1 , etc. · It uns peinted out 
that the cooling tower will now be situated at the 
Union Building and that some space is available on 
the penthouse floor because of the relocation of the 
cooling tower. The central portion of the penthouse 
floor would be designed structurally for library book 
stacks. This arrangement was approved by the Building 
Committee. 

9. The glass wall separating the central Garden area from 
the main lobby was discussed, and it was agreed that this 
'Wall could be omitted provided such omission is satis
factory to the consulting mechanical engineers. If the 
'Wall is omitted, some type of screen or sliding parti
tion arrangement is to be .provided so as to control the 
entrance and exist of persons using the libral;"Y proper. 

The Building Committee approved the outline working drawings and models 
as presented, subject to the modifications and changes listed above, and 
instructed the Architects to complete all working drawings and specifica
tions as soon as possible. 
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Conferenc.e Memorandum Page 4 
Texas Technological College 
Lubbock, Texas 

November 301 1959 

oenerallY, it was agreed that no further changes would be required in the 
plans and therefore no additional meetings with the Building Committee are 
proposed prior to completion of the working drawings and specifications. 
The Architects will make modifications to the model to reflect the upper 
roof change and the change in base design of the exterior upper columns. 
Color photographic transparencies of the model revisions will be mailed to 
Mr· Nolan Barrick, and he 'Will exhibit them to the Building Committee. 

The two meetings were scheduled as follows: 

Meeting No. One - In Beaumont, Texas, between the 7th and 
15th day of January. This meeting to be attended by 
Messrs. Nolan Barrick, Elo Urbanovsky, R. c. Janeway, and 
possibly one or two other Texas Tech representatives. The 
purpose of this meeting will be to review the various mis
cellaneous details, door swings, switch locations, base 
plugs, etc. 

Meeting No. Two - In Lubbock, Texas, with the Board of 
Directors at their mid-February meeting. The purpose of 
this meeting will be for the Architects to present the 
final plans and specifications, to discuss potential 
bidders, and to establish a bid date. 

There being no further business, the meeting adjourned about 3:30 P. M. 1 

November 24, 1959. 

PITTS, MEBANE & PHELPS 

/s/ L. w. Pitts 

L. W. Pitts 

LWP:ea{d) 
cc: Mr. Ross Zumwalt - 2 copies 

Mr. M. L. Pennington - 12 copies 
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Campus Planning Committee 
December 8, 1959 
Attachment No. 175 
Item 790C 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising Arcbi tect 

Mr. M. L. Pennington 
Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 

December 7, 1959 

Mr. Urbanovsky and I have met relative to the designation of 
names, dates, etc., on the new buildings. I believe the 
following represents our thinking on the matter: 

1. It should be stressed that the project name is 
not necessarily the final building name. 

2. It is recommended that building names not be in
corporated on the plaque unless a specific name 
has been selected and approved by the Board of 
Directors. For the past few projects we have 
tried to allow some blank space at the top of 
the plaque upon which a second plaque could be 
mounted with the official name designation. 

3. As the designation of Board members' names to 
appear on plaques has been set by the Board of 
Directors previously, we recommend that the date 
appearing on the plaque be the date of the sign
ing of the construction contract rather than the 
completion date in order that it will correspond 
with the names appearing thereon. 

4. We recommend that the Campus Planning Committee 
suggest that the Board of Directors give some 
thought to the development of a procedure for 
the official naming of buildings. It is further 
recommended that buildings be named for people 
instead of departments. 

NEB :bb(d) 
cc: Mr. E. J. Urbanovsky 

Colonel c. P. West 
Mr. D. M •. McElroy 

Respectfully submitted, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 63 December 10, 1959 
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A meeting of the Campus Planning Committee was held at 8:30 a.m. on Thursday, 
December 10, 1959 in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolap. E. Barrick, Colonel c. P. West and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

It was agreed that only items necessary for the meeting of the Building Committee 
at 4: 30 p.m. on December 11, 1959 and the meeting of the Board of Directors on 
December 12, 1959 would be discussed. 

The meeting recessed at 10:20 a.m. and reconvened at 2:40 p.m., after the bids 
were opened on the Electrical Service to the .. Agriculture Engineering Annex and 
the Women's Gym. 

800. Agricultural Plant Sciences Facilities 

It was agreed that the final plans and specifications are in shape, 
subject to polishing and completion of mechanical portion, for pres
entation to the Building Committee. If approved, permission is re
quested to advertise bids after the first of the year, to open bids 
and make a recommendation to the Board at the meeting on February 13, 
1960. 

8ol. Classroom Chairs 

Mr. McElroy reported that some of the classrooms in the Administration 
Building, which are being vacated due to the move of Departments to 
other buildings, have no classroom chairs. 

After consideration, it is recommended that an appropriation in the 
amount of $3, 500 be appropriated from the Unappropriated Balance to 
purchase 350 tablet armchairs at an estimated cost of $10 each. 

802. Classroom-Office Building 

Mr. McElroy reported that the needs of the English Department for fil
ing cabinets and typewriters were overlooked in the original request 
for equipment. 

It is recommended that 16 letter size files, and l legal size file at 
an estimated cost of $950, and 5 manual typewriters at an estimated 
cost of $1,175, total estimated cost $2,125, be purchased from Consti
tutional Building .Amendment Funds. 

803. Electrical Power Extension to the Agricultural Engineering Annex 
---....;....;. --- ---- - - -

Bids were opened in the Aggie Auditorium at 2:00 p.m. in the presence 
of 26 interested persons. A tabulation of the bids is attached to and 
made a part of the Minutes. (Attachment No. 176, page 475) 

The low bid is well within the budgeted amount but little is known of 
the low bidder. The Project Engineer is to investigate the low bi dder 
and r eport his findings in time for the Building Committee Meeting. 

804, Library 

It was agreed that t here i s nothing to present to the Building Committee 
or the Board other than the slides of the revised model as submitted by 
Mr. Pitts. 
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805. Mechanical Engineering Shops 

Bo6. 

After consideration, it was agreed to present the final plans and 
specifications to the Building Committee for approval, subject to 
polishing and completion of the mechanical portion and, if approved, 
to request permission to advertise for bids after the holidays, open 
bids, and recommend the award of a contract at the February 13, 1960 
Board Meeting. 

Meats Laboratory -
It was agreed that the site west of the present Veterinary Science 
Building would be recommended. to the Building Committee of the Board 
as the site for the project. 

807. Student Union 

Mr. Atma.r Atkinson of the Project Architects entered the meeting at 
9:30 a.m. He presented a revised estimate of cost which totals 
$999,894. The report is attached to and made a part of the Minutes. 
(Attachment No. 1771 page 476) 

Mr. Atkinson explained that the estimates are as near actual cost as 
they dare to make them. He feels that there is no leeway of funds in 
the estimate. 

After discussion, it was agreed that when bids are taken, if suffi
cient money is available for a basement, a negotiation will be at
tempted at that time. It is felt that it would be to the advantage 
of the owner to attempt to negotiate rather than to ask for an alter
nate bid. 

The layout of the proposed structure on the site and the appearance 
from the outside, including the roof line, were discussed. 

The revised layouts which have been reduced to come within the budgeted 
amount were studied. It was agreed that the utility tunnel to the 
project is to be included at an estimated cost of $42,000. If it is 
necessary to oversize the tunnel for extensions to other buildings, 
it is recommended that the amount of funds come from other sources. 
Mr. Barrick reported that Mr. Longley had estimated the movable furni
ture at $55,473. Mr. Barrick estinlated the movable kitchen equipment 
at $8, 500 and the fixed kitchen equipment at $701 000. Mr. Urbanovslcy 
estimated the site improvements such as walks, drives, grading, plant 
materials, sprink1er materials, etc., at $5,000. 

Mr. Atkinson reported that Zumwalt and Vinther and the Project Archi
tects are of the opinion that the space for the air conditioning equip
ment can be included to accommodate future expansion up to a. total of 
1600 tons. 

After careful discussion, it was agreed to recommend to the Building 
Committee of the Board of Directors that the material be used for the 
full loan application to the Housing and Home Finance Agency and be 
considered as the preliminary plans and specifications for the project. 

Mr. Atkinson explained that his staff will be available to devote a 
great deal of time to the project immediately after the Board Meeting. 

Mr. Atkinson l eft the meeting at 10i20 a.m. 

8o8. Women's Gymnasium 

Bids were opened at 2:00 p .m. in the Aggie Auditorium in the presence 
of 87 interest~d persons. The tabulation of bids is attached to and 
made a part of the Minutes. (Attachment No. 178, page 477) 



808, women's Gymnasium 

As the low bid is substantially over the budget without the archi
tect' a fees, it is recommended that a careful study be made to come 
as near the budget as possible and that the Building Committee be 
empowered to award the contract, if successful negotiations can be 
accomplished, 

The Project Architects will report their findings Saturday morning 
in order to have the latest possible information for the Board. 

M. L. Pennington 
Chairman 

The meeting adjourned at 4:10 p.m. with the next meeting to be with the 
Building Committee at 4:30 p.m. on December 11, 1959 in the Office of the 
President. 



TABULATION OF BIDS 

CONTRACTOR 

Nelson Electric 

Charles Nelson Electric 

American Electric 

Tarver Electric 

Acme Electric 

Clark Electric 

A & N Electric 

Modern Electric 

t~75 

Campus Planning Committee 
Deceober 10, 1959 
Attachment No. 176 
Ite;,1 803 

ELECTRICAL INSTALLATION 
at the 

AGRICULTURE ENGINEERmG BUILDlllG 
for 

TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, ·TEXAS 

ACKN. 
BID BASE BID ONE 

SECURITY ADDENDA 

x $10,800 x 

-
x 

~ 
.8,670_/ x 

x 9,447 x 

x ll,902 x 

x 7,784 x 

x io,260 

DEC~ 10 1959 ., 

ALT. ALT. 
1 2 

$-240 $-1,950.00 

--162 1,522.00 
.. 

-182 -1,400.00 
.. 

- -396 i,755.60 

--150 i,464.oo 
.. 

- -300 l,790.00 



Campus Planning Committee 
December 10, 1959 
Attachment No. 177 
Item 807 

A TCHE£0N, ATKINSON AND CARTWRIGHT 

ARCHITEC~~S AND ENGINEERS - MEMBERS OF THE A. I.A. 

1009 Texas Avenue Phone Porter 2-0174 Lubbock, Texas 

December 10, 1959 

Texas Technological College 
Lubbock, Texas 

.Attention of Mr. Nolan E. Barrick, 
Supervising Architect 

Re: Proposed Student Union 
Building Expansion 

Gentlemen: 

Enclosed find sketches revised J.2./9/59 for the above project. These sketches 
involve areas as follows: 

New building, including basement for machinery 
required within this structure. 

Remodel areas in existing building. 

43,894 sq-. ft. 

4,800 sq. ft. 

Central Chilling Plant Structure (including 
area ways) • 10, 396 sq. ft. 

4,488 square feet of this chilling plant structure 
will be placed underneath the new Student Union 

DBuilding, but the 4,488 square feet are not included 
in the 43,894 square.feet listed above. The cooling 
tower portion and any areaways required will be 
located outside of the Student Union Building. 

Our estimated cost for the above project is as follows: 

Student Union Building, including air conditioning 
distribution system and remodel area of 4,800 square 
feet in the existing building. 

Construction cost 
Architects' and Engineers' fees 

Subtotal 

Estimated cost of central chilling station 
structure, including . illumination and 
heating of machine room, but not including 
chilling station equipment. 

Previous allowance set up for complete 
mechanical plant for Student Union 
Building was 

Assumed Student Union pro-rata part of central 
chiller equipment and structure and beating 
equipment for Student Union Building. 

Architects' and Engineers' fees 

TOTAL 

$ 92,992.00 

40,000.00 
$132,992.00 

Very truly yours, 

$880,794.oo 
44,o4o.oo . 

$924,834.oo 

$ 72,060.00 

3,000.00 

$999,894.oo 

ATCHESON, A'IKmsON & CARTWRIGHT 

ALA:JJ(d) 

/ s/ Atmar L. Atkinson 

Atmar L. Atkinson 



A WCMEN'S GYMNASIUM BUILDING 
FOR TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 

Bid Date: December 101 1959 
2:00 p.m. 

Bidder 

w. B. Abbott & Co. 

H. R. Bundock, Inc . 

Arvol D. Hays 

Hunter Construction Co. 

A. P. Kasch & Sons 

Carl E. Maxey Construction Co. 

J. M. Odom, General Contractor 

H. A. Padgett, Jr. 

Chas. R. Ramsey, General Contr. 

James E. Walker Construction Co . 

Warner Construction Co. 

BID TABUIATION 

Bid 
Base Bid Alt. #1 Bond 

x $266,885 +25,210 

x 277,700 +25,800 

x 281,519 +33,623 

x 274, 563 +29,376 

x 314,120 +26,700 

+ 
x 292, 000 23,450 

x 278,500 +25,600 

x 282,990 +24,386 

.'X 281,000 +33,400 

x 280,871 +23,262 

x 
6'"7:---.... ~ \269,400 ·. --- ~::-@~·5oo) 

Alt. #2 

-1,200 

-3,567 

-3,167 

- 931 

-4, 326 

-6,489 

-1, 200 

-3,737 

~3,300 

-1, 372 

-1, 700 

Brasher, Spencer & Goyette 
Architects - Engineers 

Lubbock, Texas 

Ackn. .Alt. #3 Time Addenda 

-5,000 250 da . 2 

-6,786 320 da . 2 

-6,500 280 da. 2 

-4, 698 275 da. 2 

-3,000 290 da. 2 

- 5,044 300 d.a . 2 

-5, 300 200 da. 2 

-4,637 300 da. 2 

-6,700 270 da. 2 

-6,ooo 360 da. 2 

-4, 600 240 da. 2 



PROPOSED AGENDA FOR THE MEm'ING OF THE BUILDING COMMITTEE OF THE BOARD 
. OF DIRECTORS AND THE CAMPUS PLANNING COMMIT!'EE TO BE HELD 

AT 4:30 P.M. ON DECEMBER 11, 1959, IN THE OFFICE OF THE PRESIDENT 

l. (800) Agricultural. Plant Sciences 

consider recommendation of the acceptance of the final plans and speci
fications, subject to polishing and completion of mechanical plans, and 
permission to advertise bids after the first of the year, open bids and 
recommend an award at the meeting of the Board on February 13, 196o. 

2. (801) Classroom Chairs 

Consider an appropriation in the amount of $3,500 from the Unappropriated 
Balance to procure armchairs for Administration Building Classrooms which· 
will be vacated by moves to new buildings - 350 chairs at an estimated 
cost of $10 each. 

3. (802) Classroom-Office Building 

Consider recommendation of the CPC to purchase 16 letter size file cabinets 
and l legal size file cabinet at an estimated cost of $950 and 5 manual 
typewriters at an estimated cost of $1,175; total estimated cost $2,125 
for the English Department. 

No provisions were made in the original equipment list for the above items 
for the English Department. The purchase should be made from the amount 
budgeted for equipment in the Constitutional. Building Amendment Funds. 

4. (803) Library 

Review t he slides of the revised model of the Library as prepared by 
Mr. Pitts. 



5• (804) Mechanical Engineering Shops 

consider recommendation of acceptance of the final plans and specifi
cations subject to polishing and completion of the mechanical plans 
and permission to advertise bids after the first of the year, to open 
bids and make a recommendation on award to the Board at the meeting on 
February 13, 1960. 

6. (805) Electrical Power Extension 1£~Agricultural Engineering~ 

consider award of contract. Tabulation of bids attached. 

7. ( 806) Meats Lab 

consider recommendation of the CPC for a site west of the present 
Veterinary Science Building. 

8. (807) Student Union 

A. Consider revised plans and specifications for use with the full loan 
application to the HHFA. 

B. Consider the revised plans and specifications as preliminary approval 
for the project thus allowing the architects .to proceed with the final 
working drawings. 

C. Consider authorizing the Vice President and Comptroller t o sign the 
full application to the HHFA in case the authority might be questioned. 

9. (808) Women's ~ 

Tabulation of bids attached. Consider recommendation that negotiations 
be attempted with the low b idder to come as near to the budget as possible 
and that the Building committee be authorized to award the contract between 
meetings. 



TABULATION OF BIDS 

CONTRACTOR 

Nelson Electric 

Charles Nelson Electric 

American Electric 

Tarver Electric 

Acme Electric 

Clark Electric 

A & N Electric 

Modern Electric 

ELECTRICAL INSTALLATION 
at the 

AGRICULTURE ENG:rnEERmG BUILDING 
for 

TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 

I ACKN. 
BID I BASE BID ONE 

SECURITY ADDENDA 

x $10,800 x 

x .8,670 x 

x 9,447 x 

x ll,902 x 

x 7,784 x 

x 10, 260 

DECEMBF..R 10 1959 ,, 

ALT. ALT. 
1 2 

$-240 $-1,950.00 

--162 l,522.00 
.. 

-182 -1,400.00 

- -396 1,755.60 

--150 1,464.oo 
... 

- -300 1,790. 00 



A WOMEN'S GYMNASIUM BUILDING 
FOR TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 

Bid Date: December 10, 1959 
2:00 p.m. 

Bidder 

w. B. Abbott & Co. 

H. R, Bundock, Inc. 

Arvol D. Hays 

Hunter Construction Co. 

A. P. Kasch & Sons 

Carl E. Maxey Construction Co. 

J. M. Odom, General Contractor 

H. A. Padgett, Jr, 

Chas. R. Ramsey, General Contr. 

James E. Walker Construction Co. 

Warner Construction Co. 

BID TABULATION 

Bid 
Base Bid Alt. #1 Bond 

x $266,885 +25,210 

x 277,700 +25,800 

x 281,519 +33,623 

x 274,563 +29,376 

x 314,120 +26,700 

+ x 292,000 23,450 

x 278,500 +25,600 

x 282,990 +24,386 

-'X 281,000 +33,400 

x 280,871 +23,262 

x 269,400 +20,500 

Alt. #2 

-1,200 

-3,567 

-3,167 

- 931 

-4,326 

-6,489 

-1,200 

-3, 737 

~3,300 

-1, 372 

-1,700 

Brasher, Spencer & Goyette 
Architects - Engineers 

Lubbock, Texas 

Ackn. 
.Alt. #3 Time Addenda 

-5,000 250 da. 2 

-6,786 320 da. 2 

-6,500 280 da. 2 

-4,698 275 da. 2 

-3,000 290 da. 2 

-5,044 300 d.a. 2 

-5,300 200 da. 2 

-4,637 300 da. 2 

-6,700 270 da . 2 

-6,ooo 360 da. 2 

-4,600 2 40 da. 2 
I 
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