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A~eeting of the Campus Planning Committee was held at 9:30 a.m. on Monday, 
April 2, l.962, in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsk:y, Mr. Nolan E. Barrick, and Chairman M. L. Pennington. 
In addition, Mr. D. M. McElroy, Mr. R. L. Mason and Mr. o. R. Downing were 
present. 

1925· Journalism Building, Renovation (ApproPriatiori 196~-62, $60,000) 

As the advertising room in the basement is no longer to be 
considered, Mr. Barrick reported that Dr. John A. Ryen, Head of 
the Department of Marketing, needs some basement space for adver
tising material and would like to use area in the Journalism 
Building basement rather than Room 106 in the Classr(')(l11..oo0ff'ice 
Building, which is now being used for that purpose. The room in 
the Classroom-Office Building is a good classroom, and the CPC 
was of the opinion that it would be of benefit to the over-all 
academic program to provide the basement space. 

The request to the Legislature for funds was worded as follows: 
"Convert vacated Press and storage area into four laboratories, 
two classrooms and two offices and equip same." 

The use and need of darkrooms were studied at length with the 
conclusion that the Journalism Department, Public Information, 
The Toreador and La Ventana all need darkrooms and there is not 
an adequate number for all at the present. 

The request from the Journalism Department, which would take all 
of the building, was studied very carefully ·with the conclusion 
that Journalism will need to justify all space requests. There 
were some very good points in the request and all will be in
cluded in the final plans. 

It was agreed that provisions for future cooling would be provided 
in keeping with the plan adopted by the Board of Directors some 
years back. · 

Mr. Garet 1s letter of March 14, 1962, which will affect the 
completion schedule, was discussed and i s attached to and made a 
part of the Minutes. (Attachment No. 396, page 1129) 

There is now no heating in the basement and the proper method of 
heating was discussed at length along with the possibility of 
using the same .equipment for future air conditioning. 

It was agreed that Mr. Barrick .will get with the architects 
immediately and that he will bring in a suggested time schedule 
after talking with them. The architects are to move as fast as 
possible to do a schematic and present it to the CPC. 

1926. Library (J. M. Odom Construction Company - $2,146,379) 

Interior Decorator 

In keeping with approval of the Board of Directors at the last 
meeting, a study was made of the interior decorator suggested by 
the CPC for the Garden Room of the New Library. It was agreed 
that Evans-Wal.sch, Inc., of Houston seemed to offer more talent 
for the project due to more experience in the type of decorating 
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1926. Library (:!.:..1:!:. Odom Construction Company - $2,l46,379) 

Interior Decorator 

being sought and better contacts in the field. After studying 
the jobs listed by The Furniture Galleries in .Amarillo, it was 
felt that the local decorators would have comparable experience 
and talent and there would be little justification under the 
circumstances of engaging a firm out of Lubbock unless it were 
felt that there would be advantages in so doing. The fees would 
not be greatly different. 

Evans-Walsch, Inc., offered their services for $15 per hour, not 
to exceed $500, with travel, in addition. The rate per hour is 
a customary means of determining such amount and not more than 
two trips would be required to Lubbock. 

The Furniture Gall.eries in Amarillo offered to do the work for 
$25 per hour at first but later offered to do it for a fee of 
3 per cent of the cost of the furnishings not to exceed the sum 
of $600. 

It was felt that with the small amount of money involved, cost 
would not be a major point in an attempt to get the best talent. 

As a: result, it was agreed to recommend the empl.oyment of 
Evans-Walsch, Inc., of Houston and the Chairman was to poll the 
members of the Building Committee for approval. The Building 
Committee approved the r ecommendation and the decorator has been 
notified. 

1927. Libr8;17, (Old) Renovation (1961-62, $50,375; 1962-63, $33,375) 

Mr. Barrick reported that he handed the plans of the existing 
building to the architects and asked them to study the l arge 
spaces on the two top floors with the possibility of developing 
them into the largest feasible classrooms. The architects have 
begun the study and have taken a number of pictures • 

.An.other major problem will be heating and ventilation in the east 
side of the building which now has no ventilation. 

Next, the five schemes prepared by Mr. Barrick were again discussed. 
It was agreed that the Air and Military Science Departments should 
go to the building and that the Military Property Custodian could 
stay where he is if necessary but it would be nice to have his oper
ation in the building, if possible. 

It was also agreed that the Division of Extension and the Southwest 
Collection should move to the building. 

It was agreed that no recommendation can be made on academic space 
until the architects have completed their study. The development 
of the time schedule will. depend on the architects. It was agreed 
to try to have them produce schematics for the Board on April 14, 
1962 and to take bids in time for a contract award at the Board 
meeting on May 30, 1962. 

Whether or not to continue the Audio-Visual Service in the Library 
was next discussed. It was the consensus that the Audio-Visual 
Service could be in or out of the building, depending on the devel
opments of the study. If the Audio-Visual Service should be moved 
out, comparable space could be provided elsewhere. 

The request from Dr. Henry Thomas, Head of the Department of Physics, 
was next discussed for space in the Old Library for a small 
Van de Graaff accelerator. He said that if the space can be spared, 
he could use it very well. although he has just received new space. 
He would like a space 40 feet by 40 feet and some shielding would 
be needed. Although the operation would not be dangerous, it should 
be away from the general run of the coll.ege operation. 
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1927. LibrS:!'l,(~) Renovation (1961-62, $50,375; 1962-63, $33,375) 

In view of the needs to provide as much classroom space as 
possible, end with the plans for the utilization of the build
ing, it was the consensus that the amount of space needed for 
the accelerator would hardly be feasible. 

Mr. McElroy mentioned the request of the Department of Biology 
for space for a herbari\lI!l. The consensus was that availability 
of space for the purpose would be very doubtful. 

Next, the request from Dr. Donald W. Tinkle of the Department 
of Biology for approximately 1500 square feet for habitat cases 
for his research was discussed. Dr. Tinkle had requested out
'.cying space rather than space in the center of the campus. Due 
to the spac~ limitations and the fact that the space could be 
elsewhere, it was agreed to try to find space in one of the Agri
culture Buildings when other phases of the operation are moved to 
the facilities across the freeway. 

1928. Music Building 

After carefully studying Mr. Bill Felty•s letter of March 23, 1962 
it was agreed that the Dairy Facilities could remain for a period 
of some five years as there seems to be no need to raze the struc
ture at this time. It was agreed to make available the three rooms 
at the west end of the south building for music practice rooms and 
to renovate the three rooms at a cost not to exceed $1,000. It was 
felt that the rooms could be painted and proper provisions for he~t 
provided at a cost of from $750 to $1,000. A copy of Mr. Felty's 
letter is attached to and made a part of the Minutes. 
(Attachment No. 397, page 1130) 

1929. ~ Items 

fillYsics 

Professor Preston F. Gott's request of March 16, 1962, and 
Dean Gerald W. Thomas' letter of March 26, 1962, were discussed. 
Both letters are attached to and made a part of the Minutes. 
(Attachment No. 398, page 1131) 

After consideration, the CPC voted to recommend the suggested site 
for research in atmospheric optics. Mr. Barrick and his staff are 
to work with Professor Gott to develop the plans and specifications 
for the shelter end other needed facilities. The plans are to be 
cleared with Dean Thomas before any work begins. 

1930. Psychology 

A 1engthy discussion was held on the recommendation for a proper 
site for Psychology. The Number One site seemed to be southwest 
of the Library and north of the New Women's Residence Hall. Any 
building between the Library and the New Residence Hall would re
quire substantial mass to justify the site. It was felt that it 
would be necessary to include proposed facilities for Speech or/ 
the structure would be too small for the site. If Speech were · 
added it would be necessary for the same architects to handle the 
Psychology and Speech facilities as it would be necessary to handle 
both as one unit. Neither would be very large but the two would be 
acceptable on the site. A major building site for future expansion 
would remain to the east of the proposed site. From the utility 
standpoint, the proposed site is excellent. 

The Psycho1ogy program and need have been well documented and will 
provide a good point of departure. It was felt that the facili
ties for Speech would be an auditorium, Hearing and Speech Clinics 
and as much additional space for classrooms and offices as possible. 
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i930. Psychology 

It was agreed that the multipurpose auditorium would need to 
have a stage loft of sufficient height to fly scenery, and 
Dr. Larson has stated that other departments could and should 
use it. 

It was agreed that as much flexibility as possible should be 
built into the structure to allow for future expansion. 

It was agreed to recommend to the Board of Directors that the 
site southwest of the Library and north of the Women's Dormitory 
be used for a combined project for Psychology and Speech and 
that the Associated Architects and Engineers be engaged to 
develop plans and specifications for the Speech portion also. 

The meeting adjourned at 12:30 p.m. 

M. L. Pennington 
Chairman 



Campus Planning Committee 
Attachment No. 396 
April 2, 1962 
Item No. 1925 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Department of Journalism March 14, 1962 

Mr. M. L. Pennington, Chairman 
Campus Planning Committee 

Dear Mr. Pennington: 

Relative to the impending renovation of the Journalism 
Building, I need to call to your attention our annual High 
School Newspaper-Yearbook-Photography Workshop. We have 
scheduled the fifth annual workshop for August 12-16. This 
affair brings to the campus appro~~imately 175 high school 
students and teachers for four days of intensive work. 
About 20 of these students and teachers will be registered 
for the photo workshop. 

It will be vitally important to us to have at least 
the basement darkroom area renovated before August 12. We 
use the basement and the second floor for the workshops, 
but of course the second floor will not figure in the renova
tion plans so no problem attaches to it. 

If it is possible to finish only one section of the building 
during the summer months, I would strongly urge that that 
section be the basement. 

WEG:rj (g) 

cc: Mr. Nolan Barrick 

Dean S. M. Kennedy 

Very truly yours, 

/ s/ W. E. Garets 

W. E. Garets, Read 
Department of Journalism 



Office of the 
supervising Architect 

Mr. M. L. Pennington 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

March 23, 1962 

Vice President and Comptroller 

Dear Mr. Pennington: 

RE: Music Building 
Additional Needs 
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Campus Planning Committee 
Attachment No. 397 
April 2, 1962 
Item No. 1928 

Dr. Hemmle and I met at the existing dairy facilities to discuss the 
possibility of the use of a portion of the south building for additional 
practice rooms. 

The southeast corner room was examined first and is considered sufficiently 
large to be divided into two practice rooms by a new "soundproofw partition. 
The remodeling of this room could be done for an estimated cost of $350, which 
would include two doors, a new partition and two small gas fired, wall 
furnaces and repainting of the interior. 

Three rooms are available in the west end of the south building, and two of 
these have outside entrances. These rooms are sufficiently large to be used 
as ensemble .practice rooms which would give more flexibility than the 
subdivision of the southeast room mentioned previously. Two of these rooms 
could be repainted and provided with small gas fired, wall furnaces for 
approximately $75 each or $150 total. 

Dr. Hemmle and I both favor the use of the two large rooms because of the 
cost involved. 

The third room of this group could be used for storage previously requested 
by the band and music departments. You will recall that a request was made 
last year for storage racks for the bass horn traveling cases. These racks 
were requested to be built in the ground floor corridors of the Music 
Building; however, there was not sufficient space to accommodate the racks. 
There are 16 of these cases. 

Also, the music department has been given a manuscript library which it has 
no place to store. There are 48 boxes containing music manuscripts. These 
boxes are approximately the size of a standard file drawer and can be stacked. 

In order to use the third room, it would be necessary to create a corridor 
by constriiction of an interior partition with one door. The estimated cost 
is $8o. 

I suggest that if the two southwest rooms can be made available for practice 
rooms, the third be made available for joint use of the music department and 
the band for storage. 

Yours truly, 

/a/Bill Felty 

Bill Felty 
Assistant Supervising 
Architect 

BF:mc(b) 
cc: Mr. D. M. McElroy 

Dr• Gene Hemmle 
Mr. Dean Killion 
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Campus Planning Committee 
Attachment No. 398 
April 2, 1962 
Item No. 1929 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Department of Physics March 16, 1962 

Mr. M. L. Pennington 
Vice President and Comptroller 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

I am preparing to make a research proposal to the National Science 
Foundation, asking support for a program of atmospheric optics research, 
of perhaps five years duration. 

Preparatory to making this proposal, I would like to ask that the 
Campus Planning Committee consider the proposed research facilities and, 
if these facilities are acceptable to the Committee, that approval be 
given to these proposed facilities, contingent upon funds becoming avail
able for these facilities being established. Parts of the experimental 
work can be done with part of the facilities described, so it would be 
best if the approval of individual items should not be dependent upon the 
funding of any other item. 

The sites requested consist of a site for the triangular tower shown 
and an approximately 14 x 18 foot instrument shelter at the corner of the 
uncultivated area to the left of the road from the underpass to Fourth 
Street, and a telescope site located on a 35 foot wide strip extending 
300 feet south into the cultivated area adjacent to the tower and instru
ment shelter site. The telescope is to be sheltered under a movable shed 
which moves on tracks a distance of some 50 or 75 feet to the south of 
the telescope position, remaining within the designated area. The t el e
scope may possibly be designed with a small partially underground work 
space for use of instrumentation at the Coude focus. 

The requested use of this site would not be in conflict with the uses 
of the farmed area; in fact, cultivation of this area up to the actual 
optical installation may be an important feature of this locati on. The 
site location has been discussed with Dean Gerald Thomas, and the project 
appeared to be of possible relation to their research in microclimatology. 
The architectural details have been discussed with Mr. Nolan Barrick. 

The triangular tower is presently i n the West Forty storage area which 
is now being cleared. If it is advisable that this material be moved now, 
it is requested that the tower be moved to the proposed site and stored 
there. 

Sincerely yours, 

/a/Preston F. Gott 

Preston F. Gott 
Associate Professor of Physics 

PFG:mt(b) 



Office of the Dean 

TEXAS TECHNOLOGICAL COLLEGE 

School of ·Agriculture 

Lubbock, Texas 

Mr. M. L. Pennington 
Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 
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March 26, 1962 

Reference is made to your letter concerning Dr. Gott's 
proposal for the establishment of research facilities on the 
Tech Farms. I have discussed this research and a possible loca
tion with Dr. Gott some time ago. 

As you know, it is our policy in Agriculture to cooperate 
every way possible with the other segments of our institution 
in promoting the total program of the College. We will be pleased. 
to 'WOrk with Dr • . Gott in the establishment of these facilities. 
The proposed location would not materially interfere with our 
activities. 

As has been the case with all of our problems in the 
location of Physical Facilities and proposed land-use, clearance 
by the Campus Planning Committee has been obtained. I would an• 
ticipate following the same pattern of clearance as in the past. 
Therefore, we would like very much to see the detailed plans and 
specifications for these facilities, and to be kept informed of 
progress. 

GWl': jab 
cc: Dr. Preston F. Gott 

Dr. Henry Thomas 
Dr. Ralph Durham 

Sincerely yours, 

/s/ Gerald W. Thomas 

Gerald W. Thomas 
Dean of Agriculture 
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A meeting of the Campus Planning Committee was held at 9 a.m. on Tuesday, 
April 10, 1962, in Room 120 of the Administration Building. Members present 
were Mr. E. ·J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
In addition, Mr. Robert L. Mason, Mr. :Ray Downing and Mr. D. M. McElroy were 
present. 

1931. Approval of Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, .Minutes of 
Meetings Nos. 141 and 142 were approved. 

1932. President's Approval of Minutes 

The Chairman reported that President Goodwin had approved the 
Minutes of Meetings Nos. 138, 139, 140 on March 9, 1962, and 
Meeting No. 142 on April 6, 1962. 

1933· Chemical Engineering Building (Cain and Cain, $326,003 - May 22, 1961) 

A. Equipment (w. c. Hixson Company, $15,954.20) 

A carload of equipment from the Kewanee Manufacturing Company, the 
supplier for w. c. Hixson Company, is spotted on the Texas Tech 
siding and is being unloaded. An installation crew from the 
W. c. Hixson Company is due April 11, 1962. 

B. Time Extension 

On March 14, 1962, a check in the amount of $1,000 was sent to 
Cain and Cain as final payment on the Chemical Engineering Build
ing, and in the transmittal letter it was stated that $2,000 was 
being withheld for liquidated damages. There has been no word 
from Cain and Cain, but the check has been deposited, and it is 
assumed that the amount was accepted without protest. 

1934. Classroom-Office Building 

Mr. McElroy was requested to compile a list of the items that 
s. R. Duncan needs to do in the fulfilment of hi s contract and 
year's guarantee. The installation of the building plaque and 
the repair of some cracked tile are the principal items. 

1935. Dormitory and Dining Facilities for Women (Project CH-Tex-150(D) 
H. A. Lott°; Inc., $2,764,546 -TugUStl, 1963) 

A. Construction Progress 

Progress continues to be good. The ·contractor is presently 
forming for the second floor structure in one unit. Ground floor 
work continues on the other units. 

B. Kitchen Equipment 

(This item was passed over, the remaining Agenda items were 
covered, the meeting recessed at 11:55 a.m., reconvened after 
the bid opening at 2 p.m. and took the following action.) 

Bids were opened and read aloud at 2 p.m. on April 10, 1962, 
in Roam 168 of the Administration Building in the presence of 
17 interested persons. A copy of the bid tabulation is attached 
to and made a part of the Minutes. (Attachment No. 399, page 1138) 

'lhe low bidder on the fixed equipment was West Texas Coffee and 
EqUipment Company with a bid of $71,211.0l. The low bidder on 
the movable equipment was Golden Light Coffee and Equipment 
Company with a bid of $15 366.90. The CPC agreed that a recom
mendation be withheld untll an investigation of the low bidders' 
work and that of their fabricators can be made. 



i936. ~ Engineering Building (Appropriation 1961-62, $6,650; 
1962-63, $8,ooo) 
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The scope of the work has been reduced so that the estimated cost 
is within the funds available. The Supervising Architect's office 
is developing plans and hopes to have them available to the CPC 
this week. The time schedule provides for the taking of bids 
during the month of May and the awarding of a contract at the 
May meeting of the Board of Directors. 

1937. Housing 

A. Married Student Rousing 

It looks as if private capital. is meeting with little success in 
efforts to finance and construct married student housing. The 
CPC agreed that this facet of housing should be included in our 
Long-Range Plan studies. 

B. Renovation of West Hall 

Apparently Mr. Brown plans to complete the work in West Hall just 
as soon as the dormitory is available during the summer. 
Chairman Pennington stated that he would check with Mr. Brown. 

c. Long-Range Plan 

The Chairman reported that Dr. Goodwin requested Dr. Pearce and 
Miss Clewell to serve with the CPC as a Long-Range Plan Study 
Committee, and both accepted. The Chairman also reported that 
the President has approved the submitting of a request for 
additional manpower. A brief discussion was held relative to the 
type of person that would be needed to fit into the Long-Range 
Planning Program. It was agreed that the CPC would attempt to 
meet next week and discuss this more fully. 

D. Renovation of Sneed Hall 

Mr. Barrick stated that his office would be in position to make a 
recommendation on the award of a paint contract at the May meeting 
of the Board of Directors, and that the contract would call for 
the painting of the entire hall with the exception of the lounge, 
dining room and two apartments. 

1938. Journalism Building (Appropriation 1961-62, $6o,ooo) 

Mr. Barrick presented a schematic floor plan for the areas to be 
remodeled, and the CPC agreed on the presented plans subject to 
the checking of a. few items with the using departments. The 
schematic presented by Mr. Barrick bad generally been agreed on by 
the departments housed in the Journalism Building, but the final 
details bad not been reviewed by them. The Project Architects 
have stated that they believe they could have the plans in shape 
to take bids by May 28, 1962. 

It was agreed to recommend through the Building Committee to the 
Board of Directors that the schematic subject to minor modifica
tions and finishes comparable to those in the existing rooms be 
approved and the Campus Planning Committee be authorized to take 
bide prior to May 28, 1962, and make a recommendation for the 
award of a contract on that date. 

1939. Killgore Beef Cattle Center 

Site studies relative to the location of the Center have been made 
by several small groups comprised of Dean Thomas, Mr. J. P. Smith, 
Mr. Elo Urbanovsky, Mr. c. E. Weymouth, Mr. M. L. Pennington and 
Mr. Robert L. Mason and the Project Architects. The CPC voted to 
recommend the location between the village and railroad at 
Pantex, Texas. 
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1939· Killgore Beef Cattle Center 

Utilities for the Center were discussed, and the consensus was 
that due to the distance of the project from the campus, it would 
be better for the Project Architects to design, through their 
engineer, plans for utilities, which are estimated to cost $25,000. 
It was voted to recommend to the Building Committee that the scope 
of the Project Architects' contract be expanded to include 
design of utilities. 

1940. Library (J. M. Odom Construction Company, $2,146,379) 

A. Construction Progress 

Progress is being made, but it is still slow. 

B. Completion Date 

Still indefinite. 

c. Interior Decorator 

Representatives from the firm of Evans-Walsch, Inc . , have been on 
the job and have made studies of the nature of the project. They 
have additional studies to do in conjunction with information 
received from the Project Architects. The CPC voted to recommend 
to the Building Committee that the Board appropriate $20,000 from 
Building Funds to purchase those items recommended by the firm of 
Evans-Walsch, Inc., and plant containers recommended by 
Mr. Urbanovsky after being approved by Evans-Walsch, Inc. 

D. Basement Lighting {South) 

The CPC voted to recommend to the Building Committee that the 
Board authorize the expenditure of approximately $10,000 to 
increase the light intensity in the south basement for the storage 
of books which would otherwise be necessary to leave in the 
existing Library. 

E. Carrels (32 - $16,000) 

Mr. Barrick reported that all details relative to the carrel 
drawings had been cleared with Mr. Pitts and that his office 
was now in position to put the carrel plans out for bids. 

1941. Library, Old (1961-62, $50,375; 1962-63, $33,375) 

Mr. Barrick reported that his office has turned over the original 
Architect's drawing of the project to the Project Architects. 
The Project Architects have stated that they can have the plans 
ready in appro~imately 45 days. The plans should be ready for 
presentation to the Board in the May meeting. 

1942. Other Items --
A. Biology 

Mr. McElroy is making a study of available spaces on the campus 
for the lizard research and herbarium and will have a report the 
first part of May, 1962. 

B. Geology Department 

Mr. McElroy and Miss Clewell will have a recommendation on 
Dr. Wade's request for room renovations early in May, 1962. 
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1943. Parking 

The Chairman reported that a memorandum had been received from 
President Goodwin requesting the CPC to make some suggestions to 
relieve the parking conditions on the campus. The CPC will 
undertake this assignment. 

1944. Psychology 

1945. 

The CPC voted to recommend to the Board of Directors that the 
site southwest of the Library and north of the new women's 
dormitory be selected for a combined Psychology and Speech 
Building, and that the Associated Architects and Engineers be 
engaged to develop plans and specifications for the Speech 
areas also. 

Relocation of Farm Facilities 

A. Livestock Facilities 

1. Dairy Facilities 

a. Fencing ($3,449) 

This work has been delayed due to the inability to secure 
or locate the cable required for the fencing. 

b. Milking Parlor (c. M. Pharr, $40,800) 

The contractor has been requested by letter to proceed 
with the bush hammering of the floors in the milking 
lanes. 

2. Beef Cattle Facilities 

Scales and Housing ($21 550) 

As reported in Item No. 1917, Meeting No. 141, the scales 
have been installed, but the housing around the scales has 
not been provided. Mr. Downing and Mr. McElroy agreed to 
work out details and mechanics for having this completed. 

1946. Science Building (Carl E. Maxey, $431,707 - February 13, 1962) 

A. Final Acceptance 

Mr. Barrick stated that arrangements have been made for the 
insta.llation of laboratory tables and wall units being 
furnished by Hamilton Manufacturing Company, but some details 
as to the time schedule have yet to be worked out. 

B. Furniture and Millwork Hamilton Manufacturing Company $44,255 
June 7, 19 2 

There is no indication of an earlier shipping date than July 2, 
1962, as reported in Item No. 1918 of Meeting No. 141. 

C. Classroom, Laboratory and Office Equipment ($42,336) 

The only major item as yet undelivered is a group of Remington Rand 
map filing cases. 

D. Open House and Dedication 

It was the consensus that it would not be well to plan an 
open house prior to the receipt and installation of the furniture 
and millwork from Hamilton Manufacturing Company. 
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1947. Sewage Effluent (Clyde Construction Company, $71,949.25 - May 1, 1962) 

The pipeline work is progressing very satisfactorily and is 
practically finished. A small amount of work remains to be 
done on the reservoir. 

1948. Speech 

The CPC action on this item is recorded in Item No. 1944 of 
these Minutes. 

1949. Student Union (V and N Construction Company, $817,794) 

1950. 

A. Kitchen Equipment (Fort Worth Fountain and Hotel Supply, $51,568) 

The kitchen equipment has been delivered and placed in the proper 
location. However, the utility connections have not been com
pleted, and a final acceptance date cannot be established at 
this time. 

B. Furniture and Equipment ($83,080) 

Only two minor items are yet to be delivered. 

c. Faculty Dining Room Furniture and Equipment 
(Decorators Studio and Thomas Brothers Company, $15,633.18) 

The carpeting was shipped from the factory last week and is due 
to ·arrive in Lubbock any day. Decorators Studio and Thomas 
Brothers stated that they would get the carpet installed this 
week. Most of the carpet was shipped by motor freight, but some 
small pieces that came off the loom last were shipped by air 
freight and arrived in Lubbock today. 

D. Millwork ($3,572.60) 

The CPC voted to recommend to the Building Committee that a coat 
and hat rack, concessions screens, control counter and display 
cabinet and portable stage be purchased from Interstate Fixture 
and Supply Company, the low bidder, for the amount of $3,572.60, 
to be paid from Student Union Building funds. Mr. McElroy's 
memorandum in regard to this matter is attached to and made a 
part of the Minutes. (Attachment No. 400, page 1139) 

E. Ex-Students Office Furniture ($2,500) 

The office has not been inconvenienced through the lack of desks 
because it was possible to borrow some from another department. 
Three desks are en route but have not been received at this time. 

Texas Tech Press (P and C Mechanical Contractors, $22,765) 

Air Conditioning 

The job is progressing nicely. The contractor has installed 
air handling units and duct work in the Press Building and is 
now running the pipe. The work should be completed by May 1, 1962-

1951. Textile Engineering Building Air Conditioning (The Anthony Co.,$29,880) 

Bide on the project were opened April 3, 1962, in Room 254 of 
the East Engineering Building. The CPC reviewed the bids and 
voted to recommend that the contract be awarded to The Anthony 
Company of Lubbock. The recommendation was conveyed to the 
Campus and Building Committee by phone on .April 5, 1962, and 
unanimously approved. 
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1952. West Engineering Building Renovation (1961-62, $7,000) 

Mr. Barrick stated that they would be . ready for a contract 
recommendation at the May Board Meeting. It was agreed that 
bids would be token on a combined basis for the work in the 
East Engineering Building and the West Engineering Building. 

The meeting adjourned at 11:55 a.m. 

D. M. McElroy 
Assistant Comptroller 



Bid Tabulation 
Kitchen & Food Serving Equipment 
Dormitory & Dining Facilities for Women 
BHFA Project No. Tex CH-150 (D) 
Date: April 10, 1962 
Time: 2 p.m., c.s.T. 

Bid 
Bidder Bond Addenda 

Bivins & Co. x l 

Commercial Kitchens, Inc. 

Dallas Fountain &: 
Fixture Co. x l 

Ft. Worth Fountain & 
Hotel Supply x l 

Gardner Hotel Supply Co. 

Golden Light Coffee & i 
I 

Equipment Co. (a) x l 

National Restaurant 
Supply Co. (b) x l 

Southwestern Drug Corp. x l 

John Van Range Co. x l 

West Texas Coffee & 
EquipJnent Co. x l 
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Campus Planning Committee 
Attachment No. 399 
April 10, 1962 
Item No. 1935B 

Base Bid A Base Bid B 
Movable Equip. Fixed- Equip . 

$16,550.00 
($19.797.00) $19.353.00 

$12,945.50 
($16,193.00) $76,307.00 

$20,286.05 $75,675.15 

I 

! 

$11,974.40 
($15,366.90) $90,734.60 

$16,463.16 
($19,748.29) $71,505 . 57 

$16,671.89 
($19,461.87) $85,938.53 

$17,036.00 
($20,275.00) $86,444.oo 

$15,589.74 
{~18.z812.46) $71,211.01 

(a) Deduct $4,ooo from total if awarded complete contract only. 
(b} Deduct 5~ if awarded complete work - total bid for both A and B 

$89,270.02. 

Note: Quotations for Base Bid A submitted by all bidders except Ft. Worth 
Fountain & Hotel Supply based on dispensers for one serving line only. 
Adjusted bids indicated in parenthesis includes dispensers for both 
lines. (Error on tabulation sheet included with specifications.) 



MEMORANDUM 
College FROM 

Campus Planning Committee 
Attachment No . 400 
April 10, 1962 
!"tem No. 1949D 

Texas Technological 
Lubbock, Texas OFFICE OF THE VICE PRESIDENT 

AND COMPTROLLER 

TO: Mr. M. L. Pennington DATE: April 51 1962 

SUBJECT: Equipment for Student Union Building 
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The Project Architects for the Student Union Building Addition originally 
included in their plans a closet-type coat and hat rack in the faculty dining 
area and concession screens, control counter and display cabinet in the games 
room area. These items were deleted from the plans by the Project Architects 
for one of two reasons, and my memory does not serve me accurately enough .to 
say which. Either the HHFA ruled that these items were portable equipment, or 
they were deleted in the interest of economy. 

When the upgrading of the Student Union finish was approved, these items were 
once again included in the plans, but this time were deleted by the Project 
Architects because they felt the cost would be too great for the. upgrading 
funds available. 

When Mr. Nelson Longley, the Student Union Director, became aware of the 
deletion of these items, he contacted Mr. N. E. Barrick, the Supervising 
Architect, and requested his office to design these facilities and secure 
prices from local suppliers. Also included in Mr. Longley's request to the 
supervising Architect's office was a portable stage. 

Mr. Barrick had his staff prepare drawings for the items and submitted them to 
four local suppliers for price quotations. 

Mr. Longley and Mr. Barrick were working on the project, and each thought that 
the other had submitted the items to Mr. Pennington for approval, and as a 
result, none of the items have been approved as of this date. 

The portable stage was never included in any of the building design, as it 
was always considered movable equipment to be purchased. The stage was not 
requested at the time the original equipment list was submitted to the 
Campus Planning Committee because Mr. Longley did. not know at that time the 
type of stages that were available. He was of the opinion that a prefabricated 
stage could be secured through regular equipment suppliers, but descriptive 
literature was not available at that time. When it became apparent that a 
prefabricated portable stage that would be compatible with the decor of the 
Student Union ballroom could not be obtained, Mr. Longley included it in the 
items submitted to the Supervising Architect for design. 

As previously stated, the drawings were submitted to four local suppliers, 
and two quotations were received. A formal bid opening was not held, as the 
quotations were taken in a manner similar to that used by the Purchasing 
Department. The lowest quotation was from Interstate Fixture and Supply 
Company in the amount of $3,572.60. The next low quotation was from 
C. M. Pharr Construction Company in the amount of $4,546.oo. No bids were 
received from H. c. Lewis or Claude Martin and Sons. 

I would like to recommend that the Campus Planning Committee recommend to the 
Building Committee that these items be approved by the Board and purchased 
from Interstate Fixture and Supply Company, to be paid for out of Student 
Union Building funds. 

r.t.1Mc:b 

/s/D. M. McElroy 

D. M. McElroy 
Assistant Comptroller 
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PROPOSED AGENDA FOR THE JOINT MEEI'ING OF THE CAMPUS AND BUILDING 
CCM-tITTEE AND THE CAMPUS PLANNING COMMITTEE TO BE HELD AT 

4:30 P.M. FRIDAY, APRIL 13, 1962 
>.,,,.. IN THE OFFICE OF THE PRESIDENT 

/17 ,' 
if--1953. Dormitory and Dining Facilities for Women (Project CH-Tex-150 (D) 

(H. A.-rott, Inc., $2,764;54~ AUgUSt l, 1963) 

Kitchen Equipment 

Consider the following recommendations of the Campus Planning 
Committee: 

That the Building Committee be authorized to act for 
the Board between meetings should the investigation 
of the fabricators indicate the advisability of 
awarding either contract to other than the low bidder. 

'!bat the Chairman of the Board be authorized to 
execute all resolutions required by BBFA relative 
to the award of contracts. 

ot< 

~ 6/t.. 1954. Journalism Building (Appropriation 1961-62, $60,000) 

'-"' Consider the recommendation of the Campus Planning Committee that 
the schematics for the remodeling of the Journalism Building 1 1~ 
submitted by the Supervising Architect's office, with finishes in LI 
the remodeled area to be comparable to those in the existing rooms, 
be approved, and that the taking of bids for the construction work 
be authorized in time for presentation to the Board at their 
May 28, 1962, meeting. 

Killgore Beef Cattle Center 

Consider the recommendation of the Campus Planning Committee that tJ(( 
the project be located on a site between the village and railroad 
at Pantex, Texas. 



1955· 

4 / 

2 

Killgore Beef Cattle Center 

Consider the recommendation of the Campus Planning Committee that 
the preparation of plans and specifications for utilities, which 
are estimated to cost $25,000, be included in the contract of the 
Project Architects, George W. Short and Associates. 

1956. Library (J. M. Odom Construction Company, $2,146,379) 

a. Interior Decorator 

~onsider the recommendation of the Campus Planning Committee that ~OlJ.... 
the Board authorize the expenditure of approximately $20,000 from ~ 
Building Funds to purchase those items recommended by the firm 
Evans-Walsch, Inc., and the plant containers recommended by 
Mr. Urbanovsky. 

fJ. Basement Lighting (South Basement) 

~Q~ Consider the recommendation of the CPC that the Board authorize ()1) 
I' the expenditure of approximately $101 000 from Building Funds to f' 
~ increase the lighting intensity in the south basement for the 

storage of approximately 60,000 books which must be left in the 
existing Library if space ~n the south basement of the New Library 
is not made available. 

1958. 

Library, Old (1961-62, $50,375; 1962-63, $33,375) 

Consider the recommendation of the CPC that the Project Architects ~ 
be authorized to proceed with working drawings using the Of""' 
schematics prepared by the College Supervising Architect, subject 
to minor modifications, as preliminary plane, and authorize ad-
vertising for bids so bids may be taken as soon as possible after 
Board approval of final plans May 28, 1962. 

other Items 

Physics 

Consider the recommendation of the CPC that a plot of ground 
approximately 35• x 320• running parallel to and immediately west K 
of the farm road that extends from the freeway underpass to the {!) 
corner of Fourth Street and Indiana Avenue, and located about mid-
way between the underpass and Fourth Street, be approved as a site 
for a tower approximately 50• tall, a 14' x 18' instrument shelter, 
a track mounted telescope shelter and a telescope to be used in a 
program of atmospheric optics research under the direction of 
Professor Preston F. Gott. .r 

I I I ~ 

~i, . .li,;;·t.M.--l..~,f_,,.._:!...;. __ ''A '- : / . '(---.-?'-<-
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1958. Other Items 

Physics 

The Supervising Architect will work with Professor Gott to develop 
the plans and specifications for the shelter and other needed 
facilities. The cost of the program other than materials which 
can be furnished from College surplus property will be paid from 
research grant funds. 

Psychology 

Consider the recommendation of the CPC that the site southwest of ,,,--
the Library and north of the new women's dormitory be approved for/' . 
a combined Psychology and Speech Building and that the Associated Q IL 
Architects and Engineers of Lubbock be employed to develop plans ~ 
and specifications for the Speech facilities in conjunction with 
the Psychology Building. 

Relocation of Farm Facilities 

Li vestoc.k lt'aclli ties 

1. Dairy Facilities 

Metal Buildings (Feed Barn, Calf Barn and Hay Storage) 
(Stout Steel Builders, $40,260 - 90 Days) 

Consider the CPC's recommendation of February 23, 1962, 
as the final acceptance date. 

2. Beef Cattle Facilities 

Metal Buildings (Stout Steel Builders, $5,861.90) 

Consider the recommendation of the CPC of February 23, 1962, 
as the final acceptance date for the feed building. 

3. Poultry Facilities (Stout Steel Builders, $20,673 - 90 Days) 

Consider the recommendation of the CPC of February 23, 1962, 
as the final acceptance date. 

4. Poultry Facilities, Partitions and Mechanical Work for 
Metal Buildings (Tatum and Gailey, $13,930) 

Consider the recommendation of the CFC of February 23, 1962, 
as the final acceptance date. 
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1961. Science Building (Carl E. Maxey, $431,707 - February 13, 1962) 

~ Consider the recommendation of the CPC of February 22, 1962, as 
~~ the final acceptance date - (The original date for completion 

O~ was February 13, 1962. The contractor has requested and. been 
U l/ granted six ( 6) additional days which would make the adjusted 

_,/"' completion date February 19, 1962), and that $150 liquidated 
damages for three days at $50 per day be withheld from the 
final payment. 

Final payment will be subject to satisfactory arrangements being 
made for the connection of utilities to equipment from Hamilton 
Manufacturing Company which has yet to be delivered. It is not 
reasonable to force the contractor to return to the job to connect 
the equipment when it is delivered. 

1962. Speech 

~~The CPC recommendation on this item is reflected in Item No. 1959 
\() \ of this Agenda. 

1963. Student Union Building (V and N Construction Company, $817,794) 

A. 

B. 

Final Acceptance Date 

Consider the recommendation of the CPC of February 23, 1962, 
as the final acceptance date. 

Millwork ($3,572.60) 

Consider the recommendation of the CPC that a coat and hat rack, 
· ~K concessions screens, counter control and display cabinet, and 

~- K... a portable stage be approved for purchase from Interstate 
h Fixture and Supply Company, the low bidder in the amount of 
C/ / $3,·572.60, this amount to be paid from Student Union Building 
_/' Funds. 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

~~~~ 
super\tising Architect 

Mr. M. L. Pennington 

April 11, 1962 

Vice President and Comptroller 

Dear Mr. Pennington: 

RE: Dormitory & Dining Facilities for Women 
Kitchen & Food Serving Equipment 
HHFA Project Tex CH-150 (D) 

Attached hereto you will please find two copies of the bid tabulation on the 
referenced project. Bids were opened at 2 p.m. on 10 April 1962, in the 
presence of 17 interested parties in Room 168, Administration Building. 
Base Bid A represents the quotation for movable equipment, and Base Bid B 
for fixed equipment. The contract documents stipulate that awards may be 

. made separately, and in this instance it is apparent that it will be to the 
advantage of the College to make separate awards. 

You will note that there are double entries in the column for Base Bid A. 
This was unfortunately necessitated by an error in our itemized bid sheet. 
The itemized list included dispensers for one cafeteria line only. The 
figure listed first represents the bid submitted, and the revised figure in 
parentheses would be the adjusted total with the additional dispensers 
which will be necessary. A single bidder, Fort Worth Fountain & Hotel 
Supply, doubled the amount in their proposal and no adjustment was necessary 
in that case. You will see no entry in parentheses under that listing. 

The apparent low bidders are as follows: 

Movable Equipment--Golden Light Coffee & Equipment Co., $15,366.90 

Fixed Equipment--West Texas Coffee & Equipment Co., $71,211.01 

Subsequent to the bid opening, I contacted both apparent low bidders and 
requested that they provide complete information relative to their fabri
cators. Golden Light Coffee & Equipment Co. lists the Fabricators, Inc., 
and the West Texas Coffee & Equipment Co. lists Vinson Manufacturing Co. 
We have no knowledge of either of these fab~icators and feel that it would 
be mandatory for us to assure ourselves thst they have the plants and 
personnel capable of producing the quality of work we shall require. 

I would recommend that we withhold any award on the project until we have 
the opportunity to examine installations of similar nature which have been 
done by these bidders and their fabricators. We shall make every effort to 
expedite this investigation and shall keep you informed of developments. 

Very truly yours~ 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 

NEB:mc(b) 



Bid Tabulation 
Kitchen & Food Serving Equipment 
Dormitory & Dining Facilities for Women 
HHFA Project No. Tex CH-150 (D) 
Date: April 10, 1962 
Time: 2 p.m., C.S.T. 

Bid 
Bidder Bond Addenda 

Bivins & Co. x 1 

Commercial Kitchens, Inc. 

' 
Dallas Fountain & 
Fixture Co. x l 

Ft. Worth Fountain & 
Hotel Supply x 1 

Gardner Hotel Supply Co. 

i 
Golden Light Coffee & I 
Equipment Co. (a) I x l 

National Restaurant 
Supply Co. (b) x l 

Southwestern Drug Corp. x 1 

John Van Range Co. x l 

-West ·Texas Coffee & 
Equi ent Co. pm x 1 
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Campus Planning Committee 
Attachment No. 399 
April 10, 1962 
Item No. 1935B 

Base Bid A Base Bid B 
Movable Eauip. Fixed EQuip. 

$16,550.00 
($19,797.00) $79 .353 .00 

$12,945.50 
($16,193.00) $76.307.00 

$20.286.05 $15.675.15 

I 

! 

' 
$11,974.40 
($15,366.90) $90.734.60 

$16,463.16 
($19,748.29) $77,505°57 

$16,671.89 
($19,461.87) $85,938.53 

$17,036.00 
$86,444.oo ($20.275.00) 

' · 

$15,589.74 
18 812.46 ($ l ) 1 211.01' $7, ---

----·~ ··· ··--··· · .... ............. ~· ·· ·- . ' 

Note: 

Deduct $4,ooo from total if awarded complete contract only. 
Deduct 5~ if awarded complete work - total bid for both A and B 
$89,270.02. 

Quotations for Base Bid A submitted by all bidders except Ft. Worth 
Fountain ·& Hotel Supply based on dispensers for one serving line only. 
Adjusted bids indicated in parenthesis includes dispensers for both 
lines. (Error on tabulation sheet included with specifications.) 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 143 April 10, 1962 
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A meeting of the Campus Planning Committee was held at 9 a.m. on Tuesday, 
April 10, 1962, in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
In addition, Mr. Robert L. Mason, Mr. Ray Downing and Mr. D. M. McElroy were 
present. 

1931. Approval of Minutes 

On motion by Mr. Urbanoveky, seconded by Mr. Barrick, .Minutes of 
Meetings Nos. 141 and 142 were approved. 

1932. President's Approval of Minutes 

The Chairman reported that President Goodwin had approved the 
Minutes of Meetings Noe. 138, 139, 140 on March 9, 1962, and 
Meeting No. 142 on April 6, 1962. 

1933· Chemical Engineering Building (Cain and Cain, $326,003 - May 22, 1961) 

A. Equipment (W. c. Hixson Company, $15,954.20) 

A carload of equipment from the Kewanee Manufacturing Company, the 
supplier for W. c. Hixson Company, is spotted on the Texas Tech 
siding and is being unloaded. An installation crew from the 
W. C. Hixson Company is due April ll, 1962. 

B. Time Ex.tension 

On March 14, 1962, a check in the amount of $1,000 was sent to 
Cain and Cain as final payment on the Chemical Engineering Build
ing, and in the transmittal letter it was stated that $2,000 was 
being withheld for liquidated damages. There has been no word 
from Cain and Cain, but the check has been deposited, and it is 
assumed that the amount was accepted without protest. 

1934. Classroom-Office Building 

Mr. McElroy was requested to compile a list of the items that 
s. R. Duncan needs to do in the fulfilment of his contract and 
year's guarantee. The installation of the building plaque and 
the repair of some cracked tile are the principal items. 

1935. Dormitory and Dining Facilities for Women (Project CH-Tex-150(D) 
R. A. Lott; Inc., $2,764,546 -1\UgUs'tI, 1963) 

A. Construction Progress 

Progress continues to be good. The contractor is presently 
forming for the second floor structure in one unit. Ground floor 
wo~k continues on the other units. 

B. Kitchen Equipment 

(This item was passed over, the remaining Agenda items were 
covered, the meeting recessed at 11:55 a.m., reconvened after 
the bid opening at 2 p.m. and took the following action.) 

Bids were opened and read aloud at 2 p.m. on April 10, 1962, 
in Room 168 of the Administration Building in the presence of 
17 interested persons. A copy of the bid tabulation is attached 
to and made a part of the Minutes. (Attachment No. 399, page 1138 ) 

The low bidder on the fixed equipment was West Texas Coffee and 
Equipment Company with a bid of $71,211.01. The low bidder on 
the movable equipment was Golden Light Coffee and Equipment 
Company With a bid of $15,366.90. The CPC agreed that a recom
mendation be withheld until an investigation of the low bidders• 
work and that of their fabricators can be made. 



1936. East Engineering Building (Appropriation 1961-62, $6,650; 
1962-63, $8,ooo) 
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The ecope of the work has been reduced so that the estimated cost 
is within the funds available. The Supervising Architect's office 
is developing plans and hopes to have them available to the CPC 
this week. The time schedule provides for the taking of bids 
during the month of May and the awarding of a contract at the 
May meeting of the Board of Directors. 

1937. Housing 

A. Married Student Housing 

It looks as 1f private capital is meeting with little success in 
efforts to finance and construct married student housing. The 
CPC agreed that this facet of housing should be included in our 
Long-Range Plan studies. 

B. Renovation of West Hall 

Apparently Mr. Brown plans to complete the work in West Hall just 
as soon as the dorm! tory is available during the summer. 
Chairman Pennington stated that he would check with Mr. Brown. 

c. Long-Range Plan 

The Chairman reported that Dr. Goodwin requested Dr. Pearce and 
Miss Clewell to serve with the CPC as a Long-Range Plan Study 
Committee, and both accepted. The Chairman also reported that 
the President has approved the submitting of a r equest for 
additional manpower. A brief discussion was held relative to the 
type of person that would be needed to fit into the Long-Range 
Planning Program. It was agreed that the CPC would attempt to 
meet next week and discuss this more fully. 

D. Renovation of Sneed Hall 

Mr. Barrick stated that his office would be in position to make a 
recommendation on the award of a paint contract at the May meeting 
of the Board of Directors, and that the contract would call for 
the painting of the entire hall with the exception of the lounge, 
dining room and two apartments. 

1938. Journalism Building (Appropriation 1961-62, $6o,OOO) 

Mr. Barrick presented a schematic floor plan for the areas to be 
remodeled, and the CPC agreed on the presented plans subject to 
the checking of a few items with the usi.ng departments. The 
schematic presented by Mr. Barrick had generally been agreed on by 
the departments housed in the Journalism Building, but the final 
details had not been reviewed by them. The Project Architects 
have stated that they believe they could have the plans in shape 
to take bids by May 28, 1962. 

It was agreed to recommend through the Building Committee to the 
Board of Directors that the schematic subject to minor modifica
tions and finishes comparable to those in the existing rooms be 
approved and the Campus Planning Committee be authorized to take 
bids prior to May 28, 1962, and make a recommendation for the 
award of a contract on that date. 

1939. Killgore ~ Cattle Center 

Site studies relative to the location of the Center have been made 
by several small groups comprised of Dean Thomas, Mr. J. P. Smith, 
Mr. Elo Urbanovsky, Mr. c. E. Weymouth, Mr. M. L. Pennington and 
Mr. Robert t. Mason and the Project Architects. The CPC voted to 
recommend the location between the village and railroad at 
Pantex, Texas. 
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1939· Killgore Beef Cattle Center 

Utilities for the Center were discussed, and the consensus was 
that due to the distance of the project from the campus, it would 
be better for the Project Architects to design, through their 
engineer, plans for utilities, which are estimated to cost $25,000. 
It was voted to recommend to the Building Committee that the scope 
of the Project Architects' contract be expanded to include 
design of utilities. 

1940. Library (J. M. Odom Construction Company,· $2,146,379) 

A. Construction Progress 

Progress is being made, but it is still slow. 

B. Completion Date 

· Still indefinite. 

c. Interior Decorator 

Representatives from the firm of Evans-Walsch, Inc., have been on 
the job and have made studies of the nature of the project. They 
have additional studies to do in conjunction with information 
received from the Project Architects. The CPC voted to recommend 
to the Building Committee that the Board appropriate $20,000 from 
Building Funds to purchase those items recommended by the firm of 
Evans-Walsch, Inc., and plant containers recommended by 
Mr. Urbanovsky after being approved by Evans-Walsch, Inc. 

D. Basement Lighting {South) 

The CPC voted to recommend to the Building Committee that the 
Board authorize the expenditure of approximately $10,000 to 
increase the light intensity in the south basement for the storage 
of books which would otherwise be necessary to leave in the 
existing Library. 

E. Carrels (32 - $16,000) 

Mr. Barrick reported that all details relative to the carrel 
drawings had been cleared with Mr. Pitts and that his office 
was now in position to put the carrel plans out for bids. 

1941. Library, Old (1961-62, $50,375; 1962-63, $33,375) 

Mr .. Barrick reported that his office has turned over the original 
Architect's drawing of the project to the Project Architects. 
The Project Architects have stated that they can have the plans 
ready in approximately 45 days. The plans should be ready for 
presentation to the Board in the May meeting. 

1942. Other Items 

A. Biology 

Mr. McElroy is making a study of available spaces on the campus 
for the lizard research and herbarium and will have a report the 
first pa.rt of May, 1962. 

B. Geology Department 

Mr. McElroy and Miss Clewell will have a recommendation on 
Dr. Wade's request for room renovations early in May, 1962. 
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194 3. Parking 

The Chairman reported that a memorandum bad been received from 
President Goodwin requesting the CPC to make some suggestions to 
relieve the parking conditions on the campus. The CPC will 
undertake this assignment. 

1944. Psychology 

The CPC voted to recommend to the Board of Directors that the 
site southwest of the Library and north of the new women's 
dormitory be selected for a combined Psychology and Speech 
Building, and that the Associated Architects and Engineers be 
engaged to develop plans and specifications for the Speech 
areas also. 

1945. Relocation of Farm Facilities 

A. Livestock Facilities 

l. Dairy Facilities 

a. Fencing ($3,449) 

This work bas been delayed due to the inability to secure 
or locate the cable required for the fencing. 

b. Milking Parlor (c. M. Pharr, $40,800) 

The contractor has been requested by letter to proceed 
with the bush hammering of the floors in the milking 
lanes. 

2. Beef Cattle Facilities 

Scales and Housing ($2,550) 

As reported in Item No. 1917, Meeting No. 141, the scales 
have been installed, but the housing around the scales has 
not been provided. Mr. Downing and Mr. McElroy agreed to 
work out details and mechanics for having this completed. 

1946. Science Building (Carl E. Maxey, $431,707 - February 13, 1962) 

A. Final Acceptance 

Mr. Barrick stated that arrangements have been made for the 
installation of laboratory tables and wall units being 
furnished by Hamilton Manufacturing Company, but some details 
as to the time schedule have yet to be worked out. 

B. Furniture and Millwork Hamilton Manufacturing Company $44,255 
June 7, l 2 

There is no indication of an earlier shipping date than July 2, 
1962, as reported in Item No. 1918 of Meeting No. 141. 

c. Classroom, Laboratory and Office Equipment ($42,336) 

The only major item as yet undelivered is a group of Remington Rand 
map filing cases. 

D. Open House and Dedication 

It was the consensus that it would not be well to plan an 
open house prior to the receipt and installation of the furniture 
and millwork from Hamilton Manufacturing Company. 
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1947. Sewage Effluent (Clyde Construction Company, $71,949.25 - May 1, 1962) 

The pipeline work is progressing very satisfactorily and is 
practically finished. A small amount of work remains to be 
done on the reservoir. 

1948. · Speech 

The CPC action on this item is recorded in Item No. 1944 of 
these Minutes. 

1949. Student U~ion (V and N Construction Company, $817,794) 

1950. 

A. Kitchen Equipment (Fort Worth Fountain and Hotel Supply, $51,568) 

The kitchen equipment has been delivered and placed in the proper 
location. However, the utility connections have not been com• 
pleted, and a final acceptance date cannot be established at 
this time. 

B. Furniture and Equipment ($83,080) 

Only two minor items are yet to be delivered. 

c. Faculty Dining Room Furniture and Equipment 
(Decorators Studio and Thomas Brothers Company, $15,633.18) 

The carpeting was shipped from the factory last week and is due 
to arrive in Lubbock any day. Decorators Studio and Thomas 
Brothers stated that they would get the carpet installed this 
week. Most of the carpet was shipped by motor freight, but some 
small pieces .that came off the loom last were shipped by air 
freight and arrived in Lubbock today. 

D. Millwork ($3,572. 60) 

The CPC voted to recommend to the Building Committee that a coat 
and hat rack, concessions screens, control counter and display 
cabinet and portable stage be purchased from Interstate Fixture 
and Supply Company, the low bidder, fo! the amount of $3,572.60, 
to be paid from Student Union Building funds. Mr. McElroy's 
memorandum in regard to this matter is attached to and made a 
part of the Minutes. (Attachment No. 400, page 1139) 

E. Ex-Students Office Furniture ($2,500) 

The office has not been inconvenienced through the lack of desks 
because it was possible to borrow some from another department. 
Three desks are en route but have not been received at this time. 

Texas Tech Press (P and C Mechanical Contractors, $22,765) -------
Air Conditioning 

The job is progressing nicely. The contractor has installed 
air handling units and duct work in the Press Building and is 
now running the pipe. The work should be completed by May 1, 1962. 

1951. Textile Engineering Building Air Conditioning (The Anthony Co.,$29,880) 

Bids on the project were opened April 3, 1962, in Room 254 of 
the East Engineering Building. The CPC reviewed the bids and 
voted to recommend that the contract be awarded to The Anthony 
Company of Lubbock. The recommendation was conveyed to the 
Campus and Building Comm~ttee by phone on April 5, 1962, and 
unanimously approved. 
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1952. West Engineering Building Renovation (1961-62, $7,000) 

Mr. Barrick stated that they would be . ready for a contract 
recommendation at the May Board Meeting. It was agreed that 
bids would be taken on a combined basis for the work in the 
East Engineering Building and the West Engineering Building. 

The meeting adjourned at 11:55 a.m. 

D. M. McElroy 
Assistant Comptroller 



Bid Tabulation 
Kitchen & Food Serving Equi pment 
Dormitory & Dining Facilities for Women 
HHFA ~roject No. Tex CH-150 (D) 
Date: April 10, 1962 
Time: 2 p.m., c.s.T. 

Bid 
Bidder Bond Addenda 

Bivins & Co. x 1 

Commercial Kitchens, Inc. 

Dal las Fountain & 
Fixture Co . x 1 

Ft. Worth Fountain & 
Hotel Supply x l 

Gardner Hotel Supply Co . 

Golden Light Coffee & i 
I 

Equipment Co. (a) : x l 
r 

National Restaurant 
Supply Co. (b) x 1 

Southwestern Drug Corp. x l 

John Van Range Co. x l 

West Texas Coffee & 
Equipment Co. x l 
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Campus Planning Committee 
Attachment No. 399 
April 10, 1962 
Item No. l935B 

Base Bid A Base Bid B 
Movable Equip. Fixed Equip. 

$16,550.00 
($19,797.00) $79,353.00 

$12,945.50 
($16,193.00) $76, 307.00 

$20,286.05 $75,675.15 

I 

l 

$11,974.40 
($15,366.90) $90,734.60 

$16,463.16 
($19,748.29) $77,505.57 

$16, 671.89 
($19,461.87) $85,938.53 

$17,036.00 
($20,275.00) $86,444.oo 

$15,589.74 
{$18z812.46) $71,211.01 

(a) Deduct $4,000 from total if awarded complete contract only. 
(b) Deduct 5~ if awarded complete work - total bid for both A and B 

$89,270. 02. 

Note: Quotations for Base Bid A submitted by all bidders except Ft. Worth 
Fountain & Hotel Supply based on dispensers for one serving line only. 
Adjusted bids indicated in parenthesis includes dispensers for both 
lines. (Error on tabulation sheet included with specif ications.) 



MEMORANDUM 
College FROM 

Campus Planning Committee 
Attachment No. 400 
April 10, 1962 
I"tem No. 1949D 

Texas Technological 
Lubbock, Texas OFFICE OF THE VICE PRESIDENT 

AND COMPTROLLER 

TO: Mr. M. L. Pennington DATE: April 5, 1962 

SUBJECT: Equipment for Student Union Building 
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The Project Architects for the Student Union Building Addition originally 
included in their plans a closet-type coat and hat rack in the faculty dining 
area and concession screens, control counter and display cabinet in the games 
room a.rea. These items were deleted from the plans by the Project Architects 
for one of two reasons, and my memory does not serve me accurately enough to 
say which. Either the HHFA ruled that these items were portable equipment, or 
they were deleted in the interest of economy. 

When the upgrading of the Student Union finish was approved, these items were 
once again included in the plans, but this time were deleted by the Project 
Architects because they felt the cost would be too great for the upgrading 
funds available. 

When Mr. Nelson Longley, the Student Union Director, became aware of the 
deletion of these items, he contacted Mr. N. E. Barrick, the Supervising 
Architect, and requested his office to design these facilities and secure 
pri~es from local suppliers. Also included in Mr. Langley's request to the 
Supervising Architect's office was a portable stage. 

Mr. Barrick had his staff prepare drawings for the items and submitted them to 
four local suppliers for price quotations. 

Mr. Longley and Mr. Barrick were working on the project, and each thought that 
the other had submitted the items to Mr. Pennington for approval, and as a 
result, none of the items have been approved as of this date. 

The portable stage was never included in any of the building design, as it 
\ms always considered movable equipment to be purchased. The stage was not 
requested at the time the original equipment list was submitted to the 
Campus Planning Committee because Mr. Longley did not know at that time the 
type of stages that were available. He was of the opinion that a prefabricated 
stage coul.d be secured through regular equipment suppliers, but descriptive 
literature was not available at that time. When it became apparent that a 
prefabricated portable stage that would be compatible with the decor of the 
Student Union ballroom coul.d not be obtained, Mr. Longley included it in the 
items submitted to the Supervising Architect for design. 

As previously stated, the drawings were submitted to four local suppliers, 
and two quotations were received. A formal bid opening was not held, as the 
quotations were taken in a manner similar to that used by the Purchasing 
Department. The lowest quotation was from Interstate Fixture and Supply 
Company in the amount of $3,572.60. The next low quotation was from 
C. M. Pharr Construction Company in the amount of $4,546.00. No bids were 
received from H. c. Lewis or Claude Martin and Sons. 

I would like to recommend that the Campus Planning Committee recommend to the 
BUilding Committee that these items be approved by the Board and purchased 
from Interstate Fixture and Supply Company, to be paid for out of Student 
Union Building funds. 

DMMc:b 

/e/D. M. McElroy 

D. M. McElroy 
Assistant Comptroller 



TEXAS 'l'ECBNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 144 Ap:ril 13, 1962 
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A meeting of the Campus and Building Committee and Campus Planning Committee 
was held on Friday, April 13, 1962, at 4:30 p.m. in the Office of the 
President. 

Members of the Campus and Building Committee present were Mr. Harold Hinn, 
Chairman, Mr •. Wilmer Smith and Mr. R. Wright Armstrong. Other members of the 
Board present were Mr. C. I. Wall, Mr. Alvin R. Allison, Mr. Floyd Wooldridge 
and Mr. Manuel DeBusk. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Others present from the 
College were Dr. R. C. Goodwin, Dr. W. M. Pearce, Mr. J. Roy Wells, 
Mr. Robert L. Mason, Mr. D. M. McElroy, Mr. John G. Taylor and 
Mr. Robert B. Price. 

In order that the results of the meeting of the Board of Directors may be 
included in the CPC Minutes for record purposes, the action taken by the 
Board at the meeting on April 14, 1962, will follow that of the Campus and 
Building Committee for each item. 

1953· Dormitory and Dining Facilities for Women (Project CR-Tex-150(D) 
(H."""A: Lott, Inc., $2,764~6 - August l, 1963) 

A. Kitchen Equipment 

Accepted the combined bid of West Texas Coffee and Supply Company 
of Abilene for both movable and fixed equipment in the total 
amount of $861 800.75, subject to an investigation of the ability 
and reputation of the fabricator. 

Recommended that the Chairman be authorized to execute all 
resolutions required by BHFA in connection with the award of 
the contract. 

(The Board of Directors approved.) 

1954. Journalism Building (Appropriation 1961-62, $60,000) 

Approved the proposed remodeling of the Journalism Building 
submitted by the Campus Planning Committee with bids to be taken 
in time for the award of a construction contract at the meeting 
of the .Board on May 28, 1962. 

(The Board of Directors approved.) 

1955. Killgore Research Center 

Approved the project site between Pantex village and the railroad 
at the Texas Technological College Research Farms. 

Approved the inclusion of the plans and specifications for the 
installation of utilities in the contract with the Project 
Architects, George w. Short and Associates. 

(The Board of Directors approved.) 
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1956. Library ~J. M. Odom Construction Company, $21 146,379) 

A. Interior Decorator 

Author1£ed the expenditure of approximately $20,000 from 
Building Funds to purchase the items recommended by the 
Interior Decorator, Evans-Walsch, Inc., of Houston, and the 
plant containers recommended by Mr. Urbanovsky. 

B. Basement Lightins (South Basement) 

Approved the expenditure of approximately $10,000 from 
Building Funds to increase the light intensity in the 
south basement for the storage of approximately 60,000. 
books which would otherwise be left in the old Library. 

(The Board of Directors approved.) 

1957· Library (Old), Renovation (1961-62, $50,375; 1962-63, $331 375) 

Approved the schematics presented and authorized the Project 
Architects to proceed with working drawings and authorized 
advertising for bids in order that the contract may be awarded 
as soon as possible after Board approval of final plans on 
May 28, 1962. 

The renovation will include space for the Extension Division, 
Air Force and Army ROTC Units, Military Property Custodian, 
Audio-Visual Services, Southwest Collection, classrooms and 
approximately thirty offices. 

(The Board of Directors approved.) 

1958. Other Items 

Physics 

Approved the site for a tower and instrument shelter for 
atmospheric optics research. The plot of ground, approximately 
30 feet by 320 feet, will run parallel to and immediately west 
of the farm road that extends from the freeway underpass to the 
corner of Fourth Street and Indiana Avenue and located about 
midway between the underpass and Fourth Street. 

The cost of the program, other than materials which can be 
furnished from College surplus property, will be secured 
through research grants. 

(The Board of Directors approved.) 

1959. Psychology 

Approved the site southwest of the new Library and north of 
new women's dormitory for a combined Psychology and Speech 
Building and authorized the Associated Architects and Engineers 
of Lubbock to develop plans and specifications for the Speech 
facilities also. 

The Board requested the CPC to present its ideas on the type and 
size of a building which will be between the proposed site and 
Boston Avenue and also the development of the entire area. 

(The Board of Directors approved.) 
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1960. Relocation ~ Farm Facilities 

Livestock Facilities {Including Poultry) 

1. Dairy Facilities 

Metal Buildin s (Feed Barn, Calf Barn and Hay Storage) 
Stout Steel Builders, 0,2 O - O Days 

Approved the date of February 23, 1962, as the 
final acceptance date. 

2. Beef Cattle Facilities 

Metal Buildings {Stout Steel Builders, $5,861.90) 

Approved the date of February 23, 1962, as the 
final acceptance date. 

3. Poultry Facilities (Stout Steel Builders, $20,673 • 90 Days) 

Approved the date of February 23, 1962, as the 
final acceptance date. 

4. Poul.try Facilities, Partitions and Mechanical Work for 
Metal Buildings (Tatum and Gailey, $13,930) 

Approved the date of February 23, 1962, as the 
final acceptance date. 

(The Board of Directors approved.) 

1961. Science Building (Carl E. Maxey, $431,707 - February 13, 1962) 

Approved the date of February 22, 1962, as the final acceptance 
date. Final payment will be subject to satisfactory arrangements 
being made for the connection of utilities to equipment which has 
yet to be delivered by Hamilton Manufacturing Company. 

(The Board of Directors approved.) 

1962. Speech 

Approved the site southwest of the new Library and north of new 
women's dormitory for a combined Psychology and Speech Building 
and authorized the Associated Architects and Engineers of Lubbock 
to develop plans and specifications for the Psychology facilities 
also. 

The Board requested the CPC to present its ideas on the type and 
size of a building which will be between the proposed site and 
Boston Avenue and also the developnent of the entire area. 

(The Board of Directors approved.) 

1963. Student Union Building (V and N Construction Company, $817,794) 

A. Final. Acceptance Date 

Approved the date of February 23, 1962, as the final acceptance 
date. 

B. M1llwork 

Approved the purchase of a coat and bat rack, concessions screens, 
counter control and display cabinet, and a portable stage from 
Interstate Fixture and Supply Company, the low bidder, for the sum 
of $3,572.6o, the amount to be paid from Student Union Building 
Funds. 
(The Board of Directors approved.) 

M. t. Pennington 
Chairman 

The meeting adjourned at 6:10 p.m. 
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A meeting of the Campus Planning Committee vm.s held on Wednesday, May 9, 1962, 
in Room 120 of the Administration Building at 9 a.m. Members present were 
Mr. E. J. Urbanovsky and Chairman M. L. Pennington. Mr. Bill Felty was sitting 
in for Mr. Barrick. others present were Mr. D. M. McElroy, Mr. R. L. Mason 
and Mr. o. R. Downing. 

1964. Approval ~ Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Felty, Minutes of Meetings 
Nos.143 and 144 were approved. 

1965. President's Approval of Minutes 

The Chairman reported that President Goodwin had approved the Minutes 
ot Meetings Nos.141 and 144 on March 14, 1962 and April 17, 1962. 

1966. Chemical Engineerin,g Building (Cain and Cain, $326,003 - May 22, 1961) 

Equipment (W. c. Hixson Company, $15,954.20) 

Installation of the laboratory equipment is 85~ complete, and the 
equipment is being connected at the present time. Some additional 
time will be necessary. 

1967. Classroom-Office Building 

Completion 

Mr. McElroy has checked out the entire list, and the only items 
remaining are the plaque and some tile. It was agreed that the 
Chairman will check with Mr. Willson,· the bacll:er of Mr. Il\lnea.n, 
and that the College complete the work and deduct it from the 
$250 which is being held. 

1968. Dormitory and Dining Facilities for Women (Project Tex-CR-150(D) 
(H. X:-Lott, Inc., $2, 764,54b -=--A\lgust l, 1963) 

A. Construction Progress 

The contractor continues to make excellent progress and is 
approximately two months ahead of schedule. 

B. Kitchen and Food Serving Equipment (West Texas Coffee and Equipment 
Compa~o'f"Abilene, $86,800.75) 

In keeping with the action of the Board, Golden Light Coffee and 
Equipment Company of Lubbock and Dallas Fountain and Fixture 
Company of Dallas presented written requests for the withdrawal of 
their bids for tee movable equipment. The requests were accepted, 
as each had made a logical error in the compilation of the bids 

·due to the manner in which the bids were requested. A copy of 
the letter from each of the companies, one from Mr. Barrick dated 
April 17, 1962, and copies of the letters from the Chairman to 
each of the companies under the date of April 24, 1962, are attached 
to and made a part of the Minutes (Attachment No. 401, page 1151) • 
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Dormitory and Dining 1acilities for Women (Project Tex-CH-150(D) 
( H. A. Lott, Inc., $2, 764, 540"° -"A\i8ust_l,,......,1"'96r.3"'):---~::.....;:.::..=..:~ 

B. Kitchen and Food Serving Equipment (West Texas Coffee and Equipment 
Company of Abilene, $86,800.75) 

The Board of Directors approved a contract award to the west Texas 
Coffee and Equipment Company, subject to an investigation of the 
fabricators. The investigation was conducted, and the fabricators 
were found to be acceptable. A copy of Mr. Barrick's letter of 
April 24, 1962, is attached to and made a part of the Minutes 
(Attachment No. 402, page 1152). 

c. Sewage 

Some time back, City officials made the statement that the City 
can no longer provide additional sewage facilities for the College 
to the south or the east. Consequently, a plan was developed to . 
tie the new women's residence hall to the sewer line going south 
and switch Thompson, Gaston, Wells and Carpenter Halls t o a line 
going north which would eventually lead to the new sewage disposal 
plant. The last proposal discussed with the City was a sewage 
lift station on the south of Fourth Street, with the City to pick 
up the line and continue it to the new sewage disposal plant. 

It was agreed that the next step is a meeting with the City to make 
arrangements to begin plans for the facility. Mr. Urbanovsky was 
requested to coordinate the effort. 

East Engineering Building (Appropriation 1961-62, $6,650; 
~ i962-63, $8,ooo) 

The plans on the remodeling of the East Engineering Building were 
approved subject to a final review by Mr. McElroy in keeping with. 
the schedule of offices. 

Mr. Downing said that his department could do the work instead of 
taking bids as planned, and his offer was promptly accepted. 

1970. Financial Statement 

It was agreed that another financial report is necessary, and 
Mr. Taylor will be requested to prepare one. 

1971. Housing 

A. Married Student Housing 

Mr. Killgore has been before the City Zoning Committee to request 
a change in zoning for the proposed project, and Mr. McElroy said 
that Mr. Killgore will provide us with a letter just as soon as 
financing is cleared. With the exception of the request to the 
Zoning Committee, the situation is pretty much the same as it was 
last month. 

B. Holvan Request 

A copy of the request from Holvan Developments of Midland is 
attached to and made a part of the Minutes (Attachment No. 403, 
page 1153). 

After consideration, it was agreed that the College is in no 
position to guarantee the 90'1> occupancy requested or to provide 
the land on which to build the units. In addition, there are 
other features of the offer which would be incompatible with the 
operation of the College. It was agreed that the offer will be 
declined, as it is not feasible for the College to enter such an 
arrangement. 
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1971. Rousing 

c. Renovation of West Hall 

A written request was sent to Mr. Browri on Monday to see if he 
will correct the work on the doors during the summer. No reply 
has been received to date. 

D. Renovation of Sneed Hall 

It is planned to open the bids on May 15, 1962, for the 
painting of Sneed Hall. 

1972· Journalism Building (Appropriation 196~-62, $6o,ooo) 

Bids are to be received on Friday, May 25, 1962, at 4 p.m., and 
the recommendation for contract award is to be made at the meeting 
of the Building Committee on Sunday, May 27, 1962. 

There is no feasible way to work out space for long-range storage 
of the La Ventanas in the remodeling in the project. It would be 
necessary to sacrifice a classroom to make room. It might be 
possible to make arrang_ements with the Southwest Collection before 
the shelves are filled in the old Library to keep the volumes 
which must be preserved. Other arrangements will need to be made 
for the delivery and distribution of the annuals. 

----------Mr. Mason left the meeting at 10:15----------

1973· Killgore Beef Cattle Center 

A copy of Dean Thomas' letter of April 21, 1962, is attached to 
and made a part of the Minutes (Attachment No. 404, page ll54)• 

It was agreed that the requests be approved as a working arrange
ment subject to cost and adequate layout to be presented to the 
CPC prior to the meeting of the Building Committee of the Board 
of Directors on May 27, 1962. 

1974. Library (J. M. Odom Construction Company, $2,146,379) 

A. Construction Progress 

The final inspection is tentatively scheduled for 
May 17 and 18, 1962. 

B. Interior Decorator ($20,000 appropriated for furniture and plant 
containers for the Garden Room) 

A copy of a wire from Mr. Pitts to Mr. Barrick dated May 2, 1962, 
is attached to and made a part of the Minutes (Attachment No. 405, 
page 1155) • 

It was agreed to request Mr. Pitts to have Mr. Evans here for sure 
on May 17, 1962, as that is the last day that Mr. Urbanovsky is 
available before leaving town. 

c. Carrels (32 - $16,ooo) 

Mr. Felty reported that Mr. Janeway would like to have some of the 
carrels in the basement. If carrels were established in the base
ment, it would be necessary to run another change order through to 
provide utilities in the basement area. Since there will be 
additional carrels in the future, it was the consensus that it 
would be better at this time to proceed with the plan to install 
the carrels on the second floor only. 

Consequently, Mr. Felty was asked to issue the requests for bids 
for the carrels. 



i974. Library (J. M. Odom Construction Company, $2,146,379) 

D. Senior Reception 
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It was reported recently that the Garden Room probably would be 
ready for the reception. It looks now as if there may be a good 
bit of difficulty in having the room ready. The air conditioning 
may not be functioning by that time, and the contractor will still 
be in the building, which could affect the liquidated damages 
clause. 

1975· Library, ~(1961-62, $50,375; 1962-63, $33,375) 

A. Remodeling 

The preparation of plans and specifications is on schedule. 

B. Space for Military Property Custodian 

Both the Air and Army ROTC Units are contemplating changing to 
an Officer Education Program which would eliminate most of the 
duties of the Military Property custodian. Mr. McElroy was 
asked to request Mr. Barrick to .have the Military Property 
Custodian portion of the old Library withdrawn from the plans 
and specifications. 

1976. Long-Range Plan 

Dr. Goodwin requested Dr. Pearce and Miss Clewell to serve on the 
Long-Range Committee with members of the CPC, and both have agreed 
to serve. 

The first meeting of the group is scheduled for Thursday afternoon 
of this week. 

It was agreed that it would be very beneficial to the Committee if 
President Goodwin can sit in on at least the first meeting. 

1977· Music 

Room in the Dairy Building 

The Department of Building Maintenance will make the renovations 
as soon as the Dairy operations are moved across the freeway. 

1978. Museum 

A copy of Dr. Holden's proposal of March 20, 1962, and 
President Goodwin's note of April 10, 1962, are attached to 
and made a part of the Minutes (Attachment No. 406, page 1156). 

Basically, the plan offered by Dr. Holden is in conformance to 
that advocated by the CPC. The site of the present museum is 
inadequate for the purpose, and it is the last good site for a 
major educational and general building. It would be to the 
interest of the College, as well as the museum, to provide 
equal facilities at a new site. The location of a proposed 
new museum would need a great deal of study, and the CPC was of 
the opinion that the sites suggested.may not be the best from 
an over-all College standpoint. 

In all probability, it will be some time before funds are 
available for a building, and a very great deal of planning 
needs to be done in advance. 
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1979. Other Items 

A. Biology 

Mr. McElroy reported that he is checking the De.iry Barn and 
the Bull Barn as possible locations for Dr. Tinkle's lizard 
research and berbarium. 

B. Geology Department 

A study of the request from the Geology Department indicates 
that there is air handl.ing equipment in the room, and the 
room is equipped with risers. The noise factor can be 
reduced a good bit by changing out the vacuum pump on the 
heating system. 

It was agreed that a physical check will be made to determine 
the operating condition of the air handling unit and the 
feasibility of using the room in its present condition. 

c. Information for Project Architects 

It was agreed that the Office of the Supervising Architect will 
be held responsible for the coordination and channeling of all 
information to the Project Architects on the various construction 
jobs unless other methods are designated. In addition, the 
Supervising Architect will be responsible for the dissemination 
of information to all persons involved. 

1980. Parking 

A copy of Dr. Goodwin's memorandum of March 26, 1962, is attached 
to and made a part of the Minutes (Attachment No. 407, page 1157)• 

The CPC had been looking to the Traffic-Security Commission, on 
which Mr. Urbanovsky and M. L. Pennington serve, for a solution 
to the parking problem. However, it was agreed that it is a 
CPC function, and steps will be taken to make a recommendation 
for parking as soon as possible. 

1981. Psychology 

Plans and Specifications 

The architects are working on the preliminary plans and 
specifications for presentation to the Building Committee on 
Sunday, May 27, 1962, and final plans for the. August 25, 1962, 
meeting, . with bids to be taken in time for the meeting on 
October 26, 1962. 

1982. Relocation of Farm Facilities 

Livestock Facilities 

1. Dairy Facilities 

a. Fencing ($3,449) 

Bids are being taken and an order for the installation 
will be made this week. 

b. Milking Parlor (c. M. Pharr, $40,8oO) 

A copy of Mr. Barrie.k's letter of April 25, 1962, to 
Dean Thomas is attached to and made a part of the 
Minutes (Attachment No. 408, page 1158). 

The items needing action are being handled between 
Dean Thomas' office and the Office of the Supervising 
Architect. 
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Relocation of Farm Facilities ----- - - -----
Livestock Facilities 

2. Beef Cattle Facilities 

Scales and Housing ($2,550) 

The job is complete. 

1983. Rifle Range 

Mr. McElroy will check with the An:Jiy ROW Unit to see if the 
Officer F.ducation Program, which is contemplated, will 
eliminate the need for a rifle range • 

. 1984. Scale Model 

Mr. Urbanovsky reports that good progress is being made in 
updating the scale model at this time. It will soon be in 
condition for use in connection with the Long-Range Plan. 

1985· Science Building (Carl E. Maxey, $431,707 - February 13, 1962) 

A. Final Acceptance 

Satisfactory arrangements have been made for the connection of 
utilities to the equipment in that the item was deleted from 
the contract with the Carl E. Maxey Construction Company. Bids 
will be taken for the connections when the equipment arrives 
this summer. 

B. Furniture and Millwork (Hamilton Manufacturing Company, $44,255 
June 7, 1962) 

The manufacturer had recently stated that he would start 
delivering the furniture and millwork by July 4, 1962. With 
encouragement from Mr. Barrick, he now thinks he can start 
in early June. 

c. Classroom, Laboratory and Office Equipment ($42,336) 

Only an order for 12 microscopes remains outstanding. 

1986. Sewage Effluent (Clyde Construction Company, $71,949.25 - May 1, 1962) 

The final inspection has been held. 

A copy of Mr. Mason's memorandum of May 7, 1962, is attached to 
and made a part of the Minutes (Attachment No. 409, page 1159)· 

The CPC accepted Mr. Mason's recommendation of May 4, 1962, as 
the final acceptance date. 

-------Mr. Mason returned to the meeting at 11:30 a.m.-------

1987. Speech 

The architects are working on the preliminary plans and 
specifications for presentation to the Building Committee on 
SUnday, May 27, 1962, and final plans to the Board on 
August 25, 1962, with bids to be taken in time for the meet
ing on October 26, 1962. 
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1988· Student Union {V and N Construction Company, $817,794) 

A. Kitchen Equipment (Fort Worth Fountain and Hotel Supply, $51,568) 

A copy of a letter of May 4, 1962, from Mr. Barrick, a copy of a 
letter dated May 2, 1962, to Mr. Barrick from Donald c. Bubar, 
attorney for Fort Worth Fountain and Hotel Supply, and a copy of 
a letter from Mr. Bubar to Mr. Dan Forestier, the fabricator for 
the equipment, are attached to and made a part of the Minutes 
(Attacbment No. 410, page 1160). 

It was agreed to establish the date of April 7, 1962, as the 
cutoff date for possible liquidated damages as recommended by 
Mr. Barrick. 

B. Fumi ture and Equipment 

The same two items are still outstanding - cash register and drapes. 

c. Faculty Dining Room Furniture and Equipment 
(Decorators Studio and Thomas Brothers Company, $15,633.18) 

The carpet has arrived and has been installed, and lunch is now 
being served in the Faculty Dining Room from the old kitchen, as 
the equipment in the new one is not in operating condition as yet. 

D. Millwork ($3,572.6o) 

As approved by the Board of Directors at the last meeting, a 
coat and hat rack, concessions screens, control counter display 
cabinet and portable stage are in process of construction at 
the present time, and scheduled for delivery in approximately 
three weeks. 

E. Ex-Students Office Furniture ($2,500) 

Everything has been delivered except an electric typewriter. 

1989. Texas Tech Press (P and C Mechanical Contractors, $22,765) 

Air Conditioning 

All equipment is on hand, and the contractor told Mr. Downing 
yesterday that he would have the installation completed this 
week. 

1990. Textile Engineering Building 

A. Air Conditioning 

Some equipment has arrived, and the contractor is expected to 
start work as soon as the rest of the equipment is delivered. 

B. Dropped Ceiling 

Bid requests will be issued May 10 and bids received on 
May 15, 1962. 

1991. Utilities 

Mr. Mason pointed out that it is necessary to wait for the 
location of the Psychology-Speech project before the plans 
and specifications can be prepared for the utilities to the 
new women's residence ball. It will be necessary for the 
preparation to take place during the early part of the summer, 
and it would be well if the contract could be awarded at t he 
meeting of the Board of Directors on August 25, 1962. It is 
recommended that the general plan be presented to the Building 
Committee on May 27, 1962, with the thought in mind that, by 
the August meeting, final plans and specifications can be 
completed, bids taken and the recommendation for contract 
award be made. 
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1992· Walks and Drives 

Resurface and Seal Coat Streets and Drives (1961-62, $24,065; 
1962-63, $26,360) 

It was agreed to recomm~nd to the Board of Directors at the 
next meeting that bids be taken approximately August 1, 1962, 
and that the Building Committee be authorized to award a 
contract between meeting&. 

1993· west Engineering Building Renovation (1961-62, $7,000) 

The proposed plans and specifications for the renovation were 
studied. The plans include the first and second floors of the 
north wing and in addition, an alternate plus the other items 
originally contemplated. Alternate bids will be taken on the 
inclusion of two storage rooms and work necessary in the sally 
port to raise the level to prevent the entrance of rain water 
'Which has plagued those using the building for years. 

The meeting adjourned at 12:50 p.m. 

M. L. Pennington 
Cha :t rma:n 
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Campus Planning Committee 
Attachment No. 401 
May 9, 1962 
Item No. 1968B 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texa.s 

Office of the 
supervising Arcbi tect 

Mr. M. t. Pennington 

April 17, 1962 

Vice President and Comptroller 

near Mr. Pennington: 

RE: Kitchen & Food Serving Equipment 
Dormitory & Dining Facilities for Women 
HBFA Project Tex CH-150 (D) 

Attached hereto you will please find letters from the Golden Light Coffee and 
Equipment Co. and Dallas Fountain and Fixture Co. requesting permission to 
withdraw their proposals on the referenced project. 

Both of these bidders made a mistake in extending the totals for the 
movable equi:pment. 

Since our proposal form clearly stipulates that the lump sum proposal shall be 
the smn of the unit prices entered in the itemized lieting of equipment, the 
mistakes occurring in these two proposals would make them in technical 
noncompliance and subjec·c to rejection at our option. The request of the 
bidders in this instance would seem to be justified, and I would recommend 
that they be sent notification of the withdrawal of their proposals in 
accordance with the a.ctlon of the ~oard of Directors last Friday and 
Saturday. 

This would place the West T~xas Coffee and Equipment Co. of Abilene, Texas, 
in line for a"Ward of both fix~d Sll"l movable equipment contracts. We are 
virtually through w1.th our investigation of the fabricator listed by West 

-Texas Coffee and Equi!'Jllent Coo, and we should be able to give you a positive 
recommendation for an a"Ward within the next 24 hours. 

Very truly yours, 

/s/Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
supervising Architect 

· NEB:mc(b) 

enc. 



GOLDEN LIGHT COFFEE AND EQUIPMENT CO. 
2010 Clovis Road 

Box 1199 
Lubbock, Texas 

April 13, 1962 

Mr· M· L. Pennington 
Vice President and Comptroller 
Texas Technological College 
Lubbock, Texas 

Dear Sir: 
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Recently our firm bid on the kitchen equipment for the new dormitory and 
dining facilities for women at the College, and our lump sum bid was in the 
amount of $io2,709.05 for the total equipment as per plans and specifications. 
on the bottom of the bid, a notation was added that $4,ooo.oo would be de
ducted if awarded the complete contract, or making a total of $98,709.05. As 
you know, the requirements for the bids were that an itemized list of food 
service should be attached with the prices of each item. There was a Base 
Bid A, consisting of movable equipment and Base Bid B consisting of fixed 
equipment. The list of the equipment and the separate prices wer e attached 
to the bid, making a total of the amount mentioned above of the lump sum. 

In preparing this bid of Group A and Group B, the total of Group A was listed 
as $11,974.40. Group B was listed as $90,734.6o. The specifications and 
prices were checked thoroughly by our Engineering Department; however, in 
typing the proposal, certain items in Group A were included in Group B, 
causing our firm to be the apparent low bidder on Base A. 

In view of the circumstances, our firm would appreciate having our bid 
removed since we· were apparently not the low bidder in the total lump sum 
bid and With the clerical error due to not extending the prices correctly 
as mentioned, we would not have been low in Base Bid A. 

We would certainly appreciate the above consideration by the Board and 
naturally would appreciate having e.n opportunity to submit our prices for 
the equipment. We have a.lways appreciated the business that we have 
received from the College and look forward to pleasant relationships in 
the future. We felt that among the eight bidders, the College received a 
very fair bid, and we sincerely wish the low bidder success, and I am sure 
a more complete and workable agreement could be made by awarding one firm 
or the low bidder on the complete total of the contract. 

WM:sh(b) 

Very truly yours, 

GOLDEN LIGHT COFFEE & EQUIPMENT CClwfi>ANY 

/a/Winston McGee 

Winston McGee 
Manager 



DALLAS FOUNTAIN AND FIXTURE CO. 
3712 Haggar Way 
Dallas, Texas 

April 13, 1962 

Office of the Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Attention Mr. N. E. Barrick 

Gentlemen: 

Re: Kitchen and Food Service Equipment 
Dormitory and Dining Facilities 
for Women 
Texas Technological College 
Lubbock, Texas 
BHFA Project No. TEX CH-150 (D) 
Bid Date April 10, 1962 

In tabulating our quotation on the above project, we were in error 
on the Base Bids A and B. Our Base Bid "A" for Non-Fixed Equipment 
shoUld be $15,288.50, and the Base Bid "B" for Fixed Equipment 
should be $73,964.oo, making a total of $89,252.50 for both A Non
Fixed and B Fixed Equipment. 

We request your permission to revise our Base Bid A and B to the 
above sums. If this is not possible, would you please withdraw 
our quotation. 

Thank you for your assistance and cooperation. 

lm(b) 

Very truly yours, 

/s/K. R. Patterson 

K. R. Patterson 
Engineering 

1151B 



Office of the 
Vice President and 

Comptroller 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Mr. Winston McGee, Manager 
Golden Light Coffee and 

Equipment Company 
p. o. Box 1199 
Lubbock, Texas 

Dear Mr. Mcqee: 
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April 24, 1962 

As is requested in your letter of April 13, 1962, the Board of Directors 
accepted your request to remove your bid on dormitory food serving equip
ment for the new residence hall for women from consideration. 

I am sorry that it was necessary for you to withdraw your bid. 

MLP :b 
cc: Mr. Nolan E. Barrick 

Mr. John G. Taylor 

Very truly yours, 

/s/M. L. Pennington 

M. L. Pennington 
Vice President and 
Comptroller 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 
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Office of the 
Vice Preside~t and 

Comptroller April 24, 1962 

Mr. K. R. Patters..in, Engineering 
Dallas Fountain and Fixture Company 
3712 Haggar Way 
Dallas, Texas 

Dear Mr. Patterson: 

Re: Kitchen and Food Service Equipment 
Dormitory and Dining Facilities 

for Women 
Texas Technological College 
Lubbock, Texas 
HHFA Project No. TEX CH-150(D) 
Bid Date April 10, 1962 

In .reply to your request of April 13, 1962, the Board of 
Directors permitted the withdrawal of your bid on the above 
referenced project. 

I am sorry that it was necessary for you to withdraw your 
bid. 

MLP:b 
cc: Mr. Nolan E. Barrick 

Mr. John G. Taylor 

Very sincerely yours, 

/s/M. L. Pennington 

M. L. Pennington 
Vice President and 
Comptroller 
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Campus Plan.~ing Committee 
Attachment No. 402 
May 9, 1962 
Item No. 1968B 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the 
SupervisiDg Architect 

Mr· M. L. Pennington 

April 24, 1962 

Vice President and Comptroller 

Dear Mr. PenniDgton: 

RE: New Dormitory & Dining Facilities for Women 
BBFA Project Tex CH-150(D) 
Kitchen Equipment 

We have completed our investigation of the West Texas Coffee & Equipment Co. 
and the Vinson Manufacturing Co., and we would recommend the award of con
tracts for the kitchen equipment on the referenced project t o the West Texas 
Coffee & Equipment Co. of Abilene, Texas. 

This company was the low bidder on the fixed equipment and became the low 
bidder on the movable equipment when the Eoard of Directors granted per
mission to the two contractors who had submitted erroneous quotations to 
withdraw their bids. 

I talked to Mr. J. W. Hooker of West Texas Coffee & Equipment Co. in Abilene 
last Friday, and on Saturday I talked to a representative of Mulhauser, 
Holmes and Riggs, a firm of kitchen consultants in Houston. They were the 
consulting designers for the kitchens in the Methodist Hospital in Dallas 
for which West Texas Coffee & Equipment Co. was the contractor. Reports 
were favorable. 

We are preparing the necessary contracts for the fixed equipment and the 
movable equipment, and we have requested the contractor to submit the 
roughing-in drawings as soon as possible in order to meet deadlines on 

· the construction of the building itself. 

Very truly yours, 

/a/Nolan E. Barrick 

No~an E. Barrick, A.I.A. 
Supervising Architect 

NEB:mc(b) 
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Campus Planning Committee 
Attachment No. 403 

PROPOSITION: 

HOLVAN DEVELOPMENTS 
3301 West Ohio Avenue 

P. O. Box 4875 
Midland, Texas 

May 9, 1962 
Item No. 197ll3 

l. 400 multiple housing units for married students . 

2. Units will consist of efficiency and one bedroom apartments. 

3. Efficiency apartments to consist of 400 usable square f eet, renting 
for $55/mo. unfurnished to $65/mo. furnished. 

4. One bedroom apartment to consist of 600 usable square feet, renting 
for $75/mo. unfurnished to $85/mo. furnished. 

5. Efficiency apartment will consist of living room--bedroom, kitchen 
and bathroom. 

6. One bedroom apartment to consist of living room, bedroom, kitchen 
and bathroom. 

7. 87~ of married students pay $50 t o $60/mo. and over. 

8. Units to be returned to college at the end of thirty years. 

COLLEGE'S OBLIGATION: 

1. To guarantee 90"/o occupancy. 

2. Give land (20 acres) on which to build units. College to retain 
ownership of land. 

3. I.and to be free of local truces. 

ROW COLLEGE BENEFITS: 

1. 87~ favor central housing unit for married students. 

2. We can do the building cheaper; we are in the business. 

3. Units returned to college after thirty years (the period of the l oan). 

4. Any income from occupancy in excess of 90JJ, (except utilities and repairs ) 
goes towards an unrestricted scholarship fund to be administered solely 
by college authorities, approximately $25,000 per year. 

5. We will invest funds for the college subject to their veto. 

FEASIBILITY FOR UNDERTJ\KING: 

1. Tax free land. 

2. Guarantee of 9C1fo occupancy. 

3. Availability of 30-year loan. 
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OPERATION OF UNITS: 

i. We will operate for thirty years along With a joint operating committee. 

2. P\l.rpose of joint operating committee: repairs, upkeep, replacement of 
furniture, etc., and general appearance of project. 

QUALIFICATIONS OF HOLVAN DEVELOPMENTS: 

i. Built 400 houses in Midland. 

2. Built Tow Plaza Motel in downtown Midland. 

3. Built Town Plaza Apartments in Midland. 

4. Apartments going up, or about to be started, in Lubbock, Roswell, 
Albuquerque and a downtown motel in Santa Fe. 

ARCHITECTURE: 

1. Contemporary in style. 

2. Plane have to be approved by college authorities. 

3. Eld.ward Durrel Stone - top-flight architect. 



Mr. Marshall Pennington 
Mr. D. M. McElroy 
Administration Building 
Room 120 

HOLVAN DEVELOPMENTS 
3301 West Ohio Avenue 

p. o. Box 4875 
Midland, Texas 

April 26, 1962 

Texas Technological College 
Lubbock, Texas 

Gentlemen: 

1153B 

I want to take this opportunity to thank you both very much for 
your time and patience in hearing my presentation of our offer to build 
multiple housing units for married students. 

I have another thought concerning the use of the excess income 
over the ninety per cent· occupancy rate, which I had previously proposed to 
be used as a scholarship fund; I now propose to use the excess income, with 
the exception of repairs, utilities, etc., as a rebate to students living 
in the units on a prorata basis. 

I would like to clear up a question you asked me concerning 
whether ll. A. Holway and Jefferson Vander Wolk were building contractors. 
'Ibey are building contractors on a large scale, although I never pictured 
them as such. 

As to their financial status, please contact Mr. Phil Adams, 
Vice President, Midland National Bank, Midland, Texas. 

· Again may I thank you for your courtesy in receiving my proposal, 
and I em looking forward to seeing you both again soon. 

Sincerely, 

/a/Rufus s. Tucker, Jr. 

Rufus S. Tucker, Jr. 

RST:jl(b) 



SCHOOL OF AGRICULTURE 

April 21, 1962 
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Campus Planning Committee 
Attachment No. 404 
May 9, 1962 
Item No. 1973 

Mr. M. L. Pennington, Chairman 
Campus Planning Committee 
Campus 

Dear Mr. Pennington: 

In accordance with standard procedures, the folloWing components 
and functions of the Killgore ~ Cattle Center at the Texas Technological 
College Research Farm, Pantex, are submitted for your consideration and 
approval: 

(1) ~ for Performance Testing and Feeding 
Studies: 

(A) 

(B) 

(C) 

(D) 

(E) 

(F) 

(G) 

Minimum of 40 pens--Optimum 50 pens, 30 pens 
to be available to the cooperators and 10-20 
pens for exclusive use of Texas Tech for spe
cific research studies. 

Overall pen size - 12 x 72 feet (40 1 concrete 
pen,12' concrete alley, and 20' of dirt exercise 
lot) 

Two concrete working alleys--12 1 wide. One alley 
under cover for feeding, one alley in the open for 
working cattle (this working alley also a part of 
pen space above). 

These pens a.re to hold bulls during performance 
testing or other animals for breeding and feeding 
studies. Pens must be planned for ease of working 
cattle, ease and efficiency of feeding and cleaning. 
Consideration must be given to cattle movement, 
observation and study. 

Each pen must have water--a system which will not 
freeze. 

Each 12' pen should contain 9' feeding trough area 
and a 3' gate for people and/or animals. 

Concrete pens should have a minimum slope of one
balf inch per foot and a maximum of l inch per foot. 
The concrete surface should be rough enough f or se
cure footing, but satisfactory for wash do'Wll cleaning. 

(2) Livestock Pavilion - Auction Area (Air-conditioned) 

(A) 
(B) 
(c) 

(ri} 

(E) 

(F) 

Seating capacity for 300 people. 
Enter from back, if possible. 
All seats with optimum visibility for 
observing animals. 
Animal auction or show ring planned for ease 
of handling bulls. 
Auction stand or podeum should be adjustable 
for moving close to the audience during regular 
meetings not invol\ring animals. 
Two screens behind auctioneer for showing data 
on performance, pedigree, etc . , or for regular 
meetings . 
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(2) Livestock Pavilion - Auction Area (Air-conditioned) (Continued) 

(G) Projection booth or area for standard projectors. 
(H) A speaker system. 
(I) .Other :features providing for optimum utility. 

(3) Founders Room and Library: 

(4) 

(5) 

(A) 

(B) 

(C) 

This may be l or 2 rooms, depending upon 
design. 
Library area primarily for key reference books 
and livestock magazines, technical journals, etc. 
Founders Room as lounging area, or to be 
converted to small meeting room - capacity about 
50 people, equipped for projection of slides, 
movies, etc. 

Small catering kitchen adjoining Founders Room, 
primarily for coffee or soft drink service. 

Office area for professional personnel and secretary 
(5 offices): 

(A) 
(B) 

(C) 
(D) 

(E) 

Farm Manager's office. 
Secretarial office with room for part-time 
help if needed. 
Office for Agronomist or Research Director. 
Two additional offices for Animal Husbandman, 
Agricultural Engineer, Range Manager, Entomolo
gist, Economist and Graduate Students. (Used 
jointly - planned for personnel primarily 
employed on joint basis with Texas Tech.) 
This office area should be planned for 
maximum efficiency of operation; air 
conditioned with safe storage area for 
valuable research records. 

(6) Basic Nutrition or Chemical Laboratory: 

(A) Planned for routine chemical analysis of 
forage, blood tests, semen tests, etc. 

(B) Equipped with basic instrumentation 
(John Baumgardner is compiling list and 
setting up specifications.) 

(7) Small apartment for graduate student - one 
student will be kept at the Center at all times 
to work on research, take care of visitors, and 
watch over the Center. (Present plans are for 
a two-year M.S. Program, with one year at the 
Research Farm.) 

(8) Feed Mixing and Storage Facilities: 

(9) 

(A) 

(B) 

Basic mixing plant (such as Williamson 
unit, equipped for steam rolling and fat 
injection). 
Storage :for basic feed ingredients and mixed 
feed - mile, bundles, hulls, meal and mix 
(minimum of 5 bins - optimum 10 bins)• 

Feed Weighing and Distribution System - means of 
accurate weighing and moving a measured emount of 
feed to each pen. 



(10) Utilitiea - power, water, sewer, etc. 

(11) Roads, ~arking area, landscaping. 
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I have consulted various members of our staff concerning these 
facilities. Also, contacts have been made with key personnel of the 
Texas Agricultural Experiment Station. Mr. J. P. Smith and Mr. Short 
have toured the Armour-Codding facilities at Foraker, Oklahoma. We have 
also shown Mr. Short our facilities here at Tech and several colillllercial 
operations in West Texas. We feel that good progress has been made. 

The approval of the Campus Planning Committee for the above basic· 
components and functions of the Killgore Beef Cattle Center is respectfulJ.y 
requested. 

GWT:jab(b) 
cc: Mr. J. P. Smith 

Dept. Heads (Agriculture) 

Sincerely yours~ 

/a/Gerald w. Thomas 

Gerald w. Thomas 
Dean of Agriculture 
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Campus Planning Committee 
Attachment No. 405 
May 9, 1962 

WESTERN UN ION Item No. 1974B 

CHARGE CALL 
LE'I'l'ERS FCH TO Pitts, Mebane & Phelps 

MR· NOLAN E. BARRICK (DL) 
SUPERVISING ARCHITECT 
TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 

BEAUMONT, TEXAS 
MAY 2, 1962 

HAVE JUST CONCLUDED CONFERENCE JACK EVANS CONCERNING GARDEN ROOM 
FURNISHINGS, ETC. HE HAS DELIGHTFUL SCHEME READY FOR PRESENTATION AND 
CAN JOIN ME IN LUBBOCK MAY 17 AND 18 IF AGREEABLE TO YOU, MR. PENNINGTON, 
ETC. PLEASE ADVISE. REGARDS. 

PITTS, MEBANE & PHELPS 

t. W. PITTS 

Confinnation Copy mailed - cc: Mr. Pennington 
Mr. Jack Evans 
Mr. t. w. Pitts 



MEMORANDUM 
From 
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Campus Planning Committee 
Attachment No. 406 

Office of the President May 9, 1962 
feX8S Technological Co~ege 

· Lubbock, Texas 
Item No. 1978 

To. ___ _...;..M_r_._P_e_nn_i-'ng .... t_o_n _________ Date ___ 4 ...... /_l_0._/6_2 _____ _ 

Subject: ________ M_u_s_eum _________________________________________________ ___ 

Kindly present the attached proposal to the Campus Planning Committee at 
such time as you consider it expedient. 

Dr. R. c. Goodwin, President 
Texas Technological College 
Campus 

Dear Pres:1d ent Good.win: 

/s/R.C.G. 

THE MUSEUM 
Texas Technological College 

Lubbock, Texas 

March 20, 1962 

I have been asked by scores of people since the adverse City Museum election 
last November as to what are the future plans of the Museum. I have given 
the matter much thought and am convinced that we should adopt a long range 
expansion and operational plan for our State (College) Museum, and leave the 
door open for future City participation. Many Lubbock citizens who voted 
against the millage tax in November have since told me they would support a 
reasonable bond issue and annual maintenance for a City unit by the City 
Commission. Therefore, it seems to me we should go ahead with our long range 
College plane regardless of what the City does, but plan in such a way that 
the City can augment, when conditions are right, whatever we may be able t o do 
otherwise. 

I think it is highly important that all units that we plan now, and that all 
future expansion, be located at one place. There are two reasons for this. 
(1) It Will considerable reduce the cost of administration, and (2) it will 
avoid an erroneous but popular conception which was widespread last November 
and which contributed to the unfavorable vote, that there were to be two or 
more museums competing with each other. 

Incidentally, we have learned since the last Museum expansion campaign was 
Planned that Texas law makes provision for joint financing and administration 
ot such enterprises as a state-city museum. In the event the City ever wants 
to contribute toward the Museum' e expansion, a joint administration can be 
legally arranged. 
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The long range plans should, therefore, inGlude the selection of a new site 
where: 

l. 
2. 
3. 

4. 

The Museum could be easily found by visitors. 
.Ample parking would be available. 
The College unit and the proposed Agricultural Mechanization Unit, 
which has been proposed by Wilmer Smith and the Texas Cotton Ginners 
Association, would be contiguous. This latter unit would be built 
with private funds and should not cost over $3 a square foot. 
An area adjoining a dedicated street could be reserved for a period, 
say five years, for a City Museum unit. Should the City then vote 
adversely, or not vote at all, this area could be used for other 
purposes. 

Reasons for moving the Museum to a new site are: 

l. The traffic situation 

It is my opinion that eventually it will be necessary to close the 
Circle drive to traffic during school hours. When this is done, it 
will practically cut the public off from access to the present 
Museum. At present, it is next to impossible for anyone not 
thoroughly familiar with our parking layout to thread his way to 
the Museum through the dormitory parking lots from College Avenue, 
and it is extremely difficult to try to tell persons from out of 
town who call for tours how to get to our parking lot. 

2. Parking 

Parking is now limited to a small area behind the Museum. Aside 
from the staff, not over 20 cars can be accommodated. This greatly 
limits the size of groups which.make use of the Museum. 

3. Expansion 

Any eArpansion at the present site would have to be made at the 
expense of the present parking facilities. Even disregarding 
the parking, the expansion of the Museum at the present site is 
limited by surrounding buildings and the dormitory parking area. 

What we propose at this time is: 

l. That the College put into its long range plans the taking over of 
the present Museum building for instructional purposes. It could 
be converted into 8 classrooms and 28 offices. The location for 
this purpose is no doubt the most ideal on the campus. Wings 
could be added to the present building in the future to provide 
much additional space. 

2. That the College build for the Museum on a peripheral site another 
building, square foot for square foot. The present building, 
including the Planetarium, has approximately 32,000 square feet 
outside measurements. Of this footage, about half is usable for 
exhibition pur:poses and half for storage. This is in accord with 
good museum practice. In light of what we have learned about the 
needs of a museum building, it is quite possible that the new 
building can be built at a lower unit cost than was the present 
building. However, it would be most essential that the new 
building be air conditioned as is the case with the present one. 

The present building might be used for: 

1. A History and Anthropology Center 

At the present time the History Department is using 5 classrooms 
a day on a 6 hour daily schedule, and the Department is in need 
of 20 offices. By the time this plan could be put into effect, 
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with anticipated rate of growth, the Department would no doubt be 
needing every classroom and office in the converted building. The 
east basement could continue to contain, as it does now, the study 
collections for archeology. These are now used for purely instruc
tional and research purposes. 'lbe north basement could do the 
same for the paleontological collections. The Biology and Geology 
Departments are proposi.ng that a Vertebrate Paleontology course be 
added and taught by Dr. F. E. Green, the Muse\llll Curator of 
Collections and Field Representative. Should this be done, the 
north baaement would be an ideal place to put the laboratory and 
the collections (which are now atored in our we.rehouse beyond the 
railroad track) • 

An important reason for using the present 'building for a history, 
anthropology and vertebrate paleontology center other th.an by some 
other department, is the fresco mural. Since the mural is histori
cal, it is possible that the donors might agree to leave it where 
it is, and save the expense of moving it. Should the present 
building be converted into a history, anthropology and vertebrate 
paleontology center, we could leave here in nooks and passageways 
some valuable teaching exhibits in all three fields. 

2. A psychology Center 

The present building could be used for this purpose with the basemen~ 
being converted into laboratories. However, it is quite probable 
that the Psychology Department would want to plan its own quarters. 

3. A Speech Center 

The building would lend itself very well to thi.s purpose, provided 
an auditorium with adequate stage were added. The basement could 
be used for workshops and the attic for storage of props. 

Possible location for a new museum: 

1. Site 1. On the west side of Flint Avenue, north of 19th Street. 
{See attached map) 

The area reserved for the City would have to abut 19th Street due 
to the fact that the contract between the City and the College 
regarding Flint has a reversion clause. However, the tract 
reserved would not have to be large, probably not over 200 x 300 
feet. This site, I think, would be received with almost universal 
approval by the people of the area. 

2. Site 2. South of 6th Street across from the parking lot between 
the Auditorium and the Stadium. (See attached map) 

As things now stand, there is not enough room for all the proposed 
units at this location, but if the road which connects the parking 
areas west of the West Engineering Building with 6th Street were 
straightened out, there would be sufficient space. This could be 
done without detracting in the least from the Practice Field of the 
Athletic Department. This location, provided the road were 
straightened, and provided off-campus students are not allowed to· 
park on the Aun1torium-Stadium parking area, would be my personal 
choice, but I am sure there are a number of people vitally concerned 
With the Museum who would not agree because they consider the 
Auditorium parking overtaxed already. 

A site on 4th Street east of Indiana Avenue has also been mentioned as a 
possibility, but personally, I would not like to see the Muse\llll located north 
of the railroad. I envision the Museum as a vital, valuable, functional part 
of the College, as it has already been with more than a score of departments 
on the campus. To place it beyond the railroad would make it very difficult 
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for the Museum to be an integral part of the instructional program. If it is 
located at either Site l or Site 2, classes wishing t o use the Museum's 
collections for a class period. could walk to the Museum between class periods. 
This would not be possible for any site north of the railroad. 

of course, there may be other possible sites that no one bas yet thought of 
or discussed. If so, I am sure that everyone will have an open mind in 
regard to them. 

In the event the College Administration and the Board of Directors look with 
favor on this proposal and arrange to put it in the long range planning of 
the building program, it s eems to me that the site should be selected as 
soon as poss ible. When that is done, we can then begin to plan the t ype , 
shape and size of the buildings. For instance, if Site 1 i s selected, 
probably a basement and one story would be the more feasible, but if Site 2 
1s chosen, we probably should plan for the main Museum a structure with a 
.basement (for storage) and two stories. The Agricultural Mechanization unit 
would be pretty much the same regard.less of where we put it, a dressed-up 
-warehouse construction. 

Sincerely yours, 

/s/w. c. Hold.en 

w. C. Holden, Director 



~s Technological College 
Lubbock, Texas 

MEMORANDUM 
FROM 

OFFICE OF TIIE PRESIDENT 
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Campus Planning Committee 
Attachment No. 407 
May 9, 1962 
Item No. 1980 

TO: Mr. Pennington DATE: 3/26/62 

SUBJECT: The Perennial Problem - Parking 

As we increase our connections with more groups in bringing them to our 
campus and as we provide better facilities for their meetings, such as 
the addition to the Union, we find ourselves creating continually in
creasing parking problems. I am sure I do not know the answer. It could 
mean more parking lots, though I do not know how we could pay for the 
paving. If it could be done, how about considering the space on the east 
side of the block between the Union and the Music Building after the 
wooden building is removed? Could this be a lot for visitors only? I 
admit I am shooting in the dark, but I do believe we need to give further 
consideration to this problem. What plans do you and CPC have? 

/s/R. C. G. 
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Campus Planning Committee 
Attachment No. 408 
May 9, 1962 
Item No. 1982 lb 

TEXAS TEfi!NOLOGICAL COLLEGE 
Luuuock, Texas 

Office of the 
SuperV'iSing Architect 

Dr· Gerald Thomas, Dean 
School of Agriculture 

Dear Dr. Thomas: 

April 25, 1962 

RE: Milking Parlor 

On April 19, 1962, Mr. Coleman Sharp of the City-County Health Inspection 
Unit visited the Milking Parlor for the purpose of inspecting the milk 
line floor which has been bush hammered to provide a more slip resistant 
finish as requested by you and your staff. 

Mr. Sharp said that the surface was acceptable and; therefore, he would 
recommend the use of the floor. Mr. Sharp said that he was not sure how 
long the floor would last before becoming slippery again; however, he added 
that this was a problem for all concrete floors no matter what the finish 
of the surface. 

Mr. Sharp, on reviewing the balance of the facility, made the following 
stipulations: 

l. Install door closer on door to corridor from 
Milk (bulk tank) Room. 

2. Remove hold-open devices from doors to exterior 
from Milk Room. 

3. Provide mechanical ventilation for Milk Room. 

'!his work can be done through the Department of Building Maintenance, and if 
you like, we will be happy to prepare the necessary information to accompany 
a work order request. 

It is possible that the work can be paid through the regular building fund; 
however, this expenditure must be cleared by Mr. Pennington. At any rate, 
the work is necessary prior to use of this facility. 

In addition to the work outlined above, the milking equipment contractor 
must seal all openings created by the installation of his equipment. Since 
the equipment was purchased separately from the .building contract, we request 
that you inform the contractor of these conditions prior to authorizing final 
payment. 

It is my understanding that Ellerd and Ellerd, the milking equipment 
contractor, is to clean and place all equipment in operation and demonstrate 
its operation and maintenance to your personnel. Mr. Sharp has requested 
that he be kept informed as to the proposed date of this meeting as he wishes 
to attend the demonstration. 

'lhe changes requested by Mr. Sharp are minor in nature; however, in order to 
avoid additional changes, we suggest that Mr. Sharp be requested to review 
the changes with your staff prior to actual work in order to avoid any mis
understanding of his intent. 

Yours truly, 

/a/Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 

NEB:mc(b) 
cc: Mr. M. L. Pennington 

Mr. G. G. Hunter 
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Campus Planniog Commi ttee 
Attachment No. 409 
May 91 1962 

MEMORANDUM 
FROM 

Item No. 1986 

OFFICE OF SUPERVISING ENGINEER 

Texas Technological College 
Lubbock, Texas 

SUl3JECT: Sewage Effluent Line for College Farms 

Contractor: Clyde Construction Company 
P. O. Box 2123 
Odessa, Texas 

The attached has been received from the contractor for subject project, 
via the ·Consulting Engineering Firm. 

Final inspection of the project was made on May 4, 1962. The only discrepancy 
noted was that the concrete supplier had dumped some excess concrete to the 
northeast of the dike. At my request the materials have since been cl.eaC).ed. qp. 

The inspecting party consisted of Dr s. G. w. Thomas, Ralph M. Durham, 
A. w. Young and w. L. Ulich, Messrs. D. M. McElroy, o. D. Wheeler, 
l. D. Kitchens and R. L. Mason. Mr. H. B. Reaves represented the Consulting 
Engineering firm of Parkhill, Smith and Cooper. 

It is recommended that May 4, 1962, be established as the acceptance date 
for the project, and that the contractor be paid the final payment f or the 
project. 

Attached to the final Construction Estimate is a list of extra items ordered 
for the project in the amount of $436.73. These have been approved by the 
College. Your file should contain the docket item to this effect from 
Mr. Pennington to Mr. Wells, dated April 19, 1962. 

The project was bid on a unit price basis, with quantities furnished to be 
determined after the materials were installed. A page titled "Quantity 
Variations" is also attached to the final Construction Estimate which i ndi
cates a net cost to the College of $267.62 l ess than the bid price. Thie 
amount deducted from the amount listed above for authorized extras accounts 
for the item of extras ordered and quantity variations of $169.11 which 
appears on the Construction Estimate form. The total amount due the 
Contractor for the project is therefore $72,118.36. 

RIM:dec{b) 
cc : Mr. M. L. Pennington 

Dr. G. w. Thomas 

/ a/Robert L. Mason 

Robert L.. Mason 
Supervising Engineer 



orfice of the 
supervising Architect 

Mr. M. t. Pennington 
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Campus Planning Committee 
Attachment No. 410 
May 9, 1962 

TEXAS TECHNOLOGICAL COLLEGE Item No. 1988A 
Lubbock, Texas 

May 4, 1962 

Vice President and Comptroller 

Dear Mr. Pennington: 

Re: Student Union Addition 
Kitchen Equipment 
HRFA Project No. Tex CH-109(5) 

Enclosed herewith you will please find a letter dated 2 May 1962 from 
Mr. Donald C. Bubar and a copy of the letter from Mr. Bubar to Dan Forestier 
on the referenced project. 

I am certainly not surprised to find some correspondence starting on this 
subject, although I am a little disappointed that it should start as a 
result of a telephone conversation I placed to Fort Worth Fountain and Hotel 
Supply as a matter of courtesy informing them that we were expediting a 
partial payment on their contracts but that we were not able at this moment 
to make a final settlement due to the confusion surrounding the liquidated 
damages. 

I have made no reply to Mr. Bubar's letter nor do I intend to until such time 
as we have a definite body of data to support our position. It appears to me 
to be premature for us to make any statement to them. 

Relative to Mr. Buba.r's statement that "as I understand, the delay was 
occasioned by the great lag in time between the original submission of the 
shop drawings by the subcontractor Forestier of San Antonio and the ultimate 
approval of these shop drawings by you," I can only state that we did not 
receive satisfactory drawings from Forestier at any time and did not ever 
finally approve shop drawings. The drawings submitted were not accurate nor 
conclusive. The first set was corrected and returned to Forestier, and the 
corrections were not incorporated on the resubmittals. The second set was 
again corrected and sent to Forestier, and the third set failed to incorporate 
the corrections. It was at this stage that we instructed them to proceed with 
the fabrication, and that we would expect all of the items to be built in 
accordance with the plans and specifications and would so examine them upon 
shipment to us. On two occasions we rejected truckloads of equipment and had 
them returned to San Antonio. On each of these occasions, Mr. Forestier and 
Mr. George t. McLendon, Jr., examined the equipment in Lubbock and agreed that 
it should, in fact , be returned to San Antonio beceuse of the inferior quality 
of the fabrication. 

Relative to Mr. Bubar's statement that "We understand also that there is some 
question involved in the drawings at one point having been lost in the mails," 
I Wish to state that one set of drawings was forwarded to us as a result of 
numerous telephone calls inquiring as to the whereabouts of drawings which 
bad been repeatedly promised, but their drawings were forwarded to us with 
€/J¢ postage due. They were, therefore, held at the Post Office over a week
end, as I recall, and possibly for a day or two beyond that until we could go 
by the Post Office and pick them up. When we did not receive the drawings as 
expected, we called the contractor, and he had a second set forwarded to us. 
1he second set reached us a day before we secured those from the Post Office . 
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The complication relative to the liquidated damages stems from the fact that 
the bidding was made on a proposal form that stipulated liquidated damages in 
the amount of $100 per day beyond 1 February 1962. At the request of the 
HBFA, we prepared two contracts, one for fixed equipment and one for movable 
equipment and inadvertently included $100 per day liquidated damages in each 
contract. This would in effect amount to $200 per day liquidated damages, 
since the same contractor was awarded the contracts for fixed and movable 
equipment both. Tb.ere is certainly some question in my mind whether this was 
the actual intent at the outset of the bidding procedure. 

we have forwarded the final estimate for payment withholding a total of 
$71000 from each contract. This would adequately cover the largest possible 
amount assessable for liquidated damages since we feel that the date of 
7 April would be the logical cutoff date for the liquidated damage clause. 
It was on this date that all of the equipment was delivered, and the placing 
of it in the proper locations essentially complete. Some minor details of 
fabrication, polishing, welding, etc., took place throughout the following 
week, during which time we initiated the work toward connecting the equipment. 
If the date of 7 April can be agreed upon as the cutoff date, a total of 65 
days would form the basis for liquidated damages. 

I believe it is significant that the contractor at no time requested any 
extension of time due to any cause. 

I am in the process of documenting the entire procedure as completely as 
possible in order that we might secure some opinion from Mr. Irvin. I shall 
forward this information to you as speedily as possible. 

Very truly youl's, 

/s/Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 

NEB:mc(b) 

enc. 



DONALD C. BUBAR 
Attorney At law 

302 Mutual Savings Bldg. 
Fort Worth 2, Texas 

Mr. Nolan E. Barrick. 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Sir: 

May 2, 1962 
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In re Student Union Addition TTC Kitchen Equipment 
HHFA Project No. TEX CH-109 (S) 

Mr. George L. McLendon, Jr., of Fort Worth Fountain and Hotel Supply has 
consulted me with reference to telephone conversation a day or two age 
between you and his father in which you stated that a penalty had accumulated 
by reason of delays in connection with this contract. 

I have not yet had opportunity to examine the contract or the correspondence 
at any length, but as I understand, the delay was occasioned by the great lag 
in time between the original submission of the shop drawings by the subcon
tractor Forestier of San Antonio and the ultimate approval of these shop 
drawings by you. We understand also that there is some question involved in 
the drawings at one point having been lost in the mails. 

In order that we may get our bearings, we shall appreciate it if you will 
advise us just what penalty is being claimed, including from what date to 
what date. 

As we understand, the job has now been completed, and our client is entitled 
in any event to remittance without further delay of everythiDg that is not 
in dispute. 

Please let us hear from you. 

DCB/ sdr(b) 
cc: Mr. Dan Forestier 

1338 N. w. w. White Road 
San Antonio, Texas 

Yours very truly, 

/s/Donald c. Bubar 

Donald c. Bubar 



Mr. Dan Forestier 

DONALD C. BUBAR 
Attorney At I.aw 

302 Mutual Savings Bldg. 
Fort Worth 2, Texas 

May 2, 1962 

1338 North W. w. White Road 
San Antonio, Texas 

Dear Sir: 

In re Student Union Addition TTC 
Kitchen Equipment 
BHFA Project No. Tex CH-109(S) 
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'!he attached letter to the architect, Nolan E. Barrick, is self-explanatory. 

As I am informed, the responsibility for the delay giving r i se t o the penalty 
which Texas Tech seeks to enforce rests upon you, since the delays arose out 
of your subcontract, except to such extent as you can show unreasonable delay 
or arbitrary action on the part of the architect. 

Please have your lawyer communicate with us at once in this connection. It 
occurs to us that the proper step is a conference at Lubbock with the 
architect, the chairman of the Board of Trustees, the attorney for Texas Tech, 
your attorney, you, ourselves, and our client to finally determine the respon
sibility for the delay. 

In our judgment, this is a matter that must be disposed of with dispatch. 

DCB/sdr(b) 
cc: Mr. Nolan E. Barrick 

Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Yours very truly, 

/a/Donald c. Bubar 

Donald C. Bubar 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 146 May 10, 1962 
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The first meeting of the Long-Range Planning Committee was held at 2 p.m. on 
May 10, 1962 in Room 120 of the Administration Building. Those present were 
Dr. R. c. Goodwin, Dr. w. M. Pearce, Miss Evelyn Clewell, Mr. E. J. Urbanovsky, 
Mr. Bill Felty and M. L. Pennington. 

1994. Long-Range Plann:lng 

The following agreements were reached: 

The minimum period of time for the study would be 1972, and it 
should be prepared in such a manner that additional years can be 
added. 

The Committee should be rather bold and express its belief in 
the development of the plan. 

Educational and General 

Quality must not be neglected. It will be necessary to . 
strengthen and broaden the curriculum as conditions and developments 
demand. 

The addition of any professional schools will not be considered 
in the development of the plan. The funds for such schools, if any, 
must come from other sources. The effect .of new State institutions 
over the period on Texas Tech was discussed, and it was agreed that 
the plan must take cognizance of the new schools. The question was 
discussed as to what extent the other schools will screen out appli
cants. The admission policies of nt.her schools could affect Texas 
Tech. The question as to what will happen to students who are re
jected by the institutions was discussed. It was hoped that the 
program at Texas Tech would always be geared to a Bachelor's degree 
program. 

Changing programs, needs and developments will cause changes 
in facilities, faculty needs and financial requirements. 

The Committee should get its hands on every report possible, 
such as The University of Texas' "Committee of 75" report and 
A and M's "Committee of 100" report. 

I 

It will be necessary to work out enrollments by years and the 
number of faculty members required, using much the same stuqent ratio 
as that in effect at the present time. 

The 1954 40-year study for Texas Tech will be used as a reference 
in the study. 

Research 

Research should be aided and abetted at every turn, and the best 
possible climate for research should be created. A research office 
could be very helpful in encouraging research. While the needs will 
be difficult to establish, research will require more space as it 
develops. 
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Graduate Work 

An increase in the amount of graduate work should be a part of 
the long-range plan. The members were in agreement that married · 
student housing will effect graduate work. It would be helpful to 
have a graduate residence hall in order to create a proper graduate 
climate or have single rooms available for graduate students. Such 
an arrangement might tie in with the suggestion from Deans Allen and 
Jones to set aside one hall for students with a specific grade point 
average or higher. 

]Jnrollment 

The question, "Will there likely ever be a program of selective 
admissions, or will Texas Tech continue to take all who qualify?" was 
discussed. It was pointed out that some faculty members would like 
to have certain standards and others think the present system is very 
expensive due to the dropouts. There is a big build-up of students 
in the fall, and it slacks off in the spring. One of the big prob
lems is to become recognized as a graduate school by the Texas Com
mission on Higher Education. It was felt that there would be fewer 
dropouts if the students were selected on their academic records. 

Texas Tech is launched on the basic concept to grow as fast as 
it can without sacrificing quality for quantity. Dr. Goodwin reported 
that Dean Boze has stated that Texas Tech is not getting its share of 
transfer students. 

A schedule should be carefully prepared showing the trends and 
predictions for the future years by disciplines. 

Physical Facilities 

A schedule of estimated funds available for the period of the 
plan should be prepared. 

A close look at the space available now and the number of 
students that can be accommodated and the space needed for the years 
ahead should be prepared. Miss Clewell pretty well has the informa
tion now. She reported that the classrooms are used 52~ per cent of 
the time, laboratories 42 per cent as laboratories, plus 7 per cent 
as classrooms. Ea.ch student now registers for an average of 5.78 
courses. 

Miss Clewell was of the opinion that it would be possible to 
handle an enrollment of 13,500 students with the teaching space 
available. The question as to whether or not a master scheduler 
could increase the efficiency of space use was discussed. 

It was agreed that the prediction on physical facilities should 
include classrooms, laboratories and offices. Faculty offices will 
be a critical need for the next few years and perhaps from here on. 

It was again pointed out that the lack of faculty offices causes 
some departments to turn away several hundred students each year. 
Those students may go somewhere else on the campus, but it is not 
known fot sure. The question as to whether or not single offices 
coul.d be provided by rank was discussed. 

It was agreed that the predicted increase in enrollment can be 
converted into building needs on a square foot basis. 

Physical changes in buildings could be affected from changing 
curriculum needs. Also, there may be new construction techniques that 
would affect the program, and it will be necessary to be alert to all 
new developments possible. 

It was agreed that the plan must be as functional and realistic 
as possible, but retain flexibility. 



Housing 

A report prepared by Mr. Burgess on March 9, 1962 was given as 
follows: 

· "We have a total, including contracts signed by present 
occupants, plus paid applications, of 2687 men. The total 
capacity of the men's residence balls is 2474. This gives us 
an overflow as of this date of 213 men, without the 130 spaces 
for athletes. Counting the athletes, there is an overflow of 
343 as of this time. 

"We have (counting 40 rooms in Horn and Knapp tripled) a 
total capacity :f'or women of 2,050. We have signed up and on 
the paid waiting list a total of 2,690 which gives us an over
flow of 640 women. 

"We stopped taking reservations last year as of July 18. 
At that time we had 575 men and women over capacity which we 
took care of through the shrinkage by August 15. 

"We have 853, as of this date, over capacity {two months 
earlier than last year)." 

It was mentioned that at the meeting of the residence hall group 
on May 9, 1962 a discussion was held on the fact that a good many 
cancellations of room reservations come from students who, due to 
scholastic difficulties, were ineligible to return the fall semester, 
and it would be very helpful if there were some way to notify the 
Office of Room Reservations and/or the students early in the summer if 
they would not be allowed to return. Last year, a few of the students 
were notified in August that they had failed to pass enough work in 
the spring semester to be eligible to re-enroll. Many of the students 
received the notification during the second term of the summer session. 
The students then cancelled their reservations, and it was too late in 
all cases to fine someone else to take the rooms. 

In view of the very high number of reservations this year and the 
early date of receipt, it will be almost vital to know as soon as pos
sible which students will be ineligible to return in order that other 
reservations can be made. Such procedures will not only affect the 
residence halls, but also the enrollment and, therefore, the faculty. 
In view of the increasing student enrollment, it is very important that 
as many students as possible be accommodated in the balls. 

The problem was discussed by the Long-Range Plan group, and 
Dr. Pearce pointed out that the grades are promptly posted and that it 
would be possible for the students to get their grades before they 
leave for the summer or have someone to do it for them. He said that 
he is aware that a good many students do go home before the grades are 
posted. Dr. Goodwin and Dr. Pearce said that they will see what can 
be done. 

Any steps possible should be taken to prevent the loss of a "crop" 
of women students this fall. Last year the Pioneer Hotel offered 
several floors of the building for housing, if needed, but it turned 
out tha·t it was not. 

An investigation will be made to see if the same possibility 
exists, but only after the Dean of Women has been consulted. 

The use of the apartments on Thirty-Fourth Street was discussed 
with the possibility of seeing if the buildings could be leased, also 
subject to approval of the Dean of Women. However, it was felt that 
the owner of the apartments could 111 afford to have the apartments 
vacated for the College a year or so. 

It would be well to start plans for another residence hall for 
women in the fall of 1964. 



Housing 

It would be well to start another hall for men by 1963 if 
possible, and by 1964 if it is not. 
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It was agreed that steps should be taken for married student 
housing in the near future if Mr. Killgore, the latest prospect, 
doesn't move pretty soon. 

-----Dr. Pearce had to leave the meeting at 3:45 p.m.-----

A long-range, ·flexible plan for housing must be developed for the 
entire period of the study. 

Personnel 

President Goodwin has authorized the employment of a person to 
help with the long-range plan, and the kind of person to seek was 
discussed at length. Several prospects were discussed, and 
Mr. Urbanovsky was requested to check on one. 

Self-Study 

There is information in various phases of the Self-Study Program 
which would be helpful, and it was agreed to check with Dr. Pearce ftJr 
the information. 

Time Schedule 

It will be necessary to establish a time schedule, and it should 
be done as soon as possible. 

Scale Model 

'!be scale model is in the process of being updated at this time 
and will be in shape for use in the long-range plan by the time it is 
needed. 

Statistical Information 

There will be an absolute need for complete statistical 
information, and as much as possible should be accumulated. Dean Jones 
has a very good report on the comparison of the grades of dormitory 
residents with others, the attrition and other pertinent information. 

Funds 

Some of the Foundations might be willing to sponsor such a study, 
and Dr. Goodwin said that he would check to see if a prospect can be 
found. 

Minutes 

The Long-Range Planning Committee will be a subcommittee of the 
Campus Planning Committee, and the Minutes will be reflected as part 
of those of the CPC. 

The meeting adjourned at 4:25 p.m. 

M. L. Pennington 
Chairman 
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A meeting of the Campus Planning Committee was held on May 18, 1962, in 
Room 120 of the Administration Building at 9 a.m. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
In addition, Mr. R. L. Mason and Mr. D. M. McElroy were present from the 
College, and Mr. Howard Schmidt, Mr. Hoyse McMurtry and Mr. Bob Messersmith 
from the Associated Architects and Engineers were present. 

The location, orientation, availability of utilities and development of the 
over-all area were studied and discussed along with other aspects of the 
project. 

~he estimated cost, as the project has been developed to date, is $768,ooo. 
The estimated amount includes stage equipment, capacity of 325 auditorium 
seats (without the seats) and architects' fees. An additional 175 seats in 
the auditorium would add $331 000 a:id would be very difficult to get into the 
project. To provide capacity for 500 seats in the auditorium in addition to 
the above items would require approximately $850,000. 

The methods of financing and the funds available were discussed in great 
detail, as there will be very little building money remaining after this 
project. After discussion and consultation with the President, it was 
agreed to recommend a project cost of $750,000, including stage equipment 
and architects' fees. Also, it was agreed to ask the architects to see 
how much over 325 the seating capacity could be increased as the 500 re
quested would aff~ct the budget considerably. 

Although Psychology has the first priority, it was agreed that it would be 
necessary to trim the plans somewhat. The auditorium would receive next 
consideration and the Speech and Hearing Clinics would come last. It was 
hoped that the auditorium and both clinics could be included if at all pos
sible as the facilities have been promised. If the project cannot be funded 
after bids have been taken, construction of the clinics will have to be 
postponed. The clinics will be bid as an alternate. 

The meeting adjourned at 11:05 a.m. 

M. L. Pennington 
Chairman 
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A meeting of the Campus Planning Committee was held at 9 a.m. on Tuesday, 
May 22, 1962, in Room 120 of the Administration Building. Members present 
were Mr. Nolan E. Barrick and Chairman M. L. Pennington. Mr. Mark Gosdin sat 
in for Mr. E. J. Urbanovsky. In addition, Mr. Robert L. Mason, 
Mr. o. R. Downing and Mr. D. M. McElroy were present. Dean Lewis N. Jones 
and Mr. Bill Daniels were present for the discussion of Item No. 2004. 

1996. Approval of Minutes 

On motion by Mr. Barrick, seconded by Mr. Gosdin, Minutes of 
Meetings Nos. 145 and 146 were approved. 

1997· Architecture-Computer Building, Computer Area 

Data Processing Center Equipment 

After a great deal of discussion, the recommended list of v 
equipment for Dean Bradford with the exception of that listed · 
for Room 151 was recommended in.the total estimated amount of 

$_4,655, to be paid from . Building Amendment Funds. The equipment 
list is attached to and made a part of the Minutes 
(Attachment No. 411, page 1170). 

1998. Dormitory and Dining Facilities for Women (Project CH-Tex-150(D) 
(H. A:-Yott, Inc., $2,764,54t>-~st 1, 1963) 

Kitchen Equipment 

By ·Item No. 2278 of the Minutes of April 14, 1962, the Board of 
Directors authorized the Building Committee to approve the fabri- / /"' 
caters if the investigation was satiafactory. The investigation (_..,/' 
was satisfactory as set out in Mr. Barrick's letter of April 24, 
1962 (Item No. 1968B, page 1152, of the CFC Minutes), and it is 
recommended that the Building Committee approve the fabricators. 

1999. Housing 

A. Married Student Housing 

In view of the length of time that outside capital has been sought 
for married student housing, it was agreed to request Mr. McElroy 
to notify Mr. Killgore to present whatever information he has not 
later than Friday afternoon, and unless there is a strong indica- ~ 
tion that he can construct the housing, a recommendation will be 
made to the Building Committee on Sunday, May 27, 1962, that the 
College consider such housing and take steps to build it. 

(As the meeting was adjourning, Mr. Killgore brought out elevations 
of the proposed housing project and stated that financing is 
complete, and he plans to start construction during the last week 
of June on 200 units of married student housing at a site one 
block north of National Guard Armory.) 

B. Renovation of Sneed Hall 

Bids for painting the interior of the building in keeping with 
plans and specifications prepared by the Supervising Architect 
were opened at 2 p.m. on May 15, 1962, in Room 201 of the 
Architecture-Computer Building in the presence of 17 interested 
persons. A copy of the bid tabulation is attached to and made a 
part of the Minutes (Attachment No. 412, page 1171). 
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1999. Housing 

B. Renovation of Sneed Hall 

After consideration, it was agreed to recommend the bid of 
Adams Paint Company of Lubbock in the base bid amount of $11,875, 
plus an alternate of $900 for plaster patching, as the lowest and 
best bid. Smith and Waldroup were low base bidders in the amount 
of $11,775, but the plaster patching will make the bid of the 
Adams Paint Company the lowest. 

c. Use of Hotel for Women Students 

Mr. Homer Maxey, owner of the Pioneer Hotel, is again interested /_,,/. 
in supplying hotel space for the overflow of women students, under 
conditions prescribed by the Dean of Women. 

A meeting has been scheduled for May 23, 1962, to pursue the 
possibility. 

D. Doak Hall Kitchen Remodeling for Telephone Center 

Mechanical; Electrical and Ceiling. Work 

Bids were opened and read aloud at 2 p.m. on May 15, 1962, in 
the presence of seven interested persons. Although plans and 
specifications with an invitation to bid were submitted to ./ 
four firms, only one bid was received. The Anthony Company of 
Lubbock submitted a bid in the amount of $3,995· 

P and C Mechanical Company stated that they put down the wrong 
bid opening date and waited too long to prepare a bid • 
.American Electric Company bid in conjunction with the Anthony 
Company. The Bud Samson Company felt that three trades repre
sented in one job were not adaptable to their organization. 

Due to the urgency for the work from the time standpoint, the 
opinion of P and C Mechanical Company that the Anthony Company's 
bid appeared to be in line and the fact that the total of this 
contract and the $7,800 general contract with Riveire Construc
tion Company are within the estimated total cost, the CPC 
agreed to recommend the award of the contract in the amount of 
$3,995 to the Anthony Company. 

2000. Journalism Building (Appropriation 1961-62, $60,000) 

Bids are to be received on Friday, May 25, 1962, at 4 p.m. There 
will be a meeting of the CPC immediately following the bid opening 
in order to make a recommendation for a contract award to the 
Building Committee on Sunday, May 27, 1962. 

2001. Killgore Beef Cattle Center 

v 

It was agreed at Meeting No. 145 that preliminary plans and 
estimated costs would be reviewed prior to the meeting of the .,/' 
Building Committee on May 27, 1962. It was agreed that the 
Chairman would consult Dean Thomas and arrange a meeting. 

2002. Library, Old (1961-62, $50,375; 1962-63, $33,375) 

The preliminary plans were studied at length, and it was agreed 
that the proposed plans would give a very fine working arrangement 
in the Library. 

Estimated costs were discussed next. The legislative appropriation 
totals $83,750 for both years. The request was based on an / 
estimate of $52,500 for the general portion, $18,750 for the 
electrical and $12,500 for the mechanical. 
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2002. Library, Old (1961-62, $50,375; 1962-63, $33,375) 

The project architects• estimate for the work that needs to be 
done is $54,172 for the general portion, $50,821 for the 
electrical and $65,090 for the mechanical, a total of $170,083. 

The cost for the general work is ve-ry close to the original 
estimate. It was not anticipated that transformers and new 
panels would be needed in the electrical system at an estimated 
cost of $13,000 when the original estimate was made, and it was 
not known that the other costs would be so high. The appropriation 
did not include air conditioning in the mechanical work, but in 
order to utilize the space fully, it is rather essential. The 
estimated cost of air conditioning is $451 000. 

Steps to reduce the cost were discussed, and it was agreed to 
eliminate air conditioning and add it to a future legislative 
request if it is too late to add it to the one for the next bien
nium which has just been completed. Mr. Downing said that he will 
try to do the painting which would further reduce the amount by 
approximately $8,000 and make it possible to reduce the amount of 
funds needed by $53,000. 

If the estimated cost could be reduced by $53,000, the total 
construction cost would be $127,083, which i~$33,333 over the 
appropriated amount. Adding architects• fees, the total amount 
needed 1s estimated at approximately $41,000. 

The Chairman was requested to ask Mr. Taylor for an up-to-date 
financial report on possible funds available, and the project is 
to be considered again Friday afternoon. 

2003. Long-Range Plan 

As appeared in previous Minutes, it was agreed that a recommendation 
will be made to the Building Committee for a new residence hall for 
women and another for men. It was felt that the new women's 
residence hall should be duplicated, and that one for men should 
probably be similar. It would be necessary to have authorization 
from the Board of Directors to apply to RHFA for a loan and 
engage architects if the construction is to be done. The amount 
of money required would probably be between 7 and 7~ million 
dollars. 

2004. Parking 

After consultation with Dean Jones and Chief Daniels, the CPC 
voted to recommend the proposal of the Traffic and Security 
Commission to · expand the present reserved parking lot to the west 
to accommodate 168 additional cars at an estimated cost of $12,780, 

, to be paid from the proceeds of car registrations; and to extend 
the dirt lot south of the Dai-ry Barn eastward to accommodate approx
imately 200 more cars subject to the site needs of Psychology and 
Speech and utility tunnels. 

2005. Psychology 

Progress on the Psychology facilities is covered in the Minutes 
of CPC Meeting No. 147. 

2006. Speech 

Progress on the Speech facilities is covered in the Minutes of 
CPC Meeting No. 147. 

2007. Textile Engineering Building 

A. Air Conditioning (Anthony Company, $29,880) 

Just about all the equipment seems to have been delivered, and 
the contractor, the Anthony Company of Lubbock, plans to begin 
work about June 1, 1962. 
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2007. Textile Engineering Building 

B. Suspended Ceiling 

Bids were received on May 15, 1962, in the Supervising Architect's 
office, and despite invitations to three firms to bid, only the 
quotation from Southwest Specialty Company was received. The 
Texas Roofing Company stated that they could not furnish the non
perforated asbestos board. The Hamilton Acoustic Company reported 
that the person taking the call from the Supervising Architect's 
office had failed to convey the message to the estimating 
department. 

After lengthy consideration, it was recommended that the contract 
be awarded to the South~st Specialty Company, the only bidder, in 
the amount of $3,800. The revised estimated. cost of the veiling 
installation was $4,ooo. 

The meeting adjourned at ll.:05 a.m. 

M. t. Pennington 
Chairman 



DATA PROCESSING CENTER 

Equipment List 

Room 151 

1 Secretarial Desk (J3100 Grouping) 
l Secretarial Posture Chair 
1 Electric Adding Machine 
1 IBM 15" Carriage Typewriter 
l 5-drawer Filing Cabinet with Lock 

Room 152 

1 Double Pedestal Desk 
1 Table with 2 Drawers 
1 Swivel Chair 
5 Straight Chairs 
2 Bookcases 
1 2-door Cupboard with Lock 
2 5-drawer Filing Cabinets With Locks 

Room 154 

2 Tab # 5515 Storaway Cabinets 
8 Tab # 5511 Full Depth Shelf for 5510 
2 Tab # 5535 Desk Top Units 
2 Tab # 805 Card Punch Desk Units 
2 Tab # 5563 Wire Trays 

20 Tab # 5551 Shelf Back Stops 
20 Tab # 5552 Shelf Dividers 

2 Tab # 5553 Panel Legs 
30 Tab # 3971 Card Trays 
1 Tab # 3420 Stationary Card Rack 
1 Tab # 4711 Sorter Rack 
l Tab # 3404 Brackets 
l Tab # 3403 Rack Adapter Set 

15 Tab # 4701 Tab Trays 
20 Tab # 1504 Card Trays 

5 Tab # 1633 14-drawer, Full Suspension 
Card Files 

5 Gray Metal Straight Chairs 
2 Gray Metal Tables 
6 IBM-407 Wiring Boards 
4 .IBM-514 Wiring Boards 

Room 154A 

2 Double Pedestal Desks 
2 Swivel Chairs 
2 Straight Chairs 
2 5-drawer Filing Cabinets With Locks 
1 Bookcase 
1 Table 

Total Recommended by Mr. McElroy 
Less Room 151 

Total Recommended by CPC 
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Campus Planning Committee 
Attachment No. 411 
May 22, 1962 
Item No. 1997 

$ 180 
45 

215 
425 
85 

$ 950 

$ 150 
100 

45 
125 
150 
100 
170 

$ 840 

$ 800 
192 
110 
165 
35 
10 
7 

39 
150 

85 
20 
13 
3 

41 
3.2 

1,000 
250 
140 
378 

76 ....____,__ 

$3,050 

$ 300 
90 
50 

170 
75 
80 

$ 765 

$5,605 
~ 

$4,655 



Bid Tabulation 
Repainting of Sneed Hall 
for 
Texas Technological College 

Date: May 15, 1962 
Time: 2 p.m., C.S.T. 

Bidder 

Adams Paint Co. 

Brock & Beggs 

Brown Showcase & Fixture 
Manuf'acturing Co. 

Crawford Painting Co. 

H. Hansen 

C. M. Harrison Constr. 

Billy J. Johnston 

Jones Bros. Painting 

H. M. Rinehart 

Smith & Waldroup 

Jack C. Thomas 

West Tex Painting 
Contractors 

Bid 
Bond 

x 

cash:" 
ier's 

_check 
x 

x 

x 

x 

x 

x 

x 

x 

Addenda 

No. 1 

No. 1 

No. 1 

No. 1 

No. 1 

No. 1 

No. 1 

No. 1 

No. 1 
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Campus Planning Committee 
Attachment No. 412 
May 22, 1962 
Item No. 1999B 

Base Bid Alternate 

$11,875 $900 

$13,899 $725 

$14,568 $1,960 

$17,190.29 $1,200 

$13,890 $1,600 

$13,150 $1,100 

$11,775 $2,000 

$21,335 $1,500 

$13,600 $2,000 
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A meeting of the Campus Planning .Committee was held at 4i30 p.m. on Friday, 
May 25, 1962, in Room 120 of the Administration Building4 Members present 
were Mr. Nolan E. Barrick and Chairman M. L. Pennington. Other members of 
the College staff present were Mr. Robert L. Mason, Mr. D. M. McElroy, 
Dean Gerald W •. Thomas and Mr. J. P. Smith. In addition, Mr. George w. Short, 
'Project Architect from .Amarillo; was present. Mr. Garets was present for the 
discussion of Item No. 2009, and then retired from the meeting. 

2008. Rousing 

Married Student Housing 

Mr. Howell Killgore reported to Mr. McElroy on May 23, 1962, 
that the starting date for the cohstr~ction of 200 married stu
dent apartnients is scheduled for the last week in June. A copy 
of Mr. McElroy 1s memorandum of May 24J 1962, and Mr. Killgore's 
letter are attached to and made a part of the Minutes. 
(Attachment No. 413, page 1174) 

2009. Journalism Building (Appropriation 1961-62, $60,000) 

·-. 

Bids on remodeling the Journalism Building were opened and read 
aloud at 4 p.m. on May 25, 1962, in Room 101 of the Architecture
Computer Building in the presence of 37 interested persons. The 
bid tabulation is attached to and made a part of the Minutes. 
(Attachment No. 414, page 1175) 

After discussion, the CPC voted to recollilD.end that the transformers 
be deleted from the bid and, if the amount is acceptable, to rec
ommend a contract award be made to Tatum & Gailey Construction 
Company of Lubbock, the low bidder, at the bid price of $67,686, 
less the amount of the transformers. Mr. Barrick is to check with 
the low bidder to see if full value can be deducted for the 
transformers. 

It was further recommended that the funds above the $60,000 
appropriated come from La Ventana and The Toreador balances. 
Mr. Garets consulted Mr. Orman by phone, and stated that the 
two organizations can provide the balance above $60,000 in 
order that the facilities may be completed. 

(On May 26, 1962, Mr. Barrick reported that Tatum & Galey offered 
to delete the transformers at their estimated cost which is $2,710 
for the three transformers, $500 for the cutouts, $200 for the pot 
heads, and $325 for overhead insurance and truces, making a total 
of $3,735· The amount was checked with others and found to be en
tirely in order and it is acceptable to the College. 

It is recommended that the contract be awarded in the net amount 
of $63,961 and that the excess over $60,000 plus the architects 
fees, be paid from The Toreador and La Ventana funds at a total 
estimated cost of $7,788.) 

. 2010. Killgore ~ Cattle Center 

A very lengthy discussion was held on the preliminary plans and 
estimated costs on the Beef Cattle Center. The utilities and the 
size of the water lines were discussed, with a decision that a 
six-inch water line should be run from the source of supply to the 
Center. 
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2010. Killgore ~ Cattle Center 

It was pointed out that the facilities are oriented to take 
advantage of the prevailing winds to the pens and the natura.l 
drainage of the locality. 

The elevations, floor plans, pens, sales rooms, seating capacity 
and arrangement of the seating of the sales room, the feeding 
facilities, handling of animals and offices were discussed in 
detail. 

Mr. Short presented an estimated cost of the project, and it is 
attached to and made a part of the Minutes. (Attachment No. 415, 
page 1176) 

Whether or not the feed mill, at an estimated cost of $54,ooo, 
should be handled as part of the over-all contract or handled 
separately was discussed, and it was agreed to postpone a deci
sion until morning in order that Dean Thomas could talk to 
Dr. Willie Ulich, !lead .of the Department of Agricultural Engineering, 
in order to take advantage of his counsel before making a decision. 

It was agreed that the number of cattle pens can be taken as an 
alternate in order to reduce the amount if necessary. Dean Thomas, 
Mr. Smith and Mr. Short left the meeting at 6:15 p.m. 

(Dean Thomas reported on May 26, 1962, and said that his staff can 
prepare the specifications for the feed mill in time for the Board 
Meeting on August 25, 1962.) 

2011. Library, ~ (1961-62, $50,375; 1962-63, $33,375) 

A. Remodeling 

Mr. Barrick stated that he had been working with the architects 
and that it would be possible to cut an estimated $201 000 from 
the estimated cost by effecting some electrical economies and 
postponing some changes for future air conditioning. It was 
agreed that the old electric panels could be used and new ones 
added rather than replacing the old ones, and that the trans
formers could be used. The mechanical portion would have to be 
added at a later date and before the air conditioning could be 
installed. 

It was agreed that it would be better to go ahead and do the more 
thorough job and use local building funds for the additional amount 
necessary. 

It was agreed to recommend that the air conditioning in the 
estimated amount of $45,000 be deleted, as recommended at the last 
meeting, but that the Legislative Appropriation Request for the 
next biennium include the amount for air conditioning. 

B •. Equipment 

Mr. McElroy estimated the amount of equipment needed ·in the offices 
to be provided in the Library and the. Southwest Collection to cost 
approximately $12,000. Af3 it is necessary to equip the new offices 
and the Southwest Collection, which is now using Museum e~uipment, 

. the CPC voted to recommend the purchases in ·the .areount of $12,·ooo, 
the amount to be paid from funds appropriated for equipment. 

A copy of Mr. McElroy's memorandum dated May 23, 1962, is attached 
to and made a part of the Minutes. (Attachment No. 416, page 1177) 

The meeting adjourned at 6:40 p.m. 

M. L. Pennington 
Chairman 



Texas Technological College 
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Campus Planning Committee 
May 25, 1962 

MEMORANDUM 
FROM 

Attachment No. 413 
Item 2008 

OFFICE OF THE VICE PRESIDENT 
AND COMPTROLLER 

TO:~ __ Mr __ • __ M_._L_. __ P_e_nn __ i_ng=t_o_n ____________________ ~D~~~TE:;::;..:.: __ ~M~a~y_2~4~,~·~1~9~6~2 

SUBJECT~; ____ M_a_r_r_i_·e_d __ S_t_u_d_e_n_t~H_o_u_s_i_n~g--------------------~--------~ 

Attached is a letter received from Mr. Howell Killgore on May 24, 1962, 
relative to married student housing which he proposes. to construct in an 
area north of the campus bounded by Second Street on the north, Detroit 
on the east, Third Place on the south and Elgin on the west. 

Mr. Killgore's letter pretty well defines the status of the project at 
the present. The physical description of the apartments given in the 
letter is pretty complete, except it should be added that the living 
room and bedroom areas will be carpeted wall to wall. 

Every effort will be made to keep in close contact with this project in 
order to keep the College apprised of progress or difficulties. 

Mr. Killgore thinks it might be possible to have 60 units complete by 
September 15, 1962. (I don't see how he can make it, but that is his 
hope.) 

DMM:b 
Enclosure 

/s/D. M. McElroy 

D. M. McElroy 
Assistant Comptroller 



Mr. D. M. McElroy, Assistant Comptroller 
Texas Technological College 
Lubbock, Texas 

Dear Sir: 

3017 30th St. 
Lubbock, Texas 

May 23, 1962 

1174A 

In response to our conversation of May 22, 1962, concerning the apartments 
for married students, I wish to inform you that our starting date on con
struction is the last week in June. The site work has already begun and 
financing has been arranged, and the final plans are out of the architect's 
office and on file with the Dodge Room. 

Our delayed starting date was occasioned by a final reading of the City 
Commission of a revised site plan which changes the apartments from one to· 
two story. This is done by City Ordinance and was a necessity. 

We will build 200 one bedroom units with 600 square feet of floor space 
per unit, with a laundry and club room, as well as a swimming pool. The 
apartments will be completely furnished. We plan to rent these exclusively 
to married students and other personnel at Texas Tech on the staff and 
recommended by the College. 

The rental, furnished, with all utilities paid, will not exceed $80 per month, 
and unless final construction costs are other than estimated, we will be able 
to reduce this to $70 per month. If 200 apartments are not sufficient, we 
have property for additional units, as well as financing available. 

HK/em(b) 

Sincerely yours, 

HOWELL KILLGORE & ASSOCIATES 

BY:/s/Howell Killgore 
Howell Killgore 



CONTRACTOR J3ASE BID TIME BOND ADDENDA 

12 August, l~oc, 

~. D. Bell specified for 
completion o:f 

II. R. Bundock. Inc. $70,300 basement. x 2 

ffammock Bros. Construction Co. 71.890 Complete job x 2 

K:nox and Gailey 70,6J.9 7 September, 1962 x 2 

fl. c. Lewis 71,235 x 2 

~ and T Construction Co. 6'9:;t944 x 2 

~loyd Price Construction ~o. 71,400 x 2 

~iveire Construction Co~ 68,820 x 2 

ratum and Gailey 67,686 x 2 

l1e1nert Construction Co. 67,785 x 2 
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Campus Planning Committee 
Attachment No. 415 

SITE WOFK 

May 25, 1962 
Item No. 2010 

GEORGE W. SHORT & ASSOCIATES api.a. 

4306 Wolflin Avenue 
Amarillo, Texas 

COST ESTIMATE 

Killgore Beef Cattle Center 
Pantex, Texas 

Description of Work: Cost 

General grading ---------------------------------------- $ 11,000 
Utilities (source to buildings)------------------------- 17,000 

BUILDINGS 

Pens (fifty)----------------------------------------------$ 8o,cco 
Others---------------------------------------------------- 267,000 
Building equipment---------------------------------------- 19,000 

$394,ooo 

Architectural Fee (()<%)---------------------- 23,640 
$417,640 

ITEMS NOT IN ARCHITECTS' CONTRACT 

Feed Mill------------------------------------------------$ 54,000 
Feed truck-- --- - --- ----- -- --- --- ----- --- - ---- - - ---- ------ 10, 000 
Landscape and Roads-------------------------------------- 16,ooo 

$ 00,000 

OVER-ALL COST ••••••.••••• $497,640 



~xas Technological College 
Lubbock, Texas 

.MEMORANDUM 
FROM 

Campus Planning Committee 
May 25, 1962 
Attachment No. 416 
Item 20li.B 

OFFICE OF TEE VICE PRESIDENT 
AND COMPTROLLER 

SUBJECT: Office Equipment for Remodeled Library 
~~~~~~=--=-~~,--~~~~~~~--'-"-~~~~~~~~~~~~ 

The remodeled Library Building will provide approximately 75 offices. 
Approximately 30 of these office spaces will be occupied by departments that 
should have adequate equipment in their present facilities which can be moved 
to the remodeled ones. 

The Southwest Collection has a request for office equipment in the amount of 
$2,873, but it is not feasible to evaluate this request until the final 
plans and s~ecifications for the remodeling are available. 

Approximately 37 offices will have to be furnished through the purchase of 
new equipment and utilization of existing desks and chairs presently used in 
the tower rooms and in the offices occupied by the English Department. 
Tll:!re probably is enough decent furniture in these areas to equip seven 
offices properly. Therefore, it will be necessary to purchase furniture for 
30 offices. 

The estimated cost of equipping an office with the minimum amount of furniture, 
such as a double pedestal desk, a small work table, two chairs, one file 
cabinet and one swivel chair, is $300. Therefore, 30 offices at $300 will 
require an expenditure of $9,000. If the request from the Southwest Collection 
in the amount of $2,873 is valid, the total new furniture requirements for the 
remodeled Library will amount to $11,873, or approximately $12,000. 

The above estimate per office is based on quantity discounts such as we have 
received in equipping new buildings. If the source of funds requires the 
purchase of these items through the State Board of Control, it is possible for 
the cost to be increased by approximately $1,500. 

If there is any source of funds other than the Unappropriated Balances, it is 
· unknown to me at this time. 

DMM:b 

/s/D. M. McElroy 

D. M. McElroy 
Assistant Comptroller 



--· ... --------:---------

PROPOSED@FOR JOINT MEETING OF THE CAMPUS AND 
BUILD COMMITTEE AND THE CAMPUS PLANNING 

COMMITTEE TO BE HEI.D AT 4:30 P.M. 
SUNDAY, MAY 27, 1962 

IN THE OFFICE OF THE PRESIDENT 

~ 
2012. Architecture-Computer Building, Computer Area 6.~W' ~~..<-<:.~, / ~ 

Data Processing Center Equipment --
4 

-~ ~a~~ 
.:i!_, ~. r--jl,ts.r 

Consider the. recommendation of the CPC that equipment for 
Rooms 152; 154 and l54A in the amount of $4,655 be approved 
for purchase, (Tlie equipment list is shown as Attachment No. 4.11, 
page 1170, of Meeting No. 148) 

2013. Dormitory and Diniqg ~~cilities for Women (Project CH-Tex-150(D) 
(H. A. Lott, Inc., J2!764,54b-~t ~' . ;2-~2.L~,J~~,..µ~ 

Utilities ~-i1-;_~~-h."JZ~;;;;~ ~~--~~ ; __ + --v_;;v-~t/1c:.~~C:ilc~f!4 z!::/~:_r::·~~~~ "(;:(' 

L
. Jr- Consider the &commendation of the CPC that ,fhe routing of tht-"Zf~ 

. . utilities tunnel be approved, and that the Supervising Engineer d:.4.~ 
be authorized to proceed with working drawings for the tunnel c I 
extension and utilities, consistent with the design of existing 

2014 . 

facilities, and that bids be taken in ti.me to permit a contract 
award recommendation at the August Board meeting. 

Housing . . . ~ 
.,._~ c..,,.-, ..... "CJ... ~ ..t ~ 

A. Renovation of Sneed Hall .. t .. c.?.d~}'}'z/J ::,1'.tµ_,.,.J, a.~~/.~ 
. / ~ -"-~ ..... 0--y~ r/'1 I, f 7 .f' ~ "-" 

B. 

Consider the recommendation of the cPC that the painting .~~ 
contract be awarded to Adams Paint Company of Lubbock in ~e ~t'ro O · 
base bid amount of $11,875 with a $900 allowance for plaster · 
patching. (The tabulation of bids is shown as Attachment No. 412, 
page 1171, of Meeting No. 148.) 

Use of Hotel for Women Students 

.;'. . . Yo I,, 

I} ./ft' 1 

,_;,l.. (.::..~ : '- . . .. . <_' ..... ,, .. -':: .,,!.__./ 

On May 25, 1962, Dean Florence Phillips reported that she, 
Dean Garner and Dean Allen had visited Knapp Hall and the 
Pioneer Hotel with the hotel representatives. Study of the 
facilities indicated that there would be no possible way of 
utilizing the hotel facilities for College housing for women. 

I/ 

They were all in accord in recommending that the possibility of 
using the hotel be dropped. 

C. Doak Hall Kitchen Remodeling for Telephone Center 

Mechanical, Electrical and Ceiling Work 

Consider the recommendation of the CPC that a contract in 
the amount of $3,995 be awarded to the Anthony Company, 
the only bidder on the project. 

Item No. 1999 of Meeting No. 148, page 1167, provides the 
background for recommending the award to the only bidder. 

2015. Journalism Bu ding {Appropriation 1961-62, $60,000) t.' ! 

& I~~~/ t i th ' 
I 

(. (-'. 
Consider tli rec dation of the CFC that a contrac n ~ 
amount of be awarded to Tatum and Gailey Construction 
Company of Lu~ock, the low bidder, to remodel the building, 
$60,000 to be paid from appropriated funds and the balance from 

Lt.l~ '"''-" ~ auxiliary enterprises :funds. The amount of the contract 
;fecommendation is based on a low bid of $67,686 less $3,735· 

.. · J~yt/ .;:<_ O(l) 1' ,~./ Z7~ ' ~ / '7 ~ I ~-· [ ..... ·< l.!)~') (t, / 
/? '.d ":-4.. /) #....,. ~ ' I ..... ~. . . ,L ·/-" 'f C,.../ I ' 7 _) L.- . , J 
~:A_,~ 0- » / ( / tJ --~·3 , 1~ 

- --C11 .1 ( 
~ ~ 



:· . 
'. 2023. Wal~$:~ . Drives 2 Parking ~ (1961-62, ~2-6~, *20,300) 

i / ·.· .·censider the recommendation of the CPC that bids be taken about 
, . I ;:.._ : Am:n11:1.t l - 1962 in keeping w1 th plans and specifications prepared 

\ 
\

1 ' · " '"'"0:-" I I d d i ; , ~.·'$y..· Mr·. Ur.banovsky and _Mr. GOsdin to resurface streets anr vet> 
...1 ·.,· and seal coat 'Where resurfacing is not necess and t e 

Bihia:mg. Committee be au or zed to award a contract between 
ni~~tliigs. . · ---·----
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PUNNING CCMMI'l'TEE 

Meeting No. 150 May 27, 1962 
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A meeting ot the Campus Planning Committee was held at 4:30 p.m. on Sunday, 
·~ 27, 1962, in the Office of the President. 

Members of the Campus and Building Committee present were Mr. Harold Rinn, 
Mr· Wilmer Smith and Mr. R. Wright Amstrong. 

Other members of the Board present were Mr. c. I. Wall, Mr. Floyd Wooldridge, 
Mr· Manuel DeBwsk am. Mr. Alvin Allison. 

Members of the Campus Planning Committee present were Mr. Nolan E. Barrick 
tmd Chairman M. L. Pennington. Mr. Mark Gosdin sat 1n for Mr. Urbanovsky. 

Others present from the College were Dr. R. c. Goodwin, Dr. w. M. Pearce, 
Mr. w. H. Butterfield, Mr. J. Roy Wells, Dean Gerald w. Thomas, 
Mr. · Robert L. Mason, Mr. John G. ·Taylor, Mr. R. B .. Price, 
Mr. Fredric Wehmeyer and Mr. D. M. McElroy. 

In order tbat the results of the meeting ot the Board of Directors may be 
included in the CPC Minutes for record purposes, the action taken by the 
Board at the meeting on May 28, 1962, will follow that of the Campus and 
Building Committee for each item. 

2012. Architecture-Computer Building, Computer Area 

De.ta Processing Center Equipment 

Approved the equipnent listed in Attachment No. 411, page ll70 
ot CPC Minutes No. 148, at an estimated cost of $4,655. 

(The Board of Directors approved.) 

2013. Dormitory and Dining Facilities for Women (Project CH-Tex-150 D) 
(H. A:--Lott, Inc., $21764,5~-~t 1, 1963 

Utilities 

Authorized the Supervising Engineer to prepare the plans and 
specifications for the tunnel extensions and utilities consist
ent with the design of the existing facilities with bids to be 
taken in time for a contract award recommendation at the August 
Board Meeting. 

(The Board of Directors approved.) 

2014. Housing 

A. Renovation of Sneed Hall 

Approved a contract award to Adams Pain+. Company of Lubbock, 
at the base bid amount of $11,8751 plus a $900 allowance for 
plaster patching. 

(1be Board of Directors approved.) 

a. Use of Hotel for Women Students 

Approved the abandomnent of the idea of using a hotel for 
vanen students. 

(The Board of Directors approved.) 



201.4. Housing 

c. Doak Hall Kitchen Remodeling for Telephone Center 

~echanical, Electrical and Ceiling Work 

Approved the contract award in the amount of $3,995 to 
the Anthony Company of Lubbock. 

(The Board of Directors approved.) 

2015. Journalism Building (Appropriation 1961-62, $60,ooo) 

Approved a contract award in the amount of $63,951 to 
Tatum and Gailey Construction Company of Lubbock, the 
low bidder, to remodel the.building, $6o,ooo to be paid 
from appropriated funds and the balance from The Toreador 
and La Ventana balances. 

(The Board of Directors approved.) 

2016. Killgore Beef Cattle Center 

Approved the preliminary plans and specifications and cost 
estimates, subject to approval of the Trustees of the 
Killgore Estate, and authorized the project architects to 
proceed with final plans and specifications after approval 
of the Trustees is received. 

1179 

Authorized the staff of the School of Agriculture to 
prepare the plans and specifications for the Feed Mill, 
with bids to be presented at the meeting on August 25, 1962. 

{The Board of Directors approved.) 

2017. Library, Old (1961-62, $50,375; 1962-63, $33,375) 

Approved the final plans and specifications prepared by the 
project architects and authorized the bids to be taken and 
the Building Committee to act for the Board in order that 
a contract may be approved as soon as possible. 

Funds required above the appropriated amount, in keeping 
with the cost estimate, are to be paid from local building 
funds. · 

Approved the deletion of air conditioning at an estimated 
cost of $45,000 with the provision that it be included 1n 
the Legislative Request for the next biennium. 

(The Board of Directors approved.) 

· 2018. Long-Range Plan 

Authorized an application to the HHFA in an amount between 
7 and 7! million dollars for a loan to construct a new · 
.residence hall for women and a new residence hall for men, 
the halls to be of approximately the same size as that of 
the new women's hall under construction. 

Authorized Mr. Wells to write the item to include all the 
needed resolutions and the employment of the Associated 
Architects and Engineers, with the fee to be negotiated in 
keeping with the duplication of previous plans. 

(The Board of Directors approved.) 
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2019. Parking 

The Board of Directors approved an extension to the west of 
the present reserved parking lot to accommodate 168 additional 
cars at an estimated cost of $12,780, the amount to be paid 
from proceeds of car registrations, the Grounds Department to 
prepare plans and specifications, the CPC to take bids and the 
Building Committee to award a contract between meetings of the 
Board. 

Approved an extension of the dirt parking lots south of the 
Dairy Barns to the east to accommodate approximately 200 more 
cars, subject to the site requirements of Psychology and 
Speech facilities and the utility tunnels. 

(The Board of Directors approved.) 

2020. Psychology and Speech 

After a great deal of consideration, recommended additional 
studies of the preliminary plans and specifications, with 
the understanding that when the study is completed, the 
Building Committee is to be notified and the members will 
meet to act for the Board. 

(The Board of Directors approved.) 

2021. Sewage Effluent (Clyde Construction Company, $71,949.25 - May 1, 1962) 

Approved a final acceptance date of May 4, 1962. 

(The Board of Directors approved.) 

2022. Student Union (V and N Construction Company, $817,794) 

Kitchen Equipment (Fort Worth Fountain and Hotel Supply, $51,568) 

Approved a settlement with the Fort Worth Fountain and Hotel 
Supply Company in an amount of $3,250 for liquidated damages, 
subject to approval by HBFA. 

(The Board of Directors approved.) 

2023. Textile Engineering Building 

Suspended Ceiling 

Approved a contract award to the Southwest Specialty Company of 
Lubbock, the low bidder, in the amount of $3,800, the amount to 
be paid from funds budgeted for the project. 

(The Board of Directors approved.) 

2024. Walks, Drives and Parking Lots (1961-62, $24,065; 1962-63, $20,300) 

Authorized Mr. Urbanovsky and Mr. Gosdin to prepare p18Ils and 
specifications to resurface streets and drives and seal coat 
where resurfacing is ·not necessary, authorized bids to be 
taken and the Building Committee to award a contract between 
Board meetings. 

(The Board of Directors approved.) 

~e meeting adjourned at 6 p.m. 

M. L. Pennington 
Chairman 
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