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A meeting of the Campus Planning Committee was held at 9 a.m. on January 23 
1964, i n Roam 120 of the Administration Building. Members present were ' 
Mr. E. J . Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
In addition, Mr. R. L. Mason, Mr. 0. R. Downing and Mr. John G. Taylor were 
present. 

2610. Approval ~ Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, the Mi nut es 
of Meeting No. 206 were approved. 

2611. President's Approval ,2! Minutes 

The President approved the Minutes of Meeting No. 206 on 
January 4, 1964. 

2612. Bookstore Addition 

The excavation is complete and the basement walls are approximately 
40 percent installed. 

2613. Building Signs 

Not all of the information necessary to clarify the situati on is 
available as yet. 

2614. Campus Lights !.2!: Library, Student Union, ~ Building, 
Horn, Knapp, Drane, ~~Weeks~ 

It was agreed that there will be a meeting at 8 p.m. tonight to 
inspect the light intensity and efficiency of the installati on 
around the new women's dormitory and after a decision is made on 
the type of pole and intensity, a special meeting will be held to 
complete the lighting plan. 

2615. Classroom-Office Building (~) 

After a very lengthy discussion, the CPC members agreed that it 
will be necessary to hold a later speci al meeting on the prospects 
of the new building. 

The State Comptroller of Public Accounts and Bond Counsel are now 
in agreement that the 12 institutions which participate in 
Constitutional Building Amendment from the 5¢ ad valorem tax can 
issue additional bonds !or· rtotes to · secure 85 percent of the remain
ing funds for the current ten-year period. It is estimated that 
Texas Tech can issue notes in the amount of $1,500,000 for addi
tional educational and general construction. 

It will be possible for Texas Tech to secure some matchi ng grants 
under .the Higher Education Facilities Act of 1963 which Mr. Taylor 
has summarized in Attachment No. 510, page 1518. 

The maximum amount possible is $750,000 and the chances of getting 
such an amount are rather slim. A copy of Mr. Taylor's estimate 
on funds available is attached to and made a part of the Minutes. 

(Attachment No. 511, page 1519) 

After a very lengthy discussi on, it was agreed that it will be 
necessary to hold a special meeting at a later date in order to 
determine a recommendation. 
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2616. Dormitory and Dining Facilities (Project CH-Tex-150(D) 

(Mr. Moore entered the meeting.) 

A. Unit A (H. A. Lott, Inc., $2,764,546 - August 1, 1963) 

1. Heating and Air Conditioning 

A very great deal of effort has been expended in attempting 
to balance the heating and air conditioning, and it is thought 
that the condition is now pretty well corrected. The thermo
stats will be relocated, and the problem with the return air 
seems to have been solved. 

2. Landscaping 

In keeping with prior arrangements, the plans for the land
scaping prepared by Mr. Urbanovsky and his staff were approved. 
Approximately 270 trees plus shrubs at an estimated cost of 
$8,500 are required. 

B. Units B and C H. A. Lott Inc. 
and 

1. Construction Progress 

2. 

Progress is very satisfactory. Much of the furniture has been 
delivered and is installed. 

Mr. Barrick reported that delivery has started on the buy-out 
equipment. Some trouble has been experienced on the manufac
tured items due to change orders but everything seems to now 
be in order. 

3. Interior Decorator 

After a long discussion, it was agreed by majority decision 
that the past practice of· using an interior decorator will be 
discontinued. 

Mr. Barrick and Mr. Moore are to undertake an intensive study 
of various firms which will. provide the decorating services 
free, with the idea that we would get a complete layout which 
couid include if the Coll.ege requested, products from other 
manufacturers with specifications for competitive bidding. 
The services would include the quality of fabrics, drapes and 
materials--and would comprise the entire layout. It will be 
necessary to decide on a basic motif and a budget. 

It was agreed that a special meeting will be held within the 
next week to ten days to hear the report and recommendation 
from Mr. Barrick and Mr. Moore. 

4. Movable Equipment 

Mr. Moore has already requested samples for the room chairs 
and is investigating the possibilities of other movable equip
ment. He was requested to continue the study and as soon as 
he is ready to make a recommendation to the CPC. 

5. Concrete Facilities 

Mr. Mason reported that the job is probably 99.8 percent 
complete. 
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2616. Dormitory ~ Dining Facilities (Project CH-Tex-150(D) (continued) 

B. Units B and C (H. A. Lott, Inc., $2,788,420.40 - August 1, 1964, 
and $3,513,215.13 - August 1, 1964) 

6. Walks, Drives and Parking Lots 

Plans for the second women's dormitory are approximately 
6o percent complete. If at all possible, it was agreed that 
efforts will be made to have the final plans and specifica
tions for both the new women's dormitory and the new men's 
dormitory ready for presentation at the February 15, 1964, 
Board meeting. · 

2617. Housing (Other) ~~Service 

Consolidated Food Service Units for West, Sneed, 
Bledsoe and Gordon Halls - November l, 1964, and 
Central Food Facilities - September 11 1964 
(J. R. Francis General Contractor, Inc. - $1,480,157.10) 

1. The contractor has moved onto the site. Most of the fence is 
up and some of the necessary jackhammer work is being done on 
the Consolidated Facilities. The contractor seems to be making 
a bit slower start than had been hoped. Some complications are 
developing over apparent vandalism. 

2. Financing 

HHFA approved the application for a federal loan in the amount 
of $1,373,000 on January 7~ 1964, and has forwarded the Loan 
Agreement for approval of the Board of Directors at their 
meeting February 15, 1964. 

3. Ground Breaking 

Mr. Vaughan has scheduled the ground-breaking ceremonies for 
this afternoon at 2 p.m. for the Central Food Facilities and 
those for the Consolidated Food Facilities are to be scheduled. 
at a later date. 

(~. Moore left the meeting,} 

2618. Entrance Marker 

The Saddle Tramps have requested permission to make the presenta
tion to the Board of Directors at the February 15, 1964, meeting. 
Their presentation would include the overall plan for fund raising. 

The Campus Planning Committee would like to secure the information 
from the architects on cost and. materials prior to the Board 
meeting in order that everyone will have as much information as 
possible. 

2619. Infirmary 

(Dr. Kallina entered the meeting.) 

Dr. Kallina reported that he and his staff have been studying the 
layouts since the last meeting of the CPC, and they concur in the 
thought that bed space is the primary consideration. Also, they 
feel that the ma.xi.mum amount of bed space can be realized from two 
large wards in the extension on the second floor. It would be nec
essary to have at least one single bath. 

It was agreed that additional studies will be made and a recommen
dation made to the Board of Directors at the meeting on February 15, 
1964, for architects and the general project. 

(Dr. Kal.lina left the meeting.) 



2620. Killgore ~Cattle Center 

A. Additional Funds 
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An add~tional gift of $34,937 was made available by the Killgore 
Foundation on January 16, 1964, to complete the furnishing equip-
ment and landscaping of the Center. ' 

B. Center (Walter E. Wirtz, $378,839) 

It was agreed to recommend the final acceptance date of 
January 16, 1964. 

According to a news release on January 20, 1964, the 110 bulls 
have been moved into the new pens. 

C. Feed Mill 

Mr. Barrick reported that apparently 60 percent of the original 
contract is complet.e. With the additional funds, there will be 
other items added and those will be added by change orders. 

D. Roads, Parkin,11; and Landscaping 

Mr. Urbanovsky reported that the plans are about 80 percent 
compl.ete. 

It was agreed that it will be necessary, if at all possible, to 
have the plans and specifications completed and bids taken in 
time for contract awards at the meeting of the Board of Directors 
on February 15, 1964, in order that the work Ill8¥ be done prior to 
the dedication on .March'l2, 1964, which is the date of the Field 
~· ' 

E. Equipment 

Mr. Barrick presented a list of furniture for Founders and 
Reception Rooms at the budgeted amount of $8,000 and has checked 
the items with Mr. Weymouth and Dean Thomas. All were in agree
ment on the style and the amount. The equipment was approved. 

Mr. Barrick said Mr. Short, the architect, has been requested to 
see if the contractor would like to handle as change orders the 
venetian blinds in the building, and the wooden floor in the 
Founders Room in lieu of the rug. At the present time, he is 
waiting for a reply f'rom Mr. Short. 

F. Plaques 

The various plaques and developments to date were discussed, .with 
additional information being needed before a decision can be made. 

2621. Pla..ya ~ Pi ts 

A check will be made to determine the status of the lakes. 

2622. Psychology~ S;peech (H. A. Lott, Inc., $911,000 - January 22, 1964) 

A. Psychology {$452,000) 

Construction Prop;ress 

Mr. Barrick reported that he is expecting a request from 
the contractor to make final inspection at any time. 

B. $peech ($459,000) 

1. Construction Progress 

Mr. Barrick reported that he is expecting a request from the 
contractor to make final inspection at any time. 
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2622. Psychology ~ Speech (_H_. _.A.._._Lo_t_t..._I;;;;..;n;;.;c;..;. • ....:-.;;i;.;:9:.:::l:;;;l:z..0:..;0:;,;0;__-...:Jr:an=.::uary~:......:::2.:;:.2,~1::.::9..:::..:.64) 
continued 

2623. 

B. $p_eech ($1~59, 000) 

2. Seating 

The seating has been ordered. 

3. Stage Rigging 

The stage rigging has been ordered. 

The sum of $565 was added to Item 2605-B by the Campus Planning 
Committee after the last Minutes were prepared and the Board of 
Directors approved. 

C. Utility Lines 

Acceptance Date 

A final acceptance date of December 20, 1963, was recommended. 

D. Walks, Drives and Parking 

The plans are almost entirely complete and a contract award 
will be recommended to the Boa.rd of Directors at t he 
February 15, 1964, meeting. 

Walks i n Front of the Administration Building, Chemistry Building 
andSocial Sciences Building~ 

Mr. Urbanovsky presented and discussed the studies to date . 

M. L. Pennington 
Chairman 

The meeting adjourned at 12:40 p.m. 
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Campus Planning Committee 
January 23, 1964 
Attachment No. 510 
Item 2615 

Higher Education Facilities Act of 1963 
(P. L. 88-204) 

Title I of the law, which covers the granting of funds up to one-third 
of the coat of a project to build facilities for mathematics, foreign 
languages, engineering and the sciences, is the most pertinent section 
of the law as far as Texas Tech is concerned. This part of the law 
requires each state to set up a commission which will accept and 
review preliminary applications. The Department of Health, Education 
and Welfare reported that they thought they would have some details 
and guide lines worked out for the operation of these commissions in 
February or early March, and that the Governors should, as promptly as 
possible, get their commissions set up. A cutoff date for receipt of 
applications for matching funds will be established by each state com
mission, and they will approve the applications in priority order, so 
the funds will be distributed as far as they will go to the top pri
ority projects. 

Title II of the law covers construction and improvement of graduate 
facilities. These applications go straight to the Department of 
Health, Education and Welfare, where they will be reviewed by a 
special committee. No detailed instructions or procedures have been 
worked out in this area yet. 

In discussing Title II, the federal people conducting the meeting 
seemed to stress the development of cooperative research facilities 

· between two or more colleges and universities, or other research facil
ities and colleges and universities. The other thing stressed was the 
spreading of research facilities throughout the country. 

Title III covers the loan provisions of this law, whereby the Government 
will loan up to three-fourths of the construction cost at their latest 
interest rate, with the college or university providing the other one
fourth. In the meeting, it was brought out that the colleges must have 
their one-fourth of the funds available at the time of construction. 
Offhand, it does not appear that we can use this Title III section very 
well, as our only method of securi.ng these funds would be to charge a 
building use fee which, by itself, would not be enough to fund a project 
of any size. Unless something further develops, it looks like we need 
to concentrate on Title I and Title II of the law. 

The supervision and inspection of the construction of these facilities 
will probably be handled by the HHFA staff. It looks like there could 
be more detail with this than we now have with HHFA. 

Where the law mentions grants for construction of undergraduate academic 
· facilities, this does not necessarily mean all undergraduate facilities, 
as some graduate facilities can be included. The Government's defini
tion of academic facilities is "classrooms, laboratories and libraries." 
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Campus Planning Committee 
January 23, 1964 
Attachment No. 511 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Item 2615 

CONSTI'IUTIONAL AMENI:MENT BUILDnm FUNDS 

State Comptroller's estimate of 
funds available prior to 
December 31, 1968, and beyond the 
present sinking fund requirements 

$1,908,533 x 85~ = $1,622,253 

$1,450,000 X 3~ X 47 months = $170,375 
170,375 (Feb. 1, 1964 - Dec. 31, 1967) 

(36o-day basis) 
$1,620,375 

Estimated Construction Funds Available 

Ad Valorem Tax 
Estimated earnings on 
Treasury bills, savings and 
loans investments and time 
deposits 

Subtotal 

Possible College Facilities 
Grant Funds (maximum of 1/3) 

Total Estimated Funds 

$1,450,000 

50,000 

$1,500,000 

750,000 

$2,250,000 

January 21, 1964 

$1,908,533 
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A meeting of the Campus Planning Committee was held at 5 p.m. on January 30, 
i964, in the Physical Plant Auditorium. Members of the Campus Planning 
Committee present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and 
Chairman M. L. Pennington. In addition, Mr. Robert L. Mason, Mr. John G. 
Tq~or, Mr. O. R. Downing and Mr. Mark Gosdin were present. 

Saddle Tramps present were Ken Snyder, Paul Dinsmore, Royal Ferguson, Jerry 
-Blackwell, David Beckman, Kent Hance, James Cole and Ronnie Botkin. 
Mr. Joe Winegar, sponsor, was also present. 

·The architects were represented by Mr. Howard Scbmidt. 

2625. Entrance Marker 

The purpose of the meeting was to hear the estimated cost and descrip
tion of materials from the architects in keeping with arrangements made 
at the last meeting of the CPC and the Saddle Tramps. Mr. Schmidt 
presented the picture and scale model and said that the architects have 
discussed the problems, materials, maintenance and costs with many equip
ment manufacturers and .fountain suppliers. 

1. ~ 

The architects found that it is virtually impossible to get a 
cast bronze seal 12 feet in diameter and that it would cost 
more than the project. The estimated cost is $75,000. Granite 
suppliers were next contacted and they reported that ·the seal 
can be made in polished granite approximately one foot thick. 
The seal and the name can be sandblasted in the face and a per· 
manent color can be used over the wording if necessary or desired. 

2. ~House 

The space under the platform on which the seal rests would pro
vide an ideal place for the pumps, filter equipment, etc. 

3. Fountains 

Mr. Schmidt said that a good bit of work has been done studying 
the problems of wind, maintenance, blowing dust, and ice. A good 
bit of checking was done with a firm in Dallas which has a rather 
large fountain with eight tiers of water. The report is that the 
nozzles are very important. There is equipment available for 
fountains which would reduce the velocity in the water in the 
sprays according to the wind and hold the velocity to an accept
able level. The Dallas fountains are within eight feet of a 
driveway and the wind control devices have presented the develop· 
ment of' any problems. It was felt that the wind problem could be 
handled. The towers of water at Texas Tech would be as clean and 
straight as possible. 

4. Freezing 

It was found that it is better to leave water in the pool in winter 
than to leave the pool dry, as the water protects the finish of the 
walls and bottom. It i ·s possible to operate the sprays in freezing 
weather. 
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·. 2625· Entrance Marker (continued) 

The sprays would require a 50-horsepower motor, and it would. 
cost approximately 50 cents per hour to operate it. Using an 
18-hour day, the cost for electricity to operate the pump would 
amount to approximately $270 per month. There are means to 
handle the scale .which forms in the nozzles, and. there are other 
provisions similar to those of a sWimming pool which need to be 
recognized. 

6. Water 

It is estimated that 1,000 gallons per minute will be circulated 
through the system and with a loss of one-half' of one percent, 
the maximum cost would be $48.6o per month. The pool will hold. 
66,000 gallons and if it is drained and refilled once a week, the 
cost would be approximately $80 per month. 

7. Lights 

In addition, some electricity would be required for the lights, 
and the estimate was not available at the time of the meeting as 
the College must supply some of the information. 

8. Maintenance 

Some maintenance labor would. be involved on the part of the 
College, but it will not be a major factor. 

It was estimated that a top figure per year for maintenance 
could be as high as $6,ooo. There could be a good many econo
mies of operations. For example, the fountains probably would 
not run 18 hours per day, and in very severe weather the fountains 
probably would be cut off. It was recommended to the architects 
that the fountain be drained once each week, and it will be nec
essary to remove debris from time. to time. However, it probably 
will not be necessary to drain and refill the pool once each week. 

Mr. Schmidt said that he would formally summarize and present the 
maintenance cost, including the estimated amounts for lights and 
labor. A copy of the summary under the date of January 31, 1964, 
along with the estimated cost of the construction prepared by 
Schmidt and Stuart, is attached to and made a part of the Minutes. 
(Attachment No. 512, page 1523) 

9. Construction Cost 

Next, the items listed in Mr. Schmidt's letter of January 31, 1964, 
and the estimated amounts were discussed indiv1d.ually. Tbe total · 
estimated. cost for construction is $55,950. 

Mr. Schmidt mentioned that the granite seal would. have etched 
letters on both sides. If bronze lettering were used, it would 
be on one side only and would add $3,000 to the cost. 

The landscaping, utility supply, sewage and necessity for a transformer 
were discussed. 

After consid.eration, it was agreed that the Campus Planning Committee 
would recommend the construction to the Building Committee at the next 
meeting of the Board of Directors, and that the Saddle Tramps. would 
present tor approval the plan to raise funds. 

M. L. Pennington 
Chairman 

The meeting adjourned. at 6 p.m. 
,: 
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Campus Planning Committee 
January 30, 1964 
Attachment No. 512 

·SCHMIDT 
and 

STUART 

· Howard W. Schmidt 
John s. Stuart 
H. A. Sessions 
C. Berwyn Tisdel 

January 31, 1964 

M. L~ Pennington 
Vice President for Business Affairs 
Texas Technological College 
Lubbock, Texas 

RE: Entrance Marker 
Texas Technological College 

Deer Mr. Pennington: 

Item 2625 - 5 

Architects & Engineers 

1602 Avenue Q 
Lubbock 1, Texas 
Dial PO 5-8881 

Below find the breakdown of the construction estimate for the referenced 
project we presented to the Campus Planning Committee and Saddle Tramp 
representatives on January 30, 1964. This estimate is based on the project 
as presently designed and as indicated on the plot plan, perspective, and 
as :f'\lrther shown by scale model. The estimate is as follows: 

·Removal of existing drives 
New curbs and gutters 
New paving 
Masonry fences and retaining walls 
Terraces and walks 
Pool and bridge construction 
Pool coping 
Granite .base for College Seal 
Granite seal with sandblasted design (2 sides) 
Fountain and lighting equipment 
Installation of fountain and lighting equipment 
Architectural and Engineering fees (approximately) 

$ l,500 .00 
1,950.00 
3,000.00 
6,000.00 
7,000.00 
6,000.00 

500.00 
1, 000.00 
8,000.00 

15,000.00 
2,000.00 
4,000.00 

TOTAL - - - - - - - - - - - - - - - - - - - - $55,950.00 

Alternate: 

To use bronze for design on seal (one side) ADD $3,000.00 

The above project costs do not include landscaping, sprinkler system, or 
II t id II • ou s e utility estimates which would be necessary to complete the entrance 
marker. Mr. Elo Urbanovsky stated that landscaping and sprinklers might cost 
$5,000.00 and Mr . Robert Mason has stated that utilities (water, storm drain~ 
and electrical) might cost between $3,000.00 and $5,000.00 . Each of these 
figures might be· studied further. 

AMERICAN INSTITUT:E OF .ARCHITECTS 



Mr. M. L. Pennington -2- January 31, 1964 

An estimate of the maximum monthly operating and maintenance expenses 
that might be expected are as follows : 

50 BP pump 
$0.50/hour x 18 hours/de;y 
$9.00/day x 30 days $ 270.00/mo. 

40 - 5oow lamps 
$0.20/hour x 6 hours/de;y 
$1.20/day x 30 days $ 36.00/mo. 

Filling pool with new water once per week 
(probably m~re than adequate) 
66,ooo gal - $0.32/M Approx. $ 80.00/mo. 

Make-up water for evaporation 
~. of 11' of 1000 gal/min 
5 ga.1. per min 
300 gal/hour x 18 hours = 5400 gal/day 
174,000 gal per mo@ $0.32 

Maintenance Labor 
One man 30 min/day "policy" for trash 
5 days/wk @ $2.00/hour 

One man 2 hours once a week 
Draining and cleaning pool @ $2.00/hr 
(Again, probably more than necessary) 

Approx. $ 56.00/mo 

$ 20.00/mo 

$ 16.oo/ipo 

$ 4'(8.:·oo/mo 

1523A 

or $5,736. oo/year 

In addition, certain chemicals would be required periodically to treat the 
water for algae, scale, etc.; however, it is next to impossible to estimate 
this expense at this time. 

We hope you understand that without the benefit of detailed working drawings 
u.ud since fountains in West Texas are still a rarity, these estimates are 
very difficult to determine·. It should be obvious that we are most pleased 
with the design and with the enthusiasm of the Saddle Tramps Organization and 
feel very privileged to be participating in this significant project for Texas 
Tech. 

Very sincerely, 

SCHMIDT and STUART 
ARCHITECTS and . ENGINEERS 

/s/ Howard W. Schmidt 
Howard W. Schmidt, A.I.A. 

HWS:mec(g) 
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A meeting of the Campus Planning Committee was held at 5 p.m. on January 30, 
1964, in the Physical. Plant .Auditorium. Members of the Campus Planning 
Committee present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and 
Chairman M. L. Pennington. In addition, Mr. Robert L. Mason, Mr. John G. 
Ta;y~or, Mr. O. R. Downing and Mr. Mark Gosdin were present. 

Saddle Tramps present were Ken Snyder, Paul Dinsmore, Royal Ferguson, Jerry 
-Blackwell, David Beckman, Kent Hance, James Cole and Ronnie Botkin. 
Mr. Joe Winegar, sponsor, was also present. 

The architects were represented by Mr. Howard Schmidt. 

2625. Entrance Marker 

The purpose of the meeting was to hear the estimated cost and descrip
tion of materials from the architects in keeping with arrangements made 
at the last meeting of the CPC and the Saddle Tramps. Mr. Schmidt 
presented the picture and scale model and said that the architects have 
discussed the problems, materials, maintenance and costs with many equip
ment manufacturers and . fountain suppliers. 

The architects found that it is virtually impossible to get a 
cast bronze seal 12 feet in diameter and that it would cost 
more than the project. The estimated cost is $75,000. Granite 
suppliers were next contscted and they reported that ·the seal 
can be made in polished granite approximately one foot thick. 
The seal and the name can be sandblasted in the face and a per
manent color can be used over the wording if necessary or desired. 

2. ~House 

The space under the platform on which the seal rests would pro
vide an ideal place for the pumps, filter equipment, etc. 

3, Fountains 

Mr. Schmidt said that a good bit of work has been done studying 
the problems of wind, maintenance, blowing dust, and ice. A good 
bit of checking was done with a firm in Dal.las which has a rather 
large fountain with eight tiers of water. The report is that the 
nozzles are very important. There is equipment available for 
fountains which would reduce the velocity in the water in the 
sprays according to the wind and hold the velocity to an accept
able level. The Dallas fountains are within eight feet of a 
driveway and the wind control devices have presented the develop· 
ment of any problems. It was felt that the wind problem could be 
handled. The towers of water at Texas Tech would be as clean and 
straight as possible. 

4. Freezing 

It was found that it is better to leave water in the pool in winter 
than to leave the pool dry, as the water protects the finish of the 
walls and bottom. It fs possible to operate the sprays in freezing 
weather. 
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·2625· Entrance Marker (continued) 

The sprays would require a 50-horaepower motor, and it would 
cost approximately 50 cents per hour to operate it. Using an 
l8~hour day, the coat for electricity to operate the pump would 
amount to approximately $270 per month. There are means to 
handle the scale .which forms in the nozzles, and there are other 
provisions similar to those of a sVimming pool which need to be 
recognized. 

6. Water 

It is estimated that l,000 gallons per minute Will be circulated 
through the system and With a loss of one-half of one percent, 
the maximum cost would be $48.6o per month. The pool Will hold. 
66,ooo gallons and if it is drained and refilled once a week, the 
cost would be approximately $80 per month. 

7 • . Lights 

In addition, some electricity would be required. for the lights, 
and the estimate was not available at the time of the meeting as 
the College must supply some of the information. 

8. Maintenance 

Some maintenance labor would be involved on the part of the 
College, but it will not be a major factor. 

It was estimated that a top figure per year for maintenance 
could be as high as $6,ooo. There could be a good many econo
mies of operations. For example, the fountains probably would 
not run 18 hours per day, and. in vel'Y severe weather the fountains 
probably would be cut off. It was recommended to the architects 
that the fountain be drained once each week, and it will be nec
essary to remove debris from time. to time. However, it probably 
will not be necessary to drain and refill the pool once each week. 

Mr. Schmidt said that he would formally summarize and present the 
maintenance cost, including the estimated amounts for lights and 
labor. A copy of the summa.I'Y under the date of Januaf'Y 31, 1964, 
along Vitb the estimated cost of the construction prepared by 
Schmidt and Stuart, ia attached to and made a part of the Minutes. 
(Attachment No. 512, page 1523) 

9. Construction Cost 

Next, the items listed in Mr. Schmidt's letter of January 31, 1964, 
and the estimated. amounts were discussed individually. '!'be total · 
estimated cost for construction is $55,950. 

Mr. Schmidt mentioned that the granite seal would. have etched 
letters on both sides. If bronze lettering were used, it would 
be on one side only and would add $3,000 to the cost. 

The landscaping, utility supply, sewge and necessity for a transform.er 
were discussed. 

After consid.eration, it was agreed that the Campus Planning Committee 
would recommend the construction to the Building Committee at the next 
meeting of the Board of Directors, and that the Saddle Tramps. would 
present tor approval the plan to raise funds. 

~e meeting adjourned. at 6 p.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
January 30, 1964 
Attachment No. 512 

·SCHMIDT 
and 

STUART 
· Howard W. Schmidt 
John s. Stuart 
H. A. Sessions 
C. Berwyn Tisdel 

January 31, 1964 

M. L~ Pennington 
Vice President for Business Affairs 
Texas Technological College 
Lubbock, Texas 

RE: Entrance Marker 
Texas Technological College 

Deer Mr. Pennington: 

Item 2625 - 5 

Architects & Engineers 

1602 Avenue Q 
Lubbock 1, Texas 
Dial PO 5-8881 

Below find the breakdown of the construction estimate for the referenced 
project we presented to the Campus Planning Committee and Saddle Tramp 
representatives on January 30, 1964. This estimate is based on the project 
as presently designed and as indicated on the plot plan, perspective, and 
as :f'\lrther shown by scale model. The estimate is as follows: 

·Removal of existing drives 
New curbs and gutters 
New paving 
Masonry fences and retaining walls 
Terraces and walks 
Pool and bridge construction 
Pool coping 
Granite .base for College Seal 
Granite seal with sandblasted design (2 sides) 
Fountain and lighting equipment 
Installation of fountain and lighting equipment 
Architectural and Engineering fees (approximately) 

$ 1,500.00 
1,950.00 
3,000.00 
6,000.00 
7,000.00 
6,000.00 

500.00 
1,000.00 
8,000.00 

15,000.00 
2,000.00 
4,000.00 

TOTAL - - - - - - - - - - - - - - • • - - - - $55,950.00 

Alternate: 

To use bronze for design on seal (one side) ADD $3,000.00 

The above project costs do not include landscaping, sprinkler system, or 
II t id II • ou s e utility estimates which would be necessary to complete the entrance 
marker. Mr. Elo Urbanovsky stated that landscaping and sprinklers might cost 
$5,000.00 and Mr . Robert Mason has stated that utilities (water, storm drain~ 
and electrical) might cost between $3,000.00 and $5,000.00 . Each of these 
figures might be· studied further. 

AMERICAN INSTITUT:E OF .ARCHITECTS 



Mr. M. L. Pennington -2- January 31, 1964 

An estimate of the maximum monthly operating and maintenance expenses 
that might be expected are as follows: 

50 HP pump 
$0.50/hour x 18 hours/day 
$9.00/day x 30 days 

40 - 5oow lamps 
$0.20/hour x 6 hours/day 
$1.20/day x 30 days 

$ 270.00/mo. 

$ 36.00/mo. 

Fil1ing pool with new water once per week 
(probably m~re than adequate) 
66,ooo gal - $0.32/M Approx. $ 80.00/mo. 

Make-up water for evaporation 
! . of 1% of l.000 gal/min 
5 gal per min 
300 gal/hour x 18 hours = 5400 gal/ day 
174,ooo gal per mo@ $0.32 Approx. $ 56.00/mo 

Maintenance Labor 
One man 30 min/day "policy" for trash 
5 days/wk @ $2.00/hour 

One man 2 hours once a week 
Draining and cleaning pool @ $2.00/hr 
(Again, probably more than necessary) 

$ 20.00/mo 

$ 16.oo/ipo 
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or 

$ 478.;·oo/mo 

$5,736.oo/year 

In addition, certain chemicals would be required periodically to treat the 
water for algae, scale, etc.; however, it is next to impossible to estimate 
this expense at this time. 

We hope you understand that without the benefit of detailed working drawings 
l:il.ld since fountains in West Texas are still a rarity, these estimates a.re 
very difficult to determine. It should be obvious that we a.re most pleased 
with the design and with the enthusiasm of the Saddle Tramps Organization and 
feel very privileged to be participating in this significant project for Texas 
Tech. 

Very sincerely, 

SCHMIDT and STUART 
ARCHITECTS and . ENGINEERS 

/s/ Howard Y. Sehmidt 
Howard W. Schmidt, A.I.A. 

HWS:mec(g) 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMI'l'l1EE 
Meeting No. 210 February 13, 1964 
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A meeting of the Campus Planning Committee was held. at 9 a.m. on February 13, 
1964, in Room 120 of the Administration Building. Members present were 
Mr· E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pe~ington. In 
addition, Mr. O. R. Downing and Mr. John G. Taylor were present. 

2626. Approval of Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick; the Minutes 
of Meetings Nos. 207, 208 and 209 were approved. 

2627. President's Approval of Minutes 

The President approved the Minutes of Meeting No. 207 on 
January 25, 1964, Meeting No. 208 on February 5, 1964, and 
Meeting No. 209 on February 5, 1964, with the following 
reservation: 

"The Minutes of Meeting No. 209 are approved insofar as sub
mission of the project to the Board. I do not know that I am 
completely sold on the idea of spending $15.71 per day for 
operation but I am willing to be convinced." 

2628. Bookstore Addition (H. A. Padgett, Jr., $238,499 - August 1, 1964) 

Progress continues to be satisfactory, although the severe 
weather has interfered to some extent. 

2629. Campus Lights for Library, Student Union, Music Building, 
Horn, Knapp, Drane, Doak ~ ~ ~ 

Tentative plans showing the location of the lights were studied. 
The estimated number of poles required is 83, and the estimated 
cost is $200 per pole installed. 

It was agreed to request Mr. Moore and his staff to stud:y care
fully the location of the proposed. lights around the dormitories 
and report their findings in time for the next CPC meeting • 

. 2630. Dormitory and Dining Facilities (Project CH-Tex-150(D) 

A. Unit A (H. A. Lott, Inc., $2,764,546 - August 1, 1963) 

B. 

Landscaping 

Progress 

Mr. Urbanovsky reported that bids for the materials to 
be purchased were opened. yesterday and that the total 
is within the budgeted amount. 

Units B and c (H. A. Lott, Inc., $2,788,420.40 - August 1 1964, 
and 3, 513,215.13 1- August l, 19 ) 

1. Construction Progress 

2. 

The inside work is progressing satisfactor~ly. Some delay was 
experienced in the delivery of roof tile which has now arrived, 
but the installation has been delayed somewhat by ba~ weather. 

Kitchen and Dining Room Equipment (Commercial Kitchens, Inc., 
$206,706) 

Some of the buy-out equipment is beginning to arrive, and all 
of the equipment to be fabricated is now in the shop of the 
contractor. Complete delivery is expected early next month. 
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~630. Dormitory and Dining Facilities (Project CH-Tex-150(D) (continued) 

B. Units B and C (H. A. Lott, Inc., $2,788,420.40 - August 1, 1964, 
and $3,513,215.13 - August 1, 1964) 

3. Movable Equipment 

(Mr. Mark Gosdin entered the meeting.) 

Mr. Moore reported that the plans of the lounge and cafeteria 
space have been received and contacts made with various firms 
to submit layout proposals and. recommendations. 

4. Walks, Drives and Parking Lots 

The tentative drawings were discussed in detail, and the 
following time schedule was agreed on: 

February 29, 1964 
March 7, 1964 
March 211 1964 
March 28, 1964 
April 4, 1964 
April 9, 1964 
April ll, 1964 

Plans and specifications reaa:y·· 
Send to HHFA 
Advertise in papers 
Advertise in papers 
Advertise in papers 
Open bids 
Board approval 

As the plans on Unit B will follow those for Unit A and those 
for the new men's hall, Unit c, will be substantially the same 
in style, it was agreed to ask the Board of Directors if it 
would be acceptable to allow us to go ahead and open the bids 
in time for the next meeting of the Board. 

2631. Housing (Other) and Food Service 

Consolidated Food Service Units for West, Sneed, Bledsoe and 
Gordon Halls - November l, 1964, and Central Food Facilities, 
September l, 1964 (J. R. Francis General Contractor, Inc.l 
$1,480,157.10) 

Construction Progress 

2632. Infirmar;y 

Satisfactory progress is being made, although progress 
has been slowed to some extent by bad weather. 

It was agreed to recommend two wards and bath facilities on the 
second floor east. The cost is estimated at $71,000 and the money 
is available. 

It was agreed to recommend that construction begin as soon as 
school is out and completed prior to the beginning of the fall 
term, if possible. 

It was agreed, due to the fact that it will be a small job and 
relatively complicated from a mechanical standpoint, to recommend 
an architect's :fee of 6 percent with the architects recommended 
as follows: 

1. DeWitt and Spencer 
2 ~ Cantrell and Burns 
3. Brasher and Goyette 

2633. Killgore ~ Cattle Center 

A. Equipment 

All of the equipment is on order, with the exception of one file 
cabinet, and should be delivered. in time for the dedication on 
March 12, 1964. Bids are being taken at the moment on the instal
lation of venetian blinds. 



:2633. Killgore Beef' Cattle Center (continued) 

B. Feed Mill 

l. Equipment and Foundation (Brown-McKee, $62,838) 

The construction is approximately 80 percent complete, 
and. a detailed inspection Will be made n~xt week. 

2. Building and Rail Cover (Stout Steel Builders, $9, 795) 

It, too, is approximately 80 percent complete. 
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3. Rail Conveyer System and Equi ment 

The system is almost completely installed. 

c. Plaques 

The plaques are on order and will be installed prior to 
March 12, 1964. 

D. Roads, Parking and Landsca;p1Jl6 

On February 12, 1964, bids were opened and read aloud in Room 120 
of the Administration Building in the presence of nine interested 
persons. A copy of the bid tabulation is attached to and made a 
part of the Minutes. (Attachment No. 513, page 1528) 

The CPC recommended that a cont~act award be made to Wright Bros. 
Paving and Dirt Work, 38o3 Northeast 10th Street, Amarillo, Texas, 
in the amount of $21,969.15. Plans and specifications were sent 
to a total of seven bidders in the Amarillo area, but only the one 
bid was received. The prices have been carefully checked and found 
to be in order. Since the original estimates were made, a drainage 
problem has developed, and it has been necessary to increase the 
concept and also it has been necessary to include curb and gutters 
to aid with the drainage problem and to protect the landscaping. 

2634. Naval Training Center 

There is nothing new to report on the agreement. 

2635. Playa Lakes 

Dean Thomas bas reported that Dr. Marvin Dvoracek of the 
Agricultural Engineering Department will supervise the construction 
of the playa lake pits. The excavation by the Highway Department 
has not started yet. 

2636. Psychology and ~eech (H. A. Lott, Inc., $911,000 - January 22, 1964) 

A. PsycholO§Y ($452,000) 

The Psychology Building has been completely checked by college 
personnel and the project architects, and it is recommended that 
it be accepted as complete on February 3, 1964. 

B. Speech ($459,000) 

The Speech and Rearing Clinic has been completely checked by 
college personnel and the project architects, and it is recom
mended the portion be accepted as complete on Februar)' 3, 1964, 
in order that the Clinic may be used by the Speech Department. 

C. Walks, Drives and Parking Lots 

On February 12, 1964, bids were opened and read aloud in Room 120 
of the Administration Building in the presence of nine interested 
persons. A copy of the bid tabulation is attached to and made a 
part of the Minutes. (Attachment No. 513, page 1528) 



1527 

·2636. Psychology and Speech (H. A. Lott, Inc., $911,000 - January 22, 1964) 

c. Walks, Drives and Parking Lots (continued) 

The CPC recommended a contract award to Frank Hodges, Cement 
Contractor, of Lubbock, at a unit price of 32.4 cents per square 
foot for 4" unreinforced walk and 40 cents per square foot for 
5" reinforced walk at an estimated total cost of $7,884, the 
final amount to be determined by actual measure, for the work 
included in the plans and specifications. Until other construction 
in the area is complete, it is impossible to· install the walks to 
the west of the Speech Building and the drives and parking lots. 

2637. Walks in~~ the Administration Building, Chemistry Building 
~ Social Science Building ~ 

The tentative plans for the Administration Building only were 
discussed. It was agreed that the use of brick would be very 
attractive. However, the brick may be more expensive than can · 
be afforded. There does need to be considerable imporvement in 
the walks in the area of the Administration Building, as well as 
the others mentioned above. It was estimated to lay an adequate 
amount of brick around the Administration Building could run as 
much as $25,000. 

It was agreed that Mr. Urbanovsky and his staff will continue the 
study and report back. 

M. L •. Pennington 
Chairman 

The meeting adjourned at 11:10 a.m., the next meeting to be at 4 p.m. on 
February 14, 1964, with the Building Committee of the Board of Directors. 



BID TABULATIONS 
February 12, 1964 

2 p.m. 
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Campus Planning Committee 
February 13, 1964 
Attachment No. 513 
Items 2633-D and 2636-c 

THE CONSTRUCTION OF WALKS AND DRIVES, LUMP SUM BID 
KILLGORE BEEF CATTLE CENTER 

BID ADDENDA :/11 
CONTRACTOR BOND ACKNOWLEDGED BASE BID 

Bi-Co Pavers Inc. 

Boren Construction Company 

.Chitwood & Son, Asphalt Contractors 

L & M Asphalt Paving and Repair 

J. Lee Milligan, Inc. 

c. D. Taylor Construction Company 

Wright Brothers Pavi~ & Excavating x x $21.969.15 (A) 

(A) Includes crushed caliche as specified. Alternate Bid of $19,400 for 
pit-run caliche. 

THE CONSTRUCTION OF WALKS AT 
SPEECH AND PSYCHOLOGY BUILDINGS 

:BlllY UNl'l' PRICK 
CONTRACTOR BOND 4" 5" Reinforced 

·Elmer M. Calhoun x $34.75 $41.75 

Frank Hodges Cement Contractor x 32.40 40.00 

Welch Brothers Cement Contractors x 34.75 43.00 

BASE 
BID 

$8,~44 .. 75 

7,884.oo 

8,457.25 



2639. Dormitory ~ Dining Facilities (Project CH-Tex-150(D) 

2640. 

. 
Units B and C H. A. Lott, Inc. $2,788,420.40 - August 1, 1964, 

and 3,513,215.13 - August 1, 19 

Walks, Drives and Parking Lots 

The plans and specifications are not yet complete, but those 
for Unit B will follow those for Unit A, and those for Unit C 

~will follow substantially the same pattern. 

~"Jwitb permission of the Board, it is requested -t the CPC be 

0 
allowed to complete the plans and specifications and take bids 
in time for a contract award at the meeting of the Board of 
Directors on April 11, 1964, in order to maintain the time 
schedule. 

Entrance Marker 

Consid.er the 

2641. Infirmary -

I',/ )' r o'{-
Consider the recommendation to add a minimum of 14 beds to the 
infirmary at an estimated. cost of $71,000 and the employment of 
DeWitt and Spencer of Lubbock as architects for this project. 



2 

2642. Killgore Beef Cattle Center 

A. Center {Walter E. Wirtz, $378,839) 

B. 

Consider the recommendation of January 16, 1964, as the final 
acceptance date for the building and other work performed by 
Walter E. Wirtz. 

Roads, Parking and Landscaping 

Consider recommendation of a contract award to Wright Bros. Paving 
and Dirt Work of Amarillo in the amount of $21,969.15. A copy of 
the bid tabulation is attached to the Minutes of Meeting No. 210, 
page 1528. 

2643. Psychology and Speech {H. A. Lott, Inc., $911,000 - January 22, 1964) 

A. 

B. 

c. 

D. 

Psychology ($452,000) 

Consider the recommendation of February 3, 1964, as the final 
acceptance date. 

Speech ($459,000) 

Consider the recommendation of February 3, 1964, as the final 
acceptance date for the Speech and Hearing Clinic 9nly. 

Utility Lines (Anthony Compariy, $§,500) 

Consider the final acceptance date of December 20, 1963. 

Wal.ks, Drives and Parking Lots 

Consider the recommendation of a contract award to Frank Hodges 
Cement Contractor, of Lubbock, in the amount of $7,884 for con
struction of walks around the Psychology and Speech Buildings, With 
the exception of the walks to the west of the Speech Building. 

; > 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNmG COMM!Tl'EE 

Meeting No. 211 February 14, 1964 
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A Joint meeting of the Campus and Building Committee and the Campus Planning 
Committee was held at 4 p:m. on February 14, 1964, in the Office of the 
President. 

Members of the Campus and Building Committee of the Board of Directors present 
were Mr. Wilmer Smith, Chairman, Mr. Harold Rinn and Mr. Herbert Allen. Other 
rnembers of the Board of Directors present were Mr. Manuel DeBusk, Mr. R. Wright 
Armstrong, Mr. Roy Furr, Mr. Charles Mathews, Mr. J. Edd Mclaughlin and 
Mr. Al Allison. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Others present were 
Dr. R. C. Goodwin, Dr. W. M. Pearce, Mr. W. H. Butterfield, Mr. John G. Taylor, 
Mr. Robert L. Mason and Mr. R. B. Price. 

In order that the results of the meeting of the Board of Directors may be 
included in the Campus Planning Committee Minutes for record purposes, the . 
action taken by the Board at the meeting on February 15, 1964, will follow 
that of the Campus and Building Committee for each item. 

2638. Classroom-Office Building (~) 

Approved a new Classroom-O:ff'ice Building as the Number l priority 
project, with studies to be made by the April meeting of the Board 
of Directors in order to recommend the site, time schedule, 
fiil8Ilcing, architects and other needed information. The stud~es 
are to include all research possible for matching funds and all 
other sources between now and 1968. The need for a Classroom-Office 
Building was recognized, but needs in other areas should be recog
nized also. 

(The Board of Directors approved.) 

2639. Dormitory and Dining Facilities (Project CH-Tex-150(D) 

Units B and C (H. A. Lott, Inc., $2,788:420.40 - August l! 1964< 
and $3,513_215.13 - August l_ 1964) 

Walks, Drives and Parking Lots 

Authorized the CPC to complete the plans and specifications 
and take bids in time for a contract award at the meeting of 
the Board of Directors on April 11, 1964. 

(The Board of Directors approved.) 

2640. Entrance Marker 

(The folloWing members of the Saddle Tramps entered the meeting: 
Mr. Ken Snider, President, Mr. Paul Dinsmore, Past President, 
Mr. James Cole, Cochairman of the Entrance Marker Committee, 
Mr. Tom Ed.wards, Chairman of Publicity, Mr. David Beckman, Chairman 
of Campus Promotion, Mr. Jerry Blackwell, Chairman of Ex-Students 
Promotion, and Mr. Bill McCulloch, Chairman of Civic Lub~ock 
Promotion. 

Also present was Mr. Wendell Ne'WD18.11, who was the Chairman of the 
Entrance Marker Project until he graduated in January, ·1964. 

The Project Architects, Mr. Howard Schmidt and Mr. John Stuart, 
entered the meeting also.) 
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2640. Entrance Marker (continued.) 

Approved the construction plans as described in the CPC Minutes 
of Meeting No. 209 and the plans for the fund drive as presented 
by members of the Saddl.e Tramps. 

(The Board of Directors approved.) 

2641.. Infirmary 

Approved the recommendation to add a minimum of 14 beds to the 
Infirmary at an estimated cost of $71,000 and. the employment of 
DeWitt and Spencer of Lubbock as architects at a fee of 6 percent. 

(The Board of Directors approved.) 

2642. Killgore ~ Cattle Center 

A. Center (Walter E. Wirtz, $378,839) 

Approved January 16, 1964, as the final acceptance date. 

(The Board of Directors approved.) 

B. Roads, Parking and Landscaping 

Approved a contract award to Wright Bros. Paving and Dirt Work 
of Amarillo, in the amount of $21,969.15. 

(The Boa.rd of Directors approved.) 

2643. Psychology and Speech (H. A. Lott, Inc., $9ll,OOO - January 22, 1964) 

A. Psychology {$!±52,000) 

Approved February 3, 1964, as the final acceptance date. 

(The Board of Directors approved.) 

B. Speech {$459,000) 

Approved February 3, 1964, as the final acceptance date for the 
Speech and Hearing Clinic portion only. 

(The Board of Directors approved.) 

c. Utility Lines (.Anthony Company, $6,500) 

Approved the final acceptance date of December 20, i963. 

(The Board of Directors approved.) 

D. Walke, Drives and Parking Lots 

Approved a contract award to Fr8Ilk Hodges, Cement Contractor of 
Lubbock, in the amount of $7,884 for the construction of walks 
around the Psychology and Speech Building, with the exception of 
walks to the west. 

(The Board of Directors approved.) 

The meeting adjourned ·at 6:10 p.m. 

M. L. Pennington 
Chairman 
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MINUTES OF THE CAMPUS PLANNmG CCM-lITTEE 
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A meeting of the Campus Planning Committee was held at 1:30 p.m. on March 10, . 
1964, in Room .120 of the Administration Building. Members present were · 
Mr. E. J. Urbanovsky and Chairman M. L. Pennington. Mr. Bill Felty sat in for 
Mr. Nolan E. Barrick. In addition Mr. Robert L. Mason, Mr. o. R. Downing and 
Mr. John G. Taylor were present. 

2644. Approval of Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Felty, the Minutes 
of Meetings Nos. 210 and 211 were approved. 

2645. President's Approval of Minutes 

President Goodwin approved. the Minutes of Meeting No. 210 on 
February 16, 1964, and Meeting No. 211 on February 21, 1964. 

2646. AnteDD.a Farm 

Projects with Stanford University and the University of Illinois 
are continuing. 

2647. Bookstore Addition (H. A. Padgett, Jr., $238,499 - August 1, 1964) 

A. Construction Progress 

Progress in general is satisfactory, and the steel frame is 
pretty well in place. 

B. Fixtures 

Time Schedule 

It was agreed that sketches are to be submitted to the bidders 
by April 15, 1964, and bids opened in May in time for approval 
by the Board at the meeting on May 30, 1964. 

It was agreed that Mr. Felty would check with Mr. Cole to see 
what help is needed in the drawing of the plans. 

2648. Building Signs 

The problem is still ~der study. 

2649. Burlington Engine 

In order to carry out the wishes of the Board of Directors, it was 
a.greed on February 20, 1964, that the only logical site to store 
the engine is at the end of the present spur, and a trip was made 
to the site with Dr. Holden. The engine and tender will require 
approximately 8o feet of trackage and would leave room for about 
four boxcars. In order to make the storage safe, it was agreed 
that it would be necessary to enclose the engine and .tender com
pletely in chain link fencing and to light the area. Subsequent 
developments indicated that the enclosed area must be about 96 
feet long. Mr. o. R. Downing was requested to work with Dr. Holden 
to prepare the plans for the "cage" and to secure prices on the 
installation. 
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2649. Burlington Engine (continued) 

Mr. Downing reported that he had checked with Dr. Holden, and 
Dr. Holden feels that it will not be necessary to enclose the 
entire engine and tender with a "cage," but that a chain link 
fence of six feet height witQ three strands of barbed wire on 
top would be adequate to protect the locomotive. 

In keep!ng with Dr. Holden's ideas, it was agreed to install the 
protective fencing at a cost of $740, including lights for the 
area, .and that steps b~ taken to install the fencing without 
further delay. Mr. Taylor was requested to check with Dr. Holden 
to see if he could finance the installation through Museum funds. 

2650. Campus Lights !2! Library, Student Union, ~Building, Horn, 
Knapp, Drane, ~ and ~ ~ . 

Due to a death in the family, Mr. Moore has been unable to report 
on his study of the location of the proposed lights, and the rec
ommendation will be delayed. 

2651. Classroom-Office Building (New) 

A. Architects 

Various architects in Lubbock and over the State were discussed, 
and. it was agreed that further study will be undertaken before a 
recommendation is made. 

B. Site 

With the limited funds available, it was agreed that it should be 
as close to utilities as possible. Pedestrian access, parking and 
other future buildings should be important considerations. 
Various locations were considered, and it was agreed that addi
tioDSJ. study should be undertaken before a recommendation is made 
to the Board at its next meeting. 

C. Financing 

The note has been sold to Rowles, Winston and Company for 2 7/8 
percent interest, and delivery is to be made after the next 
meeting of the Board of Directors, when a set of resolutions for 
the sale can be authorized. 

D. Time Schedule 

It Will be impossible to make a time schedule until more is known 
of the project. 

2652. Dormitory ~ Dining Facilities (Project CH-Tex-150(D} 

A. Unit A (H. A. Lott, Inc., $2,764,546 - August 1, 1963) 

1. Landscaping 

The remainder of plant materials is due for arrival about 
March 15, 1964. 

2. Beating and Air Conditioning 

Problems are still being experienced in either overheating 
or cooling in various zones, and the contractor 1S still 
diligently working on the problem. 

3. Mortar in the Brick and Stone 

Apparently a poor quality of mortar bas been used in some 
places on Unit A. The architects have made a complete 
inspection and are in process of taking corrective measures. 
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2652~ Dormitory ~ Dining Facilities (Project CH-Tex-150{D) (continued) 

B. Units B and C (H·. A. Lott, Inc . , $2, 788,420.40 - .August 1, 1964, 
and $3,513,215.13 - .August 1, 1964) 

1. Construction Progress 

Progress seems to continue to be satisfactory on both 
projects. 

2. Kitchen and Dining Room Equipment {Commercial Kitchens, Inc., 
$206,766) 

The contractor will send the complete list of equipment for 
Unit B on March 16, 1964, and a crew to install it. The shop 
work on the equipment for Unit C is 60 percent complete, and 
the contractor will ship the entire order as soon as · it is 
complete . The time of shipment is anticipated in about three 
weeks. 

3. Movable Equipment 

Mr. Moore is working on the movable equipment, but was unable 
to appear at the meeting. 

4. Walks, Drives and Parking Lots 

Bids are to be opened at 2 p.m. on April 9, 1964. 

2653. Entrance Marker 

Total gifts received by the Office of Development as of noon, 
March 101 1964, amounted to $4,353.47. 

2654. Final Inspections 

It was agreed that it might be well for the CPC to review the 
final inspection proced.ures to see if all phases are ade
quately covered. 

2655. Housing (Other) and~ Service 

Consolidated Food Service Units for West, Sneed, Bledsoe and 
Gordon Halls - November 1 1964, and Central Food Facilities, 
Se tember 1 19 J. R. Francie General Contractor Inc., 

l 157.10 

Construction Progress 

The progress has been slow, and some difficulty has been 
experienced 1n maintaining a fence at the consolidated 
kitchen-dining room site. It was agreed that other 
arrangements will need to be made for the fencing, but 
that the area should not be refenced until excavation 
actually begins on the south side. 

2656. Infirmary 

Mr. Felty reported that the architects are working on the plans 
and specifications, and he was requested to check with them to 
see if it would be possible to have the preliminary plans and 
specifications completed 1n time for study by the Campus Planning 
Comm! ttee prior to the April 11, 1964, Board meeting,, and to have 
the final plans and specifications ready in time to take bids and 
make a contract award at the May 30, 1964, meeting of the Board 
of Directors, in order that construction may start as soon as 
school is out and be completed during the summer months if at all 
possible. 

(Mr. Barrick entered the ·meeting ·at 2:35 p.m.) 



2657. Killgore Beef Cattle Center 

A. Dedication 

The dedication ceremony is scheduled on March 12, 1964. 

B. Equipment 

All the equipment is in with the exception of a few chairs, 
the manufacturing of which was delayed by a strike. The 
company is going to lend chairs for the dedication. 

c. Feed Mill 

· 1. Equipment and Foundation (Brown-McKee, $62,838) 

All the equipment is on hand and is in the process of 
being installed now. 

2. Building and Rail Cover (Stout Steel Builders, $9,795) 
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The contractor has made good progress since he received 
the "go sign," and the build.ing probably is all closed 
in by now. 

3. Rail Conveyer System (Stewart Engineering and Equipment 
Company, $10,251) 

The equipment is all on hand and is awaiting installation. 

D. Plaques 

Delivery of the plaques is due tomorrow, and attempts will be 
made to have the plaques installed before the dedication. 

E. Roads, Parking and Landscaping (Wright Bros. Paving and Dirt Work, 
$21,969.15) 

The contractor is making good progress and if the weather is not 
too bad, it is anticipated that the roads and parking will be 
completed in time for the dedication. Additional time will be 
required for landscaping. 

2658. Library 

Book Return 

The Student Council requested the CPC to study the possibi l ity of 
a book drop. The consensus of the CPC was that a walk-up book 
return could be fairly easily and logically installed, but a 
drive-up return would be very complicated and expensive. There 
seemed to be no readily feasible solution to a drive-up return, 
but it was agreed that a further study will be made. 

2659. Lon~-Range Utility ~ 

Mr. Mason's memos of November 17, 1962, and November 22, 1963, 
are attached to and made a part of the Minutes. 
(Attachment No. 514,page 1537) 

After considerable discussion, it was agreed that it would be 
necessary to develop a long-range utility plan as soon as 
enough specific information on the college building program is 
available to make a determination. 

2660. Museum 

A copy of Dr. Holden's request of February 25, 1964, to the 
Campus Planning Committee is attached to and made a part of 
the Minutes. (Attachment No. 515, page 1538) 
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.2660. Museum (continued) 

After discussion, it was agreed to see if someone can be made 
available to work with Dr. Holden to develop a floor plan for 
the Industrial Unit as quickly as possible in order that it 
may be used .to raise funds. However, it was strongly felt that 
it is impossible to make an overall master plan without a great 
deal of additional study, and the location of the Industrial 
Unit would be subject to the development of the overall master 
plan. It was the consensus that it would be well to hire .pro
fessional help to prepare the long-range plan, preferably to be 
financed by other than college funds under the guidance of the 
Campus Planning Committee and Dr. Holden. 

2661. Music Building 

Additional. Office Space in Lobby Area 

The consensus was that it might be possible to provide the sug~ 
gested office space in the lobby of the second floor, but the 
feasibility of using that on the first floor was doubted. It 
we.a agreed that a rather comprellensive study Will need to be 
made of possible available space in the Music Building and 
elsewhere on the campus before a decision can be made. 

2662. Naval Training Center 

With the exception of a few minor details, the terms of the 
lease are pretty well agreed. 

The Navy has requested that the construction of new facilities 
be postponed one year due to a financial complication that has 
arisen over the Tulsa station. The CPC has no objection to the 
additional year's extension, provided the College can use the 
land for agricultural purposes. 

2663. Playa Lakes 

The playa lakes are being excavated at the present time. 

2664. Psychology and Speech (H. A. Lott, Inc., $911,000 - January 22, 1964) 

A. Speech ($459,000) 

Status 

The stage rigging and hardware are in place ~ The curtain 
should be completely installed in about three weeks. 
Shipping of the seats has been promised on March 14, 1964. 
The carpet is installed. 

B. Walks, Drives and Parking Lots (Frank Ho?ges, $7,884) 

The work has started, but delay has been experienced due to 
bad weather. 

2665. Textile Engineering Building Heating 

The heating has been improved in general, but some difficulty 
is still being experienced in some areas. 

2666. Utilities 

A. Cutoffs 

A copy of the original. arrangement on utility cutoffs is attached 
to and made a part of the Minutes (Attachment No. 516, page 1539) 
in order that it may be available for future use and guidance. 
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2666. Utilities (continued) 

B. City Removal of Overhead Service 

·rt was agreed that it will be necessary to remove the telephone 
poles south of the new men's residence hall and to run the 
telephone service to the west underground. Mr. Mason was 
requested to see if th~ telephone company would pay the expenses 
of direct burial of the line and, if so, it Will be necessary 
for the College to put a pipe under Flint Avenue in order to 
pull the service under the street. 

2667. Walks in Front of the Ad.ministration Building, Chemistry Building, 
and Social Sciences Building Area 

2668. 

- --
The projects are still under study. 

Walk from Music Building to Student Union --- - -
Mr. Urbanovsky said he would be able to install the walk. 

M. L. Pennington 
Chairman 

The meeting adjourned at 4:40 p.m. in order for the CPC members to 
look at the exterior of the Speech Building. 
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Qftice of Supervising Engineer 
·: j 

November 17, 1962 

Mr. M. L. Pennington 
Vice President and Comptroller 
campus 

Re: Long Range Utility Plans 

Dear Mr. Pennington: 

Long range planning of utility services at Texas Tech entails continuous 
study of each utility: steam, condensate return, chilled water for air 
conditioning, natural gas, water, the sanitary sewer system, the storm 
sewer system and the electrical distribution system. 

For some three years prior to the design of the new steam generating 
system in 1958, studies were made of steam needs for each existing building 
on the campus. 'lhe estimated needs and probable location of all proposed 
buildings were then given due consideration before arriving at the size of 
the new boiler unit. The unit was then selected on the basis of having 
capacity to supply the needs of the College until it enters into the next 
round of building from Constitutional Amendment Funds in 1968. 

The sizes of piping within the distribution system of each utility service 
are carefully selected as each extension is made from the existing system, 
so as to accommodate ultimate needs for additional construction which may 
come into any area at some future date. 

It is felt that the present basic system for each service is of ample size 
to serve the needs of the College for the foreseeable future. However, 
continuous observations and studies of loads to all buildings must be made. 
The condition of all components of each system must be appraised. We must 
detect, observe, and institute remedial action on all weak. points of the 
present system as such occur. This will be very important during each of 
the next few winters as well as the next few summers. We must determine 
and maintain a current evaluation of the amount of spare c.apacity present 
in each utility system. This we expect to do. 

At the same time we must keep up to date, as nearly as possible, on probable 
size and location of all future buildings, together with expected dates 
such buildings may be constructed. 

It seems entirely possible that if the high-rise, large-capacity type 
dormitory unit is utilized on locations west of Flint Avenue in the future, 
consideration will be given to the installation of a relatively small hot 

.water or low pressure steam boiler to supply the needs of the structure. 
Such a system would be completely automatic in operation. A system such as 
this was installed in the Physical Plant Building. Likewise, the air con
ditioning for sµch a dormitory unit might be provided from equipment 
installed to serve only the needs of the building. Such buildings will nat
urally be separated by considerable distance from other such units due to 
requirements for the parking of cars and outdoor recreation for occupants. 

It may be found that a heat-pump system me.y be appropriate to inStall in 
certain of our future buildings. Such a system would provide heating as 
needed, or cooling when such is required. 
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Mr. M. L. Pennington November 17, 1962 page 2. 

Present studies do not indicate that the College will be likely to enter 
into the field of generating its own electricity within the very near 
future. We have a very favorable electric rate at the present which does 
not include a demand charge. This is probably due to having two power 
companies in Lubbock, each of which is eager to have the College as a cus
tomer. To provide electric generating and substation equipment to serve 
the College would require an initial expenditure of several million dollars. 
With the demand for additional classrooms, offices and research facilities 
that the College will experience during the ensuing years it does not appear 
likely that we shall want to establish and operate our own electric generat
ing facilities, although the idea will be kept in mind as a possibility, at 
all ti.mes. Properly trained personnel to operate and maintain such a system 
will be of considerable significance in this consideration. 

The Institutional Self-Study Report of the Committee on the Physical Plant 
to the Steering Committee stated, "The occasion should never arise when the 
Director of Utilities awakens some morning only to learn that the heating 
plant cannot produce enough steam to heat the newest building on the campus." 
It is our plan to guarantee that such cannot come about. 

We feel that during the next couple of years the existing system, as 
installed and as operated, will provide the evidence needed for planning the 
design of future additions to the utility system. At the same time we plan 
to keep abreast of current developments and installations for institutions 
such as Texas Tech so as to be able to make the proper recommendations as 
the needs of the College require additions to its utility systems. 

RIM:mm(b) 
cc: Mr. O. R. Downing 

Sincerely yours, 

/a/Robert L. Mason 

Robert L. Mason 
Supervising Engineer 
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TO: Mr. M. L. Pennington DATE: November 22, 1963 

SUBJECT: Philosophy of Long Range Planning for Utility Services at 
Texas Technological College 

During growth stages of a college, as the institution moves past the "small" 
category it becomes more inconvenient to shut off utility services for even 
a short period of time. Greater numbers of people become effected by inter
ruptions, research programs will be underway which require continuous use 
of utility services, classrooms and the Library will be in use from early 
morning until late at night, custodians will perhaps be working a schedule 
from before midnight until approximately 7 a.m. 

Loop feeding of utility services such as electricity, steam, gas and water 
provides the most economical and feasible systems to assure continuous 
service to any pal,'ticular building. Each utility loop may follow the perim
eter of the inner campus, and receive feed from two sources, usually at 
approximately opposite points on the loop. Individual building services 
will then be extended radially from the perimeter loop to the building 
itself. 

Isolation switches installed in electrical circuits, valv.es : and intercon
nections in service lines for gas, water and. steam enable sufficient 
pressure to be maintained at all points and provide the necessary flexi
bility to maintain continuous service. 

Utility planning, along with other campus planni.ng, must be projected well 
into the future. Long range utility plans must be developed from the campus 
plan, with adequate allowance made for changes in concept and program which 
may be planned for any particular area of the campus. 

Equipment must be purchased by competitive bidding, but it must have been 
carefully specified to assure dependable, economical performance. It must 
be chosen to operate for periods without attention. Monetary savings in 
maintenance and operation costs can be realized by controlling basic fans, 
pumps, compressors, etc . , from remote central locations, and by the use of 
pilot lights to indicate whether equipment components are in operation. 

In summary, the expansion of the college heating plant, and the extension 
of each utility service line on the campus has been planned and installed 
from the basic thought of providing adequately for the long range needs of 
a growing college in the most economical manner possible, both in initial 
capital investment and in costs for maintenance and operation of the systems 
throughout the years. 

RIM:mm(b) 

/a/Robert L. Mason 

Robert L. Mason 
Supervising Engineer 
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dampus Planning Committee 
March 10, 1964 
~ttachment No. 515 
!tem 2660 

THE MUSEUM 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

To: '!'he Campus Planning Committee 

From: W. C. Holden, Director of the Museum 

In Re 

A Master Plan for 
the Future Museum Building 

1. Need for a Master Floor Plan as soon as possible. 

February 25, 1964 

A committee from the Texas Ginners Association came to see me a 
few days ago. They were concerned about what progress had been 
made toward getting the old Tyler horsepower gin, now in storage 
in our warehouse, reconstructed. I explained to them our disap
pointment over failure of the proposed. city mill tax; but assured 
them that in time we would build. the Industrial unit to house it. 
The comrni ttee said. it was ready to help raise the money to build 
the Industrial unit, and as soon as they had (1) an architect's 
elevation drawing and (2) an interior drawing shoWing the skele
ton of the old gin (showing the original solid oak timbers), they 
would be 1n position to go to the gin manufacturers for financial 
help. They intimated that the Ginners Association itself would 
provide some f\lnds. They are anxious to have these drawings by 
the annual meeting of the Associatio~ the first week in May. They 
feel they can raise the funds and have the Industrial unit complete 
within two years. 

2. Our Problem. 

Assuming that it will be four or five years {maybe longer) before 
the College will have funds to build the main initial unit in 
exchange for the present building, it seems to me we cannot very 
well plan, or locate, the low-cost Industrial unit until we at 
lease have a master floor plan of the main unit. Certainly for 
reasons of administrative cost, visitor traffic control and other 
considerations, the Industrial unit should be contiguous to, and . 
at the rear of, the main unit. 

If we could. go ahead as soon as possible and make a basic master 
plan for the main unit and agree on its dimensions, we could. then 
locate the metes and bounds of the Industrial unit, prepare complete 
plans for it and turn the ginner boys loose to raise the money and 
proceed with construction as soon as possible. 

It will be in this Industrial unit that we wouid place the loco
motive and other items of transportation. It is our thought that 
the Industrial unit will be financed entirely from private sources. 
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Suggestions for the Master Plan 

Since it became obvious a few years ago, due to unprecedented student 
enrollment and traffic congestion here in the academic heart of the campus, 
that the Museum should be moved to the periphery of the campus, we have 
visited a score of other museums, studied their building plans and talked 
with their staffs as to the good points and mistakes in their buildings. 
We are certainly cognizant of the mistakes in our present building. One 
of many examples: the only access to the two main galleries on the first 
floor from storage, or from the preparator's area, is through a single 
door 34" wide and 6 1 4" high. Furthermore, this door opens onto a narrow 
passage so that no object over 6 1 long (assuming it is less than 34" wide 
and 61 4" high) can be maneuvered through it. Recently we were offered, 
as a loan by NASA, a replica of one of the space capsules. We found we 
could not even get it into the Rotunda without knocking a hole in the wall 
B• wide. For what they may be worth, we will list the special considera
tions we believe should be borne in mind in the making of a master plan. 

l. Economy. So great is our need for square footage, we feel that utmost 
economy of construction should be observed with respect to the various 
units and still be compatible with the utilization of each. Although 
the size and shape would necessarily have to be different, it is our 
opinion that the plan and appearance of the College Maintenance Building 
could be used as a general approach. That building has a great deal of 
charm, harmonizes with the overall college architecture and yet bas 
economy of construction. 

2. The Industrial Unit. Assuming that this unit will be at the rear of 
the main unit, it can be of low-cost construction with floor slab 
poured directly on the ground or on a slight fill, its walls of sheet 
metal, fabricated board or concrete cinder blocks. It would not require 
a ceiling. Summer temperatures could be made bearable by cross venti
lation and winter by some blower beaters above as is the case in the 
big warehouse of the Maintenance Building. 

The roof of one section of this unit would need to be 24' above the 
floor to accommodate the old gin, locomotive, a windmill and other 
tall items. Perhaps a third of this unit should be of this height. 
The remainder need not be over 14' in the clea r. The Ginners' com
mittee suggested the shape of the Industrial unit might be like this: 

---.. 
~ - -·- 40'-- ·--·: ---( ~ ~ -·--1 

or this 
: ;, : -......... _., .. . __ ... _________ ·--·---·---- _, _ ,. __ __ .. . ··· ' 

: ·- -· ... -:r - - - ~ 

I ,·-- 40'----:· i ··- --·- -- ·-- . .. ---
' 

: I\) i 
i ...... ~ I 
~ ~ - I 
• j J.. 
L---·- --·-·· ---.. ·-··--·· ·---· ·- - .. . ----·-·- ---· -- - . 

The span of the tall section would need to be 40'. Columns of the 14' 
sections could be on 20' centers. 

Perhaps the architects can figure up a shape better than either of the 
above. 

I suggest the initial Industrial unit be pl anned 120' x 120', but with 
the id.ea it can be extended on one side from time to ti.me, as need 
arises, and funds for the purpose are available. 

The only "extravagance" we need to observe in the Industrial unit is to 
provide plenty of lighting circuits. They should be laid in concrete 
floor at least one outlet for each 400 sq. ft., each outlet capable of 
furnishing 800 watts. About the same ratio of circuits should be pro-
vided overhead. 
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In the end (the side to be extended} should be a large door 10' x 16*. 
The door leading into the main unit should be 8' x 8•. 

In our opinion, there should be windows, high up, on both sides to 
permit cross ventilation during the summer months (after the dust 
storms are over). 

No partitions are necessary in the Industrial unit at the outset. 
Later, it may be advisable to put in some of the movable variety. 

3. The Main Unit. 

This unit will necessarily cost more per sq. ft. than the Industrial 
unit. It is an adage of museum planning that the storage, workshop, 
laboratory area equal in square footage the exhibit area. It is our 
conviction that the main unit should consist of one main floor for 
exhibits with a. -full basement for storage, work area and laboratories. 
The reasons for a basement are two: (l) it makes for economy of 
square footage, and (2) it provides a fairly even temperature, most 
essential to storage, without need for air conditioning. 

Basement. .Assuming there will be a basement, it is my thought that: 

(1) Its ceiling should be ~' or 9' in the clear. 

(2) Its ceiling should be 3' to 41 above the grade. This 
would permit some windows of short height above the 
grade on either side of the basement for cross venti
lation during the hot summer months. I strongly rec
ommend against any excavated area.ways for basement 
windows. We have had too much grief With the area.ways 
of the present building. 

(3) If such windows are installed, they Will need to have 
bars and heavy screen to discourage pilferage. 

(4) It will be desirable to provide some plumbing for 
water outlets and sink drainage for some classrooms 
and laboratories in paleontoldgy, archaeology, min
eralogy and natural history, and for workshop and 
prepare.tor's areas. 

Main Floor. Should have one section with a 20' ceiling which would 
permit of reconstruction of fossil skeletons. We now have in storage 
almost a. complete Imperial elephant which when mounted will stant 15' 
to 16' high. Dr. Green hopes to secure from the Utah National Dinosaur 
Park a dinosaur skeleton of huge size. The other sections of the main 
floor can have 12' ceilings. 

In addition to the exhibit area on the main floor there should be: 

(1) 

(2) 

An auditorium with an inclined floor to seat 350 to 40o. 
Such an area serves multiple purposes and is the heart 
of museum activity. Our present auditorium is in 
constant use. 

Planetarium. This unit I believe should be located 
outside the main unit but connected with its visitor 
traffic system. We hope to get the Planetarium unit 
privately financed, but it should be a part of the 
Master Plan because of utility of use as well as 
appearance. 

(3) Six offices for staff. 

(4) Conference room and reference library. 

(5) File room. 

(6) Kitchen adjacent to art area and auditorium. 
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Electrical Circuits. Much thought should be given the wiring of 
the main floor. Little money need be spent on electrical fixtures, 
but many, many circuits should be provided. 

Air Conditioning .for the main floor is strongly recommended. We can 
economize on other facets, but indulge ourselves for this one "luxury" 
(necessity). 

Doors and Passageways. Every gallery should be connected with the 
loading dock, with workrooms, and with storage with doors and pas
sageways not less than 8' wide and. 8' high. 

Lift or Elevator. A hydraulic lift with a platform 8' x 8' x 20' 
should connect the basement with the main floor. This would be 
used only for freight. Ambulatory traffic would be by stairs. 

Windows. It is recommended that windows on the main floor be only 
in the offices. 

Size of the Main Unit. 

It is assumed that the unit which the College will build in exchange 
for the present building will be the heart, or the control portion, 
for the main unit. The size of the part the College will build is 
not for me to determine. However, in every instance when the basis 
of trade has been discussed with the Administration, and on at least 
four occasions in consultation with members of the College Board, 
square foot for square foot has been mentioned, and in no instance 
bas any other basis been indicated. 

I asked Dr. Earl Green to figure the square footage of the present 
building. Give or take a few square feet, his ·measurement is as 
follows: 

Exhibit space (2nd and 3rd floors) 
Storage and work area (basement and attic) 

18,ooo sq. :ft. 
18,000 sq. ft. 

Visitor Traffic Control. It is most essential that all visitors to 
all ·galleries, including the Industrial unit, the galleries to be 
built soon and all those which will be added in the future, shall 
enter and leave the museum through one main entrance where a guard 
can observe all who come and go. Even the .American Museum of Natural 
History with 13 acres of floor exhibit space and several million 
visitors a year has such a traffic system. 

Rest Rooms. one with three commodes and two urinals for men and one 
with five commodes for women. If the budget can afford it, in addi
tion the lady members on our staff would like a one-commode rest 
room in the vicinity of the offices. 

Exterior Lines and Finish. The College Architect would know about 
this matter much better than I. In the interest of economy, I am 
sure everyone will want to keep the outside features as simple as 
possible and still have them harmonize with campus architecture 
generally. The CFC and Campus Architect have been doing an excellent 
job of this in all buildings of recent construction. 'lhe canbina
tion of balance, mass, Spanish arches az;id mission tile has produced 
an effect with both charm and economy. It has occurred to me that a 
porch immediately in front of the main entrance of the new museum 
building with 2, 3 or maybe 4 arches, and just a bit of mission tile 
might do the trick. 

Future Additions. The Museum Association plans to raise fran outside 
sources during the next 10 to 15 years over $1,000,000 for additional 
un1 ts. The master plan, it seems to me, should allow for expansion 
in three directions: for the mairi unit on either side, and for the 
Industrial unit at the back. 
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· Parking Lot. A parking area (at first about 2 acres, later it can 
be increased) can be planned either in front or on one side. Prob
ably in front would be better, and. then it would never be in the way 
of expansion of the building. 

Assuming the main unit will have a basement, caliche from it can be 
spread immediately on the parking area. (Heaven only knows when we 
will be able to get a topping put on!) 

Entrance Foyer. The entrance foyer needs to be planned with great 
care. It should be so designed that a four-way traffic control can 
be effected. Access to each of four areas should be so arranged that 
any one of the four can be used without access to the other three. 
These areas are (1) The Main Exhibit galleries, (2) the classrooms 
and laboratories in the basement, (3) the auditorium and (4) the 
Planetarium. On the attached sketches I hope to give a clearer idea 
of what I mean. 

The Peter Hurd Mural. It is our hope it will remain where it is. 
In the interest of public relations, I think we should let the 
donors make the final decision, but I am encouraged to believe 
they will agree for it to remain in the present building. 

In Summary. The foregoing is only a few of the basic suggestions which 
should be borne in mind in making a long-range master plan for the museum. 
There are hundreds of small suggestions (some very important) which can be 
given in conference with whoever the CPC and Campus Architect select to 
make the plans. 

Attached are some sketches which show the way I have come to visualize the 
overall master plan. These are entirely suggestive, and are intended as 
something to depart from. No doubt they can be improved upon, and to d.o 
so will not hurt our feelings in the least. In fact, we welcome construc
tive changes. In all, we have an open mind. 
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Campus Planning Committee 
March 10, 1964 
Attachment No. 516 
Item 2666-A 

TEXAS TECENOLOGICAL COLLEGE 
March 25, 1958 

(Revised) Policy Procedure No. 1 

_Subject: INTEERUPTION OF ELECTRICAL, GAS, WATER AND HEATING SERVICE 

I. Installation of electrical, gas, water or heating equipment, cut-in to 
new electrical, gas, water or heating sources, etc., require occasional 
interruptions of service. The procedures announced herein are designed 
to reduce such interruptions to the minimum and to forewarn the activi-
ties concerned. ' 

II. Responsibility of the Supervising Architect and College Engineer: 

The Supervising Architect and/or the College Engineer will inform the 
Director of Building Maintenance and Utilities whenever it becomes 
necessary to interrupt electrical, gas, water or heating service due to 
a contractor's requirement. The contractor should be informed on receiv
ing a contract that electrical, gas, water or heating interruptions 
should be anticipated and announced as far in advance as is feasible, 
and that the cut-in will be at a time most convenient to the College, 
e.g., late at night, weekends or holidays. 

III. Responsibility of the Director of Building Maintenance and Utilities: 

A. Requirements which can be predetermined: 

The Director will inform the heads of departments of the effected 
areas of a contemplated electrical, ga9, water or heating inter
ruption in sufficient time to permit any necessary adjustments of 
operations. The Director will determine at the time of notifica
tion any potential loss from deterioration of foods, agricultural 
laboratory activities, etc., which might result from these inter
ruptions. Should such potentials exist, the Director will take 
measures to prevent or minimize loss to the extent of his resources. 

B. Emergency interruptions: 

Unforeseen circumstances may require an electrical, gas, water or 
heating cutoff. In such cases, the Director will immediately notify 
the department heads concerned, furnishing them with an estimate of 
the time period of interruption. 

IV. Responsibility of department heads: 

It is essential that department heads or other personnel charged withthe 
activity inform their associates or assistants of pending electrical, 
gas, water or heating interruptions in order to complete the notifica
tion and prevent calls to the Maintenance and Utilities Department. 

A further requirement ex~sts in emergencies for access to rooms con
taining electrical panels, gas, water or heating controls. In most 
cases, the Building Maintenance and Utilities employees have keys to 
obtain access. However, in those instances 'When this is not the case, 
a responsible person with keys must be available to permit the workman 
to enter the essential area with the least possible delay. 

(NOTE: Tb.is supercedes 
Policy Procedure No. 1.) 

M. t. Pennington 
Vice President for 
Business Affairs 


	ttu_mincpc_000241
	000187
	000189
	000191
	000193
	000195
	000197
	000199

	ttu_mincpc_000242
	000203
	000205
	000207
	000209

	ttu_mincpc_000243
	000203
	000205
	000207
	000209

	ttu_mincpc_000244
	000211
	000213
	000215
	000217
	000219

	ttu_mincpc_000245
	000221
	000223

	ttu_mincpc_000246
	000225
	000227

	ttu_mincpc_000247
	000229
	000231
	000233
	000235
	000237
	000239
	000241
	000243
	000245
	000247
	000249
	000251
	000253
	000255
	000257
	000259


