
TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 277 January 3, 1966 

A meeting of the Campus Planning Committee was held at 2 p.m. on January 3, 1966, 
in the Office of the President. Members present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. other members of the college. 
staff present were Miss Evezyn Clewell, Miss Jerry Kirkwood, Mr. John G. Taylor 
and Mr. O. R. Downing. 

The Business Administration Faculty Committee "WaS represented by chairman Haskell 
Taylor and Dr. John Binnion. Other members of the Business Administration faculty 
present were Dean George G. Heather, Dr. Robert Rouse, Dr. Reginald Rushing, 
Dr. John Ryan and Dr. William R. Pasewark. 

The project architects were represented by Mr. Louis Southerland. 

3171. Business Administration Building (CPC No. 98-65) 
(Page, Southerland & Page) 

The purpose of the meeting which was arranged last December was to 
put the finishing touches on the application for matching funds under 
the Higher Education Facilities Act. 

Mr. Southerland presented. copies of the revised floor plans and. the 
schedule required for the application, showing the net usable and 
gross square footages by rooms and floors. 

Be said that the plans, as developed, do not constitute actual, 
approved preliminary plans, and he is not yet ready to recommend the 
exteriors. He wants to do much more work on the project, but the 
information available is sufficient for the application. 

The studies to date permitted a cutback to 194,625 square feet and 
just about all of the "fat" is out of the plan. 

The elevations were again studied and discussed, and Mr. Southerland 
said that it would still be possible to lift the project or to lower 
it in the next phase of planning. It doesn't matter now, as either 
can be done later. 

The budget includes $1001 000 for utility costs. The cost of $18 per 
square foot was used in estimating the cost. 

The building is quite compact, with approximately two-thirds of the 
gross square footage of 194,625 available for assignment. 

The fact that the application requires specific percentages of funds 
to be included for contingencies had been overlooked. The amount of 
the two required. contingencies is $264, 075 and raises the total 
estimated development costs t o $4,527,000. It was fel t by all that 
the contingenci es would not be used 1n the construction. Although 
t he amount is unavoidab):y up due to the HHFA r equirement, the budget 
is not materially affected .• 

Mis s Kirkwood said that she accumulated all the r efinements and sent 
them to the architects f or use in the plans to date. 

It was agr eed that the architects would proceed to prepare the pre
liminary plans. The architects still want additional comments, but 
would assume that such comments would stay within the scope as 
generally defined. 



3171. Business Administration Build.ing (CPC No. 98-65) 
(Page, Southerland & Page) 

Mr. Southerland said that he would leave copies of the developments 
to date for study and would like to have a deadline of two weeks for 
comments. 

It was agreed to plan for the preliminary plans to be ready by 
February 10, 1966, for presentation to the Board of Directors on 
the following day. However, the time is quite short and if the 
architects cannot do it, they are to let the CPC know by the end 
of January. · 

It -was agreed that the Business Administration faculty would use 
one week to study the developments further and get the information 
to Miss Kirkwood. She will clear the information with the CPO and 
get it to the architects two weeks from today or sooner if possible. 

The question was asked about specifications for such items as light 
switches, projection screens, etc. Mr. Southerland explained that 
it is too early for the information now, but engineers will come to 
the campus and go over each room with the department heads. 

The original off-the-cuff estimate of $500,000 for equipment has 
been reduced to $375,000. The amount was approved for the 
application. 

A few specific items, such as the arrangement of columns and depart
ment heads• offices. were discussed, but it was agreed that such items 
will be handled. in the future. 

It -was agreed by all present that the plans, as presented, would be 
used for the application which must be in Austin on January 7, 1966. 

M. L. Pennington 
Chairman 

The meeting adjourned at 3:10 p.m. 
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A meeting of the Campus Planning Committee was held at 8 a.m. on January 13, 
1966, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
Other members of the college staff present were Miss Evelyn Clewell, 
Mr. o. R. Downing and Mr. John G. Taylor. · 

3172. A!)proval of Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. :Barrick, the Minutes 
of Meetings Nos. 263 through 276 were approved with the following 
corrections: 

No. 274, page 1870 - Show Mr. o. R. Downing present 
instead of Mr. R. B. Price. 

page 1871 - Item 3168, subparagraph 4, Scheme D, 
the location should. be changed from 
College and. 19th Street to Flint and 
19th Street. 

No. 276, page 1874 - Item 3170, paragraph 6, the number of 
students per floor should be changed 
from 72 to 52 •. 

page 1876A - Third paragraph should read "the first 
addition would have three towers with a 
capacity of 572 each, two for women . 
and one for men," instead of two for 
men. 

3173. President's Approval of Minutes 

President Goodwin approved the Minutes of Meetings Nos. 270, 271 
and 272 on January 5, 1966, and Nos. 273, 274, 275 and 276 on 
January 7, 1966. 

3174. Agricultural Facilities 

Horse Facilities 

Mr. Do'Wiling reported that the footings have been poured and 
the building is under way. 

3175. Biology Build.ing (CPC No. 99-65) (Pierce & Pierce) 

A. Application for Matching Funds 

Title I 

The application was submitted to the Coordinating Board 
on January 5, 1966. 

Title II 

Mr. Taylor is preparing the information for submission 
to Washington as soon as possible. 
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3175. Biology Building (CPC No. 99-65) (Pierce & Pierce) 

B. Committee 

(Mr. Urbanovsky, Miss Clewell and Mr. Felty) 

Resu1ts of Study on 8pecial and General §pace 

"On January 6, 1966, at 8:30 a.m. to ll:OO a.m., Drs. Camp, 
Kuhnley and Strandtmann of the Biology Department met with 
Miss Clewell, Mr. Felty and myself regarding the use of space 
in the Biology Building. 

"After same discussion, it was agreed that Dr. Camp would 
furnish us with other material so that we cou.ld evaluate 
the space properly. 

"On January 10, 1966, Dr. Camp provided the information. On 
January 12, i966, Miss Clewell and I again met and went over 
the material provided by Dr. Camp, and are again asking him 
for other materials to further justify the use of space 
involved. 

"The request for one office for the ecology - Two are shown. 
This is an office that is assigned to a department but not 
to a person. It is things of this nature that in checking 
the research space requested, is more tha;i occupied by the 
department now. However, it should be kept in mind that 
approximately 400 increase each year in entollment of fresh
men students for the past three years, but the enrollment in 
upperclass courses is just holding its own and. in a few 
cases, shows some increase. We realize that this type of 
space is desirable. It all depends on the graduate program, 
if you don't have the space you can't teach graduate courses, 
but we feel this is more than is necessary. We hope to have 
the final report to the CPC on January 17, 1966." 

E. J. Urbanovsky 

c. Space Assignment and. Usage 

The Biology Building "W'SS listed as No. 2 on the priority list 
and is being oversized for the present Biology needs due to the 
rapid growth of the department and the fact that the arrangement 
would prGvide for overall campus relief for space. It was intended 
that the space not needed. for Biology would be used by others. 
Biology would grow into it as the others grew out and into other 
space to be constructed. on campus. 

ArJY other philosophy at this time will require an immediate re
evaluation of the philosophy, the priority list and the size and 
scope of the proposed building. 

It might be well to mention that the space in new buildings is not 
automatically assigned to the department or departments for which 
the building is designed, but i s assigned by Miss Clewell in view 
of the departmental and coll ege needs. 

D. Architects 

The architects are t o continue with the development of preliminary 
plans and specifications. 
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Business Administration Building (CFC No. 98-65) 
(Page, Southerland & Page) 

(Miss Jerry Kirkwood entered the meeting.) 

A. AJ?Plication for Matching Funds 

The application was mailed on January 5, 1966, to the Coordinating 
Board and receipt has been acknowledged with the statement that it 
is necessary to reduce the total matching funds to $1,500,000 which 
is the maximum amount. It would cut off approximately $21,689. 

B. Reguests from Faculty 

l. Suggest that the doors of the west elevator open in the back 
and the front on the first floor only. 

The CPC felt that the suggestion would provide some worthwhile 
conveniences but they would be outweighed by the problems of 
construction, economy and safety. 

2. Suggested changes in rooms assigned to the Department of 
Business Education and Secretarial Administration. 

Approved. 

3. Department head offices - Is it possible to he,ve natural light 
at D-7 by removing NAF-1 and providing windows in the center 
of the west wall? 

The architects will be requested to study it. 

4. Basement Floor Rooms, B-1 to B-16 

a. May we have all doors located at the corner of the room 
so that there will be a maximum of space for desks or 
tables in the room? 

Approved. 

b. Pilasters (columns) in several rooms - If they remain where 
they a.re presently located on the blueprint, will decrease 
as many as four student stations in some rooms. We a.re 
very anxious to maintain student capacity to at least the 
number designated in our original request. 

The architects will be requested to study the problem. 

c. Electric outlets and heat/air conditioning in storage rooms 
so office machine repairmen can work in the storage rooms. 

The architects will be requested po study the problem. 

d. In rooms B-4, B•5, B-6, and B-12, the acoustics should be 
very good. Students will be taking dictation and they must 
be able to hear every word the teacher dictates. 

e. 

The architects will be requested to study the problem. 

There will be office machines in rooms B-1, B-2, B-3, B-4, 
B-5, B-6, B-7, B-8, B-9, and B-14. These rooms should 
probably receive acoustical treatment to minimize the noise 
from the machines. 

The architects will be requested to study the problem. 



3176. Business Administration Building (CPC No. 98-65) 
(Page, Southerland & Page) 

B. Requests from Faculty 

4. Basement Floor Rooms, B-1 to B-16 (continued) 
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f. The next time it is convenient to do so, will you pJ.ease 
name rooms in all of our records and blueprints according 
to their actual functions: 

B·l-L Business Communications 
B-2-L Business Communications 
B-3-L Business Communications 
B-4-L Electric Typewriting Lab 
B-5-L Electric Typewriting ·Lab 
B-6-c Electric Typewriting Lab 
B-7-L Transcription-Duplication Lab 
B-8-L Office Machine Lab 
B-9-C Calculating Machine Lab 
B-11-C Methods-Seminar 
B-12-C Dictation Lab 
B-13-L Office Research Lab 
B-14-L Manual Typing Lab 
B-15-G Storage 
B-16-G Storage 

~_.-:t- --~-~~~~ --~ ~ ~ 
C. M'clf faonal CPC Requests 7 . r 

1. Request the architects to eliminate the outside slope, as 
there can be more site utilization without it, and it will 
present a drainage problem. 

2 • . Request the architects to study the feasibility and practica
bility of moving the building 50' to· 60' to the south. 

3. Restudy the location of the 500-capacity lecture room at dif
ferent locations, including tying it to the structure at the 
northeast corner. It was the thought that there could be 
better integration in relation to the building. 

4. Request the architects to see if an improvement can be made by 
eliminating the proposed setbacks in the exterior wall of the 
first floor. 

5. The student toilet rooms are located in the east end of the 
structure, and the architects were requested to study the fea
sibility and practicality of a different distribution. 

6. Elevations - The architects were requested to restudy the 
exterior design, and it is the thought that the architects 
planned to do so anyway. 

7. The contour of t he buildi ng possibly could be simplified. 

8. The building could be more compact. 

9 . The mechanical plans should be pulled into a penthouse and 
out of the center of the core in order to improve operation 
and maintenance. 

10. The architects were requested to study the feasibility of 
providing space at grade level for the use of the heavy IBM 
equipment rather than on the third floor. 

ll. Custodial rooms should be added. 

12. A place for light bulbs storage would be helpful. 
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Business Administration Building (CPC No. 98-65) 
(Pase, Southerland & Pase) 

D. Preliminary Plans 
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The architects are to continue work and try to have the preliminary 
plans available by February 10, 1966, tor presentation to the Board 
ot Directors on February 11, 1966. However, ·it is quite possible 
that the schedule is entirely too short and the project architects 
are to notify the CPC by the end of January if they see the dead
line cannot be made. 

{Miss Kirkwood left the meeting.) 

Chemical Research Building (CFC No. 87-64) 
(Pitts, Mebane, Phelps & White) 

At the last meeting of the Board of Directors, the decision was 
ma.de for a restudy by the architects, to be assisted by the CPC 
and the department, w1 th plans to be developed for maximum space 
utilization and growth on the basis that not all of the facilities 
could be built now. 

The restudy was discussed at the Building Committee meeting on 
December 16, 1965. Mr. Budd, representing Pitts, Mebane, Phelps 
and White, was requested to make additional site studies for more 
utilization and he said his firm could and would. A copy of 
Mr. Bud~'s memorandum on the meeting is attached to and made a 
part of the Minutes. (Attachment No. 608, page 1Ba9) 

On December 211 1965, Mr. Bob White called and requested additional 
information from Dr. Dennis i n order to comply with the Board's 
recommendation and asked for the initial and ultimate needs for the 
undergraduate, graduate and research facilities, the number of 
500-seat lecture rooms and site area. In addition, be discussed 
the restudy fee in the letter. The letter is attached to and made 
a part of the Minutes. (Attachment No. 609, page 1890) 

A copy of Dr. Dennis' reply of January 10, 1966, to the request 
for information from Mr. White is attached to and made a part of 
the Minutes. (Attachment No. 610, page 1891) 

Mr. White, in the telephone conversation on December 16, 1965, 
also discussed bow the architects might work and be paid. such 
work is usually done on a per diem by hours and travel outside 
of the city; with the making of periodic reports. 

Mr. Budd estimated that it would take until the end of January to 
complete the study, in which case it would tie in with the Board 
of Directors' meeting on February 11, 1966. 

It may be necessary to split the application for matching funds 
between Title I and NSF and/or Title II. The NSF is averaging 
about 25 percent of the requests and will allow nothing outside 
the building proper. 

On January ll, 1966, Bob White said be would like for the CPC to 
define the site location and whether or not the seismograph would 
be moved. 

I t was felt that the area between the Chemistry and Agriculture 
Buildings could be available for the site. Just bow far to the 
west it should go was discussed with the recommendation that the 
Building Committee and/or the Board would need to pass on it as 
it involves the seismograph and the underground listening equip
ment in connection with it as well as the parking lot. 
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=~~Research Building (CPC No. 87-64) 
tts Mebane Phel s & White) 

Little research has been made on the number of 500-capacity class
ro6ms needed on the campus. One is scheduled in the new Business 
AdJDinistration Building and another in the new Biology Building. 
Dr. Dennis suggested that two be included in the proposed enlarge
ment of the project but he did not know that two are planned in 
other buildings. 

It was the consensus that one 500-capacity room be included in the 
project. (Dr. Dennis concurred. ) 

Overall college scheduling is maqe more difficult with 500-capacity 
classes. There is a need to be sure that departments plan to con
tinue large classes. It was recommended that a study be made before 
additional rooms of the same are added. 

The CPC approved Mr. W. N. Smith as Resident Inspector on recom
mendation of the project architects. 

3178. Classrooms (Temporary) 

It will be necessary to take action at the February Board meeting 
in order to have the temporary facilities ready for next fall. 
Miss Clewell has estimated that one building more than that origi
nally requested mB\Y be ne~ded. 

The Board has authorized the Building Committee to· work with the 
CPC on materials and type in an a.mount not to exceed $100,000. 

The CPC is still of the opinion that the wooden buildings, as 
recommended, would provide the cheapest space and the most flexi
bility of use . 

3179. Constitutional Building Amendment 

As a result of the increase in the discount rate, the fiW?iPcial 
adviser feels that no large bond issues should be~~in the near 
future and that there is a need to go slow and study the market. 

3180. Consulting Architect 

Steps are being taken to develop procedures for recommendation to 
the Building Committee. 

3181. Director 2! College Facilities 

The CPC agreed that, in view of the recommendation for a consulting 
architect, the Director of College Facilities will not be recom
mended at this time. If future events should indicate an advantage 
in the position, it would be recommended at that time. 

3182. Eng1neering Survey 

3183. 

Zumwalt & Vinther have been designated as the engineers to make the 
survey. The contract has been approved by all involved and was sent 
to the Chairman of the Board of Directors on January 12, 1966, for 
approval. 

Field House 

It was agreed that a special meeting will be held with the Committee 
of the Athl.etic Council but, first, a statement on the general scope, 
need and justifications will be requested from the Council. 
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A. General Contract 

All of the necessary documents h&ve been prepared, executed and sub
mitted to the HBFA for concurrence. The next step is authorization 
from the HRFA to issue the work order. 

B. Elevator Contract 
(Hunter-Hayes Elevator Company) 

All of the necessary documents have been prepared, executed and sub
mitted to the BHFA for concurrence. The next step is authorization 
from the HBFA to issue the work order. 

3185 . Housing 

A. On-Campus 

Food Consul.tant 

A few minor items need to be ironed out before the formal con
tract is prepared. 

B. Off-Csmpus 

l. 0' Meara-Chandler Corporation, 4140 Southwest Fr.eewe.y, Houston 

The project is out of the ground. It looks as if the second 
floor on one Wing is being formed, and the first floor on another 
wing apparently is pretty well in place. 

2. Frenchmen's Creek Group 

No information has been heard since the visit in December. 

3. University Dormitory Development, Inc., Chicago, Illinois 

The City Council, on January 10, 1966, approved the zoning, with 
some stipul.ations. 

4. Uni vers1 ty Housing Construction, r.td., Omaha, Nebraska 

Mr. Taylor reported that Mr. El.more told him that the financing 
is not complete but they are expecting to canplete it today or 
tomorrow. 

5. Additional Off-Campus Uni ts 

The CPC was told to go slow on the approval of additional of.'f
campus units until further information is available. 

3186. Library (Com letion of South Basement and Third Floor) 
(F.d Lampe Building Contractor, Lubbock, $155,205 

A. General Contract 

All information has been submitted to HHFA for concurrence. The next 
step is the issuance of the work order. A preconstruction conference 
will be arranged soon. 

B. Eleva.tor 
(Hunter-Hayes Elevator Company, Dallas, $1,746) 

All information has been submitted to HHFA for concurrence. The next 
step is the issuance of the work order. A preconstruction conference 
will be arranged soo.ri. 
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3181. Other Items 

A. City of Lubbock Water Easement 

The City officials have been notified of the Board's action at the 
le.st meeting. The reply has been received that work is being done 
on the proposed procedures to be presented to the CPC. 

B. Concrete Testing 

A cost check was made and the report prepared by Mr. Taylor is at
tached to and made a. part of the Minutes. {Attachment No. 6ll, 
page 1892) 

It was the consensus that the charges are pretty much standard, the 
amount spent is in line with good construction procedures and no 
·change in the operation seems indicated. 

C. Educational Television (Addition of Room) 

Mr. Downing reported that the room cannot be added until summer, as 
it will be necessary to interrupt the broadcast if it is done prior 
to that time. 

D. Paving Between Bookstore and Doak Hall 

Plans are complete, bids will be opened on April 1, 1966, and work 
to be completed between April 6 and 18, 1966. 

E. Paving at the Stadium 

In f'urther checking with Mr. Crain, he is still of the opinion that 
we can pave the north end and have the entrances as suggested by our 
plans. The work should be done in the summer months because of the 
3 and 4 course penetration application of the material to be used. 

This is a summer activity and this work could be bid in May at the 
end of the school term, and work be done any time between June 20 
and July 1, 1966. 

F. Southwestern Public Service Company Easement 

Mr. Taylor has received a reply from the company that they prefer 
to go along Flint Avenue and not to change to Indiana., due to the 
fact that it Will be a much shorter route tor them. 

It was agreed to recommend the easement along Flint and that 
Mr. ·Taylor will ask a group to work with the Southwestern Public 
Service Company on the conditions of the easement,· with the under
standing that the easement is to be without cost to the College now 
or in the future, and to play as safe as possible in view ot the 
future developments of the College. 

3188. Priority fil.1 

A. F.ducational and General 

The following is an alphabetical summary of the projects menti oned 
to date 1 with. a few random remarks : 

1. Administration Buildi ng /~ 1 ~ f11 ·, 

2. Agricul.t~eJ. Plant Sciences 3 ')t? r 7 / 

3. Architecture Addition sc 0 I/ 

Mr. Barrick reported that the draft of the program and need is 
being typed. 

4. Chemistry (Undergraduate) 
It apparently is now a part of the study of the Chemi.cal Research 
Building. 
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3188. Priority~ 

A. l!liuce.tional and General {continued) 

5. 

6. 

7. 

Classroom-Office Building ,,f- ~ f'f n 
..\. 

&igineering Facilities 

There probably is a need for }lydrology and testing facilities 3 LJO r-7 
in Civil l!ngineering. 

In Dean Bradford's letter of October 9, 1965, he requested con- """'t ' 
sideration for a fluid dynamics laboratory, materials science lab, · 
human performance lab and a nuclear science center. . , , 

-
Extension and Correspondence ~ 

8. Graduate and/or Research Facilities 

9. Home Economics - /,, o o r---) 

10. 

ll. 

Home Manasement 

Law Building / h 'I 

As Dr. Pearce talked to various prospective deans of law and 
visited facilities, he kept notes and summarized his findings. 
A copy of his letter of December 26, 1965, is attached to and 
ma.de a part of the Minutes. {Attachment No. 612, page 1893) 

It probabl.y will be necessary to wait for a law dean before any 
work is done on the preparation of the plans and specifications. 

Law schools are eligible under Title II for matching f'unds. 

12. Library Addition 3 .-, ·'l 

13. Men's P£.ysical Efiucation ,;.·:~ )-,, 

Some of the requested and approved facilities were removed from 
the project last time due to lack of f'unds. 

14. Museum 

While the money is not in sight at the moment, it was felt that 
it would be possible to recommend architects in time for the meet
ing of the Board of Directors on February ll, 1966, and to start 
drawing the plans and specifications. Probably the expenses could 
be borne from funds on hand until construction is started. 

It was agreed that a recommendation for architects and a specific 
recommendation on the number of square teet to be provided by the 
College will be made at the February Board meeting. 

In view of the legislative or statutory requirements, it will be 
necessary to have the advance approval of the Governor for the 
Museum. 

15. Music - '°' , .. {L ·t . ,._;:_ l ' · (..,. ..•. ,, j -t c 

16. Physics 

Under the date of December 14, 1965, Dr. H. C. ThODl8s, Head of 
the Department of Physics, outlined the needs of the Physics 
Department. 

He has reported that there are 20,000 square feet now in use. 
When the Biology Department moves, the department will have about 
12,000 additional square feet and the total will be one-half of 
the 1975 needs. He suggests that an addition to the Science 
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A. ,!!ucational and General (continued) 

16. Pb,ysics {continued) 
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Building be considered at this time and believes that there 
should be an academic priority plan with more accent on gradu
ate research. A copy ot Dr. Thomas' letter is attached to and 
made a part of the Minutes. (Attachment No. 613, page 1894) 

17. Pb.ysical Plant Addition -YD o rJ 

Mr. Downing has developed most of the space requirements.· 

18. Power Plant t; {) o !'\ 

It will be part of the study by Zumwalt & Vinther. 

19. Roads, Wa.lks, etc • ' o o r1 

20. Utilities ....., I r-1. ,-, 

21. 

It, too, Will be a part of the original study by 
Zumwalt & Vinther. 

Women's Physical :Education 

Again, some of the requested and approved facilities were re
moved from the project last time due to a lack of f'unds. 

The availability of funds, consulting architect, and Board action could 
provide a trend for development and implementation. 

It was felt that there is no advantage in making a specific recommendatioD 
at the meeting today, but the projects will be considered again at the 
February meeting for presentation to the Boe:rd on Feburary 11, 1966. 

B. Noneducational an~ General 

Union 

The Union is involved in the cost and financing of the residence 
halls through the HHFA. 

C. Texas Tech Press Addition 

It is included in the study of tbe Physical Plant Facilities. 

The meeting adjourned at 11:15 a.m. 

M. L. Pennington 
Chairman 
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Item 3177 

Prr:I'S, MEBANE, PHELPS & WHITE 
Architects & Engineers 

470 Orleans Street Beaumont, Texas mo1 TE 2 .. 2567/713 

MEMORANDUM TO FILE NO. 16 

December 17, 1965 

Re: Foreign Languages-Ma.thematics ~uilding 
and Chemistry Research Building 
Texas Technological College 
Lubbock, Texas. 

Chemistry Research Building 

On Thursday, December 16, 1965, a conference relative to the .subject project 
was held at Texas Technological College. The purpose of the conference was 
to determine the direction to be taken by the Architects-Engineers toward the 
completion of their services on the Chemistry Research Facility project. 
(Mr. Marshall Pennington ba.d instructed ;the Architects-Engineers to terminate 
all work on the project as of December 1, 1965, pending the outcome of the 
Board Meeting on December 11, 1965.) 

Attending this meeting and representing Texas Technological College were the 
following: 

Mr. Harold Hinn 
Member Board of Directors 
Chairman, Building Committee 

Mr. C. A. Cash 
Member Board of Directors 
Member Building Committee 

Mr. Marshall Pennington 
Vice President for Business Affairs 

Mr. John Taylor 
Business Manager 

Mr. Nolan E. Barrick 
Supervising Architect 

Mr. Elo J. Urbanovsky 
Head, Department of Park Administration, 
Horticulture & Entomology 

Dr. Joe Dennis 
Head, Chemistry Department 

Dr. Rekers 
Chemistry Department 
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Memorandum to File No. 16 
Re: Foreign Languages-Mathematics Building 

and Chemistry Research Building 
Texas Technological College 

Page Two 
December 17, 1965 

After d.iscussion and due consideration to the future growth and expansion of 
the Chemistry Department, the Architects-Engineers were instructed to make a 
site utilization study of the area between the existing Chemistry Building 
and the Agriculture Building. This study will take the following 
considerations: 

1. Optimum site utilization considering functional relationships, economy, 
aesthetics, etc. 

2. A minimum four-story construction for laboratory, office, classroom 
facilities. 

3. Relationship of future undergraduate expansion to existing Chemistry 
Building. 

4. Relationship of future graduate expansion to the program presently 
proposed. 

5. Construction of only graduate facilities at this time unless·master 
plan indicated the best utilization of the site to include under
graduate facilities. 

6. Possible inclusion of lecture rooms to seat approximately 500, pri
marily for the use of the Chemistry Department. 

7. Possible expansion of the scope of the work to be constructed at 
the present time. 

A fee proposal will be presented to Mr. Pennington by the Architects-Engineers 
for the above study. Should this study be expanded into a revised construc
tion program, appropriate credit for fees paid for such study will be applied 
to the fee for the full architectural and engineering service for the revised 
construction program. 

PI'ITS, MEBANE, PHELPS & WHITE 

/s/ James D. Budd 

James D. Budd 

JTJB/mm 
Copies to: Mr. Marshall Pennington (3) 

Mr. Nolan Barrick (6) 
Mr. Clarence Gilmore (3) 
Mr. George Smith (1) 

LWP RRP RW MHB JDB File 

To all Conferees: Af'ter reviewing this memorandum·, please notify the writer 
should you find any statements contained therein which are inconsistent with 
your understanding of the decisions reached. 



1890 

campus Planning Committee 
January 13, 1966 
Attachment No. 609 

PITTS, MEBANE, PHELPS & WHITE 
Architects & Engineers 

Item· 3177 

December 22, 1965 

Mr. ~rshall L. Pennington 
Vice President for Business Affairs 
Texas Technological College 
Lubbock, Texas 79409 

Re: Chemistry: Site Utilization Studies 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

Pursuant to our telephone conference of yesterday, we wish to suggest that 
the following approximations or space objectives and confirmation be forwarded 
to us so that our work in connection with the subject studies might be more 
accurately tailored to Tech's projected Chemistry Department enrollment and 
research facility needs: 

A. Initial Program 

1. Undergraduate Facilities: 

(a) 

(b) 

Square feet of laboratory and laboratory 
service area. 
Square feet of office, seminar, etc., area. 

2. Graduate or Research Facilities: 

(a) Square feet of laboratory and laboratory 
service area. 

(b) Square feet of office, seminar, etc., area. 

B. Ultimate Program* 

1. Undergraduate Facilities: 

(a) 

(b) 

Square feet of laboratory and laboratory 
service area. 
Square feet of office, seminar, etc., area. 

2. Graduate or Research Facilities: 

(a) Square feet of laboratory and laboratory 
service area. 

(b) Square feet of office, seminar, et c., area. 

C. Number of 500 seat l ecture rooms to be provided initially and 
ultimately "primarily for use by the Chemistry Department," but, 
presumably, located. t o be conveniently accessible to other depart
ments . (See Memorandum t o File No. 16, dated December 17, copy 
attached.) 

D. Confirmation that the site may exclusively be utilized, with the 
possible exception of facilities mentioned in 11C11 above, by the 
Chemistry Department. 

(*If it can be anticipated that the ultimate program might, after con
struction of the initial expansion, be accomplished incrementally, any 
approXimation of the incremental scopes would be beneficial to the 
Architects-Engineers.) 



PITTS, MEBANE, PHELPS & WHITE 
Architects & Engineers/470 Orleans Street/Beaumont, Texas 77701 

Mr· Marshall Pennington 
Texas Technological College 
Re: Chemistry, Site Utilization Studies 

December 22, 1965 
Page Two 

Although we regret the temporary suspension of our service on the Chemistry 
research facilities, we appreciate the opportunity to assist in the studies 
you are seeking. 

As discussed, we suggest that our service with respect to these studies be 
done basically on a per diem plus cost of travel and subsistence basis. Site 
studies which we recently conducted for Shell Oil Company in Norco, Louisiana, 
and Mobil Oil Company in Beaumont were agreeably and successfully performed on 
this basis. Enclosed is a time record copy we have prepared for and are cur
rently using in connection with work we are doing for Humble Oil & Refining 
Company, on this basis. Also enclosed is a copy of our current hourly rates. 
These rates include all overhead items, including general stenographic service 
and typing time and profit. Travel expenses would be on a reimbursement basis. 
Time ·actually spent in travel is chargeable at the listed rates. We are accus
tomed to, when working on this basis and once a program has been furnished, 
submitting an estimate of projected total fee cost to our client, and after 
work has been authorized and commenced, forwarding periodic accounts of fees 
earned and approximate percentages of study completion. Accurate time records 
are maintained and forwarded with our statements. 

Upon receipt of ·your suggestions as to program, we will immediately forward to 
you our approximation of the charges which might be incurred ·in our studies. 
Upon your notice to proceed, we will then immediately commence our analysis. 

Best personal regards and wishes for the holidays, 

PITTS, MEBANE, PHELPS & WHITE 

/s/ Robert White 

Robert White 

RW/eh(b) 
encls. 



PITTS, MEBANE, PHELPS & WHITE, ARCHITECTS AND ENGINEERS 
470 Orleans Street, Beaumont, Texas - Telephone TE2-2567 

SCHEDULE OF HOURLY RATES 

January l, 1965 

Senior Principal 
Junior Principal 
Project Architect or Engineer 
Senior Draftsman -& Estimator 
Draf'tsman 

$30.00/br. 
$22.50/hr. 
$16.00/hr. 
$12.00/hr. 
$ 9.00/hr. 

1890B 



PITTS, MEBANE, PHELPS & WHITE 
ARCHITECTS & ENGINEERS 
BEAUMONT, TEXAS 

Til.m! RECORD 

Re: Petroleum Products Labori tory 
Consolidation 

Period Beginning ·-------
Humble 011 and Refining Company 
:Baytown, Texas 

Period Ecding ·-------
Employee 

-----------~ 

HOURS 
HOURS WORKED EACH DAY WORKED 

ist week of this period Mon. Tues .. Wed .• Thurs. Fri. Sat. Sun. S.T. O.T. 

S. T. HOURS Worked 

O. T. HOURS Worked 

·2nd week of this period 

S. T. HOURS Worked 

o. T. HOURS Worked 

TOTAL S. T. HOURS . 

TOTAL O. T. HOURS 

I certify that I have worked the hours recorded above on the dates indicated on the 

Subject Project. 

All hours were worked in the office. ( ) 

Following dates involved work out of PMP&W office------------
------------· Travel to ---------------
on and --------------------~-· 
Return to PMP&W office -----------------------

(Signature) 
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Item 3177 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 79409 

nepartment of Chemistry 

Mr. M. L. Pennington 
Vice President for Business Affairs 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

January 10, 1966 

I furnish herewith some information as directed and in connection with 
memoranda from Pitts, Mebane, Phelps and White. 

1. The memorandum dated December 171 1965, item 2, page 2: 
It is nry recollection that as much five-story construction 
as possible was to be planned. 

2. 'lbe memorandum dated December 22, 1965: 
I am sending herewith analyses of both undergraduate and graduate 
space needed. No answer is made in these analyses concerning · 
site to be available to chemistry. Prevtous conferences on this 
matter yield.ed the conclusion that the~ between the Chemistry 
and Agriculture buildings could all~ used by Chemistry for 
future needs, including !!_ much of the parking lot ~ needed. 

You will note that the initial program (undergraduate and graduate) totals 
73,628 square feet of usable space. 

Th~ "ultimate" program includes 133,08o square feet of usable spa.ce. 

I hope this information will be useful to the architects. 

JD:ms(b) 

Enclosures 

CC: Mr. Harold Rinn 
Dr. R. C. Goodwin 
Mr. Bob White 

Sincerely yours, 

/ s/ Joe Dennis 

Joe Dennis, Head 
Department of Chemistry 



A. 

NEW CHEMISTRY 

Undergraduate Facilities 

(all figures denote usable space) 

Initial program 

l. Square feet of laboratory area 

2. Square feet of service facilities 

3. Square feet of office space 

4. Seminar room 

5. 'lhree small classrooms seating 100 

SUbtotal 

6. Square feet large classrooms, two 
seating 500 each 

7. Two preparation rooms for these 
classrooms 

Total 

B. Ultimate program 

1. Double items A-l, A-21 A-3, A-4, A-5 

2. It is believed now that no additional 
500-seat classrooms would be needed 

Total Ultimate 

13,4oo 

1,000 

1,000 

400 

1,600 

19,400 

11,070 

600 

19,400 

50,470 



NEW CHEMISTRY 

·araduate.:Fac11it1es 
(all figures denote usable space) 

A. Initial program 

1. Square feet of laboratory space 

2. Square feet of office space 

3. Seminar and con:ference room 

4. Service areas or storerooms {variable, 
depending on exact plans) 

5. General departmental area (low 
temperature room, shop, high 
pressure room, etc.) 

6. Office and research area for Welch 
professor and his students 

Initial program total 

B. Ultimate program 

l. Double items A-1, A-2, A-3, A-4 

2. Item 5 is highly questionable, 
depends on exact type of structure 

3. Increase item A-6 by 50 percent 

Ultimate program total 

26,109 

3,109 

840 

2,000 

2,500 

8,000 

42,558 

4,ooo 

4,000 

82,616 



CONCRETE TESTING 
by Dyess Testing 

Consolidated Food Service 

Unit Costs 

l concrete cylinder @ $6.oo (a) 
1 field density @ $8.oo 
1 concrete mix design @ $45.00• 

Central Food Facility 

Unit Costs 

l concrete cylinder @ $6.oo (a) 
1 field density @ $8.oo 
l Proctor density @ $45.00 

Men's No. 9 and 10 

Unit Costs 

1 concrete cylinder@ $5.00 
concrete control @ 50¢ per yd~ 
concrete control @ 60¢ per yd. 

l concrete mix design @ $45.00 

TOTAL ALL THREE PROJECTS 

Campus Planning Committee 
January 13, 1966 
Attachment No. 611 
Item 3187-B 

January 12, ·1966 

$ 1,546.oo 

2,458.00 

$11,347.21 

(a) A few cylinders were tested for $5.00. 
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Vice President 
for 

Academic Affairs 

TEXAS TECHNOLOGICAL COLLEGE 

Lubbock, Te~s 

Item 3188-A-ll 

December 26, 1965 

Mr. N. L. Pennington 
Vice President for Business Affairs 
Campus 

Dear Mr. Pennington: 

Tb.ere follow some observations on law school buildings gleaned from my visits 
to ten law schools and conferences with some two dozen law deans, faculty 
members, and librarians. While opini'ons differ on the more detailed aspects 
of a building--and it will be up to our dean and his faculty to communicate 
their own ideas at the proper time--there is consensus among the persons I 
have consulted With on these points: 

1. The building should be sited and constructed to permit enlarge
ment, vertically and horizontally, in the :ruture. 

Those institutions which as late as three years ago 
constructed law buildings deemed sufficient in size 
to accommodate their students for a number of years 
are already facing space shortages. Where no pro
vision was made for enlargement, the problem of 
expansion is a baffling one. Even those private 
schools which have contemplated small enrollments, 
with the expectation that public universities would 
absorb the increase in student registrations, are 
feeling the pressure to share the load in legal 
education. 

2. The building should be separate but not remote from the rest 
of the inetitution. 

!lhe law school is a professional graduate school 
with an identity of its own, fairly well self
contained, and with a degree of autonomy not 
common to the undergraduate scho0ls in the 
university. 

3. The law building should be accessible not only to students but 
'- to practicing members of the bar .. 

Members of the bar make use of university law 
libraries, and contacts between active pro
f'essional• on one hand and faculty and students 
on the other are essential. 



Mr. M. L. Pennington 
December 26, 1965 
Page 2 
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4. In addition to faculty offices and class and seminar rooms, the 
building should include: 

The law library 
Courtroom 
Locker room 
Faculty lounge 
Student lounge 
Facilities for the staff of the law journal 

The law library is not only a library as such, it is 
a laboratory. If faculty offices are located near 
the library, the need for a faculty library is 
precluded. 

A courtroom, designed as such, is highly desirable. 
At Vanderbilt, the courtroom is used for classes 
also. · 

'!he locker room is essential; law students' books 
are many and large, and a majority of students 
have their own typewriters. 

I suggest that a visit be made to the Vanderbilt law building which ·was con
structed in 1962. A number of persons have recommended that anyone planning 
a new law facility should visit the University of Utah's School of Law • . , 

At some universities, special provisions are made for housing law students 
in the imriiediate vicinity of the law schoo~. I was told that from fifty to 
sixty percent of laws1;udents are married, and that where a law dormitory is 
constructed, it should be designed to house both married students and single 
students. · ·. 

Considerable variatio~s in the size of classrooms exist. The largest class
rooms~-generally- tiered $.Ild aemicircular 1n plan--depend on the number of 
stµdents · '14liQh the school pl~c~s µi t:P.e fresbman cla.sses or in the sections 
of :i. ts freshnian coUr&es. · At Texas, ·freshman · sections contain about one 
hundred and twenty-five· (125) students. At another institution I visited, 
tl;te ep.tering freshman class _is 1r?1~~e~ .. ~o _ one ~undred and f~ty ·(150) stu
dents; .:these are d~vided in~o .twQ _.s ... ~c~~ons, aJ:ld the largest classrooms seat 
sev~nty.-five (75) - ~tud.ent~~ ·-_: ~ ~Y~-- :9-~ · idea _,.a~ , to w~t our dean and his 
faculty will decide with respect to the entering class size and the size of 
tlie:.various sectio~. Many of .;the ,111en we have interviewed. have indicated 
~t, ·~en a "c.l.aSs . con;~.ins m9r~ _t~ e~8J:itY. students, ._ all individual con
t~~;~_·_:is ~os-t? ~Q. . c6mm~~~t_io?il;:j~ _- :tmPa1rea~·. 

The ... ,int,pnna:t;ion . a"t?ove _ ~epr~s~nt$. ... oµl.y_. a pprtion .. of what my . notes contain 
'4#1:-respect to -~· law ··~cho9(ai;ld: _ 1~~ 9peratic;>n_; this ie, however, a summary 
o:t, .~he .tiifomation reiat-1.ve, to""'.:the . ." cohstruction of the facility. 

-:- , ·• . . . .. . : . . . . ' •·, ·, · , . .. :: . . 
. . . ' . 
.$incereJ.y, . 

. . w. M. Pearce · 
Vice President for 

.Academic Affairs 
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Item 3188-A-16 

TEXAS TECHNOLOGICAL COLLEGE 
P. o. Box 4l8o 

Lubbock, Texas 79409 

Department of Physics 

Mr. M. L. Pennington 
Vice President for Business Affairs 
Campus 

Dear Mr. Pennington: 

December 14, 1965 

The Physics Department has given serious consideration to its plans for 
development for the next 10 years. We think we can estimate fairly closely 
the space that will be needed. Further it seems likely that a. department 
which gets add.itional space in the near future could not expect additional 
space soon, say in five years o~ so., If this is so, it would seem wise to 
plan for the space necessary for the next 10 years~ 

Our plans for the next 10 years are based on the following data and estimates: 

1965 1975 

Faculty 11 25 
Graduate Students 27 75-100 
Undergraduate Majors 
(Physics and Engr. Phys.) 150 300 
Teaching Load 4600 10,000 

Our major growth, we hope, will be in our graduate program. '!be space 
requirements for our 1975 load will be about 66,ooo sq. ft. of usable 
space. 

We now have about 20,000 sq ... ft •. of usable space. Equal sharing of the space 
vacated. by Biology with Geosciences and Physics will give us about 12,000 sq. 
ft. more. This is just about one-half of what we will need by 1975· 

I suggest, therefore, that an addition to the Science building be ·consid.ered. 
at this time. 'lhe addition would. not need to be built now, necessarily, but 
plans would. need to be made soon. 

I am well aware of the needs for more space for many of the d.epa.rtments. I 
believe, however, that space should be provided ·1n a way that the academic, 
and. specifically the graduate program, at Tech can be improved most rapidiy. 
This calls for an academic priority plan which apparently is not available. 
I am convinced that the present plan of roughly equal distribution of wealth 
will leave most if not all departments woefu1ly short of even acceptable 
graduate status. Naturally, I hoped. that physics would be one of the depart
ments chosen as one most likely to succeed and hence one to be pushed, but I 
am willing to take my chances on that. 

I recognize that you may not be in a position to do anything about our needs, 
but I wanted to put them before you so that, at °least, you will be familiar 
With them. 

lICT:ch 
cc: Dr. R. c. Goodwin 

Dean s. M. Kennedy 

Sincerely, 

/s/ H. C. T"nol!laS 

H,. c. Thomas 



TEXAS TECHNOLOGICAL COLLIDE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMI'.rl'EE 

Meeting No. 279 January 13, 1966 
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A meeting of the Campus Planning Committee was held at 1:30 p.m. on January 13, 
1966, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsk.y, Mr. Nolan E. Barrick and Chairman M. L. Pennington. Other 
members of the college staff present were Mr. 0. R. Downing, Mr. John G. Taylor 
and Mr. Guy J. Moore. 

The project architects were represented by Mr. Howard Schmidt and 
Mr. Bob Messersmith. 

3189. Housing 

On-Campus 

The purpose of the meeting is to review the developments to date, 
particularly the elevations and perspectives. 

Typical Tower 

Mr. Schmidt said that, once again, the architects have gone 
over the typical tower with Mr. Moore, Mrs. Garner and Mr. Lewis 
of the Housing staff. 

He reviewed the following information With the CPC: 

Fifty-two student spaces on each floor; 11 residential 
floors to each tower; room design very similar to that 
used in the past; the center core stairs, storage, maid 
rooms, two elevators with space for the third, toilets, 
hair washing sink, showers, two bathtubs, typing and 
ironing area, trash chute, air ducts, etc. 

It was the consensus that the typical tower is in order. 

First Floor 

There would be two towers above. The formal carpeted lounge, 
control points, house phones, kitchenette, fire stair, air 
duct, elevator lobby, sign-out space, apartments for counselor 
and assistant counselor, overflow room, Student Government 
meeting room, dry-cleaning room, snack bar service, trash re
moval, laundry room service, etc., were reviewed and approved. 

Basement 

The elevators, electric outlets, trunk storage, linen ser
vice, laundry and study room, storage area, TV viewing room, 
maid facilities, trash accumulation facilities, dempster-type 
trash removal carts, utility tunnel entrance, mechanical space, 
etc., were reviewed and approved. 

Commons 

First Floor 

The dining facilities and the related facilities were 
again presented and reviewed. Mr. Schmidt said that the 
kitchen service has been r eviewed with Mr. Arthur W. Dana, 
who has participated in the development of the plans. 

( 
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3189. Housin~ 

On-Campus 

Commons (continued) 

Basement 

The preparation kitchen, freight elevator to the serveries, 
offices, mailroom, snack bar, postoffice, etc., were reviewed 
and discussed. 

It was the consensus that there should eventually be three 
snack bars in the six towers of the complex. 

The architects were requested to study the location of a 
postoffice on the north side of the commons building. 

Streets 

The street arrangements were presented and studied and the CPC 
requested the architects to do additional studies on the street 
layouts and the pedestrian usage. 

The architects said that the estimated cost is based on the same 
unit price as that of Men's 9 and 10. 

Site Plan 

The architects presented drawings of the elevations and perspec
tives, which were reviewed and discussed in detail. 

It was the consensus that the scale and perspectives are good. 
The architects said that they plan to present drawings from 
different views for the Building Committee at the meeting on 
Tuesday, January 18, 1966. 

The CPC asked the architects to refine and present the drawings 
to the Building Committee. 

M. L. Pennington 
Chairman 

The meeting adjourned at 4:40 p.m. The next meeting is to be held with the 
Building Committee of the Board of Directors at 2 p.m. on Tuesday, January 18, 
1966, in room 120 of the Administration Building. 



TEXAS TECHNOLOGICAL COLLEUE 
L~bbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 280 January 19, 1966 

A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 4 p.m. on January 19, 1966, in the 
Office of the President. 

Members of the Campus and Building Committee present were Mr. Harold Hinn, 
Chairman, and Mr. C. A. Cash. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Other members of the 
college staff present were Dr. R. C. Goodwin, Mr. O. R. Downing, Mr. John G. 
Taylor and Mr. Guy J. Moore. 

The project architects were represented by Mr. Howard Schmidt and 
Mr. Bob Messe~smith. 

319('). Housing 

On-Campus 

It was explained that the purpose of the meeting is to review the 
developments to date. The information is much the same as that 
presented to the CPC the preceding week, with additional refine
ments and drawings. The architects are on a very tight schedule 
and approval of the Building Committee is needed to start detailed 
working drawings and specifications in order to stay on the 
schedule. 

Site Plan 

The architects went over the orientation of the tbree towers 
and the commons on the site plan, tennis courts, date pick-up 
area, street intersections, ingress and egress and all the 
items presented to the CPC last week. 

Residential Floor 

The 52 spaces per floor, with one graduate student in charge; 
bedroom arrangements, core plan, and all the items presented 
to the CPC last week were discussed. 

The corridor design was presented and the philosophy explained . 
In the past, corridors have been 61 wide with asphalt floor, 
vinyl walls and well lighted. The new plan is to lower the 
lighting level to discourage gatherings in the halls and have 
painted concrete block walls, carpets, etc. 

The Building Committee questioned the concrete block walls 
and were assured that blocks can be attractively handled and 
successful installations have been observed. 

The Building Committee also questioned the room partitions 
and were told that the use of the double plastered walls in 
the present system would be continued in order to provide 
adequate acoustical properties as designed by Bolt, Maroneck 
and Newman, the acoustical consultant s on other projects. 

First Floor 

The information presented to the CPC last week was presented 
to the Building Committee. 
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3190. Housing 

On-Campus 

Basement 

The architects reviewed the material presented to the CPC 
the past week with the Building Committee. 

Conunons 

The central post office had been added to the plan, in 
keeping with the suggestion of the CPC. 

The size of the conunons area is 2681 x 1861 • The architects 
explained that Mr. Arthur W. Dana. had prepared the working 
arrangements for the kitchens and dining rooms. The entire 
plan was reviewed. 

Elevations 

A good many different drawings of the elevations were pre
sented and studied. About the only proposed change from the 
elevations of other buildings would be the curtain wall under 
the windows with the explanation that there would be a :full 
panel for review of the Board a.t the February meeting. The 
panels would provide economy and faster installation and 
would be harmonious with other buildings. 

Perspectives 

Various perspectives in color also were reviewed. 

Brochures 

The architects presented elaborate brochures of the design, 
philosophy, budget, time schedule, etc., and the Building 
Committee requested that copies be mailed to the other mem
bers of the Board of Directors. 

Working Drawings 

The Building Committee authorized the architects to begin 
detailed working drawings, with the stipulation that all 
the develo;Pments to date be presented to and reviewed by 
the full. Board of Directors on February ll, 1966. 

Window Plans 

It was agreed that more time is needed to study the window 
plans and the panel is to be set up for review by the Board 
at the February meeting, if at all possible. 

3191. Chemical Research Building {CPC No. 87-64) 
(Pitts, Mebane, Phelps & White) 

The developments since the change of plans at the meeting of the 
Board of Directors on December 13, 1965, were reviewed and 
discussed. 

The Chairman reported that Mr. Bob White of the project archi
tects had called and said that the study would cost between 
$2,300 and $3,000. Twenty-three hundred dollars would be the 
minimum and the $3,000 would allow for a few alternates and con
tingencies and would be the maximum. If the study should go 
very well and cost less than $2,300, the College would pay the 
actual amount. 



3191. Chemical Research Building (CFC No. 87-64) 
· (Pitts, Mebane, Phelps & Wbi te) 
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The estimated time required is about three weeks. It would 
crowd the architects to have the study completed by February ll, 
1966, but they will keep it in mind. The study would be a 
"comprehensive analysis which would culminate in schematic 
draWings, indicating the program outlined by Dr. Dennie to 
provide the optimum site utilization. " 

The Building Committee authorized the architects to proceed, 
and the Chairmen of the CPC is to notify them. 

500-Capacity Classroom 

Only one 500-capacity classroom is to be included in the project, 
and the Chairman of the CFC is to notify the architects. 

Site Utilization 

The architects had raised the question as to the site available. 
The Building Committee was of the opinion that the seismograph 
shoul.d not stand in the way of the devel.opment of a permanent 
building. 

Budget 

There was a good bit of discussion on how much of the proposed 
project could be constructed in the first phase, with the deci
sion being deferred for a later date when more information is 
available. 

M. L. Pennington 
Chairman 

The meeting adjourned at 6:55 p.m. The next meeting of the Campus and 
Building Committee and the Campus Planning Committee is to be at 1:30 p.m. 
on February 11, 1966. 



TElCAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUT&.q OF THE CAMPUS PLANNING COMMI'PI'EE 

Meeting No. 281 February 8, 1966 

1899 

A meeting of the Campus Planning Committee was held at l p . m. on February-8, 
1966, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
Other members of the college staff present were Miss Evelyn Clewell, 
Mr. John G. Taylor and Mr. Bill Felty. Mr. O. R. Downing ws unable to 
attend, as he was in New York. 

3192. Approval .2! Minutes 

Minutes of Meetings Nos. 277, 278, 279, and 280 were approved. 

31~3. President's Approval .2! Minutes 

President Goodwin approved the Minutes of Meetings Nos. 277 on 
January 19, 19?6, 278 on February 5, 1966, 279 on January 19, 
1966, and 280 'on January 31, 1966. 

3194. Agricultural Facilities (CPC No. 93-64) 

Horse Facilities ($59,000) 

Cold weather has delayed the pouring of concrete, but work will 
start again as soon as the weather is warm enough. 

3195. Biology Building (CPC No. 99-65) (Pierce & Pierce) 

A. Application for Matching Funds 

Title I 

The request ia on the Agenda for consideration of the 
Coordinating Board on February 14, 1966. In view of the fact 
that the Business Administration Building bas the higher pri
ority, it is very doubtful that matching funds will be approved 
for the project at the meeting. 

The funds available to the Coordinating Board for allocation 
amount to approximately $7.2 million, but the requests total 
in excess of $19 million. 

Title II 

Mr. Taylor reported that he, Mr. Felty, and the architects 
are shooting for February 15, 1966, as a deadline for filing 
the application for matching funds for the research and grad
uate portions of the project under Title II. 

B. Committee 

After a good bit of consideration, the tabulation of the space 
survey prepared by the special committee canprised of 
Miss Clewell, Mr. Urbanovsky, and Mr. Felty, and compiled 
by Miss ~lewell was adopted. 

Some reservations were expressed on the proposed use of general 
space in areas 14, 1.6, and 17 in the basement which is designed 
far the E M laboratories and training. 

The report is attached to and made a part of the Minutes. 
(Attachment No. 614, page 1905) 
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3i95. Biology Building (CPC No. 99-65) (Pierce & Pierce) 

3196. 

C. Preliminary Plans and Specifications 

It was agreed to recamnend the presentation of the preliminary 
plans for consideration of the Boa.rd of Directors at the meeting 
on May 28, 1966. The complex! ty of the building necessitates a 
longer planning period. 

Business Administration Building (CPO No. 98-65) 
(Page, Southerland &'Page) 

A. Application for Matching Funds 

The request is on the Agenda for the meeting of the Coordinating 
Boa.rd on February 14, 1966. Texas Tech probably will be most for
tunate if the entire $1.5 million requested is approved from the 
$7.2 million available. 

B. Preliminary Plans 

Mr. Louis Southerland called on January 26, 1966, in keeping with 
the arrangement, to let us know before the end of January whether 
or not the project architects could have the equivalent of prelimi
nary plans available for the Boa.rd Meeting on February ll, l.966. 

Mr. Southerland said that he had received the last information 
from Miss Kirkwood which included the CPC's comments for a number 
of changes. He said that much of the information had been put in
to the plans by them but some a.re pretty major and he feels that 
it would be impossible, without rushing more than would be sound, 
to have the plans ready by February 11, 1966. 

For instance, the move of the mechanical equipment from the place 
where it was originally shown to the penthouse would be a major 
move. He plans to bring two schemes when he next canes to the 
campus. He thinks that there will be some undue complications 
in having to add another story to provide the penthouse for the 
inst al.la ti on of the equipment. He was told that it would be in 
order not to present the information to the Boa.rd of Directors on 
February 12, 1966, as it would not be in the best interest of the 
College to attempt to complete the plans in such a hurry. 

He is to let us know when he is ready, and will come for a meeting 
with the CPC before any of the pl.ans are put into final form. 

It looks as if it will be necessary for the Building Committee to 
meet prior to the April 23, 1966, meeting of the Boa.rd of Directors 
for approval of the preliminary plans and specifications, in order 
that the architects can stay on the time schedule. 

3197. Chemistry Research Building (CPC No. 87-64) 
(Pitts, Mebane, Phelps & White) 

Study by Architects 

Approval of the Building Committee for the study was conveyed to 
the architects on January 24, 1966, and Mr. Robert White summa
rized it in a letter of the same date. The letter is attached to 
and made a part of the Minutes. (Attachment No. 615, page 1906) 

On February 7, 1966, Mr. Bob White called again and said that the 
architects will be unable to complete the study for the Boa.rd 
Meeting on February 12, 1966, but they will continue the study 
as expeditiously as possible. 
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3198. Classrooms and Offices (Temporary) (CPC No. 102-65) 

The Campus Planning Committee agreed to accept Miss Clewell's 
recommendation for eight temporary classroom build.ings and two 
faculty office buildings for a total of t~n buildings. 

It looks as if it would be possible to build the ten buildings 
for approximately the $100,000 stipulated by the Board. 

On reconsideration, it was agreed that the wooden buildings still 
seem to be the most economical and feasible means of providing 
the temporary classrooms and faculty offices needed. Another ad
vantage is the ease with which the buildings can be moved if and 
when necessary. 

It was agreed that it probably will be necessary to secure an 
architectural firm to draw the plans and specifications, help with 
the building, and to supervise the construction. 

It was recommended that the Campus Planning Committee be allowed 
an opportunity for additional study before recommending architects. 

The tentative site would. be to the west of the Library. However, 
with the aid of the architect, it would be wise to study other 
locations before deciding finally. There could. be some advantages 
from the use standpoint in placing the build.ings in more than the 
one site. ·· From the economy of construction standpoint, the one 
site would be preferable. 

It was agreed to recommend. that the Build.ing Committee be authorized 
to approve the commissioning of architects and the site. 

If at all possible, bid.a would be presented to the Board of 
Directors for approval at the April 23, 1966, Board Meeting. 

3199. Constitutional Building Amendment 

No additional information has been received .• 

3200. Consulting Architect 

Information is expected at almost any time on the proposed 
definition, duties, functions, fees, etc. 

3201. Engineering Survey (CPC No. 100-65) (Zumwalt & Vinther, $10,000) 

The letter prepared. by Mr. Jack F. Roberts of Zumwalt & Vinther 
und.er the date of February 8, 1966, summarized the developments 
to date and a CO'J!Y is attached to and. made a part of the Minutes. 
(Attachment No. 616, page 1907) 

3202. Field. House 

3203. 

The request of the Campus Planning Committee at the last meeting 
was conveyed. to the Athletic Council for information on the gen
eral scope, need and justifications for the project. 

Foreign Languages-Mathematics Building (CPC No. 87-64) 
(Pitts, Mebane, Phelps & White) 

A. General Contract 

A preconstruction conference was held on February 3, 1966, and 
was considered satisfactory by all present. 

(Mr. Bill Felty left the meeting at 2:25 p.m.) 

The basic excavation is just about finished. 



3203. Forei@ Languages-Ma.thematics Building (CPC No. 87-64) 
(Pitts, Mebane, Phelps & White) 

A. General Contract (continued) 
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Mr. Wendell Smith, the Resident Inspector, started on the project 
on February 3, 1966. 

All of the additional information requested by the HHFA has been 
sent with the request that if it is in order, the Notice to 
Proceed be issued. 

Mr. Ron Hamm has been requested to prepare for groundbreaking 
ceremonies and is working with the departments. He needs to be 
posted on developments. 

B. Resident Inspector 

It was agreed that it would be wise for the Resident Inspector 
to be a college employee if it is possible to work out the 
arrangements. Mr. Barrick and Mr. Taylor agreed to check with 
other institutions and the architects on the feasibility. 

C. Elevator Contract Status 

With the exception of the approval by the Attorney General of 
the Performance and Payment Bonds, all the necessary instruments 
have been prepared and forwarded to the HHFA. 

3204. Housing 

A. On-Campus 

As the architects have progressed in the rapid development of 
plans, some apprehensions have developed on their part over the 
estimated construction cost of $7,842,000 and they have recom
mended that the application of the College be amended to increase 
the amount by $158, 000 to a total of $8 million, the maximum al
lowed under the HHFA procedure. 

The CPC recommended the procedure as it is in keeping with Board 
approval and would proVide a safeguard. 

The architects have urged the College, if possible, to name the 
three towers in the new complex for reasons very well set out in . 
Mr. Schmidt's letter of January 31, 1966, a copy of which is at
tached to and made a part of the Minutes. (Attachment No. 617, 
page 1908) 

The CPC concurred in the recommendation. 

If the presentation of the architects to the Building Committee 
on February 12, 1966, can be construed as preliminary plans and 
specifications, it will be unnecessary to present preliminary 
plans at a later date . To stay on schedule to award a construc 
tion contract at the May Board Meeting, it will be necessary f or 
the architects to have f inal plans and specifications in time for 
approval at the April 23, 1966, meeting or to be substantially 
completed to the extent that approval can be obtained. 

There may be some f i nancial complicati ons up the road as set out 
in the excerpt :from the National Association of State Universiti es 
Universiti es and Land-Grant Colleges, which is attached to and 
made a part of the Minutes. (Attachment No. 618, page 1909) 
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3204. Housing 

B. Off-Campus 

l. O'Meara-Chandler Corporation, 4140 Southwest Freeway, Houston 

The project is still going up and the representatives continue 
to state that the facilities will be ready f'or occupancy in 
September, 1966. 

2. Frenchmen's Creek Corporation 

It was agreed to present the request f'rom the Corporation to 
the Board of' Directors for approval of 1,060 spaces on College 
Avenue between Tenth and Main Streets, with the understanding 
that 300 spaces would be ready in September, 1966, and the 
othe~ spaces will be completed during the school year if the 
Board of' Directors approves the request by mid-February. 

3. University Dormitory Development, Inc., Chicago, Illinois 

The firm continues to have zoning problems but the representa
tives are still hopeful that the project can be started soon. 

4. University Housing Construction, Ltd., Omaha, Nebraska 

The representatives reported on February 3, 1966, that they 
will have 1,012 spaces ready by September of this year and 
have assured us that they can and will have them. 

5. Nonapproved Off-Campus Housing 

A new element has entered the picture with resulting compli
cations. Groups that have not requested Board approval are 
announcing purported college housing. 

An example is the so-called "Tech Housing, Inc.," and its 
announcement in the paper on January 29, 1966. · 

The CPC recommended that corrective measures be taken by the 
Board of' Directors to clarify such possible misrepresentations 
in order to protect the groups which have cleared with the 
Board and been approved. 

There seems to be chaos in the offing. 

3205. Library 

A. 101-65) 
Contractor 

The preconstruction conference was held on February 3, 1966. 

All of the information has gone to the HHFA for the Notice to 
Proceed. 

Mr. Lampe, the contractor, plans to start construction on 
February 9, 1966, whether or not the Notice to Proceed from the 
HHFA has been received by that time. He has the College's bless-
ings to start. 

It doesn't look as if much of' a groundbreaking ceremony will be 
possible but some public cognizance would be made. It was recom
mended that Mr. Hazmn prepare a suitable news release. 

B. Elevator (Hunter-Hayes Elevator Company, Dallas, $1,746) 

All instruments have been prepared with the exception of the 
Performance and Payment Bonds, which are at the Attorney General's 
office. 
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3206. Museum 

It looks as if it will be necessary to have some expert advise
ment on the proper method to proceed, since there is a prohibition 
against additional museums. This would not exactly be an addi· 
tional museum. There is a question of interpretation of funds 
which would require the Governor's approval of the architects, 
and there is another interpretation in the Coordinating Board 
bill which stipulates that "anything other than educational and 
general buildings must be approved by the Governor. 11 

Additional clarification will be attempted prior to the meeting 
of the Board of Directors on February 12, 1966. 

3207. Other Items 

A. Water Easement, City of Lubbock 

Nothing new has been··heard. 

B. Southwestern Public Service Company Easement 

Representatives of the College, Southwestern Public Service 
Company, and Zumwalt & Vinther agreed on January 17, 1966, 
that it would be better to wait for the completion of the survey 
before doing additional work on the terms of the easement. 

3208. Priority ~ 

In view of the uncertainties of future projects, it was agreed 
that there is no particular advantage in recar.mending additional 
projects for implementation at the moment, and time for additional 
study is necessary. Recommendations made at the April meeting 
will be early enough tor a request for matching funds. 

The meeting adjourned at 3:30 p.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
February 8, 1966 
Attachment No. 614 
Item 3195-B 



Recommendation of the Bi~logy Building 

After studying very closely and very much in detail the 
Biology Building, I would like to recommend: 

1. Consideration of moving Graduate Student Offices in 
the Basement to the 6th floor and use this space in 
Basement for five classrooms. Space for these 
Graduate Offices would be the space on the 6th floor, 
designated by Biology Department as probably not 
used or needed at the time the building is occupied. 

Stud.ent traffic would be "facilitated by using base
ment space for classrooms. 

2. Relocate on the 4th floor the Micro Labs (Rooms 331 
- 332) from 3rd floor. These labs are not being 
used immediately. This would make available two or 
three classrooms on 3rd floor which would be a better 
location than on 4th floor because of student traffic. 

The space listed for general use is the same amount as 
d.esignated by the Biology Department as probably not 
needed for their use at time building will be occupied. 
It may not be feasible to make changes as listed on 
the attached Summary Sheet. 

1905A 

The Summary Sheet will show the additional facilities 
which could be available at the time the building is 
occupied and used until Biology grows into the building. 

Additional General Use: 
4 Fa culty Offices 
Space for 126 Graduate Students (Additional 36 spaces) 
15 Additional Classrooms (Space for 778 students) 



BIOLOGY BUILDING 
m The Summary of Each Floor with the 
& Number of Rooms, Labs, Etc. and Square Feet 
.-I 

Undergraduate Clean-Prep Miscellaneous, 
Faculty Offices Graduate Offices Classrooms tabs Graduate Labs Research Labs Stor~e Coll.-Dark Roome 

Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed. 
Biology General Biology General Biology General Biology General Biology General Biology General Biol ogy General Biology General 

Floor Request Use Request Use Request Use Request Use Request Use Request Use Request Use Request Use 

Basement 
No.Rooms 6 4 28 12 1 6 3 2 12 9 6 5 
Sq. Ft. 1028 643 3021 1280 5473 9093 501 350 5065 4015 4212 3919 
First 
No.Rooms . 8 8 4 4 
Sq. Ft. 8984 8984 1088 1088 
Second 
No.Rooms 13 ll l 3 6 4 2 8 6 9 9 2 2 
Sq. Ft. 2410 2138 358 3152 5946 4276 2138 4545 3803 1525 1525 316 316 
Third 
No.Rooms 4 6 6 0 5 3 0 2 2 6 3 9 9 2 2 
Sq. Ft. 602 1132 649 5428 3898 1724 1724 2201 790 1968 1968 345 3~5 
Fourth 

. No.Rooms 6 6 2 2 l i 3 3 1 l 10 10 3 3 2 2 
Sq. Ft. 818 · 818 264 264 505 505 3274 3274 505 505 316o 3160 710 710 . 1279 1279 
Fifth 
No.Rooms 6 1 0 2 3 2 7 6 5 4 7 7 5 5 
Sq. Ft. 784 1053 1447 ·- 2825 1845 2656 2191 1937 1668 1439 1439 1479 1479 
Sixth 
No.Rooms 5 11 4 1 1 1 1 4 3 6 3 7 4 24 20 
Sq. Ft. 711 1503 2309 297 297 787 787 1776 1220 2187 1248 2817 1483 2205 1933 

Total No. 
Rooms 40 44 36 22 5 20 22 16 1.4 12 38 29 51 45 41 3~ 

. > 

Sq. Ft. 6353 7287 3934 5658 9427 21269 24044 17026 6661 5640 14531 11019 14612 1222i9 9836 9271 
1' of Sq.Ft. 1 8 4.4 6.3 10.5 24 26.9 19 7.5 6.3 16.3 12.3 . 16.4 13-7 ll 10.4 

Totai Square Feet: 89~398 



SUMMARY OF GENERAL AND NEW FACILITIES 

Facilities What Biology had (no.) What we Proposed (no.) 

Classrooms 5 17 

Graduate Student Offices 36 (Bo) 19 (86) 

Research I.abs and Research Rooms 34 29 

Prep, storage, dark rooms, etc. . 58 50 

Faculty offices 33 (34) 32 (34) 

Labs 22 16 

Graduate Labs 21 12 



BAS:EMENT 

SUMMARY OF THE BIOLOGY BUILDING WITH SQUARE FEET 

FOURTH FLOOR 

2 - Prep Rooms - 377 sq. ft. 
2 - Storage Rooms - 1618 sq. ft. 
5 - Classrooms - 3644 sq. ft. 

12 - Graduate Offices for 26 people - 1346 sq. ft. 
2 - Research - 349 sq. ft. 
6 - Dark Rooms, etc. - 218 sq. ft. 
3 - Faculty Offices for 4 people - 444 sq. ft. 
1 - Auditorium - 3721 sq. ft. 

FIRST FLOOR 

8 - Labs - 8970 sq. ft. 
4 - Prep Rooms - 288 sq. ft. 

SECOND FLOOR 

3 - Faculty Offices - 664 sq. ft. 
l - Graduate Offices - 358 sq. ft. (7) 
6 - Research Labs - 3801 sq. ft. 
3 - New Classrooms - 2793 sq. ft. 
3 - General Classrooms - 3152 sq. ft. 
4 - Prep Rooms - lo84 sq. ft. 
2 - Labs - 2136 sq. ft. 
6 - Supplies, Storage, etc. - 731 sq. ft. 
2 - Faculty Offices - 340 sq. ft. 
5 - Secretary Offices, Conference, etc. - 828 sq. ft. 

THIRD FLOOR 

5 - Faculty Offices - 859 sq. ft. 
3 - Research Labs - 789 sq. ft. 
5 - Classrooms - 5435 sq. ft. 
1 - Graduate Office for 6 people - 272 sq. ft. 
2 - Graduate Labs - 1723 sq. ft. 
6 - Prep Rooms - i367 sq. ft. 
4 - Storage~ etc. - 740 sq. :t't. 

6 - Faculty Offices - 818 sq. ft. 
10 - Research Labs - 3553 sq. ft ~ 

l - Classroom - 505 sq. ft. 
1 - Graduate Lab·- 504 sq. ft. 
3 - General Labs - 3273 sq. ft. 
2 - Graduate Offices for 5 people - 264 sq. ft. 
2 - Collection Rooms - 1077 sq. ft. 
2 - Storage, etc. - 437 sq. ft. 

FIFm FLOOR 

11 - Faculty Offices - 1896 sq. ft. 
2 - Graduate Offices for 12 people - 734 sq. ft. 
6 - Graduate Labs - 2186 sq. ft. 
4 - Research Labs - 1668 sq. ft. 
2 - Labs - 1843 sq. ft. 
6 - Storeroom - 1438 sq. ft. 
5 - Light Roams, etc. - 1479 sq. ft. 

SIXTH FLOOR 

3 - Graduate Offices for 30 people - 2916 sq. ft. 
5 - Faculty Offices - 711 sq. ft. 
l - Collections Room ·- 221 sq. ft. 
4 - Research Labs - 1406 sq. ft. 
2 - Storage - 796 sq. ft. 

15 - Control, Cold Rooms, etc. - 1253 sq. ft. 
4 - Prep Roams, Dark Rooms, etc. - 881 sq. ft. 
3 - Graduate Labs - 1220 sq. ft. 
1 - Lab - 769 sq. ft. 
l - Reading Room - 297 sq. ' ft. 



StM-iARY OF THE BIOLOGY BUILDING 

BASEMENT 

Classrooms A - 1211 sq. ft. 
B & C - 980 sq. ft. 

D - 727 sq. ft. 
E - 726 sq. ft. 

Auditorium - 5473 sq. ft. 
Offices: 12 Graduate Offices for 26 people 

4 Faculty Offices 
1 Storage Space 
1 Shop 
1 Training and Prep Room 

FIRST FLOOR 

8 Freshman Labs 
4 Prep Rooms 

SECOND FLOOR 

Classrooms 2A - 657 sq. ft. 

Offices: 

2B - 1069 sq. ft. 
2C - 1069 sq. ft. 
1 Graduate Office 
2 Faculty Offices 

General 
Classroom 

- 358 sq. ft. 

Department Head Office: 2 Faculty Offices 

Classrooms 2D - 2054 sq. ft. 
2E - 671 sq. ft. 
2F - 427 sq. ft. 

1 Conference Room 
3 Secretary Offices 

3 Graduate Physiology Labs 
3 Research Labs 
2 Advanced Botany Labs 
7 Prep and Storage Rooms 

Classrooms 
That are already 
on Blueprint 

THIRD FLOOR 

Classrooms 3A - 764 sq. ft. 
3B - 764 sq. ft. 
3C - 966 sq. ft. 

Offices: 1 Graduate Office for 6 people 
5 Faculty Offices for 6 people 

2 Micro I.abs 
2 Graduate Labs 
3 Micro Research I.abs 
3 Clean and Prep Rooms 
4 Storage Spaces 
2 Graduate Micro I.abs 

FOURTH FLOOR 

Classrooms 3D - 1119 sq. ft. 
3E - 1107 sq. ft. 

Offices: 6 Faculty Offices 
2 Graduate Offices for 6 people 

1 Verebrate Lab· 
10 Research I.abs 

1 Seminar Room - 504 sq. ft. 
2 Collections Rooms 
3 Prep and Storage Rooms 

FIFI'H FLOOR 

General Office Space - 1750 sq. ft. 
2 Undergraduate Labs 
5 Prep and Storage Booms 
5 Graduate Labs 
7 Research, Labs 

SIXTH FLOOR 
Faculty and Graduate Office Space - 3083 sq. ft. 
Research and Labs will be as they are shown now 



The following table reflects the changes of the 
~ Biology Euilding to our General Proposed Use. 
o Only the rooms that were changed are listed. 
~ 

FLOOR 

Basement 

ROOM NO. 

4 
5 
6 
7 

28 
29 
30 
31 
32 
33 
34 
35 

37 
38 
43 
44 
45 
46 

SQ. FEET 

831 
97 

122 
161 

1211 

96 
96 

103 
103 
103 
103 
188 
188 

98o 

167 
167 
103 
103 
94 

--22. 
_EI 

BIOLOGY BUILDING 

ULTIMATE BIOLOGY USE 

Cytology· Research 
Clean Roam 
Clean Room 
E M Facul.ty Office 

Office for 2 Graduate Students 
Office for 2 Graduate Students 
Office for 2 Graduate Students 
Office for 2 Graduate Students 
Office for 2 Graduate Students 
Office for 2 Graduate Students 
Office for 4 Graduate Students 
Office for 4 Graduate Students 

Lectures Coordinators Office 
Lab Coordinators Office 
Office for 2 Graduate Students 
Off ice for 2 Graduate Students 
Office for 2 Graduate Students 
Office for 2 Graduate Students 

PROPOSED GENERAL USE 

Classroom A 
Classroom A 
Classroom A 
Classroom A 

Classrooms B & C 
Classrooms B & C 
Classrooms B & C 
Classrooms B & C 
Classrooms B & C 
Classrooms B & C 
Classrooms B & C 
Classrooms B & C 

Classroom D 
Classroom D 
Classroom D 
Classroom D 
Classroom D 
Classroom D 

REMARKS 

All of these rooms will 
make up the proposed 
Classroom A and will 
have a capacity of 85. 

All of these offices 
will make up the 
proposed Classrooms 
B & C and each will 
have a capacity of 35. 
Move all the offices 
to the 6th floor. 

All of these offices 
will make up the 
proposed Classroom D 
and will have a capacity 
of 50. Move all offices 
to the 6th floor. 



0 
~ 
0 

~ 

FLOOR 

Basement 

First 

Second 

ROOM NO-. 

39 
40 
41 
42 
47 
48 

14 
16 

17 

203 
2o8 
209 
210 

SQ. FEET 

167 
167 
93 
93 

103 
103 

726 

151 
197 

96 

358 
384 
136 
137 

ULTDIATE BIOLOGY USE 

Student ·Counseling Office 
Student Counseli.Dg Office 
Office for 2 Graduate Students 
Office for 2 Graduate Students 
Office for 2 Graduate students 
Office for 2 Graduate Students 

E M Faculty Research 
E M Training 

Dark Room 

Plant Physiology Research 
Plant Pathology Research 
Plant Pathology Office 
Plant Physiology Office 

4 .. 

PROPOSED GENERAL USE REMARKS 

Classroom E These off ices will be 
Classroom E used as Classroom E 
Classroom E with a capacity of 52. 
Classroom E Move all offices to 
Classroom E the 6th floor. 
Classroom E 

General Faculty Office Recommendation 
General Faculty Office 
for 1 or 2 persons Recommendation 

General Faculty Office 
for 1 person Recommendation 

This leaves in the Basement 12 offices for 
26 Graduate Teaching Assistants. 

Off ice for 1 or 8 Graduates 
Classroom 2A 
Classroom 2A 
Classroon 2A 

Satisfactory 

All three of these 
spaces will make up 
Classroom 2A and will 
have a capacity of 40 



l:Q 
II'\ 
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FLOOR ROOM NO. SQ. FEET ULTIMATE BIOLOGY USE PROPOSED GENERAL USE RmW:U<S 

Second 222 lo69 Advanced Physiology Botany Lab Classroom 2B This area will become 
Classroom 2B. 

225 1069 Mycology-Plant Pathology Anatomy Lab Classroom 2C This area will become 
Classroom 2C. 

3153 -
Third 3o4 146 Office for 3 Graduate Students Classroom 3A The three offices and 

305 89 Office for 2 Graduate Students Classroom 3A one-half of Room 307 
3o6 89 Office for 2 Graduate Students Classroom 3A will be made into 
307 889 Advanced Microbiology Research Lab I Classroom 3A Classroom 3A. 

2 Classroom 3B 
308 89 Office for 2 Graduate Students Classroom 3B The three offices and 
309 89 Office for 2 Graduate Students Classroom 3B one-half of Room 307 
310 146 Office for 3 Graduate Students Classroom 3B will be made into 

Classroom 3B. 
311 272 Microbiology Research Lab Office for 6 Graduate Students Recommendation 
316 258 Microbiology Research Lab Office for 4 Graduate Students 

and 2 Faculty Recommendation 
328 966 Advanced Micorbiology Undergraduate 

Lab Classroom 3C Recommendation 
3033 . 

Recommendation: Relocate 331 & 332 
Labs) on 4th floor as a lab. 

(General Microbiology 

Fourth 429 1119 .Anatomy & Physiology Lab Classroom 3D Recommendation 
431 1107 Comparative Vertebrate Anatomy Lab Classroom 3E Recommendation 

Recommendation: Labs on 4th floor (429-431) be interchanged 
with 331-332 Labs on 3rd floor so that the space used for 
classrooms--namely, Lab 429 will become Classroom 3D and 
Lab 431 will become Classroom 3E. 



H 

"' 0 
0\ 
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FLOOR 

Fourth 

Fifth 

Sixth 

ROOM NO. 

424 

528 

529 

531 

603 
6o5 
6o6 
6o7 
608 

609-610 
611 

639 
640 
641 

SQ.~ 

129 

2355 

982 

465 

268 

1715 

273 
379 
382 
157 

13 
102 
973 

159 
89 

556 

3o83 

ULTIMATE BIOLOGY USE 

Ecology Office 

Animal Physiology-Developnent 
embroyology Lab 
Graduate Invertebrate Zoology 
I.ab -
'Invertebrate Zoology. Research 

Contagious Animfi!.l Quarters 
Radiation Prep Research I.ab 
Radiation Prep Research Lab 
Counting & Instrumentation Room 
Isotope Vault 
Dark Rooms 
Radiation Prep I.ab 

Cytogenetics Research Lab 
Prep Room 
Graduate Cytogenetics I.ab 

PROPOSED GENERAL USE 

General Faculty Office 

Office space 

Office space 
Office space 

REMARKS 

Recommendation 

Recommendation 
Recommendation 

Recommendation: Convert 528, 529, and 531 into office 
spaces perpetually. 
Office 
Office (Graduate) 
Office (Graduate) 
Office 
Office 
Offices 
Office (Graduate) 

General Office 
General Office (Faculty) 
General Office (Graduate) 

Recommendation: All of 
these should become 
offices. 
Statement: The Ultimate 
Biology Use for these · 
facilities may eventual~ 
be relocated where some 
of the general classroom 
space will be currently 
used. 
Recommendation 
Recommendation 
Recommendation 

Recommendation: The area designated as Graduate Student 
Offices will be relocated on the 6th floor in the following 
spaces which are listed on the left hand side of the 
following page. 



FLOOR 

Sixth 

ROOM NO. 

603 
6o5 
6o6 
607 
6o8 
609 
610 
611 
612 
613 

SQ. FEET 

273 
379 
382 
1.57 

13 
13 
89 

973 
178 
lll 

ULTIMATE BIOLOGY USE 

Contagious Animal Quarters 
Radiation Prep Research Lab 
Radiation Prep Research Lab 
Counting & Instrumentation Room 
Isotope Vault 
Dark Room Vestibule 
Dark Room 
Radiation Prep Lab 
Radio Biology Office 
Office for Graduate Students 

PROPOSED GENERAL USE REMARKS 

See Page 4 tor the 
recommendations on 
these rooms. 



Campus Planning Committee 
February 8, 1966 
Attachment No. 615 
Item 3197 

PITTS MEBANE PHELPS & WHITE 
Architects & Engineers 

470 Orleans Street Beaumont, Texas 77701 

Mr. Marshall L. Pennington 
Vice-President for Business Affairs 
Texas Technological College 
Lubbock, Texas 79409 

Re: Chemistry: Site Utilization Studies 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

January 24, 1966 

1906 

Confirming our telephone conversation of this date, we will immediately 
proceed with the site utilization studies for the Chemistry Facilities 
programmed in Dr. Dennis' letter to you of January 101 1966, a copy 
of which was forwarded to our of'fice. Also, pursuant to your· instruction, 
we will, and for the reasons you have outlined, include in our studies 
only one 500 seat classroom to be constructed in the initial program as 
opposed to the two 500 seat classrooms outlined in Dr. Dennis' letter. 

Our service in this study will be charged on the basis outlined in our 
letter of December 22, 1965. In accordance with our conversations of 
January 18 and this date, we believe that these charges will ultimately 
fall between $2,300 and $3,000. We will periodically report our 
estimated percentages of completion and amount of fees earned in reaching 
such completion percentages. 

Thank you again for the opportunity to render this service to you. 

Best personal regards, 

PIT.rs, MEBANE, PHELPS & WHITE 

/s/ Robert White 

Robert White 

RW/eh 



ZUMWALT AND VINTHER·, INC. 
Consulting Engineers 

Mr. o. R. Downing 
Director of Maintenance 
Texas Technological College 
Lubbock, Texas 
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Campus Planning Committee 
February 8, 1966 
Attachment No. 616 
Item 3201 

711 Mercantile Continental Building 
Telephone RI 1-3691 Area Cod.e 214 
Dallas, Texas 75201 

February 8, 1966 'R~ply .'tro : 
2109 Avenue Q 

Room 233 
Lubbock, Texas 

Subject: Long Range Utility Study 

Dear Sir: 

On January 21, 1966, we received an executed copy of the contract 
covering the subject study. We have not yet received. an authorization 
to proceed from the Vice President for Business Affairs; but we have 
proceeded upon the assumption that such was pending. 

We had. a preliminary meeting with N. B. McCullough, Carroll Smith, 
Sam Wahl, and. Seymour Evans of the City of Lubbock to discuss the present 
and future water, sewer and. electrical services from the city. In 
general, the indications were that the present potable water rates would 
continue and. that the city was planning a 24" main somewhere in the 
vicinity of Indiana to cross the campus and to serve the campus and the 
southwest portion of the city. The effluent water from the new sewage 
plant is of excellent quality and would be suitable for irrigation or 
process use with little or no treatment. The college is the principal 
source of the sewage entering the plant and. will continue to be for the 
near future. The college has a contract for all the effluent. 

Wherever practical all new sanitary sewage should be directed toward 
the new sewage plant, which is operating at reduced capacity. At this 
time there is no storm drainage planned which will directly benefit the 
campus drainage problems. Any change in the roadway on Flint through 
the campus that will create a drainage problem will have to be solved and 
paid for by the college. Care must be exercised and all work coord.inated 
with the city where a change from natural drainage is involved. 

The present electrical distribution system serving the campus will 
have additional "back-up" or "reserve" when the sub-station expansion 
planned at 4th and. Detroit is completed. and. interlocked with the unit at 
21st and Ind.iana. The city offered. to provide the underground high 
voltage distribution system and the building transformers for all new 
"reasonable size" build.ings at no charge to the college and. without 
increasing the present rate structure. The opinion was expressed that 
the present 4160 volt distribution system owned by the college was not 
practical for the planned expansion. 

Bart Long and. Wes Melton of Honeywell presented us with some basic 
information for the extension of the present data control center facilities 
and some capabilities of ad.ditional new equipment that might provid.e more 
useful data and. co~trol. 
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Mr. o. R. Downing 
Long Range Utility Study 

Page 2 

l;)oug Galassini and George Bunton of Southwestern Public Service Company 
met .Wi~h us aiso to discuss primarily an easement for their distribution 
system to cross the campus. Their decision was to wait for final action 
on their plans until the Traffic Committee could find a solution to the 
crossing of Flint. They offered their electric service to the college 
for part or all of the electrical load. They suggested that a generating 
plant on the campus owned and operated by them and interconnected With 
their system should be considered as well as an 11 1solated" or "on-site" 
plant with no external connection. They indicated that this plant could 
provide steam as well as electricity for campus use. 

C. I. Wall, Manuel Edquiat and. Pat Kenney of Pioneer Natural Gas Company 
have talked with us concerning the natural gas supply and we have planned 
a meeting for this week With Rod Curry for some preliminary data. 

Other preliminary data is being gathered. Some rough estimates have 
been established for certain structures. At this time no conclusions can 
be drawn, but we still anticipate that the report can be complete Within 
our 120 day estimate. 

JFR :bm 
cc: Mr. John Taylor 

Yours very truly, 

ZUMWALT AND VINTBER 

/ s / Jack F. Roberts 

Jack F. Roberts 
Vice President 



Campus Planning Committee 
February 8, 1966 
Attachment No. 617 
Item 3204A 

SCHMIDT AND STILES, ROBERTS & MESSERSMITH 
Architects and Engineers 

1619 College Avenue 

January 31, 1966 

M. L. Pennington 
Vice President for Business Affairs 
Texas Technological College 
Lubbock, Texas 

Lubbock, Texas 79401 

RE: Coeducational Dormitory and Dining Complex 
Texas Technological College 
Phase One 

Dear Mr. Pennington: 
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As discussed briefly during a recent Campus Planning Committee meeting 
dealing with the referenced project, we would like to urge the naming of 
the future dormitory towers at the next Board of Directors M~eting, 
February 12, 1966. This would allow us to use the name of each hall on 
the working drawings we are now preparing. We strongly feel that this 
will assist all parties during planning, construction, and occupancy if 
the permanent identification could be pinned down at the very outset. 
Past experience in the planning, construction, and occupancy periods on 
the most recent dormitory project leads us to see many advantages in 
establishing a permanent identification at this time. 

The Housing Staff, the Dormitory Reservation Office, the Campus Planning 
Committee, the contractor, architects, and the students experienced some 
confusion in the transition of changing from a construction number to a 
men's or women's hall number and finally to a name. There have also been 
additional problems as a result of the duplicate construction numbers 
for men and women. The upcoming change of "Men's 9" and "Women's 10" 
adds to the confusion. 

Other reasons prompting our request for establishing a permanent identi
fication at this early date are as follows: 

Certain advantages in knowing that any room number (and room key 
number) in a named hall could appear in the bid.ding documents 
(working drawings) to be referred to during construction period. 

Named hall could be used by the Office of Dormitory Reservations. 

Could always be ref erred to by the students from the day they 
made their reservations in the spring of 1967. 

Permanent name could be recorded in the as-built record drawings 
on permanent file with the college. 

A little less esprit de corps bas been observed in a building 
that has been referred to by number rather than by name. 

It is felt that the stature of BIJY building as a part of the 
campus is not fully realized until it is officially name~. 

Ground breaking ceremonies could be the official announcement of 
the selection of the person being honored. 

The initial open house ceremonies could further honor the individual 
selected. 
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we respectfully request that efforts· be made to name each of the three 
towers at an early date if it is convenient to the administration and to 
the Board of Directors. A name (not necep~aril.y after an individual) 
for the entire master-planned complex might also be valuable to orient 
the general area, identify the post office sub~station, etc. Thanking 
you f or this consideration, 

Very sincerely, 

SCHMIDT AND STILES, ROBERTS & MESSERSMITH . 
ARCHITECTS AND ENGINEERS 

/s/ Howard w. Schmidt 

Howard W. Schmidt, A.I.A. 

cc: Guy Moore 
Mrs. Shirley Bates 

RWS:mec 



EXCERPT FROM 
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Campus Planning Committee 
February 8, 1966 
Attachment No. 618 
Item 3204A 

NATIONAL ASSOCIATION OF STATE UNIVERSITIES AND LAND-GRANT COLLEGES 

Circular Letter No. 3 
February 26, 1966 

3. Budget Says College Housing to Be Held at $300 Million Level. 

Proposed 1967 Federal bud.get reveals no intention on the part of the 
Administration to increase funding of the College Housing Loan program sub
stantially above past levels for either the current or coming fiscal years. 
The budget estimates total loans under the program at about $300 million 
for college housing, facilities related to housing, and student nurse-intern 
housing. Demand. for the current year is estimated at well in excess of $1 
billion. 

The budget message says that for fiscal 1967, which starts next June 1, 
new legislation will be proposed to Wipe out the $300 million in new loan 
authorization for that year. At the same time bonds amounting to more than 
$800 million in the Fed~ral portfolio Will be sold. in the private market. 
But this money apparently will not be made available for new loans. Instead 
they will be financed, apparently, out of the present revolving fund (well 
in excess of $200 million) composed. of receipts from repayments of loans, 
plus new receipts during the year, at about the $300 million level. Interest 
rate on the new loans will be kept at 3 per cent as required by Federal law. 

What this all amounts to is that the Administration apparently does not 
intend. to d.o anything to increase the amount of college housing funds to 
anything like demand, and at the same time proposed to realize $8oo million 
from sale of the existing portfolio of bonds to apply to next year's budget. 

The Administration could make at least $500 million for College Housing 
Loans available during the current year, end.ing next June 30, without new 
legislation, by using its $300 million in new authorization plus more than 
$200 million in the revolving fund represented. by repayments. 

For the 1967 fiscal year, it could make considerably in excess of $1 
billion available, by using the new $300 million authorization for that year, 
selling off $800 million of its portfolio, and. using this to make new loans 
(and. subsidizing the interest-rate d.ifferential between 3 per cent and the 
private market). 

What it apparently plans to do is to hold the program at the $300 million 
level during both years, sell college housing bonds to apply to the general 
budget to the tune of $800 million, and. force colleges to go into the private 
market--at high interest rates--for the bulk of their loans. 
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TEXAS T~HNOLOGICAL COLLIDE 
Lubbock, Texas 

AGENDA FUR THE JOINT MEm'ING 

--- ·-·--
Mr. Pennington 

OF THE CAMPUS AND BUILDING COMMITTEE AND CAMPUS PLANNING COMMITTEE 
TO BE HELD AT 1:30 P.M. IN THE OFF.I:CE OF THE PRFSIDENT 

FEBRUARY 11, 1966 

Biology Building 

2. Business Administration Building 

I~ 

3. 

4. 

Since the architects could not complete the preliminary plans and specifi
cations in time for this meeting of the Board of Directors and in order to 
stay on an extremely. tight schedule, would the Building Committee be will- ()~ 
ing to meet between now and the next meeting of the Board of Directors? t----

\ 

Chemistry Research .. Building 
\ 

As the architects could not complete the study in time tor this meeting of 
the Board of Directors, would. the Building Committee wish to meet before 
the next meeting, perhaps at the time of the Business Administration 
pro~ect? · 

Would the Building Committee like to consider an amount for the project at 
this meeting or· .wait for the completion of the study? 

JI'~ ~.-. /~-;J~· .. -~e4. 
/ ' / 

,· 

Classrooms ~ Office Buildings {Temporary:) 

0 

Consider the recommendation of the CPC for 8 classroom buildings and .rt:" I\ 2 faculty office buildings to be constructed of wood at the approximate D ' ) 
cost of $100,000. ~ 

Consider the recanmendation for the Building Committee to approve a 
recommendation for architects and the final site of the project between 
meetings. 

Consider the recommendation for a construction contract to be presented 6 I!' 
,I( t ' \ 
1 \ at the April 23, 1966, meeting of the Board of Direc ors. 

'.J 
Al. 

2-1 

I~ 

\ 
I 

.1 

: 



5. 

6. 

2 

Consultinp; Architect 

At the time the Agenda. was being prepared the final information was not 
available. It is hoped that a recommendation will be ready by meeting, ~ 
time of the Building Committee,. .... ..... ~ ~ 

~~~--')~h~~~· . --r~ ~!<... 

Housinp; 

A. On-Campus 

Consider the presentation of developments to date by the architects, ~ 
as requested by the Building Committee at the last meeting. 

Consider ramifications of purported college housing by groups 
which have not requested Board approval. · 

Museum 

A clarification of approval procedures is needed for the project in view 
of the riders on the Appropriation Bill and the terms set out in H.B. 1. 
It is hoped that the clarifications can be available by the time~ 
Boe.rd Meeting. 



TEXAS TECHNOLOGICAL COLLIDE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 282 February ll, 1966 
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A meeting of the Campus Planning Committee was held at 9 a .m. on February 11, 
1966, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
In addition, Mr. John G. Taylor was present. 

32Q9. Museum 

The Associated Architects and Engineers of Lubbock completed the 
preliminary survey and study of the replacement of the present 
Museum at a new site at Fourth Street and Indiana Avenue. The 
contract contains a provision that as much as 15 percent credit 
can be taken on the development of plans and specifications, if 
the plans follow the study. The credit on the fee could amount 
to some $5,000. 

The CPC recommended that the Associated Architects and Engineers 
of Lubbock would be commissioned at a fee of 6 percent to provide 
the architectural services, subject to applicable credits due on 
the preliminary work and subject to any additional clearance 
required. 

3210. Consulting Architect 

The results of the study to date on the procedures, fees, etc., 
were discussed and it was agreed that additional work needs to be 
done before a specific recommendation is made to the Board of 
Directors. 

It was agreed to recommend that that Building Committee be autho
rized to approve arrangements between meetings. 

The meeting adjourned at 9:50 a.m. 

M. L. Pennington 
Chairman 



TEXAS TECHNOLOGICAL COLLIDE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMI'I'rEE 

Meeting No. 283 February 11, 1966 
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A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 1:30 p.m. on February 11, 1966, in 
the Office of the President. 

Members of the Campus and Building Committee of the Board present were 
Mr. Harold Hinn, Chairman, Mr. Herbert Allen and Mr. c. A. Cash. Other mem
bers of the Board of Directors in attendance were Mr. R. Wright Armstrong, 
Chairman, Mr. Alvin R. Allison, Mr. Roy Furr, Mr. J. Eid McLaughlin, 
Mr. Retha R. Martin and Dr. Fladger F. Tannery. 

Members of the Campus Planning Committee present were Mr. Nolan E. Barrick 
and Chairman M. L. Pennington. Others present from the College were 
President R. C. Goodwin, Mr. J . Roy Wells, Mr. John G. Taylor, Mr. R. B. Price, 
and Mr. Guy J. Moore. · 

The architects and engineers were represented by Mr. Howard w. Schmdit, 
Mr . Bob Messersmith, Mr. Bernie Johnson, Mr. Paul Nail and Mr. M. L. Stiles. 

In order that the results of the meeting of the Board of Directors may be 
included in the Campus Planning Committee Minutes for record purposes, the 
action taken at the meeting on December 12, 1966, will follow that of the 
Campus and Building Committee for each item. 

3211. Biology BUildins (CPC No. 99-65) (Pierce & Pierce) 

3212. 

3213. 

Approved the presentation of preliminary plans and specifications 
at the meeting of the Board of Directors on May 28, 1966. 

(The Board of Directors approved.) 

Business Administration Building (CPC No. 98-65) 
(Pase, Southerland & Page) 

Agreed to meet between meetings in order to approve the prelimi
nary plans and specifications so the architects could remain on 
the extremely tight schedule. 

(The Board of Directors approved.) 

Chemistry Research BUildins (CPC No. 87-64) 
(Pitts, Mebane, Phelps & White) 

Agreed to meet before the next meeting of the Board of Directors, 
perhaps at the time of the Business Administration project meet-
ing, to receive the study. 

The Building Committee preferred to wait for the completion of 
the study rather than to consider an amount for the project at 
this time. 

(The Board of Directors approved.) 

3214. Classrooms ~ Offices (Temporary) (CPC No. 102-65) 

Approved eight classroom buildings and two faculty office buildings 
to be constructed of wood, at the approximate cost of $100,000. 

Approved a recommendation for the Building Committee to approve 
the selection of architects and the final site or sites for the 
projects between meetings. 

Approved the recommendation for a cons~ruction contract to be pre• 
sented at the April 23, 1966, meeting of the Boe.rd of D1r~ctors. 

(The Board of Directors approved. ) 
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3215. Consultins Architect 

Approved the recommendation that the Building Committee be au
thorized to approve the arrangements for the consulting architect 
between meetings, With the understanding that it would be desir
able to handle the item at a meeting on the other items also. 

3216. Housing 

A. On-Campus 

Approved the preliminary.plans and specifications presented by the 
project architects and authorized the preparation ot final plans 
and specifications to be presented at the April 23, 1966, meeting 
of the Board of Directors, in order to stay on the extremely tight 
scbedul.e. 

Approval of the preliminary plans and specifications was based on 
the inclusion of a third elevator. 

Chairman R. Wright Armstrong ~ppointed a committee comprised of 
Mr. J. Ekld McLaughlin, Mr. C. A. Cash and himself to recommend 
names for Men's 9 and 10 and the towers in the proposed complex. 
A name could be considered for the overall complex in addition to 
the individual towers. 

The Chairman of the CPC called attention to the possible financial 
complications up the road, due to the uncertainties of the avail• 
ability of housing funds to the HHFA. · 

The architects reported that they Wish to abandon the exterior 
curtain wall arrangement and go back to the type used in other 
construction, as it could save as much as $2 per square foot or 
approximately $2501 000 for the entire project. 

It was also understood that the architects are to continue to 
study brick variations and color texture. 

B. Off-Campus 

1. Frenchmen's Creek Corporation 

The Building Committee and the Board took no action on the re
quest, and Wished to continue the study of the overall off• 
campus housing condition. 

2. Nonapproved Off-Campus Housing 

The Building Committee and the Board took no action. 

3. Mr. Homer G. Maxey, Lubbock, Texas 

The Chairman presented a letter from Mr. Homer G. Maxey which 
was received in the morning prior to the meeting, to designate 
the Pioneer and Plainsman Hotels as off •campus housing for men 
students, effective in September, 1966. A copy of Mr. Maxey's 
letter is attached to and made a part of the Minutes. 
(Attachment No. 619, page 1914) 

The Building Committee and the Board took no action on the 
request, and wished to continue the study of the overall off· 
campus housing. 



3216. Housine; 

B. Off-Campus {continued) 

4. University Dormitory Development, Inc. 

The Chairman of the CPC reported that Mr. Bernard B. Heilprin, 
representing University Dormitory Development, Inc., of 
Chicago, Illinois, reported on the previous da.y that approval 
had been received from the City Commission to begin the off
campus housing project at the southwest corner of Nineteenth 
Street and College Avenue. 

The Board expressed concern that the groups which have had their ap
plications for off ·~ampus housing accepted by the Board, may not be 
properly on record with the College in acknowledging that the College 
has no responsibility to provide any of the projects with students. 
The Board agreed to secure an attorney to study the proceedings to 
date and prepare a letter for use with the firms which have had their 
applications accepted, and another for any other firm in the fUture. 

Mr. Ken Hardy, working with Mr. Allison and Mr. Taylor, prepared the 
two letters and sample copies are attached to and made a part of the 
Minutes. (Attachment No. 620, page 1915) 

Letters are in the process of being sent to all groups involved. 

3217. Museum 

Commissioned the Associated Architects & Engineers of Lubbock to 
provide the architectural services to replace the present Museum 
at a new site at Fourth Street and Indiana Avenue, as the present 
Museum Building and site are essential to the development of the 
academic program and must be used as such. 

The architectural tee will be 6 percent less credits due under 
the terms of the original study by the same architects for the 
West Texas Museum Association, in keeping with the approval of 
the Board of Directors at the College. 

The meeting adjourned at 3:30 p.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
February 11, 1966 
Attachment No. 619 

Mr. M. L. Pennington 

Item 3216-B-3 

HOMER G •. MAXEY 
P. O. Box 5127 

Lubbock, Texas 79415 

February 10, 1966 

Vice President for Business Affairs 
Texas Technological College 
P. o. Box 4610 
Lubbock, Texas 79409 

Dear Mr. Pennington : 

Mr. Frank Jun.ell of The Citizens National Bank, has asked. me 
to submit to you my letter of application for approval by the 
Board of Directors, the Pioneer Hotel and The Plainsman Hotel, 
as off-campus dormitories for men. 

As owner and operator of the Pioneer and The Plainsman Hotels, 
we desire to convert these structures into complete dormitories 
for men. We will, if approved. by the Board, begin a conversion 
program to meet your requirements for dormitories that will 
provide facilities second to none for the occupancy of 600 men 
stud.ents. We expect to have complete food service, all rooms 
will be air-conditioned, with -private baths, telephones will be 
maintained. and operated under the supervision of the College. 

We will expect to have this conversion made and ready for 
occupancy by school opening a.ate in September. 

Very truly yours, 

/s/ Homer G. Maxey 

Homer G. Maxey 

HGM/cc 



Name 
Street Address 
City 

Gentlemen: 
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Campus Planning Committee 
February 11, 1966 
Attachment No. 620 
Item 3216-B-4 

It has come to the attention of the Board of Directors that there may be 
some area of uncertainty on the part of those who are planning to construct 
off-campus housing for men, including those representing the financial 
institutions with an interest in such projects, as to the obligations 
which the College is willing to assume with reference to these projects. 

In order to eliminate any possibility of misunderstanding, I have been 
asked by the Board to remind you of the following points: 

1. The parietal rule of the College will be enforced at all times; 
that is to say, the on-campus facilities for housing single students will 
be filled before a:ny unmarried student is permitted to live off campus. 

2. The College does not promise any particular percentage of occupancy 
of any off-campus facility and cannot be responsible for furnishing occupants 
for any off-campus housing. 

3. The College will approve in advance the plans and specifications 
for off-campus facilities but it also reserves the right to withdraw 
recognition of any particular facility which it feels it not supervised 
and operated in such a manner as to comply with the regulations of the 
Board, of which you have previously been furnished a copy, and of which a 
copy is attached to this letter. 

Please be so kind as to acknowledge your receipt of this letter and your 
agreement with the conditions outlined above. 

Received and Agreed to this 
~~~~~~-' 19~ 

Very sincerely yours, 

M. L. Pennington 
Vice President for 
Business Affairs 

_ day of 



Board of Directors 
Texas Technological College 
Lubbock, Texas 

Gentlemen: 

Date : 

Subject: 
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Campus Planning Committee 
February li, 1966 
Attachment No; ·620A 
Item 3216-B-4 

The undersigned has made an application to you for approval of a proposed 
multi-unit off-campus residence facility for men students, to be constructed 
with private capital. In connection with such application, the undersigned 
agrees as follows: 

l. Full compliance with the regulations of the Board of Directors 
applicable to the approval of multi-unit off-campus residence halls for 
men students will be maintained at all times. Such regulations are as 
follows: 

(a) Adequate and sufficient physical facilities must be provided 
and maintained as determined by the College. 

(b) Working cooperatively with the College, competent supervision 
must be maintained to insure conditions conducive to good 
health, good student habits and becoming behavior. 

(c) Full recognition of the parietal rule of the College is 
acknowledged and its implementation by the College is 
expected. 

(d) All provisions of. the Civil Rights Laws must be complied with. 

(e) If such matters as off-street parking and pedestrian and 
vehicle traffic are not covered by municipal regulations, 
they shall be covered by College regulations. 

2. It is understood that the College does not guarantee that any 
students will be housed in such facility. 

Yours very truly, 

Name of Company 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 284 March 3, 1966 

A meeting of the Campus Planning Committee was held at 11 a.m. on 
March 3, 1966, in Room 120 of the Administration Building. Members of 
the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan Barrick and Chairman M. L. Pennington. others present from 
the College were Miss Jerry Kirkwood, Mr. Ray Downing, Mr. John Taylor and 
Mr . Haskell Taylor, representing the Business Ad.ministration Building 
Committee . The architects were represented by Mr. Louis Southerland and 
Mr. Madison Mills. 

32J8 . Business Administration Building (CPC No. 98-65) 
(Page, Southerland & Page) 

Building location, general shape and design were approved 
as shown on drawings dated March 2, 1966. 

Parking in the area was discussed. Mr. Urbanovsky proposed 
that faculty and staff parking be handled by the existing 
reserved lot by the Science Building and the existing lot 
by the Agricultural Plant Sciences Building. Discussion was 
given to the possibility of a temporary lot located off 15th 
Street and near the new structure. Also given some thought 
was a parking area west of Flint Street with bus service and/or 
enlargement of the proposed service tunnel under Flint which 
could serve as a pedestrian passage to and from the central campus. 

Following are changes and studies to be made: 

1 . Provide larger circulation area in basement classroom wing. 

2. Possibility that a preparation space needs to be provided 
in the basement classroom wing. 

3. Vestibule areas need to be added at main entryways, 
especially on the south. 

4. Mailroom on first floor may need to be a little wider. 

5. Relocate entry at F-1..:.C and M-5..:.C in order to provide area 
for projection booth. 

6 . Mechanical in academic area to be located in central core 
on the second floor. Mr. Downing indicated that the individual 
control system of heating and cooling is preferable. 

7. The structural system will be concrete. 

8 . It was decided that closed circuit television in various 
buildings will not be practical and the television aids 
shall be provided by a campus central system. Therefore, 
conduit and provisions for a future closed circuit television 
studio have been deleted. 

9. Conduit only for a music system will be provided. 

The architects were asked to give serious consideration to 
building materials and to study the design of the building with 
various ·perspectj.ve ' Viewa. 

Mr. Urbanovsky agreed to furnish the architects with a topography 
map of the building site. 

The architects are to forward information concerning locations 
and other data required for test holes. They also will forward 
mechanical and electrical loads required by the building as 
so~n as they are available. 



3218. Business Administration Building (Continued) 

The following schedule was set forth: 

The architects will present plans and a color rendering 
of the project to the Building Committee of the Board 

1917 

on March 28, 29 or 30, pending arrangements with committee 
members. 

The architects estimate a six-month period for working 
drawings a:f'ter Board approval of the preliminaries. 

It is expected that bids can be taken in October, 1966, 
and the contract awarded in November, 1966, allowing 
approximately six weeks for bidding time. Twenty months 
is the estimated construction period and anticipated date 
of occupation is September 1, 1968. 

It was suggested to the architects that they utilize the 
renderings of the Foreign Languages-Mathematics and the 
dormitories at Flint Avenue and 19th Street in their 
presentation to the Boa.rd. 

4,033 square feet have been added to the original 194,625 
gross square foot figure upon which the net square feet 
appearing in the application was based. 

The meeting adjourned at 1.:30 p.m. 

M. L. Pennington 
Chairman 



TEXAS TECHNOLOGICAL COLLIDE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 285 March 29, 1966 
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A meeting of the Campus Planning Committee was held at 1:30 p.m. on March 291 
1966, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
Other members of the College staff present were Mr. O. R. Downing and 
Mr. John G. Taylor. 

3219. Approval £! Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, the Minutes 
of Meetings Nos. 281, 282, and 283 were approved. 

3220. President's ApProval 2f Minutes 

President Goodwin approved the Minutes of Meeting No. 281 on 
February 14, 1966, and Meetings Nos. 282 and 283 on February 17, 
1966. 

3221. Agricultu.1'al Facili.~ ( CPC No. 93-64) 

Horse Facilities ($59,000) 

Mr. Downing reported that the project is 80 p~rcent complete. 
The paving is lacking, but Mr. Urbanovsky is in the process of 
setting grades. 

3222. Athletics 

There seem to be items other than the Field House that the Athletic 
Council would like for the CFC to study. The Athletic Council has 
asked its subcommittee on facilities to make a more detailed plan 
of the needs for a Field House and to report them to the CPC . 

The Athletic Council wants to have a meeting with the CFC as soon 
as the Athletic Council has developed the Field House needs. 

A copy of Athletic Director Polit Robison's letter of February 7, 
1966, is attached to and made a part of the Minutes. 
(Attachment No. 621, page 1926) 

3223. Biology Building (CPC No. 99-65) (Pierce & Pierce) 

A. Preliminary Pla...1s and Specifications 

The preliminary plans and specifications are due for pr esentation 
at the May meeting of the Board of Directors. 

Mr. Barrick r eported that two representatives of t he f irm were 
her e on March 21 and 22, 1966, to go over mechanical portions 
and minor revisions in the plans with the Biology Faculty Committee'!, 
Mr. Downing and Mr. Felty. Mr. Deshayes would like to return about 
mid-April to present the revised prelimi nary plans to the CPC be
fore presenting them to the Board of Di rect ors . It was agreed to 
accommodate Mr . Deshayes when he is r eady. 

It was the consensus that the plans are coming along very well. 

B. Architects' Contract 

The r evised dra~s of the contract were presented. 
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3223. Biology Building (CPC No. 99-65} (Pierce & Pierce} continued 

C. Consulting Engineers 

It was agreed to accept the recommendation of Pierce & Pierce for 
Lockwood, Andrews, and Newnam, Inc., of Houston as consulting 
mechanical-electrical engineers for the project, and Mr. Walter 
Moore of Houston as structural consultant. 

D. Application Number 

On March 11, 1966, the Department of Health, Education and Welfare 
acknowledged the application and assigned Application No. 2•1684 to 
the project. 

E. Visit 

Dr. Charles G. Bridges, Program Specialist, U. S. Office of 
Education, Washington, D. C., and Dr. Robert W. M.acVicar, Academic 
Vice President, Southern Illinois University, Carbondale, Illinois, 
will be on the campus April 14, 1966, to review the application 
under Title II and make an inspection of the present Biology 
Department facilities. 

3224. Behavorie.l Science Center 

A study is currently under way for a Behavorial Science Center at 
Texas Technological College for the purpose of training profes
sional personnel in a multi-disciplinary approach to service to 
the physically and emotionally disabled. This Center will be de
signed to provide adequate professional training for personnel 
preparing to do either service or research with any of the physical 
or emotional disabilities. Its scope will include training for 
service and research in the areas of child and adult, 

A planning grant in the amount of $2,812 has been received from 
the Hogg Foundation. 

The proposal is receiving most favorable responses from all sources. 

3225. Business Administration Building (CPC No. 98-65) 

The Building Committee is to consider the preliminary plans and 
specifications at the March 31, 1966, meeting of the Building 
Committee of the Board of Directors to be held at 10 a.m. 

3226. Chemistry Research Building (CPC No. 87-74) 

The architects have reported that the study is complete and it is 
to be made at the Building Committee meeting on March 31, 1966. 
A copy of Mr. Bob White's letter of March 7, 1966, in which he pro
vides a summary statement of the study and expenses to date is 
attached to and made a part of the Minutes. 
(Attachment No. 622, page 1927) 

3227. Classrooms ~ Offj ces (Temporary) (CPC No. 102-65) 

Some questions developed over the location of the buildings and 
perhaps the ten proposed will not be enough. 

A call was placed to Mr. Sam G. Wynn, Regional Director, Division 
of Surplus Property Utilization, DHEW, Dallas, Texas, to see if 
surplus buildings were available and he said he would make a quick 
check at Camp Hood, Roswell and Amarillo and let us know the 
results. 

More information is needed in very short order to make a 
recommendation. 
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3228. Constitutional. Building Amendment 

There are three offices and one group involved in the preparation 
of plans to issue constitutional building amendment bonds . The 
Office of the Coordinating Board, Texas College and University 
System, is to make the enrollment predictions and the space utili
zation reports. The State Comptroller is to certify the amount of 
estimated income and will be involved in the issuance and payment 
of the bonds. The Attorney General is involved in developing, 
through an opinion, the method to be used in al.location. A sepa
rate group of institutional officers, representing the presidents, 
is preparing the mechanics with the air of bond counsel and a fi 
nancial adviser. 

At the moment, the picture is rather complicated. The Attorney 
General has requested the necessary information from the 
Coordinating Board and the State Comptroller, in order to make an 
opinion which would be actual rather than philosophical . The 
Coordinating Board will make its recommendation at the April meet
ing. After that, the Comptroller must supply his portion before 
the Attorney General renders his opinion. · 

If the time schedule holds, it looks as if it will be impossible 
to issue constitutional building amendment bonds in early summer, 
as predicted. The scheduled meeting of the Bond Committee on 
March 8, 1966, had to be canceled due to an accident involving 
the financial adviser, and has been rescheduled for April 13, 1966. 

3229. Consulting Architect 

The needed information arrived during the meeting but additional 
time will be required for study. 

3230. Engineering Survey (CPC No. 100-65) (Zumwalt & Vi nther, $10,000) 

In a letter dated March 4, 1966, to Mr. 0. R. Downing, Mr. Jack 
Roberts reported that the time allotted to the study was 120 days. 
The study began January 10, 1966, and it is planned to finish the 
study and make the report during the first week in May. 
Mr. Roberts said the study is on schedule. A copy of the letter 
is attached to and made a part of the Minutes. 
(Attachment No. 623, page 1928) 

It is urgent to complete the schedule as soon as possible as some 
of the needed equipment has a delivery date of 12 months. 

The powerhouse will be a critical project and action should be 
taken as soon as possible. 

As matching :funds are to be requested, it will be necessary to 
file a request with the Coordinating Board by July, 1966. (It 
later developed that such funds can be requested only in connec
tion with specific projects.) 

The r eport prepared by Mr. Taylor on March 22, 1966, is attached 
to and made a part of t he Minutes. 
(Attachment No. 624, page 1929) 

It was agreed to recommend that Zumwalt & Vint her be authorized 
to prepare t he plans and speci fications for one 200, 000 lbs. per 
hr. boiler and one 2,000 ton steam, turbi ne driven air-condition
ing unit, with bi ds to be taken not later than May 20, 1966. The 
estimated cost of the one boiler and the one air-conditioning unit 
would be approximately $650,000 and the fee for Zumwalt & Vint her 
would be approximately $5,500. 

It was also agreed that the recommendation will be made to t he 
Buildi ng Commit tee of the Board of Directors on March 31, 1966, 
in order t hat immediat e action may ensue. 
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3231. Foreign Languages-J'.1athematics Building (CPC No. 87-64) 

A. Status 

The basement wall is 50 to 60 percent complete, and the project 
seems to be coming along nicely. 

B. Utility Tunnel 

It . was agreed that it will be essential to get engineers to design 
and construct the necessary utility tunnel. 

It was agreed to recommend Zumwalt & Vinther under the general 
terms of their contract to prepare the plans and specifications 
and proceed With the work. 

3232. Housing 

A. On-Campus 

1. Contra.ct Award 

The architects have predicted that the project coul.d be bid 
about May 1, 1966, which would allow a contract award at the 
MB¥ meeting of the Board of Directors. 

(Mr. Howard Schmidt entered the meeting.) 

2. Financing 

The financing of the project has yet to jell. With the advent 
of the 3 percent money through the HHFA, an unprecedented num· 
ber of req~ests from institutions was received, and some appli
cations were carried over from the preceding year. So many 
applications were on hand that HHFA cut off the acceptance of 
additional applications on January 31, 1966. Texas Tech's 
application was filed during the last days of December, 1965. 
An eva.ulation of the possibilities of securing funds through 
the HHFA is in the process at the moment. If no funds can be 
received this fiscal year, the application, perhaps, will have 
to be revised and submitted for each of the next two fiscal 
years and some private financing could be involved. 

3, Schedule 

A copy of the proposed schedule by Mr. Schmidt is attached to 
and made a part of the Minutes. (Attachment No. 625,page 1930) 

4. Decorator 

It was agreed that it would be well to engage a competent deco
rator. It would be necessary to first develop a job descrip
tion for the decorator. 

5, Clerk of the Works 

The services of a Clerk of the Works will be recommended. 

6. Furn! ture and ~uipment, Movable 

It will be necessary to develop a plan for someone to handle 
the furniture and equipment. It could be one of the chores of 
the interior decorator under carefully prescribed procedures. 

7. Lightini:z: 
As women will occupy the Men's No. 9 this fall, it will be nec
essary to install the usual street lighting system in order to 
provide lights from the building to the campus. 

Mr. Downing was asked to coordinate the installation and the 
financing probably will come from the dormitory concessions. 

(Mr. Howard Schmidt le~ the meeting.) 
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3232. Housing 

B. Off•Campus 

1. O'Meara·Chandler Corporation 

Apparently the Corporation is still making good progress. 
The letter requested by the Board of Directors at the last 
meeting, summarizing and agreeing to the Board's stipulations, 
was signed and received on March 24, 1966. 

A structural framing is about complete and the brick work is 
starting. 

2. Frenchmen' s Creek Corporation 

By poll, on March 13, 1966, the Board of Directors accepted 
the application of the Corporation for 1,080 spaces to be con· 
structed between Main and Tenth streets on College Avenue. 
The Corporation hopes to have 350 spaces by September, 1966, 
and to complete the rest during the next calendar year. 

The Corporation executed the compliance letter on March 4, 
1966, and i't was received on March 7, 1966. 

3. University Dormitory Development, Inc. 

The compliance letter has been executed and was received on 
February 24, 1966. Zoning was approved some time back, but 
there seems to be a threat of a law suit by residents in the 
area which could cloud progress. 

In a letter dated March 7, 1966, Mr. Harold E. Strauss re· 
ported that the loan application has been approved at all the 
lower echelons and is now up for final approval. 

4. University Housing Construction, Ltd. 

The firm has not, as yet, executed and returned the compliance 
letter. 

On the evening of March 13, 1966, Mr. Al Kipper, who works 
With the organization, informed the Chairman that the financ· 
ing is not quit.e yet complete but he thought it would be in a 
few days. 

5. Nona;pproved Off .. Campus Housing 

Other groups are constructing off·campus housing Without going 
through the College, which raises the question of preference 
on the part of the Board of Directors to those who do. The 
subject was mentioned at the last meeting of the Boe.rd of 
Directors but no action was taken. 

It looks as if some cognizance probably should be taken of the 
projects being constructed With the unofficial implication 
that the projects are college unauthorized. 

3233. Journalism 

It was the consensus that the central chilling station which Will 
provide cooling for the Biology Building Will have adequate capa· 
city to accommodate the Journalism Building and any decision 
should be postponed until that time. 

3234. bfil! School Building 

Dean .Amandes replied under the date of March 8, 1966, that he 
Will have a fairly extensive outline of the space needs for the 
Law School by April 15, 1966, and Will mail it. He and 
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3234 • . ~ School Buildins (continued) 

Librarian Jones will be in Lubbock the following week to talk 
about the needs and help arrange the tours. 

There should be an application for matching funds filed by the 
July date, which means that we will need to move pretty rapidly. 

The statement has been made that substantial donations may be 
available tor the School. 

Thought should be given to an architect for the project in order 
that representatives could be present on the inspection tour. 

3235. Library 

A. Co letion of South Basement and Third Floor CPO No. 101-6 ) 
Fd LaffiPe Building Contractor, Lubbock, 

The work order was issued on February 14, 1966. 

It looks as if the contractor is ahead of schedule, and if he can 
get the light fixtures and other equipment delivered on schedule, 
within three weeks, it should be wrapped up pretty soon. 

B. Elevator (Hunter-Ha.yes Elevator Company, Dallas, $1,746) 

The work order was issued on February 26, 1966. 

The contractor ·is making progress. 

3236. Matching FUnds 

At the present time, the Higher Eliucation Facilities Act is sched
uled to expire in 1968, but there are good possibilities that it 
will be extended. The President, in his budget proposal, has rec
ommended that it be extended for a number of additional years. 

The Biology Building was No· 23 on the approved list of the 
Coordinating Board at the last award, at which time there were 
funds available for only the first seven. It looks as if it will 
be very important to Texas Tech to have as many applications as 
possible filed by the July closing date and all prospects for funds 

. under Title I and Title II of the Act should be explored. 

The Chemistry Building could be a bit of a problem, and it will be 
necessary to decide how to proceed, presumably at the Building 
Committee Meeting on March 31, 1966. I believe it is our con
sensus that Title II is preferable as a source of :funds to the 
National Science Foundation for the graduate and research portion. 

Although the quest of matching funds to the fullest extent, as 
stipulated by the Board of Directors, will take a good bit of time 
to secure :funds, the results are so extremely important that it 
looks as if every effort should be made to secure the maximum. 

3237. Museum 

A. Status 

The architects are at work on the new project and Mr. Howard W. 
Schmidt, in a later letter dated March 3, 1966, set out the re• 
vised estimated costs, the time schedule and the estimated pro
ration between the College and the West Texas Museum on the replace
ment of the present facilities on a square foot tor square toot 
basis. It is estimated that the College's share for approximately 
36,000 square feet will be about $457,200 plus its share of the 
architects' tees, site development, etc. 
(Attachment No. 626, page 1931) 
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A. Status (continued) 

A check indicates there is some question of the accuracy of the 
36,000 square feet and it will be necessary for the architects to 
ascertain the correct square footage. 

B. Contract 

The architects ar.e working on a proposed contract to be made with 
the College, which would include the West Texas Museum share but 
would include an escape clause for the College if there were no 
WTM funds. 

No utility lines are needed as the unit is to be self-contained . 

C. Dr. Murray has expressed an interest in converting the present 
Museum into an Administration Building and would like for the idea 
to be considered. 

D. West Texas Museum FUnd 

The West Texas Museum Association is contemp:l.ating the services of 
a professional fund raiser, Community Facilities Bureau, for the 
Museum portion of the funds needed. 

3238. Other Items 

A. Water Easement, City of Lubbock 

There has been no change since the last report. 

B. Southwestern Public Service Company Easement 

It has been agreed that no action will be taken until the firm of 
Zumwalt & Vinther has completed the engineering survey. 

3239. Parking 

A copy of Dean Jones' letter of February 8, 1966, in connection 
with the Traffic and Security Commission meeting on February 4, 
1966, is attached to and made a part of the Minutes. 
(Attachment No. 6zr, page 1932) 

The Traffic and Security Commission requested the Campus Planning 
Committee to study the following possibilities: 

l. Feasibility of a parking building near the center 
of the campus. 

2. Location of a large parking area in the vicinity of 
15th ·Street and Flint Avenue for approximately 2,000 
cars. 

Parking Building 

It was the consensus of the group that a parking building in the 
center of the campus is not feasible at this time. 

Large Parking Area 

It was agreed that a parking lot at the vicinity of 15th Street 
and Flint Avenue would, at this time; be premature for alJproxi·· 
mately 2,000 cars as requested. The real estate there is extremely 
valuable and is a potential site for the Law School and other 
buildings in the near future. With the entry station system being 
put into effect, it would be possible to utilize the parking apace 
available now to the east and west sides of the stadium. 
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3240. Priority .Y:ll 

New Pro.1ects 

In a recent telephone conversation, Mr. Hinn requested the CPC 
to prepare a list of the next projects to be implemented, along 
with the estimated square footage and cost. 

Under a request of March 7, 1966, Dean Tinsley estimated that the 
School of Home Economics would need 54,943 square feet of usable 
space. A copy of her request is attached to and made a part of 
the Minutes. (Attachment No. 628, page 1933) 

The request will also be on the Building Committee Agenda for 
March 31, 1966. 

The same information is needed for the Architecture facilities, 
Plant Sciences, Music, Powerhouse, Utilities, etc. It is very 
essential that these are the areas of greatest needs . 

It looks as if an Administration Building will be added to the 
list somewhere along the line. 

The meeting adjourned at 4:40 p.m. 

M. L. Pennington 
Chairman 



Mr. M. L. Pennington 

TEXAS TECH 
ATHLETIC DEPARTMENT 

P. O. Box 4199 
Lubbock, Texas 79409 

February 7, 1966 

Vice President for Business Affairs 
Campus 

Dear Mr. Pennington: 
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Campus Planning Committee 
March 29, 1966 
Attachment No. 621 
Item No. 3222 

Your memo of January 18, 1966 to Dr. J. William Davis has been forwarded 
to me with a request that I follow through. I will proceed to answer 
further questions regarding the proposed Field House. 

A~er meetings with all Head Coaches of the various sports and 
discussions with the Athletic Council regarding the needs of the 
Department of Athletics, it has been unanimously agreed that our 
"number one" need is that of a Field House. A Field House, as we construe 
it for our needs, would be a rather large enclosed area below surface or 
above surface where " in season " or " off season " work could be done 
in all areas of sports - football, basketball, track, baseball, swimming, 
golf and tennis. This facility should be a minimum of approximately 
180' x 240' in open area which would include handball courts, 220 yard 
track, volleying court for tennis, weight lifting machine stations , and 
open areas that could be used for football practice - baseball batting 
cage, golf driving area with nylon netting. The area would be used for 
off season conditioning in all sports. There is a need that this 
facility also include two film rooms, one that could seat approximately 
70-80 people and the other that could ~ccommodate 40-50. These rooms 
would supplement the present film room which exists in the present office 
building at Jones Stadium. Due to lack of proper office space we feel 
that it would be advisable to utilize the present film room, approx
imately 40 x 30, for additional office area. This would require some 
partitioning of that area. At present time the basketball coaches are 
occupying the Business Manager's Office and with increased coaching staff, 
we a.re short of office space. 

If this facility could be approximately located to our present football 
dressing area, it would avoid duplication of additional dressing area 
construction. However, our present dressing facilities in Jones Stadium, 
including freshman and varsity dressing rooms, which provide approximately 
152 lockers a.re inadequate for our entire needs. We need to include in 
the new facility dressing areas for our baseball and track teams, each 
dressing room large enough to take care of 50-60 athletes . 

We would also like to thin1~ in terms of providing a dressing room area 
for faculty, whereby members of our faculty that desired, could rent 
lockers and have the use of our facilities for a physical conditioning 
program. 

These needs have been discussed at length within the Athletic Department 
staff and the results of our discussions have been presented to the 
Athletic Council. A committee from the Athletic Council was appointed to 
meet with the Campus Planning Committee at the earliest time possible 
for further study and discussion of these needs. At the last council 
meeting, priorities concerning capit al expansion were presented in 
written form by Dr. Rouse in a report to the council. This field house 
idea was presented as the number one need. 
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If appropriately located, this facility could be used by the Department 
of Men's Physical Education. The Department of Athletics would have 
little need of such a facility from 8 a.m. until 2 p.m. At these hours 
the Department of Physical Education would have the greatest need for 
such a facility. We see no reason why such a facility should not be 
jointly used by both departments of Men's Physical Education and Athletics. 

We would appreciate an early meeting with the Campus Planning Committee to 
further pursue this outstanding need of the Department of Athletics. 

PR/em(j) 

cc: Dr. J. 
Dr. R. 
Mr. c. 
Mr. T. 

William Davis 
L. Rouse 
I. Wall 
L. Leach 

Sincerely, 

/s/ Polit Robison 

Polit Robison 
Athletic Director 
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Campus Planning Committee 
March 29, 1966 
Attachment No. 622 
Item No. 3226 

PITTS MEBANE PHELPS & WHITE 

Mr. Marshall Pennington 
Vice-President for Business Affairs 
TEXAS TECHNOIOO ICAL COLLEGE 
Lubbock, Texas 

Architects & Engineers 

March 7, 1966 

Re: Chemistry: Site Utilization Studies 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

We wish to take this opportunity to advise you of the expenses which 
Tech has incurred in our development of the subject studies. 

Since our last conversation and subsequent written report to you we 
have developed an additional site utilization scheme which differs from 
the two which had been developed to that date in that it requires no 
encroachment on the restricted parking area at the west border of the 
site. Feeling then that the three basic schemes which we have developed 
"encompassed" the most feasible possibilities with respect to site 
utilization for the program furnished us, we initiated the preparation of 
a written report containing design analysis and reproductions of drawings 
illustrating our studies. We believe that you will find this report a 
satisfactory conclusion to the objectives with which we were charged 
and will accept it as a comprehensive analysis of the use potential for this p 
particular site and for the program being considered. 

Our accumulative fees and expenses on these studies and report preparation 
to date approximate $2,210.00. We anticipate that additional fees 
attendant to presentation of the report and expenses incurred will add 
approximately $375.00. The total costs for our services will then be 
$2,585.00 as compared to the $2,300.00 - $3,000.00 estimate which was 
submitted to you.prior to the authorization of this service. 

Please do not consider this our request for payment, but, rather a 
report on expenses incurred to date. We will render our voucher after 
submission of our drawings and written report at your Building Committee 
meeting. 

Thanking you again f or the opportunity to perform this 'study for Tech, 
we a.re 

Yours very truly, 

PITTS, MEBANE, PHELPS & WHITE 

/s/ Bob 

Robert White 

RW/eh(j) 
cc: LWP MM RRP 



ZUMWALT !\ND VINTHER, INC. 
Consu1ting Engineers 

'Ross Zumwalt R. E. Miller F. L. 
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Item No. 3230 

711 Mercantile Continental Building 
Telephone RI 1·3691 * Area Code 214 

McFadden C. F. Gilmore J. T. Worley 

March 4, 1966 
P. N. Vinther 
Consultant 

Mr. 0. R. Downing 
Director of Building Maintenance 
Texas Technological College 
Lubbock, Texas 

Dear Sir: 

Reply to: 
2109 Avenue Q 

Room 233 
Lubbock, Texas 

During the negotiations for the contract covering the utility study for 
the College, we forecast a 120 day period for preparing the report. We 
were not able to begin any substantial progress until January 10, this 
year. Our schedule tor completing this work has been set up for submit· 
ting the report during the first week in May. We are on schedule. There 
is still much work to be accomplished. Just this past week we have become 
even more aware of the urgency of completing this survey as soon as pos
sible. During conference with several manufacturers~- agents concerning 
equipment- .availa.billty costs, and delivery schedules, we find that some 
equipment items being considered have a 12-month delivery after approval 
of shop drawings. We need to meet with you and members of your staff to 
discuss the impact of this information on plans for plant operation in 
the fall of 1967. 

Currently we are acquiring data on equipment availability, capacity, and 
performance, installation costs and operating costs and delivery schedules. 
Bieler and Turbine manufacturers' representatives have met with us and have 
visited the campus. They are providing us w1 th the information required to 
establish the moat feasible size and type of equipment to be selected. We 
have prepared a preliminary cost breakdown for utility services to the 
Business Administration Building. We have checked our cost estimates with 
local contractors as a precaution. Material and labor costs are on the 
rise. The supply of skilled labor has become short. 

The task of the Lubbock office is to provide the field work, coordination 
of our efforts with those of the College, and overall collection of site 
data. Overall responsibility for this project rests with the writer. The 
Dallas office is advising us on the schemes to be considered, the master 
plan and i~ summing up the cost data for conclusion. Our chief engineer, 
Ross Zumwalt,'WWill write the report with assistance from J. T. Worley. 

We are prepared to meet with any of the planning or the designing groups 
to discuss the utility system and any 6f the contemplated revisions to it. 
Although we have not clearly and definitely concluded any phase of this 
study, we could easily provide sufficient data and logical preliminary as
sumptions so that these people could proceed with their work without the 
need for any major revisions in their plans. This data could then be 
cross-checked again just prior to bid time. Certainly the report will be 
complete and the College will have determined the best approach for the 
utility extension prior to that date. 
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The most disturbing information we have received is that several of these 
buildings Will be ready for occupancy in September, 1967. It will be most 
difficult to have any heating and oooling plant in operation by that time. 
A crash program would be required and equipment selection would be largely 
governed by that schedule. 

Any conclusions by the Traffic Committee concerning the depression of 
Fl.int; and any prel.iminary utility data by the several building architects 
will be of considerable benefit to us. We are proceeding with our own 
estimate of the utilities required on these structures. 

JFR:bm(g) 

Yours very trul.y, 

ZUMWALT AND VIN'I'HER, INC. 

/s/ Jack F. Roberts 

Jack F. Roberts 
Vice President 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

March 22, 1966 

ENGINEERING SURVEY 

The following people met in Mr. M. L. Pennington's office at 10 a.m., 
March 22, 1966, to talk about the engineering survey and the urgent need 
for placing orders for equipment: Mr. Ross Zumwalt, Mr· J. T. Worley, 
Mr. Jack Roberts, all representing the firm of Zumwalt,and Vinther, 
Mr. Elo Urbanovsky, Mr. Nolan Barrick, Mr. Ray Downing, Mr. Howard Schmidt, 
Mr. Bob Messersmith, end Mr. John Taylor. Mr. M. L. Pennington was called 
out of town because of a death in his family and was unable to attend the 
meeting. 

Mr. Downing was requested to open the meeting as he is the coordinator of 
the engineering study. He opened the meeting by explaining the urgent 
need to decide what equipment would be needed in the new power plant end 
chilling station so orders may be placed. Mr. Downing explained that the 
delivery dates on this type of equipment are presently 12 to 14 months end 
could be longer. He said that we need to order the equipment for the first 
phase then plan the building to house the equipment. 

Mr. Zumwal.t was asked what kind of power plant and chilling station he was 
thinking about or what the study was indicating. He stated that it will be 
one central heating end chilling plant designed so that equipment can be 
add,ed as needed and the building expanded to house the additional equipment. 

Mr. Urbanovsky asked if the power plant, as presently thought of, would have 
a smokestack and how high it would be. Mr. Worley stated that it probably 
would be only a stub stack about 61 high, and a curtain wall would practi
cally hide the 61 section. Mr. Zumwalt explained that the study indicates 
that the ' College :.is now running at capacity With the present boilers and 
that the new study already shows that we are going to need two 200,000 lbs. 
per hr. boilers to take care of the College's needs for the next 10 to 15-
year period. After considerable discussion, it was finally decided that 
one 200,000 lbs. per hr. boiler would be ordered in the first phase; however, 
Mr. Zumwalt stated that the second boiler should be ordered as soon as pos
sible because we could be 1n trouble if the large boiler should go down. 
The bo.ilers are a type which can be used for on-site generation of electrical 
current should the College decide to do so. 

The question was raised. about the boilers being tied into the present beating 
system, and. Mr. Zumwalt stated that their plans are to tie the new boilers 
into the old system. There was some discussion about Zumwalt and Vintber's 
experience With The University of Texas and its problems and how they were 
solved. 

Mr. Urbanovsky asked what size building the engineers were talking about to 
handle the two boilers and other equipment they are thinking about. The 
answer.-was, roughly 26,400 square :feet. 

The discussion next turned toward two 100,000 lbs. per hr. boilers versus 
a 200,000 lbs. per hr. boilex. Mr. Worley pointed out that, since most of 
the equipment for both sizes of boilers would be identical, there is very 
little difference in cost between the two; and they would definitely rec
ommend the 200,000 lbs. per hr. boiler over the two 100,000 lbs. per hr. 
boilers. 
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Next, the discussion turned toward the possibility of trying to get matching 
fund.a to cover the equipment and the rest of the power plant. It now appears 
that we must have a grant before we can let a contract or purchase equipment. 
Mr. Zumwalt pointed out that in other cases equipment has been ordered then 
later made a part of the contract with the mechanical contractor of the 
general contractor. 'lhis is a possibility for us. 

Mr. Urbanovsky asked Mr. Zumwalt why they were not progressing any faster on 
their study. Mr. Zumwalt said that he thought they were making progress but 
that they have spent about two weeks in coming up with their recommendations 
for the equipment that we need to order now, and it has caused some delay in 
putting together their report. Mr. Zumwalt mentioned that some of the work 
cannot be done by additional staff. He and some of the major principals 
have to d.o the work, and it just takes time to do everything that is needed. 

(Mr. Urbanovsky left the meeting at 11 a.m. to meet a class.) 

Mr. Barrick raised the ques tion about the type of specifications it would 
take to purchase the boilers and other equipment; and Mr. Worley stated that 
it normally took a performance type of specifications, as the boiler manufac
turers do not follow any standards in sizes, c~pacities, etc., and the 
performance specifications give them some leeway in their bids. However, 
this makes it a little difficult in determining the best bid. 

A question was raised about the type of building Zumwalt and Vinther is 
thinking about or the arrangement of the equipment. I believe Mr. Worley 
answered this question. He stated tba.t they were thinking about a two-story 
T-shaped building with one floor below ground. This would probably mean 
that there would be about 4o' of building above ground. In one wing of the 
T-shaped building they are planning the ultimate need of three boilers; in 
another wing, .an ultimate need for three air-conditioning units; and the 
generation equipment would go in the third wing. In the center of the "T" 
where the wings would meet would be the offices, control rooms, etc. 

The group next turned. to air-conditioning equipment needed for the central 
chilling station. Mr. Zumwalt listed the amount of air conditioning we were 
now using on campus and the estimated amount that would be needed for some 
of the projects now being built or planned. They are estimating about 1,700 
tons for the dormitory complex, 1,000 tons for the Business Administration 
Building, 1,000 tons for the Biology Building, and 600 tons for the Chemical 
Research project. Their recommendation is that we purchase two 2,000-ton 
units , steam turbine driven. After some discussion, it was decided that 
only one of the 2,000-ton units would be needed in the first phase. 

Some discussion followed. as to what they consider would be some savings in 
the new efficient system they are planning. This will be covered in their 
report. All the equipment they have recommended can be used with any kind 
of system the College decides to install. 

A question was raised. about the availability of the air-conditioning equip
ment. Mr. Worley stated that the air-conditioning equipment is not as critical 
as the boilers, but it is still hard to get some of the equipment and that 
it also should be ordered just as soon as possible. 

Mr. Zumwalt menti oned that the cooling towers would be a part of a wall of 
the building. 

Mr. Howard Schmidt next asked what they thought the size of the original 
bui lding would be to house the first phase, and he was told that it is hard 
t o t ell since the boiler manufacturers build different size and shape boilers. 
It i s necessary t hat t he boilers and air-conditioning equipment be purchased 
before the build.ing can be designed properly. 

The group next t alked about timing, and someone raised the question about the 
delivery date of the equipment and could the building be ready by the t ime 
the equipment arrives. Mr. Worley mentioned that a portion of the building 
would need to be ready to receive the larger units and then be finished 
after the large pieces of equipment were in place . It was decided that the 
latest date that bids should be accepted for the equipment would be 
May 20, 1966, as it would take a good week for Zumwalt and Vinther and the 
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College to decide which bid or bids to recommend to the Building Committee 
of the Board on May 27, 1966. Mr. Zumwalt stated that to have the plant in 
operation in August 1967, the equipment must be ordered by June 11 1966, or 
earlie~; and as it will take about 30 days to prepare the specifications, 
two weeks for bidding, and at least one week to review the bids, that some
one should be working on the specifications right now. 

Mr. Barrick brought up the question about contracting the work. He wanted 
to know if this type of facility is constructe~with one contractor, separate 
mechanical contractors and. a building contractor, or other arrangements. 
Mr. Worley stated. that it is done different ways in different places, but 
they thought it worked best with a separate mechanical contractor and a 
building contractor. 

During the discussions, Mr. Roberts mentioned that since they had spent 
about two weeks on deciding what equipment should be ordered right away 
that they would need more time to finish their report. The original sched
ule was for the report to be ready the first week in May. 'When asked when 
the report would be ready, Mr. Zumwalt mentioned that he thought it could 
be ready by May 15, 1966. Mr. Taylor pointed out that since the Board 
would be meeting on May 27 and 28, 1966, that date would not give the CPC 
much time to do anything with the report and take it to the Board in May. 
Mr. Zumwalt stated that he would .try to get the report pulled together 
sooner and mentioned that he thought this should not be the final step but 
just the first step in a continuing study and restudy of our needs from 
here on. 

Mr. Taylor asked Mr. Zumwalt what he estimated the cost would be if they 
were instructed to prepare the specifications and follow through on the pur
chasing of the one boiler and one air-conditioning unit. Mr. Zumwalt and 
Mr. Worley made a rough estimate of $5,500. 

The estimated cost for the one boiler and the one air-conditioning unit 
would be approximately $4001 000 for the boiler and $250,000 for the air
conditioning unit. 

To summarize the discussion, it was the consensus of those present that one 
200,000 lbs. per hr. boiler and one 2,000-ton, steam turbine driven air
conditioning unit should be ordered as soon as possible for the first phase, 
with possible options on the bidding for the purchase of another boiler and 
another air-conditioning unit within a certain time. Authorization needB 
to be secured promptly to have Zumwalt and Vinther or someone else draft 
the specifications and. requirements for advertisement for bid.s to be opened. 
not later than May 20, 1966, with the und.erstand.ing that the one boiler and 
the one air-cond.itioning uni t could run $650,000 plus and that the fee could. 
be approximately $5,500. 

The meeting adjourned. about 12:10 p.m. 

cc: Mr. E. J. Urbanovsky 
Mr. Nolan E. Barrick 
Mr. O. R. Downing (2) 
Mr. Howard Schmidt 

John G. Taylor 
Business Manager 
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Campus Planning Committee 
March 29, 1966 
Attachment No. 625 
Item No. 3232-A-3 

SCEMIDT AND STILES, ROBERTS & MESSERSMITH 
Architects and Engineers 

Lubbock, Texas 

March 28, 1966 

The following schedule is being proposed to Texas Technological College. 
Please verify this schedule by phone as soon as you have it in your hands • 

Start Construction. • • • • • • • • . . . . . . . . • May 30, 1966 

Present bids to Board of Directors. . . . . . . • • • May 27-28, 1966 

Receive General Construction Bids • • . . • 4 p.m. 

Announce Low Sub-bidders ••••• . . . • .10 a.m. 

Receive Mechanical, Electrical, Kitchen 
Equipment, Elevator, and Furniture Bids • 4 p.m. 

Issue Plans and Specifications to Bidders • . . . . 
Take Plans and Specifications to H.U.D. 

May 26, 1966 

May 26, 1966 

May 25, 1966 

• April 28, 1966 

for Review. • • • • • • • • . . . . . • • • • • • • April 22, 1966 

The following schedule is proposed among the various offices for coordination: 

April 4, 1966: Mr. Dick Fletcher (Mr. Arthur Dana's office) to go to 
Houston for final review of Kitchen Equipment Plans with Bernard Johnson 
and stop by Lubbock on return if any problems exist. 

April 11, 1966: Review check in Lubbock with representatives from 
Schmidt and Stiles, Roberts & Messersmith, Bernard Johnson, and 
Terry & Rosenlund - Plans and. Outline Specifications. 

April 21, 1966: Final check in Lubbock with representatives from 
Schmid.t and. Stiles, Roberts & Messer smith, Bernard. Johnson, 
Terry & Rosenlund. - Plans and Final Specification Drafts . Specifications 
will by typed for off-set r eproduction with as many carbons as possible. 

April 22-26, 1966 : Final corrections to drawings and specifications . 
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Campus Planning Committee 
March 29, 1966 
Attachment No. 626 
Item No. 3237 

HOWARD SCHMIDT AND ASSOCIATES ARCHITECTS 1619 COLIEGE AVENUE 
LUBBOCK TEXAS 79401 PHONE PO 3-4691 A.C. 8o6 

March 3, 1966 

M. L. Pennington 
Vice President for Business Affairs 
Texas Technological College 
Lubbock, Texas 

RE: New Museum Facilities 
Texas Technological College 

Dear Mr. Pennington: 

As I mentioned in the meeting with you, Dr. Earl Green, Bob Snider, 
Mark Hailey, and John Whitcomb, I wanted to verify the discussed cost 
estimate and the time schedule on the referenced project with the other 
firms in the Associated Architects & Engineers and then give you the 
verification. The three firms have discussed the matter and agree that 
the proposed time schedule can be met. It is as follows : 

Board approval of design development stage • • • • • April 23, 1966 

Board review of essentially completed working 
drawings giving the architects approval to receive 
bids for construction. • • • • • • • • • • • • • • • May 28, 1966 

Completed plans and specifications issued to 
bidders. . . . . . -> • • • • • • • • • • • • • • • • July 15, 1966 

Receive bids •• . . • • • • • • • • • • . . . . . • August 15, 1966 

Board review of bids • • • • • • • . . . • • 

Construction begins. • • • • • • . . . • • • 

Final inspection . . . . . • • • • • • . . . 
Occupancy •••• . . . . . . . . . . . • • • 

. . . 
• • 

• August 20, 1966 

September l, 1966 . . 
• • • • July, 1967 

August, 1967 . . . . 
Present Museum available . . . . • • • • . . . . • • September, 1967 

After reviewing the construction cost estimate which was prepared in 
April, 1965, the architects believe it should be increased a few 
percentages to offset the rises we have observed in construction costs 
since most contractors have been quite busy. The architects desire to 
r aise the total estimate for the main unit to $650,000. (Copy of 
April, 1965 estimate attached). $y dividing the 51,200 square feet in 
the proposed main unit into the $650,000, the average square foot cost 
comes out $12. 70. If the college agrees to trade square feet for square 
feet, this then means (if the bids are on the money) that the college 
would provide 36,000 square feet at $12.70 or $457,200 toward the project. 
The Museum group would then need to raise the balance of $192,800. It 
should be pointed out that the construction cost estimate of course does 
not include the architects' fees nor does it include a:ny site developments, 
such as paving, walks, d:'ives, entrance steps, raised planting beds, etc. 
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M. L. Pennington -2- March 3, 1966 

We are presently developing a cost estimate for these items to furnish 
you and Dr. Green since these would be expenses also borne by the 
Museum organization. 

If there is any conflict in the above with what you have in mind, please 
let us hear from you. The architects have stated they are ready to go 
to work immediately with the Campus Planning Committee when called for 
a "kick-off" meeting. 

Very sincerely, 

HOWARD SCHMIDT AND ASSOCIATES 
ARCHITECTS 

/s/ Howard 

Howard W. Schmidt, A.I.A. 

cc: Dr. Earl Green 
Stiles, Roberts & Messersmith 
McMurtry & Craig 

Enclosure 

HWSmec(j) 
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WEST TEXAS MUSEUM ESTIMATE 

Industrial Galleries: 14,400 s.f.@ 5.00 .. $ 72,000 

Main Unit: 

Basement: 19,200 s.f.@ 11.00 (A/C) .. $211,200 ; (not A/C) •. $172,800 

Ground Floor: (19,200 ') 
6,400 s.f.@ 16.00 .. .. ...•••.•• 102r400 

12,800 s.f.@ 12.00 ..•...••••... . 153,600 

Second Floor: (12,800') 
6' 400 s . f. @ 11. 00 ...••....••.. 
6' 400 s . f. @ 12 . 00 • . . . . . . • . . . .• 

70,400 
76,800 

Total Main Unit (A/C) ...•.....•..•... $614,400 : (not A/C) • • $572,000 

Main Unit Less Second Floor (A/C) •.•. 467,200: (not A/C) .. $428,800 

Planetarium: 2,000 s.f.@ l.s. •.•.••••.• 50,000 

Exhibit Galleries: 

Court: 6,400 s .f. @ 7.00............ 44,800 

Galleries: 33,600 s . f . @ 9.00 ••..••. 302,400 

Basement: 40,000 s.f. @ 7.00 • • • .•• .• 280,000 

$626,200 

TOTAL: $1,362,600 (1,324,200 basement not A/C) 
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Campus Planning Committee 
March 29, 1966 
Attachment No. 627 
Item No. 3239 

TEXAS TECHNOLOGICAL COLIEGE 

Office of 
Dean of Student Life 

February 8, 1966 

Mr. R. Wright Armstrong 
5803 El Campo Terrace 
Fort Worth, Texas 76107 

Dear Mr. Armstrong: 

Lubbock, Texas 

The Traffic-Security Commission has held two meetings since the last 
Board of Directors' meeting. We found ourselves involved in examinations 
and spring registration periods. 

At our last meeting, on February 4, we made the following decisions: 

1. to establish an Entry Station System for the inner part of 
the campus. The exact locations are to be determined at a 
later date. 

2. To make the System effective on September 1, 1966. Many 
details of the plan will be determined at subsequent meetings 
of the Commission. 

3. To request the Campus Planning Committee to study the 
feasibility of a parking building near the center of the 
academic area of the campus. 

4. To request the Campus Planning Committee to study the location 
of a large parking area, approximately 2,000 spaces, for 
off-campus students to be located in the vicinity of 15th 
Street and Flint Avenue. 

We hope we can make our campus safer for students and faculty and a 
more pleasant place for the many guests and visitors who find their 
way to the campus. Needless to say, if we can prevent serious injury 
or death of one person on our campus, we will be amply rewarded. 

Very truly yours, 

Lewis N. Jones, Chairman 
Traffic-Security Commission 

LNJ:la(j) 
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Campus Planning Committee 
March 29, 1966 
Attachment No. 628 
Item No. 3240 

School of Home Economics 
Texas Technological College 

Lubbock, Texas 

TO: Mr. M. L. Pennington 
Vice President for Business Affairs 
Chairman, Campus Planning Committee 

From: Dean Willa Vaughn Tinsley 

Date: March 7, 1966 

Estimated Space Needed in Home Economics Annex ••••.•.•. 54,943 sq.ft. 
Estimate does !!Q! include corridors, rest rooms, custodial storage ar.eas. 

The requested space is divided among the following academic areas: 

Ap. Arts .•••••••. 21,500 sq. ft. 

Ch. Dev ••••••••• 16,251 sq. ft. 

Fam. Rel •••••••• 7,360 sq. ft. 

Home Eco. E:l •••••• 6,000 sq. ft. 

Home Mgt •••••••••• 3,832 sq. ft. 

Explanations 

Applied Arts 

Applied Arts now operates at overflow capacity in approximately . 
9,045 square feet, not including corridors, 9 substandard offices, 
accommodating 14 full-time and 3 part-time staff. 

It is proposed to move this entire department with the possible exception 
of one laboratory {H2, approximately 1,375 sq. ft.) and 3 offices in the 
south basement, thus freeing the present space on first and second floors 
for the expansion of Food and Nutrition and the conversion of two present 
Applied Arts laboratories to two large classrooms {one, 1,275 sq. ft. and 
one, 1,000 sq. ft.). 

In the Annex, Applied Arts is requesting approximately 21,500 square feet 
as follows: 

12 classrooms@ 1,000 sq. ft. each •• • ••• 12,000 sq. ft. 
20-25 offices •••••••••••••••••••• •• •••••• 4,500 sq. tt. 
;l large Interior Design and Housing Lab 2,500 sq. ft. 
Storage . ...... . ................... . ...... 2, 500 sq. ft. 

Total - - - - • - - - - - 21,500 sq. ft. 
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Child Development 

The tremendous increase in semester hours in this department makes the 
present Child Development Laboratory totally inadequate for future con
sideration, except for faculty offices and special testing rooms in re
search in Child Development. 

In the present Home Economics Building, this pbase of the Home and Family 
Life Department has 7~ staff members occupying 4 substandard offices, one 
crowded classroom and part of a more adequate classroom. 

It is proposed to provide the Child Development laboratories with accom
panying service rooms, and a few offices, including the department head's 
office in the Annex. Other staff offices and special testing rooms are 
proposed to be located in the current Child Development laboratory with
out major remodeling of the structure. 

In the Annex, Child Development is requesting 16,251 square feet, as 
follows: 

2 Child Development laboratories@ 301 x 501 
••••••• 3,000 sq. ft. 

1 Child Development laboratory@ 20' x 45 1 
••••••••• 900 sq. ft. 

2 Observation rooms@ 10' x 50 1 
•••••••••••••••••••• 1,000 sq. fi. 

2 Observation rooms@ 10' x 301 •••••••••••••••••••• 600 sq. fi. 
1 Observation room @ 10' x 45' •••••..•••. ••..••••• 450 sq. ft. 
3 Toilet areas for the children@ 10' x 12' •••••••• 360 sq. ft. 
1 Food service room, including storage, 

cleatling ~ea • . . . • . • • • • • • • • • . • • • • . • . • • • • • . • . . • 556 sq. ft. 
l Small isolation room •••••••••••••••••••• • •••••.• 100 sq. fi . 
l Entrance and nurse's station •••••• • .••••••••••••• 500 sq. fi. 
1 Conference room 22' x 25 1 

•••••••••••••••••••••••• 550 sq. ft. 
2 Small conference rooms@ 12' x 181 ••••••••••••••• 432 sq. fi. 
l Large storage room 18' x 20'. •.. .. • • • • .. • • • .. .. • • . 360 sq. fi. 
7 Faculty offices, approximately 12' x 15' ••••••••• 1,260 sq. fi. 
l Department Head and Secretary's office ••••••••••• 325 sq. ft. 

Departmental storage •••••••••••••••••.••••••••••• 458 sq. fi. 
6 Classrooms@ 900 sq. ft ••••••••••• ••••••••.•••• 5,400 sg. fi, 

Total 16,251 sq. ft. 

Family Relations 

In the present Home Economics Building, 2 large classrooms to seat 
75-100 each are proposed to be converted from 2 Applied Arts laboratories. 

In the Annex, Family Relations is requesting 7,360 square feet as 
follows: 

3 Classrooms to seat 100-150 each, with room dividers 5,200 sq. f +, , 
12 Faculty of fices@ 12' x 15'······ · ·················· 2,160 sq. fi . 

Total 1,360 sq. ft. 
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Home Economics E:iucation 

This department, with the largest number of majors in the School of 
Home :Economics, now operates in .2lli! room ( 525 square feet) plus 3~ 
offices accommodating 5 staff members. These 5 staff members in 
crowded office facilities, do more student counseling in arranging 
student schedules than other departmental staff in Home Ecomics. 

It is proposed to move this entire department to the Annex, thus free
ing one medium size classroom and 3! offices, to be used by Home 
Management, some of which will remain in the present building, and tor 
administrative use. 

In the Annex, this department is requesting i6,000 square feet as 
follows: 

1 All-purpose laboratory •••••••••••••••••••••••••••••• 1,000 sq. ft. 
l Curriculum laboratory ••••••••••••••••••••••••••••••• 600 sq. ft. 
2 Classrooms@ 700 sq. ft ••..••.•••••..••• ..•.••••.. 1,400 sq. ft. 
8 Staff offices of approximately ••••••••••••••••••••• 1,400 sq. ft. 
3 Secretarial offices of approximately............... 500 sq. ft. 

Storage of approximately ••••••••••••••••••••••••••• 1,100 sg. ft. · 

Total 6,ooo sq. ft. 

Home Management 

The one well-equipped Home Management laboratory in the present Home 
Economics Building will remain, as will the adjacent office. 

In the Annex, Home Management is requesting 3,832 square feet, .. ro'l\ghly, 
as follows: 

l Household physics lab., 18' x 24' ................... 432 sq. ft. 
1 Curriculum laboratory . .. . .. . .. • ......... .... ....... . 500 sq. ft. 
2 Classrooms 25' x 40' ...... • ..•...................... 2, 000 sq. ft. 

5 Faculty offices 12' X 15 I • • • t • • • • • • • • • • • • • • • • • • • • • • • 900 sg. ft. 

Tota.1 3,832 sq. ft. 

The removal of the above areas :from the present Home Economics Building 
will permit needed expansion of Clothing and Textiles, Food and Nutrition, 
and administrative services in both classroom space, laboratories, 
research rooms and faculty offices. 



TEXAS TOOBNOL-OGICAL COLLIDE 
Lubbock, Texas 

MINUTEE OF THE CAMPUS PLANNING COMMITTEE 

.Meeting No. 286 March 30, 1966 

1934 

A meeting of the Campus Planning Committee was held at 3:15 p.m. on March 30, 
1966, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E •. Barrick and Chairman M. L. Pennington. 
Other members of the College ate.ff present were Mr. O. R. Downing and 
Mr. John G. Taylor. 

The project architects were represented by Mr. Bob White and Mr. Dan Talley. 

3241. Chemistry Research Building ( CPC No. 87-74) 

Mr. White handed each of those present a copy of the brochure on 
the study of the Chemistry Building site, in keeping with the in
structions of the Board of Directors to make a feasibility study 
of the area south of the Chemistry Building for the needs expressed 
by Dr. Dennis and the site defined by the Board of Directors. 

Mr. White went over the information and various studies designated 
~s Schemes A, B, c, D, and E. The philosophy, massing, ingress, 
egress, site utilization, etc., were discussed in some detail. 

The estimated need is 116,750 gross square feet for the first 
phase at an estimated cost of $25 to $30 per square foot, a total 
of $2.8 to $3.5 million. The project would be 1.16 times the size 
ot the Administration Building in the first stage and in the final 
stage would be some 2* times the Administration Building. 

It was agreed that Scheme C would seem to offer the better solu
tion for the total eventual need. 

(The project architects le~ the meeting at 
approximately 4:30 p.m.) 

3242. Consulting Architect 

The steps to date were reviewed and ·it was agreed that the stage 
is generally set. The amount to pay the consulting architect will 
not exceed one percent. Only one major item remains for decision 
and that is just how far the consulting architect would go in proj
ect design. The other questions are quite minor. 

It was agreed that the details could be completed in one addi
tional session to explain the developments to the Building 
Committee at the meeting on March 31, 1966, and to request the 
Building Committee to allow the Campus Planning Committee to hold 
an additional session, reach an agreement and convey its recommen
dation to the Building Committee for approval by phone. 

The meeting adjourned at 5:40 p.m. 

M. L. Pennington 
Chairman 



TEXAS TECHNOLOGICAL COLLE.GE 
Lubbock, Texas 

AGENDA FOR THE JOINT MEETING 
OF THE CAMPUS AND BUILDING COMMITTEE AND CAMPUS PLANNING COMMITTEE 

TO BE HELD AT lQ A.M. IN THE ANNIVERSARY ROOM, STUDENT UNION 
March 31, 1966 

1. Business Administration Buildin~ 

Consider the preliminary plans and specifications to be presented by 
Mr. Louis Southerland and Mr. Madison Mills. 

2. Chemistry Research Building 

Consider the report on the study by the firm of Pitts, Mebane, Phelps, 
and White, the report to be made by Mr. White and Mr. Talley. 

3. Classrooms and Office Buildings (Temporary) 

The nature of the buildings has changed a bit and it will be necessary 
to rebid if same procedure is followed. Tb.ere is a possibility that 
surplus buildings may be available and the DBEW is making a check at 
this time. If surplus buildings are available, there is a good possi
bility that the buildings can be moved in at much less cost. 

UJOo.....1.> 
It f6 recommended that the CPC be allowed to make a quick check (there 
is a chance that the buildings will be available at Fort Rood, Roswell 
or Amarillo, and the information should soon be available)for surplus 
buildings. 

-u._ )Ql~-'14>----
If surplus buildings are not available, it is recommended ,that 1;be 
CPC be allowed to rebid in keeping with the refined nee.ds

1 
and the 

Building Committee award the contract by telephone. 

The location is not exactJas the nature of the buildings will determine 
to some extent the location. It is r ecommended that the site be part 
of the telephone recoIIl!?lendation. 



4. Consulting Architect 

Howard Schmidt has presented a very thorough and comprehensive pro-
posal as requested1 and the CPC wishes to recommend that Mr. Schmidt 
and his firm be approved as the consulting architect:;but there has 
just been insufficient time to check all of the details. There is 
only one major item for consideration;and that is how far the consult
ing architect should go in the design of the projects. There are some 
other items but they would come under the heading of minor te~hnicalities. 

The fee will not exceed 1 percent for new construction and could be a 
bit less, depending on the definition of the work to be done. There 
are other items such as master planning which will be done on a cost 
reimbursement basis and there may be r~quests for the consultant archi· 
tect to help coordinate major repairs and alterations. 

It is recommended that the CPC be given a bit more time to iron out the 
last remaining items with Mr. Schmidt and that the recommendation be 
made by phone for approval. A copy of.the proposal to date is attached 
although there will probably be no time to discuss it today. 

5. Power Plant 

Consider the recommendation of the CPC to commission ~t & Vinther 
to prepare the plans and specifications for one 200,000 lbs. per hour 
boiler and one 2,000 ton steam driven turbine air-conditioning unit, 
with bids to be taken .not J,ater tban May 20, 1966, with a recommendation 
for award to be made at ieg~/meeting of the Board ot Directors. The 
estimated cost of the boiler and the air-conditioning unit would be ap
proximately $650JOOO and the fee for ~t & Vi.nther would be about 
$5,500. 

The reason for the above is the fact that the delivery date for the 
equipment is some 12 months and the boiler and cooling equipment must 
~e in use by the time the Business Administration Building goes on the 
line. 

Since the above action was taken, the engineers notified Mr. Downing that 
it is possible that the built-up boiler as recommended above could re
quire as much as 18 months for delivery and installation. Two major com
panies now make package boilers in the 200,000 lbs. per hour range and 
only some 9 months would be required for delivery. The package boiler 
would be 261 lower than the built-up boiler and would provide the same 
service and potential applications. The package boiler would cost about 
$275,000 in comparison to $400,000 for the built-up boiler. 

Consider the recommendation of the CPC that bids be taken for the heat
ing and cooling equipment in time for an award at the May meeting of the 
Board and the commissioning of Zum.wal.t & Vinther to preps.re the plans 
and specifications at a cost of approximately $5,5007 



~~-~·~.~-~ 
6. Financing - Fducational and General, Title III 

It seems possible to borrow Federal money under Title III of the 
Higher Fducation Facilities Act at 3 percent and use the funds from 
the Constitutional Building Amendment for repayment. FUrther explor
ation will be made and a report will be given at a later date. It is 
possible to borrow Federal money at 3 percent interest not to exceed 
$5 million per year and still 'get matching funds under Title I and 
Title II. The prospects seem fairly favorable at this time. This is 
just informational at. this time. 

There is a meeting of the Bond Committee on April 13, 1966, in Dallas. 

7. Foreign Languages-Mathematics Building 

Consider the recommendation of the CPC to commission Zumwalt & Vinther 
to provide the engineering services for the utility extensions to the 
project, the fee to be determined by the existing contract with the 
firm. The extensions must be completed by October, 1966. 

8. Housing 

On-Campus 

Financing 
110 

It is now definitely established that there will~be funds avail-
able from the HHFA to finan~~ th~~~j.1e<i-t11. ,tlfit_s J~de f SC~ e , 
year. In a letter receive~~r,~rMFlti fie e ---1~ 
College that the limit in the future will be $4 million each 
year and the college's application is for approximately $8 million. 
The letter suggested that the College file an amended application 
for $4 million which can be accepted if it is received by 
April 28, 1966, and could be considered for f'und reservation as 
funds may become available. It seems much to the College's ad
vantage to refile under the terms stated. A $4 million loan : 
which probably could not be received before July 1, 1966, will 
leave a need for interim financing. However, there seems ~?~be r 
no alt~nate at the moment exc<m;t to refile as suggested.>};2!.~ 
1·\~ ,Q.."'-~ ~A ~~-:t:~ 'I - ·ac,.., .et. .. ~· 7 · - ·---
If the project is to be ready for use in September, 1967, it will 
be necessary to award a contract by the May meeting.if possible. 

!be $4 million in the next Federal fiscal ye91 would not be 
enough to finance the project until July 1, l.'J'l7· , 

Consider the recommendation that the application be refiled by 
April 28, 1966, and that a recommendation be developed for other 
rina.Iicing by the time of the next Board meeti ng if possible. 



9. Priority List 

The following is in keeping with the request of the Building Committee 
and the square footages and costs are pure estimates and no steps have 
been taken to verify actual needs . These seem to be the projects most 
needed at this time. 

Home :Economics 

Estimated 54,943 sq·. ft . , net, using 60 percent as assignable 
space, _the gross would be 911 570 sq. ft~using $18 to $20 per sq. 
ft., and architect's fee at 6 percent, equi pment at $100,0001 

utility extension at $100,000 and site preparation at $20,000. 
The total cost would run between $1,967 and $2,154,ooo. 
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MINUTES OF THE CAMPUS PLANNING COMMITrEE 

Meeting No. 287 March 31, 1966 
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A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 10 a.m. on March 31, 1966, in the 
Executive Room in the Student Union Building. 

Members of the Campus and Building Committee of the Board of Directors present 
were Mr. Harold Hinn, Chairman, Mr. Herbert Allen, and Mr. C. A. Cash. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Others present from the 
College were President R. C. Goodwin, Miss Evelyn Clewell, Mr. John G. Taylor 
and Mr. O. R. Downing. 

3243. Chemistry Research Building (CPC No. 87-74) 

Dr. Joe Dennis and Dr. Robert G. Rekers were present from the 
Chemistry Faculty Committee. The project architects were repre
sented by Mess~s. White and Talley. 

Mr. White presented copies of the brochure to the members present 
who had not previously received copies, explained that the study 
has been completed in keeping with the request of the Board of 
Directors, the estimates of need prepared by Dr. Dennis and the 
site definition stipulated by the Board. Dr. Dennis estimated 
two stages of needs, one for the present and one for the future, 
each showing the undergraduate and graduate needs. 

Mr. White reviewed the first pages in detail and stated that the 
architects had prepared five schemes showing the elevation, usage, 
philosophy, etc. The utilitarian and aesthetic aspects, ingress 
and egress, inside movement, etc., were discussed at length. 

There was discussion of the central services and it was agreed 
that additional study is needed. 

A location of the 500-capacity lecture room was discussed and the 
architects felt that it would be easier, more accessible from all 
areas and better to have it located on the inside of the proposed 
courtyard. The cost would be of little consequence whether it was 
inside or outside of the courtyard. The inside location would pro
vide easier access and greater utilization of lobby space. 

A great deal of study ensued on the presentations. 

(Messrs. White and Talley le~ the meeting at 11:35 a.m.) 

The Building Committee members agreed that they would be willing 
to accept Scheme C or Scheme D, with four floors at one stage or 
one side, and f ive for the other, with the auditorium on the in
side, and that the architects should be asked to proceed. 

The cost was estimated at $4 million with $3,250,000 plus 6 per
cent architects fees, plus $600,000 for utilities and equipment. 

(The meeting recessed for lunch at 12 noon end reconvened 
at 12:45 p.m., with Messrs. Southerland and Mills of Page, 
Southerland & Page of Austin, Miss Jerry Kirkwood and 
Mr. Howard Schmidt present.) 
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3244 . Business Administration Building (CPC No. 98-65} 

Mr. Southerland presented the developments to date and explained 
the general philosophy of the building which would accommodate 
about 6,ooo students. He showed how the spaces were arranged 
according to heavy and light usage and the noise factors. 

He said that the project would be located approximately 75' from 
Flint Avenue~ Ingress and egress are available from all four 
sides. Parking facilities are not being shown as that will be 
done later. 

He explained how the building is designed for the main traffic 
flow and that 80 to 85 percent would be accommodated on the floor 
below grade, the ground level and one floor up in order to reduce 
the climbing distance to a minimum. 

The building is designed around a core-type plan. 

The detailed facilities by floors were presented. 

The Building Committee unanimously authorized the architects to 
proceed immediately with final working drawings in keeping with 
the authorization of the Board of Directors. 

(The project.architects and Miss Kirkwood left the 
meeting at 1:45 p.m.) 

3245. Classrooms !!!.2. Office Buildings {Temporary) 

The nature of the buildings has changed a bit and it will be 
necessary to rebid if same pr0cedure is fol1owed. There is a 
possibility that surplus buildings may be available and the 
Department of Health, F.ducation, and Welfare is making a check 
at this time. If surplus buildings are available, there is a 
good possibility that the buildings can be moved in at much 
less cost. 

It was recommended that the CPC be allowed to make a quick check 
(there is a chance that the buildings will be available at 
Fort Hood, Roswell or Amarillo, and the information should soon 
be available) for surplus buildings. 

If surplus buildings are not available, it was recommended that 
the Campus Planning Committee be allowed to rebid in keeping with 
the refined needs, and the Building Committee award the contract 
by telephone. 

The location is not exact as the nature of the buildings will 
determine to some extention the location. It is recommended that 
the site be part of the telephone recommendation. 

A check was made with Mr. Sam G. Wynn, Regional Director, Division 
Of Surplus Property Utilization, DHEW, earlier in the morning after 
the agenda had been prepared and he said that his organization is 
really giving the quest an all-out shake but that there was nothing 
at the moment in the offing, and mentioned possible on-site usage 
at Reese as there are several buildings there. The College would 
have free rent but would need to make some sort of arrangements to 
pay the utilities,etc.; and probably to provide the. transportation. 
He asked if it would be possible. 

He said that the same basis of a lease could be arranged at the 
Amarillo Air Force Base for temporary use if Texas Tech wished to 
have a branch campus. He .said it would be possible from his 
standpoint. 
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While talking with Mr. Wynn, he called in Roy Washam who was 
working on the request, and Mr. Washam reported that' Shepperd 
Air Force Base has about 25 buildings. Some are single story 
25' wide x 120' long. Most are stripped on the inside. It w~uld 
be easy to convert them to classrooms and the prospects look 
pretty good. 

Mr. Wynn said that he would pursue the use of buildings at Reese, 
especially a gymnasium which is available and would handle classes 
up to 350, as requested by Dr. Murray. The use would have to be 
on-site and there could be a transportation problem. A call is to 
be made to Mr. Wynn as soon as the College has an indication of 
its needs. 

(The Building Committee approved the recommendations as presented . ) 

3246. Consultins Architect 

The chairman reported that Howard Schmidt has presented a very 
thorough and comprehensive proposal as requested, and the CPC 
wishes to recommend that Mr. Schmidt and his firm be approved as 
the consulting architect but there has just been insufficient time 
to check all of the details. There is only one major item for con• 
sideration, and that is how far the consulting architect should go 
in the ·design of the projects. There are some other items but 
they would come under the heading of minor techn~calities. 

The fee will not exceed 1 percent for new construction and could 
be a bit less, depending on the definition of the work to be done. 
There are other items such as master planning which will be done 
on a cost reimbursement basis and there may be requests for the 
consultant architect to help coordinate major repairs and 
alterations. 

It was recommended that the CFC be given a bit more time to iron 
out the last remaining items with Mr. Schmidt and that the recom• 
mentions be made by phone for approval. 

The 1 percent fee for new construction would come from the 6 per
cent architectural fee now being paid. 

It was explained that the consulting architect would never serve 
as project architect on any of the College projects unless it were 
small and involved unusual circumstances. 

(The Building Committee approved the recommendation of' the CPC.) 

3247. Power Plant 

At the last CPC meeting, it was explained that the delivery date 
for the heating and cooling equipment is some 12 months and it 
must be installed by the time the Business Administration Building 
goes on the line. 

As a result, the CPC agreed to recommend the commissioning of' 
Zumwalt & Vinther to prepare the plans and specifications for one 
200,000 lbs. per hour boiler and one 2,000 ton steam driven tur
bine air-conditioning unit with bids to be taken not later than 
May 20, 1966, with a recommendation for award to be made at the 
May meeting of the Board of Directors. The estimated cost of the 
boiler and the air-conditioning unit would be approximately 
$650,000 and the fee for Zumwalt & Vinther would be about $5,500. 
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3247. Power Plant {continued) 

Since the above action was taken, the engineers notified 
Mr. Downing that it is possible that the built·up boiler, as rec
ommended, could require as much as 18 months for delivery and 
installation. Two major companies now make package boilers in 
the 200, 000 lbs. , per hour range and only some 9 months would be 
required for delivery. The package boiler would be 26' lower than 
the built•up boiler and would provide the same service and poten
tial applications. The package boiler would cost about $275,000 
in comparison to $400,000 for the built-up boiler. 

The CPC recommended that bids be taken for the heating and cooling 
equipment in time :f o:r an award at the May meeting of the Board and 
the commissioning of Zumwalt & Vinther to prepare the plans and 
specifications at a cost of approximately $5,500. 

Mr. Allen said that package boilers. had been perfected to a point 
that the College should have no hesitancy in acquiring one . 

(The Building Committee approved the recommendations of the CPC . ) 

3248. Financing - Eiucational and General, Title !!! 

It now seems possible to borrow Federal money under Title III of 
the Higher Eiucation Facilities Act at 3 percent and use funds 
from the Constitutional Building Amendment for repayment. It was 
suggested that further exploration be made, with a report to be 
given at a later date. It is possible to borrow the Federal money 
at amounts not to exceed $5 million per year and still receive 
matching funds under Title I and Title II. The prospects seem 
fairly favorable at this time. 

It was reported that a meeting of the Bond Committee for the 
Constitutional Building Bonds is scheduled for April 13, 1966, 
in Dallas, with the bond counsel and financial adviser. 

The Building Committee was of the opinion that the possibility of 
loans should be pursued, although the report was primarily 
informational. 

3249. Foreisn Languages-Mathematics Building (CPC No. 87-64) 

The Building Committee approved the recommendation of the CPC to 
commission Zumwalt & Vinther to provide the engineering services 
for the utility extensions to the project, the tee to be determined 
by the existing contract with the firm. The extensions must be 
completed by October, 1966. The option for additional services 
in the contract rests with the owner. 

3250. Housinp; 

On·Campus 

Financing 

It i s now definitely established that there will be no funds 
available from the HHFA to finance the project this Federal 
fiscal year . · In a letter received on March 30, 1966, from 
Miss l!lnma E. Brown, College Housing Operations Officer, the 
HBFA notified the College that the limit in the future will 
be $4 million each year and the college's application is for 
approximateJ.y $8 million. The letter suggested that the Col
lege file an amended application for $4 million which can be 
accepted if it is received by April 28, 1966, and could be 
considered for fund reservation as funds may become availab.le. 
It seems much to the Colleg~'s advantage to re.file under the 
terms stated. 
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3250. Housing 

On-Campus 

Financing (continued) 

A $4 million loan which probably could not be received before 
July 1, 1966, will leave a need for interim financing . How• 
ever, there seems to be no alternate at the moment except to 
refile as suggested. A copy of Miss Brown's letter is at
tached to and made a .part of the Minutes. 
(Attachment · No. 629, page 1941) 

If the project is to be ready for use in September, 1967, it 
will be necessary to award a contract by the May meeting if 
possible. 

The $4 million in the next Federal fiscal year would not be 
enough to finance the project until July 1, 1967. 

The CPC recommended that the application be refiled by 
April 28, 1966, and that a recommendation be developed for 
other financing by the time of the next Board meeting if 
possible. 

(The Building Committee approved the recommendation of t~e 
CPC that the application be refiled by April 28, 1966, and 
that a recommendation be developed for the financing by the 
time of the next Board meeting if possible.) 

3251. Priority List 

The following list was presented, in keeping with the request of 
the Building Committee, and the square footages and costs are 
pure estimates as no steps have been taken to verify actual needs. 
These seem to be the projects most needed at this time. 

Home Economics -----
Estimated 54,943 sq. ft., net, using 60 percent as assignable 
space, the gross. would be 91,570 sq. ft., using $18 to $20 per 
sq. ft., and architect's fee at 6 percent, equipment at $100,000, 
utility extension at $100,000 and site preparation at $201 000. 
The total cost would run between $1.967 and $2~154 million. 

Architectural 

Existing sq. footage, net and excluding temporary facilities, 
24,448 sq. ft. Estimated assignable needs now, 68,000; by 1968, 
94,300, and by 1973, 116,736. 

Using 1973 eBtimated needs with 70 percent assignable at $16.50 
per sq. ft., plus $165,092 for architects fees, $50,000 for equip
ment, $100,000 for utilities, the estimated cost is $3,066,632. 

Agricultural Plant Sciences 

Estimated assignable foot age, 20,000, 60 percent assignable, $18 
to $24 per square foot cost, f ees at 6 percent, equipment at 
$50,000 and utilities at $50,000. Total estimated cost between 
$735,000 and $905,960. 

Music 

Ther e i s no way to estimate the needs without a comprehensive 
study. The cost could run f rom $1.5 million for 75,000 total 
square feet, plus architects fees, equipnent and utilities esti
mated at $240,000 for a total cost of $1.75 mil.lion on up. 

Dr. Goodwin mentioned that Dr. W. M. Pearce is working on a 
program for music. 



3251. Priority ~ (continued) 

Power Plant and Utilities 

The estimated cost of ultimate needs is $2. 75 million . 

Chemistry Building 

1940 

The Chemistry Building was covered under the item handled at 
the first of the meeting. 

After a very lengthy discussion, it was agreed that all of the above 
projects should be considered and that hydrology needs should be added. 

The meeting adjourned at 3 p.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
March 31, 1966 
Attachment No. 629 
Item No. 3250 

DEPAR™El'IT OF HOUSING AND URBAN DEVELOFMENT 
300 West Vickery Boulevard, Fort Worth, Texas 76104 

Mr. M. L . Pennington 

March 29, 1966 

Re: CH•Tex-219(D) 
Texas Tech College 
Dormitories and 
Dining Facility 

Vice President for Business Affairs 
Texas Technological College 
P. O. Box 4610 
Lubbock, Texas 79409 

Dear Mr. ·Pennington: 

This is with reference to the subject preliminary application 
filed by your institution for loan assistance under the College 
Housing Program. You are undoubtedly aware that applications on 
file for College Housing funds far exceed the $300,000,000 avail· 
able for the whole of FY 1966 which ends on June 30. 

Procedures have, therefore, been adopted for the allocation of 
available funds which give priority to housing projects and in
clude a limitation of $4,000,000 per campus per year. The above 
referenced application exceeds this limitation and for that reason 
its processing has been suspended pending this notification. 

This letter is to offer you the option of amending your appli
cation to bring it within the $4,000,000 limitation listed above. 
If you wish to file an amended application, we will appreciate 
receiving it within 30 days. It could then be considered for 
fund reservation as funds may became available. If it is not re
ceived by April 28, 1966, it will be considered withdrawn without 
prejudice and the application forms will be returned to you. 

We sincerely regret the necessity for this action. Please feel 
free to call upon us for whatever assistance we can give. 

Sincerely, 

Travis Wm. Miller 
Regional Director 
Community Facilities 

/s/ Emma E. Brown 

.Emma E. Brown 
Chief, College Housing 
Operations Branch 
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