
TEXAS TECHNOiroICAL COLLFDE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PIANNING Cm.MITTEE

Meeting No. 323 January 10, 1�7 

A meeting of the Campus Planning Committee was held at 4:00 p.m. on
January 10, 1967, in Room 120 of the Administration Building. 
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Members present were Chairman M. L. Pennington, Mr. E. J. Urbanovsky and
Mr. Nolan E. Barrick. 

other College staff members present were Mr. John G. Taylor, Mr. o. R. Downing 
and Miss Jerry Kirkwood. 

Mr. Howard Schmidt, Consulting Architect, was a.lso present. 

The purpose of the specia.l called meeting was to hear the reports of 
Mr. 0. R. Downing reflecting the progress of the project and to consider 
proposals which would affect the contracts in existence. 

3574. Central Heating� Cooling Plant (CFC No. 105-66)
(Zumwalt & Vinther-

1 
Inc. z Engineers) 

(Pitts, Mebane, Phelps and White1 Architects)

Mr. 0. R. Downing, coordinator for the project, reported upon his 
meetings of December 30, 1966, in Fort Worth, with the engineers' 
representatives and Housing and Urban Development officia.ls; the 
meeting of January 6, 1967, with the above mentioned group, in 
Fort Worth, and of January 9, 1967, in Beaumont, with the architects' 
and engineers' representatives. A representative of the Henry Vogt 
Machine Campany, Mr. w. V. Hambleton, was also present. 
(Attachment No. 694, page 3030) 

After hearing and discussing the reports presented by Mr. Downing, 
the Cam.pus Planning Committee recommended that the architects and 
the engineers be requested to confirm the status of the project 
by the means of a brief progress report. The progress reports, as 
recommended by the Ce.mpus Planning Committee, would include copies 
of progress prints of the construction drawings to date. 

Progress prints of the mechanical and electrical work which include 
the piping, fittings, valves and other attendant accessories 
required for prefabricating the equipment to be installed within 
the building proper have been submitted to the College by the 
engineers. 

The Campus Planning Committee members, and those associated with it, 
will begin a preliminary checking of details upon receipt of the 
progress prints. 

Based upon a request from the architects, the Campus Planning 
Committee also authorized the engineers to prepare an additive 
change order to the contract with the Henry Vogt Machine Company, 
in the amount of $31,513.00. The change order will cover the steel 
rigging and stairways directly connected with the erection of the 
boilers. Although the steel rigging was included in the architects'
contract, the fee for the design work and the supervision of such 
work will be transferred to the boiler contract. 

In addition, the Campus Planning Committee recommended that the
mechanical and electrical bids to be taken on or before February 14,
1967, be assigned to the future successful general contractor.
Accordingly, the general contractor will be considered as the prime
contractor for the project. 

Further, it was recommended that the mechanical and electrical
drawings and specifications, now being prepared by the engineers,
include the mechanical and electrical work for the buil.ding proper.
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3574. Central Heating � Cool.ing Pl$'lt (Cl'.C JtQ. l05t66) {Continued)

The mechanical and the electrical �o�k for the building proper 
is included in the architects' contract and tbe &l"<:bitects are 
requested to work very closely with the engineers in avoiding 
the possibility of change orders to the building contract. The 
architects will be allowed to include, in their estimated cost 
of this part of their contract, an allowance for possible change 
orders for mechanical and electrical work within the building 
proper. 

As directed by the Campus Planning Committee, the architects are 
requested to include in their specifications a liquidated damage, 
in the amount of $250.00 per day, for the completion of the 
necessary basement which shall include the boiler foundations of 
the building. The architects were further requested to define a 
liquidated �age in the amount of $100.00 per day for each day 
the boiler is not in operation with steam on the line, and in 
accordance with all other requirements specified for the boiler 
and refrigeration equipment. 

No change in the architects' and/or the engineers' contracts will 
be required. The necessary changes will be handled by change 
order to other existing contracts with tm Henry Vogt Machine Co. 
or as the Campus Planning Committee and administration may deem 
necessary. 

It was a.lso recommended by the Campus Plann1ng Committee that all 
measures be ta.ken to expedite this project. Should proper communi• 
cations be lax and any discrepancy appear regarding the schedu1e 
proposed at the December 1.3, 1966, meeting of the Board of Directors, 
the architects and the engineers will be requested to meet, jointly, 
with the Campus Planning Committee. 

The meeting adjo�ed at 5:40 p.m. 

Jerry Kirkwood 
Coordinator 
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Campus Planning Comnittee 
January 10, 1967 
Attachment No. 694 
Item No. 3574 

TEXAS TECHNOLOOICAL COLIEGE 

Lubbock, Texas 

Department of Building Maintenance 
and Utilities 

Miss Jerry Kirkwood 
Campus Planning Committee Coordinator 
Texas Technological College 
Lubbock, Texas 

Dear Miss Kirkwood: 

January 4, 1967 · 

On Friday, December 30, 1966, a visit was made to Fort Worth and the offices 
of H.U.D. Mr. Jim Worley and Bob Ivford of Zumwalt and Vinther's Dallas 
office accompanied me on this visit. Our appointment was with Mr. K. Berry 
as Mr. Newsom was on vacation. We also visited with Mr. I.otbarp who is 
engineer for this district. I briefly explained to Mr .. Berry our problems 
in having the plant in operation in time for heating season of-1967, and a 
number of questions were asked him which he felt he could not answer. He 
then called in Mr. King, chief of the engineering division. Mr. King was 
very helpful and made a number of quotes which he suggested that he not be 
quoted on, but they were very helpful in-arriving at some decisions we felt 
needed to be made as soon as possible. 

He suggested first that we go ahead and advertise as soon as possible on the 
equipment that we are to purchase, and take bids as soon as the advertising 
had been done. Following this conversation, the following schedule was set 
up: Advertise on the ta.king of bids for the additional equipment on January 
7, 1967. Take bids on this equipment January 26, 1967. He indicated that 
they were going to go along with us on this and would review the bid documents 
as soon as Jim could bind them along with their forms which must accompany the 
specifications. He then suggested that we make the mechanical contractor the 
prime contractor on this job and go ahead and take bids on the mechanical and 
electrical portion of this building as soon as possible in order that the 
mechanical contractor may purchase additional materials such as piping and 
fittings and be fabricating this while the architects are completing their 
plans on the building. 

It was established that new wage rates would be required for taking of bids on 
the mechanical. Here a.gain Mr. King suggested tJ}at we use the same craft that 
we have been using. To change a craft and set new wage rates for this would 
be time consuming. He then said that if we require craft that are not on the 
wage rate scale to get the man from A.G.C. to set the prevailing rate for this 
type of craft, then notify his office and they could make the necessary changes

Without having to go back through Washington on this. He indicated they were 
permitted this privilege of making this type of change in the labor rates. He 
also remarked that we could go ahead and advertise on the date for taking bids
on the mechanical and electrical even before they had concurred in our bidding 
documents. He indicated that if any changes should be necessary and the date 
originally established could not be met, then·we could always move the bid date
forward any period of time which would be necessary•

On this basis Jim and I agreed that plans could go out on the mechanical and
electrical on January 20, 1967. Take bids on February 14, 1967. If this
schedule is followed we would need to advertise on January 21, 1967, on the
mechanical and electrical plans.
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Miss Jerry Kirkwood, Jan. 4, 1967 - Page 2 

Mr. Worley indicated that when the plans go out he would be happy to set a 
date with any mechanical and electrical contractors wishing to bid the job 
and go over in detail both the plans and specifications and the intent of 
plans and specifications in order that no mistakes in bidding be made. 

Mr. Worley and I felt that our meeting with Mr. King was very profitable, 
in fact mo�e so than any we have made, as he seemed to appreciate our problem, 
indicating that they had helped another institution in s1m1Jar conditions. 
If this schedule can be maintained, I feel much better about the possibility 
of having steam by the time severe weather begins next tall. 

ORD/lv 

cc: Mr, M.

Mr. N.

Mr. E. 

Mr. J. 

Mr. J. 

L. 

E. 

J. 

G. 

T. 

Pennington 
Barrick 
Urbanovsky 
Taylor 
Worley 

Sincerely, 

0. R. DOWNING,
Director 



TEXAS TECHNOLOOICAL COLLOOE. 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 324 January 12, 1967 

A meeting of the Campus Planning Committee was held at 4:00 p.m. on 
January 12, 1967, in Room 120 of the Administration Building. 
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Members present were Chairman M. L. Pennington, Mr. E. J. Urbanovsky and 
Mr. Nolan E. Barrick. 

Other College staff members present were Mr. John G. Taylor, Miss Evelyn Clewell 
and Miss Jerry Kirkwood. Mr. O. R. Downing could not attend as he entered 
the hospital on an emergency basis. 

Mr. Howard Schmidt, Consulting Architect, was present. 

Members of the Biology Department present were Dr. Earl D. Camp, Head, and 
Dr. Iqle c. Kuhnl.ey. 

Mr. Berwyn Tisdel, of Howard Schmidt & Associates, and Mr. Joseph Robert Deshayes, 
of Pierce& Pierce were also in ·attendance. 

The purpose of the meeting was to have Mr. Deshayes present the revised exterior 
elevations of the Biology Building. 

3575. Biology Building (CIC No. 99-65) (Pierce & Pierce) 

Exterior Design 

Based upon the instructions given the Campus Planning Committee by 
the Board of Directors on August 19, 1966, study was made of three 
schemes, presented by Mr. Deshayes, reflecting requested changes 
in the exterior design of the building. 

The slight arch effect at the entrance of the main structure has 
been included and accepted by the Campus Planning Committee. 

The first scheme for the design of tbe screen treatment at the 
greenhouse level was presented which indicated the use of brick 
incorporating the tones of red existing on the campus. 

The treatment was felt to present detailing which would include 
maintenance problems and was not felt to be particularly pleasing 
in the opinion of those present. 

The second scheme presented for the design of the screen treatment 
included 11½" X 7 11 solar type tile incorporated with rubbed concrete.
The rubbed concrete and the solar tile, in the tones of the exist
ing clay tile roofs and stone on campus, alternate in material ex
posure. The concrete extends one tile course above the tile and 
lends support to the solar tile elements. 

Consideration was given to raising the entire screen by one tile 
course but was reconsidered upon seeing the proportions created. 

The first solar tile located above the roof line will act as an 
overflow scupper. The sun angles, considering the height of the 
screen, have been studied and are considered adequate by the 
architects. 

A third proposal was made by the architects for the consideration
of the Campus Planning Committee. The scheme included the use
of terra cotta 'incorporated 1n the screen design but was not within
the budget. 
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3575. Biology Building (CFC No. 22:p5) (Pj.�c,e .{f£.Pierce) (Continued) 

The use of the solar tilej as betore described., was within the 
original budget figures, 111 keeping with the repetion of tile 
tones, stone and brick existing, and �as accepted by the Campus 
Planning Committee. 

Schedule 

The architects requested the bid date to be extended and that the 
Board of Directors be asked to consider the presentation of con
struction drawings at the April 8, 1967, meeting and further 
present the recommended award of contracts to the Board at the 
June 3 ., 1967

., 
meeting. 

Requested change in the schedule was made in view of the observa
tions by the architects that the engineers ., Lockwood, Andrews and 
Newman., are behind with the mechanical and electrical plans. 

Other Items 

The request made for the study of an additional egress and access 
point at the west side of the lecture hall has been studied by the 
architects. 

Additional foyer and passage space has been provided in the original 
scheme and circulation is considered adequate by the architects 
without additional egress and access points. 

The architects requested that soil investigations be made at.the 
site including a 35' depth with complete analyzation of conditions. 

The meeting adjourned at 5:35 p.m. 

Jerry Kirkwood 
Coordinator 



TEXAS TECHNOLOOICAL COLLmE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 325 January 13, 1967

A meeting of the Campus Planning Committee was held at 11 A. M. on 
January 13, 1967, in Room 120 of the Administration Building. 

3033 

Members present were Chairman M. L. Pennington, Mr. E. J. Urbanovsky and 
Mr. Nolan E. Barrick. 

Other College staff members present were Mr. John G. Taylor and 
Miss Jerry Kirkwood. 

Mr. Howard Schmidt, Consulting Architect, was present. 

Also in attendance was Mr. Robert Messersmith, representing the architectural 
firm, Schmidt and Stiles, Roberts and Messersmith. 

The purpose of'the meeting was to consider the parking studies ma.de by the 
architects and as requested by the Campus Planning Committee in order that 
estimated cost could be included in the application for loan assistance for 
Phase II of the Wiggins Complex. 

3576. Wiggins CO!J>lex (CFC No. 97-65) 
(Schmidt and Stiles, Roberts and Messersmith) 

Mr. Schmidt and Mr. Messersmith presented seven studies which 
included variations of temporary parking for Phase I, and surface 
on-site parking and off-site parking as well as studies of parking 
garages were presente4 for Phase I and Phase ll. 

The following reflects the various schemes presented and the action 
taken by the Campus Planning Committee. 

Scheme I 

The site is the northern most side south of the existing row 
of trees and just north of the Phase I site. The on-surface 
lot considered as temporary parking for Phase I would accommo
date 434 cars. The on-site paved parking areas would handle 
additional automobiles for a total of 783 parking spaces. 

In order to provide the forty to sixty percent ratio of women 
to men, requested by the Board of Directors, the parking would 
actually need to accommodate 800 automobiles. 

The estimated cost of this temporary parking lot is $20,000

to $25,ooo. 

Scheme II 

This scheme was based upon the originally proposed large lot 
west of the complete site for Phase I and Phase II and would 
provide parking for Phase I only. The housing provides for 
1,716 students and the parking, proposed, includes parking 
facilities for 587 automobiles on the site with 1,169 of the 
automobiles provided for in the lot located west of the site. 
Paving for these lots would be considered as permanent. 

Scheme III 

This scheme has provided a parking gU.age, It bas been con
sidered as parking for Phase I and Phase n to accommodate 
a total of 1,767 automobiles. Four bunch·ed ninety-eight (498)
cars could be parked on the oo-site lots as well. 
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3576. Wiggins Complex (cPd NgL97,'j,65) (Cont'd) 

The scheme presented indicates five levels of parking, below 
grade with the roof of the structure at grade• being used for 
recreation or other purposes. The site of the parking garage 
is north of the Phase I site and the land usage is similar to 
that as presented in Scheme I. 

Scheme "IV 

The scheme provides for 442 cars to be accommodated on on-site 
parking lots. It also included a parking garage designed with 
five levels below grade with a recreation area at grade level. 
The proposed site is the northwest corner of the site of Phase I 
and Phase II and would provide parking for a total of 1,687 
automobiles, 1,245 of the spaces being in the garage. 

Courtyard-type landscaping was proposed at grade level. 

Scheme V 

This proposal also included a parking garage which will accommo-
,date 1,266 cars in a seven level, below grade structure. 
Recreational facilities are proposed at grade. 

Four hundred ninety-eight (498) automobiles could be parked at 
surface grade on the site as well. 

The location proposed was northwest of the total site of Phase I 
and Phase II. 

Scheme VI 

The parking garage presented in this scheme provides for 
parking for the total complex. Four hundred ninety-eight (498) 
automobiles could be accommodated at grade level on-site parking. 
The remaining 1,28o automobiles would be accomodated in the five 
level above grade parking garage. 

The location is northwest of the site for Phase I and Phase II. 

Scheme VII 

A parking garage with levels below and above grade is proposed. 
Three levels would be below grade and three levels above grade. 
The garage would accommodate 1,226 automobiles and on-surface 
parking throughout the site would provide for 498 automobiles. 

The site selected for.this garage is northwest of the total 
Phase I and Phase II site. 

After thorough investigations.of costs of parking garages 
recently constructed throughout Texas, the architects stated 
that parking spaces for 1,200 automobiles in a garage fa
cility would cost between $2,000,000 and $2,500,000. 

As the application for loan assistance must be filed with 
the College Housing Loan Branch, Department of Housing and 
Urban Development, by January 19, 1967, or earlier, the 
Campus Planning Committee recommended the following be 
included in cost estimates for application purposes only. 
Cost of a permanent parking lot to accommodate 1,169 auto
mobiles, shown on the plans accompanying the application, 
to be located west of the total site for Phase I and Phase II. 
The remaining number of cars, in order to accommodate the 
1,716 residents, to be accommodated on the site proper. 



3035 

3576. Wig�ins Complex (CFC No. 97-65) (Cont'd) 

The estimated cost included in the application is $95,000 
and is shown as a part of site improvements, 

The recommendation of the Campus Planning Committee is not 
to be considered as the solution to the problem. The 
application for loan assistan�e reflects olily a request 
for a sale of bonds to cover expenses estimated. 

The Campus Planning Committee further recommended that 
continued study of temporary parking facilities for Phase I', 
and the final solution for parking the resident students 
of Phase I and Phase II, be given by the Campus Planning 
Committee. 

The meeting adjourned at 12:20 p.m. 

Jerry Kirkwood 
Coordinator 



TEXAS TECHNOLOOICAL CO.ttmE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PWNING COMMITTEE 

Meeting No. 326 January 18, 1967
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A meeting of the Campus Planning Committee was held at 3 P. M. on 
January 18, 1967, in Room 120 of the Administration Building. 

Members present were Chairman M. L •. Pennington, Mr. E. J. Urbanovsky and 
Mr. Nolan E. Barrick. 

other College staff members present were Mr. John G. Taylor Mr. Robert Price, 
Mr. Justin Elliott and Miss Jerry Kirkwood. 

' 

Mr. Howard Schmidt, Consulting Architect, was present. 

Mr. H. A. Padgett, Jr., Lubbock contractor, was present to offer his help 
with no obligation to the College.• 

The purpose of the meeting was to discuss the requirements of performance 
and payment bonds of the contractors for mechanical and electrical work and 
general contracting work for the Central Heating and Cooling Plant. 

3577. Central Heating and Cooling� (CPC No. 105-66) 
(Zumwalt & Vinther, Inc., Engineers) 
(Pitts

2 
Mebane, Phelps and White, ·Architects) 

The project has so many facets regarding the various ccmtracts 
which have been accepted and those which are to be awarded in the 
future, proper requirements of the contractors for performance and 
payment bonds were felt to be necessary. 

After all due consideration, the Campus Planning Committee recom
mended the following: 

The contractor, or contractors, for the accessory equipment 
should be required to provide performance and payment bonds 
to the Owner which shall be later assigned to the general 
contractor. 

The architects and the engineers shall be required to include 
in their contract documents, a clause requiring performance 
and payment bonds to be assigned to the Owner with later 
assignment to be ma.de to the future general contractor. 
Included in the specifications shall be the notification that 
the Owner plans to file a letter of intent with the successful 
bidder that he is authorized to proceed in ordering the neces
sary equipment and that the College will protect the purchase 
of such equipment. 

The architects are requested to include in their contract docu
ments a clause providing for the future general contractor, on 
the project, to provide a performance and payment bond for the 
entire project. Such a bond would include coverage for the 
building construction as well as all mechanical and electrical 
work. 

At anytime that the Owner shall require such bonds, the 
bonding fee of the contractor, or contractors, is included 
within the contract amounts bid. Although it may appear 
that the College is responsible for the double bonding 
expenses of various bonds requested of the contractors, 
such expenses are borne out and shared among the various 
subcontractors and the general contractor. 

The above spreading of such expenses borne by the Owner are 
picked up by the general contractor as be will require of all 
of his subcontractors & direct per�ormance and payment bond to 
be assigned directly to the general contractor. 
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Central Heating� Cooling Plant (CFC lo. 105-66){Contipued)
(Zumwalt & Vinther, Inc., Engineers) · 
{Pitts, Mebane, Phelps and White, Architects) 

Regarding the mechanical. and electrical work now being pre• 
pa.red bY: the engine�rs for issuance of bids, the Campus 
Plmming Committee recommended that the required bonds assigned 
to Texas Tech be held by a time option and that such bonds 
then be assigned to the general contractor upon awarding the 
contract for general construction. 

The engineers have requested a $50,000 contingency to be 
included in the mechanical and ·electrical work for which bids 
are to be taken on February 14, 1967. The Campus Planning 
Committee recommended that 'the advice of the engineers be 
taken and that the contingency be allowed in order that the 
total contract amount of the work included in the specifica
tions would be known. Also, it was felt that the amount of 
time involved in possible change orders could be decreased 
and �tber expedite the job. 

According to the schedule provided by the architects and the 
engineers, the engineers a.re scheduled to meet with the 

• Housing and Urban Development officials on January �, 1967.
The College usually bas a representative at each of these
meetings and as Mr. o. R. Downing, coordinator .for the project,
is in the hospital, it was recommended that Mr. Howard Schmidt
and Mr. John G. Taylor attend the meeting.

It was also recommended by the Campus Planning Committee that
the architects and the engineers be informed of the above
action so they could inclu4e such action in their contract
documents. A conference telephone call among the college
representatives, the architects, and the engineers on this
date was recommended.

Jerry Kirkwood 
Coordinator 

The meeting adjourned at 3:45 p.m. 



TEXAS TECHNOLOOICAL COLLE.GE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COt,t.UTTEE 

Meeting No. 327 January 21, 1967

A meeting of the Campus Planning Committee was held at 9 A. M. on 
January 21, 1967, in Room 120 of the Administration Building. 

Members present were Chairman M. L. Pennington and Mr. E. J. Urbanovsky. 
Mr. Nolan E. Barrick' s comments on the prepared agenda were available. 

Other College staff members present were Mr. John G. Taylor, Mr. Justin Elliott, 
Resident Construction Coordinator and Miss Jerry Kirkwood. 

Mr. Howard Schmidt, Consulting Architect, was present. 

Mr. Berwyn Tisdel, of Howard Schmidt & Associates, was present tor the 
presentation of the Sheep and Goat Facilities and the Entry Stations. 

3577. Administration Building Remodeling 

A. East Wing - First Floor and Basement

Final completion date for the contractor, H. A. Padgett, Jr.,
general contractor on the project, is December 12, 1966.

A few items remain to be completed under the contract with
the interior designers and final payment has not been made.
Upon completion of these items, final payment will be made.

B. West-Wing - Basement

Progress to date is ninety-five percent (951,) complete.

3578. Agricultural Facilities 

Sheep and Goat Facilities 

The Consul.ting Architect presented the plans based upon the request 
of the Campus Planning Committee that the scope of the project be 
reduced, and that construction cost also be redu�ed with the con
sideration of the materials used. 

The Campus Planning Comittee considered the scope of the project 
and the estimate to still be out of the scope which could be 
understood by the Campus Planning Committee. 

It was recommended that a subcommittee composed of 
Mr. M. L. Pennington, Mr. E. J. Urbanovsky, Mr. Howard Schmidt,
Mr. Berwyn Tisdel and Miss Jerry Kirkwood, meet with 
Mr. Frank Hudson and Dr. Gerald w. Thomas to review the plans
submitted. 

3579. BioloSI Building (CFC No. 99-65) (Pierce & Pierce)

The architects have requested a complete soil investigation of 
the site and this expense is normally covered by the College. 

Mr. Howard Schmidt was requested to ask for bids from various
laboratories, in the vicinity, and to hand such bids to
Miss Jerry Kirkwood for consideration of the Campus Planning
Com:nittee. 
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3580. Business Administration Building (CPC No. -65) 
(Pa�e Southerland e Architects 
J. J. Fritch and Company, Inc

., 
Contractors) 

For information only: 

Mr. Fred Howell and the contractor's superintendent, 
Mr. Jack Arthur, arrived on January 17, 1967. The contract 
between the Board of Directors and the contractor was 
handed to Mr. Fred Howell on January 20, 1967. 

The official Notice to Proceed has not been issued, as yet, 
as all contract documents must be forwarded to the 
Department of Housing and Urban Development prior to this 
notification. 

However, Mr. Howell indicated that he would begin the 
excavation of the basement of the Business Administration 
Building based upon the contract issued. 

Mr. Howard Schmidt, Consulting Architect, will coordinate the 
project and Mr. Justin Elliott will represent the College as the 
Resident Construction Coordinator. The Resident Construction 
Coordinator's duties, as agreed upon between the College and the 
architects, will be as outlined in the AIA Document D352, dated 
September, 1963, Edition. (Attachment No. 695, page 3045) 

Interior Designer Services 

A preliminary estimate of equipment costs of $170,000 has been 
prepared by the architects and submitted to the Campus Planning 
Committee. 

$100,000 would cover equipment for duplicated areas under a 
reduced fee of 3½li based upon the total fee of the designer's
services of 71,. 

The remaining $70,000 in equipment would fall under the proposed 
total fee of 1i.

Items of furniture and equipment to be included in the interior 
designer's fee and the estimated cost is included in attachment. 
(Attachment No. 696, page 3046) 

The C�us Planning Committee recommended that the interior 
designer's proposal be accepted and presented for consideration 
to the Board of Directors and that Mr. Howard Schmidt coordinate 
the services with the interior designer. The designer's services 
are included within the architectural :firm of Page, Southerland, 
Page, and under a separate fee. 

The classroom furniture and all other items not included in the 
interior designer's fee shall be studied, selected, and method of 
purchase handled by Mr. John Taylor and Mr. Dean Smith. 

3581. Carpenter, Wells, Thompson� Gaston Halls (Repainting, Summer, 1967) 

The re.quest for repainting of the above halls was submitted tor 
the summer of 1966. At the time of the request, time did not 
allow the accomplishment of the work during the sumer of 1966. 

The request has been submitted by the Director of Residence Halls,
Mr. Guy Moore, for 1967. A subcommittee, composed of
Mr. John G. Taylor, Mr. Howard Schmidt and Miss Jerry Kirkwood,
was appointed by the Campus Planning Comnittee to work with
Mr. Guy Moore and Mrs. Shirley Bates in order to establls_h the
areas needing attent.ion, an estimate of cost for such repairs,
and the preparation of specifications for accomplishing the work.
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3581. Carpenter, Wells, Thompson� Gaston Halls (Cont'd) 

It was noted by the Campus Planning Comnittee that cloea attention 
should be paid to the time schedule for the repair of the dormi
tories, and that such a schedule would include a staggering of 
such repairs during the summer months. 

The above is called to the attention due to the fact that Doak Hall, 
as well, needs attention of repairs in the summer of 1967.

Considering the construction on the Campus and other construction 
within the City, it is doubtt'ul that enough painters can be secured 
to �complish the work required on the Campus during the swm:ner
of 1967. 

Mr. Nolan E. Barrick entered the meeting. 

3582. Central Heating� Cooling Plant {ere No. 105-66) 
(Zumwalt & Vinther, Inc., Engineers) 
(Pitts, Mebane, Phelps & White, Architects) 

The bids for accessory equipment for the project will.be opened 
at 3 P. M., January 26, 1967, in Mr. M. L. Pennington's office, 
and has been cleared with the Department of Housing and Urban 
Development. 

Plans and specifications for the mechanical and electrical work, 
piping, fittings, valves and etc., will be issued for bids on the 
24th or 25th of January, 1967. Plans to receive bids are tenta
tively scheduled for February 14, 1967, dependent upon the con
currence with the Department of Housing and Urban Development. 

The bonds required to be included in the specifications for the 
mechanical and electrical work for piping, fittings, valves and 
other work, and the procedures for such, as directed to the 
engineers by the Campus Planning Committee, have been questioned 
by the Housing and Urban Development officials. 

The Housing and Urban Development officials and the Campus Planning 
Committee recommended that legal consultation be sought concerning 
the bonds to be required and to whom they might be assigned.

A subcommittee consisting of Mr. John Taylor, Mr. Nolan E. Barrick 
and Mr. Howard Schmidt was appointed to meet with 
Mr. James H. Milam and to make a recommendation to the Campus 
Planning Committee as soon as possible. The engineers must include 
this information in their specifications, or are to include such 
directives by addendum prior to the receiving of bids.

3583. Entrance Marker {Amon G. Carter Plaza) (Estimated cost $32,600) 
(Howard Schmidt and Associates, Architects} 

The progress report, dated January 2, 1967, is attached for 
information. {Attachment No. 6':Jl , page 3047 ) 

3584. Ent1 Stations
Howard Schmidt and Associates, Architects) 

The five Entry Stations were inspected by the architects on 
January 3, 1967, and items needing correction were transmitted to 
the contractor. Also included were items requiring the attention 
of the Building Maintenance Department. 

On January 19, 1967, the Entry Stations were again inspected at 
the request of the contractor. (The contractor in this case is the 
Pittsburgh Plate Glass Company.) Upon this inspection it was 
revealed that the entry stations were substantially complete with 
the exception of a few minor items. 
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3584. Entry Stations (Cont'd) 

It is recommended by the Campus Plann.ing Committee that final 
payment not be made to the Pittsburgh Plate Glass Company the 
contractor, until their work has been finished, inspected

1

and 
approved. 

Carpet pads have been installed by the College to help with the 
warmth of the attendants. 

In the punch list prepared by the architects was also noted 
that two plexiglass panels have been broken by vandals. 

The architects recommended the College purchase additional 
plexiglass to keep in stock as quick delivery cannot be 
expected. 

3585. Forei Languages-Mathematics Building (CFC No. 79-63) 
Pitts Mebane Phel sand White Architects) 

A. Equipment

Mr. John Taylor and Mr. Dean Smith, Purchasing Agent, are
preparing the documents for purchase of the equipment.

Based upon the architects' estimated building completion date,
the delivery of the furniture will be required of the furniture
contractors between June 1 and 30, 1967, with a liquidated
damage o� $50.00 per day thereafter.

B. Tunnels and Utilities Extensions

Miss Kirkwood was asked to set up a time for a party, repre
senting the College, to inspect the caupleted tunnel work
prior to final payment.

3586. Hydraulics laboratory .f2!: �Department£! Civil Engineering 

Dr. W. M. Pearce, Executive Vice President, requested the Campus 
Planning Committee to begin study of the needs and for 
Dean John R. Bradford to ask Dr. Keith R. Marmion, Head of Civil 
·Engineering to begin work with the Campus Planning Comnittee.

3587. Museum (CFC No. 65-61) (Associated Architects and Engineers of Lubbock) 

Mr. Howard Schmidt has been coordinating the project which is 
covered under the terms of his contract. 

The architects' have requested that the entire 70 acre site be 
surveyed and that existing grades be provided. Mr. John Taylor 
will provide the limits of the lease area agreed upon between the 
Board of Directors and the United States Government for the Naval 
Reserve Training Center and Mr. Howard Schmidt will secure quo
tations from registered land surveyors regarding the establishment 
of existing grades which will be considered by the Campus Planning 
Committee. 

3588. Procedures 

With a building program of approximately $50,000,000 in various 
stages of implementation, the Campus Planning Camnittee spends a 
good bit of time discussing improvement in the operating proce
dures. fllere have been so many changes that there is need to 
update and formalize operating procedures. 
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3588. Procedures (Cont'd) 

There have been a good many crises in the past few years with the 
result that there has been little time to spend on developing 
improved procedures. Perhaps th� Central Heating and Cooling 
Plant is the last remaining crisis and there may be more time 
for implementation of the other projects within the program at 
the current time, and the others that are to be added. Also, the 
size and more complicated construction justifies more formal and 
thorough procedures than have always been possible. The members 
of the Board of Directors should have a better idea of what is 
to be presented to them for approval with an opportunity tor time 
to study it. 

The first major step in the improved procedures will be the 
Procedures Manual which ie in the process of preparation under 
the direction of Mr. Howard Schmidt, the Consulting Architect. 

It was agreed that the individual project brochures would be 
presented to the Campus Planning Committee and the Building 
Committee far enough ahead of meetings to allow for a thorough 
study and that a time schedule would be prepared accordingly. 

Also-, the Procedures Manual will be presented ear4' enough for 
study before it is recommended tor approval by the Campus Planning 
Committee and the Building Committee. 

Various other philosophies for improvement of procedures were 
discussed and it was the concensus that a good bit of needed 
progress had been made. The Procedures Manual should be of much 
help to the department heads, deans, architects, contractors, 
suppliers, Campus Planning Committee, members of the Board of 
Directors and others. 

3589. Research� 

Dr. W. M. Pearce indicated to the chairman that the Campus 
Planning Committee may be requested to study and recommend a 
site for a Research Park. 

3590. Resident Construction Coordinator 

Mr. Justin Elliott, who is an employee of the College, is presently 
coordinating the construction work of the Wiggins Complex and the 
Business Administration Building. 

In view of establishing procedures, the Campus Planning Committee 
reconmended that Mr. Ell,iott be responsible for: 

(1) EYAmination, before handing to the project
architects', of any change orders for projects
in progress for which he is responsible.

(2) -Checking of payment estimates before handing to
the project architects' for the projects in

progress for which he is responsible.

(3) 

(4) 

(5) 

Attending Campus Planning Committee meetings
including items directly concerning the projects
for which he is responsible.

Accepting subcommittee work in areas where his
experience can be of value to the College.

Coordinating other work when assigned and
assisting in other areas when possible to be of
assistance.
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3591. Stadium Light Standards (Fallen Standards2 January 62 1967)

Investigation of the damage continues and the following report 
is included for information. 

Mr. Roy Meyer of the Meyer Machine Canpany, manufacturer of 
the standards, bas been contacted and photographs of the 
damage forwarded to him at bis request. 

Mr. Meyer will make a preliminary investigation with photo
graphs and small anchoring members, to be sent to him, and 
will visit the campus to make an on-site investigation. 

Mr. Strader, a representative of the Meyer Machine Company 
in lubbock, has also taken photographs and searched for nuts 
and bolts which flew free from the structure and the standards. 
The Building Maintenance Department is also searching for the 
same bracing member elements. 

The Building Maintenance Department has prepared a report 
including drawings prepared by the department, and photographs 
of close-up damage as taken by the Department of Public 
Information. 

A copy of the photographs and the comprehensive report is on 
file in the Campus Planning Committee Coordinator's office. 

It was agreed that correction must be pursued diligently in 
order that lights will be available next fall. 

The remaining poles on the east side have received additional 
bracing and those on the west side have bad the bolts tightened. 
Steps have been taken to provide regular inspections in the 
future. 

3592. Student Health Service (Addition, 1967) 

For information only: 

Dr. Kallina has requested 2,000 square feet of additional 
space which is tentatively requested to handle a student 
enrollment of 30,000. 

The unappropriated balance for the Infirmary is $70,769.72. 

Final requests are currently dependent upon the restudy 
with Dr. Kallina of' the space requested. The Campus 
Planning Committee feels 2,000 square feet of additional 
space may be inadequate to accommodate a student body of 
30,000. 

Mr. Barrick reported that the existing structure is not 
structurally designed for a third floor. 

3593. Student Union Building (Addition, 1967) 

·Mr. Howard Schmidt was instructed to begin programming the project
under the terms of bis contract.

The initial program will be prepared by Mr. Schmidt with the help
of Dean Allen and the Student Union Committee for presentation to
the Campus Planning Committee.

Supplementary request of the January 9, 1967, meeting of the Tech
Union Board, and the memorandum of notes taken at this meeting
prepared by Miss Kirkwood is attached.
(Attachment No. 698 , page 3()48 )
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3593. Student .Union Building (Addition, 1967) (Cont'd)

Also attached is the additional progremm1ng �terial requested 
by the Consulting Architect, dated.January 13, 1967, for the 
purpose of establishing an amount of bonds to be sold in connec
tion with the application for loan assistance for Phase iI, 
Wiggins Complex, which was filed on January 19, 1967. 
(Attachment No. 699, page 3049 ) 

Attached also, is the request of the Ex-students Association, 
dated January 9, 1967. 
(Attachment No. 700 , page 3050) 

The Campus Planning Committee recommended that Mr. Schmidt study 
the possibility of a Student Union Building No. 2, without the 
abandonment of the existing Student Union Building as a student 
union facility. 

3594. Wiggins Complex (CPC No. 97-65) 
(Schmidt and Stiles, Roberts and Messersmith) 

For information only: 

The application for loan assistance for Phase II has been 
submitted to the College Housing loan Branch, Department 
of Housing and Urban Development. 

Total estimated cost of the project is $10,000,000. 
An amount for the· expansion of the Student Union 
Facilities is included for the purpose of selling bonds 
with those for this project. 

The meeting adjourned at 12:20 p.m. 

Jerry Kirkwood 
Coordinator 



THE .AMERICAN msTITUTE OF ARCHITECTS 

Campus Planning Committee 
January 21, 1967
Attachment No. 695 
Item No. 358o

AIA DCCUMENT 
SEP!'. 1963 .ED. B352. 

SUGGESTED msTRUCTIONS TO 
FULir-TIME PROJECT REPRESENTATIVE 

RECOMMENDED AS AN EXHIBIT TO THE OWNER-ARCHITECT 
AGREEMENT WHEN A FULL-TD1E PROJF.cT REPRESENTATIVE IS EMPLOYED 

1. EXPIAm CONTRACT DOCUMENTS:
Assist the Contractor via the
Contractor's Superintendent to
understand the intent of the
Contract Documents.

2. OBSERVATIONS: Conduct on-site
observations and spot checks
of the work in progress as a
basis for determining confor
mance of work, materials and
equipment with the Contract
Documents.

3. ADDITIONAL INFORMATION: Obtain
from the Architect additional
details or information if, and
when, required at the job site
for proper execution of the
work.

4. MODIFICATIONS: Consider and
evaluate suggestions· or modi
fications which me.y be sub
mitted by the Contractor to
the Architect; and report them
with recommendations to the
Architect for final decision.

5. CONSTRUCTION SCHEDULE AND
COMPLETION: Be alert to the
completion date and to con
ditions which may cause delay
in completion, and report same
to the Architect. When the
construction work has been
completed in accordance with
the Contract Documents, ad
vise the Architect that the
work is ready for general in
spection and acceptance.

6. LIAISON: Serve as liaison
between Contractor and the
Architect and maintain re
lationship with the Contrac
tor and all subcontractors
on the job only through the
Contractor's job superinten
dent. Protect against the
Owner issuing instructions
to the Contractor or his
employees.

7. JOB CONFERENCES: Attend and
report to the Architect on all
required conferences held at
the job site.

8. OBSERVE TESTS: See that tests
which a.re required by the Con
tract Documents are actually
conducted; observe, record and
report to the Architect all det.ails
relative to the test procedures;
and advise the Architect's office
in advance of the schedules of
·tests.

9. INSPECTIONS BY OTHERS: If in
spectors, representing local,
state or federal agencies, hav
ing jurisdiction over the Project,
visit the job site, accompany
such inspectors during their
trips through the Project, record
the outcome of these inspections
and report same to the Architect's
office.

10. SAMPLES: Receive samples which
are required to be furnished at
the job site; record date re
ceived and from whom, notify the
Architect of their readiness for
examination; record Architect's
approval or rejection; and main
tain custody of approved samples.

11. RF.CORDS:

a) Maintain at the job s1 te
orderly files for (1) corre
spondence, (2) reports of job
conferences, (3) shop drawings
and (4) reproductions of orig
inal contract documents in
cluding all addenda, change
orders and additional drawings
issued subsequent to the award
of the contract.

b) Keep a daily diary or log book,
recording hours on the job site,
weather conditions, list of
visiting officiaJ.s and juris
diction, daily activities, de
cisions, observations in gen
eral, and specific observations
in more detail as in the case
of observing test procedures.
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SUGGESTED INSTRUCTIONS TO FULL-TIME PROJECT REPRESENTATIVE
THE AMERICAN INSTITUTE OF ARCHITECTS 
AIA DOCUMENT, Sept. 1963, ED. - B352 

Page 2 

u. c) Record names, addresses and
telephone numbers of all. con
tractors and subcontractors. 

12. SHOP DRAWINGS: Do not permit the
installation of any materials and
equipment for which shop drawings
are required unless such drawings
have been duly approved and issued
by the Architect.

13. CONTRACTOR'S REQUISITIONS FOR
PAYMENT: Review with all concerned
the requisitions for payment as
submitted by the Contractor .and
forward them with recommendations
to the Archi tec't for disposition.

14. LIST OF ITEMS FOR CORRECTION:
After Substantial Completion,
make a list of items for correc
tion before final inspection; and
check each item as it is corrected.

15. OWNER' s OOCUPANCY OF THE BUILDIOO:
If the Owner occupies (to any
degree) the building prior to
actual completion of the work by
the Contractor, be especially
alert to possibilities of claims
for damage to completed work
prior to the acceptance of the
building.

16. OWBER'S EXISTING OPERATION: In the
case of additions to, or renova
tions of an existing facility,
which must be maintained as an
operational unit, be alert to con
ditions on the job site which may
have an effect on the Owner's
existing operation.

17 • GUARANTEES, CERTIFICATES, MAINTE
NANCE AND OPERATION MANUAIS. During 
the course of the work, collect 
Guarantees, Certificates and Mainte
nance Operation Manuals and Keying 
Schedule, and at the acceptance of 
the Project, assemble this material 
and deliver it to the Architect for 
forwarding to the Owner. 

18. LDllTATIONS OF AUTHORift: Do

not become involved in any pf
the following areas of respon
sibility unless specific excep•
tions are established by written
instructions issued by the
Architect.
a) Do not authorize deviations

from the Contract Documents.
b) Avoid conducting any tests

personally.
c) Do not enter into the area

of responsibility of the
Contractor's field superin
tendent.

d) Do not expedite job for
Contractor.

e) Do not advise on, or issue
directions relative to, any
aspect of the building tech
nique or sequence, unless a
specific technique or
sequence is cal.led for in
the specifications.

f) Do not approve shop drawings
or samples.

g) Do not authorize, or advise,
.the Owner to occupy the
Project, in whole, or in
part, prior to the final
acceptance of the building.

h) Do not issue a Certificate
for Payment.



Business Administration Building - By P. s. P. 

TEXAS Tli.CH FURNISHmlS 
Preliminary Estimate 

General Comments 
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Csmpus Planning Committee 
January 21, 1967 
Attachment No. 696 
Item No. 3580 

Dec. 31, 1966 

1. I feel that any estimate we make at this time is of little value
due to the following:

a. The areas to be furnished are not fixed.

b. We do not know what equipment if any should be a part of the
-estimate.

c. We do not lmow the work or methods used by the people in the
offices and therefore can not pick proper pieces to do the
job right.

2. Within the above limits I have made an estimate assuming the
following:

a. Included areas:

1. Basement work room

2. Al1 areas of Dean' s Complex & reading room

3. Faculty snack bar & women's lounge

4. Entrance lobby

5. All area.a of Dept. Head's area

6. All offices and conference rooms on 3rd thru 12th floor.

b. Included items:

1. All loose t'Urniture

2. Drapery

3. Carpet

4. Desk & room accessories

5. File cabinets listed in the program for above spaces.
Ifo other machines or equipment inc1..uded.

c. Quality

l. Dean's office - very top quality

2. Assistant Dean's office - very top quality

3. Department Head - good quality

4. Faculty offices - standard quality

5. Public spaces - top quality

3. Preliminary Estimate
All areas as noted above - $170,000.00 

December 312 1966 
(1 week spent by Gowin in preparing this 
estimate) (He prepared & used a hypo
thetical furniture- layout) 



PROORESS REPORT 

January 20, 1967

AMON G. CARTER PLAZA ENTRANCE MARKER 

TEXAS TECHNOLOGICAL COLLIDE 
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Campus Planning Committee 
January 21, 1967 
Attachment No. 697 
Item No. 3583 

Since the allocation of additional funds to the project, we have proceeded 
with refinements of Phase l of the preliminary design concept. 

Our first step was to construct a f'ull. scale mock-up of the college seal 
and supporting walls on the site. This was done to determine the proper 
scale of the site. 

After observing the :full see.le mock-up, several studies were ma.de and it 
was our feeling that the size of the seal should be reduced slightly and 
the base should be simplified from our earlier preliminary studies. New 
drawings were prepared incorporating these revisions. 

These drawings were sent to fountain manufacturers for their study and for 
cost estimates. The drawings were also sent to granite suppliers for cost 
estimate of the granite seal and its supporting base. Response from the 
above inquiries indicated that the project budget would be considerably ex
ceeded. 

We are presently in the process of reviewing the fountain and granite es
timates for possible savings and we are also exploring the use of other 
paving materials around the pool and seal base for construction economies. 

Respectfully submitted, 

HOWARD SCHMIDT AND ASSOCIATES 



TOOH UNION BOARD MEETING 
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Campus Planning Committee 
January 21, 1.967 
Attachment No. 698 
Item No. 3593 

Minutes of Friday, December 9, 1966, 4:00 p.m. 
Student Life Conference Room 

Present were: Mr. Wayne James, Mr. Nelson wngl.ey, Dr. Florence lbil.lips, 
Mrs, Dorothy Pijah, Beverly Barlow, Bill Beuck, Bob Elkins, Janie Kinney, 
David Snyder, and the chairman. 

The chairman stated that whereas the last meeting was devoted to considering 
areas for which expansion recommendation already had been made, the present 
meeting was to be devoted to considering other possibilities for Union ex
pansion. 

Mr. Longley presented a list of 23 possibie areas that might be a pa.rt of the 
expansion of our Union physical. facilities. Questions and comments followed 
on these areas. 

Then it was proposed that we ask the college architect to meet with the 
committee at his earliest convenience to discuss implications in- the present 
building for expansion. The chairman agreed to secure Howard Schmidt f'or an 
ear� meeting. 

The meeting adjourned at 5:20 p.m. 

James G. Allen, Chairman 
Tech Union Board 

JGA:mm 
cc: Dr. Grover E. Murray 

Dr. W. M.. Pearce . 
Mr. M. L. Pennington 

Enclosures 



ADDITIONAL POSSIBILITIES FOR THE UNION EXPANSION PRCGRAM 

1. Ticket and Information Booth

2. Ga.mes area for Faculty

3. Board of Directors Room (Meeting & Dining)

4. Music Listening Room

5. Student Activity Offices (Student Council, AWS, B.s.o. etc.)

6. Organization storage lockers

7. TV lounge

8. Dance area in the Snackbe.r

9. lost and Found area

10. Special Gues�s Rooms

11. Expansion of the Ex-Students Offices

12. Addition to the cafeteria kitchen.
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13. Veey formal reception room - perhaps in conjunction with the Board
of Directors rooms.

14. Office area for program council. (Individual desks for staff executives
and chairmen.

15. Card playing room

16. Study rooms

17. Art Gallery

18. Browsing room - papers & periodicals

19, Small piano room - private 

20. More exhibit cases

21. Remodeling in the original part of the Union building

22. Vending machine area

23. Barber and beauty shop



TEX:H UNION BOARD MEETffiG 
Minutes of Friday, December 16, 1966, 4:00 p.m. 
Student Life Conference Room 
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Present were: Dean Florence Phi:llips, Mrs. Dorothy Pijan, Mr. Wayne James, 
Mr. Nelson Longley, Beverly Barlow, Janie Kinney, Bob Elkins, Bill Beuck, 
Ronnie Brown, David Snyder, and the chairman. Also present were Miss 
Jerry Kirk.wood, Campus Planning Committee Coordinator, Mr. Howard Schmidt, 
College Architect, and Mr. Berwyn Tisdel of Howe.rd Schmidt and Associates. 

The chairman gave a summary statement on the work done thus far by the 
Union Board for the proposed Union expansion; the determination of the 
immediate and pressing needs in our physical facilities (actually as 
established August a year ago, when recommendations were made on them); 
and the compiling of a list of desirable additions to Tech Union as it 
would facilitate programs for its students of the future. He then asked 
Mr. Schmidt for his ideas on the expendable aspects of the Union building 
along with his suggestions as to what the Union Board could do now to 
assist his office in drawing plans for the expansion. 

In his answer, Mr. Schmidt recommended that we base our analysis of the 
needs of the Union on the assumption that it would serve a student body of 
approximately 35,000. In addition he suggested that the Union Board could 
be most helpf'ul in establishing a priority list of what our student body 
needed most in the Union, letting the limit of funds be the control on how 
far we could go in accomplishing these maximum needs. He suggested that it 
would be possible to profit by the mistakes in other Union buildings as well 
as from a caref'Ul examination of the weak points of our own. 

It was the expressed consensus that the snack bar area needed immediate 
attention and Mr. Schmidt said it would be possible to refurbish it and its 
furnishings in such a way as to coordinate with the over-all expansion in

prospect. 

The attached memorandum by Miss Kirk.wood summarized the ideas and 
suggestions expressed by Mr. Schmidt and are hereby made a part of the 
Union Board minutes. 

The meeting adjourned at 5:10 p.m. 

Jam.es G. Allen, Chairman 
Tech Union Board 

JGA:mm 
cc: Dr. Grover E. · Murray 

Dr. w. M. Pearce 
Ml-. M. L. Pennington 



MEMORANDUM 
from 

OFFICE OF COORDINATOR 
FOR CAMPUS PLANNING COMMITTEE 

Texas Technological College 
Lubbock, Texas 

3o48c 

TO:. ____ Mr ___ • ....;.;M
;.;.
._L_ • ...;:Pe-=nn_i:::n:;i:;ga.;

t
.;;
on

=------DATE: December 19
1 

1966 

SUBJF.CT: Student Union Addition 

Howard Schmidt, Berwyn Tisdel and I met with Dean Allen and 
the Student Union Board on December 16, 1966, at Dean Allen's 
request. 

Apparently Dean Allen wanted some direction for the Board so 
that they might help get the program underway. 

Mr. Schmidt gave them the background to date and outlined the 
procedure as follows: 

1. Based upon the projected enrollment of twice ·
the present student body, outline in narrative
.torm the pbysica.l needs and establish a priority
list.

2. Visit other student union facilities in order
that mistakes made elsewhere will not be repeated
at Tech.

3. The Union Board should not concern itself with
the budget but should understand that there is a
limit to funds available and this limit will be
established by the Administration and the Board
of Directors.

The above procedure would otter information which would permit 
the best utilization of the land available. 

Mr. Schmidt will supply the Board with a sampl.e program for use 
in preparing the Union program. 

The schedule was discussed and Mr. Schmidt indicated that approxi
mately one year would be needed for planning and construction could 
be compl.eted by September 1969. 

One thing which is a matter of great concern at the present time 
is the condition of the furniture in the snack bar area as well 
as the area itself. According to the Union Board, the run down 
condition of the area is contributing to an atmosphere which is 
not desirable. 

The Union Board would like to have the purchase of new movable 
furniture and perhaps some renovation considered in the near :future 
if it is possibl.e to coordinate such work with the expansion of the 
overall facil.ity. 

JIC:mk 
cc: Mr. John G. Tayl.or 

Dean James G. Allen 
Dean Florence Phillips 
Mr. Nelson wngley 
Mr. Howard Schmidt 

Jerry Kirkwood 
Campus Planning 
Comnittee Coordinator 



Office of 
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Campus Planning Conmittee 
January 21, 1967 
Attachment No. 699 
Item No. 3593

TEXAs TECHNOLOOICAL COLLIDE 

Lubbock, Texas 

January- 13, 1967 

Dean of Student Life 

Mr. c. Berwyn Tisdel
Howard Schmidt and Associates Architects 
1619 College Avenue 
Lubbock, Texas 79401 

Dear Mr. Tisdel: 

After our conference yesterday morning, I called an emergency meeting of the 
Tech Union Board tp give you the information you need for the preparation of 
the application to the Department of Housing and Urban Development to be made 
next week on the Tech Union project for expansion. 

We reached the following estimates on the major areas of expansion ., now con
sidered in terms of the prospective 35,000 student enrollment at Texas Tech: 

(1) 

(2) 
(3) 

���
(6) 

Snack-bar area - seating for 6oo
., 

estimated 12,000 
square feet. 
Auditorium - to seat 1200. 
Cafeteria - to seat 500 with an addition of 3,100 square 
feet for kitchen. 
Meeting rooms - 13 additional (making 20 in all).
Faculty area - 6,600 square feet in all.
Bowling area - 18 lanes. 

In answer to your specific questions: 

(1) No ballrooms, per se, are being considered either for
phase one or the ultimate goal.

(2) If we were to include a ballroom, we would want one of
approximately two-thirds the size of the present one, decorated
somewhat formally in ballroom fashion.

(3) The thirteen additional meeting rooms, making twenty in
all, would be adequate tor enough variation in size and seating
as may be effected.

(4) It was a most professional conclusion that we would probably
need a� increase in administrative office space in the ultimate
Union Building.

(5) These offices would accomnodate additional office staff, our
expanded Union staff, student staff, Ex-Student Association staff,
and Student Senate staff.

(6) The formal reception room space is estimated at 3,200 square
feet.

(7) We do not think a hobby shop or workshop would be warranted.

(8} Art pieces are sold occasionally and they are stored in antici
pation of and after the showing has been completed tor short periods; 
lock security for them is desirable. 



3049A 

Mr. Berwyn Tisdel (page 2) January 13, 1967 

(9) The present serving area for the faculty club is too small and
assumption is made that serving will be cafeteria-style off the main
cafeteria.

(10) No assumption is made on faculty game area, per se.

(11) No new equipment is anticipated, except in the bowling area, with
an assumed increase in terms of student interest in the ping pong and
billiards area.

(12) No such facility for music listening of tapes is contemplated.

(13) For the ultimate plan, four guest rooms, each with seating rooms.

Appended herewith is the evaluation of the 25 items on the additional facilities 
for the Tech Union expansion project classified A, B, c, D, in descending 
preference (excep� 2, which indicates preference on a 1, 2, 3 basis). 

We are pleased to give you this information for the use you have indicated 
reserving the right for refinements and ultimate decisions later. 

Yours very truly, 

/s/ James G. Allen 

James G. Allen 
Dean of Student Life 

JGA:mm 

NOTE: The above mentioned appended 25 items concerning additional 
facilities for Tech Union expansion was not readily available. 

It shall be included in the minutes as the progr8DID1Pg progresses. 
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Campus Planning Committee 
January 21, 1967 
Attachment No. 700 
Item No. 3593 

EX-STUDENTS ASSOCIATION 
TEXAS �HN0I.OOICAL C0LLF.GE 

P. O. Box 4oo9 
Iubbock, Texas 794o9 

January 9, 1967 

Mr. M. L. Pennington 
Vice President for Business Affairs

Texas Technological College 
Campus 

Dear Mr. Pennington: 

For some time the officers of the Ex-Students Association and I have 
been studying possible ways to relieve the crowded conditions of the 
Association's offices in the Student Union. 

The crowded conditions have put a real clamp on plans to expand the 
staff and the services of the Association. The Board is very anxious 
to employ a Field Secretary immediately, which will necessitate the 
employment of another secretary. 

In addition, Dr. Murray has asked that every effort be made to locate 
the remainder of the 187,000 former students of Texas Tech. To do this 
means that e.dditional personnel·must be employed for this enormous pro
ject. It would only seem natural that these persons would work in con
nection with our office and files. 

The resignation of Phil Orman, Managing Editor of our publications, may 
mean that the person to replace him may have to work out of our office. 

Even the expected removal of the Addressograph Equipment this spring will 
not give us the needed working space or storage space. 

We would like to request the space in the basement immediately under 
part of our office and the girls restroom next door. The space is sit
uated where that only one wall between it and the rest of the games 
room would have to be constructed. Also needed would be some steps from 
our present offices to the new space below. 

The size of the area is approximately 32 feet by 38 feet. 

I realize that this would be a loss to the Games Area of the Union. 
However, there is a room on the south side of the Games Area (approxi
mately 32 feet by 4o feet) that is not being used. I believe that this 
area was reserved for future expansion of the air-conditioning and heat
ing units. However, recent over-all College planning indicates that 
several large units would handle the entire Campus in the f'uture and 
that such small units would not be expanded •. 
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If this is the case, a good painting, some stairs, and possibly a lower 
ceiling would make the room as nice as the rest of the Games Area. By 
doing this, it would enable the Association to expand its offices and 
at the same time put this unused space into use. 

Mr. Pennington, I have discussed this with Howard Schmidt and I would 
appreciate the opporttmity to discuss this and possibly show the areas 
to you with Howard. 

WJ/sy 

cc: Mr. C.H. CUmmings 
Mr. Howard Schmidt 
Miss Jerry Kirkwood 

Sincerely, 

Wayne James 
Executive Director 
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A meeting of the Campus Planning Cammi ttee was held at 2 P. M. on 
January 23, 1967, in the Conference Room of the Central Food Facilities. 

Members present were Chairman M. L. Pennington, Mr. E. -J. Urbanovsky and 
Mr. Nolan E. Barrick. 

other College staff members present were Mr. John G. Taylor, Mr. o. R. Downing, 
Mrs. Shirley s. Bates, Mr. Guy J. Moore, Mrs. Dorothy T. Garner, 
Mrs. Margaret R. Birkman, Mr. Justin Elliott and Miss Jerry Kirkwood. 

Mr. Howard Schmidt, Consulting Architect, was present. 

Also in attendance was Mr. Robert Messersmith, representing the architectural 
firm, Schmidt and Stiles, Roberts and Messersmith. 

Mr. Jack W. Evans presented the proposed furnishings and color schemes to be 
included in the public spaces, snack bar, game room, and all student lounges. 

Seating layouts with the proposed color scheme for the dining hall wer� also 
presented. 

Based upon the approval of flooring materials as selected by Mr. Evans, it 
was necessary for the Campus Planning Committee to make approvals in order 
that the contractor might order the flooring materials and remain on the 
construction schedule. 

3595. Wiggins Complex ( CPC No. 97-65) 
(Schmidt and Stiles, Roberts and Messersmith) 

A. In consideration of furnishings, including drapery material
and carpets, the Campus Planning Committee recommended the
following:

l. Seating including cushions should have fixed cushions.

2. Formica tops for tables should be employed in lieu of
oiled walnut.

3. All drapery selections were approved.

4. All carpet selections were approved.

The architects bad included in the construction contract, 
commercial carpet at the periphery of the main lounges. 
Mr. Evans proposed area carpet and area group·ings ot furniture 
for these areas. As the proposal of Mr. Evans bas been 
accepted, a change order for eliminating the carpet f'rom the 
general contract is expected. 

The number of tables shown located in the snack bar was 
questioned as being too crowded. Mr. Evans explained the 
appearance of the table and chair layout and assured the 
Campus Planning Committee that the area would not be crowded 
and proper clearance bas been maintained. The table layout 
was accepted. 

Glass table tops and bases were also questioned as being 
practicle. 

Af'ter consideration of various circumstances, Mr. Evans assured 
the committee that the tables played a definite part in the 
philosophy of the interior design of the lounge area and sited 
usage of the same table in other Texas higher education facilities 
as being successful. The use of the tables was accepted. 
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3595. Wiggins Complex (Cont'd) 

The use of movable pl.anters to be included in the designer's 
fee was questioned to the point that the inclusion of live 
plant materials is expensive due to maintenance and replace
ment. The plant materials are usually furnished and replaced 
by the Department of Grounds Maintenance and financed by the 
department involved. 

B. In consideration of flooring materials and color selections,
the Campus Planning Committee recommended the following:

1. Vinyl flooring and the color selection for the snack bar
was accepted.

(Discussion was held for the consideration of other 
materials, but upon the advice of the architects 
concerning the original budget and request, the vinyl 
floor was accepted.) 

2. The slate flooring be eliminated and slate be used as base
coving only.

· The slate flooring material was included in the construction
contract and a credit can be expected from the contractor
in eliminating the slate included in the flooring.

3. 'l'be color selection for the quarry tile of light salmon
was accepted, but the black trim shall be eliminated.

4. The presented charcoal color brick pavers were rejected
in lieu of a burnt brown brick paver which shall be
installed in this one range of color without a noticeable
change of color in the range of ''brown range'' samples
presented.

(The brick paver flooring above considered shall not 
be a mix of the 'brown range" samples presented.) 

5. The terrazzo and marble materials and the color selection
was accepted.

The lack of t'urni ture provided in the caimon lobby was 
questioned, however; upon the explanation that the area 
is an area of mass traffic circulation at some dormitory 
hours, the furnishings were considered adequate. 

In general, all present considered the proposed 1&¥outs 
and selections to be pleasing and acceptable. ibe above 
reconmended changes reflect, mainly, the consideration for 
future aintenance problems which are intended to be avoided. 

The meeting adjourned at 5:10 p.m. 

Jerry Kirkwood 
Coordinator 
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A meeting of the Campus Planning Committee was held at 9 A. M. on 
January 30, 1967, 1n Room 120 of the Administration Building. 
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Members present were Chairman M. L. Pennington and Mr. E. J. Urbanovsky. 

Other College staff members present were Mr. John G. Taylor, 
Miss Evelyn Clewell and Miss Jerry Kirkwood. 

Mr. Howard Schmidt, Consulting Architect, was present. 

Representing the Architects were Mr. Robert Messersmith, of Stiles-, 
Roberts and Messersmith, and Mr. Hoyse McMurtry, of McMurtry and Craig. 

Dr. E"arl Green, Director of the Museum, and Mr. Mark Hailey, Chairman of 
the Building Committee of the West Texas Museum Association, also was present. 

The meeting was held as a result of the request from President Grcover E. Murray 
for the Campus Planning Committee to resume the implementation of the con
struction of the Museum under the original concept. 

3596. Museum (CJ:C No. 65-61) (Associated Architects and Engineers of Lubbock) 

It was established that although the architects had been advised 
on July 7, 1966, to stop work on the project and submit record 
drawings showing the progress to that date, their contract has 
remained in effect and they were advised to continue the planning. 

The contract with the architects and the Board of Directors 
adequately covers master planning of the project. A model and 
other studies concerning the master plan have been developed and 
approved by the Board of Directors. 

The architects had been requested to restudy the exterior design 
of the Museum proper. 

The budget for the project under the original concept, which 
included the central unit, part of the industrial gallery and the 
planetarium had been set at $500,000 to be furnished by Texas Tech 
as a fair amount to replace the existing Museum which would be con
verted into a classroom and office facility for the College. 
Mr. Howard Schmidt has presented a feasibility study to the Board 
of Directors advising the use of the existing Museum as such a 
facility, and the recommendation was approved by the Board of 
Directors. The balance of the original budget was to be provided 
by the West Texas Museum Association in the estimated amount of 
$500,000. 

Mr. Bob Messersmith presented the floor plans of the Museum proper 
developed since work was stopped on July 7, 1966. There has been 
no change in the scope of the master planned building proper. A 
few minor rearrangements of spaces have been proposed and accepted 
by the West Texas Museum Association. The architects feel that the 
changes have improved the function of the building. 

The firm of Witteborg & Williams, inc. has been instrumental in 
working with the architects and establishing the exhibit designs 
for the main gallery. No contract exists with the firm and one 
shall be requested. 
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3596. Museum (Cont'd) 

A proposal has been received for a budget of $6,000,000 which 
includes housing for the central unit, the industrial gallery, 
the planetarium, and the main gallery. $3,000,000 is recommended 
for the structure and $3,000,000 for the designed exhibits the 
exhibits themselves, and the cases for the exhibitions in the 
main gallery. 

The above $6,000,000 budget does not include architect's fees, 
movable equipment (excepting exhibit cases), outside exhibits, 
and site work which covers parking, walks, drives, utilities and 
landscaping. 

Apparently, this budget proposed has not, as yet, been accepted 
by anyone. The West Texas Museum Association representatives 
stated, however, that it is expected that such a budget is proposed 
to be accomplished in phases toward the goal represented in the 
master pl.an for the Museum structure proper and ICASAIB complex. 

Community Service Bureau, Inc., representatives have recommended 
the incorporation of ICASAI.S and now recommend the following 
budget. 

$ _.500, 000 From Texas Tech 
$ 500,000 Challenge Gift 
$1,000,000 From Flllld Haising 

$2,000,000 Total 

The facilities which would be included are not entirely clear at 
the moment. 

This proposal. by Mr. Newberry of Community Service Bureau, Inc., 
includes solicitations from the various Tech organizations which 
represent service to the College. 

The Campus Planning Committee called to attention that many aspects 
should be reconsidered 1n the planning of the project in view of 
the scope now proposed. 

The proposed 70 acre site on the Tech campu�for the Museum, will 
displace several projects under the supervision of the School of' 
Agriculture. The configuration of Indiana Avenue should be 
resolved immediately, overriding the approximate 2 year period 
for the answer to be proposed by the City of lllbbock. 

Since the Museum Association is committed to Community Service· 
Bureau, Inc., for $800.00 per week, and the Bureau has requested 
information which will be included in a brochure designed for the 
raising of funds scheduled to avoid conflicts with other f'Und 
raising campaigns within the area, the Campus Planning Committee 
recommended that photographs of the master plan of the Museum 
model. only be included in the brochure. 

The architects were requested to work with the West Texas Museum 
Association and Community Service Bureau, Inc., toward providing 
the necessary information. 

It was also recommended that the West Texas Museum Association 
define, by priority, the elements they wish to be built including 
the budget to :finance such elements and report back to the 
Campus Planning Committee. 
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3596. Museum {Cont'd) 

The Campus Planning Committee requested that a complete file, 
including the fund raising proposals, concerning the Greater 
Museum Complex from the time the work was curtailed on July 7, 
1966, be compiled in order to define the overall project and 
aid in the development. 

Correspondence from Witteborg & Williams, Inc., dated 
January 26, 1967, is included for information. 
(Attachment No. 701 , page 3056) 

The meeting adjourned at 11:30 a.m. 

Jerry Kirkwood 
Coordinator 
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Campus Planning Committee 
January 30, 1967 
Attachment No. 701 

Witteborg & Williams, Inc. 

26 January, 1967 

Mr. Howard Scbmidt, Architect 
Howard Schmidt & Associates 
1619 College Avenue 
Lubbock, Texas 

Dear Howard: 

Item No. 3596 

U4 East 40th Street 
New York 16, N. Y. 
Tn 7-9380 
Cables: Wittwill 

We have carefully studied the outdoor exhibition space of the 70 acre 
ICASAI.S Institute - Museum tract and have come up.with some basic space
requirements. Some of the areas listed will have to be checked out 

· 

with a number of Tech academic departments that would be ultimately 
involved •. 

1. ICASALS Institute - Museum
2. West Texas Ranch

(as determined by the Ranch Committee)
3. Farm and house of the future

(this area should be checked with the School
of Agriculture and the Architecture Depart.)

4. Eight Etbliologica1 house types with irrigated
fields (each house would average 30 x 40 feet,
but a check will have to be made with the
School of Agriculture regarding the field
sizes)

5. Five Ethnological house types (Nomads}
6. Windmills
7. Building Materials Experimentation

(check with School of Engineering and
Architecture Department

8. Reserved outdoor temporary exhibit area

Total 

;t5 acres 

10 acres 

4 acres 

4 acres 
2 acres 
2 acres 

2 acres 
4 acres 

43 acres 

Public parking, access roads and the Extended Education Center would 
take up the balance of space. We might add, that if space becomes 
rather tight a few of the above areas could possibly be compressed. 

I look forward to seeing you on the 8th of February. 

Very sincerely yours, 

Iothar P. Witteborg 
LPW/jmt 

cc: Dr. Grover Murray 
Dr. William Pearce 
Mr. Marshall Pennington 
Dr. Earl Green 
Dr. Mack Kennedy 
Mr. William Parsley 
Mr. Robert Brummel 
Mr. Tom Ihillips 



.. •· .-.: ·, 
. :. :<·: ·.: 

, ... ,· .: ·'. TEXAS TECHNOLOOicAi.cowai, .. 
. . .

. . : . . . •,· 
·.. 

. 
.
. 

. : .•. l:.ubboc.k,<Texas :, . . . . .. 
� • •

• 
I : ;

• 
':• '• 

' 

. "·. ·.AGENDA.: FOR TEE '.JOINI' MEETING · .

. : . ·.. -:: OF THE C.A¥f'US AN:D; l3�LDJ:NG COMMITTEE AND CAMPUS PLANNING COMMITTEE
_. : .. : . . TO BE . HELO AT 

. 
3·: 30 P� M. m THE DRISKILL HOTEL.:· . . . . . . .: .-AUSTIN,,·.�: TEXAS: 

. 
·�· : ·; . 

·
::

: .· .. _
: · :, ·· :·· 

.

. · · FEBRUARY•?, :L�67·

·l( .. Ba.seme�t. work :room •. 
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:::-.\-·· .. ·:i.·-:·.·� '\-'.' Fa.c�ty'' _sn�ck bai-"and �omen's •:iounge�

· ·. :, ···. ·. ',:.: 4 •. -'Entrance. lob,by� ·· '.:·
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'p. ·. Inaluded it�.: 

· 1.· .·Ali loose furnit�e .. _:

· 2 � Dl'apery.
. . 

3." ,.'carpet. · . ·. . . ..

· 4 •. · ·Desk and room ·accessories�
. . . . . 

. 5. -File cabJ,nets -listed in -the program :ror �bove spaces.

A total base fee of' approximately $8,4oo could be expected _for.
the designer's services based

.
upon· the.$170:,000 expen�ture fo:,:

. the equipment. · · · 

$100,000 would cover equipment for duplicated areas under a 
reduced f'ee ,of 3½% based upon the t_ota.l fee of ·7ro. · ..

The remaining $70 ,ooo in equi:pment would fall under the_ tot_al 
f'ee of' 7%. ·. - . - . . . 

�-: 
Consider.the recommendation that the&roposal_be accepted and 
the s_ervices approved, and that the Chairman of the Bo�rd be
authorized to sign the rie�essary contract documents_.· 

I 
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. . _: .. · .. · ··.•. 
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·
.
·· ..

·
· : .. ·:

·
.:-. :

·
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• • .t 
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. .. •:. . ... · ·· ·· . .  
• :;,· .·= . . • . • 9�: _CAST._STEEL VALVES_ •.

: .. .... 
•." 

··. ·•·
Vinson Supply Company _;·· ·. · · Dallas_, . . Texa._s . · 

"TOTAL: 

. · .. �he bid tabulation ·'is atta�hed for inforni.a.tion·.

-'(Attachment I tem· No. 3598).

.. : . 

$
. 

19,160.00 

· $ _ 24,154.00

$ 866,505.13 .. . ·. . . . . · 
----.. i ... ·1;7-J--K . .

�I ... 



. 3598. Central Heating_� Cooling Plant {Cont'd)

. B� . Mechanical �d Electrical Work •

·It. had been 
.
the. intention �f' .the Campus Planning Committee,

·th,e engineers, and architects to assign the successf.uJ. low 
· bidders for. this. equipment and the future succ�ssful mechani
·ca.1. and elect.rical contractor to . the general contractor for. 
the buiiding ccinst;r:-uction proper.· · Thus, the gener.al con .. ·
·tractor, would b_e -�he prime contractor. 

Bids.f'orthe rilecha.Iii.cal and electric�l work.will be taken
approximately 30 day's bef'ore bids .a.re received f'or the 
general construction work. In view of' the required per
formance·and payment bonding.procedures, the Department cif 
Housing anq. Urban Development questioned the feasibility of 
requiring the successful mechanical and electrical contractor
to bond himseit to an unknown general .c.ontractor. . · . 

. 
. . 

After legai consultatio:i:i;. the C�u·s Planning Committee 
recommended that the. future· successful mechanical and·electri

. cal contractor be required to furnish: proper performance and 
'payment bonds to the Owner and be. established .as the prime
·.contractor. . .

Bidders submitting_bids·for general o.onstruction work will 
be_informed�. through the qidding documents, that the success
f'u.1 bidder'willbe.'assigned to tne·mecha.nical and.electrical

.. contractor.· 
. . 

Mechanical.· and ·electrical bids will pe·. received on
· . February 21, 1967. 

. . . 

. . - . ' . .· ,: 

: The C�pus Pianning_'Comm:ittee request.s that the Board of
Directors establish.the'means whereby the final working 

. drawing·s can be revi�wea· and approved ·by: the Board, a 
_._1111" contract awarded.tci.the•success':f'ul low.bidder, and the

necei�� a.9cuments .exe·cuteq.. · . . . . . 

The·:next re��� :sc�edui��,Boatd ��et�g ·is. April 8,° 1967.
• I "' ' • •, • ' ,  • • • • • ,  • • 
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40 Interested Parties Present 
-BID----:-

, ITEM . . BibDER, s NAME 
NO. ·_:_
CENTRAL PLANT GRAPHIC PANEL AND
INSTRUMENTATION, ·ORIFICES AND· 
AUTOMA.TIC CONTROL VALVES

1 ·Baile}'_·Meter Co.

1 Box Baro 

1 Johnson Se:rvice Co. 

WATER TREATING·mUIPMENT 

2 Anthony_ Company 

2 McCormick �ui_l)_ment Co. 

COOLING TOWERS 

3 Ceramic Cooling Tower Co. 

3 ·C.H.E.1. Inc.

. DID TA.Dl..T.LA'.1..'ION 

MECI-fAii1ICAL AND EL,ECTRICAL EQUIPMENT FOR A HEATING AND COOLING PLANT 

BID 
BOND 

Cert. 
Check 

No· 

Yes 

.Yes 

Yes 

Yes 

No 

TEXAS TECHNOLOGICAL COLLEGE, LUBBOCK, TEXAS 
·January 26, 1967

BASE 
ALTERNATE
PROPOSAL 

Base 

Base 

Base 

:Base 

·Alt. 1

Alt. 2

Alt. l

Alt. 4

Base

Alt. 1

Alt. 2

Base 

Base 

3 p.m. 

BID PRICE 

$101,774. 

85,253 (See Rema}'k�), 

85,578 

· 305.ocxr- -

Deduct $15,000. 

Ad.d.o ·Alt�· Not Allowable . 

Ada.. Alt�_ Not All6wab:ie , .'··. 

Ad.d .• Alt •. Not AlfOWS.ble. 

.384,846 

Deduct 132�284 

Deduct $57,689 

18o1_334

103,250 (See Remarks)· 

RECOMMENDED 

AWARD. 

$85,57$· 

�->15.l. 000 . -

18o.334 ·.

_Zumwalt & Vinther, Inc. 
Consulting Engineers 

· REMARKS

· • . · ···�·. ·. 

Not in c�piiance with sp_ecifications .·. 

Not in compl:i:i:i.gce.with s12_ecifications 



B:cD TABU'"LATJ:ON, . . . 
MECHANICAL AND ELECTRICAL EQUIPMENT FOR A HEATING. AND ·COOLING PLANT 

TEXAS TECHNOLOGICAL COLLEGE, LUBBOCK, _TEXAS 
January 26; 1967 

3 p�m-
lW Interested. Parties Present 
BID BASE OR 
ITEM BIDDER'S NAME BID 

BOND. 
. ALTERNATE· 

.PROPOSAL 
BID PRICE RECOMMENDEP 

NO_.·. 

-CENTRIFUGAL Pl.JMPS

. 4 . ·. Alli·s-Challner�- Mf_g_. Co. Yes.. . B�se·
.$81;·395.00 .·

ELECTRICAL· SWITCHGEAR · . · 

� - Al.lis-Chal.mers ·Mf'K!_ Co. · Ye·s . · Base· 89,93LOO 

·. · ) . 

AWAR�-

'$81,395·. 

�� 

. 

.'Fi.�lds_and co·.,· . _ •. .-.·.-·-::._-;e�, ·Base·. ·.87,960.00 ·_, 
· 

_,_.·. .•:: �-<· .. _,_ .. 87,966: 
·

. ,· . . .. · • .• ·. . .. . ·.. .. .� .. ··�-·:::_· __ .. ·:�--�
..:

-· ., ,··. . · .. ·_ ·-.-:�-.--.. t.-
·
·· .. • · . .,.�-�- ... 

5. General.Electric·sv.ppJ.y;co.· · <:·-Yes .:::- ::': Base•·. ·,·.-.93;950�00··.-" ', · • 
.
. · · 

5. Graybar Electrit: Co.·. . ·yes· : ·.: :.·Base._-_�_ --'-� --�·94,_94��00··.::c" .· .. ·

2- __ Westingho�se· Eiectri�· Corp_.: . 

DESUPERHEATERS · 

·:Yes ... :e.ase 
---

.-.. :_ . 

. 96,_1.o�:·oo :�----:�:- :·_ --._,· .. ·. -;;,· 

?·-:: 
'�·-� 

.. .. -· 

'6. ··. ·ae6tge w .. Noyes & As�6�.: ··:. Y�s. . ':·, 
· Base·.:.-: .. _.i9/{60�·0? :. . . ....... ��- · ... ' .. . .. : .. ·_·:

. 
. ... ·19';:16Q·.· ·· ... � ....

AIR COMPRESSORS AND AIR DRIERS 

�7 .Chicago Pneumatic(Telegra:phic Bid} Yes 

1· Hatco Engineering 

7 M. B •. McKee Co. Inc�

·, . W. M, Smith Elec. Co. 

7 Wilson Compo.ny 

. -Ye.s. 
i( .  

·Yes·.

Yes 

Yes 

Base.-' 

Base 

Base 

•Base

Base .. 

. . · .. 31,oio�bO•·c�e� ·:Reiria:rk�r·: · .... �: .... 

. 
_.3g,_ 116.00

·. 35,"246.86 :
.1•·.• . 

. : 38,-874.QQ 

. ·35:�893.00. 

·: 32 ·116:
··-'L� 

"Po.go '2.. 

Zumwalt & Vint�er., Inc. 
·consulting Engineers 

REMARKS.· 

·written bid was not received until· . 
11:12 ·a.m., Tues�,- Jan.31,1967. Bid was 
. returned unoJl.ened. 



40 IlJTERESTED PARTIES PRESENT

·BID

ITEM ];3IDDER Is NAME . 
NO.

FEEDWATERHEATER

8 Chicago Heater. 

CAST . STEEL ·v ALVES 

9 Vinson Supp_J.:[ Compan;y_ 

BXD TABULATION · 

MECHANICAL AND ELECTRICAL E'QUIPMENT FOR A HEATING .AND .COOLING P� 

BID· 

BOND 

·yes

Yes.: 

TE?(AS TECHNOLOGICAL COLLEGE, LUBBOCK, TEXAS · 
January 26, 1967 : 

BASE OR 

ALTERNATE

. PROPOSAL 

Base ... 

· •• ,  

·Base

. -.... 

3 p.m. 

BID PRICE. 

-$24,154.oo 

_5_9 �-8o8� 13 

. ': .J; .· . 

�.f 

,_ f, . 

RECO.MMENpEJ? 
AWARD . 

* 24;ii4�.oo

.· 52,?o8.i3·:

_., f •• 

. TOTAL·:: - .
' $_866, ·§05·. ii 

.;'._
.·. 

·:•·.• . 

··i? ... ge ·'3·

Zumwa1 t & Vinther, . Inc. 
Consulting�ineers 

RTh1ARKS. 



TEXAS TECHNOLOOICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 330 February 6, 1967

3054 

A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 3:30 p.m. in the Colonial Room of 
the Driskill Hotel, Austin, Texas. 

Members of the Building Committee present were Mr. Harold Hinn, Chairmen, 
Mr. Herbert Allen and Mr. C. A. Cash. 

Other members of the Board of Directors in atten�ance were Mr. Roy Furr, 
Chairman, Mr. Alvin R. Allison, Mr. Retha R. Martin, Mr. J. Edd McLaughlin, 
and Mr. Carl E. Reistle, Jr. 

Mr. M. L. Pennington, Chairman of the Campus Planning Committee, was present • 

Others present from ·the College were Dr. Grover E. Murray, Mr. J. Roy Wells, 
Mrs, Jean K. Baker, and Mr. R. B. Price, 

3597. Business Administration Building (CPC No. 98-6:?) 
(Page, Southerland, Pap;�) 

Interior Designer Services 

The Building Committee approved the following recommendation: 

The architects have the services within their firm and have 
presented an estimated cost of $170,000 for equipment to f'urnish 
the following spaces: 

a. Included areas:

l. Basement work room.

2. All areas of dean's complex and reading room.

3. Faculty snack bar and women's lounge.

4. Entrance lobby.

5. All areas of department head's complex.

6. All offices and conference rooms on third through
the twelfth floor.

b. Included items:

1. All loose furniture.

2.· Drapery.

3. Carpet.

4. Desk and room accessories.

5. File cabinets listed in the program for above spaces.

A total. base fee of approximately $8,4oo·would be expected for the 
designer's services based upon the $170,000 expenditure for the 
equipment. 

Approximately $100,000 would cover equipment for duplicated areas 
under a reduced fee of 3½ percent. The remaining $70,000 in 
equipment would fall under the total i'ee of 7 percent. 

(The Board of Directors approved.) 



3598. Central Heating � Cooling Plant (CPC No. 105-66)
--CZ--l.DnWalt & Vinther, Inc., Engineers) 

(�tts 1 Mebane, Phelps & White, Architects)

A. Accessory Mechanical and EJ.ectrical EQui�ment

3055 

.. In keeping with the plans approved by the Board of Directors,
the Building Committee approved the purchase of the following 
equipment which bids were received on January 26, 1967:

1. CENTRAL PLANT GRAPHIC PANEL AND INSTRUMENTATION,
ORIFICES AND AUTOMATIC CONTROL VALVES.

Johnson Service Company 
Milwaukee, Wisconsin 

2. WATER TREATING EQUIPMENT.

Anthony Company 
Lubbock, Texas · 

3. COOLING TOWERS.

Ceramic Cooling Tower Co. 
Fort Worth, Texas 

4. CENTRIFUGAL PUMPS.

Allis-Chalmers Mfg. Co. 
Milwaukee, Wisconsin 

5. ELECTRICAL SWITCHGEAR.

Fields and Company 
Lubbock, Texas 

6. DESUPERHEATERS.

George W. Noyes & Assoc. 
Houston, Texas 

7. AIR COMPRESSORS & AIR DRIERS.

Hatco Engineering, Inc. 
Dallas, Texas 

8. FEED-WATER HEATER.

Chicago Heater 
Hempstead, New York 

9. CAST STEEL VALVES.

Vinson Supply Company 
Dallas, Texas 

TOO'AL: 

$ 85,578.00 

$290,000.00 

$ 18.0,334.00 

$ 87,395.00 

$ 87,960.00 

$ 19,160.00 

$ 32,u6.oo 

$ 24,154.00 

$ 59,808.13 

$866,505.13 

A copy of the bid tabtuation is attached to and made a part 
of the minutes. {Attachment No. 702, page 3058) 

(The Board of Directors approved.) 



3056 

3598. Central Heating � Cooling Plant (Cont'd)

B. Mechanical and Electrical Work

It had been the intention of the Campus Planning 
Committee, the engineers, and architects to assign

the successful low bidders for this equipment and the 
future successful mechanical and electrical contractor 
to the general contractor for the building construction 
proper. Thus, the general contractor would be the 
prime contractor. 

Bids for the mechanical and electrical work will be 
taken approximately 30 days before bids are received 
for the general construction work. In view of the 
required performance and p�nt bonding procedures, 
the Department of Housing and Urban DeYelO.?;>ment 
questioned the feasibility of requiring the successful

mechanical and electrical contractor to bond himself 
to an unknown general contractor. 

After legal consultation, the Campus Planning Committee 
recommended that the future successful mechanical and 
electrical contractor be required to furnish proper 
performance and payment bonds to the Owner and be es
tablished as the prime contractor. 

Bidders submitting bids for general construction work
will be informed, through the bidding documents, that 
the successful bidder will be assigned to the mechani
cal and electrical contractor. 

Mechanical and electrical bids will be received on 
February 21, 1967. 

The Btiildjng Committee authorized the Campus Planning Committee 
to proceed with the plan to take bids, with the recommendation 
for a contract award to be made to the Building Committee by 
phone. If the Building Colllllittee approves, the entire Board 
is to be polled by phone. If the Board approves, the Chairman 
is authorized to execute the necessary documents. 

C. General Construction Work

Bids for this work should be received by March 30, l<;j;,7, in
order to remain on schedule.

'lbe Building Comnittee authorized the Campus Planning Committee
to proceed with the plan to take bids, with the rec0111DeDdation
for a contract award to be made to the Building Committee by
phone. If the Building COJIIIDittee approves, the entire Boa.rd
is to be polled by phone. If the Board approves, the Chairman
is authorized to execute the necessary documents. The next
regularl.y scheduled Board Meeting is April 8, 1':j;,7.

3599. Funds Available 

'lbe informational report was presented and is attached to and made 
a part of the minutes. (Attachment Bo. 103, page 3059) 

36oo. Museum (CR: No. 65-61) (Associated .Architects and Engineers of' lw>bock) 

The following report was made to the Building Colllnittee: 

The architects are not ready to make the requested presentation 
of the restudied project to the Board as the information is not 
quite available yet. Much work is underway with both the campus 
Planning Comnittee and the West Texas lmseum Association. 



3600. Musewn (Cont'd) 

3057 

It is understood that the West Texas Museum Association has 
reviewed the proposed expanded concept and is preparing a report 
which will explore the budget. 

In order that the Community Service Bureau, Inc., now under 
contract to the West Texas Museum Association may proceed with 
developing the brochure to be used in the raising ot funds; the 
Campus Planning Committee recommended that photographs of the 
master plan of the Museum model be included in the brochure and 
that the architects work with the West Texas Museum Association 
and Community Service Bureau, Inc., toward providing the neces
sary information. 

While no action was requested of the Boe.rd of Directors, it was 
explained that the architects have been authorized to resume the 
planning for the central unit, part of the Industrial Gallery and 
the Planetarium. 

Mr. Hinn pointed out that the Campus Plannjng Committee must be 
sure that the Industrial Gallery does not wind up in the way of 
additional. galleries 1n the future. It was in the way 1D 00e of 
the pPesentations. 

3601. Temporary Buildings 

Mr. Binn pointed out that there are to be no new buildings next 
:fall and there possibly will be 20,000 students and there is a 
need for temporary buildings. 

Dr. Murray said that unless there is some additional space it may 
be necessary to curtail the enro]Jment and aru\ed th�t 
Mr. Sam G .. Wynn of the Department of Health, Educe.ti.on end Welf'are, 
in Dallas, had told him on the plane that he thought there were 
SOllle buildings available at Reese Air Force Base. 

Mr. ll1ml said that the needs should be determined along with the 
estimated cost and that a check be made with the Building 
Committee for further action to be played by ear. 

Mr. Cash said that it would be necessary to review the costs and. 
to be sure that the move of surplus bniJdings to the campus would 
be economically feasible. It migbt be more logical to build new 
buildings. 

Mr. Martin pointed out that there is auch space oft caapus which 
would be possible to use, although it could be a bit :fncoJlftnient. 

Dr. Tannery pointed out that it is possible to rent portable 
buildings. They are prefabricated and can be installed very 
rapi�. 

The Board of Directors approved a motion by Mr. H1m1 that a 
decision be made on what to do and to do it. 

The meeting adjourned at 4:20 p.m. 

M. L,. PenniDgtOn
Chairman



Campus Planning Committee 
February 6, 1967 
Attachment No. 702 
Item No. 3598 

40 Interested Parties Present 
BID 
ITEM BIDDER'S NAME 
NO. 

CENTRAL PLANT GRAPHIC PANEL AND 
INSTRUMENTATION, ORIFICES AND 
AUTOMATIC CONTROL VALVES 

1 Bailey Meter Co. 

1 Foxboro 

1 Johnson Service Co. 

WATER TREATING EQUIPMENT 

2 Anthony Company 

2 McCormick Equipment Co. 

COOLING TOWERS 

3 Cere.m"i.c Cool.ini;i: Tower Co. 

:;,. c.H.E., :,;nc.. 

BID 
BOND 

Cert. 
Check 

No 

Yes 

Yes 

Yes 

Yes 

No 

BID TABUIATION 
MECHANICAL AND ELECTRICAL EQUIPMENT FOR A HEATING AND COOLING PLANT 

BASE OR 
ALTERNATE 
PROPOSAL 

Base 

Base 

Base 

Base 

Alt. 1 

Alt. 2 

Alt. 3 

Alt. 4 

Base 

Alt. 1 

AJ.t. 2 

Base 

Ba.ae 

TEXAS TECHNOLOOICAL COLLEGE, LUBBOCK, TEXAS 
January 26, 1967 

3 p.m. 

BID PRICE 

$101,774 

85,253 (See Remarks) 

85,578 

305,000

Deduct $15
1
000 

Add. Alt. Not Allowable 

Add. Alt. Not Allowable 

Add. Alt. Not Allowable 

384,846 

Deduct $32,284 

Deduct $57,689 

J..80.334 

RECOMMENDED 
AWARD 

305,000 

- 15,000

299,000

.l.80.334 

Zumwe.l.t & Vinther, Inc. 
Consulting Engineers 

REMARKS 

Not in compliance with specifications 

Net 1n aoRJDJ 1 -- w1::t;;h .•renf_:C1cet,innr 



40 Interested Parties present 
BID 
ITEM BIDDER'S NAME 

NO. 

CENTRIFUGAL PUMPS 

4 Allis-Chalmers Mfg. Co. 

ELECTRICAL SWITCHGEAR 

5 

5 

5 

5 

5 

Allis-Chalmers Mfg. Co. 

Fields and Co. 

General Electric Supply Co. 

Gra.ybar Electric Co. 

Westinghouse Electric Corp. 

DESUPERHEATERS 

6 George W. Noyes & Assoc. 

AIR COMPRESSORS AND AIR DRIERS 

BID 
BOND 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

7 Chicago Pneumatic{Telegraphic Bid)Yes 

7 

7 

7 

7 

Ha.tco Engineering 

M. B. McKee Ca., Inc.

W. M. Smith E1ec. Co.

W:l.J..eon. Company-

Yes 

Yes 

Yes 

Yes 

BID TABULATION 
MECHANICAL AND ELECTRICAL EQUIPMENT FOR A HEATING AND COOLING PLANT 

Page 2 

BASE 
ALTERNATE 
PROPOSAL 

Base 

Base 

Base 

Base 

Base 

Base 

Base 

Base 

Base 

Base 

Base 

Be.ae 

TEXAS TECHNOLOGICAL COLLF.GE, LUBBOCK, TEXAS 
January 26, 1967 

3 p.m. 

BID PRICE 

$87 _, 395 .00 

82,493!,!.00 

87:960.00 

93,950.00 

94,945.00 

96,7o8.oo 

19,160.00 

31,010.00 

32
2
116.00 

35,246.80 

38 874.oo 
35,893.00 

(See Remarks) 

RECOMMENDED 
AWARD 

$87,395 

87,960 

19,16o 

32,116 

Zumwalt & Vinther, Inc. 
Consulting Engineers 

REMARKs 

Written bid was not received until 11:12 a.m. 
Tues., Jan.31,1967. Bid was returned unopened 



0 
(Y") 

40 INTERESTED PARTIES PRESENT 
BID 
ITEM 
NO. BIDDER'S NAME 

BID TABUIATION 
MECHANICAL AND ELECTRICAL EQUIPMENT FOR A HEATING AND COOLING PIANT 

BID 
BOND 

TEXAS TECHNOLOGICAL COLLEGE, LUBBOCK, TEXAS 

BASE OR 
ALTERNATE 
PROPOSAL 

January 26, 1967 
3 p.m. 

BID FRICE 
RECOMMENDED 

AWARD 

Page 3 

Zumwalt & Vintber, Inc. 
Consulting Engineers 

REMARKS 

FEEDWATER HEATER _______________________________________________________ _

8 Chicago Heater Yes Base $24,154.00 $24,154.00 

CAST STEEL VALVES 

9 Vinson Supply Company Yes Base 59,808.13 59,808.13 

TOTAL: $866,505.13 



TEXAS �BNOLOGICAL COLLEGE 

Lubbock, Texas 

O'\ 
II'\ 

Campus Planning Committee 
February 6, 1967 
Attachment No. 703 

Present and Proposed Building Program 
(Does Not Include Auxiliary Enterprise Projects) 

Item No. 3599 

Estimated Total Funds Available 

1958-66 Consitutional Tax Funds 
1966-68 Constitutional Tax Funds 
Interest on Investment of Tax Funds 
Possible Proceeds from Skiles Act Bonds 
Possible Proceeds from Building Use Fee Bonds 
Possible Proceeds from Power Plant Revenue Bonds 
Approved Facilities Act Funds 
Possible Additional Facilities Act Funds 

Estimated Total Funds Available 

Building Projects 

Previously Completed or Near Completion 
Foreign Language-Mathematics 
Power Plant and Utility Extensions 

Less: 
Amount in other projects 
Amount to be charged to Wiggins Complex 

Business Administration 
MuBeum 
I.aw School 
Biology 
Chemistry 
Hane Economics 
Architecture 

$4,935,332 

944,455 
277,018 

$1,500,000 
10,730,000 

383,000 
2,510,000 
2,510,000 
3,120,000 
5,·140,512 
1,018,495 

$26,912,007 

Project 
Total 

$ 449,668 
1,391,397 

3,713,859 
4,565,o66 

500,000 
3,055,485 
4,669,615 
4,327,707 
3,174,882 
4,414,653 

$30.262.332 

February 3, 1967 

Accumulative 
Total 

$ 449,668 
1,841,o65 

5,554,924 
10,119,990 
10,619., 990 
13,675,475 
18,345,090 
22,672,797 
25,847,679 
30,262,332 



TEXAS TECHNO.LOOICAL COLLEGE 
Lubbock, Texas . 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 331 February 13, 1967 

A meeting of the Campus Planning Committee was held at 2:00 P.M. on 
February 13, 1967, in Room 120 of the Administration Building • . 

3060 

Members present were Chairman M. L. Pennington and Mr. E. J. Urbanovsky. 

Other College staff members present were Miss Evelyn Clewell, Mr. o. R. Downing, 
and Miss Jerry Kirkwood. 

Mr. Howard Schmidt, Consulting Architect, was present. 

36o2. Temporary Buildings (Additional to the 19 secured in the Fall of 1966) 
(CFC No. 113-67) 

It ha� been reported that three (3) barrack-type buildings are 
available at Holloman Air Force Base. The sizes are 20' wide by 
100' long. 

The feasibility of moving the buildings through the mountainous 
areas and/or around the longer route was discussed. Also, 
Miss Evelyn Clewell was questioned as to the feasibility of the 
sizes. 

It was felt that it would not be practical to secure these 
buildings due to the difficulty of the moving. Also, the width 
of the buildings is not a dimension conducive to good classroom 
planning. 

Mr. O. R. Downing reported that of the many requests he has made 
to several suppliers, the Industrial Laminates, Inc., of Austin, 
Texas, has available a 24' wide by 72' long prefabricated building 
which has aluminum siding, vinyl asbestos flooring and mahogany 
paneling. The quoted price for these units F.O.B. Lubbock is 
$11,250.00 without air conditioning. 

Mr. Downing's Department of Building Maintenance has estimated 
that a 30' wide by 80 1 long building comparable to those finished 
during the summer of 1966, with the exception that asbestos siding 
would be used, could be built in place by the Department of 
Building Maintenance for a cost of $11,912.00 each. The estimated 
cost is $4.96 per square foot. 

Mr. Howe.rd Schmidt had checked with the Illbbock Public School 
System and found that they had purchased prefabricated units in 
the past as follows: 

l. A one-classroom unit,
$4,500.00.

24' wide by 32' long for a cost of 

2. A two-classroom unit,
$ll,OOO.OO.

24' wide by 80' long for a cost of 

The cost for moving such units approximately six years ago was 
$200.00 each. The estimated cost per square foot of these units 
is $6.oo. 

Since several requests remain to be received regarding the availa
bility and cost of prefabricated units, it was felt that a reasona
ble evaluation of the information could not wisely be made. 
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3602. Temporary Buildings (Cont'd)

The Campus Planning Committee recommended that the definition of 
contact class hours be provided, based upon a longer class hour 
day, and that the expenditures regarding the various possibilities 
be given serious study. 

It was also recommended that Dr. William M. Pearce be asked to meet 
with the Campus Planning Committee as soon as possible so that the 
number of buildings needed for the academic and the research 
programs might be determined and a reasonable approach to feasible 
planning for the required space be·established. Comparable costs 
are most difficult to determine until the overall need is known. 

The meeting adjourned at 3:25 p.m. 

Jerry Kirkwood 
Coordinator 



TEXAS TECHNOLOOICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 332 February 22, 1967

3062 

A meeting of the Campus Planning Committee was held at 1:30 P. M. on 
February 22, 1967, in Room 120 of the Administration Building. 

Members present were Chairman M. L. Pennington, Mr. E. J. Urbanovsky 
and Mr. Nolan E. Barrick. 

other College staff members present were Dr. W. M. Pearce, Mr. o. R. Downing, 
Miss Evelyn Clewell and Miss Jerry Kirkwood. 

Mr. Howard Schmidt, Consulting Architect, was also present. 

Dr. W. M. Pearce was present during the discussion of the Temporary Buildings,
1967, Item 3620, which was taken first on the agenda. 

3603. Agricultural Facilities 

1. Campus Expansion

Dr. Gerald w. Thomas has requested that a policy be established
for financing the expenses incurred in moving field labora
tories, teaching and research studies to new land.

(Attachment No. 703, page 3069)

The Campus Planning.Committee will study the possibilities
and scope and prepare a recomnendation.

2. Texas Tech Rodeo Association

The recommendation of Dr. Gerald w. Thomas that the Rodeo
�sociation be allowed to extend the originally assigned area
75 feet to the north and 100 feet to the west was approved.

3604, Biology Building (CFC No. 99-65) (Pierce & Pierce) 

It was recommended that the architects be requested to contact 
various seating manufacturers and arrange for mock-up seating to 
be provided for review of the Campus Planning Committee and the 
Biology Faculty Building Committee. 

Progress prints were received on February 18, 1967, and are being 
reviewed by the Campus Planning Committee, the Consulting Architect, 
Miss Evelyn Clewell and the Biology Faculty Building Committee. 

36o5. Business Administration Building (CFC No. 98-65) 
(Page, Southerland, Page) 

It was recommended that one sump pump in the basement, for handling 
the �oundation drainage exclusively, be deleted by a change order 
if a favorable credit is received. 

It was also recommended that the architects be made aware that the 
College is hopeful of occupying the entire building, or at least 
the academic spaces, at the beginning of the fall semester of 1968, 
although the completion date is September 24, 1968. 

The delay in getting concurrence of the executed contract docu
ments from the Department of Howr1Dg and Urban Devel.opment has 
set the completion date later than the·anticipated date by approxi
mately three weeks. 
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3605. Business Administration Building (Cont'd) 

The Campus Planning Committee recommended that the ceremonies 
involving an official cornerstone laying and roof-tree raising 
be initiated for this project and that future projects be recog
nized accordingly, if feasible, with the official groundbreaking 
ceremony starting the processes of construction of new facilities. 

3606. Central Heating � Cooling Plant (CPC No. 105-66) 
(Zumwalt & Vinther, Inc., Engineers) 
(Pitts, Mebane, Phelps and White, Architects) 

1. General Construction Work

The Campus Planning Committee recommended that bids be
received on March 21, 1967, and that procedures for awarding
the contract follow the instructions of the Board of Directors
recorded in the minutes, Meeting No. 330, February 6, 1967.

2. Mechanical and Electrical Work

Bids were received on February 21, 1967. The bid tabulation
is attached for information. (Attachment No. 704, page 3070)

The Anthony Company was the low bidder and the low base bid
was $2,371,505.13, including the equipment added at the
February 6, 1967, Board Meeting, in the amount of $866,505.13.

As the project is now well over the original cost estimate and
after considering the entire project and various steps which
have been taken to maintain the critical time schedule for
providing steam to Phase I of the Wiggins Complex in October,
1967, the Campus Planning Committee members agreed to recommend
to the Building Committee of the Board that serious efforts be
made to develop change orders to lower the cost, before con
sidering a re-bid.

Al.so, the Campus Planning Committee recommended that the
engineers be requested to furnish to the Campus Planning
Committee a breakdown of cost explaining the overage in the
bid as compared to the previously estimated cost.

(The Building Committee approved the change order route. The
study indicated that twenty change orders with a total credit
of $200,000 were possible, and the Building Committee approved
and authorized the poll of the Board in keeping with the de
cision at the Austin meeting.)

(The Board members were polled by phone and approved the con
tract award with the change orders.)

3. Soil Storage

A large amount of subsoil has been stored on the campus.

Reference is made to a letter concerning such storage as sub
mitted by Dr.·James w. Kitchen, Superintendent of Grounds
Maintenance. (Attachment No. 705, page 3071)

Mr. E. J. Urbanovsky was asked to transmit to Mr. Howard Schmidt
the information concerning the establishment of an area to store
subsoil and/or topsoil for this project.

4. Topographical Survey and Benchmarks

Mr. Howard Schmidt is investigating the procedures for having
the United States Coast and Geodetic Survey benchmarks es
tablished west of Flint Avenue and within the area bounded by
the Central Heating and Cooling Pl.ant, the Wiggins Complex,
and Indiana Avenue.
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3607. �ineering Facilities

l. Architecture and Allied Arts Facility (CFC No. 106-66)
{O'Neil Ford, Architect) 

A. As proposed by O'Neil Ford, Architect, the firm of
D. W. Torry and Associates was approved as the engineers
for the project.

There will be no additional fee as the engineering firm 
will be retained as a consultant urider an agreement between 
the firm and the architects. 

B. Schedule for Recommending the Site is Requested

The Campus Planning Committee will arrange a meeting to
study the site as soon as possible, in order to be prepared
to discuss the site with the architects.

2. Hydraulics Laboratory for the Civil Engineering Department
{CFC No. 107-66) 

A copy of the program as prepared by Dr. K. R. Marmion, 
Dr. M. E. Davenport, Dr. A. J. Gully and Mr. Philip Johnson, 
and addressed to Dr. w. M. Pearce, was received on February 21, 
1967. 

3608. Financing 

Approval of three proposed bills by the legislature is necessary 
in order, hope:f\llly, to be able to finance the current building 
program. The three are the Skiles Act Amendment, Building Use Fee 
Amendment (2909C), and the Utility Plant bill. All are almost 
ready for introduction. 

Pan-American College has asked to join Texas Tech in the Utility 
Plant bill. The Presidents voted on February 19, 1967 to proceed 
with the Building Use Fee with the prohibition against the use of 
funds for classrooms. (Later, a telephone poll reversed the de
cision and the bill will be introduced to allow the funds to be 
used for classrooms.) The Skiles Act Amendment has been approved by 
the Presidents of all 4-year institutions. 

3609. Foreign Languages-Mathematics Building (CFC No. 7 -63) 
(Pitts, Mebane, Phelps and White, Architects 

A request had been received :from Dr. P. L. Odell, Head of the 
Department of Mathematics, for completely enclosed carrell type 
facilities to be provided for teaching assistants in the department. 

The Campus Planning Committee recommended that such facilities pro
viding enclosed areas for one person, only, not be approved and that 
the recommendation be considered as·a campus policy. 

Mr. Urbanovsky left the meeting to attend another scheduled meeting. 

3610. Housing 2!! Campus 

Thompson, Gaston, Wells and Carpenter Halls - Repainting, Summer,1967 

The following recommendations were approved: 

1. Provide drop-in grid system ceiling at the TV lounge in the
basement.

2. Paint the unfinished corridor to the laundry room and storage
areas.



3065 

3610. Housing 2E_ Campus (Cont'd) 

3. Mr. Downing and his ste.£:f will take care of necessary work in
all toilet rooms and the kitchen and dining hall. His staff 
will also replace tackboards where necessary and the painting
contractor will be responsibl.e for the painting. Desk tops in
need of repair or repl.acement will also be handled by Mr.
Downing and his staff.

In addition, the following procedures were recommended in order 
that the work may be implemented : 

1. Preparation of the estimated cost - Department of Building
Maintenance.

2. Preparation of specifications and assistance in receiving bids -
Campus Planning Committee Coordinator.

3 ■ Mr. Howard Schmidt and Mr. O. R. Downing will work toward
recommending the retainage of a qualified person to coordinate
and inspect the work required for this project during the
summer of 1967.

It was- recommended, also, that Doak Hall not be included in the 
work for the summer of 1967, and that the work be considered for 
the summer of 1968. 

A subcommittee composed of Mr. Pennington and Mr. Downing was 
selected to work on the procedures for establishing a schedule 
whereby the repair work for housing can be accomplished which would 
be based upon the entire dormitory· system. 

The inspection, reported by the subcommittee of the Campus Planning 
Committee indicated that stronger supervision might prevent some 
of the apparent vandal.ism which has .resulted in the need for some 
of the repair required.· 

3611. Incendiary� Casings 

Members of the Campus Planning Committee and those who regularly 
meet with the Committee have looked at the incendiary bomb which 
has been on display and no feasible use could be determined. A 
report is to be made to the Department of Health, Education, and 
Welfare. 

3612. � School (CPC No. lo8-66) {Harrel & Hamilton, Architects) 

It was recommended that the site be studied by the Campus Planning 
Committee at a special meeting when the Architecture and Allied 
Arts Facil.ity site will also be considered. 

Libr
@ - (Completion of South Basement and Third Floor) (CPC No.101-65)
Ed !,ampe, Contractor) 

(Pitts� Mebane, Phelps and White, Architects) 

The completion date is recorded as of October 30, 1966. 

The year-end inspection should be timed accordingly. 

3614. Museum (CPC No. 65-61) (Associated Architects and Engineers of Iubbock) 

Site 
- c::: 
The topographic survey has been made by Sprawles and Wilson 
Surveying Company and established that the area contains approxi
mately 76 acres. 

The survey has been distributed and is being used in various facets 
of the project. 

It was recommended that aJ.l information regarding the project be 
included in the Campus Planning Committee minutes, as requested 
by Mr. Howard Schmidt, Coordinator of the project. 



3615. Procedures (CFC No. 109-67) 

1. ChanP:e Orders for Projects Under Construction

3066 

The Campus Planning Committee recommended that procedures for
processing change orders be included in the Procedures Manual.

2. Contract Preparation

It was also recommended that methods for preparing contract
forms in advance of the award be studied in order that such
contracts will be available for signatures as soon as a con
tract is awarded. The methods shall be carried in the
Procedures Manual also.

Projects shall be studied and the nature of the projects shall
indicate if interior designer's services should be considered
prior to awarding a contract for architectural services.

The same provisions shall. apply to retaining a clerk-of-the
works·.

3. Prints of Drawin12:s ecifications Re uired of Pro ect 
Architects and or rs 

The number and schedule for review shall be included in the 
Procedures Manual. 

3616. Social Sciences Building 

Concern has been expressed over the number and locations of fire 
exits from the second floor. 

Mr. 0. R. Downing will investigate the conditions and report to 
the Campus Planning Committee. 

3617. Stadium Light Standards (CFC No. 110-67) 

Mr. Nolan E. Barrick has accepted the responsibility of coordinator 
for the procedures involved in getting the standards reset. 

3618. Student Health Service Addition (CFC No. 111-67} 

It was recommended that Mr. Howard Schmidt, Consulting Architect, 
begin a feasibility study for providing additional space and that 
the study be presented to the Board of Directors at their meeting 
on April 7 and 8, 1967. 

Dr. Fred Kallina's request is attached for information. 

(Attachment No. 706 , page 3072 ) 

3619. Student Union Buil.din� Addition (CPC No. 112-67) 

Attached is a letter from the Consulting Architects, dated 
January 12, 1967, to Dean James G. Allen requesting necessary 
information for the programming of the facility. 

(Attachment No. 707 , page 3073) 

Mr. Howard Schmidt requested that the Campus Planning Committee 
review the recommendations presented by the Student Union Board 
prior to proceeding with the programming. Mr. Schmidt also 
requested that his initial work be considered as schematic investi
gations of numerous approaches to be handled on a cost-plus type 
arrangement until the scope of the project has been defined. 

The Campus Planning Committee agreed to the above requests. 

Mr. Schmidt's letter of February 22, 1967, and the List of Desired 
Facilities in Student Union are attached for information. 

(Attachment No. 708 , page 3074 ) 
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It was recommended that all information concerning the Student 
Union Building Addition be included in the Campus Planning 
Committee minutes. 

3620. Temporary Buildin,:i;s - !2fil (CPC No. 113-67) 

Dr. William M. Pearce was present for the discussion of requests 
for temporary buildings in order that the justification for the 
requests for additional space and the provisions for same could 
be established. 

Dr. Pearce stated that in view of the expanding programs, increase 
in the number of faculty positions and student enrollment, a longer 
class day would not alleviate our space problem without the aid of 
additional facilities. 

Faculty o:ft'ice space will be extremely critical. Dr. Pearce 
reported that without additional office spaces, there will be a 
need to double and triple faculty in one office even after the 
completion of the Foreign Languages-Mathematics Building. 

It was-recommended that the Department of Building Maintenance 
and Utilities build the temporary buildings in-place as a 3Q foot 
wide by 80 foot long facility can be provided for an estimated 
$4.96 per square f'oot. This would include extension of utilities, 
heating and cooling. Asbestos siding would be used on the exterior 
as a preventive maintenance measure. 

The requests for temporary facilities received by Miss Evelyn 
Clewell, Coordinator of Space, are attached for inf'ormation. 

(Attachment No. 709, page 3075) 

Ba-sed upon the information furnished by Miss Clewell, Dr. Pearce 
approved the following temporary buildings and recommended that the 
remaining requests be given additional study with few exceptions 
which will be listed later. 

1. One 30 1 x 80' building to be used jointly by the Departments
of Physics and Geosciences.

2. One 30' x 80 1 building for the Department of Allied Arts.

3. One 30' x 80' building for the Department of Speech.

4. Two buildings for general classroom use to replace space to
be used by the Law School in 1968-69.

5. One 30' x 80' building for Chemistry llaboratories.

6. Two 30 1 x 80' buildings for offices for the Department of
English.

7. One 30' x 80' building for the Department of Biology.

8. One 30' x 80' building for the Department of Music.

9. One 30' x 8o' building for the Department of Health, Physical
Education and Recreation for women.

It was felt that the request submitted by the Environmental Health 
Director, for additional office space in a temporary facility, and 
the Military Science Department for an underground rifle range 
could not be considered at this time. 

Additional time and study will be required to prepare functional 
floor plans refl.ecting the specific uses of the buildings and the 
sites. 
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3620. Temporary Buildings {Cont'd) 

A meeting to establish various responsibilities for implementing 
the project will be held as soon as possible. 

The Campus Planning Committee recognized that a shortage of space 
exists, but asked that the building of temporary facilities be 
tempered as much as possible, considering the space to be provided 
by the Foreign Languages-Mathematics Building in 1967, the Business 
Administration Building in 1968, and the resulting clutter on the 
campus and the funds involved. 

Mr. E. J. Urbanovsky returned to the meeting. 

3621. Wiggins Complex (CFC No. 97-65) 
{Schmidt and Stiles, Roberts and Messersmith) 

1. Brick Pavers for !cunge Areas

The sample paver for the lounge areas, submitted by the
architects, was approved and the architects were requested
to maintain control of this particular selection in the
"l:>rown range 11

• 

2. Elevators

A letter to the architects from H. A. Ictt, Inc., concerning
the strike of the International Union of Elevator Constructors,
is included for information: {Attachment No. 710, page 3076)

3. Sundeck

The sundeck was deleted from the project by way of an unaccept
ed alternate and the architects have proposed a substitute
detail for providing a sundeck, as requested by the Board of•
Directors ..

The cost for the original alternate was $18 .,000.00. The cost
of the alternate proposal is $10,176.00.

The sundeck proposal, as submitted by the architects, and the
proposed cost was accepted by the Campus Planning Committee
and a change order requested in the additive amount of
$10 ., 176.00

Additional Business 

The City of Lubbock has asked the College for a cut-out lane at the Northwest 
corner of the 15th and College intersection. The cutout would be to standard 
detail and would allow a lane for 4 or 5 ca.rs to make it easier for entry to 
the Campus from the north at 15th Street. The cut-out lane would be on campus 
property. 

The Campus Planning Committee recommended that the City be allowed to utilize 
College property for helping the traffic flow and also recommended that 
Mr. Urbanovsky design a cut-out lane for the southwest corner of 15th Street 
on College property at the same intersection. 

The meeting adjourned at 6:30 p.m. 

Jerry Kirkwood 
Coordinator 
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Campus Planning Committee 
February 22, 1967 
Attachment No. 703 
Item No. 36o3 

TEXAS TECHNOLOOICAL COLLOOE 

School of Agriculture 

Lubbock, Texas 

February·6, 1967 

Mr. M. L. Pennington, Chairman 
Campus Planning Committee 
Campus 

Dear Marshall: 

I am enclosing liatters from Dr. A. W. Young, Dr. Dale Zinn, and 
Dr. W. L. Ulich which have a bearing on the overall cost of campus 
expansion. As I have stated frequently, the expenses incurred in

moving our :field laboratories, teaching, and research studies to· 
new land should be a justifiable charge against the new buildings. 

Since my tenure at Texas Tech the college has not had a firm 
policy to cover the cost of relocating our field work or breaking 
out new land for this purpose. Our departments have been forced 
to sacrifice much-needed departmental operations budgets to cover 
this cost. This means that we are compromising our needs for 
laboratory equipment and supplies and are reducing the effective
ness of our teaching. 

As you know, the land now being transferred to the campus is the 
best land that we have for agricultural purposes. Through many 
years of effort we have levelled, fertilized, established irriga
tion systems, and otherwise prepared this land for teaching and 
research purposes. 

I am sure you realize that our Department Heads have been very 
cooperative and patient in working with the C.P.C. We will 
continue to do all that we can in the best interest of overall 
college programs. 

GWT:cr 

cc: Jerry Kirkwood 
Dr. Ulich 
Dr. Young 
Dr. Zinn 
Dr. Kennedy 

Sincerely yours, 

/s/ Gerald W. Thomas 

Gerald W. Thomas 
Dean of Agriculture 



TEXAS TECHNOLOOICAL COLLEGE 
School of Agriculture 

P. O. Box 4169 

Lubbock, Texas 794<>9 

January 27, 1967 

Department of Agronomy 
and Range Management 

Dean Gerald W. Thomas 
School of Agriculture 
Campus 

Dear Dean Thomas:· 

In keeping with your request of January 25th the following 
estimate of expenses which will be involved in preparing the 
land area and moving the grass and legume nursery :from its present 
area to the proposed area south of the present Agronomy Farm 
Headquarters has been estimated. 

On an acre basis the estimated cost will be approximately 
$400.00 per acre. This amount will include the following items: 

1. Root plowing and clearing the mesquite
and other brush from the area. $ 450. 00

2. Levelling the new area and preparing
it for irrigation. ·200.00

3. Installation of approximately 1,000 :feet
of 6 inch high pressure water line for
irrigation purposes {with risers and valves).2,000.00

4. Purchase of seed and vegetatively propagated
plants, preparing seed beds and planting. 4oo.oo 

5. Materials and labor for putting up a 4-wire
:fence around the area. 4oo.OO 

6. Moving and relocating the storage building
from present nursery area. 100.00 

$3,550.00 

If a further breakdown on the above items is needed,we will 
be glad to submit same on request. 

AWY:vl 

Sincerely, 

A. w. Young, Head
Department of Agronomy
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TEXAS TECHNOLCGICAL COLLEnE 

School of Agriculture 

Lubbock, Texas 

Department of Animal Husbandry August 8, 1966 

Dr. Gerald Thomas 
Dean of Agriculture 

- Campus

Dear Dr. Thomas:
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The expansion of academic facilities to the anjmal husbandry 
farm area bordered by Flint Avenue, 19th, and Hartford Avenue has re
moved approximately 4o acres of our most productive land from depart
mental use. In addition, we will lose two residences for farm personnel 
and the sheep facilities. The loss of this land is most critical to 
our overall departmental teaching and research program. This area bad 
the most desirable and adequate irrigation system of the entire £arm. 
Water from four irrigation wells is tied into a 7000 foot underground 
concrete irrigation pipe system to supply this area. To maintain and 
improve the departmental program, appropriate action must be taken to 
insure that land of equal crop producing capacity is prepared for 
:farming north of the freeway. 

As you know, the water system north of the freeway is inadequate 
for our irrigation needs at the present time. We have lost considerable 
quantities of water during the winter months from the sewage effluent 
because of a lack of storage capac•ity. Also, the water available from 
sewage affluent can be used only on a small e.rea of the farm land. I 
would like to recommend that the following course of action be considered 
by the Campus Planning Committee as indirect cost of replacement of land 
area now being utilized for the construction of the new dormitories. 

1. Tap existing underground irrigation line south
of freeway at :f"reeway underpass.

Install booster pump and extend underground
irrigation line north at underpass to field 4,
a distance of approximately 3000 feet.

Estimated total cost of 14 inch concrete under
ground irrigation pipe, booster pump, and risers.

2. Construct a second storage tank for sewage af
fluent.

Install 14 inch underground irrigation pipe from
storage tank south across 4th Street. From
junction south of 4th Street run underground pipe
east to the western edge of field 4. From junction
south of 4th Street run irrigation pipe south to
field west of proposed sheep facility, then east
to proposed sheep and swine pasture. Estimated
cost of storage tank construction, 6400 feet of

$5,200.00 

14 inch concrete underground irrigation pipe
with risers. $10,000.00 

3. Leveling of approximately 80 acres of land south
and west of the proposed sheep and swine
facilities. Estimated cost

Total estimated cost of entire proposed 
project 

1,6oo.OO 

$16,800.00 



Dr. Gerald Thomas 

Page 2 
August 8, 1966
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Some additional expenses will be incurred by the animal husbandry 
department in bringing the fertility of this area up to the maximum 
production level, and in fencing and preparing the area for use. 

In addition to the land area involved, action should be considered 
to replace the two farm dwelling structures and the sheep facility at the 
earliest possible date. 

I appreciate being kept informed of campus expansion plans as they 
affect our departmental operations. 

IllZ:ip 

Sincerely yours, 

Dale W. Zinn, 
Acting Head 



TEXAS TECHNOLCGICAL COLLmE 

Department of .Agricultural Engineering 

Iubbock, Texas 794o9 

PO 2-88ll, Exts. 4277 & 4278 

January 19, 1967 
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School of Agriculture School of Engineering 

Dr. Gerald W. Thomas, Dean 
School of Agriculture 
Campus 

Re: Research Farm Move 

Dear Dr. Thomas: 

ibis letter is.in reference to the extension of undergrot.md utilities 
and Indiana Street through the College Research Farm. As per several 
meetings going over plans and presenting the work anticipated, our plots 
will be rendered completely useless as future research plots. It appears 
the only alternative will be to move our plots, building, and other facilities 
to a new location. It is with regret that this move is being made, as we 
have invested considerable sweat and funds in the present facilities. 

In addition to much after-hours, voluntary labor, expenditures for 
leveling plots, building, wiring, water and electrical taps, installation 
of evaporation tanks, and etc., it is estimated that a conservative cost of 
moving and re-establishing facilities would be as follows: 

l. Water and electrical power connects, depending
upon location

2. Re-locating building, including concrete floor

3. Leveling, irrigation pipe, and fertilization
of 12 acres of research plots@ $600

Total Cost 

$ 250.00 

3,250.00 

7,200.00 

$10,700.00 

The above is conservative and based upon a nearby irrigation water 
supply. It is hoped that if the move is made that necessary funds will be 
available; otherwise, it will be necessary for us to cancel most of our 
present research contracts. We have no funds th�t can be used to make the 
move, even if we are given a comparable research area at another location on 
the farm. 

WLU:rp

Very sincerely, 

/s/ Willie L. Ulich 

Willie L. Ulich, Head 
Dept. of Agricultural Engineering 



Campus Planning Committee 
February 22, 1967 
Attachment ·No. 704 
Item No. 3606 

Pl"QJect� Tex. 2-1648, 2-2202, 2-2301 

30 Interested Parties Attended 

BID 
BIDDER'S NAME BOND 

Anthony Compa.ey X 

Roche Newton and Co. X 

BID TABULATION 

FOR 

MECHANICAL AND ELECTRICAL womc FOR A HF.ATING AND COOLING PLANT 

FOR 

ADDENDA 

ACKNOWLEDGED 

X 

X 

TEXAS TECHNOLOGICAL COLLEGE, LUBBOCK, TEXAS 

3 p.m., February 21, 1967 

NmE 

BASE �UIPMENT 

PROPOSAL IT!MS 

ASSIGNED 

$1,445,000 $866,505.13 

1,546,459 866,505.13 

. 

GENERAL 

CONSTRUCTION 
SUPERVISION 

$60,000 

30,000 

Zumwalt & Vinther, Inc. 
Conaultirur EDR:ineers 

TOTAL 

$2,371,505.13 

2,442,964.13 

J 
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Campus Planning Committee 
February 22, 1967 
Attachment No. 705 
Item No. 36o6 

TEXAS TECHNOLCGICAL COLLIDE 

Lubbock, Texas 79409 

Depa.r"Cment of 
care and Maintenance of Grounds 

Miss Jerry Kirkwood 
Campus Planning Committee Coordinator 
ll6 Administration 
Campus 

Dear Miss Kirkwood: 

February 7, 1967 

Caliche from two projects on the campus is being accumulated at a very 
rapid rate. These two projects are the Tunnels and utilities Extensions 
Project and the construction of the Business Administration Building. 

As of this date, there are two storage areas for ca.liche. One is on 
the North side of the Underpass and the other on the South side of the 
Underpass. The storage on the North side is approximatezy 26o ft. long 
by 260 ft. wide and contains approximatezy 31,500 cu. yds. of ca.liche. 
The South side storage is approximatezy 200 ft. by 130 ft. by 250 ft. 
and contains approximately 3,600 cu. yds. of ca.liche. 

The primary reason for storage of this calicbe on the campus is for use 
as a sub-grade material :for future parking lot expansion. If parking 
lots are built in the future as they have been in the past, this caliche 
could be used as a sub-grade to a depth of 6 in • ., depending upon the 
location of the parking lots. In some cases., a greater depth would be 
required. At an average depth of 6 in., the existing storage area of 
material would cover an area of 14.5 acres (parking space for approxi
mately 3,000 cars). Some of this ca.liche which is being stored could 
possibly be used for Fhase II of the Wiggins Complex. 

The current phase of the Tunnels and Utilities Extensions Project has 
been excavated 95 percent. As of this date, the excavation for the 
Business Administration Building is 6o percent complete. 

Consideration should be given to future projects on the Tech Campus in 
Which quantities of caliche will be excavated. Shoul.d further stock
Piling of ca.liche be desired, an appropriate storage area should be 
determined. Shoul.d the quantity of ca.liche presently stockpiled be 
sUfficient for future needs, it may be to the advantage .of the College
to :require contractors to remove excavated calicbe from the Tech Campus.

JWK:d.ab 

Sincerely yours, 

/s/ James w. Kitchen 
D. B.

Jam.es W. Kitchen 
Superintendent 
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Campus Planning Committee 
February 22, 1967 
Attachment No. 706 
Item No. 3618 

TEXAS TECHNOLOOICAL COLLIDE 

Lubbock, Texas 

student Health Service 

Mr. M. L. Pennington 
Vice President :for Business Affairs 
Texas Technological College 
Tech Campus 

Dear Mr. Pennington: 

February 3, 1967 

On January 9, .1967 I spent approximately two and one-half (2½) hours 
with Miss Jerry Kirkwood, Campus Planning Committee Coordinator, reviewing 
our present physical plant for the Student Health Center. 

On January 12, 1967 I received from Miss Kirkwood a projected dormitory 
tabulation for students housing on campus until the Fall of 1969. The total 
number of students to be housed on campus by the Fall of 1969 is.10,603. 

If we continue to assume the responsibility of providing our students 
with excellent medical services which should include physical and mental 
illnesses as well as preventative medicine, health counseling and teaching, 
I think it is imperative that some action needs to be taken to enlarge our 
present physical plant. 

I mentioned in previous correspondence with you that if the 2,000 square 
feet in the original plans for the Student Health Center were added to the 
present structure, we would more .likely be able to care for the anticipated 
number of students. 

The 2,000 square feet could be divided equally between the first and 
second floors. The additional 1,000 square feet on the first floor, extending 
North, would involve modifying the present x-ray room into a reception room 
for the students waiting to see the doctors; converting the present darkroom 
into a restroom; and dividing the additional square footage into doctor's 
offices and treatment rooms. 

The additional 1,000 square feet on the second floor, extending North, 
could be made into two (2) more multiple bed wards and two (2) more bathrooms 
to accomodate patients using these wards. 

Mr. Pennington, I think the sooner we can firm up our plans for future 
expansion of the Student Health Center, the better we will be prepared to 
care for our students. 

FPK:sf 

Sincerely, 

/s/ Fred 

Fred P. Kallina, M. D. 
Director, student Health Center 



HOWARD SCHMIDT
>.ND ASSOCIATES ARCHITECTS 

consulting Architects 
Texas Technological College 

January 12, 1967

Dean Allen 
Dean of student Life 
Texas Technological College 
uibbock, Texas 

Re: Expansion of Student Union Building 
Texas Technological College 

Dear Dean Allen: 
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Campus Planning Committee 
February 22, 1967
Attachment No. 707
Item No. 3619

In the process of �rogramming the expansion of the Student Union, several 
questions have been raised that we feel should be answered by the Union Board. 
Several of these questions pertain to the immediate addition and some relate 
to requirements of the ultimate needs of the Union. Please understand that 
it is necessary for us to develop an ultimate plan before we can intelli-
gently plan for any additions. 

While we are not pressing the board for definite commitments at this time, we 
do need to know the general feeling of the board on the priority of the 23 
suggested facilities to be included in.first addition. This information 
would be most helpful to us at this time so that we can make a reasonable 
estimate of costs of the addition to be included in an application to the 
Department of Housing and Urban Development. This application must be filed 
next week. 

Attached is a list of questions that should be answered by the Union Board. 

Sincerely, 

HOWARD SCHMI Dr AND ASSOCIATES 
AR C H I T E C T S 

/s/ C. Berwyn Tisdel 

C, Berwyn Tisdel, AIA 

CBT/sm 

1619 College Avenue 
hlbbock, Texas 79401
A, C. 806 POrter 3-4691

MEMBERs OF THE AMERICAN 
INSTITUTE OF ARCHITECTS 



3073A 

QUESTIONS CONCERNING THE STUDENT UNION BUILDING 

1. How many, if any, more ball rooms will be needed in Phase I? And how·many will be needed in the ultimate goal?

2. Is the complete ball room used extensive or would possibly one two-thirds
the size be a better size?

3. Mr. I.ongley's proposal to Dean Allen stated that one 150 seat and three
or four 30 to 40 seat meeting rooms are needed. If 11 rooms handled 75
meetings with 30,300 attending while 17,768 students are enrolled; with
36,000 in enrollment there is a possibility that there will be 125 meet
ings with 49,125 attending, thus needing 19 meeting rooms or eight more.
Does this sound reasonable?

4. How many oi'fices will be needed by administrative personnel when enroll-
ment reaches 36,000? . ·

5. How many offices could be i'orseen for student and ex-student purposes?

6. What size should the formal reception room be?

7. Do you think there would be sufficient number of requests to warrant a
hobby shop or wo�king shop?

8. In the art gallery, are the pieces sold? If not,are they stored or re
turned to appropriate school or students?

9. It seems the faculty club could be operated more efficiently if it were
served cafeteria style off the main kitchen. -Is this, the present size
too small?

10. What manner of equipment is contemplated in the faculty game room? If
the games they are satisfied to play are played at regular tables, the
club room could serve this purpose. If however, pool tables or ping
pong are required, an additional room will be necessary.

ll. What new equipment is needed for the student game room expansion?

12. Would you consider push-button listening for the music listening room?
It operates by having a control desk with possibly 20 tape decks. The
student checks out head phones with his I.D., requests a certain tape on
hand and finds a seat at a control panel in the room. There·may be as
many as thirty or forty such control panels in the room each with a place
to study and lay his or her books. The student then plugs the phone jack
into the control panel and punches the appropriate button which is play
ing his selection or any one of the other buttons he chooses.

13. How many guest rooms would be needed in the ultimate plan?
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Re: Student Union Facilities 
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February 22, 1967 

Attached please find a list of facilities desired by the Student Union Board 
for us to use in programming this facility. We are recommending that this 
list of facilities be carefully reviewed by the Campus Planning Committee 
prior to our work on programming. We also would recommend that the initial 
work on our part be simply schematic investigations of numerous approaches 
handled on a cost-plus type arrangement until we are further down the road. 
If programming is then desired, the cost-plus work can be simply converted 
into the fee as written in our contract. 

Very truly yours, 

HOWARD SCHMIDT AND ASSOCIATES 
AR C H I T E C T S  

/s/ Howard w. Schmidt 

Howard W. Schmidt, A.I.A. 

HWS/sm 

cc: Dean James G. Allen 
Jerry Kirkwood 

1619 College Avenue 
:Wbbock, Texas 79401 
A, C, 806 POrter 3-4691 

MEMBERS OF THE AMERICAN 
INSTITUTE OF ARCHITECTS 



LIST OF DESIRED FACILITIES IN STUDENT UNION

1. Enlarge cafeteria (Increase to 500 capacity)
2. Enlarge Snack Bar Area (Increase to 6oo capacity)
3. Board of Directors Room (Meeting and Dining)
4. student Activity Offices
5. Special Guest Rooms
6. Expansion of Ex-Student Offices
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7. Very formal reception room - perhaps in conjunction with the Board of
Directors room.

8. Office area for program council (individual desks for staff executives
and Chairmen)

9. Art Gallery
10. Remodeling in the original part of the Union Building
11. Auditorium to seat 1200
12. Bowling area - 18 lanes
13. Additional meeting rooms (13 additional)
14. Ticket and Information Booth
15. T. V. Lounge
16. Browsing Room
17. Post Office
18. Court Area
19. Music Listening Room
20. Organization storage lockers
21. Dance area in Snack Area
22. lost and Found area
23. Card Playing Room
24. Study Rooms
25, Small piano room - private
26. More Exhibit Spaces
27. Vending Machine Area
28. Barber and Beauty Shops
29, Expansion of Faculty Area
30. Swimming Pool
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TEXAS TECHNOLOOICAL COLimE 
Office of the Coordinator of Space 

March 7, 1967 

REQUESTS FOR TEMPORARY BUIIDINGS 

Temporary buildings requested for Fall 1967 are listed below. Some 
attempts have been made to evaluate the various requests, needs, and uses. 
Final evaluation and firm recommendations are not completed at this time 
but only a few suggestions are made. 

1. Physics - Geosciences Departments, 24oo Square Feet.
This building would contain 1 large lecture room for 200 students.
Geosciences uses it 10 cycles and Physics 6 periods. This has been 
approved by Dr. Pearce. Recommended by CPC. 

2. Applied Arts
l building with 2 labs and 4 offices. Home Economics ia particular
ly crowded and Applied Arts needs these labs for scheduling fall
classes, otherwise no other sections of current classes IDS¥ be
added this Fall. Recommended by the CPC.

3. Speech Department
1 building with a classroom and 1 seminar room for debate, classes
and materials and 4 offices for faculty. Recommended by CPC. 

4. General Classrooms - replacing Law Uses
2 buildings, 1 large classroom. of 100 capacity and 2 classrooms of
50 to 60 each. Rooms to replace the space to be used by the Law 
School. Dean Amandes says that X-47, capacity 100, will be used 
15 to 20 hours per week for Law classes 1967-68 and will be needed 
40 hours for 1968-69. The Law School will need 1 small classroom, 
capacity 50, 5 to 10 hours 1967-68 and 4o to 50 hours 1968-69. One 
room to be !Dunge and !Dcker facilities. 

5. Chemistry
1 building for two Freshman Chemistry Laboratories. This will_be
needed if Chemistry 3 is converted to organic lab. This is recom
mended in place of X-19, which is currently an office building with 
16 offices. Recommended by CPC.

6. English
2 buildings of 14 rooms each for English offices. This will make
possible consolidation of the English of:fices from 5 other build
ings. Offices vacated by English will enable other departments in 
the other 5 buildings to expand as needed. Recommended by CPC. 

7. Biology Department
Request 2 buildings for 3 Freshman Lab Rooms and 1 room for Teach
ing Assistants. This would enable them to divert present Freshman 
Labs, Science 204; Science 206, and Science 208 to research.· 
Further study needed. Biology labs are used from 8:00 A.M. to 
10:00 P.�. every day. 

8. Mathematics
Requests 6 temporary buildings for 12 classrooms and 2 temporary
buildings for 28 offices. It is their purpose to unify the
lllathematics Department. Math will gain 34 o:ff'ices in the new
Math-Foreign languages Building and will gain car�ell! for 16

Teaching Assistants. They will need to retain 12 o:ff'ices in the. 
Administration Building and will give up 3 in Industrial Engineering
Building and 5 in x-19. Math will need a total of 20 spaces in

addition to their new building. Math has a total of 199 cl�sses
this Fall and has 14 classrooms in the new building which will
care for only 156 of their classes. 
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9. Building for Physics laboratory - Radiation lab
This would replace the request of the Physics Department for labs
for Physics 142 and 241. Physics Department requested .a building 
for their lower level labs and convert space in the Science Building 
to research. Recommend substitute l temporary buildi.Ilg for the 
radiation lab and research space and reactivate Science 43 to 
laboratories. 

10. Physical Education for Women
Needs 1 building for classrooms and offices. Majority of the
classes in Physical Education must have their classrooms close to 
their equipment. Additional office space is needed for their staff 
as three faculty are now housed in each office. 

ll. Music
Music has made a verbal request for 4 additional buildings to be
used. 1 building with 2 classrooms, small offices and an area for 
listening booths. This would be primarily for Music Education, 
however classrooms would be used by others. 

2 buildings for band, storage, and small studios for percussions 
and instruments. This would concentrate the "disturbing sounds" in 
an area as well as relieve and secure the storage of band instruments. 

1 building for classes and necessary equipment in Music Literature 
and other Music classes. These are currently scheduled in the 
Agricultural Engineering Buildings. 

These additional buildings would relieve the crowded conditions in 
the Music Building so that studios, offices, libraries, could be 
better utilized without conflicts. 

12. Placement Service
A general request from Mrs. Jenkins for additional space to
accommodate increasing activities and staff. Mrs. Jenkins problem 
is primarily for conference rooms and interview rooms. If the 
facilities were located at the perimeter of the campus where parking 
space would be more accessible I believe this would be more desirable. 
Placement Office has requested the Law School facilities when they 
move. 

13. Dean of Student Life has requested additional space of approximately
16oo Square Feet for increased staff in financial loans and aides.
He states that 3 classrooms on the second floor could possibly 
be converted but would prefer a temporary building of approximately 
2400 square feet, it would be more convenient and usable. The space 
currently used by the Financial Advisor is very crowded. 

14, Environmental Heal th
The Environmental Health Director requests 650 square feet of space 
for library, faculty, office director, offices and assistants. H7
states the present facilities are not adequate for testing bacteria. 

15. General Office Space
2 buildings of 16 offices each requested. 123 offices on the campus
have 2 or more persons. Some of these, such as Education, Agri• 
cultural Economics, Architecture, Home Economics, Music, Biology, 
and persons of rank of assistant professors and even professors 
occupying the same office. In order to relieve this somewhat and 
with anticipated increase in staff additional buildings are requested. 
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NOTE: Mathematics will need 12 offices in the Administration Building and 
Foreign Languages will free 20. These will be reassigned to Sociology and 
Education primarily. Government and History need some relief in office space. 

General Requests for Classrooms to be converted to other purposes. 
1. Journalism requests J 204 to become a lab to comply with

Title VI Grant.

2. Department of Industrial Engineering requests 2 classrooms
for Biomechanics lab.

3. Agricul.tural Economics requests 2 classrooms for of'fices.

4. Additional space is needed for the Department of Range and
Wild Life Management.

SUMMARY: Additional space in temporary buildings will be needed by next Fall 
in view of the anticipated growth in faculty, more students, expanded programs, 
new departments, research, and internal developments. With the.additional 20 
classrooms in the Mathematics• Foreign Languages Building and considering the 
conversion of 6 classrooms to other purposes we will have 190 general class
rooms. Utilization of classrooms was approximately 65 to 110 '1,, this past Fall. 
'.they were used from 8:00 A.M. until 4:00 P.M. in about 3/4 of' the facilities 
even through the noon hour in many instances and in about 1/4 of the class
rooms, classes were scheduled until 5:00 or 5:30 P.M. · Fall of 1966 showed an 
increase of 12 1/2 '1,, or 363 classes and 122 more labs over Fall 1965. 
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H. A. J.Dtt; Inc.
contractors & Engineers P.O.Box 36303 Houston, Texas 77036 Phone:PR4-5891 

6 February 1967 

Stiles, Roberts & Messersmith 
3307 Avenue X 
mbbock, Texas 79411 

Reference: Dossie Wiggins Dormitory Complex 
Texas Technological College 
Lubbock, Texas . 

Gentlemen: 

This is to advise that effective midnight February 3, 1967, the Inter
national Union of Elevator Constructors has called a strike. This 
strike will delay the date upon which the interior elevators could be 
used for vertical transportation of men and material on a temporary use 
basis during our construction time. This will increase our costs and 
contribute to delay in completion of the building. 

Any extended period of time of the strike itself could delay ultimate 
completion of the elevator installation beyond the contract completion 
date. 

We know you join us in hoping for earliest settlement of this strike, 
but we wish to advise you of this possible delay in the project in 
accordance with the specification requirements. 

Yours very truly, 

H. A. LOTT, INC. 

By---=-=--�-=---------
Al an c. Farnsworth 

ACF:s 

cc: Addressee (3) 
Howard Schmidt 

Homer May 
Files 



TEXAS TECHNOLOOICAL COLLF.GE 
hibbock, Texas 

MINUTES OF THE"CAMPUS PLANNING Ca.1MITTEE 

Meeting No. 333 March 6, 1967 

A meeting of the Campus Planning Committee was held at 3 P.M. on 
March 6, 1967, in the Conference Room of Howard Schmidt and Associates 
Consulting Architects. 

' 

Members present were Chairman M. L. Pennington, Mr. E. J. Urbanovsky, and 
Mr. Nolan E. Barrick. 

Other members of the College staff present were Mr. John G. Taylor, 
Mr. o. R. Downing, Miss Evelyn Clewell and Miss Jerry Kirkwood. 

Mr. Howard Schmidt, Consult_ing Architect, was present. 

Also in attendance were Mr. C. Berwyn Tisdel and Mr. Bill Hamilton, from the 
office of Howard Schmidt and Associates, Consulting Architects. 

3622. Architecture _!!!!!Allied� Facility (CFC No. 106-66) 

The site of the facility was discussed in detail •. 

The program is being refined by the Consulting Architect and 
the Project Architects are presently familiarizing themselves 
with the campus and its functions. 

The Campus Planning Committee recommended that the site not 
necessarily be connected with the locations of the Engineering 
Facilities and requested Mr. Howard Schmidt, Consulting Architect, 
to study the location in connection with the long-range plan for 
the campus for which he has been authorized. 

3623. Central Heating and Cooling Plant (CPC No. 105-66) 
(Zumwalt & vinther, Inc.:-fiiiineers)
(Pitts, Mebane, Phelps and White) 

Clerk-of-the-Works 

Based upon the request of Mr. Robert White, of Pitts; Mebane, 
Phelps and White, as to the intention of the College concerning 
a clerk-of-the-works for the project, the Campus Planning 
Committee recommended that.the architects submit the credentials 
of known qualified men who could be considered for looking after 
the interest of the College for this project and perhaps the 
Biology project as well. 

In addition, it was recommended that thoughts be given to con
sidering the possibility of Mr. Justin Elliott becoming a 
coordinator of various clerks-of-the-work as projects come into
their construction phases. 

3624. ,!2 School (CFC No. lo8-66)
(Harrell & Hamilton. Architects) 

After considering various locations to the northwest of Flint
Avenue and 15th Street, the Campus Planning Committee recommended
that Mr. Howard Schmidt, Consulting Architect, study the l�cation
in conjunction with the Architecture and Allied Arts Facility and
the long-range plan for Texas Tech •. 

It was noted that the present floor plan will require a consider
able amount of land and Mr. Schmidt was asked to consider the 
possibility of reducing the land coverage through the study of
the relationship of the spaces within the building. 
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3624. _!:!! School (Cont'd) 

The Campus Planning Committee will again review the proposed sites 
upon tbe completion of the work to be done by Mr. Schmidt, and the 
Project Architects will be invited to participate in the final 
selection of the sites for both the Architecture and Allied Arts 
Facility and the Law School. 

Other Business: 

Regarding building sites, it is the opinion of the Campus 
Planning Committee that the direction of the academic program 
must first be established, and kept revised and available, in 
order that feasible and flexible planning of sites of all 
buildings can be studied to the best interest of Texas Tech. 

The meeting adjourned at 5: 35 p .m. 

Jerry Kirkwood 
Coordinator 



TEXAS TECHNOLOOICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PIANNING COMMITTEE 

Meeting No. 334 March 13, 1967 

A meeting of the Campus Planning Committee was held at 1:15 p.m. on 
March 13, 1967, in.the Office of the President. 
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Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr, Nolan E. Barrick and Chairman M. L. Pennington. 

Others present were Dr. Grover E. Murray, Dr. w. M. Pearce, Mr. Howard Schmidt, 
Mr, Robert Messersmith, Mr. Royse McMurtry, and Mr, Lothar Witteborg. 

3625. Museum (CFC No. 65-61) (Associated Architects and En ineers of Lubbock) 
{Stiles, Roberts & Messersmith and McMurtry & Craig

Dr. Murray said that the mission today is to recommend to the Board 
of Directors of Texas Tech for consideration at the meeting on 
April 8, 1967, a design of the Museum Complex which can be used in 
the fund-raising brochure. 

Mr. Messersmith briefly reviewed the original plans, starting with 
the 15 acres at Fourth Street and Indiana, the three.:.story central 
unit, large one-story exhibit gallery, sculpture court, planetarium, 
and auditorium. The industrial gallery was to contain enough space 
to house the East Texas Cotton Gin. 

Under the revised plans, the industrial gallery is approximately the 
same but has been moved back 4o' to allow for expansion. The 
sculpture court is about the same. The planetarium is about the 
same. The exhibit gallery interior was prepared by Witteborg and 
Williams and has been shown to different groups at various times •. 
Some of the basement spaces have been shifted to other locations. 
The boiler, chiller and other mechanical equipment are still lo
cated in the basement. The second floor, over the central unit, is 
approximately the same except for some shifting, including the 
Library. The conference room has been enlarged to become the 
Memorial Room. The sales area has been enlarged also. 

A reflecting pool, 380' x 80', has been added. 

When the development of plans was stopped in the summer of 1966, 
the architects were told to study the entire 70 acres in the fa
cilities in addition to the Museum. Mr. Messersmith then presented 
the site study, which showed that the main buildings are now ori
ented from the northeast to the southwest. Parking for 425 cars 
is in the front of the building and the lot is to be depressed 3' 
or 4'. Continuing education and outdoor exhibits are to be east 
of the parking area. The outdoor exhibits, such as the windmill, 
model ranch, etc., were briefly discussed. 

Exterior 

Two color renderings of the complex were presented, along with
elevation studies. The exterior design and materials attracted a
good bit of discussion. The proposed material was a light colored
brick, of which several samples were shown. Mr. Messersmith said
it could be of stone or other material. The pylon which was in
cluded in the drawing had been eliminated, according to Mr.
Messersmith. Mr. Witteborg said that the plan calls for flags of
the countries exhibiting material within the complex to be flown.
The base of the Museum Complex is to be 3' or 4' above g,ronnd. level.
The exterior walls were designed. with a sloping eff'ect. 



3625. Museum {Cont'd)

Budget 
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Mr. McMurtry presented three different choices and combinations, 
labeled Schedules A, Band C. A copy of the schedules are attached 
to and made a part of the Minutes. 

(Attachment No. 711 , page 3081) 

During the discussion of the overall budget, Mr. Witteborg said 
that the plans are for the Ranch Committee to raise its own money, 
and other groups will do the same. Some of the other groups will 
solicit funds from foundations, other donors and foreign countries 
through the donation of ethnological exhibits. 

Dr. Murray explained that there has been no approval of the design 
to date. The Executive Committee of the Museum had expressed its 
general approval of what has been shown. The next steps are presen
tations to the Building Committee of the Museum and the Campus 
Planning Committee for recommendations. 

The C�us Planning Committee recommended that: 

1. By majority vote, the character of the new exterior design.

2. The 380' x 8o' wading pool be eliminated.

3. The little pool around the planetarium be restudied and the
results submitted.

4. The architects prepare two new schemes of the reflecting pool
area, one with mosaic materials substituted for water and one
without it. In addition, the architects are to present any
other design they think worthy of consideration.

5. The exterior material be restudied although it will matter
little for the picture for the fund-raising drive.

6. Bricks not be used for the exterior and granite, marble or
travertine stone be studied as exterior material.

7. The exterior be a little darker in color.

The meeting adjourned at 3: 30 p.m. 

M. L. Pennington
Chairman
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THE MUSEUM 
- - - . -

-- -

Estimated Costs 

CENTRAL UNIT 

Basement 
First Floor 
Second Floor 

AGRI.-INDUSTRIAL GALLERY 
Passage 

PIANETARIUM 

Assembly, Off. & Corridor 
Glazed Corridor 
Basement Classrooms 

BOILER ROOM & STAGE 
MAIN EXHIBIT GY. 80' x 200' 

Basement 
EXTERIOR TREATMENT

TOTAL BUILDING COSTS 
Project Architects' Fees 

SITE DEVELOPMENT 

. 

PLANETARIUM EQUIPMENT & SEATING 
FURNITURE & EQUI™ENT 

EXHIBITS & DEVELOPMENT PROO-RAM 

TOTAL PROJECT 

.AUDITORIUM & BASEMENT 
REFLECTING POOLS 

Budp;et 

19,200sf@ $10.00 
19,200sf@ 20.00 
12,800sf@ 15.00 

SCHEME "A II 

$2.000 .. 000.00 

768,000.00 
14,400sf@ 10.00 (Half) 72,000.00 
l,400sf@ 10.00 
4,000sf@ 20.00 80,000.00 
3,420sf@ 15.00 51,300.00 
• 480sf@ 10.00 4,800.00 

3,420sf@ 10.00 34,200.00 
2,200sf@ 11 .. 00 24,200.00 

16,000sf@ 10.00 16o,ooo.oo 
16,000sf@ 9.00 144,000.00 

50,000.00 
1,388,500.00 

83,300.00 
lOl,700.00 
50,000.00 
50,000".oo 

326,500.00 

l03,720sf $2,000.000.00 

$380,000.00 
$10,000.00 + Fountains 

SCHEME "B" SCHEME. "C" 
Bunaet $�.000.000.00 Buda:et $3.000.000.00 

768,000.00 768,ooo.oo 
(Half) 72,000.00 Full Gallery 144,000.00 

14,000.00 
80,000.00 80,000.00 
51,300.00 51,300.00 

4,800.00 4,800.00 
34,200.00 34,200.00 
24,200.00 24,200.00 

200 1 
X 200' 400,000.00 Full Gallery 720,000.00 

200' X 200' 360,000.00 Full l3asement 648,ooo.oo 
69,000.00 145,000.00 

1,863,500.00 2,633,500.00 
111,800.00 158,000.00 
107,700.00 118,700.00 
50,000.00 50,000.00 
60,000.00 70,000.00 

807.000.00 o.oo

110,720sf $3,000,000.00 224,320sf $3,030,000.00 



TEXAS TECHNOLOOICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 
,. 

Meeting No. 335 March 16, 1967 
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A meeting of the Campus Planning Committee and the Museum Building Committee 
was held at 1:00 p.m. on March 16, 1967, in the Office of the President. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr, Nolan E. Barrick and Chairman M. L. Pennington. 

Members of the Building Committee present were Mr. Mark Haley, Chairman, 
Mr, Retha R. Martin, and Dr. Earl Green. 

Others present were Dr. Grover E. �ay, Mr. Howard w. Schmidt, 
Mr. Royse McMurtry, Mr. Robert Messersmith and Mr. Lothar Witteborg. 

3626. Museum (CPC No. 65-61) (Associated Architects and Engineers of Lubbock) 
(Stil�s, Roberts & Messersmith and McMurtry & Craig) 

Dr. Murray explained the purpose for the meeting with the statement 
that it is necessary to get a rendition to be presented to the Board 
of Directors for approval at the meeting on April 8, 1967, in order 
that it can be used in the brochure for the fund-raising drive. 

He said the Board should be requested to authorize the architects 
to begin some detailed planning on the center core, and perhaps 
other areas, in order that everyone could have some idea of how the 
budget would be developed. 

Mr. Messersmith reviewed the original master plan, starting with 
15 acres and progressing to the 76 acres, and the reorientation of 
the buildings and facilities. 

He reviewed the requests of the Campus Planning Committee, that the 
reflecting pool be eliminated due to the maintenance difficulties 
and that the architects prepare new studies of the pool area, one 
with mosaic tile and one without, plus any other ideas which the 
architects have and feel worthy of consideration. He said the 
renderings are in the process of development now. 

He pointed out that the pylon has been removed from the picture. 
He mentioned the exterior and said that he had been asked to check 
travertine stone, shell stone, granite, marble, etc. 

Mr. McMurtry and Mr. Messersmith mentioned the estimated increase 
in cost over brick by the use of other materials. Both said that a 
great deal of time has been spent on the exterior material. 

The new studies will need to prepare a recommendation for presen
tation to the Board of Directors of Texas Tech, and Dr. Murray 
requested that the materials be sent to the members one full week 
ahead of the Board meeting date. 

The meeting adjourned· at 2:00 p.m. 

M. L. Pennington
Chairman
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MINUTES OF THE CAMPUS PLANNING COMMITTEE 
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A meeting of the Campus Planning Committee was held at 9 a.m. on March 22, 1967,
in the Plot Plan Room, Physica1 Plant Building on the campus. 

Members present were Chairman M. L. Pennington, Mr. Nolan E. Barrick and 
Mr, E. J. Urbanovsky. 

Mr. Howard Schmidt, Consulting Architect, and Miss Jerry Kirk.wood were present. 

Also present from Mr. Schmidt's office was Mr. Richard Jennings. 

Present from the office of O'Neil Ford and Associates, P.rchitects, were 
Mr, O'Neil Ford, Mr •. Chris Carson and Mr. Richard Flatt. 

Mr. O'Neil· Ford had requested an informal visit to the campus and the purpose 
of the meeting was to discuss the progress made by the architects, thus far, 
and to have an informal discussion concerning the site of the proposed facility 
for the Department of Architecture and Allied Arts. 

3627. Architecture � Allied· ·!!:.ll Facili t¥ ( CFC No. 106-66) 

Mr. M. L. Pennington opened the meeting by giving the background of 
the thinking of the Campus Planning Committee regarding the site. 

Mr. Pennington stated that after discussing the project, it has been 
recommended that the site not necessarily- be within the area occu
pied by the engineering facilities.• 

The originally proposed site west of the existing Power Plant and 
north of Chemical Engineering Building was pointed out. 

Three major sites which have been under study were discussed with 
Mr. Ford and he was asked for his·comments. The three sites are as 
follows, moving from the north to the �outh. 

1. The southwest corner of 15th Street and Flint Avenue.

2. West of the Business Administration Building now under
construction.

3. South of the Business Administration Building now under
construction.

Mr. Ford, with the overall concept of the campus in view, said that 
he would not recommend the site west of the Power Plant and north 
of the Chemical Engineering Building if it is not necessary that the 
Architecture and Allied Arts Building be located there. He pointed 
out his awareness of the traditional two and three story portion of 
the campus and the fact that land is available to receive a multi
story structure, but felt that it would be a mistake to locate a 
structure of this ·scope in the area of the lower level structures of 
the campus. Mr. Ford expressed his feeling that the height of new 

11 t II structures on the campus would indicate the creation of a new own 
but, that in the future, consideration should be given to the utili
zation of sites in the older portion of the campus. 

The Campus Planning Committee members agreed that the site near the 
Chemica1 Engineering Building would disrupt the athletic activities 
and the relocation of the practice fields would create a need which 
would be far above monies available. Also, it was noted that a new 
entrance to the campus from the north would be created with the 
location of a new structure in this area, and.money is not available 
for such an entry to be handled properly. 



3627. Architecture � Allied � Facili tr ( CFC No. 106-66)
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Mr. Ford and his staff produced a 100' scale plot plan of the campus 
and an area plan model of the proposed building. The above three 
remaining sites suggested by the Campus Planning Committee had also 
been under study by the architects. 

The architects also presented two scaled working models of the 
building proper. These were built in order that the scope of the 
project, the study of lines, and the materials could be understood 
in relationship to the sites being studied. 

The three proposed sites were discussed by the Campus Planning 
Committee members in the order of the preference of each regarding 
function and appearance. 

It was pointed out that the Business Administration Building can 
feasible handle 3,900 students per hour but it was felt that pe- · 
destrian traffic would have a relative balance as the hourly traffic 
in the Architecture and Allied Arts Building will be minor due to 
long laboratory hours. 

Nearness to the dormitories and the possibilities of changing 
arrangements for coeducational housing was discussed. 

It was felt that parking for staff only could be provided in the 
existing parking area north of Hulen and Clement Halls. 

By-majority vote, it was decided to recommend that the Architecture 
and Allied Arts Building be located in an area south of the Business 
Administration Building now under construction. 

Mr. Ford agreed with the recommendation of the Campus Planning 
Committee and stated that the site as recommended was his selection 
of those which bis firm had studied. He pointed out various sites 
within the area west of the Library and north of Wall and Gates 
Halls and Hul.en and Clement Halls remaining for utilization. 

Several schematic floor plans prepared by the architect� based upon 
the program prepared by Mr. Howard Schmidt and Associates, 
Consulting Architects, were briefly reviewed. 

Mr. Pennington requested the architects to study tbe design and 
function of the building to the best advantage for efficiency and 
economy wi�hout sacrificing the quality of either design or function. 

The meeting adjourned at ll: 20 a.m. 

Jerry Kirkwood 
Coordinator 



TEXAS TECHNOLOOICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PIANNING Ca.!MITTEE 

Meeting No. 337 March 22, 1967

A meeting of the Campus Planning Committee was held at 1 p.m. on March 22, 1967,
in Room 120 of the Administration Building. 

Members present were Chairman M. L. Pennington, Mr. E. J. Urbanovsky and
Mr. Nolan E. Barrick. 

· Others from the staff present were Mr. John G. Taylor, Miss Evelyn Clewell
and Miss Jerry Kirkwood. 

Mr. Howard Schmidt, Consulting Architect, was present.

Mr. R. C. Me�sersmith of Stiles, Roberts and Messersmith, Architects, and
Mr. Berwyn Tisdel of Howard Schmidt and Associates, Architects, were present
to discuss the Wiggins Complex, Phase II.

3628. Correction ,!2 � Minutes

Meeting No. 332, February 22, 1967, is as follows: 

Item No. 3620, Temporary Buildings - !2§:r (CPC No. 113-67), No. 2 
shall read "One·30' x 80' building for the Department of Applied 
Arts." 

3629. Administration Building Remodeling - (Basement - East Wing) 

Dr. Grover E. Murray has requested that the basement area known as 
the President's storage be rehabilitated for the Public Information 
Offices. 

Mr. Howard Schmidt was requested to establish the needed uses, pre
pare necessary sketches and an estimated cost. 

Mr. Schmidt's services are to come under Article I, Section B, and 
Article II, Section B, of his contract. 

3630. Agricultural Facilities 

l. Campus Expansion

Relocation of farm land, facilities and farm residences will
need to be accomplished during the summer of 1967 ,as con
struction of the Wiggins Complex, Phase II, will begin in
November of 1967, if the proposed schedule is maintained.

A subcommittee will be appointed to gather information concern
ing the schedule and relocation of facilities.

2. long-range Plan

It is understood that Dean Gerald Thomas and his faculty are
working on a detailed study for facility relocation.

Information from these studies is requested in order that it
can be used in the study of the overall plan for campus ex
pansion being studied by Mr. Howard Schmidt, Consulting
Architect.

363L Architecture and Allied Arts Facility (CPC tTo. lo6-66) 
(O'Neil Ford and Associates, Architects) 

Project Architects' Contract 

The contract has been in preparation and under study for some time 
as it is the first one to be executed where the services of the 
consulting architect are to be considered. 
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Mr. Howard Schmidt will distribute a rough draft of the document 
to members of the Campus Planning Committee, Mr. John G. Taylor 
and Miss Jerry Kirk.wood for review. 

3632. Athletic Facilities 

Mr. Polle Robison is working on the long-range plans for the 
athletic needs which will be presented to the Athletic Council 
as soon as possible. 

It is recommended that the program recomnended by the Athletic 
Council be presented to the Campus Planning Committee in order 
that Mr. Schmidt may be authorized to work with the Council and 
the Campus Planning Committee toward implementing the work. 

3633. BiologY Building (CPC No. 99-65) (Pierce & Pierce, Architects) 

L Campus Pla.nning Committee Review of Construction Drawings 

Progress sepia prints for review of the Campus Planning 
Committee were received on March 16, 1967.

The sheets were relatively i'ul1 but cross-reference identifica
tion is lacking, making it di.,fflcult to make the proper review 
of the drawings. 

Concern was expressed that time has not been allowed for 
review of the completed drawings prior to submittal to the 
Board of Directors on April 7 and 8, 1967.

It was recommended that Mr. Pennington talk with the architects 
in an effort to expedite the completion of the construction 
documents in time for proper review by the College. 

2. Tunnels and Utilities Route

The route proposed by the engineers was accepted but the de
sign of the tunnel was recommended to be delayed so that con
struction can be coordinated with the Biology Building tunnel
stubout and the location of the Law School and Architecture
and Allied Arts Buildings.

3634. Central Heating and CooljJlg Plant (CFC No. 105-66)
(Zumwalt & Viii-ther Inc. En neers) 
Pitts, Mebane, Phelps and White, Architects) 

Bids were received at 3 p.m., March 21, 1967, for the general 
construction work. 

The Board of Directors were contacted by phone and the action 
taken on the recommendation of the Campus Planning Committee that 
the V & N Construction Company be awarded the contract in the 
amount of $846,800.00, as the low base bid, is recorded below. 

The Building Committee of the Board of Di.rectors voted as follows 
on the contract award and polling the Board: 

Mr. Hinn, Chairman 
Mr. Allen 
Mr. Cash 

"Aye" 3-21-67 
"Aye" 3-21-67
"Aye" 3-22-67

Other members of the 

Mr. Allison 

Board voted as follows on the contract

Mr. Furr. 
Mr. Martin 

"Aye" 3-22-67
"Aye" 3-22-67
"Aye" 3-22-67

award: 

Mr. McLaughlin 
Mr. Reistle (was 
Mr. Tannery 

"Aye" 3-22-67
out of the country and could not be reached)

"Aye" 3-22-67 

The bid tabulation is included for ini'ormation. 
(Attachment No. 712, page 3093 ) 
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3635. Engineering Facilities 

!!'{draulics Laboratory for the Civil Engineering Department 
(CFC No. 107-66) 

It was recommended that Mr. Howard Schmidt, Consulting Architect, 
be authorized to work with the Faculty Committee in establishing a 
program for the development of a Hydraulics Laboratory. 

The work will be included under Article I, Section B, and Article II, 
Section B, of the contract with Mr. Schmidt. 

3636. Financing 

'.l'he three bills - the Skiles Act, Building Use Fee and Utility 
Plant Bill - have all been introduced and are before the �gislature. 

All. three will be needed to finance the program under consideration. 

3637, Foreign Lan�uages - Mathematics Building {CPC No. 79-63) 
(Pitts, Mebane, Phelps and White, Architects) 

Mr. Robert White inspected the building on March 21, 1967, and 
compiled a punch list to be taken care of by the contractor. 

The completion date is April 10, 1967, and it is possible that the 
building may be completed during the month of June, 1967. 

3638. Housing 2a Campus 

Thompson, Gaston
1 

Wells and Carpenter Halls 

The total estimated cost for repainting and refinishing the four 
halls is $52,578.00. 

Part of the work will be accomplished by the Department of Building 
Mainteniµice at an estimated cost of $6,278.00 which is included in 
the above cost • 

The estimate is attached for information. {Attachment 713 , page 3094 ) 

It was recommended that the Board be requested to approve, at the 
April 7 and 8, 1967, meeting, the issuance of plans and specifica
tions, the receipt of bids, and to recommend a method of awarding 
the contract prior to the June 3 meeting. 

It was al.so recommended that bids be received the latter part of 
April, and work authorized to begin June 1, 1967. 

3639. f!! School {CPC No. 108-66) (Harrell & Hamilton, Architects) 

Project Architects' Contract 

Mr. Howard Schmidt, Consulting Architect, will distribute a rough 
draft of the contract for review of the Campus Planning Committee, 
Mr. John G. Taylor and Miss Jerry Kirkwood. 

364o. Museum (cro No. 65-61) (Associated Architects and ineers of Lubbock) 
(Stiles, Roberts & Messersmith and McMurtry & Craig

The design concept will be presented to the Board of Directors on
April 7 and 8, 1967, for approval to be included in the brochure
to be prepared for fund raising purposes. 

364.l. Naval. Reserve Training Center (CFC Bo. 80-63) 
----r-Atcheson, Atkinson and Cartwright. Architects) 

Members of the administration and staff met with representatives of 
the United States Navy on March 7, 1967, and the terms of the 
agreement for lease of the land were discussed. 

A copy of notes of the meeting are attached for information. 

(Attachment No. 714, page 3095) 
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364,2. Procedures

l. Methods for Exoediting Campus Plannin� Committee Meetings

Information and comments requested of Campus Planning Committee
members and others shall be returned to the Campus Planning
Committee Coordinator for proper distribution.

2. Procedures Manual

The progress report on the development of the manual is
attached.

(Attachment No. 715, page 3098)

Research Park for Texas Tech 
-- -

Copies of the proposal prepared by Dean John R. Bradford have.been 
received and forwarded to members of the Campus Planning Conmittee, 
Mr. John G. Taylor, Mr. Howard Schmidt and Miss Jerry Kirkwood. 

The funding and the financing of such an area requires additional 
study. 

3644. Social Sciences Building 

It was recommended that an additional point or points of access 
and egress be studied near the large capacity lecture rooms on the 
second floor. 

3645. rn Storage £!1 Campus 

Procedures 

The project architects will be requested to furnish the approximate 
yardage to be excavated. Mr. E. J. Urbanovsky will establish the 
site for any excess soil which shall be included in the specifica
tions for specific projects. 

3646. Stadium Light Standards (CPC No. 110-67) 

Mr. Roy Meyer has not responded to correspondence forwarded by 
Mr. Nolan E. Barrick. 

It was recommended that Mr. Barrick contact Mr. Meyer by phone. 

3647. Student Health Service Addition (CFC No. 111-67) 

Mr. Schmidt presented a comprehensive progress report to·those 
present and the Chairman asked that the report be studied by each 
and comments be forwarded to the Campus Planning Committee 
Coordinator for compilation. 

3648. Student Union Building Addition (CFC No. 112-67) 

Snack Bar 

It was recommended that Mr. Howard Schmidt, in keeping with the 
request from Dean James G. Allen, be authorized to work with the 
Student Union Committee to effect improvements in view of the 
future remodeling of the Union. 

Mr. Schmidt's services are to come under Article I, Section B, and 
Article II, Section B, of bis contract. 

Further, it was recommended, based upon Mr. Schmidt's observations,
that he request Mr. Arthur Dana, Food Consultant, to provide an
estimated cost of the work and bis fee for services required to
redesign the :function of the snack bar and the type of food service.
Also, Mr. Schmidt was requested to contact Mr. Jack Evans for an 
estimated cost of the work and his fee for interior design services

for the area. 
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If the above services and costs are accepted by the Union Board, 
a recommendation will be made to the Board of Directors accordingly. 

Financing f'or the project will be provided from Union funds. 

3649. � Press (CFC No. 25-58) 

Mr. Schmidt was authorized under the terms of his contract to begin 
a feasibility study for the expansion of the facility. 

Funds are available and are to be provided by the Tecb Press. 

3650. Temporary Buildings - !2fil: (CFC No. 113-67) 

The list including the quantities and uses of seventeen temporary 
buildings established and approved by the administration on 
March 7, 1967, is attached. 

(Attachment No. 716, page 3099) 

It was recommended that one additional building to be used by the 
Music Department be included to make a total of four for Music.

Miss Evelyn Clewell was requested to establish the specific use of 
the building and to clear the recommendation with Dr. W. M. Pearce. 
The total, if approved, would then be eighteen. 

In order to implement the work, the following recomnendations were 
made: 

1. The approximate standard size shall be 30' wide by 8o' long,

2. Mr. M. L. Pennington and Mr. John G. Taylor shall establish
the means and the schedule for securing the buildings,

3. Miss Evelyn Clewell shall consider the needs of the various
4'.epartments and work with Mr. o. R. Downing's staff in pre
paring the necessary drawings,

4. And, that the estimated budget be established after the means
for securing the buildings is known.

Mr. Urbanovsky presented a plot plan showing proposed locations of 
the buildings. 

The general sites were approved and a copy of the drawing is availa
ble in the office of the Campus Planning Committee Coordinator. 

Materials required for construction of any buildings on the site 
will need to be ordered soon in order that the work can be ac
complished during the summer of 1967. 

3651. Utilities Along Indiana Avenue 

wbbock Power and Light Company has proposed that existing 50' 
poles along the freeway and those east of Indiana Avenue between 
4th Street and the freeway be replaced with 8o' poles. 

'.I.be company needs to add 12 KVA to both runs for supply to the 
Central Heating and Cooling Plant. The plant will be served by 
both lines, one being an emergency stand-by source. 

It was recoDDDended that the proposal be accepted as a temporary 
solution, only, and that an agreement be made establishing the 
date when these temporary services would be run undergrol.Dld. 



3652. Vehicular Traffic - ,ill!! Street� College Avenue

Mr. Urbanovsky is working with the City toward establishing a out-outlane for access to the campus on 15th Street as automobil hfrom the north on College Avenue. 
es approao 

A study is also being made for a similar lane to the south of 15thStreet, on campus, for automobiles leaving the campus and t ingnorth on College Avenue. urn 

3653. Wi1.t1.tins £2.,.�, Phase ! {CPC No. 97-65) 

1. Change Orders

Change Order No. 1 in the deductive amount of $9,857.56 and
Change Order No. 2 in the deductive amount of $83,356.oo are
recorded as approved.

2. Interior Designer's Specifications

Additional work needs to be done with Mr. Jack Evans and no
action shall be taken until the committee reviewing the specifi
cations is satisfied.

3. Letters for the Names of the Buildings

It was recommended that the letters be aluminum finish to match
existing letters instead of bronze finish as specified.

The architects were requested to ask the contractor to prepare
a proposal for a credit for the change.

4. Tunnels and Utilities Extensions

The Campus Planning Committee recommended that a minimum run of
tunnel construction which would be applicable to the Biology
project be included as a change order to this project.

The minimum amount of tunnel only is recommended· and the maximum
amount of tunnel would be determined by�he necessity of any
expansion joints required for future piping.

3654. Wiggins Complex, Phase .!! (CPC No. U4-67} 

l. Architects' Presentation of Schematic Phase

Mr. R. c. Messersmith presented the schematic plans and

elevations.

It was pointed out that some rearrangement of the original
elements within the first floor plan has been made in order
that entrances toward parking facilities can be included.
The rearrangements were accepted.

Mr. Messersmith explained that Unit K had a snack bar and
game room included in the masterplen but that Mr. Arthur Dana,
Food Consultant, had recommended that the kitchen unit, at this
time, be left unfinished with utilities roughed in.

Exception w�s taken that all towers would not have the benefit
of a snack bar and also that the proposed design limited the
use by women residents due to "closing hour" policies.

It was recommended that the snack bar end kitchen be included
and that additional study be given to the location so that
women residents could have access to an "order point" as long
as the kitchen facility is kept open,

Flexibility of design should be maintained in view of the fact
that the units may house men or women alternately, from one
year to the next.

Mr. Messersmith presented the proposal for temporary parking
facilities for Phase I, to be included in the construction of
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3654. Wip;gins Complex - Phase !! (Cont'd)

The presentation included all schemes which had been presented at 
Meeting No. 325, January 13, 1967. 

The architects had been recp.1ested to further study the temporary 
parking problem and present a recommendation to the Campus Planning 
Committee. 

The architects proposed No. 1, that the temporary location north 
of Phase I, or No. 2, that the temporary location northwest of 
Phase !I be accepted for parking for Phase I.

Mr. Messersmith had available specifications and estimated costs 
for various types of paving which bad been prepared by an engineer. 

By majority vote, the Campus Planning Committee recommended that a 
paved, with no curb and gutter, area be located northwest of Phase 
II to be used as parking for Phase I.

In addition, it was recommended that the access street from Flint 
Avenue to the area be paved with curb and gutter. The source of 
funds was not decided. 

Also, it was recommended that exterior lighting to the area be 
included by change order to the existing contract. 

The architects shall prepare the plans and specifications, as 
reviewed by Mr. Urbanovsky, and supervise the paving of the parking 
area and paving of the street. The paving will be under a separate 
contract and not a part of H. A. Lott's responsibilities. 

The schedule for development of final construction drawings for 
Phase II is included below. 

* Approaching Dates

I. Programming - Schematics Phase

February 7 - March 22, 1967 - Request Campus Planning
Comnittee review end approval. 
of Schematic Fbase.

II. Design Development Phase

* April 1, 1967

* April 7 and 8, 1967

III. Construction Ik)cuments Phase

July l, 1967

July 15, 1967 

August 15, 1967 

August 25 and 26, 1967 

- Request Campus Planning
Committee review end approval
of Design Development Phase.·

- Request Board review and
approval of Design Develop
ment Phase.

- Request review by Campus
Planning Committee of con
struction documents.

- Review of the Department of
Housing end Urban Develop
ment of construction docu
ments.

- Request Campus Planning
Committee review end con
struction document approval.

- Request Board review and con
struction document approval..



3654. Wi,tgins Complex - Phase l! (Cont'd) 

IV. Bid Period

September 15, 1967

November 1, 1967

V. Construction Period

December 1, 1967

August 1, 1969

2. Fee for Architects

- Issue Documents -tor biddiug.

- Receive bids.

- Start Construction.

- Comp1etion date.

A fee of 4.� for the cost of construction which falls under
the design a.,d supervision phases will be recOI11Dended to the
Board of Directors.

3. Food Consult�

The Campus Planning CODlllittee recOJ11Uended that Mr. Arthur Dena
. be retained as the consu1tant en•i that Mr. John G. 'l'aylor, 

Mr. Howard Schmidt and Miss Jen--y Kirkwood review Mr. Dana's 
proposal compared to the existi.I?g contract. 

A recomnendation will be presented to the Board of DJ.rectors. 

The meeting aqJourned at 5: 30 p.m. 

Jerry Kirkwood 
Coordinator 



BIDDER 

H. C. Lewis
General Contractor

Manhattan Construction 
Company 

W. G. McMillan 
Construction Company 

H. A. Padgett, Jr. 
General Contractor 

V & N Construction 

Company 

BID TABULATION 
GENERAL CONSTRUCTION WORK FOR A CENTRAL HEATING AND COOLING PLANT 

Project Tex. 2-1684, 2-2202, 2-2301 & 4-1684 

TEY.AS TECEiiOLOOICAL COLLEGE, LUBBOCK, TEXAS 
March 21, 1967 

3 p.m. 

BASE PROPOSAL ADDENDUM RECEr./ED 

$ 943 ., 200.00 X 

$ 909,000.00 X 

$ 869,200.00 X 

$ 917,298.00 X 

$ 846,aoo.oo X 

PITTS, MEBANE, PHELPS & WHITE 
ARCHITECTS & ENGINEERS 

BID SEC. ATTACHED 

X 

X 

X 

X 

X 



Campus Planning Committee 
March 22, 1967 
Attachment No. 713 

MEMO RAN DUM 
from 

Building Maintenance 
and utilities 

Texas Technological College 
Lubbock, Texas 

Item No. 3638 

TO: _____ Mi_· _ss __ �_e_r_ry_Ki=r_kw......,o_o_d __________ MTE: ___ M.;,;ar;;;.;;;c_h_2.l_.2....,;;;;l�Q6�7�--

SUBJECT: Painting Wells-Carpenter-Thompson and Gaston Halls 

The following estimate for painting Wells-Carpenter and Thompson
Gaston was made by Jones Brothers Paint Contractors and would con
sist of the following: 

Sand and refinish the natural finished paneling and wood in the 
lounge areas. 
Sand and refinish all outside entry doors on both sides. 
Strip all wooden doors down to the filler, stain and apply two coats 
of varnish. 
Fill and repair all areas of plaster where needed. 
Paint all corridor walls above vinyl wainscoating. 
Paint walls and ceilings in all rooms, including peg board. 
Refinish frames on all bulletin boards. 

Spackle, fill and paint all ceiling tile. 

They think that one coat of paint on walls.and ceilings will be 
su:.f'ficient if we stay with existing colors as near as possible. 

It is understood that no work will be done in any restrooms except 
stripping and refinishing both sides of entry doors. 

Their estimate is based on Pittsburg Speed-Hide latex paint for walls 
and ceilings and Pittsburg varnish for doors. 

Total estimated cost in the amount of $22,000.00 Thompson-Gaston and 
$22,000 Wells-Carpenter. 

In many areas vinyl will need to be replaced in corridors. Cost of 
material is $1.50 a square ya.rd. Labor to install is $.08 per square 
yard. We feel 100 yards will need to be replaced in the four 
dormitories at a total cost of $2,300.00. 

Work which can be completed by Department of Building Maintenance 
and utilities woul.d include: 

Painting 28 bathrooms@ $125.00 each. 
Painting 4 basement T. v. Rooms and 

corridors @·$250.00 each. 
Install fissured minaboard acoustical 

ceiling in 4 T. V. !Dunges 

$ 3,500.00 

1,000.00 

1,778.00 

The total for Thompson-Gaston and Wells-Carpenter would be 
$52,578.00. 

ORD/vc 

/s/ o. R. Downing 
o. R. DOWNING
Director
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Campus Planning Committee 
March 22, 1967 
Attachment No. 714
Item No. 3641 

u. s. NAVAL TRAINING CENTER

TO BE LOCATED ON THE TECH CAMPUS 

PRECONSTRUCTION NOTES 
MARCH 7 t 1967 

Representing Texas Tech were: 

Mr. M. L. Pennington • Vice President for Business Affairs

and Chairman of the Campus Planning Committee 
(Mr. Pennington opened the meeting but was not able to 
remain throughout the session.) 

Mr. John G. Taylor - Business Manager (Mr. Taylor presided) 

Mr. Nolan E. Barrick - Head of the Department of Architecture 
and Allied Arts and member of the campus Planning Comnittee, 

Mr. E. J. Urbanovsky - Head of the Department of Park Adminis
tration, Horticulture and Entomology and a member of the Campus 
Planning Committee 

Mr. O. R. lbwning - Director of.Building Maintenance and Utilities 

Miss Jerry Kirkwood - Campus Planning Committee Coordinator 

Mr. Howard W. Schmidt - Consulting Architect 

Representing the architects were: 

Mr. Atmar Atkinson - Atcheson, Atkinson & Cartwright 

Mr. Bill Cartwright - Atcheson, A�kinson & Cartwright 

Representing the U. s. Navy were: 

Mr. E.W. Fiedler .. Gulf Division, NAVFAC, Building 16, 
New Orleans, Louisiana 70140 

Mr. M. I. Rubin • Gulf Division, NAVFAC, Building 16, 
New Orleans, Louisiana -70140 

LCRD L. E. Zook - N&MCRTC, Lubbock, Texas 

J3µdget, Planning, and Construction Period 

Site: 
--

Mr. Fiedler stated that the funding for the project has been 
authorized by the Government and it is anticipated that construction 
will start around the middle of 1968. 

He further stated that construction cost is estimated at $445,000

and plans and specifications are expected to be completed by the 
architects and engineers during December, 1967. One year is esti
mated as the construction period. 

The architects estimated that the plans could be 30 percent complete 
by April 8, 1967. 

The site was not questioned by either party as an agreement between 
the Board of Directors and the United States Government has been 
made. A copy of the agreement is attached to these notes. 



u. s. NAVAL TRAINING C.ENTER PRECONSTRUCTION NOTES (Cont 'dl

Mr, Urbanovsky left the meeting to attend another scheduled meeting. 

Building Construction and Appearance 

A set of construction drawings of the Naval Facility to be con
structed at Baton Rouge, wuisiana,was presented to those present
as representing a structure similar to that to be constructed at 
Texas Tech. 

Mr. Barrick spoke for the College representatives as the plans were 
reviewed. The following c0111Dents are recorded as approved by those 
prese.nt. 

The chief concern of the College is the appearance of the 
building. 

It was requested that samples of the proposed aggregate 
panels, samples of other exterior materials and exterior 
colors be submitted to the College for approval. The tex
ture and color of such materials are the main concern of
the College as the maintenance program maintained by the 
Navy is well known. Accorclingly, the exposed downspouts 
were approved as being galvanized iron, painted. However• 
it was pointed out that the traditional brick known at 
Texas Tech will be maintained and is readily available. 

The architects submitted Lafayette C. McKay, mechanical 
and electrical engineering firm, as consultants, and the 
firm was approved. 

Procedures: 

Mr, Downing reported that the necessary utilities are avail
able to be tapped, 

Mr. Barrick noted that the site of the building is not 
remote from campus expansion and that, as always, any 
mechanical equipment required to be placed upon the roof 
should be out of visible site even though decorative 
screening may be required to accomplish same. 

Since information was not available concerning the required 
radar antenna and/or antennae required, as well as the three 
towers for radio operation; it was requested that additional 
information be provided for the approval of the Campus 
Planning Committee. 

The agreement calls for a landscaping "break" to be pro
vided and Mr. Urbanovsky should be consulted in order that 
the proper screening can be provided regarding plant 
materials. 

It was established that Texas Tech will work with Commander 
Zook, N&MCRTC, Lubbock, Texas, with the direct contact for 
any matters being through Mr. M. L, Pennington as the repre
sentative of Texas Technological College. 

The architects were requested to forward progress prints to 
Miss Kirkwood for distribution for review purposes. Two (2) 
sets of such prints are considered sufficient. 



u. s. NAVAL TRAINING CENTER PRECONSTRUCTION NOTES (Cont'd)

In -addition, one (1) completed set of prints will be 
requested for review and one (1) complete set of plans 
and specifications used for bidding purposes is required 
to be retained by the College. 

JK:mk 

cc: Mr. M. L. Pennington 
Mr. John G. Taylor 
Mr. Nolan E. Barrick 
Mr • E. J. Urbanovsky 
Mr. O. R. Downing 
Mr. Howard Schmidt 
Mr. Atmar Atkinson 
Mr. E. w. Fiedler 
Commander L. E. Zook 

(Attachment) 
(Attachment) 

(Attachment) 

(Attachment) 
(Attachment) 

Jerry Kirkwood, A.I.A. 
Campus Planning 
Committee Coordinator· 



To: 

Campus Planning Committee 
March 22, 1967 
Attachment No. 715 
Item No. 3642 

M E M O R A N D U M 

Mr. M. L. Pennington March 22, 1967 

From: Howard w. Schmidt 

Subject: Progress Report - Development of Project Manual 

l. Early this year requests for manuals or other information of a nature
such as we are developing were sent to some twenty-six (26) universi
ties throughout the country. As of this date, eighteen {18) have
replied; twelve sent information, nine use nothing of this type and
three are currently developing their own guides.

Of the twelve who sent information, all of which will be of some
value, only five actually have a standard "manual". Subjects covered
in the replies include:

A. Methods of operation and interaction of owner-architect
contractor from conception of the project through year end
inspection (i.e., approvals, correspondence). These methods
specify services and information which are to be provided
and by whom.

B. Design aims, objectives and other considerations for the
campus and its buildings.

c. Standard forms for original contracts, instructions to
bidders, supplementary general conditions, change orders,
requests for payments, bonds, financial statements, time
statements, etc. and instructions for the preparation and
processing of same.

D. Organization and format for the drawings and specifications
portions of the contract documents.

E. Specific methods and materials to be used in building con
struction for all portions of the work {general, mechanical,
electrical, elevators, etc.). One has a lengthy standard
specification which the project architect uses as a base,
amplifying, deleting and adding to as special cases warrant
such action.

F. Standard details used throughout the college system.

G. Procedures for selecting and obtaining furnishings.

2. Mr. Justin Elliott bas collected some notations of his own observa
tions and suggestions for this manual and has provided them in rough
form to this office.

3. We are developing a file of notes and memos of items relating to con
struction in progress that are of a nature applicable to all build•
ings. In addition, I have assigned one man in our office to consoli
date all these pieces of information and begin formulation of a
preliminary draft.

4. Investigation has begun into methods of reproduction and binding which
would make revisions as simple and as easily accomplished as possible.

At this point some loose leaf binding seems advisable (plastic., note

book, metal clips or brads) with revisions being in the form of tull

page replacements or additions accompanied by a current index each

time.



MEMORANDUM 
from 

3099 

Campus Planning CoDIDittee 
March 22, 1967 
Attachment No. 716 
Item No. 3650 

Office of the Vice President 
for Business Affairs

Texas Technological College 
Lubbock, Texas 

To: Miss Evelyn Clewell, Miss Jerry Kirkwood, Date: March 91 1967
�- E. J. Urbanovsky, Mr. Nolan E. Barrick, 
Mr. John G. Taylor, Mr. O. R. Downing, and Mr. Howard W. Schmidt 

Subject: __________________________ _

In a meeting on March 7, 1967, with Drs. Murray, Pearce and Kennedy 
and Mrs. Baker and Miss Clewell, the following temporary buildings 
were approved: 

l only - Physics - 2,400 square feet, one large lecture room
for 200 students. 

1 only - Applied Arts - Two labs and four offices. 

l only - Speech Department - A classroom_and one seminar room
for debate, classes and material.a and offices for 
faculty. 

2 only - General Classrooms - One large classroom of 100 capacity 
and two c�assrooms of 50 to 60 each. 

l onl.y - Chemistry - For two freshman chemistry laboratories.

2 only - English - 14 rooms each for English offices. 

2 only - Biolog Department - For three freshman laboratory 
rooms and one room for Teaching Assistants. 

2 only - Mathematics - Since Mathematics requested six and was 
approved for only two, it will be necessary to check 
with Miss Clewell for the purposes of the two buildings. 

l only - Ptysics - Radiation Laboratory.

l only - Physical Education for Women• Classrooms and offices.

3 only - Music - As the Music Department has requested 4 build-
ings, it will be necessary to check with Miss Clewell 
to see which three were approved. 

17 Total 

Plans must be ma.de immediately to locate the 17 buildings on campus 
and for the acquisition of the buildings. If they are to be con
structed, it will be necessary to order the material and plan for the 
work force. 

Miss Kirkwood is requested to record the action in the Campus PJ..anning 
Committee Minutes. 

/s/ M. L. P. 

M. L. Pennington
Vice President for
Business Affairs

MLP:br 

cc: Dr. Grover E. Murray, Dr. w. M. Pearce, Dr. s. M. Kennedy
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