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i RFI#: 0584
i Date. 120772006
; S Subject: Sidewalks at North End Deck A Date: 12/05/2006
1 CNE= e L B Project: THE DOMAIN - Phase | Project: 17520
i o q' goC T Addrass: 11400-A Burnel Road Required: 12/06/2008
1 e WAL Austin TX 78758 US
Es T~ Phone: 512-872-2900 Fax: 512-873-2925
R 4' SIDEWALK 1o: Judy Raymond
L J Robert Anderson Landscape Architects
#" w I_\\, From: HCBeck, LTD Contact: John Duke
T ,‘Y Co-Author: Contact:
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o | —"] 1.Tl'l.appfoedmalﬂwldlhfmIhahackmwhlolhoedgaallhnm!sirﬂr\gwnl\unthamhenwluDeckAist%':
A L~ 1his conflicts with your dimansion of 6.34'. The sidewalk will have to be poured to the current field conditions.
i Pleasa advisa.
4' SIDEWALK
| —1 2. The approximate width from back of curb to the edge of the three transformer pads on the walk on the north
e end of Deck A s 4. It appears you are expacting 2 5’ ‘sidewalk in this area. We can pour the entire walk al the
L sama width or pour a 5" walk that shrinks down at the \ransformers. Please advise.
157,
1 5' SIDEWALK Suggestion
| 8 ofE3 Answer [ AccoptSuggestion
é Fl i 1. Pour concrete to current field conditions as long as 1 - 2% cross slope can be maintained.
| L ]
= § 2. Pour sidewalk @ 4' along curb, keeping 5 walk from crosswalk to east along building (see mark-ups on
attached blow-up from sheel L1.202) and maintaining 1 - 2% cross slope.
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