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1421. Approval £!: Minutes 

On motion by Mr. Barrick, seconded by Colonel West, the Minutes 
of Meetings Nos. 96, 97, 98, 99 and 100 were approved. 

1422. President's Approval £!:Minutes 

The Chairman reported that President Goodwin approved the Minutes 
of Meeting No. 96 on December 6, 1960; Meeting No. 97 on 
December 13, 196o; Meeting No. 100 on December 15, 1960; and 
Meetings 98 and 99 on December 16, 1960 . 

1423. Agricultural Plant Sciences Building 

·, 
' i 
I 

/' 

..._ ,. 

A. Construction Progress 

Progress is fairly slow, although the project is closed in. The 
contractor is plastering and installing the solar screen at the 
present time. The completion ·date, as shown in the contract, is 
December 21, 1960, without credit for any time extensions. 

Mr. Barrick estimated that the projec·t may be completed by March 1, 
1961. 

B. Equipment Status 

c. 

b. 

Mr. McElroy reported that some of the equipment is delivered. 
There are about three pieces on which bids have been received 
without a purchase order being issued to date. The drawings 
on the laboratory equipment have been completed and are now 
being considered by Dr. Elle. 

Extra for Millwork 

Mr. Barrick reported that the drawings will be r evamped in time 
to take bids next week. Alternates will be included in the re
quest for bids in order to keep the cost in line. 

Time Extensions 

The contractor has requested time extensions on two occasions and 
copies of his r equests, along with Mr. Barrick's covering letter 
of December 21, 1960, are attached to and made a part of the Min
utes. {Attachment No. 281, page 808) 

As requested, the Associated Architects and Engineers made a 
w.t'itten recommendation under the date of January 12, 1961, which 
is attached to and made a part of the Minutes. Only the letter 
is included in the Minutes as the supporting data is too volumi
nous to duplicate. (Attachment No. 282, page 809) 

It was agreed that the file will be studied and a recommendation 
made at the next meeting. 

1424. Architecture-Computer Building 

A. Final Acceptance 

Mr. Barrick reported that no reaction has been received from the 
contractor pertaining to the six-day penalty invoked under the· 
liquidated damages cl.s:use in the contract. 



799 

1424. Architecture-Computer Building (continued) 

· B. Equipment 

Nearly al1 of the equipment has been delivered and is in use, 
al.though a few items are still on order. In addition, there 
are several. other items on which plane and specifications could 
not be made until the department had moved to the new facili.;. . 
ties. As a result, there will be some savings to the College. 

c~ Moving 

The move to the new building began on December 1, 196o, and was 
completed about December 22, 1960. The move wa.s delayed due to 
the unusual amount of snow and ice at the time. The mover did a 
very good job. 

D. Dedication or Open House 

Mr. Barrick reported that he has talked w1 th Mr. Adrian Vaughan 
and they would like to delay the ceremony until the entire build
ing, with all the equipment, is in operation. A time will be 
picked when displays are on exhibition and the visitors can see 
the students at work. 

1425. Boiler~ Housing 

Final Acceptance 

1. Housing 

There are still a few items remaining to be done. 

2. Boiler 

Mr. Mason reported that the boilers have been fired and 
checked. There are still some unacceptable items and 
steps a.re under way to make the necessary corrections. 
A copy of Mr. Mason's letter of December 10, 1960, is · .. ·
attached to and made a part of the Minutes. {Attachment 
No. 283, page 810) 

1426. Chemical Engineering Building 

A. Construction Progress 

Mr. Barrick reported that the contractor is making pretty good 
progress, and is closing in the project. 

B. Air Conditioning 

A recommendation is being wi tliheld · pending further s.tuQ.y. 

c. Equipment 

It was agreed to request the equipment list from Dean Bradford 
as he is the Acting Head of Chemical Engineering. 

1427. Classroom-Office Building 

Progress Report on Check List 

1. Chalkboards 

The chalkboards in Room 126 and Room 224 have been painted 
different colors as a test, and thirteen faculty members were 
asked for their opinions. Three reported that they could see 
no ~provement; six reported some improvement; and four re
ported good improvement. 

In spite of all the work that has been done, a proper solution 
may not have been found as yet.. The quest will continue. 



1427. Classroom-Office Building {continued) 

Ppogress Report on Check List . 

2. · Air Conditioning Status 

The screens are being painted and the Project Architects 
and Engineers think that the painting of the screens will 
cut do'Wll the air intake sufficiently to remedy the dust 
problem. 

3. Sound Transmission 

Boo 

Mr. Fullhart, a representative of the Fiberglas Manufacturing 
Company of New York, came to the campus and studied the prob
lem with Mr. Barrick and representatives of the Project 
Architect. They actually sat in on classes, including a lec
ture in the large classroom where there wa.s a reasonably good 
lecturer who spoke clearly. They sat on the last row and found 
the acoustical level to be comfortable. There were approxi
mately fifty students in the class, although the room has a 
capacity of one hundred and possibly full capacity would deaden 
the sound. 

All three floors were checked for sound transmission and there 
is definitely a prob.lam. Mr. Fullhart thinks that the sound 
is going through the boards and not through the conduits. 
Dr. Nall, who was the one requested to check on the sound trans
mission. problem and results, has been in the hospital_ and the 
benefit of his advice and counsel have been lost for the time 
being. 

Mr. Fullhart will send in a special type of acoustical board 
to be installed in one of the offices for a sample study. 

A copy of the letter dated December 21 1960, .to the Project 
Architect, and his replies dated December 5 and 7, 196o, are 
attached to and made a part of the Minutes.. {Attachment 
No. 284, page 811} 

4. Windows 

The mullions were removed from a number of the windows to see 
if all had been calked, as reported. The examination revealed 
that the windows which could be reached without ladders were 
calked and those that could not be reached without ladders -were 
not. 

5. Year's Guarantee 

Mr. McElroy is coordinating the inspection for the one year's 
guarantee against defective materials and workmanship. The 
year's guarantee ends on February 51 1961. Some of the reports 
from the various Department Heads are already in. A vecy care
ful list will be made of all the discrepancies and the list is 
to be sent by registered mail to the contractor with a copy to 
his attorney before the deadline. 

1428. Home Economics 

As requested, Mr. Barrick and Colonel West made a study of the re
quest to use the President's Home as a Home Management House. A 
copy of the report is attached to and made a part of the Minutes. 
{Attachment No. 285, page 812) 

The CPC voted to recommend the use of the President's Home on a tem
porary basis for a Home Management House. (President Goodwin con
curred wf.th the recommendation,) Mr. Barrick and Colonel West were 
requested to continue the study, with a -written recommendation to be 
made on the requested use of the present Home Management House for 
a Nursery School. 
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1~29. Hous~g 

A. Ma.rri~ Students 

Mr. McElroy reported that Mr. Cain has now f'il.ed a loan appl.i
cation with the HHFA Regional Office. He origina.11.y filed a 
request tot' a. conventional loan but approval was so slow that 
he filed s.n application with the HHFA. He feels that his chances 
there a.re very good. 

B. Other (Women and Athletes) 

On January 11, 1961, President Goodwin requested that the studies 
be suspended pending further instructions from him. 

c. Fraternities and Sororities 

In any long range housing plan for the College, the possibility 
of having fraternity and sorority houses with living accommoda-
tions should be considered. · 

1430. Library 

A. Construction Progress 

The contractor is again "going like a house afire." 

B. Steel 

The foreign steel has been removed from the job and replaced with 
domestic steel. Al1 slab tests have been completed with very good 
reports. The Project Architect has given the contractor perznis
sion to proceed with the construction. 

C. Time Extension 

The contractor will be due a time extension for the time lost due 
to the slab tests but a specific request has yet to be received. 

D. Cornerstone Recommendation 

A copy of Mr. Barrick's letter of December 12, 1960, and Mr. Pitts• 
letter of December 2, 1960, are attached to and made a part of the 
Minutes. (Attachment No. 286, page 813) 

After consideration, the CFC recommended that a cornerstone be used 
on the project and that the inside plaque be eliminated. As it is 
essential for the contractor to know at this time whether or not to 
leave sufficient space for the cornerstone, the CFC voted to request 
the architect to provide the space in the exterior wall. The pro
posed wording will be submitted in time for consideration by the 
Board of Directors at the February meeting. 

1431. Major Repairs ~ Rehabilitations 

Repainting Stone and Brickwork and Waterproofing Exteriors 
of Science, Chemistry and Other Buildings 
(1959-60, $41,800} (1960-61, $31,600) 

Mr. Barrick reported. that he has received two 1.etters from 
Mr. Vittert in which he stated that he will make a trip to Lubbock 
shortly after the first of the yea:r. 

1432. Meats Lab 

A. Progress Report 

Mr. Barr,ick reported that the progress is very good. The contrac
tor is setting tile and plastering in the vaults~ The vaul.t doors 
a:re on hand. 
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1432. Meats ~ (continued) 

B. Eg.uipment 

Mr. McElroy reported that the list is still under consideration 
and he hopes to have a revised list with justifications at the 
next meeting of the CPC. 

c. Access Road 

The paving in the contract was to provide a driveway from the serv
ice yard to what is now the reserved parking lot. As it will be 
impossible to service the facility through the reserved parking 
lot, it was agreed to recommend that the same amount ·of paving be 
installed toward the west rather than the east. 

D. Old Meats Lab 

The CPC requested Colonel West to begin measures to dispose of the 
existing Meats Lab as soon as the new one is complete. 

1433. Mechanical Engineering Shops 

A. Construction Progress 

The building is complete, although there are some items on the con
tract remaining to be done. The connection of equipment is in the 
process of completion and there is some exterior tile that need.a to 
be installed. It looks as if the equipment connections should be 
completed in the near future with the exception of a few pieces of 
equipment for which wiring diagrams are needed. '!be entire proj
ect should be finished about the first of February. 

B. Equipment 

No reports have been received on the nationwide screening for the 
milling ma.chine and the possibilities of securing one through sur
plus seem remote. Mr. Powers has placed the milling machine, esti
mated to cost $13,000, as Number 1 on his priority list and if no 
other equipment is received, he wants the machine. It was agreed 
that a recommendation will be made in time for the Board meeting 
in February. 

C. Move 

The move from the old facilities was successfully completed during 
the Christmas Holidays with a few minor exceptions. 

D. Final Acceptance Date 

It is estimated that the contract will be in condition for accept
ance about February 1, 1961. 

1434. Other Items 

A. Inventory of Equipment Requiring Constant Source 
of Utilities 

There are pieces of equipment in several departments on the campus 
which require constant sources of water or electricity. Damage to 
the equipment may result if' the utilities are cut off. Not all of 
the equipment needing the utilit.ies is know to the Department of 
Building Maintenance, with the result that the departments are not 
a1ways notified when there is an interruption of service. 

In order to be of the maximum assistance to the departments with 
such equipment, it was agreed to request all Department Reads to 
prepare an inventory and submit it to Colonel West to enable him 
to take the best possible precautionary measures. 



· i434. Other Items (continued) 

B. · Old Mechanical Engineering Shops Building 

Colonel West was requested to start proceedings to see if a 
buyer can be f'ound. f'or the wooden building (No. 50) in time 
for presentation at the February Board meeting. 

1435· Physical Plant Facilities 

A. Construction Progress 

Mr. Barrick reported that the construction progress is excellent 
in all areas end that the contractor is well ahead of schedule. 
It is possible that he could finish the project by March 1, 1961. 

B. outside Storage 

c. 

There is need for outside storage at the new facilities for such 
items as telephone poles end pipe which must be kept on hand 8lld 
can be stored outside. Any outside storage must be arranged in 
an acceptable manner. 

The possibility of using the present stockade fence around the 
Physical Plant Facilities to screen off the area was discussed. 
Before a recommendation can be made, it will be necessary to know 
what buildings can be disposed of. A number of the shacks should 
be razed end the better buildings retained. Colonel West we.s re
quested to make a list of the buildings in the existing area to be 
presented at the next meeting. 

Telephone Service 

As the bids for the installation were completely unrealistic, it 
we.a agreed that it would be more economical for the College to 
make the installation with its own personnel. The material is now 
being stock-piled and -work will be commenced as soon as the mate
rial is available. 

D. Equipment 

Mr. McElroy reported that the approved list of equipment wil.l go 
out for bids next Wednesday. 

1436. Psychology 

A. The possibility that it might be more feasible to use the old 
Library for Paychology and construct new ROTC facilities vas recon
sidered. Although it is thought that it is not feasible, it· was 
agreed that another study will be made to see if circumstances may 
have changed. 

1437. Relocation of Farm Facilities 

A. Dairy Facilities 

Mr. Barrick reported that the second complete structural design is 
now being finished as there was no possible way to take an alternate 
bid for a tile roof in the original plans without changing the struc
ture. The new design will allow for the installation of a tile roof. 
He was of the opinion that the new plans could be completed by the 
end of this week and still have time to get bids for presentation to 
the Board at the next meeting. 

B. Poultry Facilities 

Mr. Barrick reported that the drawings are finished and that a set 
has been .sent to each Dr. Durham and Mr. Turner for checking. No 
word has been received as yet but it is assumed that the plans are 
acceptable. 

Plans and specifications will be ready for bidders this week and bids 
will be requested on February 8, 1961, for presentation at the next 
Board Meeting. 
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1437· Relocation£!:~ Facilities (continued) 

c. Student Housing 

The pl.aiis and specifications will. be completed in time for pres
entation to the Boa.rd on February 11, 1961. 

The CPC recommends that before the housing becomes a fact a means 
of supervision to provide adequate cleaning and appearances in the 
facilities should be shown or otherwise the facilities should not 
be constructed. 

D. Livestock Facilities 

Mr. Urbanovsky reported that the study is still under consideration. 
The plans for fences and the layout are almost complete and he will 
complete his part of the work this week. 

Colonel West reported that he had made a request to the Surplus 
Property Agency to screen for surplus pipe to be used in the fences. 

E. Utilities to the .Area 

Electrical 

Mr. Mason is working on the electrical utilities and much progress 
has been made. The City will install the overhead service in the 
manner requested by the College at no cost to the Owner. Mr. Mason 
is checking on the possibility of connecting to the sanitary sewer 
and, if not, the necessity of using septic tanks. The utilities 
will be included in the over-all study under ' "Livestock Facilities." 

F. Fill 

It was agreed to request a secoild time the possibility of using the 
cie:p-artmental maintainer to do as much~ of the J.eveling as possible. 

G. Coordinator 

Dean Thomas has appointed Dr. Elle as coordinator for the entire 
"Relocation of Farm Facilities." It was agreed that it would be 
well. to request Dr. El1e to attend a briefing session to bring him 
up-to-date on all the aspects of the projects, if he so desires. 

14 38. Rifle Range 

Mr. Barrick reported that he has secured the schematic pl.ans from . the 
ROTC people on the standard ten-point Rifle Range 'Which is their re
quest and the minimum standard for ROTC indoor ranges. In addition to 
range space, waiting space and weapon storage are needed. 

It was agreed to consider the Rifle Range with the restudy of the pro
posed. uses for the old Library. 

1439. Science Building 

Advertisements for bids a.re being run and the plans and specifications 
will be available for prospective bidders after January 16, 1961. The 
bid opening is scheduled for February 7, 1961, with a recommendation on 
contract award to be made in time for the meeting of the Board of Di
rectors on February 11, 1961. 

1440. Stadium 

Recommended Final Acceptance Date 

The final acceptance date for the Stadium has become rather cloudy. The 
contractor f~ished much of the StadiUDl ahead of time, including the 
Office and Dressing Room Building and the College has suffered no damage 
on the time schedule. The question has become even cloudier over the in
surance coverage for the solar wall which was blown over ~t the south end. 
The College is not involved in the insurance claim but the final accept
ance date will affect the coverage. 



1440. Stadium (continued) 

The Project Architect had recommended that the final acceptance date 
be set on January 6, 1961, which was the da.te that the final estimate 
was placed in line for payment, in order to protect the contractor on 
the insurance claim. The use of the date would complicate the liqui• 
dated damages clause and, after consideration, the CPC voted to ask the 
Project Architect 'Why the date of his final approval, which was 
November 29, 1960, would not be a better date and to have his recom
mendation on liquidated damages. 

No request has been made for extension of time due to bad weather, 
shortage of materials, or any other reason. There would be some jus
tifiable time extensions. 

1441. Student Union 

A. Construction Progress 

The contractor is pouring concrete for the basement walls when 
weather permits and his over-all progress .is reasonably good. 

B. Change Orders 

Mr. Barrick's letter of January 9, 1961, and the architects' report 
of December 16, 196o, a.re attached to and made a part of the Min
utes. (Attachment No. 287, page 814) 

Mr. Barrick ' reported that the detailed architectural plans and spec
ifications have just been received. The mechanical plans have been 
on hand for some time. It was agreed that the detailed plans and 
specifications would be checked before a recommendation is made. 

c.. Possibility of Making Final Loan .Agreement with HHFA 

It was agreed that proceedings would be started promptly in an at
tempt to recommend the final amount for the loan. 

D. Automatic Filters in Fan Coils 

Mr. Barrick's letter of December 21, 1960, the Chairman's reply of 
December 28, 1960, and Mr. Barrick1 s reply of January 4, 1961, a.re 
attached to and made a part of the Minutes. (Attachment No. 288, 
page 815) 

After consideration, it was agreed that another study would be made 
in an attempt to secure more accurate figures and facts and to make 
a recozmnendation to the Board at the next meeting. 

1442. Utilities 

A. Water Line and Sprinkler System in Vicinity 
of Textile Engineering and Classroom-Office Building 

Mr. Urbanovsky reported that the pipe and material are now on hand. 
The work will be done as soon a.s a propitious time arrives and the 
utilities can be cut off. 

B. Six Inch Line Around Women's Tennis Courts 

Mr. Urbanovsky reported that the pipe and material are now on hand. 
The work will be done as soon as a propitious time arrives and the 
utilities can be cut off. 

C. Electrical Installation (Nelson Electric Company)· 

Mr. Ba.rrick's letter of Janl.ary 10, 1961, is attached to and made a 
part of :the Minutes. (Attachment No. 289, page 816) 

It was agreed that as much information as possible would be secured 
in order to set the broad .picture in an attempt to make a fair recODJ
mendation. It looks as if this may become a very controversial . · 
matter. 
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1443. Veterinary Science BUilding 

Post-mortem Roon:i 

Mr. Barrick reported that he and Mr. Urbanovsky have developed 
preliminary plans of the proposed facilities and believe the.t 
it wi1l be possible to get the space needed into about 920 square 
feet. The original request was for 2,000 square feet. The esti
mated cost per square foot is $+,2. 00. The plans will be ready 
for presentation to the Board at the meeting in February. 

1444. ~' Drives~ Parking~ 

A. Walks 

Area 1 - The walks in the vicinity of the Women's Gym and 
Knapp Hall a.re complete. 

Area 2 - The walks in the vicinity of Doak and Drane Halls 
are complete with the exception of one small portion 
which has been formed. 

Area 3 - The walks between the AgricuJ.ture Building and 
X-Buildings on the north side of the street, west •' 
to the parking lot and along the east side of the 
parking lot are finished. 

Area 4 - The walks in the vicinity of the Architecture-Computer 
Building, West Engineering Building and Classroom-Office 
Building are being formed today. 

1445. Women's Gymnasium 

A. Equipment 

Mr. McElroy reported that all equipment is on hand. 

B. Move 

The move to the new building was completed on December 16, 196o. 

c. Dedication or gpen Rouse 

Mr. Adrian Vaughan is ma.king plans with Dr. Dabney to have a 
proper ceremony when activities a.re in progress. 

D. Tennis Courts and Other Outside Facilities 

l. Tennis Courts 

Mr. Urbanovsky reported that the contractor satisfactorily 
polished .the one section and-that .the tests on the la.st .cylin
ders were satisfactory. 

Dr. Dabney has reported that there are two low spots in the 
courts. After consideration, i t was agreed that no remedial 
action would be an improvement and that, all in all, the con
crete is as level as couJ.d reasonably.be expected• · 

2 . Others 

Mr. Urbanovsky reported that the extra gate is being installed 
as requested by Dr. Dabney and that faci lities are peing in
stalled for the operation-of the mechanical. ball tbrovrer. 



1445. Women's Gymnasium (continued.) 

E. · Acoustics in Basement and Gym 

In order to improve the acoustics in the gym, Mr. Barrick 
reported that he is working with Colonel West to make some 
wooden baffles to ·slide between the beams to see if the in
stallation will improve the quality. The Project Architects 
concur with the idea. It is a bit of a gamble but something 
must be done. The baffles are being installed in three bays 
as an experiment. It will be necessary to check out the 
blowers, also, in an attempt to reduce the noise. The pads, 
when installed, may be of some help. 

F. Air in the Basement 

An attempt ·is under way to work out some satisfactory exhaust 
system to the outside from the basement in order to secure the 
proper change of air. 

The meeting adjourned at 12:30 p.m. 

M. L. Pennington 
Chairman 



Campus Planning Committee 
January 16, 1961 
Attachment No. 281 
Item 1423-D 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising 
Architect 

Mr. M. L. Pennington 

December 21, 196o 

Vice President and Comptroller 

Dear Mr. Pennington: 

Re: .Agricultural Plant Sciences 
Building 

Enclosed herewith you Vi.11 please find a file relative 
to requests for extension of time on the reference 
project. I regret that the processing of this file 
was delayed due to moving of the office from the Ad
ministration Building. 

I feel that this matter can be discussed at our next 
CPC meeting, and I will endeavor to secure some sup
porting evidence from the Architects to justif'y their 
recommendations. 

NEB/bb(d) 

Enclosure 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 



Post Office Box 585 

W.B. ABBOTT & CO. 
General Contractors 

Lubbock, Texas 

July 12, 1960 

Associated Architects & Engineers 
16o2 Avenue Q 
Lubbock, Texas 

Gentlemen: 

Re: Agricultural Plant Sciences Bui,lding 
Texas Technological College 

This letter is an informal request for a time extension on subject 
job for a period of seven calendar days due to the weather. We may 
not need this additional time; however, we want to go on record that 
we were unable to work for this period. 

Sincerely, 

/s/ H. E. Wolffarth, Jr. 

H. E. Wolffarth, Jr. 

October 27, 196o 

Associated Architects & Engineers 
1602 Avenue Q 
Lubbock, Texas 

Gentlemen: 

Re: Agricultural Plant Sciences Building 
Texas Technological College 

808-A 

We want to call your attention to time lost due to the weather. The 
rain started October 15, 1960 (Saturday) and stopped on October 19, 
1960. Since this was a vecy heavy rain, we request time extension 
for 5 working days and 6 calendar days. This is not a formal request. 
for time extension as we will write one letter near the end of the 
project to cover all time lost. 

We would also like to bring to your attention enclosed letter from 
Acme Brick Company concerning delivecy of solar screen material. If 
this kiln run does not turn out, this material will be delivered after 
the building is completed. We think that we should be allowed .an 
extension of time for this material should it be necessacy. 

Sincerely, 

/s/ H. E. Wolffarth, Jr. 

H. E. Wolffarth, Jr. 

HEW: (d) 



Campus Planning Committee 
January 16, 1961 
Attachment No. 282 
Item 1423-D 

ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 
3134 Thirty Fourth Lubbock, Texas 

Stiles, Roberts, Gee & Messersmith 
$Herwood 4-8407 

January 12, 1961 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Barrick: 

McMurtry & Craig 
SHerwood 4-4342 

Schmidt & Stuart 
Porter 5-8881 

Re: Agricultural Plant Sciences Building 
Texas Technological College 

In answer to your letter of December 21, 1960, we enclosed data sheets from 
the local Weather Bureau with pertinent information marked for the dates in 
question. Also find copy of letters from W. B. Abbott and Company requesting 
extension of time during December 196o. The required information on this 
latter request is included in the data sheets. 

In order to answer your questions regarding the dates in question, I will 
elaborate on each as follows: 

1. Dates requested - February 6, ·. 196o· thrOllgb. March 22, 196o. Total 
of fourteen (14) calendar days. Extreme cold temperature during 
this period prevented the Owner from clearing the building site 
in order for the Contractor to commence construction. 

2. Dates requested - July 5, 1960 through July ll, 1960. Total of 
seven (7) calendar days. Excessive amounts of rain during this 
period rendered the site inaccessible to truck traffic and pre
vented the pouring of concrete columns and beams. 

3. Dates request~d - October 15, 1960 through October 20, 1960. 
Total of six (6) calendar days. Excessive amount of rain dur
ing this period rendered the site inaccessible to truck traffic 
and prevented the installation of precast concrete "tee-beams. 11 

4. Dates requested - December 6, 1960 through December 14, 1960. 
Total of nine ( 9) calendar days. Extreme cold temperature and 
excessive amounts of sleet and snow during this period prevented 
the mixing of masonry mortar and the laying of interior masonry 
partitions. · 

5. Dates requested - December 27, 196o through December 30, 1960. 
Total of four (4) calendar days. Extreme cold temperature dur
ing this period prevented the mixing and application of plaster 
on interior partitions. However, some plastering was accomplished. 
Payroll records indicate plastering was done during approximately 
fifty percent (5~) of the available time. 

We checked with contractors in the area to find out what procedure they 
followed in determining the number of days they would expect to lose due 
to inclement weather under the usual patterns for this area. The answer 
we received was that the construction period for a building was set by the 
calculated number of working days plus week-ends plus past experience on 
similar types of construction. No set number of days are added per month 
because of expected loses under usual weather patterns for this area. 
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Mr· Nolan E. Barrick Page 2 January 12, 1961 

Each of the requested extensions of time has been submitted in accordance 
with Article 18 of the General Conditions of the Contract. We recommend 
that extensions of time listed herein be granted to the Contractor with 
the exception of Number 5. Under this request, we recommend that the ex
tension be limited to two (2) days. 

As soon as you in:form us of your decision regarding this matter, we will 
prepare the necessary change order to the contract. 

JSS:ls(d) 
cc: Stiles, Roberts & Messersmith 

McCurtry & Craig 

Enclosures 

Very truly yours, 

ASSOCIATED ARCHITECTS & ENGINEERS 
OF LUBBOCK 

/s/ John s. Stuart 

John S. Stuart, A.I.A. 



Campus Planning Committee 
January 16, 1961 
Attachment No. 283 
Item 1425(2) 

TEXAS TECHNOLOGICAL COUEGE 
Lubbock, Texas 

810 

Office of the College 
Engineer December 10, 196o 

Mr. M. L. Pennington 
Vice President and Comptroller 
Texas Technological College 
Campus Mail 

Dear Mr. Pennington: 

Re: Steam Genera.ting Unit, 
Start-up and Check-out 

The work of starting-up and checking-out of subject system began as 
scheduled on December 5, 196o. Firing operations, at irregular inter
vals, continued until late on December 8, by which time it was felt 
that probably all items needing additional correction had been 
determined. 

In attendance during the period (other than Texas Tech personnel) were 
the following: 

Mr. J. w. Thomasson and Mr. L. B. Owen, both of Martyn 
Brothers, Inc., general contractor for the project. 

Mr. T. M. SJ;>encer of A. M. Lockett & Co., supplier to 
general contractor of the majority of equipment used. 

Mr·. J. W. toter of Bailey Meter Co. , which furnished 
the control equipment for the project. 

Items determined to require additional attention are as follows: 

1. Install a steel cross channel and various knee braces on 
the platform structure, to further dampen the vibration 
caused by the induced draft fan. 

2. Reroute piping from deaerating heater pop-off valve 
(from one existing discharge line to another) to elim
inate backf'low of exhaust steam into the plant. 

3. rnstall small relief (or bypass) line with multipressure 
orifice between discharge line of each boiler feed pump 
and inlet to deaerating heater. 

4. Reliance Water Column probes are not working properly. 

5. Scanners of burner pilot lights are not working properly• 

6. Air Heater drive gives out a metal-to-metal type noise. 

7. A 2" gas pressure regulating valve is not yet install.ed 
in bypass line. Its purpose is to maintain minimum 
burner pressure during lighting-off and at low loads. 

8. Sampler for o2 and Percent Combustibles was not checked 
out due to fact Owner could not provide 50 psi water 
pressure. Mr. Downing agreed to provide means of supply
ing the necessary water pressure to this unit, and that 
it may be properly checked out at a later date. 
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9. Miscellaneous items and tools not yet provided to Owner 
are: 

Trolley, for painting the stack {listed on page 15 
of specifications). 

Special maintenance tools and items called for on 
page 38 of specifications. 

The General Contractor had a welding crew on the job on December 9, 1960, 
and bas stated his intention is to work out all deficiencies as quickly 
as possible. It is hoped that an acceptance date for the entire project 
can be established within the very near future. 

I shall keep you informed on the status of this project. 

RIM:mm 

cc: Mr. L. B. OWens 
Martyn Brothers, Inc. 
1000 St. Louis Street 
Dallas, Texas 

Mr~ T. M. Spencer 
A. M. Lockett and Co., Ltd. 
Amarillo Building 
Amarillo, Texas 

Mr. o. R. Downing 
Superintendent, Heating Plant 
Texas Technological College 
Lubbock, Texas 

Yours very truly, 

/s/ Robert L. Mason 

Robert L. Mason 
Supervising Engineer 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Vice President 
and Comptroller 

Mr. Turner Kimmel 
Butler-Kimmel Company 
412 Avenue M 
Lubbock, Tex.as 

Dear Turner: 

December 2, 1960 

Re: Classroom-Office Building 
Texas Technological College 

Sometime back it was reported that a sound expert was coming to Texas 
Tech in an attempt to remedy the sound transmission difficulties in 
the Classroom-Office Building. 

At the Campus Planning Committee meeting yesterday, the question was 
discussed and no one had seen the sol.md expert. I was requested to 
follow-up with you to J.earn whether or not the expert has been on the 
job and, if so, what conclusions have been reached? If he has not 
been here, will you please let me know the plans for correction. 

I shal.l be very grateful to you. 

MU>:g (d) 
cc: Mr. Nolan E. Barrick 

Very sincerely yours, 

/s/ M. L. Pennington 

M. L. Pennington 
Vice President. and 
Comptroller 

8ll 

-- - - - -- - -- - - - - - - - -
mHE BUTLER-KIMMEL COMPANY 
4·12 Avenue M P. o. Box 418 PO 3-1929 

ARCHITECTS 
Lubbock, Texas 

M. C. Butler, A.R.A. 
December 5, 1960 

R. Turner Kimmel, A. I.A. 

Mr. M. L. Pennington 
Vice President and Comptroller 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Penniilgton: 

Re: Classroom-Office Building 
Texas Technological College 

.Am in receipt of your letter of December 2, 196o in regards to sound 
transmission difficulties on the above referenced project. 

We have been in contact with an accoustical engineer out of New York 
and he had promised to be in Lubbock the week after Thanksgiving; how
ever, Tuesday, November 29, he called and asked that we send plans of 
the building so that they could make a survey and analyze the problem 
in their laboratory before making a trip out here. 

I called the New York office this morning but the accoustical engineer 
I had talked with was in Chicago and would not be back in New .York until 
Wednesday or Thursday. I left word for him to call me as soon as he 
returned to his office. 

As soon as I have some word from him, I will forward the information 
on to you. 

RTK:tw(d) 
cc: Mr. No:lan E. Barrick 

Very truly yours, 

THE BUTLER-Kn1MEL COMPANY 

/s/ R. Turner Kimmel 

R. Turner Kimmel, A.I.A~ 
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THE BUTLER-KIMMEL COMPANY-
4l2 Avenue M P. O. Box 418 PO 3-1929 

ARCHITECTS 
Lubbock, Texas 

M. C. Butler, A.R.A. R. Turner Kimmel, A.I.A. 

December 7, 1960 

Mr. M. L. Pennington 
Vice President and Comptroll.er 
Texas Technological Coll.ege 
Lubbock, Texas 

Re: Classroom-Office Building 
Texas Technological College 

Dear lli&rshall: 

Have just received a letter from Mr. B. G. Woodham, Jr., the 
acoustical engineer from New York that we had contacted in an 
attempt to solve this problem of sound transmission on the 
above referenced project. 

They have received the plans we sent them and think that they 
have a solution to this problem. 

They are sending a Mr. Bill. Fullhart to Lubbock the week of 
December 12 to look over the building and discuss their pro
posed solution with all parties concerned. 

As soon as we know of the definite date he will be here, we 
will let you know so that a conference may be set up for a 
general discussion of this problem. 

cc - Mr. Nolan Barrick 

R'lK/tw(d) 

Very truly yours, 

THE BUTLER-KIMMEL COMPANY 

/s/ R. Turner Kimmel 

R. Turner Kimmel, A. I.A. 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising Architect 

Mr. M. L. Pennington 
Vice President & Comptroller 

Dear Mr. Pennington: 

January 6, 1961 

Re: Investigation of Changes Requested by 
Dean of the School of Home Economics 

Colonel C. P •. West and I examined the Nursery School and the Home Management 
House on 4 January, in line with the recent request from Dean Tinsley that 
the present Nursery School facilities be vacated and the Management House be 
converted into a Nursery School, together with a shift of the Home Management 
facilities to the President's House, 

This shift would be entirely feasible and could be accomplished at a modest 
cost. However, it would appear to be shortsighted to make such a shift and 
to leave no opportunity for reversion to the present arrangement by destroy
ing the existing Nursery School. 

~ 

On 5 January 1961, we had a conference with Dean Tinsley and it would appear 
that the pressing need at this time is relief in the field of Home Management 
instruction. While the Nursery School is not adequate in every regard, it 
can serve the present load without extreme difficulty and expansion beyond 
the present activity would depend somewhat on the addition of a part-time 
staf.f member. 

After talking to Dean Tinsley, we would make the following recommendations: 

1. Move the Home Management Program from the present house to the 
President's House starting the spring semester. It is our under
standing that no remodeling will be required for this move and 
that the only expense involved would be the actual moving costs. 
Dean Tinsley is of the opinion that she has sufficient furniture 
to add to that which is in the President's House to make the 
operation satisfactory. 

It should be emphasized that this is proposed as a temporary 
arrangement and that no one considers the use of the President's 
House by the Home Management Program to be a thoroughly adequate 
operation on a permanent basis. The property could, of course, 
be reclaimed for its intended function on very short notice. 

2. We would further recommend that a shift of the Nursery School 
from the present building to the present Home Management House 
be accomplished only after we have had ample opportunity to 
survey the remodeling that would be necessary. It would appear 
that some partitions might have to be removed, and it is cer
tain that we would have to make some changes in the plumbing 
on the first floor to provide adequate toilet facilities for 
the Nursery School children. 

We do not have ad.equate plans of the building in our file and 
it would be necessary to examine the house from the standpoint 
of structure in order to determine 'Whether or not partitions 
may be altered. 

Since the Nursery School problem is not as urgent as the Home 
Management problem, we would suggest that the move be separated 
into two distinct operations. The relationship between them is 
not particularly vital. 

We shall examine the present Home Management House at the earliest opportunity, 
and determine the nature of the alterations that would be required as speedily 
as possible with Dean Tinsley and make a further recommendation to you on that 
phase. 

NEB:bb(d) 
cc: Colonel c. P. West 

Very truly yours, 

/s/ Nolan E. Barrick 
Nolan E. Earrick, A.I.A. 
Supervising Architect 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 
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Office of the Supervising 
Architect December 12, 196o 

Mr. M. L. Pennington 
Vice President and Comptroll.er 

Re: New Library Building 

Dear Mr. Pennington: 

Attached hereto you will please find correspondence from 
Mr. L. w. Pitts of Pitts, Mebane and Phelps, relative to the 
cornerstone on the reference project. 

'!his letter was apparently lost in the shuffle of the move from 
the old office and I regret that we did not have it available 
for the Board Meeting last Sat:urday. I am attaching a rough 
pencil sketch which clarifies somewhat the location ref erred 
to as "adjacent to column five, between this column and the 
glass wall." 

Mr. Pitts is apparently reluctant to designate the subject matter 
of the . inscription to be contained on the stone. I see little to 
be gained by repeating the same information that is to be shown 
on the plaque inside the building, although there would be no rea
son why we should not do so. It occurs to me that we might well 
omit the customary plaque inside the building and let the corner
stone serve instead. This would be in line with some of our 
earlier buildings and would actually result in some credit to the 
Owner. It is possible that the credit for the plaque might balance 
out the additional cost that will undoubtedly be required for a 
granite cornerstone and a structural lintel over it. In any event 
I do not believe that this cost factor is of great significance 
because the amount would undoubtedly be fairly modest. 

We shall be pleased to draw up a sketch indicating the type of 
lettering that we have been customarily using on the plaques, if 
you should desire it. 

NEB:bb(d) 
Attachment 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 
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PITTS MEBANE & PHELPS ARCHITECTS & ENGINEERS 
1872 Calder Avenue Beaumont, Texas • Telephone TE 2-2567 

ARCHITECTS 
Uewellyn W. Pitts, F.A.I.A. 
Mike Mebane, A.I.A. 

ASSOCIATES 
Robert P. White, A.I.A. 
Dorcy L. H. Watler, A.I.A. 
Frank F. Beadle, Jr. 

ENGINEERS 
Russell R. Phelps, F.A.s.c.E. 

ASSOCIATES 
J. B. Nichols 
T. R. Ogden 
John W. Godsey 
E. M. CUrtis, Jr. 

December 2, 1960 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological. College 
Lubbock, Texas 

Dear Nolan: 

Re: A Library Building 
Texas Technological College 
Lubbock, Texas 

We have received your letter of November 22 and are please to report as 
follows: 

Concerning the finishes of the exterior concrete, please refer to our letter 
of November 21, 1960, which contains our firm recommendations on this matter. 
In regard to the Solar Screen switching, I have asked Frank Beadle to write 
you a se:parate letter on this. His letter will go forward in the next day 
or so. 

In regard to the cornerstone, we have given this considerable thought and 
are pleased to advise as follows : Our suggested location would be adjacent 
to column A5, between this column and the glass wall. We could instruct the 
contractor to place a lintel at the appropriate place in the masonry and 
therefore, the formal cornerstone ceremonies could be held at any time con
venient to the Board. Regarding the size of the cornerstone, we are enclos
ing herewith a diagram which offers our suggestions. We are also showing 
on that same diagram the type and size of copper box which we would recom
mend. The information we are sending you corresponds very closely to that 
used by the Public Buildings Service - General Services Administration. 

Concerning the text for the cornerstone, it would seem to us that is should 
contain infonnation similar to the plaque on the inside. The plaque is 
3611 wide x 24" high and we are recommending a cornerstone of 2'4" wide 
x 2 17-1/2" high. The width of the cornerstone is approximately 611 less 
than the plaque but this is necessary because of the space available for 
its installation. 

We are of the opinion that polished Texas pink granite would be ideal 
material for the cornerstone. The letters would stand out quite nicely 
in granite since they would be lighter in color and texture from the 
polished face of the stone. 

If you decide to use the cornerstone, please advise us as soon as possible 
so that we can instruct the contractor to leave the proper opening. 

With kindest regards, we are 

LWP:la(d) 
En.els. 

Cordially yours, 

PITTS, MEBANE & PHELPS 

/s/ L. w. Pitts 

L. W. Pitts 



Campus Planning Committee 
January 16, 1961 
Attacl:nnent No. 287 
Item 1441-B 

TEXAS TECHNOLOGICAL COILEGE 
Lubbock, Texas 

Office of the Supervising 
Architect 

Mr. M. L. Pennington 

January 9, 1961 

Vice President and Comptroller 

Dear Mr. Pennington: 

RE: Student Union Building Addi ti on 

Attached hereto you will please find a copy of a letter, dated 
16 December 1960, from Mr. Atmar L. Atkinson relative to the up
grading of the finishes on the first floor and the completing of 
the basement in the reference project in accordance with the action 
of the Board of Directors. 

You may recall that we talked briefly about this matter after the 
December meeting of the Board of Directors, at which time it was my 
impression that the quotations included were "best estimates" rather 
than firm proposals from the Contractor. I was in error in this re
gs.rd, and I have been informed by Mr. Atkinson that these are actual 
figures submitted by the Contractor for the work under consideration. 
The changes corresponding to the additional. costs are listed in tabu
lar form and are reasonably clear. 

I have discussed this matter at length with Mr. Longley, and we are 
a.ll in agreement that there is an actual obligation to stay within 
the amount previously estimated regardless of our desires to make 
the improvements somewhat better. 

814 

I have requested the Architects to submit to us more complete data in 
the way of drawings and specifications in order that there might be a 
minimum of confusion and a lack of controversy over the extent of work 
involved. We have not yet received these documents, but they a.re in 
the process of preparation. We cannot approach the HBFA on this matter 
without more supporting evidence than we have at hand at this time. If, 
however, the improvements are to be financed out of local. funds it would 
be in order for us to process a Change Order as soon as we secure the 
necessary approval. from the Building Committee of the Board of Directors. 

I am convinced that we have had the wholehearted cooperation of the Con
tractor on this matter and he has been very cooperative in the sessions 
that I have had with the group, and has made his cost sheets avail.able 
without reservation. In each case Subcontractor quotations have been 
entered and a flat eight per cent has been added to cover the items of 
insurance, overhead and profit by the General Contractor. This is, as 
you well know, a very low figure. We can detect no evidence of an at
tempt to pad the costs on the pa.rt of the Contractor. I would, there
fore, recommend that we proceed on the basis of the total. additional. 
cost of $69,983.00, and process the necessary Change Orders as soon as 
we have received the supplementary plans and specifications. 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick,. A.I.A. 
Supervising Architect 

NEB/bb{g) 
Attachment 
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ATCHESON, ATKINSON AND CARTWRIGHT 

Architects and Engineers - Members of the A.I.A. 
1009 Texas Avenue Lubbock, Texas 

Phone Porter 2-0174 

December 16, 1960 

Mr. Nolan E. Barrick, Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Re: Student Union Building Addition 

Dear Sir: 

Based on your request by telephone September 9, and the succeeding conferences, 
we have designed and negotiated improvements in the above project to cost as 
follows: 

Improvements in Basement 
Improvements - Other areas 

Total 

$42,093.00 
27,890.00 

$69,983.00 

This total amount equals our estimate of September 10, 1960, for the Basement 
improvements of $39,983.00, plus the $30,000 established by the Board for other 
areas. The improvements are as follows: 

BASEMENT AREAS 

SPACE 

"Basement" 

ITEM 

Floor 
Wainscot 
Walls 
Ceiling 

Electric 
Plumbing 

Mechanical 
Mill work 

All except Service Walls above 
Corridor and adjacent wainscots 
storage closets 

Ballroom Floors 
Wood wainscot 
Ceiling panels 

Folding partition 

Dining Room Floor 
Ceiling 

Brick wainscot 

Lounges Brick wainscot 

Elevator Doors 

Kitchen Floor 

CHANGE 
FROM 

Rough Concrete 
II II 

" 1t 

fl II 

Bare bulbs 
None 

None 
None 

ExJ.>osed. concrete 
block 

Oak parquet 
7-ft. high 
Large acoustical 
board 
Manually operated 

Vinyl asbestos 
Large acoustical 
board 
4-ft. 

4-ft. 

Manually operated 

Concrete 

TO 

Terrazzo 
4-ft. tile 
Painted concrete 
Suspended acous
tical tile 
Fixtures 
Sink, fountain, 
drains 
Air conditioning 
Closet shelves 

Plaster 

Terrazzo 
10-ft. high 
Decorative acous-
tical tile 
Motor operated 

Ceramic tile 
Decorative acous-
tical tile 
6-ft. 

6-ft• 

Electrically 
operated 

Quarry tile 
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BASEMENT AREAS (cont. ) 

CHANGE 
SPACE ITEM FROM TO 

Meeting Room (203) One wall Exposed concrete Wood paneling 
block 

2nd Floor Lobby Ceiling Large acoustical Decorative acous-
boards tical tile 

After the College has considered these negotiations, please let us have your 
reaction. 

AIA:jhj(d) 
3 cc encl. 

Very truly yours, 

ATCHESON, A'IKDTSON & CARTWRIGHT 
DAVIS, FOSTER, THORPE & ASSOCIATES 

/a/ Atmar L. Atkinson 

Atmar L. Atkinson 
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TEXAS TECENOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising 
Architect 

Mr. M. L. Pennington 
Vice President and Comptroller 

Dear Mr~ Pennington: 

December 21, 1960 

Re: Student Union Building 
Addition 

Subsequent to the bidding on the referenced project, Mr. Ray 
Downing inquired as to the possibility of installing some 
automatic filters in the fan coil air conditioning units, which 
are being installed in the Student Union Building Addition. 
These would be considerably more expensive, but would require 
less time and effort in regular maintenance. He requested the 
tYJ?e that we used in .the Textile Engineering Building for the 
processing areas, and it has proven to be very satisfactory 
since he has taken over the operation and maintenance of the 
units. 

It would appear that the substitution of these automatic filters 
for the removable filters specified would involve an extra ex
penditure of approximately $9,000.00. If we use the same tYJ?e of 
filters in one major air handler in the finished basement, this 
amount would be increased still more. 

The circumstances of the project make this a rather delicate 
matter. I am wholeheartedly in favor of providing the better 
filters and yet I am somewhat reluctant to do so in the face 
of recent developments. I do not consider these to be part of 
any "upgrading" of the finishes, and the automatic filters 
were deleted from the initial planning considerations because 
of the attitude prevalent at that time relative to the problems 
of' cost and budget. 

I would appreciate your thinking and comments on this matter. 

NEB:bb(d) 

Very truly yours, 

/s/ Nolan E. Barrick, 

Nolan E. Barrick, A.I.A. 
Supervising Architect 

815 



TEX.AS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

815-A 

Office of the Vice President 
and Comptroller December 28, 196o 

MEMORANDUM 

TO: Mr. Nolan E. Barrick 
SUBJECT: STUDENT UNION BUILDING ADDITION 

I concur with the thinking set out in your letter of December 21, 
196o, pertainil:Jg to the automatic filters. 

Could we buy and install the filters at a later date, perhaps 
after building acceptance? However, under such circumstances, 
we would bey a set of filters that would not be used. Don't 
you think, perhaps, that the better procedure would be to present 
the question to the Building Committee, if we can wait that long, 
with a full explanation? I believe they will go along with us .. 

MLP;d 

/s/ M. L. Pennington 

M. L. Pennington 
Vice President and 
Comptroller 

- - - - - - - - - - - - - - - - - - - - -- - - - - - - - - - - - - - - - - - - - -
TEXAS TECHNOLOGICAL COLLEGE 

Lubbock, Texas 

Office of the Supervising 
Architect 

Mr. M. L. Pennington 

January 4, 1961 

Vice President and Comptroller 

Re: Student Union Building Addition 

Dear Mr. Pennington: 

Relative to your memo of 28 December 1960, :pertaining to the 
installation of automatic filters as requested some time ago 
by Mr. Downing, I have checked into the matter and find that 
it would be a major overhaul for us to install the automatic 
filters at a future date. The duct work needed to accommodate 
the automatic units would be considerably different from that 
that would be installed for standard. removable filters. 

Inasmuch as the automatic filters will give us a far better 
operation and in addition will provide tremendous maintenance 
advantages, I feel that we should probably present the entire 
matter to the Building Committee and give them the opportunity 
to approve or reject the change.. There is no urgency other 
than to have the necessary Change Orders processed and to 
have the proper material ordered since the installation is 
actually some months away. 

NEB:bb{d) 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 
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Architect 

Mr. John G. Taylor 
Auditor 

Dear Mr. Taylor: 

Campus Planning Committee 
January 16, 1961 
Attachment No. 289 
Item 1442-C 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

January 10, 1961 
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Re: Nelson Electric Supply Company Contract 
Underground Electrical Distribution System 

A letter addressed to you, dated 28 December 1960, from the Nelson Electric 
Supply Company over the signature of Gene Leeson together with attachments 
listing the material which was provided by said company, has been forwarded 
to me from your office. 

The settlement of this account with Nelson Electric Supply Company is a 
difficult one indeed. You may be aware of the fact that the completion 
of the installation of the Underground Electrical Distribution System 
was delayed for some months by ·the failure of the Nelson Electric Supply 
Company to meet the delivery date included in the contract of 14 May 1960, 
to which they refer in ·their letter. This delivery date was set by them 
and we were unable to secure compliance with it in any respect. 

We are currently endeavoring to settle a second contract covering the 
installation of this material and equipment by the J. o. Nelson Electric 
Company of Lubbock. This latter contract carried liquidated damages 
provisions and the Contractor was in technical default since the Owner 
was unable to provide equipment contracted with the Nelson Electric Supply 
Company. 

There is no question that the material ordered was ultimately received 
with the exception of one or two small items that are still subject to 
some discussion. We have taken the view that it is to the advantage of 
the College to withhold payment of the $211 700.00 to Nelson Electric 
Supply Company as long as possible in order to avoid placing ourselves 
in a position of weakness insofar as negotiation is concerned. Perhaps 
this view is a little extreme and it might be a better policy for us to 
make a partial payment than to withhold the entire sum. · 

The J. O. Nelson Electric Company is claiming that the delay cost them 
approximately $4, 500.00 in additional labor. If we are required to com
pensate this Contractor in that amount we would certainly want to try to 
reclaim a like amount from Nelson Electric Supply Company through their 
default on their contract. 

Toward this end we have notified officially the Nelson Electric Supply 
Company and their bonding agent that they were in default and have pro
ceeded no further with settling the contractua.1 obligations of the College 
under the contract. 

NEB:bb(d) 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 102 February 2, 1961 

817 

A meeting of the Campus Planning Committee was held on Thursday, February 2,, 
1961, at 9:00 a.m. in Room 120 of the Administration Building. Members pres
ent were Mr. E. J. Urbanovsky, Mr. Nolan E. 138.rrick, Colonel c. P. West and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

1446. Approval £!Minutes 

On motion by Colonel West, seconded by Mr. Urbanovsky, the Minutes 
of Meeting No. 101 were approved. 

1447. President's Approval of Minutes 

The Chairman reported that President Goodwin approved the Minutes 
of Meeting No. 101 on January 31, 1961. 

1448. Agricultural Plant Sciences Building 

A. Construction Progress 

Mr. Barrick reported that progress has been retarded due, partly, 
to the extreme weather. The contractor is doing some work inside. 

B. Equipment Status . 

Mr. Barrick reported that the drawings and specifications on the 
special laboratory tables are complete and competitive bids will 
be requested for about February 15, 1961. The Board of Directors 
has approved the purchase of the laboratory tables and, if the 
money is within the estimate, additional Board approval will not 
be needed. 

There is still work to be done on the fume hoods and it is in 
process. 

c. Extra for Millwork 

Bids are due at 2:30 p.m. on February 8, 1961, with a recommenda
tion to be made to the Board of Directors at the next meeting. 

D. Time Extension 

After consideration, the CPC voted to recommend an extension of 
thirty-eight (38) days for the reasons set out in Attachment 
No. 281, Page 8o8 and Mr. Barrick's letter of January 24, 1961, 
which is attached to and made a part of the Minutes. (Attachment 
No.. 290, page 827--This letter refers back to Attchment No.. 282, 
page 809) 

The recommendation, if granted, will move the completion date to 
January 25, 1961. 

1449. Architecture-Computer Building 

A. Equipment 

Unit prices have just been received for the last equipment and 
requisitions will be submitted shortly. 

B. Dedication or Open House 

It was agreed that an appropriate time would be during the 
Engineering Show, which is usually held in April. 
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of Meeting No. 101 were approved. 

1447. President's Approval of Minutes 

The Chairman reported that President Goodwin approved the Minutes 
of Meeting No. 101 on January 31, 1961. 

1448. Agricultural Plant Sciences Building 

A. Construction Progress 

Mr. Barrick reported that progress has been retarded due, partly, 
to the extreme weather. The contractor is doing some work inside. 

B. Equipment Status . 

Mr. Barrick reported that the drawings and specifications on the 
special laboratory tables are complete and competitive bids "Will 
be requested for about February 15, 1961. The Board of Directors 
has approved the purchase of the laboratory tables and, if the 
money is "Within the estimate, additional Board approval "Will not 
be needed. 

There is still work to be done on the fume hoods and it is in 
process. 

c. Extra for Millwork 

Bids are due at 2:30 p.m. on February 8, 1961, with a recommenda
tion to be made to the Board of Directors at the next meeting. 

D. Time Extension 

After consideration, the CPC voted to recommend an extension of 
thirty-eight (38) days for the reasons set out in Attachment 
No. 281, Page 8o8 and Mr. Barrick's letter of January 24, 1961, 
which is attached to and made a part of the Minutes. (Attachment 
No. 290, page 827--This letter refers back to Attchment No. 282, 
page 809) 

The recommendation, if granted, will move the completion date to 
January 25, 1961. 

1449. Architecture-Computer Building 

A. Equipment 

Unit prices have just been received for the last equipment and 
requisitions will be submitted shortly. 

B. Dedication or Open House 

It was agreed that an appropriate time would be during the 
Engineering Show, which is usually held in April. 
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1450. Boiler and Housing 

Final Acceptance 

l. · Housing 

All items have been corrected with the exception of a few 
leaks in the roof. It was agreed that the Project Architects 
would be asked for their recommendation on final acceptance. 

2. Boiler 

After consideration, the CPC voted to recommend the final 
acceptance date of January 16, 1961, as recommended in 
Mr. Mason's letter of January 20, 1961, which is attached to 
and made a part of the Minutes (Attachment No. 291, Page 828; 
this letter refers back to Attachment No. 283, Page 810), 
with the following statement added: 

" ••• if the operation of the fan does not prove to 
be entirely satisfactory, further balancing or modi
fication will be made promptly to insure the long 
life that could be reasonably expected of such 
installation." 

It was agreed to add a stipulation that the contractor, 
Martyn Brothers, Inc., submit an affidavit stating that all 
outstanding obligations have been liquidated in keeping with 
the contractual requirements. 

1451. Chemical Engineering Building 

A. Construction Progress 

Considerable time has been lost due to cold weather as the contrac
tor was laying bricks and doing general masonry work. It looks as 
if the project may be as much as 45 days behind schedule. 

B. Equi:pment 

No request has been received to date. 

c. Time Extension Request 

After consideration, the CPC voted to recommend an extension of 
·4 days which, if approved, would move the final completion date to 
approximately May 18, 1961. Mr. Barrick's letter of January 26, 
1961, the Project Architects' letter of January 20, 1961, and the 
letter from Cain & Cain dated January 2, 1961, are attached to and 
made a part of the Minutes. (Attachment No. 292, Page 829) 

1452. Classroom-Office Building 

Progress Report on Check List 

l. Chalkboards 

The CPC voted to accept the recommendation set out in the 
letter from the Project Architects under the date of 
January 31, 1961. The letter is attached to and made a part 
of the Minutes. (Attachment No. 293, Page 830) 

It was agreed that the black Beckley-Cardy paint for black
boards will be the paint used. As it will take approximately 
one week to paint the. boards and an additional week for the 
boards to cure, it was agreed that the end of the summer 
school will. be the first appropriate time as any other arrange
ment would prevent the use of the air conditioned building 
during the spring or the summer terms. 



1452. Classroom-Office Building (continued) 

Progress Report on Check List 

2. Air Conditioning Status 

Bad weather has delayed the painting of the screens and only 
about 301i have been painted. After the first dust storm, a 
check will be made to determine the effectiveness of the air 
intake reduction if the painting of the screens has been 
completed by that time. 

3. Sound Transmission 

The Project Architects reported in the attached letter (Attach
ment No. 293, Page 830) that the material recommended by the · 
acoustical engineers will be installed in the next week in a 
test area for further checking. 

4. Windows 

The fact that not all of the window mullions have been calked 
was called to the attention of the contractor and he said that 
he would see that all are calked. 

5. Year's Guarantee 

It -was agreed to request the Project Architects to prepare a 
complete list of items needing correction, even those under
going correction at this time, and submit lists by certified 
mail to the contractor, his attorney and the bonding company. 

1453. Home Economics 

The Chaim.an reported that··1t became necessary during registration 
to use the Home Management House as a Nursery School for one sec
tion during the spring semester. No renovations or expense will 
be necessary to use the first floor of the facilities and the 
Department has the necessary equipment and staff. 

1454. Housing 

A. Married Students 

Mr. McElroy reported that both Mr. Cain and his son are out of 
town but the secretary reported that there is nothing new. In 
view of the several years which have elapsed, it was agreed that 
a request will be made of' Mr. Cain for a timetable in order to 
have more definite information. 

B. Women 

After a very lengthy consideration, it was agreed that it looks as 
if it will be necessary to have a new dormitory for women in 
September 1962; however, it will be most difficult to start, at 
this time, and have the building completely ready by September 1, 
1962. · It was agreed to consider further the problems and possi
bilities and to make a definite recommendation next week. 

Miss Schulz, Mr. Burgess and Dean Allen were asked for their opin
ions of the needs and copies of their letters are attached to and 
made a part of the Minutes. (Attachment No. 294, Page 831) 

c. Fraternity and Sorority Housing 

It was agreed to ask the President and/or the Board for a declara
tion of policy as to whether or not Fraternity and Sorority Housing 
should be considered by the CPC at this time in connection with 
its recommendation for Women's Housing. 
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1455· Library 

A. Construction Progress 

Construction is still moving at a fast rate. The weather has 
caused some delay but the contractor has poured concrete when 
the weather has permitted. 

B. Time Extension 

1. After careful. consideration, it was agreed to recommend an 
extension of 45 days which, if granted, will extend the final 
completion date to approximately May 19, 1962. Copies of 
Mr. Barrick's letter of January 26, 1961, the Project 
Architects' letter of January 23, 1961, and Mr. J. M. Odom's 
letter of January 17, 1961, are attached to and made a part 
of the Minutes.. (Attachment No. 295, Page 832) 

2. After consideration, it was agreed to recommend the approval 
of a time extension of two days as set out in Mr. Odom's letter 
of November 23, 196o, and Mr. Phelps' letter of December 2, 
196o. Both letters are attached to and made a part of the 
Minutes. (Attachment No. 296, Page 833) 

The request for an extension of time was supported by complete 
climatological data which is on file in Mr4 Barrick's office. 

c. Cornerstone Recommendation 

The preparation of information for consideration is not yet 
complete. 

1456. Major Repairs ~Rehabilitations 

Repainting Stone and Brickwork and Waterproofing Exteriors 
of Science$ Chemistry and Other Buildings 
(1959-60, _41,500) (1960-61, $37,600) 

Mr. Barrick reported that Mr. Vittert visited the campus last week 
and that he and Mr. Felty went over the check list in detail with 
him. Mr. Vittert agreed that the work shown on the list is not 
satisfactory and that he will return and redo it. Mr. Vittert 
asked if he coul.d have pe.rtial payment of the approximately 
$25,000, which is being reheld. As there is work remaining to be 
done only on the Science, East Engineering and Dormitory Buildings, 
after consideration, the CPC voted to withhold $12,500 and pay 
Mr. Vittert the rest. 

1457. ~ Laboratory 

A. - Construction Progress 

Mr. Barrick reported that the construction is coming along nicely, 
the color schedule ha.s been worked out and the contractor started 
laying floor tile today. 

B. Equipment 

Mr. McElroy presented a list of equipment totaling an estimated 
amount of $22,158.50. 

Mr. McElroy pointed out that the original list totaled $32,677.00 
and that the amount had been reduced by approximately $10,000.00 
due primarily to the elimination of research equipment. Mr. McElroy 
stated that the list has been discussed by Dean Thomas, Dr. Elle, 
and Mr. O'Brien. Also, he reviewed the purpose of the Meats Lab 
and varied aspects of the operation. 
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1457· Meats Laboratory (continued} 

Equipnent 

After consideration, it was agreed that the members of the CPC 
will study the request and make a recommendation next week in 
time for the meeting of the Board of Directors. 

. . . . . . . . . . . 
(The meeting recessed at 12:05 p.m. and reconvened at 1:20 p.m.) 

. . . . . . 
c. Disposal of' Old Meats Laboratory 

Colonel West reported that he has made a number of contacts for 
sale of' the building but without success as it seems to be the 
wrong time of' the year to dispose of such buildings. Prospects 
f'or sale seem rather remote. 

1458. Mechanical Engineering Shops 

A. Construction Progress 

The contractor is completing the inside work. 

B. Final Acceptance Date 

Various departments have been requested to start the final check 
out and it is possible that a recommendation for acceptance may 
be made in time for the Board Meeting next week. 

1459. Other Items 

A. Disposal of Mechanical Engineering Shop Building (No. 50) 

Colonel West reported that Item No. 1457-C applies to the Shop 
Building also. 

B. Addition to Creamery 

Mr. Barrick reported that he has been in touch with the proper 
official at the Health Department in order to get needed informa
tion. He hopes to have preliminary plans and specifications 
available for the Board Meeting. 

c. Easement for Lights 

The City of Lubbock has requested permission to install five 
emergency telephones and lights at strategic points on the campus 
and requested the College to grant the necessary easements. The 
installation is pa.rt of a city-wide installation and is reducing 
the premium for fire insurance by approximately 7¢ per $100.00 
valuation. Mr. Urbanovsky was requested to check the easements 
and, if found satisfactory, the CFC voted to recommend that the 
easements be granted. 

1460. Physical Plant Facilities 

A. Construction Progress 

Progress has been delayed by bad weather but the project is pretty 
well weathered in and the contractor is still making reasonably 
good prog:r:ess. 



146o. Physical Plant Facilities (continued) 

B. outside Storage 
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After consideration and by majority approval, it 'WBS agreed to 
dispose of the following buildings at the best advantage and 
without cost to the College: · 

No. 46;1- metal, tractor shed 
No. · 79 - frame, "War surplus, Grounds Maintenance Building 
No. 45/ - frame and concrete block, Building Maintenance 

Shops Building 
No. 47 " - metal., electric and plumbing shop . 
No. 139 - frame, surplus, "Warehouse (old Band Building) 
No. 52 -:"' - frame, paint storage 

It was agreed to recommend that the present garage and lumber bin, 
the stucco Mechanical. Engineering Shops and the Power Plant remain 
at the site. 

c. Equipment 

Mr. Mason's letter of January 24, 1961, is attached to and made a 
part of the Minutes. (Attachment No. 297, Page 834) 

Colonel West reported that the l' electrical conduit, underground, 
is being installed at the present time and the stub-out from the 
sewer manhole has been completed. 

Mr. McElroy reported that requests for bids for the necessary 
shelving have gone out. He also reported that, in keeping with 
the plans for proper record keeping, Mr. Taylor, Mr. Price and 
Mr. Crawford have requested the purchase of the folloWing 
equipment: 

Quantity 

l 

3 

Description Unit Price 

Accounting Machine, National, $6,998.95 
Model 31-18 

Tray Binder and Stand, Lefe
bure, ll" high, 12" wide, 
20 1/8" deep 112. 00 

TOTAL 

Total. Price 

$6,998.95 

After careful consideration, it was agreed that proper records 
should be maintained from the very outset of the Central Warehouse 
operation and, as no other funds are available, the CPC voted to 
recommend the purchase of the above from the amount budgeted for 
equipment in the project, 

1461. Psychology 

No progress has been made to date on the study of the .possibility 
of using the old Library for Psychology. 

1462. Relocation of Farm Facilities 

A. Dairy Facilities 

Mr. Barrick reported that he has insufficient mechanical infor
mation to entirely complete the plans and specifications. He is 
of the opinion that the preparation will be practically complete 
by the time of the next Board Meeting and there will be suff'icient 
infonnation to present to the Board. There will be insufficient 
time to secure bids prior to the Board Meeting. 

It was agreed to recommend that the plans and specifications be 
accepted, refined and that permission to advertise for bids be · 
gran~d with an award to be made at the Board Meeting on April 8, 
1961 or between Board Meetings by the Building Committee, if 
:feasible and acceptable to th~ Board. 



1462. Relocation 2!, ~Facilities (continued) 

:B. Poultry Facilities 

823 

Mr. Barrick reported that 12 prospective bidders have requested 
the plans and specifications. The bids are due February 8, 1961. 

c. Student Housing 

Preliminary plans and specifications including sketches will be 
available in time to present, with a recommendation, to the Board 
next week. 

D. Livestock Facilities 

Considerable progress has been made on the developments to date 
and it was agreed to present the developments to the Board next 
week with a final recommendation to be made at the April Meeting. 

E. Utilities to the Area 

Mr. Urban.ovsky and the Chairman reported that they had an appoint
ment with the City Manager but he was involved with the Commission 
over the Police Department problems and the meeting has been post
poned to a time more convenient to the City Manager. 

F. Fill 

Mr. Urbanovsky reported that Mr. Schwiesow of the Agricultural 
Engineering Department is shooting the elevations to establish 
the grades. 

1463. Rifle Range 

No developments have been made since the last meeting. 

1464. Science Building 

Thirteen prospective bidders have asked for plans and specifica
tions. The bids are due on February 7, 1961, with a recommendation 
for a contract award to be made at the Board Meeting. 

1465. Stadium 

Final Acceptance Date 

After considerable discussion, it was agreed to recommend the final 
acceptance date of November 29, 1960, which is the date that the 
Project Architects recommended final payment. 

The final acceptance date has been rather difficult to establish. 
The project was scheduled to be completed during the month of 

_September; however, the contractor provided the College with all 
the facilities as requested and the College has suffered no delay 
or damage. The contractor has been extremely cooperative to provide 
the faeilities to the College as needed and has suffered some delay 
due to the fact that the College used some of the facilities ahead 
of schedule. The contractor was also delayed by bad weather. The 
Project Architects and the CPC is of the opinion that the good, 
resulting from the use of the facilities, would more than offset 
liquidated damages if a:ny were due and that the contractor, under 
the circumstances, could justify more time than that recommended 
by the final acceptance date. 

Copies of Mr. Barrick's letter of January 201 1961 and Mr. Parrish's 
of January 20, 1961 are attached to and made a part of the Minutes. 
(Attachment No. 298, page 835) 
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1466. Student Union 

A. Construction Progress 

The contractor has been delayed a good bit by extreme weather. He 
has tried to pour concrete as the weather permitted. 

B. Change Orders 

Mr. Barrick reported that the final plans and specifications have 
been checked and found to be in order. The amount of $69,983.00_ 
as sho-wn in Attachment No. 287, Page 814 is fair and reasonable. 
The contractor has made his cost sheets available for inspection 
and, on subcontractors' bids, he has added only efl, which is con
sidered to be unusually fair. 

After consideration, the CPC voted to recommend the amount of 
$69,983.00 for the upgrading of finishes in keeping with the in
structions of the Board of Directors. The amount is to be paid 
from balances on hand, also in keeping with the instructions of 
the Board. · 

c. Final Loan Agreement with the HHFA 

The necessary information is being accumulated and it is hoped to 
have a recommendation' next week. 

D. Automatic Filters in Fan Coils 

Mr. Barrick reported that the estimated cost for the installation 
of the filters is approximately $12,000.00 for the best grade. 
It is possible that a cheaper brand can be secured although it 
is doubted that it will be acceptable. The installation of filters 
would improve the efficiency of the operation due to the automatic 
feature. The engineers recommend the installation. 

As the amounts may be established next week, it was agreed to 
withhold action until that time. 

E. Equipment 

Mr .• McElroy reported that the Union officials have received three 
presentations concerning chairs, tables, lounges and office furni
ture. Samples are to be delivered shortly for study. A recom
mendation will be made to the CPC by the Union officials as soon 
as the study is complete. 

F. Time Extension 

After consideration, it was agreed that the delay in the approval 
of the contract was more than 30 days and that the request for an 
extension of 30 days is justified. The delay was caused by the 
College and the HRFA in approving the contract and issuing the 
work order. 

After consideration, the CPC voted to recommend the extension of 
30 days which will make the final completion date approximately 
March 2, 1962. 

Copies of Mr. Barrick's letter of January 26, 1961, and Mr. Davis' 
letter of January 16, 1961, are attached to and made a part of the 
Minutes . (Attachment No. 299, page 836) 

1467. Track Bleachers 

Mr. Barrick reported that the extreme weather has prevented the 
actual inspection of the condition of the bleachers on the ground. 
The project will be placed at the top of the priority list with 
the hope that a recommendation for erection can be made very soon. 
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1468. Utilities 

A. Water Line and Sprinkler System in Vicinity of Textile 
Engineering and Classroom-Office Building 

Mr. Urbanovsky reported that material is on hand and work will 
commence as soon as the pipe can be removed for the widening of 
Nineteenth Street. 

B. Six Inch Line Around Women's Tennis Courts 

Mr. Urbanovsky reported that the material is on hand and that work 
will begin as soon as the weather permits and the water can be cut 
off. 

C. Electrical Installation (Nelson Electric Company) 

A rather complicated result has developed from the fact that the 
Nelson Supply Company of Dallas delayed a very long time in the 
delivery of the equipment and, thereby, caused the Nelson 
Electric Company of Lubbock to fail to complete the project in 
keeping with the contractual time. · 

Mr. Barrick reported that a very great deal of work in connection 
with acceptance has been done with the Nelson Electric Company of 
Lubbock and that a recommendation can be developed in the near 
future . There is a different problem with the Nelson Supply Company 
of' Dallas. 

It was agreed to request Mr. Ross Zumwalt of the Project Engineers 
to come to the campus and develop a recommendation on the contract 
with the Nelson Electric Company of Lubbock and to request 
Mr. R. Briggs Irvin, the College's Attorney, to study the legal 
aspects of the problem with the Nelson Supply Company of Dallas. 

1469. Veterinary Science Building 

Post-mortem Room 

Mr. Barrick reported that he will be able to have sufficient 
working drawings to present to the Board at the next meeting. 

1470. Walks, Drives ~ Parking ~ 

Walks 

Area 2 - Those in the vicinity of Doak and Drane Halls have been 
completed. 

Area 4 - Those in the vicinity of the Architecture-Computer have 
been poured but extreme weather occurred after the 
pouring. The concrete has been covered w1 th soil 
and it will be necessary to wait until it is un
covered to see if it is acceptable. 

1471. Women's Gynm,asium 

A. Dedication or Open House 

The Department is having Open House with Activities February 28, 
1961, from 3-5 p.m. in the new Women's Gymnasium. 

B. Acoustics in Basement and Gym 

In keeping with the suggestion from Dr. Dabney, . a check is being 
made to see if the speed of the blowers can be slowed to improve 
the acoustics on the gym floor. The check is not complete as yet. 
If the operation of the blowers at a reduced speed does not improve 
the acoustics, it was agreed to proceed with the preparation...of~ t.iw.. 
ceiling baffles in an attempt to improve the acoustics. 
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i471. Women's Gymnasium (continued) 

B. Acoustics in Basement and Gym 

The basement is to be checked af'ter all the mats are in place. 
Acoustical material can be instailed if the mats do not help 
sufficiently but the material is ' subject to damage from arrows, 
gol.f balls, etc. 

C. Air in :Basement 

The architects have prepared a suggestion for exhausting the air 
in the basement and it is in the process of being checked out. 

D. Extra Gate to Tennis Courts 

Mr. Urbanovsky reported that the extra gate as requested by 
Dr. Dabney is installed. 

E. Operation of the Mechanical Ball Thrower 

The plans and specifications are complete and the BM-3 Form has 
been prepared. Colonel West bas scheduled the installation as soon 
as his schedule permits. 

The meeting adjourned at 3:45 p.m. 

M. L. Pennington 
Chairman 
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Campus Plannil'ig Committee 
February '2, 1961 
Attachment No. 290 
Item 1448-D 

TEXAS TF.cHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising Architect January 24, 1961 

Mr. M. L. Pennington 
Vice President and Comptroller 

Dear Mr. Pennington: 

Re: Agricultural Plant Sciences 
Building 

Attached hereto you will. please find a letter of transmittal, 
dated 12 January 1961, covering requests for extension of time 
which have been submitted by the Contractor on the reference 
project. You may recall that this file came to this office 
just prior to the last CPC meeting and it was submitted to 
you at that time. 

The supporting data is quite complicated and "10ul.d require an 
enormous amount of work to have it incorporated into the Minutes. 
I have examined the information exhaustively and have consulted 
with the Architects on the matter, and I would concur with their 
recommendation as set forth on the letter of 12 January 1961, 
from Mr. John s. Stuart. This will total 38 days and would ap
pear to be justifiable in each case. 

There are some unusual circumstances surrounding request number 51 

which covers a period of 27 through 30 December, 196o. We visited 
the site during that period and found work in progress. It "10ul.d 
seem to be highly irregular for the Contractor to request an ex
tension of time for a period during which he did accomplish work 
and this item was revised after examination of the p~oll. records. 

I shall hold the supporting data for these requests in the file 
for such reference as :ma.y be necessary. The extension of 38 days 
"10uld make the adjusted completion date 25 January, 1961. 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A. I.A. 
Supervising Architect 

NEB/me (g) 
Enclosure 



ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 

Lubbock, Texas 

Stiles, Roberts, Gee & Messersmith 
Sherwood 4-8407 

January 12, 1961 

McMurtry & Craig 
Sherwood 4-8407 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Schmidt & Stuart 
Porter 5-8881 

Re: Agricultural Plant Sciences Building 
Texas Technological College 

Dear Mr. Barrick: 

827A 

3134 34th Street 

In answer to your letter of December 21, . .1960, we enclose data sheets from 
local Weather Bureau with pertinent information marked for the dates in ques
tion. Also find copy of letters from W. B. Abbott and Company requesting ex
tension of time during December, 196o. The required information on this latteJ 
request is included in the data sheets. 

In order to answer your questions regarding the dates in question, I will 
elaborate on each as follows: 

1. Dates requested - March 22, 1960 through February 6, 1960. Total of 
fourteen (14) calendar days. Extreme cold temperature during this 
period prevented the OWner from clearing the building site in order 
for the Contractor to commence construction. 

2. Dates requested - July 5, 1960 through July ll, 1960. Total of seven 
(7) calendar days.. Excessive amounts of rain during this period render
ed the site inaccessible to truck traffic and prevented the pouring of 
concrete columns and beams~ 

3. Dates requested - October 151 1960 through October 20, l96o. Total of 
six (6) calendar days. Excessive amount of. rain during this period 
rendered the site inaccessible to truck traffic and prevented the in
stallation of precast concrete "tee-beams." 

4. Dates requested - December 6, 1960 through December 14, 196<>. Total of 
nine (9) calendar days. Extreme cold temperature and excessive amounts 
of sleet and snow during this period prevented the mixing of masonry mor
tar and the laying of interior masonry partitions. 

5. Dates requested - December 27, 1960 through December 30, 1960. Total of 
four (4) calendar days. Extreme cold temperature during this period pre
vented the mixing and application of plaster on interior partitions. How
ever, some plastering was accomplished. Payroll. records indicate plaster
ing was done during approximately fifty per cent (501') of the available 
time. 

We checked with contractors in the area to find out what procedure they fol
lowed in«iet.eminblgthe number of days they would expect to lose due to inclem
ent weather under the usual patterns for this area. The answer we received 
was that the construction period for a building was set by the calculated num
ber of working days plus week-ends plus past experience on similar types of 
construction. No set number of days are added per month because of expected 
·.loses under usual. weather patterns for this area. 
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Mr. Nolan E. Barrick Page Two January 12, 1961 

Ee.ch of the requested extensions o'f time has been submitted in accordance 
with Article 18 of the General Conditions of the Contract. We recommend 
that extensions of time listed herein be granted to the Contractor with 
the exception of Number 5. Under this request, we recommend that the ex
tension be limited to two (2) days .. 

As soon as you inform us of your decision regarding this matter we will 
prepare the necessary change order to the contra.ct. 

Very truly yours, 

ASSOCIATED ARCHITECTS & ENGINEEBS OF LUBBOCK 

/s/ John S. Stuart 

John S. Stuart, AI.A 

JSS/ls (g) 

CC: Stiles, Roberts & Messersmith 
McMurtry & Craig 

Enclosures 



Campus Planning Committee 
February 2, 1961 . . 
Attachment No. 291. 
Item No. 1.450(2) 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

828 

Office of College Engineer January 20, 1961 

Mr. M. L. Pennington 
Chairman, Campus Planning Committee 
Texas Technological College 
Lubbock, Texas 

Re: Steam Generating System 
Texas Tech College 

Dear Mr. Pennington: 

In a letter to you, under date of December 10, 1960, I listed items which 
had been determined to require attention before the new Boiler System 
would be acceptable by Texas Tech. 

A ve-ry considerable amount of work has been done by the Contractor to 
dampen the vibration caused by the induced draft fan since that time. 
The platform upon which the fan rests has been made much more rigid 
with additional bracings, and the fan itself has been dynamically 
balanced. using electronic instruments. 

In conversation with Mr. Paul Bush of Lubbock Electric Company, whose 
personnel did the work of balancing the fan, I was advised that the fan 
is now balanced to a degree well beyond the usually acceptable level of 
similar commercial installations. 

Neither Mr. o. R. Do¥ming nor I have any hesitancy about putting the 
system into continuous operation. It has, in fact, had such during 
the last few days. 

Items 8 and 9 of the letter of December 10 have not been completed in 
their entirety, but are being worked on, and their lack of completion 
does not affect the operation of the system. This project differs from 
the usual project of a building in that the Surety Bond supplied by the 
Contractor shall remain in :force until one year after date of final 
acceptance of the project by the Owner. 

I recommend that January 16, 1961, be set as the date of final accept
ance of the Steam Generating System (this is the date of the last 
balancing work on the fan). 

I:f' this date is agreeable, I would then expect to advise the Contractor, 
Martyn Brothers, Inc., and request that the Surety Bond date be extended 
until Janua-ry 16, 1962. We would expect to retain a reasonable amount 
from the unpaid portion of the contract. until Items 8 and 9 of the 
December 10 letter are completed, after which final payment would be 
made. 

The Surety Bond coverage during the year's guarantee period will 
guarantee the rectification of any defects which may show up or 
develop. 

RIM:mm (d) 

Yours very truly, 

/ s/ Robert L. Mason 

Robert L. Mason 
Supervising Engineer 



Campus Plann!Dg Commitee 
February 2~ 1961 
Attachment No.,:'292 
Item 1451-C 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising Architect January 26, l961 

Mr. M. L. Pennington 
Vice President end Comptroller 

Deer Mr. Pennington: 

Re: Chemical Engineering Building 
Texas Technological College 

829 

Encl.osed herewith you w.Ul find a letter dated 2 January, 1961 re· 
questing an extension of three days due to bad weather and a letter 
of transmittal from the architects dated 20 January, 1961 recommending 
approval of this extension of time. 

It is my feeling that an extension of four days should be granted, 
three because of bad weather and the fourth because of a. loss of elec
trical PQwer. The Job is a.t a stage of construction where weather 
below 4-0° F. makes profitable work virtually :IJllpossible. I feel that 
we have little to gain by refusing to grant a time extension when we 
have deprived the contractor of electric service. This is a curious 
and complicated set of circumstances and one which we could not fore• 
see in any event. We require the contractor to provide and arrange 
for his ow electrical power. We have, however, been permitting power 
tie-ins to the campus electric service, having it metered at the Job so 
that the contractor may reimburse the College for power used. This does 
give the contractor a slight advantage in the cost of his power and it 
further avoids the draping of overhead service l.ines all over the cam
pus. In this instance it certa.in.ly did not work to the advantage of the 
College, since a. shutdown of the campue primary distribution system in 
the vicinity of the job to make electric tie-ins would not have affected 
the contractor's power supply bad he made an independent connection with 
the City service. 

I would therefore, recommend an extension of four days in the construc
tion time of the reference project. 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 

NEB:mc (g) 
Enc. 



ASSOCIATED ARCHITECTS & ENGINEERS OF WBBOCK 
Lubbock, Texas 

Mr. Nolan E. Barrick 
supervising Architect 
Texas Technological College 
Lubbock, Texas 

RE: Chemical Engineering Facility 
Texas Technological College 

Dear Mr. Barrick: 

January 20, 1961 

Enclosed find copy of letter :f'rom Cain and Cain, Inc., requesting an ex
tension of time on the above job. Extreme cold weather during the period 
in question prevented the insta.l.1.a.tion of exterior brickwork • . 

On December 30, 1961, all. electricity was turned off by the Owner and pre
vented the use of all power equipment. The submission of this request is 
in accordance with Articl.e 18 of the General Conditions of the Contract; 

· therefore, we recommend that this extension be granted. 

Please let us know your decision on this matter at your earliest convenience 
and. we will prepare the necessary change order. 

Very trul.y yours, 

ASSOCIATED ARCHITEC'?S & ENGINEERS OF LUBBOCK 

John s. Stuart, AIA 

JSS:ls 
Enclosure 
cc: Stiles, Roberts & Messersmith 

McMurtry and. Craig 

---------------·-------------------..-----------~----------------~---~---~------~---

C.AlN & C.AlN 

General Contractors 

WA 7-5934 -- WA 7-5201 

Mr. John S. Stuart 
16o2 Avenue Q 
Lubbock, Texas 

RE: Chemical Engineering Facilities 
Texas Technological College 
Lubbock, Texas 

Gentlemen: 

4ool s. Expressway 
P. o. Box 685 

Fort Worth, Texas 
January 2, 1961 

In compliance with the general conditions of the speci:f'ications, this is 
to claim 3 days lost on account of bad weather at the above rete~enced 
project. These .days were December 27, 28 and 29, 1960. This is to also 
claim December 30, 196<> lost because of lack of electricity. 

Respectfully submitted, 
CAIN & CAlN, . me. 

/s/ Wilburn Burns 
Wilburn Burns 



Campus Planning Committee 
February 2, 1961 
Attachment No. 293 
Item 1452(1) 

T H E B U T L E R - K I M M E L C 0 M P A N Y - ARCHITECTS 
.412 Avenue M P. O. Box 481 Dial PO 3-1929 Lubbock, Texas 

M· c. Butler, A.R.A. R. Turner Kimmel, A.I.A. 

January 31, 1961 

Mr. M. L. Pennington 
Vice President and Comptroller 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

Re: Classroom-Office Building 
Texas Technological College 
Lubbock, Texas 

A brief report on a meeting held Tuesday afternoon, January 30, 1961, 
between s. R. Duncan, General Contractor, Johnnie Crawford of Crawford 
Painting Company, Wichita Falls, Nolan Barrick and myself, is as follows: 

Mr. Duncan is working on the miscellaneous items that had been listed 
and sent to him and will have the items taken care of very soon. 

The key valves for the LCN door closers have never been furnished and 
the LCN people say that the only way they can furnish them is for us to 
remove all closers in the building and send them to the factory and they 
will then install them and return them to us. This, of course, is an 
impossibility. Mr. Barrick has suggested that they send the key valves 
to the College and the College maintenance can change the valves. I 
told Mr. Barrick that I will personally explore the situation and see 
what can be accomplished in this regard. 

The item of most importance in the entire job is the resurfacing of the 
chalkboards. Several months ago, two experimental boards were resur
faced, each with a different brand of paint. One of the boards after 
several months of use seems to be satisfactory with everyone at the 
College who has used it and tests have been made by College personnel 
on all three types now in the building and all are in agreement that 
this particular chalkboard is satisfactory. 

Mr. Crawford has agreed to resurface these chalkboards with one coat of 
paint at no additional cost to the College. It was discussed and agreed 
that the time to do this work would be next summer as it will take about 
a week to do the 'WOrk and then another week for them to properly cure 
out. There was some discussion that two coats might be desirable for 
a better finish. If two coats were required by the College, then the 
extra coat would be at the Owners expense. I have a. call into Chicago 
to the paint company to discuss this problem with their paint department 
and, after I have discussed this with them, we will ~orward a recommen
dation to you. Mr. Barrick will discuss this with you in more detail. 

I might add that the recommendation of the acoustical engineers, who 
investigated the sound transmission from classrooms to offices, will 
be installed in a test area, as agreed upon with Mr. Barrick, within 
the next week and we can then determine f'urther what action will be 
necessary. 

As further information is received, we will forward it to you. 

R1K:tw(d) 
cc: Mr. Nolan Barrick 

Mr. S. R. Duncan 
Mr. Johnnie Crawford 

Very truly yours, 

THE BUTLER-KJMMEL COMPANY 

/s/ R. Turner Kimmel 

R. Turner Kimmel, A. I.A. 



Campus Planning Committee 
February 2, 1961 
Attachment No.· 294 

Director of Food Service 

Mr. M. L. Pennington 

Item 1454-B 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock·, . Texas 

Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 

January 28, 1961 

In accordance with your request of January 26, 1961, I am listing my thoughts 
with reference to the need for a new women's residence ball to be ready by 
September, 1962. 

l~ !f the use of West Hall for women is to be for a one year period 
only, there is little doubt that a new women's hall will be needed 
by 1962. 

2. If the forecast of the Dean of Women's office is correct, it may 
be possible that we will need a new hall by 1962, and still have 
an overflow necessitating the continuance of the use of West Ha.11 
for the overflow of women students for another year. 

3. I have a very strong feeling that before the College expands much 
more on housing, a definite decision should be reached concerning 
whether or not sororities and fraternities will eventually be 
allowed to he.ve houses. 

I gathered from Dean Allen's comments, and those of members of 
his staff, at the meeting on January 25, that the office of the 
Dean of Student Life does not favor sorority and fraternity 
houses. 

I personally believe that the pressure for houses will continue, 
and, as the fraternities and sororities improve their financial 
status and achieve a stronger alumni position, will eventually 
reach a point where they will be allowed to have houses. 

This may be far enough in the future that it will not come to 
pass during the time any of us are connected with the College, 
but this does not relieve us of the responsibility of giving 
very careful consideration to the possibility and its effect 
on the Residence Halls system. 

4. If we do go ahead with the construction of a new women's hall 
for September, 1962, I know you realize the necessity of getting 
started on the plans immediately, so we will not be faced with 
the problems we had to contend with on Weeks Hall. . As you 
remember, the kitchen and dining room were not ready until 
December l; the lounge and public areas until well into October; 
telephone service was not available when students moved in, and 
workmen were in the living quarters for some t:lm.e after the 
students moved in. .All of these factors resulted in many prob
lems, not the least of which was a morale problem with the students, 
not only in Weeks, but· also in those buildings carrying an over
load in the dining rooms. 

Also due to the shortness of time, there were a number of features 
of the building, including some of the colors and finishes in the 
dining room, convectors in storerooms, etc., which were not sub
mitted for ~pproval and checked out properly. As a result we 
have had some expense in correcting these conditions, and we 
are living with finishes and colors not really acceptable to 
us. In instances where these items were questioned, as you 
no doubt remembel'i the reply was that, due to the shortness 
of time, they had not been able to check with us.'-. 
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I have a very strong feeling that there must be time for all details 
of plans, finishes, etc., and the mechanical specifications to be 
checked out thoroughly by all of us who are concerned with the opera
tion of the facility. It is absolutely essential that Mr. Ray Downing 
check out all plans for equipment installation, heating and cooling, 
refrigeration, sewer lines, etc., so we will not be confronted with 
the problems - and with the expense and inconvenience of trying to 
correct them - that we have had on Weeks Hall and the new men's 
donnitories. 

5. It is my recommendation that if a new women's hall is built, the fol
lowing plan be considered: 

1. Location to be near Drane Hall as possible. 

2. Kitchen and dining room be built to take care of residents 
of Drane Hall, as well as of the new hall. (If the new 
hall is built to accommodate 320 - 350 students, this would 
be about the same capacity as the other large dining rooms.) 

3. If, at a later date, another unit for 320 - 350 is to be 
added adjacent to the new hall, the dining room and kitchen 
should be adequate to take care of the residents of both 
the new units and Drane Hall. 

4. Close the kitchen of Drane Hall permanently. The Drane 
Hall dining room could then be converted to a study hall 
or recreation room. (The dining room is now used as a 
study hall at night. However, the office of the Dean of 
Women has always seemed to feel that the lack of an in
formal lounge in Drane is something of a handicap. Per
haps the dining room could be used for both, possibly 
with a partition added.) 

6. While we are in the process of making plans for more women's housing, 
I think we should again take a good long look at the increasing trend 
across the country toward construction of men's and women's housing 
units adjacent to one another, with mixed dining units, and, in some 
instances common recreational facilities. (I doubt that we would 
ever consider going so far as putting men and women on different 
floors of the same unit!) 

7. I also feel that in long-range planning we should consider seriously 
the building of a cafeteria to take care of West, Sneed, Bledsoe, 
and Gordon. We are already having great difficulty in securing staff 
and competent employees for the number of food service units we are 
operating, and the small units (West, Sneed, Drane) will continue to 
get proportionately more expensive to operate. 

The Bledsoe-Gordon kitchen has always been an extremely difficult 
and unwieldy operation. We have done everything possible in the way 
of rearranging it for more efficiency, within the physical limita
tions, but it can never be made into a completely satisfactory 
operation. 

The time is not far away when some of the equipment in all three 
of these kitchens will have to be replaced, including the Bledsoe
Gordon dish machine and dining room tables. . Some of the equipment 
in each could be used in a new installation, however. 

8. We should consider the use of the Sneed Hall kitchen and basement 
for the installation of a college laundry to take care of the 
residence halls kitchen and housekeeping lalµldry, and perhaps that 
of other departments. 
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9. The time .- is · about here when we should make plans f'or expanding 
our summer program for housing conferences, workshops, etc., 
to the point where probably one building could be operated 
continuously for this program during the summer, and to in
crease services (and charges) to include such items as fur
nishing linens and perhaps limited maid service for such 
groups. (The laundry vould enter into this, also.) 

This would, of course, require the interest and cooperation 
of departments sponsoring such programs. 

I reaiize that I have gone considerably beyond your request for comments con~ 
cerning a new women's hall for 1962, but I feel that this is the time to 
consider other aspects of the housing program on a long-range basis. 

If you have any questions, or if I can furnish any other information that 
might be helpful, please .let me know. 

Very truly yours, 

/s/ Shirley F. Schulz 

Shirley F. Schulz 
Director of Food Service 



ffice of 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

831-c 

~rmitory Reservations February 2, 1961 

Mr. M. L. Pennington 
Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 

If we can build a new Hall for Women, I am sure we will 
have it filled to capacity with a possible overflow by 
opening time September 1962. 

OUr per cent of increase in the Women's Halls has been 
as follows: 

September 1957-58 31% 
1958-59 15~ 
1959-6o 7.&{o 
196o-61 CJ'I, 

last fall, September 1960, we had assignments for 62 
over the capacity of i;695. We had only 25 shrinkage 
by the opening of classes. 

With the same increase this year (CJ'I,) and disregarding 
the prior years, we should have 11 915 this fall with the 
use of West Ha11. Using the same per cent for fall 1962 
our number w:t1l increase to 21 091 or 396 above our present 
capacity. 

I definitely feel something needs to be done as soon as 
possible for the women or our policy in regard to housing 
will need to be changed. 

HLB:jb(d) 

Yours truly, 

/a/ H. L~ Burgess 

H. Lr Burgess 
Supervisor of 
Room Reservations 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

831-D 

Office of 
Dean of Student Life February 2, 1961 

Mr. M. t. Pennington 
Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 

In rep~ to your memorandum of January 26, 1961, asking for a written report 
from me on why I think we will need a new women's dormitory ready by 
September, 1962, we should like to give you the following figures which we 

· feel are significant in determining the schedule to serve Texas Tech' s best 
interests and why we feel we should have ready for occupancy a new women's 
dormitory by fall, 1962. 

Percentage of 
1. Increase in occupancies in women's dormitories:* increase 

1956 - 1,015 
1957 - 1,331 
1958 - 1,483 
1959 - 1,596 
1960 - 1,738 

31.13 
14.97 
7.61 
8.99 

*These are based on figures during the first week of the fall semester. 

Most pertinent during consideration is the indication of our greater holding 
incidence for the girls living in our dormitories. This is estimated on the 

·basis of the percentage of the girls living in the dormitories at the end of 
nine weeks as compared With that figure of the preceding year. 

1957 
1958 
1959 
1960 

9th Week 

29.1 
11.45 
7.66 
9.87 

15th Week (After Christmas holidays) 

28.98 
12.98 
7.12 
9.94 

It is significant that the figure of occupancies of women's dormitories at 
the resumption of school after the Christmas holidays was higher percentage
wise than the increase of students housed in our women's dormitories at the 
beginning of the year, as compared with those housed in our dormitories at 
the beginning of the preceding year. 

It is on the basis then, not only of the increase in women students at Texas 
Tech, as indicated by these figures, but in addition, the increasing holding 
power of these women as students housed in our dormitories. This would in
clude the factors of more solid interest in academic and perhaps less tendency 
toward interruption causing wi thdra1'ra.l from college, such as marriage, etc. 

It is my- opinion that beginning next fall, with the conversion of one of our 
men's dormitories to the use of women students, we shall for the first time in 

.several years be faced with a perceptible straining on campus housing for men 
students. By 1962, assuming the normal increase in students, with slightly 
better than 2/3 of whom may be anticipated as men students, we shall need to 
have for housing men students the men's dormitory used during next year to 
house women students. 

· It can be fair~ assumed that even a portion of the increase which all colleges 
have been warned to anticipate within the next three years will be slightly 
greater for Texas Tech, where all enrollment figures would seem to have shown 
a little more than national expectancy in the past. 

JGA:arc(d) 

Yours very truly, 

/s/ James G. Allen 

James Q. Allen 
Dean of Student Life 



Campus Planning Committee 
February 2, 1961 
Attachment No. 295 
Item 1455-B (1) 

TEXAS TECHNOLOGICAL COILEGE 
Lubbock, Texas 

Office of the $upe!"'1isling 
Architect 

Mr. M• t. Pennington 
Vice President and 
Comptroller 

Dear Mr. Pennington: 

January 26, 1961 

Re: New Library Building 
Texas Technological College 

Attached hereto you will please find a photo copy of a 
letter from J. M. Odom to Pitts, Mebane & Phelps dated 
17 January l96l. relative to the extension of time due 
to the testing of the concrete slab. 

'nle request seems to comply in eveey regij.rd. to the work 
calendar and an approval has been recommended by the 
architects on 23 January 1961. 

I would concur with the recommendation of the architects 
and would recommend that the extension in the amount of 
45 days be granted. We feel. that this delay is a small 
price to pay for a feeling of assurance that the slabs 
are structurally sound. 

NEB:mc(d) 
Enc. 

Very truly yours, 

/ s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 
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p I TTS MEBANE & PHELPS ARCHITECTS & ENGINEERS 
1572 Calder Avenue Beaumont, Texas Telephone TE 2-2567 

·; .. .. 
ENGINEERS ARCHITECTS 

Llewellyn w. Pitts, F,.A. I.A. 
Mike Mebane, A. I.A. 

Russell R. Phelps, F.A.S.C.E. 

ASSOCIATES ASSOCIATES 
Robert p. White, A. I.A. 
DP'l'CY L. H. Watler, A.I.A. 

J. B. Nichols 
T. R. Ogd.en 

':j rank F. Beadle, Jr• 

January 23, 1961 

John W. Godsey 
E. M. Curtis, Jr. 

Mr. Nolan Barrick, Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Re: Library Building 
Texas Technological College 

Dear Nolan: 

We are attaching two (2) copies of a letter dated January 17, 1961 
which we received from J. M. Odom, General Contractor for the sub
ject project. 

The Contractor states that by reason of load-testing the ground 
level floor construction that the job has been delayed between the 
dates of November 29, 196o through January 13, 1961, or 45 calendar 
days. The Contractor therefore requests that the Contract Time 
Schedule be adjusted in the amount of 45 calendar days on account 
ot this delay. It is the writer's understanding that your Board 
of Directors authorized an adjustment in the construction time, and 
that such adjustment should be as approved by the Campus BUilding 
CoDDnittee. 

We are also sending a copy of J . M. Odom's letter to Mr. Richard 
Phelps, our Inspector on the job, so that he may advise with you 
in this regard. 

We will be guided by your instructions. 

RRP:bd(d) 
Encl. 

Best regards, 

PI'ITS, MEBANE & PHELPS 

/s/ Russell R. Phelps 

Russell R. Phelps 

cc: Richard R. Phelps w/Encl. 



J.M. ODOM 
General Contractor 

Austin, Texas 

Pitts, Mebane & Phelps 
1872 Calder Avenue 
Beaumont, Texas 

January 17, J.961 

Re: Texas Tech Library Building 
Lubbock, Texas 

Gentlemen: 

Pursuant to your letter of November 25, 196o, rejecting the 
concrete reinforcing steel on this job, our operations were 
shut down as of Tuesday, November 29, 196o. Since that time 
we have gone through the various developments of testing and 
replacement of steel 1n what we believe to have been the most 
expeditious and rapid procedure we could follow and carry out 
the requirements set forth by your office. 

We commenced work on some of the forms for the central unit 
of the building in the first week in January. However, due 
to the manipulation of test load materials for the north and 
south units, we could not effectively prosecute this portion 
of' the work to full advantage. Also, the testing on the south 
unit bad to be completed before form work could again be prose
cuted on the roof slab of this unit and this roof slab needed to 
be in place before the form work on the second floor of the 
central unit could be completed due to the fact that the sec
ond floor cantilevered slab of the central unit overhangs the 
roof slab of the south unit and of the north unit. 

The progress of the concrete work is controlled entirely by 
the progress of the central unit, hence we view our time 
schedule as progressing only when the central unit is progres
sing. We are now in a position to prosecute this to the 
fullest extent, and we believe a fair and reasonable time 
for establishing the commencement of contract time following 
the delay on the steel would be January 13, 1961. This would 
mean that the job was delayed from November 29, 196o, through 
Januaey 12, 1961, or 45 ceJ.enda:r days. We, therefore, wish to 
request that the contract time schedule be adjusted in the 
amount of 45 calendar daye, on account of this delay. 

Thanking you for your attention to this matter, we are, 

Yours very truly, 

J. M. ODCM C.ONSTRUCTION ca4PANY 



Campus Planning Committee 
February 2, 1961 
Attachment No. 296 
Item 1455-B (2) 

PITTS MEBANE & PHELPS .ARCHITECTS & ENGINEERS 
1872 calder Avenue Beaumont, Texas • Telephone TE 2-2567 

ARCHITECTS ENGINEERS 
Llewellyn W. Pitts, F.A.I.A. Russell R. Phelps, F.A.s.c.E. 
Mike Mebane, A.I;;A. 

ASSOCIATES ASSOCIATES 
Robert}>. White, A.I.A. 
Dorcy L. H. Watler, A. I.A. 
FraDk F. Beadle, Jr. 

J. B. Nichols 
T. R. Ogden 
John w. Godsey 

Mr. Richard R. Phelps 
709 Avenue R, Apt. 32 
Lubbock, Texas 

Dear Dick: 

E. M.. Curtis, Jr • 

. December 2, 196o 

Re: Library Building 
Texas Technological College 
Lubbock, Texas 

I am attaching a Thermofax copy of J. O. Odom's letter dated 
November 23, 1960, and the original copy of their attachments, 
all pertaining to their request f'or an extension of time dur
ing the month of October on account of bad weather. 

Please discuss this matter with Mr. Nolan J3arrick, and if he 
is in agreement With their request for an additional two days, 
please have their request for extension of time properly exe
cuted and forward them to the Contractor. For this purpose, 
I am again sending you the Contractor's four copies of ~UEST 
FOR EXTENSION OF TIME. . 

RRP:bd(d) 
Enclosure 

Best regards, 

PITI'S, MEBANE & PHELPS 

/s/ Russell R. Phelps 

Russell R. Phelps 
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-p. o. Box TI4 PHone GReenwood 6-0621 

J.M. ODOM 
General Contractor 

Austin, Texas 

Mr. Russell Phelps 
Pitts, Mebane & Phelps 
1872 Calder Avenue 
Beaumont, Texas 

Dear Russell: 

November 23, l96o 

Re: Texas Tech Library Building 
Lubbock, Texas 

We have just received copies of the Weather Bureau infonnation 
pertaining to our recent request for an extension of time dur
ing the month of October. 

The reason for our request was because there were more than 
two days during the month when we could not effectively carry 
on our principal operation of work and because during this 
month the weather conditions were markedly in excess of any 
recent averages, either 10 year or 20 year. 

We enclose copies of the Weather Bureau data sheets for 
October 1960, 1959, 1958, and 1957· When we bid a job which 
permits delay only for "unusually severe weather," we try to 
examine Weather Bureau records for the past 5 years in an ef
fort to evaluate this hazard. On this basis we felt that we 
were fully justified in making our cla:iln. You will note the 
October 196o report which states "precipitation for October 
1960 is the greatest for this month in the past 20 years." 
Also that the departure from normal was /. 3.7811 of precipi
tation and that 1n one 24 hour period 3.9" fell. The total 
precipitation for the month was 5.8311

• The total for October 
1959 was 0.9811

• The total for October 1958 was 0.94". The 
total for October 1957 was 4.20". The total for October 
1956 (report not included) was L 73". 

We believe that our request is reasonable and is substantiated 
by the Weather Bureau records. We respectfully submit this 
for reconsideration based on this data. 

Yours very truly, 

J. M. ODOM CONSTRUCTION COMPANY 



Campus Planning Committee 
February 2, 1961 
Attachment No. 297 
Item 146o~c 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of College Engineer 

Colonel c. P. West, Director 
,.Building Maintenance and Utilities 
·~exas Technological College 
tllbbock, Texas 

_Dear Colo~el west: 

January 24, 1961 

There are two relatively minor projects which, it seems to me, should 
be done before the paving work on the northeast of the new Meats lab
oratory proceeds much f'urther: 

1.. Run l" electric conduit underground between the two con
crete slabs. One slab handles the new high voltage 
switchgear, the other slab handles the 3 transformers 
recently installed to serve the nearby buildings. Stub
outs were made from these slabs by Nelson Electric Co., 
in their work on the Electric Extension project. The 

.interconnection has not been made by them because this 
service conduit -was 'not enumerated or shown as a part 
of their job. They have some justification in saying 
that they would expect extra payment, should they have 
to install this conduit. 

It seems to me to be worth our while to go ahead and 
make the installation at the time the ditching machine 
and electric crew are running the telephone conduit 
which Will. provide service to the new Physica1 Plant 
Building. No concrete would be needed above the l" 
conduit and it would need to be only deep enough to be 
below the cuts made to remove dirt for the ca11che fill. 

2. Stub out east-ward from the sewer manhole past the curb 
with 4" cla.y sewer tile (only a few feet are required). 
This would a1low future -service from the proposed kill 
room to tie onto without the need of distrubing the 
new pavement. This stub-out should be made approximately 
4 1/2 feet below grade in order to provide fall from 
the kill room. 

Each of these projects could be done by Maintenance personnel and the 
expense of having them completed ahead of the paving would be regained 
many times over by having pavement undisturbed by cuts. 

RIM:m(d) _ . 

Yours very truly, 

/s/ Robert L. Mason 

Robert L.. Mason 
Supervising Engineer 

cc: All members o:f Campus Planning Committee 
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Campus Planning Committee 
February 2, 1961 
Attachment No. 298 
Item 1.465 

TEXAS TF.CBNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising 
Architect 

Mr. M. L. Pennington 

January 20, 1961 

Vice President and Comptroller 

Re: Expansion of Jones Stadium 

Dear Mr. Pennington: 

Relative to the letter dated 17 January 1961, from 
Mr. William E. Parrish on the subject of the final ac
ceptance for the referenced project, a copy of which 
was sent to you by Mr. Parrish, I should like to make 
the following observations. 

First, the recommendation decided upon by the CPC set
ting the final acceptance date as the date the Architect 
signed the Final Estimate was forwarded to Mr. Parrish 
prior to the receipt of the referenced letter~ I have 
received a cal1 from Mr. Owen Cain and we talked about 
the matter at some length, and he was quite agreeable 
to that date. 

Second, relative to the amount of money that we are 
withholding on this project, I would certainly endorse 
the last paragraph of Mr. Parrish's letter. It seems 
entirely unfair for us to withhold a total of $20,000 
when this is many times the cost of rebuilding the 
solar screen wall. 

NEB:bb(d) 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 



p, o. Box 765 

WYATT C. HEDRICK 
Architect-Engineer 
Fort Worth, Texas 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological Coll.ege 
Lubbock, Texas 

Re: Job No. 5171 

January 20, 1961 

Texas Technological College 
Expansion of Jones Stadium 
Lubbock, Texas 

Dear Mr. Barrick: 

We have your letter of January 17 regard.illg the formal accept
ance date of Jones Stadium. Your countersuggestion to our 
suggested date is the date .on which we signed the final esti
mate. This date is November 29, 1960, and is entirely satis
factory to this off ice inasmuch as we had previously suggested 
either November 30 or December 1. We do not entirely under
stand your statement that the date on which we signed the 
final estimate would shorten the period of time involved in 
the waiver of liquidated damages by many weeks. We suppose 
this is perhaps due to a technicality in the countersigning 
of the final estimate by th~ College. 

In regard to the matter of extending the depth of the square 
posts an additional foot into the ground, we have found, on 
checking With Cain and Cain, that these posts have already 
been ordered and possibly have even been delivered to the 
job site. It seems that it ·was the understanding of Cain 
and Cain that this item had been completely resolved in their 
recent meeting with you and Mr. Myers of this office. OUr 
Structural Engineer has checked into the matter and feels that 
a depth of 2 feet is adequate for the installation. 

WEP;ena(d) 
cc: Mr. M. L. Pennington 

Cain and ·Cain 

Very truly yours, 

WYATT C. HEDRICK 

/sf William E. Parrish 

William E. Parrish 
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Campus Planning Committee 
February 2, 1961 
Attachment No. 299 
Item 1466-F 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Super vising 
Architect 

Mr. M, L. · Pennington 
Vice ?resident 
and Comptroller 

January 26, 1961 

Re: Student Union Building Addition 
Texas Technological College 

Dear :i·lr· Pennington: 

Attached hereto you will please find a letter from Mr. Ralph 
Davis of Davis, Foster, Thorpe and Associates, Inc., on the 
refer~nced project reconmending that a recent request by the 
V and N Construction Company for an extension of time in the 
arnoun;, of 30 days be granted. 

I concur with this recommendation inasmuch as actual delay 
was ce.used by the desire of the Owner to make certain nego
tiatee. changes in the building. The contractor was most 
cooperative during this negotiation period and, while the 
result did not embrace the scope of the total negotiation, 
there ts certainly no question that at least 30 days delay 
was· su:f ered by the contractor during this period and a some
what eAtended period of examination by the HHFA. 

NEB:mc{d) 
Enc. 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 



... : . 

DAVIS, FOSTER, THORPE 
AND ASSOCIATES, INC. 

Architects Engineers 

Mills Building El Paso, Texas 

Ralph V. Davis John P. Foster 

Mr. Nolan E. Barrick 
Supervising Architect 
Administration Building 
Texas Technological College 
Lubbock, Texas 

William F. Thorpe, Jr. 

16 January 1961 

Re: Student Union Building 

Dear Mr. Barrick: 

Reference is made to your recent letter to Atcheson, Atkinson 
and Cartwright and this ·office requesting i.n:formation and ad
vice in relation to the request by V and N Construction Company 
for an extension of time on their contract. 

It is the recommendation of this office that a 30 day exten
sion be granted. It is our feeling that a greater period 
could be justified, it' we discussed the matter at length with 
the Contractor. 

We feel that the undue length of time from receiving bids on 
18 August to issuing work order on 4 November is the primary 
justification for extension; that the continuing attempt to 

· _upgrade the. building finish has an intangible delay value 
di:f'f'icult to assess. You will recall that it was some 4 to 
5 weeks after receiving bids before the Contract -was sent to 
HBFA - the time being spent :i.n negotiations to increase the 
building area and finish. The HHFA office also delayed in 
approval, probably due to their knowledge that the increase 
was under consideration. 

We ·oelieve V and N will accept the 30 days, judging by our 
conversation with them after talking with you. 

RVD:djc(d) 

Very truly yaws, 

DAVIS, FOSTER, THORPE 
and Associates, Inc. 

/s/ Ralph v. Davis 

Ralph V. Davis 

cc: · Atcheson, Atkinson & C~:rtwright 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITrEE 

Meeting No.· 103 February 8, 1961 
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A me~ting of the Campus Planning Committee was held on Wednesday, February 8, 
1961 at 10:00 a.m. in Room 120 of the Administration Building. Members present 
were Mr. Nolan E. Barrick, Colonel C. P. West and Chairman M. L. Pennington. In 
addition, Mr. D. M. McElroy was present. Mr. E. J. Urbanovsky was in Oklahoma. 

1472. President's Approval of Minutes 

The Chairman reported that the President approved the Minutes of 
Meeting No. 102 on February 7, 1961. 

1473· Agricultural Plant Sciences Building 

Extra for Millwork 

Bids were opened at 2:30 p.m. in Room 120 of the Administration 
Building on February 8, 1961, in the presence of nine interested 
persons. A copy of the bid tabulation is attached to and made a 
part of the Minutes. (Attachment No. 300, Page 841) 

The bids are to be studied in view of a possible savings by use of 
fir tops with a recommendation to be made at the Building Committee 
meeting. 

1474. ·Boiler ~ Housing 

Final Acceptance 

1475. Housing 

Housing 

Mr. Barrick reported that a letter has been written to the 
Architect requesting his recommendation for final acceptance 
but no reply has been received as yet. 

Women 

From the construction standpoint, it was agreed that it would be 
far more feasible to plan for a completion date of new facilities 
for women in September, 1963. However, the need seems to indicate 
that additional facilities will be needed by September 1, 1962. 
To have facilities available by that time, it will be necessary 
to move with all possible speed and, even then, there would be a 
chance that, perhaps, all facilities, such as the dining room and 
kitchen, might not be ready by the time school opened in ·September, 
1962. . 

After considerable discussion, it was agreed to discuss the problem 
with the Building Committee. To have facilities by September, 1962, 
it would almost be necessary to select architects at the current 
meeting in order that preliminary plans and specifications could 
be ready by the meeting on April 8, 1961, with the hope that f~nal 
plans could be available at the meeting to be held on May 29, 1961. 
Both dates will be rushing things a bit. However, construction 
would almost have to begin early in the summer of' 1961 in order 
to have the facilities ready. 

It was agreed that it would be well to seek :from the President 
and the Board a policy on the future building of dormitories. 
Also, if an additional hall for women is not constructed, what 
would be the results? 



1477· 

Cornerstone 

The inf'ormation for a recommendation is not yet complete. 

Meats Laboratory ...,..__ 

Equipment 

After consideration, it was agreed to recommend the attached list in. 
the estimated amount of $19,897.40. (Attachment No. 301, Page 842) 

1478. MechAnical Engineering Shops 

1479· 

A. Final Acceptance 

As of yet, the project is not in shape for final acceptance and it 
was agreed that the recommendation will be made at the April 8, 1961 
Board meeting. 

B. Equipment 

It was agreed to recommend the purchase of one only, Brown and 
Sharpe Vertical Milling Machine, or equal, at an estimated cost of 
$13,000.00 including freight. 

Other Items 

A. Addition to Creamery 

The CPC discussed the plans and developments to date including the 
problems, request, storage space, etc. The space is necessitated 
by the Health Department's request in order that milk delivery can 
be made on the inside and also provide a place to clean and ster
ilize the tanker. 

It was agreed to present the developments to date for consideration 
and with a recommendation that a contract award be made at the 
April 8, 1961 meeting. · It looks as if the proper source of funds 
for the projects will be unappropriated plant funds. 

B. Light Easement 

The Chaiman reported that Mr. Urbanovsky and Mr. Gosdin have checked 
out the proposed easement and have found it to be in order. It was 
agreed to recommend the acceptance of the easement to the Board. 

1480. Physical Plant Facilities 

Removal of Existing Buildings 

No. Building Inventory Cost 

45 Building Maintenance Shops (frame and 
concrete block) $40,046.02 

46 Tractor Shed (metal) 4,162.00 

47 Electric and Plumbing Shop (metal) 10,101.44 

52 
'· 

Paint Storage (frame) 2,471.42 

79 Maintenance of Grol.lllds Warehouse 
(frame) (war surplus) 12,402.08 

139 Warehouse (old Band Building) (frame) 
(war surplus) 1,620.00 



i481. Relocation of ~ Facilities 

A. Dairy Facilities 
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Mr. Barrick reported that the plans and specifications are complete 
with the exception of the mechanical plans. Mr. Mason will. complete 
those as soon as he has an opportunity. Two structural designs have 
been made in order to provide an alternate for a tile roof. 

After consideration, it is recommended that the Board of Directors 
allow the Campus Planning Committee to add the mechanical portion 
of the plans and specifications, complete the refinement and take 
bids to be presented for contract award at the meeting of the Board 
of Directors on April 8, 1961. It is estimated that the cost for 
the facilities will be between $55,000.00 and $6o,ooo.oo if the 
mechanical portion is not too heavy and there is a great dee..l of it. 

B. Student Housing 

The plans and specifications developed to date were studied in de
tail and it was agreed to recommend the plans and specifications 
to the Board and request the Board to allow the CPC to complete the 
final drawings, take bids and have a recommendation at the next 
meeting of the Board. The type of construction proposed is the 
standard frame type for residential structure. It is estimated 
that the cost will be about $20,000.00. 

c. Livestock Facilities 

It was agreed that no more than a progress report can be made to 
the Building Committee at the meeting on Friday and Mr. Urbanovsky 
will be requested to make the presentation. 

1482. Science Building 

Bids were opened in the Aggie Auditorium at 2:00 p.m. on February 7, 
1961 and read aloud in the presence of 98 interested persons. A 
copy of the bid tabulation is attached to and made a part of the 
Minutes. (Attachment No. 302, Page ·843) 

After consideration, the CPC voted to recommend the low bid of 
Carl E. Maxey Construction Company in the amount of $4ll,OOO.OO, 
but to call attention to the Board that the second low bidder 
requests 65 days less building time. 

1483. Student Union 

A. Final Loan Agreement with BHFA 

The Chairman reported that Mr. Travis William Miller of the HBFA 
has stated that it will not be necessary to have the final loan 
agreement before cash advances can be made for construction. He 
said that they would prefer to wait a bit longer in order to have 
the most accurate figure possible. 

The check was made as the College's funds probably will be expended 
by April 1, 1961, and it will be necessary to have borrowed funds 
from that point forward. The only necessa.ry item to get cash ad
vances is to request the proper forms, show the contractor's esti
mates for the 90-day period and submit the request. 

B. Automatic Filters and Fan Coils 

The CPC agreed that the filters are desirable. The best filter made 
is the American Automatic Filter - the cost would be $13,493.00. 
The only other available is the Farr Automatic Filter at a cost of 
$9,457.00. It was agreed to evaluate the merits of the two filters 
and to make a recommendation at the Building Committee meeting. 
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Track Bleachers -
Progress Report 

Mr. Barrick reported that he has been in contact with Mr. Harold 
Taylor of West Texas Steel Erectors on the erection of the bleach
ers. However, so much time has elapsed since the original contract 
was made with the West Texas Steel Erectors that labor costs have 
changed. Some of the boards will probably have to be replaced. 
The contract is only f'or the re-erection and any lumber would be at 
the expense of the College. 

It is requested that the Board of Directors allow the CPC to rene
gotiate with the West Texas Steel Erectors or cancel and rebid, 
whichever is more advantageous to the College. Also, it is recom
mended that the Building Committee be allowed to award the contract 
during Board meetings. The original contract f'or the re-erection 
was approximate~ $4,8oO.OO but over one and one-half years have 
elapsed. Payment would be made from Stadium Addition Funds. 

1485. Vete,rinary Science Building 

Post-mortem Room 

Mr. Barrick presented the plans and specifications to date, which 
were gone over in detail. The plans will provide for the minimum 
needs of the Department. Some remodeling of the old building and 
fence will be required due to the installation. 

It was agreed to recommend the plans and specifications to the 
Board on February 11, 1961, with a contract award to be made on 
April 8, 1961. It is estimated that the cost will be about 
$12,000.00 which would come from Local Building Funds. The chief 
item of' expense is the cold holding room. 

1486, Women's Gym 

A. Acoustics 

Progress Report 

Colonel West reported that the material for the baffle boards is 
on requisition at the moment. 

B. Air in the Basement 

Mr. Barrick reported that the architects have had no chance to check 
·it out. 

M. L. Pennington 
Chairman 

The meeting recessed at 1.2:05 p.m. and reconvened at 2:00 p.m. with the opening 
of the bids. The next meeting is to be held at 3:00 p.m. on Friday, 
February 10, 1961. The afternoon session adjoULned at 3:10 p.m. 



FebruaI'Y 8, 1961 
2:00 p.m., CST 

BIDDER 

Campus Planning Committee 
February 8, 1961 
Attachment No. 300 
Item No. 1473 

MILLWOBK FOR PLANT SCIENCES BUILDnm 
TEXAS TECHNOLOGICAL COLLEGE 

Lubbock, Texas 

841 

Rm. 120 Administration Bldg. 

TABULATION OF BIDS 

BASE BID BID *.ALTERNATE NO. OF 
SECURITY NO. 1 DAYS 

Not 
Brown Showcase & Fixtures $1,528.10 x $1.25 per sq. ft. stated 

Builders Supply Millwork 7,503.00 x .45 per sq. ft. 60 

Terrill Manufacturing 8,097.00 x .4~ per sq. ft. 180 

*If high density overlaid fir plywood is used in lieu of laminated plastic sur
faced plywood, the bidder agrees to deduct the following sum for each square 
foot of surface area. 
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Campus Planning Committee 
February-8, 1961 
Attachment No. 301 
Item 1477 

EQUIPMENT REQUIRED FOR THE ANlMAL HUSBANDRY MEATS LABORATORY 

The Meats Laboratory Building was designed and constructed and the equipment listed 
18 requested on the basis that the Meats I.aboratory will be the key to the Animal 
RUS~dry program at Texas Technological College. 

i:lhe ,Animal Husbandry curriculum previously applied emphasis to live animal ap
preJ,Sal, but there bas been a distinct change from this procedure and the curricu
lum :oow provides emphasis on the animal carcass and its cuts. The Meats laboratory 
presently under construction is so oriented that the students can be shown the live 
anim~ before slaughter and, With the equipnent requested, ~ey can be shown the 
carcass and _its cuts and the relation to market value. 

The-M.eats La.boratOry will have four primary purposes : 

l. _ Study results of breeding in meat production 

. 2. Study results of feed and nutrition in meat production 

3. Instruction in techniques of meat processing 

4. Research in the three fields above 

The-Meats Laboratory under construction must be equipped completely as the existing 
lab has no equipnent, with the exception of a few band tools, which could justifi
ably be moved to the new facilities. 

Although the list is not divided by phases of operation, and cannot be so divided 
accurately as some items are used in more than one phase of the lab work, the larg
est dollar volume is represented by the equipment needs necessary to study the 
basic cuts of the carcass. A smaller dollar volume is represented by the equipment 
necessary for instruction in processing of edible viscera, while the thi~d and 
least dollar volume is represented by equipment necessary for instruction in the 
processing and utilization of other by-products as illustrated by the request for 
lard processing equipment. 

A prel:f.minary equipment list was compiled by Dr. Ralph Durham and Mr. Coleman 
O'Brien in the amount of $321 677 .00. The preliminary list was reviewed and reduced 
in a conference held by Dean Gerald w. Thomas, Dr. George o. Elle, Dr. Durham and 
Mr. O'Brien a,nd Mr. D. M. McElroy. A further review of the equipment list was made 
by-the Campus Planning Committee and resulted in the equipment list as presented. 

I't;is believed that the following equipment list will provide the minimum amount of 
laboratory equipment necessary for efficient use of the laboratory facilities: 

Item -
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

Quantity 

10 

2 

1 

1 

l 

1 

1 

1 

1 

1 

·Description Cost 

3' x 5' Cutting tables@ $96.oo each . $960.00 

31 -811 x 6 1 Wrap tables (with 2 paper cutters each) 
@ $270.00 each 540.00 

2' -6" x 7' Ham pump table 335.00 

3' x 6' Sausage-stuf'fing table 225. 00 

2 1 -811 x 6• Stainless steel top table 220.00 

2'-6" x 4' Metal top table (galvanized) 100.00 

3'-611 x 8 1 Metal top trim table 315.00 

31 x 61 Head work and trim table (galvanized) 160.00 

Head-flush cabinet 270.00 

Head rack, wall type, 61 long, 4 loops 85.00 
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E<i~ent :Required for . the Animal Husbandry Meats Laboratory (continued) 

~ Quantity 

11 2 

12 1 

13 l 

14 1 

15 1 

16 1 

. 17 5 

18 2 

19 

20 

21 

22 

23 

24 

25 

26 

28 

29 

30 

31 

32 

33 

34 

35 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

l 

1 

1 

1 

.2 

1 

1 

Description Cost 

Skinning cradles, @ $90.00 $18o.oo 

Viscera inspection table (2 1-811 x 61-3", 4 pan) 345.00 

Paunch truck 16o.oo 

Sterilizer for splitting saw (single rail) 95.00 

Splitting saw (beef) 495.00 

Reel-type balancers for splitting saws 145.00 

Sinks, galvanized, 1 compartment with drainboard 
@ $80.00 400.00 

Sterilizing lavatories (electric with knife and 
saw ~oxes) @ $251.00 502.00 

Shrouding platform (2' x 3', with left-hand steps) 195.00 

Platform, work, 2' x 3' x 2~' high, steel 61. 00 

Hog scald vat (2 hog size - 6611 x 48" x 24" With 
steam pipe 200.00 

Hog dehairer with 2-H.P. Mtr. 835.00 

Lard kettle (steam jacketed - 50 gallon) 413.00 

Truck, general purpose, 6o0# size 125.00 

Truck, meat soaking, stainless steel, 500# size 
with rubber tread wheels, drain and plug (Neoprene 
roller bearings and Zerk fittings) 231.00 

Truck, meat handling, stainless steel, 8o0/f size 
with ~ - 12" and 2 - 4~" swivel casters rubber 
tread wheels, treaded drain and plug (Neoprene 
roller bearings with Zerk fittings) 
58" x ·25-t x 17" 253.50 

Truck, pork curing, 500#, 18 gauge stainless 
steel with 2-8" and 2-4" rubber tread wheels 
(4311 x 21" x 16") 112. 75 

Lard Press, (hand operated, 16 gallon) 126.oo 

Sausage stuffer (water-powered) 645.00 

Mixer (150# capacity, 3/4-H.P. Mtr.) 550.00 

Chopper sausage, floor model 5323, 2-H.P. Mtr. 
with safety lock and adjustable legs, stainless 
steel 531.00 

Schnell Kutter (sausage machine) 4o/f, 3-H.P. Mtr. 500.00 

Smokehouse trucks (47" x 33" x 69", 2 - 12", 2 - 6" 
wheels, notched with drip pans @ $126.00 252.00 

Truck, sausage, stainless steel(500ffe size, 
2 - 8" and · 2 - 4" rubber tread wheels) 219 • 50 

Trolley storage truck with rubber casters 125.00 
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~P.ient Required for the Animal Husbandry Meats Laboratory (continued) 

. ' •\ 

I~ Qu.ar!tity 

36 2 

37 2 

41 2 

42 1 

43 6 

44 l 

45 6 

46 1 

Description Cost 

Trees, fresh meat {twisted, 12 hook, 22" spacing) 
@ $10. 30 $ 20.6o 

Trees, fresh meat {straight, 12 hook, 811 space) 
@ $7.65 15.30 

Knocking pen, automatic, for cattle 855.00 

Tubs, meat, 100# capacity, 1811 diameter, stainless 
steel, @ $26.oo 52.00 

Tubs, meat, 17'5/f capacity, 24" diameter, stainless 
steel {f'or pork curillg) @ $41.00 82.00 

Dollies f'or 24" diameter tubs, rubber tread wheels 
@ $12.50 25.00 

Pump, pickle f'or pork, 1/3-H.P. Mtr. 160.oo 

Sausage molds, wire @ $5.60 35.00 

Saw, electric, band, 1,-H.P. Mtr., 126" blade, 
3 phase mtr. 220-v. 555. 00 

Germicidal lamps, cold cathode type @ $40.00 240.00 

Truck, freezer (for freezer trays) 49.00 

5 tiers Locker compartments (4 compartmen~s each) 
$60.oo estimate 300.00 

48 

50 

.51 

52 

53 

54 

55 

56 

57 

58 

59 

1 

8 

2 

1 

1 

l 

l 

l 

2 

l 

3 

1 

Cart, 4 swivel casters, 6 rack (for meat lugs 
below) rubber tread wheels 56.00 

Utility meat lugs, 75# size {aluminum, 2611 x 
2611 x 15~" x 811

) @ $10. 00 8o. 00 

Dolly, for above meat lugs (for sausage, grind-
ing) $17.95 35.90 

Screen, projector, retract., est. 50.00 

Scale, overhead lever system (1,000/ib dial for 
roll.-on use) 1,250.00 

Beef spreader and trolley lander, single track 88.50 

Hog singeing nozzle with 12' hose 21.00 

Pan, stainless steel, 24 quart, welded tubular 
handles 17.35 

Scale, bench type, 250#, no beams, 20" dial, 
with stainless steel pan (26" x 24" x 4") and 
adjustable stand on casters, @ $733.00 1,466.00 

Lard settling tank, 60 gallon 70.00 

Retriever hose reels with 35' 3/8" I.D. hose 
@ $81.00 243.00 

Bacon forming and curing box (10" x 20" x 22") 
galvanized with spring pressure lid and removable 
side 95.00 
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~t,m.ent Required for the An:ima.l Husbandry Meats Laboratory (continued) 

Item - Quantity . Description Cost 

60 l Stunning pistol $100.00 

~l l Dehider, electric 375.00 
.. 
62 1 Pulley, reel suspension uo.oo 
' 
~ 

Stunning and sticking ·schute and platform (hog) 400.00 63 1 
) 

.64 1 Table, stainless steel top, tubular legs with 
casters 230.00 

' 
~5 1 Laboratory sink and desk combination with gas, 

electricity, hot and cold water, chemical storage 
below and fluorescent light above aoo.oo 

66 . 50 Auditorium seats with tablet arms @ $15.00 750.00 

~7 2 Double pedestal desks @ $50.00* 100.00 

68 2 Swivel chairs @ $42.00* 84.oo 

69 4 Straight chairs @ $20.00* 8o.oo 

70 1 File cabinet, :four drawer, legal size. 50.00 

71 2 Table, telephone, @ $25.00* 50.00 

TOTAL $19,897.40 

.*These items will be supplied if possible from furni ture on hand. 



BID TABULATION 
ADDITION TO SCIENCE BUILDING 
TEXAS TECHNOLOGICAL COLLEGE 

2:00 P.M. TUESDAY FEBRUARY 7TH 1961 

COMBINED - GENERAL MECHANICAL & ELECTRICAL CONSTRUCTION ,, 
NUMBER BIDDER BASE BID OF DAYS 

w. B. Abbott & Company $433,000 330 

J. D. Bell N.B. 

F. o. Bennett, Jr. N.B. 

H. R. Bundock 429,400 380 

R. G. Farrell 424,400 300 

A. p. Kasch 442,059 300 

Claude Martin & Sons 429,750 360 

Carl Maxey 411,000 365 

w. G. McMillan 418,394 365 

J. M. Odom 422,385 250 

H. A. Padgett 414,775 300 

V & N Construction 417,675 330 

West Texas Builders 418,425 400 

ASSOCIATED ARCHITECTS AND ENGINEERS OF LUBBOCK 
Stiles, Roberts & Messersmith-McMurtry & Craig-Schmidt & Stuart 

*ALTERNATE **ALTERNATE BID ACK ONE 
NO. l NO. 2 SECURITY ADDENDA 

$-1,700 $-2,000 x x 

- -1,200 600 x x 

- -2,000 3,000 x x 

- -2,100 3,000 x x 

-1,200 N.C. x x 

- -2,063 1,738 x x 

-1,436 
+ 

140 x x 

- -1,000 2,000 x x 

- -2,025 1,590 x x 

- -1,890 1,650 x x 

- -2,400 1,700 x x 

* ALTERNATE NO. 1 - certa:1.n sta~r f1oor fi.n~shee change d from t e rrazzo to cement topp:Lng. 
** ALTERNATE NO. 2 - Certa:l..n va.~nscot~ng che.nse d from ceram~c t~1e to st:ructu.ra1 g1El.zed t~ie. 



PROPOOED AGENDA FOR THE JOINT MEETING OF THE BUILDING COMMITTEE 
AND THE CAMPUS PLANNING COMMITTEE TO BE HEID AT 4:00 P.M. 

FEBRUARY 1.0, 1961., IN THE OFFICE OF THE PRESIDENT 

!ericultural. Plant Sciences Building 

A. Extra for Millwork 

.~/ ~ Consider reco~endation of the CFC for award of a contract in the 

,:r . .Q lllllOOOt of $ t~~<l.Cd.-LJ.)°/~, 
~' yv )( the low bidder. A copy of the bid tabulation is attached. The price 

;.f' AO is for millwork delivered to the site. Installation and painting will 
. I~ 

1 
p ~ )>e at the expense of the owner. 

:t1,;J~~~Aad1tional. t1me is needed to study the effects of a possible savings (;,1; '/~ using fir tops. A recommendation will be ready by meeting time.) 

., ~·o &f----
B. Time Extension 

Consider the recommendation of the CPC to grant an extension of 38 d~s 
for time lost due to weather. Complete climatological. data has been l. 
submitted in support of the request. The request, if granted., will move 
the completion date to January 25, 1961. 

Boiler ~ Housing 

Boiler 

Consider the recommendation of the CFC that the final acceptance date 
be set as of January 16, 1961, with the stipulation that, 

"• •• if the operation of the fan does not prove entirely 
satisfactory, f'urther bal.ancing or modification will be 
made promptly to insure the long life that could be reason
ably expected of such instal.lation." 

The CPC further recommends, as a condition of acceptance, that the 
contractor, Martyn Brothers, Inc., submit an affidavit that all out
standing obligations have been paid in keeping with the terms of the 
contract. 

Chemical. Engineering Building 

Time Extension Request 

Consider the recommendation of the CPC that an extension of time in the 1 ~ 
amount of 4 days be granted due to extreme weather. If approved, the , V 
recommendation will move the final completion date to approximately 
May 18, 1961. The request has been documented by. clillia.to.liogi.c.al. data.. 
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1491· Rousing 

A.~ 

consider the recommendation of the CPC that an additional dormitory 
for women be constructed and the various steps, problems, estimated 
cost, estimated number of students, possible. location, etc. 

· ~i<r-v~ ~ 

JYtw I ~ ~ ~ lb /Y_-:;!J:;J, .h:f;;; _, 
ft B. Fraternity an orority Housing tfl£> r 

Consid the policy 
and orority housin 

c. s 

ow on future housing construction. 

1492. Library 

Time Extension 

l. Consider the recommendation of the CPC that a time extension of v 
45 days be granted, primarily due to the time lost from shutting 
do'Wll construction to check out the steel in keeping with agreement 

2. 

'1iith the Board. The request has heen justti'ied by the Contractor 
aJ;l.d Project Architect. 

Consider the recommendation of the CPC that an additional extension 
of 2 days be granted for loss due to bad weather. The climatological 
data supports the request. 

\ 

If the recommendations are granted, the final completion date will 
be moved to approximately October 27, 1961. (There was an error in 
Item No. 1455-B.) 

11~93. ~ Laboratory 

Equipment 

Consider the recommendation of the CPC to purchase the equipment sho'Wll ~ 
on the attached list at an estimated cost of $19,897.40. 
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11i-94. Mechanical Engineering Shops / 

Equipment v 
consider the recommendation of the CPC to purchase 1 only #2 Brown and 
Sharpe Vertical Milling Machine, or equal, at an estimated cost of .. ~ -$13,000.00.\.-~ 

Other Items -
A. Addi ti on to Creamery 

Consider approval of the plans and specifications for the addition at / ~ 
estimated cost of $22,000.00, the amount to be paid from Unappropri- ~ 

ted Plant Funds, and a recommendation for a contract aj18I'd to be made 
at the Board meeting on April 8,, 1961. ~J:i, 4>/Cl~ 

B. Easement for Lights .-

Consider the recommendation of the CPC that an easement be granted to 
the City of Lubbock to install 5 emergency telephones, with red lights, 
at strategic points on the campus. The easement has been checked and ~ 
found to be in order. The locations have been suggested by college 
officials. The installation of the emergency phones is part of a City-
wide installation and is reducing the premium for insurance by apJ,2roxi- . 
mately 7¢ per $100 valuation. f~_-u cr~-lr -~ · ._)~~ 

1496. Physical Plant Facilities 

A. Removal of Buildings 

'· i.: 

Consider the recommendation of the CPC to dispose of the following 
buildings at best advantage, but without cost to the College: 

No. 

46 

47 

52 

79 

139 

Building 

Building Maintenance Shops 
(frame & concrete block) 

Tractor Shed (metal) 

Electric & Plumbing Shop (metal) 

Paint Storage (frame) 

Maintenance Of Grounds Warehouse 
'(frame) ( war:i surplus) 

Warehouse (old Band Building) (frame) 
(war surplus) 

Inven. Cost 

$4o,o46.02 

4,162.00 

10,101.44 

2,471.42 

12,402.oB 

1,620.00 

Consider the recommendation of the CPC to allow the present garage and 
lumber bin and the stucco Mechanical Engineering Shops to remain at the 
site. The Power Plant must remain as it houses the heating equipment. 
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1496. Physical Plant Facilities (continued) 

B. Equipment 

Consider the recommendation of the CPC to purchase the following equip-v 
ment in order to install a proper record-keeping system for the Central 
Warehouse and Receiving Room: 

Quan. Description Unit Price Total Price 

1 Accounting Ma.chine, National, $6,998.95 $6,998.95 
Model 31-18 

3 Tray Binder and Stand, Lefebure, 
ll" high, 1.211 wide, 20 l/8 11 deep 112.00 336.00 

Total- - - - - - - - - - - - - - - $7,335.00 

The cost would be paid from the amount budgeted for equipment from Con
stitutional Building .ADlendment Funds. 

1497. Relocation ~ ~ Facilities 

A. Dairy Facilities 

Consider the recommendation of the CPC that the plans and specifications ~ 
be accepted, with the understanding that fuither refinement will be made, 
bids taken and a contract award recommended at the Board meeting on 
April 8, 1961; o:= lint 1aa11.'ihee :ey •a1 itil:d:ing OViiilfi!e'M';"•:t:t----t:eaSllC-.... 
bl~ end Ii s '' t b 2 0 t • a&:F~#:t-Afbe1. es.Mmw:t:mt::c~~·':ft.am;$'.5S;-Oe&.O~ 
j:..00 $6,; "21 J IC. 

~ Poultry Facil.ities 

r!~YY Bids were opened in Administration Building 225 at 2:00 p.m. on 
~~ 1~_v>- February 9, 1961, in the presence of 19 interested persons. A copy of 

JIY / / ?e bid tabulation is attached. · -
v 

/~ P!r~ (A study is under way on the advisability of rejecting all bids, revis
fl ' ~ I ~ing the plans and rebidding. A recommendat ion will be made at the 
1 

.JI 0'0 Building Committee Meeting .. ) .. e.-. , 
}VJ~ 0 .. , ' / - I • II (' , c1/.o _.,,.·i- l <. C.l. '-'•· i 

D .)1 ) / I .- - ,. . .. . .-->' /(_...k!.-"" °'.L ~C .. -t:..J (_ J ' ~ ,. "' f0 I . C.~LG-/. , \ / ~ ,. t <... ( I' ' -· ,_ ,, • . '" ,. ·"' ~ C-·"-; . . • ; I ,,,,,1-'i..c._,_ 
' .· I ~ ' Lf f - - - / , 1.. 7,, ,,.._;;.J I r •)..-• ... _.,~, i:l,·;..t .. T j · / 

/ ~ "-~-v.:_:~.F,':-,C.r--ry £ . .._ .._ __ ,.._ L l- • •. (, 
_.(__ -~~ .,_..... ,.. :-

~f ~-- . f . 

I 
C. Student Rousing o!_. I!) ~ l, .t:J 

~J Consider the recomme~dation of the CPC to approve the plans and specifi-
1 • ~cations, allow further refinement, take bids and recommend a contract 

a to the Board at the meeting on April 8, 1961, ~r. sa.tiltt, :ft pos-
ible, to the Bu1ld1ng Qmmnit+ee et ~he !oazd. The estimated cost is 

1~ ~)r~ima~_;$~.V-t~±,:~<L~~~~-~4~ ',_c~; 
ff (/ 

1

. - 1--· C.-.L.e.-) ·'.:...._l 7,~ --U " -·1-·:1-~v a....c:...c...e....- " . _,_ 
~~ -~·1._V _..(__... CL-L..1..->--~ 

D. Livestock Faci lities ( 

Consider the developments to date, with the thought that a specific 
reconnnendation will be made on April 8, 1961, iQSR1b1 y;Jie ~ae ex+.eRf:. pt 
'? ••-endab::bs f * • t smrd.. 
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1498. Science Building 

Bids were opened at 2:00 p.m. on February 7, 1961, in the Aggie 
Auditorium in the presence of approximately 97 interested persons. 
A copy of the bid tabulation is attached. ·- ~ 

Consider the recommendation of the CPC to award a contract in the ~ 
amount of $411,000.00 to the Carl E. Maxey Construction Company, 
the low bidder. The attention of the Building Committee is called 
to the fact that the second low bidder has requested 65 fewer days 
for construction. 

1499· Stadium 

Final Acceptance Date 

Consider the recommendation of the CPC that the final acceptance date · ~ 
be established as of November 29, 196o. The Project Architect and the V' 
CPC recommend that, due to the circumstances as s~t out in the Minutes, 
t,b.e QefttPaot..- Oe charged no liquidated damages~ , 

1500. Student Union 

A. Change Orders 

Consider the recommendation of the CFC to accept the final plans and 
specifications for upgrading the project, in the amount of $69,983.00, V 
to be paid from existing balances in keeping with prior action of the 
Board of Directors. 

Automatic Filters and Fan Coils 

The CPC is in agreement that the automatic filters ~ould be justifiable. 
The American Air Automatic Filter is considered to be the best and would 
cost $13,493.00. The only other price available is that for the Farr v 
Automatic Filter at $9,457 .OO. ~ &r1a~iori: is beiag maQ.e of th.e '!No 
~ltezs eel a 11ecOBKRapadiLe!!: ."±l:t: be ready 'by-meet:tng .. ~. _ .. . t;:. 

, , ,, _ ... , ,,.. r · ) t .1 , ~_, , ·'-·",) (, 
--·~ <.;.:.,..t,,:,...~; •. -4;.. • ....C...C... ....., .·L. -··( °""~f/ ~.·,( .. ,;.. ,, -.._ 1 c ' ··"-' • ... I , . , • 

, +- ~ J, -~ _L<-,_fi~. J / <--> -1;.- c,c <?..-.l-- ·f' --/-· ._ · ,·' ·.. ·• "\,•L Q..,-.;L<__r--. J 
~~ ~ ~~-- ,J.-/r ~-'L . ~ 
~ ~e_j}f ' C--v;.~ .2) .c>t- c'. .. t: .. A .. ~/ .. ·r ·- .•• (...1 _.!." 

C. Time Extension 

Consider the recommendation of the CPC to grant a time extension in the~ 
amount of 30 days due to the fact that the contractor was delayed in 
receiving a contract and work order by more than the number of days 
requested. 

If approved, the extension of 30 days will make the final completion 
date appro~imately March 2, 1962. 
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' 

1501_. j Track Bleachers 

f'. Consider the recommendation of the CPC to renegotiate for the erection 
of the bleachers with the West Texas Steel Erectors or cancel the ex- v 
isting contract which is over l~ years old and rebid, whichever is more . 
advantageous to the College, and allow the Building Cormnittee to approve 
the contract between meetings; the cost to be paid from Stadium Con-. 
struction Funds. 

15()2. Veterinary Science Building (Post-mortem Room) 

-
Consider the recommendation of the CPC for approval of the working v 
drawings on the project with a contract award to be made at the meeting 
of the Boa.rd of Directors on April 8, 1961; er eeea.ei-, 'SJ 'lie lAii'lMDg ; 
G.<?Pm•' t tee, i:f :t:e~~ll ti(fg £ ~. The estimated cost is about 
$12,000.00 and would be paid from the Unappropriated Balance. 

i5'3. Women' e Gym 

Air in Basement 

This item is included in case 
be developed by meeting time. 

~~-.lo 
solution worthy of recommendation may 
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Equipment Required f'or the Animal Husbandry Meats Laboratory (continued) 

Item Quantity ---
11 2 

12 1 

13 1 

14 1 

15 l 

16 1 

17 5 

18 2 

19 1 

20 1 

21 1 

22 1 

23 1 

24 1 

25 1 

26 1 

27 1 

28 1 

29 1 

30 1 

31 1 

32 1 

33 2 

34 1 

35 1 

Description Cost 

Skinning cradles, @ $90.00 $18o.oo 

Viscera inspection table (2' -811 x 6• -3", 4 pan) 345.00 

Paunch truck 160.00 

Sterilizer for splitting saw (single rail) 95.00 

Splitting saw (beef) 495.00 

Reel-type balancers for splitting saws 145.00 

Sinks, galvanized, 1 compartment with drainboard 
@ $80.00 400.00 

Sterilizing lavatories (electric with knife and 
saw boxes) @ $251.00 502.00 

Shrouding platf'orm (2' x 3', with left-hand steps) 195.00 

Platform, work, 2' x 3' x 2~' high, steel 61.00 

Hog scald vat (2 hog size - 66" x 48" x 24" with 
steam pipe 200.00 

Hog dehairer with 2-H.P. Mtr. 835.00 

Lard kettle (steam jacketed - 50 gallon) 413.00 

Truck, general purpose, 600//: size 125.00 

Truck, meat soaking, stainless steel, 500# size 
with rubber tread wheels, drain and plug (Neoprene 
roller bearings and Zerk fittings) 231.00 

Truck, meat handling, stainless steel, 800# size 
with 2 - 12" and 2 - 4~" swivel casters rubber 
tread wheels, treaded drain and plug (Neoprene 
roller bearings with Zerk fittings) 
58" x :25·~11 x 17" 253. 50 

Truck, pork curing, 500#, 18 gauge stainless 
steel with 2-811 and 2-4" rubber tread wheels 
(43" x 21" x 16") 112. 75 

Lard Press, (hand operated, 16 gallon) 126.oo 

Sausage stu:ff'er (water-powered) 645.00 

MiXer (150# capacity, 3/4-H,P. Mtr.) 550.00 

Chopper sausage, floor model 5323, 2-H.P. Mtr. 
with safety lock and adjustable legs, st ainless 
steel 531.00 

Schnell Kutter (sausage machine) 40/,b, 3-H.P. Mtr. 500.00 

Smokehouse trucks (47" x 33" x 69", 2 - 12", 2 - 611 

wheels, notched with drip pans @ $126.00 252.00 

Truck, sausage, stainless steel(500# size, 
2 - 811 and 2 - 4" rubber tread wheels) 219. 50 

Trolley storage truck with rubber casters 125.00 
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EqUipment Required for the Animal Husbandry Meats Laboratory (continued) 

Item QuaDtity - Description Cost 

Trees, fresh meat (twisted, 12 hook, 22" spacing) 
@ $10.30 $ 20.6o 

37 2 Trees, fresh meat (straight, 12 hook, 811 space) 
@ $7.65 15.30 

38 1 Knocking pen, automatic, for cattle 855.00 

39 2 Tubs, meat, 100#= capacity, 1811 diameter, stainless 
steel, @ $26.oo 52.00 

40 2 Tubs, meat, 17'5# capacity, 2411 diameter, stainless 
steel (for pork curing} @ $41.00 82.oo 

41 2 Dollies for 2411 diameter tubs, rubber tread wheels 
@ $12.50 25.00 

42 1 Pump, pickle for pork, 1/3-H.P. Mtr. 1.60.oo 

43 6 Sausage molds, wire @ $5.60 35.00 

44 1 Saw, electric, band, l~-H. P. Mtr. , 126" blade, 
3 phase mtr. 220-v. 555.00 

45 6 Germicidal lamps, cold cathode type @ $40.00 24o.OO 

46 1 Truck, freezer (for freezer trays) 49.00 

47 5 tiers Locker compartments (4 compartments each) 
$6o.oo estimate 300.00 

48 

49 

50 

51 

52 

53 

54 

55 

56 

57 

58 

59 

1 

8 

2 

1 

1 

1 

1 

1 

2 

1 

3 

l 

Cart, 4 swivel casters, 6 rack (for meat lugs 
below) rubber tread wheels 56.00 

Utility meat lugs, 7'5# size (aluminum, 2611 x 
2611 x 15~" x 8") @ $10. oo 8o.oo 

Dolly, for above meat lugs (for sausage, grind-
ing) $17.95 35.90 

Screen, projector, retract., est. 50.00 

Scale, overhead lever system ( 1, 000// dial for 
roll-on use) 1,250.00 

Beef spreader and trolley lander, single track 88.50 

Hog singeing nozzle with 12 1 hose 21.00 

Pan, stainless steel, 24 quart, welded tubular 
handles 17-35 

Scale, bench type, 250#, no beams, 2011 dial, 
with stainless steel pan (2611 x 24" x 4") and 
adjustable stand on casters, @ $733.00 1,466.oo 

La.rd settling tank, 60 gallon 70.00 

Retriever hose reels with 35' 3/8" I.D. hose 
@ $81.00 243.00 

Bacon forming and curing box (10" x 20" x 2211
) 

galvanized with spring pressure lid and removable 
side 95.00 
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Equipnent Required for the Animal Husbandry Meats laboratory (continued) 

Item Quantity Description Cost -
60 1 Stunning pistol $100.00 

61 1 Dehider, electric 375. 00 

62 1 Pulley, reel suspension 110.00 

63 · 1 Stunning and sticking schute and platform (hog) 400.00 

64 1 Table, stainless steel top, tubular legs with 
casters 230.00 

65 1 Laboratory sink and desk combination with gas, 
electricity, hot and cold water, chemical storage 
below and fluorescent light above 800.oo 

66 50 Auditorium seats with tablet arms @ $15.00 750.00 

67 2 Double pedestal desks @ $50.00* 100.00 

68 2 Swivel chairs @ $42.00* 84.oo 

69 4 Straight chairs @ $20.00* 80.oo 

70 1 File cabinet, four drawer, legal size. 50.00 

71 2 Table, telephone, @ $25.00* 50.00 

TOTAL $19,897.40 

*These items will be supplied if possible from furniture on hand. 



February 8, 1961 
2:00 P.M., CST 

BID DER 

a. R. Bundock Const. 

w. E. Goble 

Knox and Gailey 

Co. 

B. c. Lewis Const. Co. 

Claude Martin & Sons 

c. H. Pharr 

!lay-Lee 

&rnest Reid 

Riveire Const. Co. 

Walden Const. Co. 

: 

i 
-

! 

l-
N.B. = No Bid 

POULTRY HOUSES FOR FARM FACILITIES 
TEXAS TECHNOLOGICAL COLLEGE 

Lubbock, Texas 

Rm. 120 - Administration Bldg. 

TABUIATION OF BIDS 

BASE BID BID NO. OF 
SECURITY ADDENDA nAVS 

N.B. 
/ 

~50,700 x x 100 

54,623 x x N.S. 

51,875 x x 120 

N.B. 

54,988 x x 75 

59,420 x x 90 

51,436 x x 100 

64,664 x x 90 

N.B. 

N.s. = None Stated 
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BID TABULATION 
ADDITION TO SCIENCE BUILDING 
TEXAS TECHNOLOGICAL COIJ.EGE 

2:00 P.M. TUESDAY FEBRUARY 7TH 1961 

CCMBINED - GENERAL, MECHANICAL & ELECTRICAL CONSTRUCTION 

BIDDER BASE BID 
NUMBER 
OF DAYS 

w. B. Abbott & Company $433,000 330 

J. D. Bell N.B. 

F. o. Bennett, Jr. N.B. 

H. R. Bundock 429,400 380 

R. G. Farrell 424,400 300 

A. p. Kasch 442,059 300 

Claude Martin & Sons 429,750 ~/ 360 

Carl Maxey 411,000 v 365 

W. G. McMillan 418,394 365 

J. M. Odom 422,385 250 

H. A. Padgett 414,775 300 

V & N Construction 417,675 330 

West Texas Builders 418,425 400 

ASSOCIATED ARCHITECTS AND ENGINEERS OF LUBBOCK 
Stiles, Roberts & Messersmith-McMurtry & Craig-Schmidt & Stuart 

*ALTEBNATE **ALTERNATE BID ACK ONE 
NO. 1 NO. 2 SECURITY ADDENDA 

$-1,700 $-2,000 x x 

- - 600 1,200 x x 

- -2,000 3,000 x x 

- -2,100 3,000 x x 

-1,200 N.C . x x 

- -2,063 1,738 x x 

-1,436 
+ 140 x x 

- -1,000 2,000 x x 

- -2,025 1,590 x x 

- -1,890 1,650 x x 

- -2,400 1,700 x x 

* ALTERNATE NO. 1 - CertaU:l sta.~r f1oor fUi~shes changed from terrazzo to cement topp:i.ng. 
- ALTERNATE NO. 2 - Certe."1.n wa.:Lnacot:l.ng changed. :f':ro m ce:ram:1.c t:1.J..e to et:ru.c tura1 e;J..a z e d. t:l.:Le. 

... 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNmG COMMI'I-TEE 

Meeting No. 104 February 10, 1961 

844 

A joint meeting of the Building Committee of the Board of Directors and the 
Campus Planning Committee ·was held on Friday, February 10, 1961, at 4:00 p.m. 
in the Office of the President. 

Members of the Building Committee present were Mr. Harold Rinn and Mr. Wilmer 
Smith. Other Board members who were present at all or some of the meeting 
were Chairman Wall, Mr. Wooldridge, Mr. DeBusk, Mr. Lindsey and Mr. Linebery. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick, Colonel c. P. West and Chairman M. L. Pennington. In 
addition, Mr. Robert L. Mason, Mr. D. M. McElroy and Mr. John G. Taylor were 
present. 

In order that the results of the meeting of the Board of Directors may be in
cluded in the CPC Minutes for record purposes, the action taken by the Board 
at the meeting on February 11, 1961, will follow that of the Building Cozmnit
tee for each item. 

1487. Agricultural Plant Sciences Building 

A. Extra for Millwork 

Recommended a contract award to Bro'Wll Showcase & Fixture Manuf ac
turing Company, a corporation, of Lubbock in the amount not to 
exceed $7,000.00, with the stipulation that the CPC specify fir 
tops in place of formica in cases possible and to reduce the amount 
under $7,000.00 as much as feasible. By accepting the alternate, 
Bro'Wll Showcase & Fixture Manufacturing Company became the low 
bidder. 

(The Board of Directors approved the action.) 

B. Time Extension 

Recommended an extension of 38 days for the time lost due to bad 
weather, which would make the completion date January 25, 1961. 

(The Board of Directors approved the action.) 

1488. Boiler and Housing 

Final Acceptance (Boiler) 

Recommended the final acceptance date of January 16, 1961, with the 
stipulations that, 

" ••• if the operation of the fan does not prove entirely 
satisfactory, further balancing or modification will be 
made promptly to insure the long life that could be rea
sonably expected of such installation." 

In addition, recommended that, as a condition of acceptance, the 
contractor, Martyn Brothers, Inc., submit an affidavit that all 
outstanding obligations have been paid in keeping with the terms 
of the contract. 

(The Bqard of Directors approved the action.) 



1489. Chemical Engineering Building 

Time Extension Request 

845 

Recommended an extension of time in the amount of 4 days due 
to extreme weather, which would make the final completion date 
approximately May 18, 1961. 

(The Board of Directors approved the action.) 

1490. Housing 

Women 

Recommended the construction of an additional Residence Ha.11 for 
women, end the employment of the .Associated Architects and Engineers 
of Lubbock, with the stipulation that the necessary site, size, 
and financial arrangements be presented to the Board of Directors 
at the meeting on April 8, 1961, in shape of preliminary plans, 
if possible. The desired time for completion is September, 1962. 

(The Board of Directors approved the action.) 

1491. Library 

Time Extension 

1. Recommended a time extension of 45 days primarily due to the 
time lost from shutting down construction work to check out 
steel in keeping with the agreement of the Board. 

2. Recommended an additional extension of 2 days for time lost 
due to bad weather. 

The extensions would make the final completion date approximately 
October 29, 1961. (This corrects Item No. 1455B (1), Page 820) 

{The Boa.rd of Directors approved the above actions.) 

1492. ~ Laboratory 

Equipment 

Recommended the purchase of the equipment shown as Attachment 
No. 301, Page 842, of Meeting No. 103 of the Campus Planning 
Committee, at an estimated cost of $19,897.40. 

(The Board of Directors approved _the action.) 

1493. Mechanical Engineering Shops 

Equipment 

Recommended the purchase of 1 only #2 Brown and Sharpe Vertical 
Milling Machine, or equal, at an estimated cost of $13,000.00 
including freight. 

(The Board of Directors approved the action.) 

1494. Other Items ---
A. Addition to the Creamery 

Considered the plans and specifications and needs fnr the addition 
to the Creamery, and instructed the CPC to attempt to reduce the 
scope to come as near $15,000.00 as possible and to present a rec
ommendation for a contract award to the Board at the meeting on 
April 8, 1961. 

(The Board of Directors approved the action.) 
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1494. Other Items (continued) 

B. Easement f'or Lights 

Recommended that an easement be granted to the City of Lubbock to 
install five e~ergency telephones, with red lights, at strategic 
points on the campus, With the understanding that the City of 
Lubbock will secure the required Legislative permission. 

{The Board of Directors approved the action.) 

1495. Physical Plant Facilities 

A. ~em.oval of Buildings 

\ 

Recommended the disposal of the following buildings at the best 
advantage, but without cost to the College: 

No. Building Inve.ntory Cost 

45 Building Maintenance Shops 
{frame & concrete block) $ 40,046.02 

46 Tractor Shed (metal) 4,162.00 

47 Electric & Plumbing Shop (metal) 10,101.44 

52 Paint Storage (frame) 2,471.42 

79 Maintenance of Grollllds Warehouse 
(frame) (war surplus) 12,402.08 

139 Warehouse (old Band Building) (frame) 
(war surplus) 1,620.00 

Recommended that the present garage and lumber bin, the stucco 
Mechanical Engineering Shops and the Heating Plant remain at the 
site. 

(The Board of Directors approved the actions.) 

B. Equipment 

Recommended the purchase of the following equipment in order to 
install a proper record-keeping system for the Central Warehouse 
and Receiving Room: 

Quan-
tity Description Unit Price 

1 Accounting Machine, National 
Model 31-18 $6,998.95 

3 Tray Binder and Stand, Lefebure, 
1111 high, 1211 wide, 
20 l/8n deep 112.00 

Total - -

(The Board of Directors approved the action.) 

1496. Relocation of Farm Facilities -------
A. Dairy Facilities 

Total Price 

$6, 998. 95 

336.00 

-$7,339-.95 

Recommended the acceptance of the plans and specifications, as 
presented, with the stipulation that further refinement will be 
made, bids taken and a contract award recommended at the Board 
meeting on April 8, 1961. 

(The Board of Directors approved the action.) 



i496. Relocation~~ Facilities {continued) 

B. Poultry Facilities 
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Recommended the rejection of all bids due to the fact that the 
budgeted amount was more than doubled and recommended that the 
scope be reduced and revised plans and specifications presented 
at the April 8, 1961 Board meeting. If a clear-cut solution can 
be found, the CPC could offer a recommendation for contract award 
at the April meeting. 

(The Board of Directors approved the action.) 

c. Student Housing 

Recommended the plans and specifications with the stipulation that 
there would be further refinements, bids taken and a contract 
award recommended to the Board at the meeting on April 8, 1961, 
provided arrangements are made to keep the facilities in a neat 
and sanitary condition at all times or the use of the facilities 
would be withdrawn. 

{The Board of Directors approved the recommendation of the Building 
Committee with the stipulation that the structure be changed from 
frame to brick veneer. It was stated that the change would add 
approximately $1.00 in cost per square foot but the additional 
cost would be more than offset by reduced maintenance costs over 
the years.) 

D. Livestock Facilities 

Reviewed the developments to date, with the understanding that a 
recOI!lmendation will be made on April 8, 1961. 

1497. Science Building 

Recommended the award of a contract in the amount of $4ll,OOO.OO 
to the Carl E. Maxey Construction Company, a corporation, of 
Lubbock, the low bidder. 

(The Board of Directors approved the action.) 

1498. Stadium 

Final Acceptance Date 

Recommended the final acceptance date of November 29, 1960, in 
keeping with the recommendations of the Project Architect and the 
Campus Planning Committee, with the stipulation that no liquidated 
damages are due. 

{The Board of Directors approved the action.) 

1499. Student Union 

A. Change Order 

Recommended the acceptance of the final plans and specifications 
for upgrading the project, in the amount of $69,983.00, to be paid 
from existing balances in keeping with prior action of the Board 
of Directors. 

(The Board of Directors approved the action.) 
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1499· Student Union (continued) 

B. Automatic Filters and Fan Coils 

Due to the fact that the latest information on the automatic 
filters has just been received, Without su:fficient time to make 
a thorough evaluation, the Building Committee requested that the 
CFC study the merits of the two filters and make a recommendation 
to the Building Committee, and that the Building Committee be 
authorized to award the contract between Board meetings. 

(The Board of Directors approved the action.) 

C. Time Extension 

Recommended the time extension in the amount of 30 days, due to 
the delay in receiving a contract and work order. The extension 
would make the final completion date approximately March 2, 1962. 

(The Board of Directors approved the action.) 

1500. Track Bleachers 

Recommended that the CPC renegotiate for the erection of the 
bleachers with the West Texas Steel Erectors or cancel the exist
ing contract, which is over one and one-half years old, and rebid, 
whichever is more advantageous to the College, and allow the 
Building Committee to approve the contract between meetings, With 
the cost to be paid from Stadium Construction Funds. 

(The Board of Directors approved the action.) 

1501. Veterinary Science Building 

Post-mortem Room 

Recommended approval of the working drawings for the project, with 
a contract award to be made at the meeting of the Board of Direc
tors on April 8, 1961, the cost to be paid from the Unappropriated 
Balance. 

{The Boar d of Directors approved the action.) 

1502. Women' s Gym 

Air 1n the Basement 

As no solution deemed worthy of recommendation had been prepared 
by meeting time, it was recommended that the problem be referred 
to the Building Committee between meetings for action, if 
necessary. 

(The Board of Directors approved the action.) 

The meeting adjourned at 6:00 p.m~ 

M. L. Pennington 
Chairman 
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MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 105 February 16, 1961 
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A meeting of the Campus Planning Committee was held on Thursday, February 16, 
1961, at 1:30 p.m. in Room 120 of the Administration Building. Members pres
ent were Mr. E. J. Urbanovsky, Mr. Nol.an E. Barrick, Colonel. c. P. West and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy, Mrs. Shirley Bates, 
Dean Florence Phillips and Dean Dorothy T. Garner were present. 

1503. Housing 

Proposed Dormitory for ~ 

The meeting was cal.led to discuss the pl.ans for a new Women's 
Dormitory, the site, size, and tentative cost, in keeping with 
Board action at the last meeting. 

The site west of and adjoining Drane Hall was discussed at much 
length. Studies revealed that the space could accommodate only 
258 women and more capacity in a new structure would be desirable. 
The building on the site would have to abut the Infirmary and that 
was thought not to be good. Parking would be most difficult to ar
range, the pedestrian traffic from Horn Hall would be adversely 
affected, and there would be a difficult exposure problem for the 
individual. rooms. Additional stories over those in adjacent build
ings hardly would be appropriate as a means to seek more capacity. 
Any large structure in the area would present a long line of solid 
masonry, which would detract from the appearance of the area. All 
in all, the site was considered not to be a good one. 

Next, the possibility of adding a limited number of spaces to Drane, 
some to the south of Doak and the possibility of an addition to the 
south of Horn and Knapp were discussed. It was the consensus that 
such an arrangement would be feasible only if it were to be the last 
housing constructed for women. It would present a patched up result 
and would cause a good many complications. 

The question of providing more central feeding in the area was dis
cussed, with the conclusion that it would be good but not feasible 
at this time. 

Also, it was discussed that if there is ever to be joint feeding of 
men and women, now would be a. good ti.me to start planning. The 
Deans of Women were of the opinion that it would not be well. at this 
ti.me. 

After consideration of the sites available in the part of the campus 
considered to be "women's country," it was agreed that the most ap
propriate site seemed to be that west of Boston and near Nineteenth. 
It would be south of the new Library but it would probably be neces
sary to leave sufficient space for a future educational and general 
building between the new library and the proposed dormitory. The 
space could be utilized for a parki ng lot until it became necessary 
for use as a building site. 

It was the consensus that it would be better t o construct new facili
ties in the proposed area than to take the existing men's dormitories, 
as needed, north of Broadway extended for women, and to add new fa
cilities for men. · There would result an imbalance of new space for 
men and women and there needs to be a bit more preference by the 
women fo~ the newer and more expensive space. 
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1503. Housing (continued) 

Proposed Dormitory for Women 

It was agreed that the space provided should be for 350 to 375 
women. Also, it was the consesus that it might be possible to 
increase the number of stories in the area over that in existing 
buildings. 

It is essential that the method of financing the project be known 
in the early stages as it Will affect the design of the buildings, 
especially that of the rooms. If funds were borrowed from the BRFA, 
the room furniture would be built-in as in the newer dormitories. 
If it were necessary to borrow funds through a conventional loan, 
movable furniture would probably be installed at a lesser cost to 
compensate somewhat for the additional interest charges. 

It was agreed that the necessary work to have a reasonable chance 
to have the facilities ready by the fall of 1962, would be checked 
immediately With the architects and that the next meeting would be 
called 'When there is something to report from the meeting. 

(Before the Minutes were prepared, Mr. Barrick called on February 17, 
1961, to report the results of the meeting With the architects. In 
order that the information may be available as soon as possible for 
those working on the project, it follows as information although it 
is not a part of the Minutes. 

Mr. Barrick reported that he and Mr. Urbanovsky had a long and 
fruitful talk with the architects on the project. One of the 
first items that must be decided is how to finance the project. 
If' it is to be conventional rather than BlIFA, it might be Wise 
to buy movable furniture in order to offset some of the addi
tional. expense that would come from the higher interest rate. 

The architects figure that they can wait until February 22, 
1961, to get the information from the students. (The Women's 
Residence Council offered to be of assistance and the offer 
was ·accepted with particular emphasis on the facilities in 
the living quarters.) Between now and March 1, 1961, the arch
itects think that they can develop some very rough schematics. 
On March 2, l961, they would like to have a meeting much as the 
one that was held yesterday. They could then polish up the plans 
for the HHFA and have an idea of the cost by about March 6, 1961, 
and they think they could have complete preliminaries by approx
imately March 15, 1961. The work from March 15 to May 20, 1961, 
would be devoted to working drawings which would have to be 10~ 
complete at that time. Final plans and specifications could then 
be presented to the Board of Directors on May 29, 1961. 

There is still some apprehension that the project could be ready 
by September, 1962, and there are some definite advantages in 
planning to have a double unit ready by September, 1963. 

A vital factor, at the moment, is to know if there is any EHFA 
money left for this year and it was agreed that the Chairman 
would call Mr. Travis William Miller of the Regional HHFA Office 
at Fort Worth, immediately. The call was placed following the 
conversation but Mr. Miller was reported to be out of town until 
Monday, February 20, l961.) 

The meeting adjourned at 3 :25 p.m. 
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1503• Housing (continued) 

Proposed Dormitory for Women 

(While the Minutes were being prepared, the architects presented 
their recommendation and time schedule in writing. Again, in 
order that the information may be disseminated as quickly as 
possible, it is attached to the Minutes. (Attachment No. 303, 
page 852) 

(On Monday afternoon, February 20, 1961, Miss Donna Christopher, 
President of the Women's Residence Council, and Miss Glenda 
Johnson, member, met with Mr. Nolan E. Barrick, Mr. Howard Schmidt, 
Mr· Bob Messersmith and M. L. Pennington to report the recommen
dations from the Women's Residence Council. Again, in order that 
the information may be available without delay, the list of items 
is attached to the Minutes. (Attachment No. 3o4, page 853) 

The Campus Planning Committee wishes to express its gratefulness 
to the Women's Residence Council for the list of suggestions and 
for the interest and work on the part of the members to aid in 
making the new Women's Residence Hall as livable as possible. 

M. L. Pennington 
Chairman 
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February 16, 1961 
Attachment No. 303 
Item 1503 

ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 
3134 Thirty Fourth 

stiles, Roberts & Messersmith 
SH 4-8407 

February 20, 1961 

Campus Planning Committee 
Texas Technological College 
Lubbock, Texas 

Gentlemen: 

Lubbock, Texas 

McMurtry & Craig 
SH 4-4342 

Schmidt & Stuart 
PO 5-8881 

we wish to express our appreciation and feel highly complimented to have 
been recommended by your committee and commissioned to plan your new women's 
dormitory project. 

We have reviewed the time problems and the needs on this project and have at
tempted to take a realistic approach to them and off er the following 
recommendations: 

First, we believe it is possible to plan and construct a dormitory and dining 
facility for 350 students by September 15, 1962, only if a rigidly held sched
ule can be maintained. At the outset, however, we-wish to state that the most 
critical date in this proposed schedule is the March 15, 1961 approval of the 
preliminary drawings. It appears impossible for this date to be extended to 
the April 8th Board Meeting. It is possible on March 15, even after continu
ous exhaustive studies we would not have arrived at a design solution devel
oped totally to our satisfaction. We recognize that this particular project, 
its scope and its very significant location offers an even greater challenge 
to our imagination than a'flY project we have participated in thus far. It is 
also possible at this point that our design would not be acceptable to the 
College. IF EimER OF THESE CmCUMSTANCES OCCUR, IT WOULD BE NECESSARY AT 
THAT DATE TO ABANDON FURTHER ATTEMPTS TO COMPLETE ANY FACILITIES FOR OCCUPANCY 
SEPTEMBER 15, 1962. 

The overall schedule would seem to indicate that approximately fifteen (15) 
months should be allowed for construction with about a month for the bidding 
period. In conversation Saturday with Mr. Hap Padgett, he assured us that 
although the Weeks dormitory bidding caused him to place $30,000 in his bid 
for penalty, that a fifteen month construction period would be satisfactory 
and that he would not personally place any amount in his bid to offset penalty. 
This, of course, would allow less than three months for planning. 

As you realize, three months for the entire design and working drawing period 
is a very tight schedule and would require the utmost from our Association as 
well as from the College authorities. In order for us to program such a sched
ule, we feel it would be necessary to adhere to the following: 

FEBRUARY 20 MONDAY: We must have written instructions to proceed with sche- 
matics on this or a similar schedule. such instructions should outline a scope 
of this investigation, in other words, should we explore the possibilities of 
an ~dditional dormitory for 350 women to be occupied in September, 1963. We 
would also need to know the location of the project, car parking ratio, approxi
mate space required for the future buildings and student parking south of the 
L( ibrary • Also we would need to know the maximum number of floors allowable 
or height). 

FEBRUARY 22 WEDNESDAY: We must have suggestions for bedroom improvements as 
~ell 88 any instructions as to improvements in the kitchen, dining room and 
ounge facilities. 
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MARCH 2 THURSDAY: A conference should be held with College authorities to 
review schematics. A decision should be reached at this conference that 
would definitely establish the program. 

MARCH 6 MONDAY: Revised schematics should be ta.ken to HHFA authorities in 
order to secure an informal commitment for funds. This would have a direct 
bearing on the bedroom design. 

MARCH 7 TUFSDAY: We should have written instructions to proceed with final 
preliminaries e.s well as instructions that the project will be financed under 
HHFA or that it will be financed under conventional financing since this 
highly influences the design approach. 

MARCH 15 WEDNESDAY: Final preliminary drawings should be approved by the 
campus Planning Committee, the Board of Directors, and HHFA if necessary, and 
instructions given to proceed with working drawings. (For emphasis, again 
attention is called to the third paragraph of this letter) 

MARCH 16 THROUGH MAY 20: Architects will proceed with detailed drawings and 
specifications. We are fully aware that to place this urgent project into 
our previously programed work will call for the utmost from the principals 
and employees of our three firms. Barring unforseen emergencies, we feel 
that we are staffed to meet this schedule if we make use of every available 
hour. 

APRIL 15 SATURDAY: We should have definite information from the College as 
to exact locations of drives, parking, utilities, desired grades, sprinkling 
system, and other factors affecting the site and construction. 

MAY 19 FRIDAY: Campus Planning Committee should carefully review complete 
specification drafts and working drawings to this date. Any changes should be 
definitely determined at this conference. We can assume that at this date 
principal architectural, structural, and mechanical working drawing sheets 
are essentially complete. We would recommend that any other departments on 
the campus concerned with this project meet at this conference which very well 
might be an all day review bringing in the different departments throughout 
the day. 

MAY 29 MONDAY: Final plans and mimeographed specifications should be pre
sented to the Board of Directors for approval to advertise for bids. 

MAY 31 'WEDNESDAY: Plans and specifications should be distributed to 
contractors. 

MAY 31 THROUGH JUNE 20: During bidding period, arrangements should be made 
with financing agents (HHFA or other) to insure that loan funds would be 
available. 

JUNE 20 TUESDAY: Bids received; arrangements should be made to insure the 
prompt awarding of the contract. 

Many factors affect the actual construction period, although many of these prob
lems a.re intangible, a proper recognition of the others can insure that operations 
Will be conducted expeditiously. 

1. It is of course imperative that construction be let in one con
tract to insure better coordination on a rush j ob. 

2• A work order should be issued by June 30, 1961. In the past it 
has required as much as 30 days to receive HHFA approval. Some 
arrangements should be made to insure that this would not delay 
construction. 
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3. It is possible that the use of steel frame construction, 
properly fireproofed, woul.d be faster than the poured 
concrete frames used in your present dormitories, at no 
additional cost. This was confirmed by Mr. Padgett, who 
even ventured to sa.y that in his opinion it conceivably 
could save as much as three to four months construction 
time, particularly since masonry coul.d begin before the 
winter months. 

4. An accurate layout of utility extensions, drives, parking 
areas and other site improvements should be shown on the 
drawings in order that the contractor could locate job 
shacks, materials, etc., so as not to interfere with the 
installation of these items at the proper time. 

5. All items of equipment, site improvements, utilities, etc., 
to be ordered by the College, shoul.d be properly scheduled 
with the contractor. 
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The intangible factors affecting the construction time can of course not be fore
seen, however, we feel that these items should be recognized in such a reaJ.istic 
appraisal. 

1. WEATHER: The rash of tornadoes experienced in 1956 and 1957 
or the extreme winters of the past two years could possibly 
extend the contractor's construction time. 

2. STRD<ES OR WALK-OUTS: Such labor disputes could extend the 
construction time. A dispute between the local union and the 
plumbing contractor on the Men's Dormitory Project caused de
lay. A similar dispute between another union and the general 
contractor on the finishing of doors caused a delay. 

3. DELAY OF MATERIALS: A delay in the deli very of materials or 
equipment should be avoided with proper management by the con
tractor. In this regard (as well as in Item No. 2 above) the 
selection of a good contractor is of utmost importance. To our 
knowledge there is no critical material shortage at this time. 

As you have requested, we have ""analyzed; as follo~s, "the advantages and disad
vantages of expanding this project from facilities for 350 students housed in 
September 1962, to 700 students housed in September 1963. We recognize that 
this assumption of increased needs is subject to determination by College Offi
cials. The schE:'"!lles proposed are as follows: 

1. SCHEME 1: Receive bids on dormitory for 350 students and dining 
facilities for 700 students on June 20, 1961, for completion by 
September 15, 1962. Receive separate bids in March 1962, on a 
second dormitory for 350 students for completion by September 15, 
1963. Although this scheme offers the College opportunity to 
postpone its decision on increased facilities, it is inherently 
more expensive than the schemes that follow. As indicated in the 
folloWing proposed schemes, it woul.d even be more expensive if 
the contractors in March 1962 are busier than they are at present. 

2. SCHEME 2: Receive bids on dormitory for 350 students and dining 
facilities for 700 students. At the same time, receive an alter
nate bid for an additional dormi tory for 350 stuqents. This alter
nate would give the College an option to accept this alternate 
within 100 days. (October 1, 1961) At this time the 1961-1962 en
rollment would indicate if it would be feasible. The proposaJ. 
would direct the contractor to start the first dormitory and diniDg 
facility iminediately and finish these facilities by September 15, 
1962. It vrould also instruct him to start the second .dormitory on 
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March l, 1962, and finish this dormitory by September l, 1963. 
{Eighteen (18) months construction time) This scheme would 
under present conditions save approximately from three to 
five percent in construction cost for the second unit. It 
could possibly save as much as ten to fifteen percent if the 
construction volume returns to normal by 1962. Both of these 
figures were "guestimates" supplied by Mr. Padgett. 

3. SCHEME 3: Receive bids on two dormitories for 350 students 
each plus the dining facilities. Under this arrangement the 
contractor would be awarded the contract for both dorms and 
the dining facility immediately, although he ~uld be instruc
ted to 'Withhold construction of the second dormitory unit 
(or no money paid) until March l, 1962. Mr. Padgett thought 
this scheme offered the same price advantages as Scheme No. 2. 
He also thought this type of arrangement, being more attrac
tive, would attract more good qualified contractors. 
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we recognize this to be a lengthy report, but wish to assure you that it has 
been prepared. after many hours of study by our Association. We are prepared to 
meet with you this date to discuss this analysis further. 

Respectfully submitted, 

ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 

/s/ Robert c. Messersmith . 

Stiles, Roberts ; and Messersmith, A1A 

' / s/ E. Royse McMurtry 

McMurtry and Craig, A1A 

/a/ Howard W. Schmidt 

Schmidt and Stuart, AJ.A 

HWS/ls 

CC: M. L. Pennington 
Nolan E. Barrick 
Elo Urbanovsky 
c. P. West 
D. M. McElroy 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Women's Residence Council Suggestions 

l. Most of the suggestions will be in connection with Weeks as it is 
the newest. 

2. Would like provisions for study hall other than the lounges and 
would prefer that it not be near the lobby. 

3. Like the prayer room. 
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4. Would like ample electric outlets, particularly one under the window 
if possible. 

5. The biggest complaint is the closet caused by the inconvenience of 
having only one sliding door. Items in the other section are hard to 

'.reach. 

6. Would like medicine cabinets if possible, and not just a mirror. 

7. QUestioned soundproofing bet-ween rooms. 

8. Like the ''built-ins." 

9. Would like to have a lounge chair in each room. 

10. Like the music in the dining room (PA system). 

11. Would like to have informal lounge similar to the one in Drane. 
(It is not an official. lounge but has been taken over as such.) 

12. Like the idea of the informal. and formal lounge as they have in 
Weeks. (Lighting should be sufficient to allow them to read in 
informal lounge. Possibly could have two switches~) 

13. Like the pay phones on the wings. 

14. Would like to have vending machines isolated for noise factor. 

15. Would like larger incinerator doors {size set by fire code.) Would 
like to have doors set a bit lower. (Might be able to have one flue 
for trash and a separate one for the incinerator which woul.d do away 
with the smoke, discoloration, and plaster cracking problems.) 

16. Suggest a door to the counselor's apartment in order that an ill stu
dent could go to her apartment without going through the lobby. 

17. Like transoms for ventilation and noise control. 

18. Would like dining tables a bit higher than those at Weeks, especially 
at the ends. Some like the idea of round tables as are used in some 
halls. 

19. Would like to have corridors not as long as those in Weeks. 

20. Like the serving counter arrangements in Weeks. 

21• Dish conveyer belts too low or perhaps better to have opening higher 
if feasible. (Kitchen noise is factor.) 

22• Like the spray on the sink in one of the laundry rooms in Horn to wash 
their hair. It is very popular. 

23· Like to have stairs not opening into lobby. 



Texas Tecbnologice.l. College 
Lubbock, Texas 

women's Residence Counci1 Suggestions (continued) 

24. Like the good lighting in Weeks in rooms. 

25. 

26. 

Check to be made of new Men 1 s Halls to see if there can be any sug
gestions as a result. 

No need for locks on mail boxes as none are ever locked. , 

Consideration of parking space. 

Like the variation in the color scheme • . 

29. Phone conduits (will be inste.l.led as done in Weeks and New Men's.) 

30. Invited attention to individual room heat control.~ 

31. Like the buzzer signal in Weeks. Think that a voice tube would be 
better. To be checked from switchboard angle. 
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32. Suggested suites o:f rooms. (Was tried in four halls and abandoned as - · 
impractical and suites were converted to rooms.) 

33. Like sunning area. 

34. Would like snack facilities in informal lounge area .. 

35. Would like be.l.cony a.s in Horn.-

36. Would like air conditioning if possible. 

37. Would like some change, if possible, in West Hall buzzer system as stu
dents cannot buzz back to swi tcbboard. if in room. It is same as Doak. 

38. Questioned possibility of parking in front of Doak. 
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A meeting of the Campus Planning Committee was held on Friday, March 10, 
1961,, at 9:00 a.m. in Room 120 of the Ad.ministration Building. Members pres
ent were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West and 
Chairman M. L. Pennington. In addition Mr. D. M. McElroy was present. 

15Q4-. .APproval 2! Minutes 

On motion by Colonel West, seconded by Mr. Urbanovsky, the Minutes 
of Meetings Nos. 102, 103, 104 and 105 were approved. 

1505· President's Approval of Minutes 

The Chairman reported that the President approved the Minutes of 
Meetings Nos. 103, 104 and 105 on February 271 1961. 

15()6.. Agricultural Pl.ant Sciences Building 

A. Construction Progress 

Mr. Barrick reported that a prefinal inspection has been made and 
the interior is in very good shape. The members of the College 
Physical Plant staffs have been requested to make an inspection of 
the areas in their special fields. The final inspection date will 
be set as soon a.s the information from the members of the Physical 
Plant staffs has been reported. 

B. Equipment Status 

Mr. McElroy reported that the drawing specifications for the lab 
tables and fume hoods a.re in the hands of the woodworking companies 
now. Bids are to be opened on March 14, 1961. Acquisition of other 
equipment is progressing nicely. 

C. Extra for Mill work 

In keeping with the approval of the Boa.rd of Directors at the last 
meeting, the contract has been awarded to the Brown Showcase and 
Fixture Manufacturing Company, a corporation, of Lubbock in the 
amount of $6,901.85. 

1507. Architecture-Computer Building 

A. Final Acceptance 

Liquidated damages for six days were withheld from the final payment 
and the contractor has raised no question. 

B. Equipment Status 

There is still some work to be done on the few remaining items but 
for all practical purposes, the equipment for the Architectural por 
tion is considered compl.ete. 

Mr. McElroy reported that the computers and equipment have been moved 
from the West Engineering Building to the Computer portion. 

l508. Boiler ~ Housing . ~,, 
Final Acceptance - Housing 

The CPC agreed to recommend the final acceptance date of September 1, 
196o, in keeping with Mr. Barrick1 s letter of February 23, 1961, and 
Mr. Maeker's letter of February 22, 1961, which are attached to and 
made a part o:f' the Minutes. Attachment No. 305, page 864) 
No liquidated damages are involved. 
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1509. Chemical Engineering Building 

\ 

A. Construction Progress 

c. 

The severe weather has delayed progress but the project is almost 
closed in and tbe contractor began installing the roof this morning. 

Equipment 

Information is being prepared. 

Time Extension 

The CPC agreed to recommend an extension of four days as set out in 
Mr. Barrick's letter of February 10, 1961, a copy of which is at
tached to and made a part of the Minutes. (Attachment No. 306, 
page 865) 

1510. Creamery Addition 

Status of Plans and Specifications 

A recommendation for a contract award is to be made to the Board of 
Directors at the meeting on April 8, 1961. 

Mr. Barrick reported that a rough draft of the plans has been com
pleted for a one-story addition, 16' x 47'. He met with Drs. Elle. 
and Willingham end they are in accord. It is thought that the con-· 
tract will be within the budget and it is planned for bids to go out 
on March 24, 1961, to be opened in time for the meeting on April 8, 
1961. 

The size of the project could be reduced to that recommended due to 
the fact that Dairy Industries will be able to store materials in 
the Central Warehouse. 

15ll. Classroom-Office Building 

A. Progress Report on Check List 

l. Status of Painting of Screens 

The painting of all screens has been completed and springs having 
been installed to hold the screens in place. A few screens have 
fa1.len out. Replacements are on order for the few screens that 
have :fall.en out and been lost. 

2. Sound Transmission 

The speciaJ. material recommended by the acoustical engineers has 
been instal1ed in Dr .... Kline NeJ..1 1 s office. He said that he 
thinks that the sound problem is very much improved as he does 
not hear the lectures from a.cross or down the hall. The archi
tects are checking costs as the material seems to be good enough 
to install. 

3. Windows 

The contractor did not complete the cal.king of windows as premised. 

4. Chalkboards 

AB mentioned in the Attachment to Item No. 1511-B, it was agreed 
to request the Crawf'ord Painting Company to provide one coat of 
chalkboard paint and the College will install the other. It will 
be necessary to check on the time schedule of the Department of 
Building Maintenance as the painting must be done between the 
summer and fall terms. 



· l,511· Classroom-Office Building (continued) 

B. Contractor 

The contractor apparently has declined to complete the items which 
he bad promised to do and the bonding company bas been requested to 
perform the corrections for him. A copy of Mr. Barrick's letter of 
March 9, 1961, Mr. Turner Kimmel's letter of March 9, 1961, to 
Mr. Barrick, and a copy of Mr. Kimmel's letter of March 9, 1961, 
to the bonding company are attached to and made a part of the Min
utes. (Attachment No. 307, page 866) 

1512. Housing 

A. Married. Students 

Mr. McElroy reported that Mr.. Cain has made no additional progress 
since the last report. He had previously reported that the land had 
been sold. He now reports that the deal fell through but Dr. Maddox, 
the one who O'WilS the land, has gone to Brazil and he cannot get in 
touch with him for the time being. 

Colonel West reported that Reese Air Force Base is going to require 
approximately 400 more living units in Lubbock due to changes in the 
flight program which will keep the students at RAFB for 55 ~ 

• It was agreed that it might be well to consult with the Building Com-
mittee about the advisability of continuing to string along with the 
Cains. If the units are essential to the College, it might be well. 
to give the Cains a deadline on just how long the Board is willing 
to hold off. 

B. Proposed Residence Hall for Women 

Since the last meeting, some of the Board members have requested. 
that the project be planned for completion in 1963 rather than 
September, 1962 as they feel the proposed schedule is too tight 
and they wish more time to consider the location, site, size, style, 
number of floors, vertical housing, etc. West Hall could be used 
two years for women instead of one. 

The architects are to have the preliminary studies and information 
requested available for the Board on April 8, 1961. 

As the contract with the architects cannot be written until more is 
known of' the project, Mr. J. Roy Wells was requested to release the 
Minutes of the last Board meeting without waiting for the contract. 

As requested, the architects have prepared a revised time schedule 
under the date of March 6, 1961. The revised schedule and 
Mr. Barrick's letter of' March 8, 1961, are attached to and made a 
part of' the Minutes. (Atta.cbment No. 308, page 867) 

Arrangements were made for the Women's Residence Council to visit 
the new Men's Halls for a comparison with the Women's Halls in order 
to complete the recommendation. The comments are as follows : 

1. Like pegboards and suttle harmonizing of same colors 
with acoustical insulation. 

2. Like lower beds but not at expense of drawer space 
below. 

3. Pref' er bulletin boards in Weeks~ 

4. Prefer adjustable shelves in Weeks. 

5. Prefer chest of drawers in Weeks. 

6. Prefer -woodwork in Weeks. 



1512. Housing (continued} 

B. Proposed Residence Hall for Women 

7. Prefer larger desks (The men's beds are 611 longer, 
thereby reducing the size of the desks.) 

8. Mailboxes probably don't matter; never lock them 
anyway. 

9. Like the men's lounge but not necessarily better 
than that in Weeks. 

10. Like the dining hall. 

11. Edging on drawers beneath beds in Weeks are sharp, 
almost to the point of being dangerous. 

12. Like a light in closet if can't open doors wider 
(improvement on Weeks) • 

13. Towel racks in Weeks are inadequate. 

14. Like lights in shower stalls {lights in shower stalls 
cause a major problem in attempting to obtain vapor 
proof fixtures.) 
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Again, the Campus Planning Committee wishes to express its grateful
ness to the members of the Women's Residence Council for their con
~scientious assistance. 

c. Sewer Connection for Proposed New Women's Dormitory 

On February 21, 1961, Mr. Urbanovsky and the Chairman met with 
City Manager H. P. Cli~on to discuss the possibility of not having 
adequate sewer facilities for new residence hall.a as had been men
tioned by the City in the past. He first expressed doubt but later 
stated that Texas Tech could count on the service and that it would 
be available by "hook or crook." 

Mr. Urbanovsky reported that Mr. Clifton called later and said that 
he hopes to have a presentation for us by March 15, 1961.. 

1513. Library 

A. Construction Progress 

The weather has been very bad but progress is coming along in good 
shape. Mr. Charlie Morton has been on the job in an attempt to get 
still more production and the contractor seems to have lots of men 
on the job. 

B. Cornerstone 

It wa.s agreed to ask President Goodwin for his wishes. 

1514. Meats Laboratory -----=-
A. Construction Progress 

It looks as if the project will be finished in about two weeks. The 
contractor is finishing inside and cleaning up outside. 

B. Equipment 

Mr. McElroy reported that the equipment is out for bids wich are 
due on March 13, 1961. 
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1514. Meats Laboratory (continued) 

c. Status of Disposal of Old Meats Lab 

Colonel West reported that he has shown the building to a number 
of prospective buyers but has had no offer. It is going to be 
very difficult to dispose of the building due to the fact that 
it has a solid concrete floor and the lower part of some of the 
walls are of concrete also. 

It was agreed that it would be advisable to reuse the refriger
ation equipment to cool the holding room in the post-mortem build
ing if the equipment has sufficient capacity. 

It was agreed that June 1, 1961, would be the target date for dis
posal of the building. 

1515. Mechanical Engineering Shops 

A. Construction Progress 

t. 
Mr. Barrick reported that the final inspection has been made by 
members of the Mechanical Engineering staff and members of the 
various trades in the Physical Plant Departments. The contractor 
has done a very good job on the building. 

Final Acceptance Date 

After thorough consideration, it was agreed to recommend the final 
acceptance date of December 19, 196()and to recommend no liquidated 
damage charges in keeping with the letter dated March 7, 1961 from 

' Mr. Barrick, and Mr. Atmar L. Atkinson's letter of March 6, 1961; 
Mr. Barrick's letter of February 23, 1961; Mr. Atkinson's letter of 
February 20, 196o, with enclosures of June 14, July 1, March 1, and 
March 17, 1960, from Mr. Benidean Hammock, which are attached to and 
made a part of the Minutes. (Attachment No. 309, page 868) 

The primary reason for recommending the acceptance date and no liq
uidated damage is that the College planned to move the equipment 
from the old shops to the new during the Christmas Holidays in order 
not to interrupt the class schedule. The contractor cooperated in 
every way possible and the College is, and has been, on its proposed 
schedul~. The contractor has been most helpf'ul in every way and the 
College slowed him up to so~e extent by moving the equipment. 

C. Equipment Status 

Mr. McElroy reported that the milling machine is out for bids. 

1516. Other Items ---
A. Status of Disposal of M. E. Shop Building No. 50 

Colonel West reported that it has been shown but there are no pro
spective buyers at this time. The building will be difficult to sell 
as it has a concrete floor area, 50' x 125'. 

B • Easement for Emergency Lights 

In keeping with the approval of the Board of Directors at the last 
meeting, the easement was approved by the Chairman and City Manager 
H. P. Cli~on was notified promptly after the Board Meeting. 
Mr. Clifton, in keeping with the request from the Board, has requested 
approval of the Legislature and Senator Smith has introduced the ease
ment as S.B. 304. 

C. Long-range Plan -=---=----
Mr. Wooldridge has requested that the long-range butlding plan be 
presented again in view ot' the propo&ed new Women's Residence Hall. 



i516. Other Items (continued) 

n. Sale of Buildings Northwest of New Meats Laboratory 
(Nos. 95, 96 and one unnumbered) 

Colonel West reported that he has attempted to sell the fol
lowing buildings since September of 1960: 

Building #95 Farm Shed - Carrying value $145.00 
Building #96 . Farm Shed - Carrying value $195.00 
Small white building - Not on College Records 

A number of people have looked at these buildings. However, 
only ·one bid has been received in the amount of $45.00 for 
the three buildings. 

E. Head Switch House (Building No. 114) 
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The small brick building had to be abandoned when the switch house 
was moved to the new location behind the new Meats Laboratory. The 
carrying value is $1,870.00. 

All salvageable items have been removed from the building and in
stalled in the new sWi tch house. The building has a heavy concrete 
slab and will be very difficult to sell. It was recommended that 
an attempt will be made to get the site cleaned for the brick and 
other remaining salvageable materials. 

F. Ma.in Custodial Warehouse (Building No. 78} 

It was a.greed to recommend the disposal of the building as soon as 
the Department of Custodial Services is able to vacate the building. 
The carrying value is $15,576.71. 

1517. Physical Plant Facilities 

A. Construction Progress 

Severe weather has delayed the progress and it looks as if the con
tractor may now finish about April 1, 1961. He is again making very 
good progress. 

B. ~9.uipment Status 

Mr. McElroy reported that the shelving and racks for the Warehouse 
are on order and he is compiling other equipment needed, including 
that for the mixing room. 

C. Sale of Buildings at the Present Physical Plant Site 

Colonel West reported that he bas been showing the buildings to 
prospective customers but bas bad no success so far. He is of the 
opinion that the College will be unable to get very much for the 
buildings. 

1518. Relocation of Farm Facilities --------
A. Dairy Facilities 

A contract award is to be recommended to the Board for the April 8, 
1961, meeting. 

Mr. Barrick reported that the load in the office has not permitted 
a sustained drive on the plans and specifications. After consider
ation, it was agreed that it would be necessary to hire additional 
help for the office and to do it as quickly as possible in order to 
have the bids available for the April 8, 1961 meeting. With addi
tional help, it is possible to have the plans and specifications 
finished Within one week if the services of a good experienced man 
can be obtained at once. 



1518. Relocation £!. Farm Facilities (continued) 

B. Poultry Facilities 
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Mr. Urbanovsky is to check on the number of fowls needed and the 
number to be put in various pens. 

The meeting recessed at 12:05 p.m. and reconvened 
at 1:30 p.m. 

c. Herd Attendants Housing 

Due to some misconception over the previous nomenclature of student 
housing, it was agreed that it would be more appropriate to refer 
to the housing in the future as indicated above. 

A contract award is to be made to the Board on April 8, 1961. With 
the ad.vent of additiona.1 help, Mr. Barrick felt that the schedule 
could be met. 

D. Livestock Facilities 

A recommendation on the facilities is due to be made at the Board 
Meeting on April 8, 1961. 

Mr. Urbanovsky reported that the development is coming along in 
pretty good shape. 

E. Utilities to the Area 

On February 21, 1961, Mr. Urbanovsky and the Chairman met with 
City Manager H. P. Clifton to discuss sewer services at Fourth 
Street and Indiana. .Mr. Clifton said that he would discuss the 
question with the Commission and let us know as soon as possible. 
He stated that they would like to help us where and when they could. 

The other utilities will be tied in with the development of live
stock facilities in the future. 

F. Fill 

The fill will be tied in with the development of the livestock faci
lities in the future. 

1519. Rifle Range ------
Mr. McElroy suggested that 1 t might be worthwhile to explore the 
possibility of receiving Federal funds for ·a shelter as well as a 
rifle range. Although the chan~es are somewhat remote, it was agreed 
that it would be well to explore the possibilities and Mr. McElroy 
and Colonel West are to make the exploration. 

1520. Science Building 

A. Ground Breaking 

The Chairman reported that Mr. Vaughan has scheduled Ground Breaking 
Ceremonies for March 14, 1961, at 2:30 p.m. 

B. Construction Progress 

The contractor is instal.ling the fence and moving onto the site. 



1521. Student Union 

A. Construction Progress 

Severe weather has delayed progress but the contractor is again 
moving along at a good pace. He is setting forms for the first 
floor columns. 

B. Change Order for Upgrading Finishes 
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The extra in the amount of $69,983.00 was executed promptly after 
approval of the Board of Directors at the last meeting. 

C. HBFA Loan --
In view of the recently received estimate from the contractor, it 
looks as if there will be sufficient funds on hand to last until 
May 1, 1961, rather than April l, 1961, as anticipated. So, the 
request to the HBFA for funds will be postponed. 

D. Automatic Filters 

A great deal of study has gone into the proper air filter to install. 
The .American blower automatic air filter would cost $13,493.00 in
stalled and the Farr automatic air filter would cost $9,457.00. 

The .American blower automatic air filter has been ordered for the 
Library. Government tests show that the American filter will hold 
two and one-half times the dirt of the filter from the Farr Automatic 
Filter Company. The difference in the cost would be amortized in 
seven or eight years and, thereafter, would constitute a substantial 
savings. Mr. Ma.son and Mr. Downing have both carefully studied the 
merits of the two filters and their findings indicate that it would 
be advantageous to secure the .American blower automatic air filter. 

After thoroueb consideration, it was agreed to recommend the instal
lation of the .American blo-wer automatic air filter at a cost of 
$13,493.00, the price quoted by the contractor, and that payment be 
made from HHFA funds, if possible. 

E. Equipment Status 

Mr. McElroy reported that the Union staff has been studying designs, 
colors, qualities, etc. 

1522. Track Bleachers -----
The original contract was with the West Texas Steel Erectors in the 
amount of $4,035.00 to dismantle, move and re-erect the bleachers on 
a foundation to be provided by the College. The contractor disman
tled and moved the bleachers and he was paid $21 220.00. The rest of 
the funds have been held. 

In the interval, there have been quite a. few changes in concept. It 
will be necessary to dismantle the existing stands in order to move 
them to another place. It will be necessary to remove the old foot
ings a.nd install new footings for the new stands. T'ae wooden sea.ts 
will have to be replaced. A good bit of r .eworking will be necessary 
on the bleachers to reduce the height and increase the length .• 

The West Texas Steel Erectors Company has offered to do the entire 
Job for $11,800.00 on a turn-key job basis. Of the amount, $5,700.00 
is the price quoted by a separate contractor to furnish and install 
the new wooden seats. Alt.hough the price seemed high at first, there 
is much to be done and time is of the essence. It was agreed that 
Mr. Barrick will secure a complete and detailed breakdown of all items 
included in the price and that he anu the Chairman are to study the 
prices and make a recommendation as soon as possible to the Building 
Committee. 



l523. Utilities 

A. Water Lines and Sprinkler System in Vicinity of the 
Textile Engineering and Classroom-Office Buildings 
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Mr. Urbanovsky reported that work is in progress on the instal.
lation. Approximately fifty per cent of the work a.round the 
Classroom-Office Building and that at Textile Engineering will 
fol.low immediately with completion expected in three to four 
weeks. 

B. Six Inch tine Around Women's Tennis Courts 

Mr. Urbanovsky reported that the material i's on hand and the instal
lation will be made as soon as the one above is complete. 

c. Electrical Installation (Nelson Electric Company) 

A meeting was held on April 2, 1961, with President Goodwin, 
Mr. R. Briggs Irvin, Mr. Urbanovsky, Mr .. Barrick, Mr. McElroy, 
Mr. Taylor and M. L. Pennington present to discuss steps to be 
taken in connection with payment to Nelson Electric Company of 
Dallas, the supplier of the switchgear, and Nelson Electric 
Company of Lubbock, the contractor. Mr. Irvin's letter of 
February 23, 1961, was the basis for the meeting. A copy of 
the letter is attached to and made a part of the Minutes. 
(Attachment No. 310, page 869) 

A:f'ter consultation, it was agreed that the proper procedure would 
be to pay the amount remaining to Nelson Electric Supply Company 
of Dallas. The engineers, Zumwalt and Vinther, a.re studying the 
question with Nelson Electric of Lubbock and are to make a recom
mendation as soon as they can complete the study. 

1524. Veterinary Science Building 

Post-mortem Room 

Preparation of the plans and specifications is on schedule for a 
contract award recommendation to be made at the Boa.rd Meeting on 
April 8, 1961. 

1525. Walks, Drives and Parking Lots - - -
Area 4 - Vicinity of Architecture-Computer Area 

Mr. Urbanovsky reports that the work is completed. 

1526. Women's Gymnasium 

A. The Women's Physical Education Department held a very successful 
Open House on the afternoon of February 28, 1961, and visitors were 
afforded the opportunity of seeing actual classes in progress. 

B. Acoustics in Basement of Gym 

The experimental baffle boards have been in place for some time and 
the speed of the ventilating fans has been reduced. 

It was reported that the condition is better but Dr. Dabney has 
stated that she would pref er to have the baffles removed in order 
to obtain the original heights between the beams. It was agreed 
that the baf'f'les will be removed if the acoustics are acceptable. 
The Chairman is to check with Dr. Dabney. 



s::~,6 Women's Gymnasium (continued) lp.> • 

c. Acoustics in the Basement 

It is reported that the acoustics are much improved and the 
Chairman is to check with Dr. Dabney. 

D. Air Fil.ter in the Basement 

After consideration, it was agreed to refer the problem to 
Mr. Mason with the request that he check it out. 

The meeting adjourned at 2: 55 p.m. 

M. L. Pennington 
Cb airman 
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Office of the Supervising 
Architect February 23, 1961 

Mr. M. L. Pennington 
Vice President 
and Comptroller 

Dear Mr. Pennington: 

Re : New Power House 

Attached hereto you will please find a letter from 
Mr. Arnold Ma.eker relative to a final completion date 
on the referenced project. He has suggested that 
l September 1961 be set as the termination of the 
guaranty. This would appear to me to be fair and 
equitable arrangement inasmuch as the project has 
been substantially completed since May 1960. An 
extension of the one year guaranty until September 
would give us adequate time to have such corrections 
as might be necessary made by the contractor. 

I would therefore, recommend that we establish 
September 1, 1961 as the termination date of the 
guaranty period on the project in accordance with 
the recommendation attached. 

NEB:mc(d) 
Enclosure 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, AIA 
Supervising Architect 
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wesley T. Jordan, AI.A 
Architect 

Arnold Maeker, TSPE 
Engineer 

ARNOLD MAEKER & ASSOCIATES 
1203 College Avenue 

Lubbock, Texas 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

February 22, 1961 

Re: New Power House 

Dear Mr. Barrick: 

Please accept my apologies for such delay in replying 
to your letter of February 6, but the final work appar
ently was completed only yesterday. I checked this 
project, and today have been informed by the contractor 
that all deficienci;es that we are aware of have been 
corrected. Therefore, I recommend that the $500.00 
retainage be paid. Inasmuch as this project was sub
stantially completed May 1960, it would appear to me 
fair to both parties to the contract if we established 
September 1, 1961 as the termination date of the 
guaranty on the project. 

Very truly yours, 

/s/ Arnold Maeker 

Arnold Maeker 

AM:TLM(d) 

Enclosure: 
Letter in triplicate from James E. Walker & Co. 
General Contractor. 
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Office of the Supervising 
Architect February 10, 1961 

Mr. M. L. Pennington 
Vice President and 
Comptroller 

Dear Mr. Pennington: 

Re: Chemical Engineering Facilities 
Texas Technological College 

We have received. a request from Cain & Cain, Inc., 
on the referenced project claiming six days lost time 
because of bad weather, the period requested extending 
from 24 January through 29 January 1961. 

The letter was forwarded by the architects together with 
the following recommendation. "Extreme cold weather dur
ing the period in question prevented the installation of 
exterior brickwork. The days requested as you will note 
in the letter are Tuesday, January 24 through Sunday, 
January 29, 1961. Since this weather did not carry on 
over into a period past the weekend, it is our recommenda
tion that no time after Friday be allowed. Therefore, it 
is our recommendation that an extension of four days be 
granted. II 

I would concur with the recommendation of the architects 
since the contractor has had extreme difficulty in get
ting the job closed in. The unseasonably cold weather 
has delayed and often stopped completely the progress of 
masonry work, and I believe that an extension of four days 
would be an equitable arrangement. 

-:mc(d) 

Very truly yours, 

/s/ Nolan E. :Barrick 

Nolan E. Barrick, AI.A 
Supervising Architect 



Office of the Supervising Architect 

Mr. M. L. Pennington 
Vice President and Comptroller 

Dear Mr. Pennington: 

Campus Planning Committee 
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Item 151ll3 

March 9, 1961 

Re: Classroom-Office Building 
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I have bad several conversations with Mr. Kimmel lately relative to 
the matter of securing compliance with our numerous requests to 
s. R. Duncan on the reference project. Mr. Kimmel has stated that 
he has been unable to contact Mr. Duncan and informed me about two 
Weeks ago that the registered letter that he had sent to Mr. Duncan 
had been returned to him unopened and unaccepted. 

The bonding company representative has been contacted, and it would 
appear that some satisfaction may be forthcoming from that source ac
cording to the attached correspondence file which you will find very 
interesting. 

Mr. Duncan has done nothing to complete the repairs requested since 
our last meeting in spite of his promise to do so, and the actual sit
uation in the building remains as it was. I have tried on one or two 
occasions to reach Mr. Duncan by telephone and have had the same nega
tive results. It is evident that any further dealings would have to 
be with the bonding company. 

I do not feel that the refinishing of the chalkboards will fall under 
this category. I believe that our agreement with the Crawford Painting 
Company, which was reached during our last meeting on the subject, will 
be a valid one. All that remains on that subject is to decide whether 
or not the College wishes to have the Crawford Painting Company apply 
one coat of paint at no additional cost to the Owner, or to have two 
coats applied with the College bearing the cost of the second coat. As 
I recall our conversations on the matter, we were reluctant to enter in
to any agreement with the Crawford Painting Company that involved addi
tional compensation. Whether our maintenance crew could do a satisfactory 
job of this type of painting, I am unable to say. Painters generally 
claim that chalkboard refinishing is something more specialized than just 
applying paint. 

In any event, it would be well for us to decide on a positive course of 
action relative to the chalkboard and to secure in writing a thorough 
agreement and work schedule between the College and the Crawford Painting 
Company of Wichita Falls. 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 

NEB:mc (g) 

enc. 
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T H E B U T L E R-K I M M E L C 0 M P A N Y ARCHITECTS 
412 Avenue M P. O. Box 418 P03-1929 Lubbock, Texas 

M. c. Butler, A.R.A. 
R. Turner Kimmel, A.I.A. March 9, 1961 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Ml'. Barrick: 

Re: Classroom-Office Building 
Texas Technological College 

Have been in conversation with Maryland Casualty Company, 
offices in El Paso, the bonding company, that furnished the 
bond on the above referenced project . They referred me to their 
local claims adjuste~, Mr. Mahl.on Foster. 

We discussed the project in detail and he asked that we fol
low our telephone conversation with a letter, of which a copy is 
enclosed for your information. 

The bonding company has assured us that they will follow 
through and take necessary action to see that everything is 
accomplished. 

Encl. 

We will keep you informed of future developments. 

Very truly yours, 

THE BUTLER-KIMMEL COMPANY 

/s/ R. Turner Kimmel 

R. Turner Kimmel, A.I.A. 
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T H E B U T L E R-K I M M E L C 0 M P A N Y ARCHITECTS 
412 Avenue M P. O. Box 1418 P03-1929 Lubbock, Texas 

M. C. Butler, A.R.A. March 9, 1961 
R. Turner Kimmel, A.I.A. 

Mr. Mahlon Foster 
Maryland Casualty Company 
1606 Avenue N 
Lubbock, Texas 

Dear Mr. Foster: 

Re: Bond - s. R. Duncan 
Classroom-Office Building 
Texas Technological College 

This is a follow-up of our telephone conversation of 
March 8. 

As we discussed in our telephone conversation, we and 
Texas Technological College have had numerous meetings, corres
pondence, and telephone conversations with Mr. s. R. Duncan in 
regards to numerous items that need repairing or replacing on 
the above referenced project. To date, very few of the items we 
have discussed have been repaired or replaced. 

On February 4, 1961, prior to the year end of the bond, 
we wrote a registered letter, return receipt requested to Mr. Duncan. 
We, also, sent a copy of this letter, also registered mail, to your 
home office in El Paso. Mr. Duncan's letter was mailed to his post 
office box, but was returned to us unopened and noted that Mr. Duncan 
would not accept it. 

As a follow-up to this letter, we compiled a file of all 
correspondence relating to the work to be done, had copies of this 
file made and sent one to our Client, Texas Technological College, 
and one to Mr. Duncan. 

We only go to a bonding company as a last resort, but 
patience is growing thin and something must be done. We w11l enclose 
a list of these items as well as a copy of the registered letter for 
your information. 

Encl. 

CC: 

Will appreciate your every effort to expedite this work. 

Mr. s. R. Duncan 
Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological College 

Very truly yours, 

THE BUTLER-KIMMEL COMPANY 

/s/ RTK 

R. Turner K:i:mmel, AIA 
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Office of the Supervising 
Architect March 8, 1961 

Mr. M. L. Pennington 
Vice President 
and Comptroller 

Dear Mr. Pennington: 

Re: New Dormitory for Women 

Attached hereto you will please find a copy of a 
schedule suggested by the Associated Architects and 
Engineers of Lubbock relative to the planning and 
construction of a new dormitory for women to be 
completed for the fall semester of 1963. 

This suggested schedule will supercede the one 
previously submitted With a September 1962 target 
date. 

Mr. Howard Schmidt has explained to me that this 
is a suggestion only, and they are confident there 
Will be need for further discussion and adjustment. 

· NEB:mc(d) 
Enclosure 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 
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ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 

3134 Thirty Fourth Lubbock, Texas 

stiles, Roberts & Messersmith 
Sherwood 4-8407 

INTER-OFFICE MEMO 

TO: Nolan Barrick 

McMurtry & Craig 
Sherwood 4-4342 

Schmidt & Stuart 
Porter 5-8881 

Date: March 6, 1961 

5uggested schedule for design and construction of Women's Dormitory 

and dining facilities for 700 students for occupancy in September, 

Schematics developed 

Along with site studies 

Prepared by College March 8 - April 8 4 Weeks 

Design Developnent April 8 - May 29 7 Weeks 

Working Drawings May 29 - October 1 4 Months 

Bidding October 1 - November 1 1 Month 

Construction November 1 - August 1, 1963 21 Months 

-----------··---·--- ·- - -

STILFs, ROBERTS & MESSERSMITH 
l• 1.11m .. ,c,.1unTRY & CRAIG 
SCHMIDT & STUART 

Ff_f s/ Schmidt 
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Architect 

Mr· M. L. Pennington 
Vice President 
and Comptroller 

Dear Mr. Pennington: 
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Campus Planning Committee 
March 10, 1961 
Attachment No. 309 
Item 1515B 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

March 7, 1961 

RE: Mechanical Engineering Shops Building 

Attached hereto you will please find a letter addressed to me dated 6 March 
1961 from Mr. Atmar L. Atkinson relative to the construction schedule on the 
referenced project. This letter was in response to a request from me that 
the architect submit to us data that would be helpful in determining a final 
acceptance date. 

The information listed would seem to be correct with two exceptions. 

1. The extension of time listed as 20 days covering the period 
from 23 February l96o through 13 March 196o would seem to be 
in error. Mr. Atkinson, in his letter of 20 February 1961, 
recommended an extension of 16 days instead of the 19 days 
requested in this total listed as 20 days in the summary of 
6 March 1961. I would suspect that this listing is made in 
this fashion since we have taken no official action on the· 
recommendation of the architect as of this date. He could, 
therefore, logically assume that the entire period of time 
might be allowed by the OWner. 

2. 27 December 196o is listed as the date when the Owner started 
moving equipment into the building. This activity was started 
on 22 December 196o instead of 27 December. 

With the foregoing exceptions, I would concur whole-heartedly with the sum
mary submitted by Mr. Atkinson on 6 March 1961. Once more we are faced 
With the fact that the contractor has not technically complied with the 
letter of the agreement in so far as the completion date is concerned. It 
is obvious, however, that the OWner had access to the building as necessary 
to move equipment in and set up the operation for the Spring semester. 

As al'Ways, the question is the date of completion as contrast to the date of 
acceptance in any construction project. We have just completed checking the 
building thoroughly and feel that it is now ready for the final acceptance. 
This final inspection was delayed several times due to weather, and we do not 
feel that the acceptance date should be regarded as the official date of com
pletion. In so far as the general contractor is concerned, it is my feeling 
that the building was completed on 19 December 1960 with the single exception 
of the connecting of equipment which could not be completed unt il t he equip
ment was delivered to the building by the OWner. This moving of equipment 
~ always anticipated to be a Christmas holiday operation. 

Since the Owner was able to move into the structure at the beginni.ng of the 
Spring semester, and since the OWner has not been required to readjust teach
ing programs or in any way restrict the use of this facility, I would recom
mend that 19 December 1960 be established as the completion date of the 
structure and that liquidated damages be waived by the College· 

NEB:mc(d) 
Enclosure 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 



ATCHESON, ATICTNSON AND CARTWRIGHT 
Architects and Engineers - Members of the A.I.A. 

1009 Texas Avenue Phone POrter 2-0174 Lubbock, Texas 

March 6, 1961 

Mr· Nolan E. Barrick, Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Re : Mechanical. Engineering Job 

Dear Sir: 

868A 

In accordance with your request, we summarize the above project cronolog• 
ically as follows: 

Bids received 
Contract signed and dated 
Completion date named in contract 

Extension of time requested because of: 
Masonry strike 5/25/60 through 
6/26/6o (recommended by Architect) 
Extremely bad weather 2/23/60 
through 3/13/60 (17 days recommended 
by Architect) 

Adjusted completion date 
Building substantially complete and ready 

for equipment 
Owners start moving in equipment and 

Contractor starts connecting up 
equipment 

Most of equipment in building but not 
tinal.ly placed, no wiring diagrams 
furnished by College 

Building complete 
College began holding spring semester 

classes in the building 

February 9, 196o 
February 13, 1960 
October 20, 196o 

33 days 

20 days 

December 12, 1960 

December 19, 1960 

About Dec. 27, 1960 

January 3, 1961 
January 9, 1961 

About Jan. 30, 1961 

In building this project the Contractors were cooperative in scheduling their 
work around dates suggested by the owners and in giving owners access to the 
buildings at times and places requested. We have found them reasonable in 
their dealings on change orders; in some instances they have performed some 
actual -work over and above that called for in the contract in order to ex
pedite the work, or in the best interests of the job. 

All of these things are intangibles and have no legal bearing on this con
tract. They are, however, of some val.ue to the College and are to be encour
aged. for best future relations between the College and contractors. We, as 
architects, believe that the best interest of the College would be served if 
any liquidated damages indicated by the above schedule were waived by the 
College. 

ALA: jhj (g) 

Very truly yours, 

ATCHESON, ATKINSON & CARTWRIGHT 

/s/ Atmar L. Atkinson 

Atmar L. Atkinson 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

868B 

.Office of the Supervising 
Architect February 23, 1961 

Mr. M. L. Pennington 
Vice President and 
Comptroller 

Dear Mr. Pennington: 

Re: Mechanical Engineering 
Shops Building 

Attached hereto you will please find a file of correspon
dence submitted by Mr. Atmar L. Atkinson relative to 
extensions of time on the referenced project. 

The requests seem to be in order, and I would recommend 
that a total of 47 days extension be allowed as recommended 
by the architects. This particular project was very hard 
bit by cold weather and by the masonry strike as were 
several other projects at approximately the same stage of 
construction duriz18 that period. 

The building is virtually complete in every respect at 
this time, and there has been no delay in the use of the 
important portions of the structure for instructional 
purpose during this semester. 

NEB:mc(d) 
Enclosures 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, AIA 
Supervising Architect 



ATCHESON, ATKINSON AND CARTWRIGHT 
Architects and Engineers Members of the A.I.A. 
1009 Texas Avenue Phone POrter 2-0174 Lubbock, Texas 

868c 

February 20, 1961 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Sir: 

Re: Mechanical Engineering Lab 

Enclosed find Hammock Brothers' letter of June 14, 1960, and July 1, 
196o, requesting extension of time bacause of masonry stril{e starting 
May 25th and ending June 26th. Based on Article 18 of the General 
Conditions of this contract, we recommend that this extension of 
contract time be granted. 

Also enclosed find their letters of March 1st and March 17th, 1960, 
requesting extension of time starting February 23rd and ending 
March 13th, 1960, because of extremely bad weather. We agree that 
the weather was extremely bad and that the contractor was delayed 
during this time. However, it occurs to us that he could possibly 
have expected to have lost one day per week - or three days during 
this interval - because of weather normal to this area during this 
season of the year. We believe, therefore, that it would be reason
able to grant an extension of time of 16 days instead of the 19 days 
requested. 

ALA:jhj(d) 
Enclosures 

Very truly yours, 

ATCHESON, ATKJNSON & CARTWRIGHT 

/s/ Atmar L. Atkinson 

Atmar L. Atkinson 



R A M M 0 C K B R 0 S. C 0 N S T R U C T I 0 N C O, 
Building Contractors 

Lubbock, Texas 

2507 Marlboro - Box 5113 - Phone POrter 3-8795 

June 14, 1960 

Atcheson, Atkinson & Cartwright, .Architects 
1009 Texas Avenue 
Lubbock, Texas 

Re: M.E. Shop Building 
Texas Tech College 
Lubbock, Texas 

Attention: Mr. Atmar Atkinson 

Dear Sir: 

868D 

Due to the masonry strike now in existence, we have been unable 
to start our masonry work on the above mentioned job. 

We had received our masonry material and were planning to start 
our masonry work on Wednesday, May 25, 1960. 

For the above reason stated, we would like to ask for an exten
sion of time to the finish date of this job. We request that 
this time commence on May 25, 1960 and continue through this day, 
June 14th, and until the strike has ended or until the job can be 
manned by some other source, whichever is quicker. 

(g) 

Sincerely yours, 

HAMMOCK BROS. CONSTRUCTION CO. 

/s/ Benidean Hammock 

Benidean Hammock 



H A M M 0 C K B R 0 S. C 0 N S T R U C T I 0 N C O. 
Building Contractors 

Lubbock, Texas 

2507 Marlboro - Box 5113 - Phone Porter 3-8795 

July 1, 1960 

Atcheson, Atkinson & Cartwright, Architects 
1009 Texas Avenue 
Lubbock, Texas 

Attention: Mr. Atlnar Atkinson 

Dear Sir: 

Re: M. E. Shop Building 
Texas Tech College 
Lubbock, Texas 

868E 

With reference to our letter dated June 14, 1960 requesting en 
extension of time due to the masonry strike, an agreement be
tween the Associated General Contractors and the masonry local 
was reached on Monday night, June 20. We were notified of this 
agreement by telephone on Tuesday, June 21. 

As you probably know, during the time of this strike the brick 
masons were continuing to work in other cities out of this juris
diction. For this reason, we were unable to assemble our crew 
until the following week end. We did this and were able to start 
masonry work on this project on June 27. 

We request that this extension of time commence, as requested, on 
May 25 and continue through June 26, 1960. 

(g) 

Sincerely yours, 

HAMMOCK BROS. CONSTRUCTION CO. 

/s/ Benidean Hammock 

Benidean Hammock 



103 uvaJ.de 

HAMMOCK BROS. CONSTRUCTION CO. 
Building Contractors 

Lubbock, Texas 

868F 

Box 5113 Phone Porter 3-8795 

March l, 1960 

Atcheson, Atkinson & Cartwright 
1009 Texas Avenue 
Lubbock, Texas 

Re: Mechanical Engineering Shop Building 
Texas Technological College 
Lubbock, Texas 

Attention: Mr. Atmar Atkinson 

Dear Sir: 

Due to the Extremely bad weather conditions now existing, we have 
been unable to begin any work on the above job. 

We would like to ask for an extension of t:ime to the finish date 
of this job. We request that this time commence on February 23, 
1960 and continue through this day, March 1, 1960, and until the 
weather will permit us to start excavation work on this project. 

Sincerely yours, 

Hammock Bros. Construction Co. 

/s/ Benidean Hammock 

Benidean Hammock 

March 17, 1960 

Atcheson, Atkinson & Cart·wright, Architects 
1009 Texas Avenue 
Lubbock, Texas 

Re: Mechanical Engineering Shop Building 
Texas Technological College 
Lubbock, Texas 

Attention: Mr. Atmar Atkinson 

Dear Sir: 

With reference to our letter dated March 1, 1960, the unusually 
bad weather conditions have cleared sufficiently and we were able 
to start work on March 14. Therefore, we request that the t:ime 
applied for be allowed commencing on February 23, 1960 and con
tinuing through March 13, 196o. 

Sincerely yours, 

Hammock Bros. Construction Co. 

/s/ Benidean Hammock 

Benidean Han:u:nock 

BH:(d) 



Telephones : 

Campus Planning Committee 
March 10, 1961 
Attachment No. 310 

R. BRIGGS IRVIN 
Attorney At Law 

Item 1523C 

Room 257 Carlock-Doughty Bldg. 
100~ 13th Street 
Lubbock, Texas 

869 

Office perter 2-8167 
Residence SWift 9-0998 February 23, 1961 

Mr. M. t. Pennington 
Vice President and Comptroller 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

I have just gone over with Mr. Nolan E. Barrick the contracts of purchase 
of electrical equi:Pment from Nelson Electric Supply Co., Da.lla.s, Texas, 
which contract was dated May 14, 1960, with performance due July 23, 1960, 
and the Nelson Electric Co., of Lubbock, Texas, contract for installation 
of the electrical equipment, dated May 30, 1960, and to be performed by 
September 14, i96o. 

These two contracts are independent from each other and are not mutually 
dependent one upon the other, and each must stand upon its own basis. 
Nelson Electric Supply Co., of Dallas, Texas, completed their shipment of 
the electrical equipment ordered on September 7, 1960, which is about six 
weeks beyond the seventy-day limit specified in the contract. This equip
ment was accepted and used by the College, thereafter by the contractor, 
Nelson Electric Co., Lubbock, Texas, which completed its construction agree
ment February 20, 1961. 

With the above state of facts presented, it is apparent that the delay in 
completing the construction contract was undoubtedly due to the delay in 
delivery by the Dallas supply company. However, the contract with Nelson 
Electric Co., Lubbock, Texas, called for a total contract price of $83,450.00 
with certain additions and deductions as the work progressed, which, I em 
informed by Mr. Barrick, have been adjusted. Therefore, it is my opinion 
that additional claims which would increase the contract price by Nelson 
Electric Co., of Lubbock, Texas, are unjustified, and that the College's 
obligation is the balance of the $83,450.00 due under the contract. It is 
my understanding that the College is waiving its $50.00 per day liquidated 
damage clause after September 14, 1960, and that no new contracts or agree
ments to change or alter the original construction contract were made. 

Since the two contracts are completely independent and since at this time 
the college has not suffered any monetary losses due to the delay in com
pletion of the construction contract by the Lubbock firm, I do not feel that 
the College is justified in holding the ba:tance due Nelson Electric Supply 
Co., Dallas, Texas, on their contract of purchase and sa.le, which was ac
cepted and used. Until such time as Nelson Electric Co., of Lubbock, Texas, 
can legally establish additional claims against the College for its con
struction contract, the College is unable to show any monetary loss due to 
the delay in delivery of the electrical equipment. If such a. claim by the 
Lubbock firm could be established, then I would suggest that the Da.llas finn 
be brought into any such lawsuit, and that judgment over and against the 
Dal.las firm be requested, should the College be liable to th& Lubbock firm 
for additional contract expenses. 

As I see it, each contract must stand on its own basis, and until such time 
as 'We can show damages, I believe we would be in default in not paying the 
Dallas supply company bill. 

I trust the above will be of some assistance to you in this:·matter. 

Very truly yours, 

/s/ R. Briggs Irvin 

BBI/ldp (g) R. Briggs Irvin 
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