
TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE C.AMPUS PLANNING COMMITXEE 

Meeting No. l.19 July 7, 1961 

A meeting of the Campus Planning Committee was held on Friday, July 7, 1961, 
at 9:00 a.m. in Room 120 of the Ad.ministration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, and Chairman M. L. Pennington. 
In addition, Mr. D. M. McElroy was present. 

Colonel C. P. West was absent. 

1654. Approval £! Minutes 

On motion by Mr. Barrick, seconded by Mr. Urbanovsky, the Minutes 
of Meetings Nos. 117 and .ll8 were approved. 

1655. President's Approval of Minutes 

The Chairman reported that the President approved the Minutes of 
Meeting No. 117 on June 12, 1961. 

1656. Agricul.tural Plant Sciences Building 

A. Equipment 

The laboratory equipment is partially delivered and the rest is 
in the process of delivery. Orders have been placed for the fix
tures and tops for the lab tables . 

B. Millwork 

After ver:y thorough discussion, it was agreed to explore means 
of getting the millwork installed by others in order to free the 
Department of Building Maintenance for other pressing duties. 

Mr. Barrick is to explore the possibilities and report. 

Mr. Mason entered the meeting at 9:35 a.m. 

----~-----------------------

1657. Chemical Engineering Building (Cain & Cain, $326,003 - May 22, 1961) 

A. Construction Progress 

The architects are making the prefinal inspection today. 

B. Equipment 

All of the items which have been approved by the Board of Directors 
·are out for bids with the exception of the items for instrumentatio 
of the fractionating column. 

C. Time Extension 

Copies of requests from the contractor dated February 20, 1961, 
February 28, 1961, April 12, 1961, and April 17, 1961, for time 
extensions and the Architects' replies dated June 20, 1961, 
are attached to and made a part of the Minutes . (Attachment 
No. 345, page 975) 

After very careful consideration, the CPC voted to recommend 
only the extension of five days as recommended by the Project 
Architect. 



1657· Chemical Engineering Building (Cain & Cain, $326,003 - May 22, 1961) 

D. Move-In 

Mr. Barrick reported that Dean Bradford has said that the 
installation of equipment can be delayed until July 15, 1961, 
and still have the facilities ready for the fall semester. 
It was agreed that the move-in will be started on July 15, 
1961, whether or not the . contractor is through and out of 
the building. 

Creamery Addition (Milk Receiving Facility) 
(w. B. Abbott, $15,345 - October 9, 1961) 

Construction Progress 

Progress is still very good and the construction is about 
ninety per cent complete. 

1659. Classroom-Office Building 

Sound Transmission 

Bids have been taken on the installation and the low bid was 
$2,092.00. However, some last minute information indicates 
that an installation of sheet rock might be even more effec
tive and economical. The experimental sheet rock is in place 
and remains to be tested. 

It was agreed to delay a contract award until the sheet rock 
installation can be thoroughly tested. 

l.66o. Rousing 

A. Married Student Housing 

Mr. McElroy reported that the project seems to be about as dead 
at the moment as it could be. 

B. Proposed New Residence Hall for Women 

1. Coordinator for Project Architects 

In a letter dated June 7, 1961, Mr. Howard w. Schmidt 
reported that he is to act as coordinator through the 
working-drawing phase. 

2. Progress on Preparation of Plans and Specifications 

The architect s have prepared information on the kitchen 
layout and are to meet with Mrs. Bates today to go over 
1 t. The development of plans and specifications is pro
ceeding on schedule. 

c. Retile Bathrooms in Bledsoe and Gordon Halls 
(Art Terrazzo and Tile Company, $33, 759 - Augus·i; 19, 1961) . 

The contractor is apparently proceeding on schedule and will fin· 
ish the floors in both Bledsoe and Gordon Halls by the end of 
next week. He plans to start work on the walls immediately after 
the floor installation. 

D. Renovation of West Hall 

a. Partitions (Hammock Brothers, $4,738 - August 1, 1961) 

The delivery of partitions is expected next week. 

b. Painting Brown Showcase and Fixture Manufacturing Company, 
10,300 - August l, 19 l 

The painting is almost finished. The final inspection is 
scheduled for next Monday. 



1661. Library (J. ~ Odom Construction Company - $2,146,379) 

A. Construction Progress 

Construction progress seems to be better at this time than 
at 8I1Y other during the period of construction. The concrete 
testing is complete with the exception of the canopies. Gun
ite has been applied, as agreed, to the concrete surfaces where 
needed. The concrete now seems to be in good condition. 

B. Stacks (52jl09 11!1ear feet, $75,000) 

Bids are to be opened on July 14, 1961. 

1662. Meats~ 

Equipment 

All of the equipment has been delivered and installed with the 
exception of one laboratory table, the specifications for which 
have yet to be received. 

1663. Mechanical Engineering Shops 

Equipment (Milling Machine) 

The milling machine has been installed and is ready for use. 

1664. Music Building (W. B. Abbott and Company, Inc. - $3,280) 

Division of Library into Two Classrooms 

In keeping with the approval of the Board of Directors as shown 
by Item No. 2590 of the Minutes of the meeting held on May 29, 
1961, a contract has been awarded to w. B. Abbott & Company, Inc., 
of Lubbock in the amount of $3)280, the amount to be paid from 
the Unappropriated Balance. It will still be necessary to in-
stal1 chalkboards. · 

The contractor beg8I1 work on June 3, 1961. 

1665. Operating Proce~ 

Reading Rooms 

A report given to the Board of Directors at the last meeting, 
indicated that there are many reading rooms on the campus that 
have never been cleared officially. Some are approved under 
dii'ferent nomenclature but shown as reading rooms in the report 
and others were cleared by various people. once the rooms are 
established by any method, there seems to be a finality of use. 

Due to the fact that the CPC was instructed in 1958 to provide 
no reading rooms or departmental libraries and the fact that 
quite a few reading rooms have cropped up, it seems necessary 
to have a definite 8I1d fixed policy and to abide by it in future 
construction. 

After a very thorough discussion, the CPC voted to institute the 
policy of having no reading rooms or libraries in any new proj
ects without specifically pointing out the facility and having 
official and separate action. There seems to be no other way to 
provide a fair, over-all application on the campus. 

1666. other Items 

A. Concrete Removal (Bill Hood, $2,500) 

The removal was finished on June 20, 1961, and the contractor 
has been pa.id. 



i666.. Other Items (continued) 

B. Report on Meeting with City Officials on Sewage 
Disposal, sewage Eff:t:Ueiit., · Indiana Righ~ of· Way 
and Electrical· Con.tract 

1. Mr. Mason reported that the estimated future needs are 
under study at the present time. A good bit of "10rk 
is necessary before the future needs can be predicted. 

2 . No report has been received from the City Manager and 
it was agreed that Mr. Urbanovsky "10ul.d casually check 
with him. 

C. Building Disposal 

1. Paint House (No. 52) 

A copy of Colonel West's memorandum of June 9, 1961, in 
which he recommended the sale of the building to 
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Mr. Bill G. Daniels, Chief of the Traffic-Security Department, 
for $25.00 is attached to and made a part of the Minutes. 
(Attachment No. 346, page 976) 

The CPC voted to recommend the sale. 

D. Building Signs 

Mr. Urbanovsky presented a list of the names for buildings in 
use at the present time. The list is attached to and made a 
part of the Minutes. (Attachment No. 347, page 977) 

The various thoughts and the study to date were discussed, 
along with some of the problems. For instance, where woul.d a 
sign be located on some of the large buildings in order to be 
seen? How would it be possible to have signs which could be 
seen from the streets on some buildings? Would the type of 
sign on the Bookstore, which is 20' long, be suitable for a 
noncommercial facility? Woul.d it be possible to have desig
nation signs at various places on the campus or a large one 
at the entrance to provide the identification? 

Although the study is to continue, it looks as if the yard
markers could be the most appropriate to provide the needed . 
information. 

E. Sidewalks to the Stadium 

Sometime back, the CPC was requested to install adequate side
walks from the campus to the Stadium. Action bad to be delayed 
pending development of other plans under way at the time. 

It looks as if a new sidewalk could be installed only on the 
west side of the street and it woul.d be necessary to remove a 
projection on the old Mechanical Engineering Shops and relocate 
the guy wires to the boiler stacks. 

Af~er consideration, it was agreed that steps would be taken to 
remove the projection from the Mechanical Engineering Shops, re
locate the guy wires and prepare plans and specifications for 
bids to be ta.ken in connection with the work to be done on the 
Relocation of Fe.rm Facilities. 



1666. Other Items (continued) 

F. ·Remodeling Existing Buildings 

The Free Conference Bill. contains the following amounts for 
major repairs and improvements: 

Convert Library to Classrooms 
and Offices $50,375 

Convert Journalism to Class-
rooms and Offices 60,000 

Resurface and seal coat streets 24,065 

Provide corridor in 
West Engineering Building 7,000 

Convert Architecture Laboratories 6,650 

The CPC agreed that plans would begin to implement the repairs 
as soon as a final Bill .emerges from the Special Session of the 
Legislature. 

1667. Psychology 

The file has been reviewed and it indicates a rather complete 
need for Psychology, as defined by Dr. Kaplan, but does not in
clude the Testing and Counseling Center. Should an attempt be 
made to combine the functions of the Psychology Department and 
Testing and Counseling? Is the clinical concept the best one 
to pursue? How much clinical work from off-campus is to be done? 

P~ 9fthe old Library could, perhaps, be used for Testing and 
Counseling but it is doubtful that it would be appropriate for 
Psychology and surely not from the clinical standpoint. There 
would be disadvantages in having Testing and Counseling in the 
center of the campus if there is to be a good bit of off-campus 
traffic. 

The Office of the Supervising Architect is endeavoring to evalu
ate the information available in an attempt to clearly define the 
direction and functions of the Psychology Department in order to 
convert the needs into a suitable structure. 

1668. Relocation of Farm Facilities ----- - ---- -----
A. Livestock Facilities (including Poultry) 

1. Grading 

The first portion of the work, the flattening of the dirt fill 
enough to establish the grades, has been completed. 

Final grades will be put on the drawings to be released on 
July 12, 1961. Bids will be opened on July 25, 1961. 

2. Dairy Facilities 

a. Milking Parlor (c. M. Pharr, $40,800 - Sept. 24, 1961) 

(1) Construction Progress 

Progress is very good. The masonry work is 
nearing completion. 

(2) Equipment ($13,025) 

Dr. Elle is preparing the necessary requisitions 
with specifications and wishes to have the specifi
cations checked by Mr. Barrick and Mr. Mason before 
submission to Mr. McElroy for purchase. 



i668. Relocation £!.~Facilities (continued) 

A. Livestock Facilities (including Poultry) 

2. Dairy Facilities 

b. Metal Buildings (Feed Barn, Calf Barn, and Hay 
Storage (Stout Steel Builders, $40,260 - 90 days} 

(1) Status of Work Order 

970 

The work order can be issued only after the re
quired grades are established. 

(2) Construction Progress 

Shop drawings have been received and are being 
checked by Mr. Barrick. 

c. Fencing ($3,449) 

The CPC voted to recommend that the Agricultural staff 
take steps to procure the materials and make the instal
lation, . :working through Mr. McElroy. 

d. Mechanical and Electrical ($2,600) 

Plans and specifications are being prepared and will be 
released on July 12, 1961, with bids to be opened on 
July 25, 1961. 

e. Roads Within the Area ($3,000) 

Plans and specifications are being prepared and will be 
released on July 12, 1961, with bids to be opened on 
July 25, 1961. 

f. Concrete Pens ($5,700) 

Plans and specifications are being prepared and will be 
released on July 12, 1961., with bids to be opened on 
July 25, 1961.. 

g. Water Troughs ($400) 

The concrete foundation will be included with the other 
bids to be opened on July 25, 1961. The actual troughs 
will be bought as equipment through Mr. McElroy. 

h. Feed Troughs ($2,700) 

Plans and specifications have been prepared by 
Mr. Urbanovsky' s staff and will be released on July 12, 
1961, with bids to be opened on· July 25, 1961. 

1. Water Pipe, 802' of l" ($992) 

Plans and specifications have been prepared by 
Mr. Urbanovsky's staff and will be released on July 12, 
1961, with bids to be opened on July 25, 1961. 

j. Grading ($1,000) 

Plans and specifications are being prepared by 
Mr. Urbanovsky and will be released on July 12, 
1961, with bids to be opened on July 25, 1961.. 
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i668. Relocation 2! ~Facilities {continued) 

A. Livestock Facilities (including Poultry) 

3. Beef Cattle Facilities 

a. Metal Buildings (Stout Steel Builders, $5,861 - 90 days) 

( 1) Date of Work Order 

The work order can be issued only af'ter the re
quired grades are established. 

(2) Construction Progress 

Shop drawings have been received and are being 
checked by Mr. Barrick. 

b. Mechanical. and Electrical ($2,500) 

Plans and specifications are being prepared and will 
be released on July 12, 1961, with bids to be opened 
on July 25, 1961. 

c. Roads Within the Area ($3,190) 

Plans and specifications are being prepared and will 
be released on July 12, 1961, with bids to be opened 
on July 25, 1961. 

d. Concrete Pens ($13,120) 

Plans and specifications are being prepared and will 
be released on July 12, 1961, with bids to be opened 
on July 25, 1961. 

e. Scales and Housing ($2,550) 

Mr. McElroy was requested to coordinate with the 
Agricultural staff the efforts to obtain and install 
the scales. 

f. Fencing (including Gates) ($4,331) 

The CPC voted to recommend that the Agricultural staff 
take steps to procure the materials and make the instal
lation by working through Mr. McElroy. 

g. Water Troughs ($750) 

The concrete foundation will be included with the other 
bids to be opened on July 25, 1961, and the actuaJ. troughs 
will be bought as equipment. 

h. Water Pipe and Hydrants ($1,480) 

Plans and specifications have been prepared by 
Mr. Urbanovsky and will be released on July 12, 1961, 
with bids to be opened on July 25, 1961. 

1. Feed Troughs ($3,200) 

Plans and specifications have been prepared by 
Mr. Urbanovsky and will be released on July 12, 1961, 
with bids to be opened on July 25, 1961. 

j. Grading ($3,000) 

Plans and specifications are being prepared by 
Mr. Urbanovsky and will be released on July 12, 1961, 
with bids to be opened on July 25, 1961. 
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i668. Relocation 2! ~Facilities (continued) 

A. Livestock Facilities (including Poultry) 

4. Herd Attendants Housing (R. c. Lewis, $22,,843 - Aug. 19, 1961) 

a. Construction Progress 

The project is finished. The final inspection was made 
on Jly 51 1961. The modest list of deficiencies has been 
corrected with one exception. 

b. Walks ($250) 

Plans and specifications are being prepared by 
Mr. - Urbanovsky and will be released on July 121 1961, 
with bids to be opened on July 251 1961. 

5. Poultry Facilities (Stout Steel Builders, $20,673 - 90 days) 

a. Three Metal Buildings (Layer House, Pullet and Turkey 
House and Broiler House 

(1) The work order can be issued only after the grades 
are established. 

( 2) Shop drawings have been received and are being 
checked by Mr. Barrick. 

b. Equipment ($5,780) 

Mr. McElroy is coordinating the efforts for acquisition 
with the Agricultural staff. 

c. Items Held in Abeyance 

(1) Stoves 

(2) 

(3) 

An investigation by Mr. Mason revealed that the 
stoves on band would not be appropriate. 

After consideration, the CPC voted to recommend 
the purchase of the 12 only brooder "500s" at ~ep .. _. i!,/ 
estimated cost of $516.oo. ,,.. F . ,.·Zr · 1 ' ,_,.J' '"'-· 

I ! ~ .q d. _) '\/, ~ A j 
l..~; /t'. I .. ···; . . .- r , ... ; ~~(· jW.">-~ 

Founts (Items 6,, 1, 8 and 9) /t . . . "; ;;>;·..,,~i .-' .-' · ~ 
\...,.-1/ , , ... . r ;-1 , ..... . ..... 

By majority vote, the CPC voted to purchase the fol- ) 
lowing from oe···artmeiitil 'Mailltenance;·""Equipm;m-f ~en~/ 

ave ·~·FUfids · Item~No:-.. 6,· ·qa·· .:.- f ·g-ailon-·galvanfzec{ 
foun s estimated cost of $163.20; Item No. 1, 
24 only 8 1 troughs at an estimated cost of $360; 
Item No. 8, 24 only roost guards at an estimated 
cost of $60; and Item No. 9,, 24 - 12' heating tapes 
at an estimated cost of $72. 

Drive Fans 

The CFC recommended that drive fans be provided from 
surplus equipment on hand. 

d. Partitions and Utilities Within Buildin ij 

. Estimated cost, :t>l0,000 

Plans and specifications are in the process of being com
pleted and will be released on July 12, 1961, with bids to 
be opened on July 25, 196+. 

6. Utilities 

Plans and specifications are in the process of being completed 
and will be released on July 12, 1961, with bids to be opened 
on July 25, 1961. 
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i668. Relocation 2f ~Facilities (continued) 

A. Livestock Facilities (including Poultry) 

7. Roads to Area from Flint 

Plans and specifications are being prepared for bids to be . 
taken on July 25, 1961, with the understanding that the con
tract award will be made at the Board Meeting on August 19, 
1961. 

1669. Science Building (Carl E. Maxey, $431,707 - Feb. 13, 1962) 

A. Construction Progress 

Progress is very good. The second floor has been poured and 
masonry materials are on hand. 

B. Equipment 

Requests have been received and Mr. Barrick and his staff are 
checking the specifications. 

1670. Seismometer Vault (W. B. Abbott, $4,220 - Sept. 3, 1961) 

The concrete work and waterproofing have been done and the con
tractor is very carefully backfilling. 

1671. Speech 

~e file is being studied again in an attempt to determine and 
convert the needs to a physical facility. 

1672. Student Union (V. & N. Construction Company) 

A. Construction Progress 

Progress is very good. The roof decking for the tile is being 
installed. 

B. Equipment Status 

The very thorough study of equipment is continuing. 

1673. Texas Tech Press 

The Chairman reported that the Building Committee approved the 
employment of the Project Architects (Davis, Foster, Thorpe, 
and Associates of El Paso) to prepare the plans and specifications 
for the air conditioning. 

Mr. Hinn and Mr. Smith both voted "Aye" on June 16, 1961. 

The Project Architect is at work on the plans and specifications. 

1674. Utilities 

A. Ele~trical Installation (Nelson El ectric Company) 

The CPC voted to accept Mr. Mason's recommendation for the final 
acceptance date of June 26, 1961. A few small items remain to be 
done and $300 is being wit hheld from final payment. 

B. Wat er Lines and Sprinkler s 

The installations were completed on June 15, 1961. 

C. Six-inch Water Line Around Women' s Tennis Courts 

The installation was complet ed on June 15, 1961. 
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· 1675· Veterinary Science Building 

Post-mortem Room (H. c. Lewis, $12,777 - Aug. 4, 1961) 

Construction progress is very good. The contractor has fin
ished the demolation work and has started the installation. 

i676. Walks and Drives 

A. In Vicinity of Agricultural Plant Sciences 

The concrete is out of the way and installation will now begin. 

B. Access Road Behind Meats Laboratory (Estimated cost, $2,700) 

As no provisions have been made for an access road to the Meats 
Laboratory, the CPC voted to recommend the installation of a 
paved road from the west to the rear of the facility. 

Also, it was recommended that the project include paving from 
the curb to the fence at the east side of the Veterinary Science 
Building yard to provide an entrance to the post-mortem room. 
·The estimated cost of both items is $2,700. 

It was agreed that the plans and specifications would be pre
pared in time for release on July 12, 1961, with bids to be taken 
on July 25, 1961. 

C. Street Repairs Progress 

All equipment and materials are on hand and the patching of streets 
is in process. 

1677. Women's ~ 

A. Basement Ventilation (H. E. Taylor, $4,060 - Aug. 16, 1961) 

The contractor has delivered the materials to the site for the 
duct work. The fan is scheduled for delivery on July 17, 1961. 
The contractor expects to finish the job by mid-August. 

B. Gym Proper Ventilation 

The study is in process and regular observations are being made 
on conditions. There is a possibility that the improvement of 
ventilation in the basement may alleviate some of the upstairs 
problem. 

The meeting adjourned at 12:35 p.m. 

M. L. Pennington 
Chairman 



ASSOCIATED ARCHITECTS 
3134 Thirty Fourth 

Campus Planning Committee 
July 7, 1961 
Attachment No. 345 
Item 1657-C 

& ENGINEERS OF LUBBOCK 
Lubbock, Texas 
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i$tiles, Roberts & Messersmith 
~erwood. 4-8407 

McMurtry & Craig 
Sherwood. 4-4342 

Schmidt & Stuart 
Porter 5-8881 

June 20, 1961 

Mr • . Nolan Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Barrick: 

RE: Chemical Engineering 
Facilities, Texas 
Technological College 
Lubbock, Texas 

Enclosed find copy of letter from Cain and Cain, Inc., requesting 
extension of time on subject project, from February 10 through 
February 16, 1961. 

We have checked the weather data and find that there was no precipi
tation during this time and the temperatures were actually higher 
than normal for this time of year. 

It is our recommendation that this extension not be granted. The 
submission of this request is in accordance with Article 18 of the 
General Conditions of the Contract. 

Very truly yours, 

ASSOCIATED ARC~TS & ENGINEERS OF LUBBOCK 

/c/ Calvin C. Craig, Jr. 

Calvin C. Craig, Jr. 

Enclosure 
CC: Stiles, Roberts & Messersmith 

Schmidt & StUa.rt 
Cain and Cain, Fort Worth 

~i S. Expressway 

CAIN & CAIN, INC. 
General Contractors 

· Fort Worth, .Texas 

John S. Stuart, Architect 
1602 Avenue Q 
Lubbock, Texas 

February 20, 1961 

Re : Chemical Engineering Bldg. 

Gentlemen: 

Texas Technological College 
Lubbock, Texas 

This is to claim 7 days time lost due to bad weather at the above 
referenced project. The days lost were February 10, 1961 through 
February 16, 1961. 

Respectfully submitted, 

CAIN & CAIN I INC. 

/s/ Wilburn Burns 

Wilburn Burns 
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ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 
Jl34 Thirty Fourth Lubbock, Texas 

Stiles, Roberts & Messersmith 
saerwood 4-8407 

June 20, 1961 

Mr. Nolan Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Barri ck : 

McMurtry & Craig 
SHerwood 4-4342 

Schmidt & Stuart 
POrter 5-8881 

Re: Chemical Engineering 
Facilities, Texas 
Technological College 
Lubbock, Texas 

Enclosed find copy of letter from Cain and Cain, Inc., requesting exten
sion of time for February 20 through February 26, 1961. Also find copy 
of Weather Bureau data for February, 1961. 

This was when we had the 12 inch snow With sleet and mist and this did 
hamper the completion of masonry work. However, since the weather warmed 
up after the weekend, it ie our recommendation that no time after Friday 
be allowed. Therefore we recommend that an extension of five days be 
granted. The submission of this request is in accordance With Article 18 
of the General Conditions of the Contract. 

Please let us know the decision on this matter and we Will prepare a 
change order. 

Yours truly, 

ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 

/s/ Calvin c. Craig, Jr. 

Calvin c. Craig, Jr. 

Enclosures 
cc: Stiles, Roberts & Messersmith 

Schmidt & Stuart 
Cain and Cain, Ft. Worth 

C A I N & C A I N , I N C • 
General Contractors 

loo1 S. Expressway 

John S. Stuart, Architect 
1602 Avenue Q 
Lubbock, Texas 

Fort Worth, Texas 

P. o. Box 685 February 28, 1961 

Re: Chemical Engineering Bldg. 

Gentlemen: 

Texas Technologi cal College 
Lubbock, Texas 

In compliance With the specifications, this is to claim 7 days lost time 
at the above referenced project because of bad weather. The days lost 
were ·February 20, 1961 through February 26, 1961. 

Respectfully submitted, 

CAIN & CAIN, INC. 

/s/ Wilburn Burns 

Wilburn Burns 



ASSOCIATED ARCHITECTS 
3134 Thirty Fourth 

& ENGmEERS OF llJBBOCK 
Lubbock, Texas 
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stiles, Roberts & Messersmith 
Sherwood 4.-8407 

McMurtry & Craig 
Sherwood 4-4342 

Schmidt & Stuart 
Porter 5-8881 

Phones: 
WA 7-5934 
WA 7-5201 

June 20, 1961 

Mr. Nolan Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Barrick: 

RE: Chemical Engineering 
Facilities, Texas 
Technological. College 
Lubbock, Texas 

Enclosed find copy of letter from Cain and Cain, Inc., requesting 
an extension of time on subject project. Also find copy of 
Weather Bureau data for April, 1961. 

This letter was not received until 27 April, 1961; therefore is 
not in compliance with Article 18 of the General Conditions. 

Further, since it was not freezing either April 6 or 7, and there 
was only a trace of snow and sleet, we do not recommen~ this ex
tension of time. 

Yours truly, 

ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 

/s/ Calvin c. Craig Jr. 

Enclosures 
CC: Stiles, Roberts & Messersmith 

Schmidt & Stuart 
Cain and Cain, Fort Worth 

CAIN & CAIN, IllTC. General Contractors 
4001 s. Expressway - P. o. Box 685 - Fort Worth, Texas 

Associated Architects & Engineers of Lubbock 
3134 Thirty Fourth 
Lubbock, Texas 

RE: Chemical Engineering Building 
Texas Technological College 
Lubbock, Texas 

Attn: Mr. Calvin Craig, Jr. 

Gentlemen: 

This is to request two days time extension for the above 
referenced project because of bad weather and low temperatures. 
These days were April 6 and 7, 1961. 

Thank you for your consideration. 
Respectfully submitted, 

April 12, 1961 

CAIN & CAIN, INC. 
/s/ Wilburn Burns 

Wilburn Burns 
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ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 
3134 Thirty Fourth Lubbock, Texas 

stiles, Roberts & Messersmith 
sHerwood 4-8407 

Mr. Nolan Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

McMurtry & Craig 
SHerwood 4-4342 

Re: Chemical Engineering Facilities 

Schmidt & Stuart 
POrter 5-8881 

June 20, 1961 

Texas Technological College, Lubbock, Texas 

Dear Mr. Barrick: 

Enclosed find copy of letter from Cain and Cain, Inc., requesting an ex
tension of time on the above subject job because of delay in approval of 
Granite shop draWings. 

These draWings reached us on 24 October, 1960. We received a letter with 
reference to their approval on 3 February, 1961 with no mention made of 
delay. We answered this letter on 7 February, 1961 and explained that 
we were holding the draWings for field measurements. 

On about the 15th of February we found a discrepancy in the stair concrete 
and asked for it to be repoured or load tested. This test was made accord
ing to AS'lM procedure on 3, 4 and 5 March, 1961. When loading was removed 
and concrete cleaned down so it could be measured, we made field measure
ments and forwarded the draWings to the contractor on 17 March, 1961. At 
this time I informed the Superintendent on the job that the plaster should 
be finished and the Granite Company should make final field measurements 
to finished walls. 

After the Granite Company had received the prints on the 24th of March, 
they called me for some information and in the conversation stated that 
about four weeks would be needed for fabrication . 

Tile Granite people came out and checked rough dimensions and sent us a 
second set of approval drawings which were checked and returned on 
5 April, 1961. 

The Granite Company's visit to the job for final measurements was on 
12 April, 1961, to which Cain and Cain's letter refers. 

The enclosed letter dated April 12, 1961 was not mailed to this office, 
but was handed to me on the job on April 27, 1961. 

Paragraph 3, Ar~icle 18 of the General Conditions state: 

"If no schedule or agreement stating the dates upon which drawings 
shall be furnished is made, then no claim for delay shall be 
allowed on account of failure to furnish drawings until two weeks 
after demand for such drawings and not then unless such claim be 
reasonable." 

It is our recommendation that this delay not be granted. 

Yours truly, 

ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 

/a/ Calvin c. Craig, Jr. 

Calvin c. Craig, Jr. 

CCC:if(d) 
Enclosure 
cc: Stiles, Roberts, & Messersmith 

Schmidt & Stuart 
Cain and Cain, Ft. Worth 
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General Contractors 
Fort Worth, Texas 
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"®l s. Expressway P. o. Box 685 

April 17, 1961 

Associated Architects & Engineers of Lubbock 
3134 Thirty Fourth 
Lubbock, Texas 

Re: Chemical Engineering Building 
Texas Technol.ogical College 
Lubbock, Texas 

Attention: Mr. Calvin Craig, Jr. 

Gentlemen: 

This is to request a nine week time extension for job 
delays incurred in processing shop drawings because of 
having to make field measurements on the job for the 
Granite requirements. We have had the stairs ready for 
Granite for five weeks now and the representative from 
the Texas Granite Corp. was at the job site April 12, 
1961 and informed us it would be at least four weeks 
more before we could expect the Granite. 

Your kind consideration will be greatly appreciated. 

Respectfully submitted, 

CAIN & CAIN, INC. 

/s/ Wilburn Burns 

Wilburn Burns 

WB: (d) 
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MEMORANDUM 
From 

Building Maintenance 
and Utilities 
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TO~: ___ Mr __ • _M_._L_. _P_e_nnin __ g .... t_o_n __________ DATE: June 9, 1961 

SUBJECT: Disposition of Surplus Building 

I have attempted to sell Building No. 52, Paint House (carrying 
vaJ.ue - $2,471.42) since January 1961. 

There is no surplus property to be removed from this building. 

The building has been shown to seven prospective buyers and only 
one bid bas been received from Mr. Bill G. Daniels in the amount 
of $25.00. Mr. Daniels will clear the site, however, he will not 
remove the concrete slab. It is recommended that this buildillg be 
sold to Mr. Daniels for the above amount. 

This sale does not require further Board action since the Board of 
Directors approved the disposal of this building at the best advan
tage to the College, but without cost to the College. The Board 
action is ref'lected in Campus Planning Committee Minutes No. 104, 
dated 10 February 1961, paragraph 1495a. 

CPW/ft (g) 

/s/ C. P. West 

c. P. West 
Director 



BUILDING S I G N S 

Building 

1. Architecture-Computer 

2. Textile Engineering 

3. · East Engineering 

4. west Engineering 

5. Petroleum Engineering 

6. Chemical Engineering 

7. Classroom-Office 

8. Journalism 

9. Mechanical Engineering 

10. Library 

u . Science 

12. Chemistry 

13. Administration 

14. Home Economics 

15. Bookstore 

16. Women's Gymnasium 

17. Student Union 

18. Music 

19. Agriculture 

20. Livestock Pavilion 

21. Speech 

22. Agricultural Engineering 

23. Agricultural Plant Sciences 

24. Veterinary Science 

25 . Meats Laboratory 

26. Men's Gymnasium 

27. Museum 

28. Planetarium 

29. Gordon Hall 

30. Bledsoe Hall 

31. Sneed Hall 

0 N 

Campus Planning Committee 
July 7, 1961 
Attachment No. 347 
Item 1666-c 

CAMPUS 
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Metal Sign* Name on Building 

No No 

Yes No 

Yes No 

Yes No 

Yes No 

No No 

No No 

No No 

No No 

Yes No 

Yes Yes 

Yes Bo 

Yes Ro 

Yes Bo 

No Yes 

No No 

No No 

Yes No 

Yes Yes 

Yes No 

No No 

Yes Yes 

No No 

Yes No 

No No 

No No 

Yes Yes 

No Yes 

Yes No 

Yes No 

Yes No 
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Building Signs on Campus (continued) 

Building Metal Sign* Name OD Building 

32. west Hall Yes No 

33. Weeks Hall No No 

34. Knapp Hall Yes No 

35. Doak Hall Yes · No 

36. Horn Hall Yes No 

37. Drane Hall Yee No 

38. Thompson Hall No No 

39. Gaston Hall No No 

40. Welle Hall No No 

41. Carpenter Hall No No 

*Bronze markers in yards, 2' 5" x 7", embedded in concrete. 
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MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 120 July 25, 1961 
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Ameeting of the Campus Planning Committee was held on Tuesday, July 25, 1961, at 
3.:00 p.m. in Room 118 of the Administration Building. Members present were 
Mr· E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. In 
addition, Mr. Bob Mason, Mr. Mark Gosdin, Mr. Bob Hagerty, Mr. Bill Felty, and 
Mr. D. M. McElroy were present. 

colonel C. P. West was absent. 

Relocation of Farm Facilities 

A. Livestock Facilities (Including Poultry) 

1. Poultry Facilities' Partitions and Utilities 

a. Budgeted Amount - $14,747 

An estimated amount of $9,000 to $10,000 was previously ap
proved by the Board as reflected by Item No. 1620, sub
paragraph 5 of the CPC Minutes, Meeting No. 116, May 28, 1961. 
In order to obtain lower bids, the mechanical and electrical 
work for the Dairy and Livestock Facilities' metal buildings 
were incorporated with the Poultry plans and specifications. 
The budgeted amounts for the included items are: 
Dairy - $2,600 and Livestock - $2,500, as per Item No. 1652, 
subparagraphs A with attachment No. 343, B, c, and H of the 
CPC Minutes, Meeting No. 118, June 14, 1961. 

b. Award of Contract 

Bids were opened and read aloud at 2:00 p.m. on July 25, 1961, 
in Room 168 of the Administration Building in the presence 
of 26 interested persons. A copy of the bid tabulation is 
attached to and made a part of the Minutes. (Attachment 
No. 348, page 981) 

The CPC voted to recommend the award of a contract in the 
amount of $13,930 to Tatum and Gailey, the low bidder. 

2 . Beef and Dairy Facilities, Lot Paving and Grading 

a . Budgeted Amount - $35,912 

An estimated amount of $29,000 was previously approved by the 
Board as reflected by Item No. 1620, subparagraph 2 of the 
CPC Minutes, Meeting No. 116, May 28, 1961. In order to ob
tain lower bids, the service drives for the same areas, plus 
the walk, drive and road at the He~d Attendants Housing were 
incorporated in Lot s Paving and Grading plans and specifica
tions. The budgeted amounts for the included items are: 
Dairy - $3,000, Beef - $3,190, Herd Attendants Housing, 
$1,002, as per Item No . 1652, subparagraphs A with attachment 
No. 343, B, c, E, F, and H of the CPC Minutes, Meeting No. 
118, June 14, 1961. 

b. Award of Contract 

Bids were opened and read aloud at 2:00 p.m. on July 25, 1961, 
in Room 168 of the Administration Building in the presence of 
26 interested persons. A copy of the bid tabulation is 
attached to and made a part of the Minutes . (Attachment 
No. 349, page 982) 
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Relocation of Farm Facilities --------- (continued) 

A. Livestock Facilities (Including Poultry) 

2. Beef and Dairy Facilities, Lot Paving and Grading 

b . Award of Contract 

After a thorough study, review and analysis of unit costs 
shown in the bids, it was determined that the proposals for 
this work exceeded the estimate due to the extensive amount of 
grading and filling necessary to prepare the areas for con
crete. It was then concluded that the proposals were not out 
of line. The CPC voted to recommend the award of a contract 
in the amount of $47,625 to Frank Hodges, the low bidder. 

3. Roads and Drives to Area 

a. Budgeted Amount - $22,846 

This estimate was approved by the Building Committee, Item 
No . 1652, subparagraphs A with attachment No. 343, F and H, 
CPC Minutes No. 118, June 14, 1961. 

b. Award of Contract 

Bids were opened and read aloud at 2:00 p .m. on July 25, 1961, 
in Room 168 of the Administration Building in the presence of 
26 interested persons. A copy of the bid tabulation is 
attached to and made a part of the Minutes. (Attachment 
No. 350, page 983) 

The CPC voted to recommend to the Building Committee that the 
provisions for holding this contract, Item No. 1652, sub
paragraph H, until the August 19, 1961 Board Meeting, be 
waived and, since this work is so closely related to the other 
phases of Farm Relocation, further voted to recommend the 
award of a contract in the amount of $10,475 to Pioneer 
Pavers, Inc., the low bidder. 

4. Utilities to Area 

a. Budgeted Amount - $20,315 

An estimated amount of $15,000 was previously approved by the 
Board as reflected by Item No . 1620, subparagraph l of the 
CPC Minutes, Meeting No. 116, May 28, 1961. This estimate 
was increased to $20,315 to provide for septic tanks, cess 
pools and reservoir necessary for sewage disposal. The re
vised estimate was approved by the Building Committee, Item 
No. 1652, subparagraphs A with attachment No. 343, G and H. 

b. Award of Contract 

Bids were opened and. read aloud at 2:30 p.m. on July 25, 1961, 
in Room 168 of the Administ ration Building in the presence of 
18 interest ed persons. A copy of the bid tabulation is at
tached to and made a part of the Minutes. (Attachment 
No. 351, page 984) 

The CPC voted to recommend the award of a contract in the 
amount of $16,236.96 to Texas Lawn Sprinkler Company, the low 
bidder. 

5. Building Committee Approval 

The recommendations on contracts relating to "Relocation of Farm 
Facilities" were made to the Building Committee and Mr. Wall by 
telephone. Mr. Hinn and Mr. Wall were contacted July 26, 1961, 
and Mr. Smith, July 27, 1961. The Building Committee and 
Mr. Wall were in favor of proceeding with the contracts. 



1678. Relocation of Farm Facilities (continued) 

A. Livestock Facilities (Including Poultry) 

5. Building Committee Approval 

The voting was as follows: 

Mr. Wilmer Smith 

Mr. Harold Rinn 

Mr. C. I. Wall 

'lbe meeting adjourned at 5:15 p. m. 

"Aye" 

"Aye" 

"Aye" 

M. L. Pennington 
Chairman 
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BID TABULATION 

Interior Construction and Utilities 
for Poultry Facilities 

Texas Technological College 
Lubbock, Texas 

Time: 2:00 p.m. , CST 
Date: July 25, 1961 

BIDDER 

W. B. Abbott 

Hammock Brothers 

H. C. Lewis 

C. M. Pharr 

Riveire Construction Co. 

Tatum & Gailey 

No. of 
Days 

120 

40 

120 

60 

Campus Planning Committee 
July 25, 1961 
Attachment No. 348 
Item 1678A-l-b 

Bid Base Bid Alt. lio. 1 Bond 

Ded. 

x $15,925.00 $325.00 

Ded. 

x 14,700. 00 300.00 

])ed. 

x 14,927.00 240.00 

Ded. 
x 13,930.00 322.00 
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NO. CONTRACTOR 
DAYS 

W. B. Abbott 120 

Elmer Calhoun 

Frank Hodges 105 

Bill J. Hood 

Kerr Paving Company 

Lowell-McDonald 

Pioneer Pavers 

Riveire Construction Company 

Welch Brothers 

. . ... _._ .~ .. ~~-· .. 

BIDS FOR ANIMAL HUSBANDRY FACILITIES 

BASE UNIT PRICES 
BID #1 #2 #3 #4 #5 #6 #7 

$48,ooo.oo 30~ 40¢ 40~ $4.00/L.F. 35¢ i5¢ i4e 

$47 J 625. 00 55¢ 55¢ 47¢ $1.90/Sq.Ft. 65¢ 65¢ 14¢ 

j J 1 
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CONTRACTOR 

Bill J . Hood 

Kerr Paving Co . 

Pioneer Pavers 

... #1 
Unit Price I tem Price 

$1.20/sq.yd. $840.00 

$1.25/sq.yd. $875.00 

' .. .... 
\ 

BIDS FOR FARM ROAD & SERVICES DRIVES 

#2 #3 #4 Bid 

Unit Price Item Price Unit Price I tem Price Unit Price I tem Price Bond Tot al Price 

$.85/sq.yd. $8500.00 $1.60 L.F. $1024.oo $1.60 L.F. $328.oo x $10,692.00 

$.85/sq.yd. $8500.00 $1. 50 L.F. $960.00 $1.75 L.F . $140.00 x $10,475.00 

J 
! 

' J I 
' 
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GAS, WATER AND SEWERAGE SYSTEMS 
FOR FARM FACILITIES 

TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 
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July 25, 1961 
2:30 P.M., CST 

Bids Received and Opened 
Rm. 120 Administration Bldg. 

TABULATION OF BIDS 

BIDDER BID SECURITY BASE BID 

Sam Ainsvorth & Company N.B ." 

Anthony Company x $20,300 . 00 

o. W. Chism Plumbing Company x 17,520.00 

Ray Plumbing & Heating 

Rountree Company x 22,000.00 

Bud Samson Company 

H. E. Taylor Company, Inc. 

Roche Nevton & Company x 22,560.00 

Texas lawn Sprinkler Company 
x 16,236.96 .Amarillo, Texas 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 121 August 8, 1961 

A meeting of the Campus Planning Committee was held on Tuesday, 
August 8, 1961, in Room 120 of the Administration Building. 
Members present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, 
and Chairman M. L. Pennington. In addition, Mr. D. M. McElroy 
was present. 

Colonel West was absent. 

1679. Approval 2!, Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, the 
Minutes of Meetings No. 119 and No. 120 were approved with 
the following correction: 

Correct Item No. 1668, A. 5 c. (2) to 
read: " ••• purchasing the following from 
Constitutional Building Amendment Funds ••• " 

1680. Agricultural Plant Sciences Building 

A. Equipment 

985 

The shop drawings on the laboratory table tops have been checked, 
approved and returned to the vendor. Delivery is scheduled in 
30 to 45 days. 

B. Millwork 

Brown Showcase and Fixture Manufacturing Company bas been in
structed to complete the installation of the millwork and the 
crew started work today. 

1681. Chemical Engineering Building (Cain & Cain, 0326,003 - May 22, 1961) 

A. Construction Progress 

The project is complete, although final acceptance has yet to be 
arranged. 

B. Equipment 

The laboratory equipment is out for bids. 

Mr. McElroy reported that Dean Bradford has just submitted a list 
of steel shelving and equipment in the estimated amount of 
$2,?39.42. Mr. McElroy was requested to study the list and make 
a recommendation at a later date. 

During July, Dean Bradford presented Mr. McElroy with a list of 
equipment totaling $2,169.76. After consideration, it was agreed 
to recommend the purchase of the equipment with the exception of 
the hoist and the ramset gun. The hoist is subject to further 
clarification, particularly price, and it was felt that a ramset 
gun could be borrowed from Building Maintenance. 

C. Time Extension 

The contractor has been requested to present his side of the case 
not later than August 12, 1961. It looks as if difficulty may be 
experienced in arriving at a satisfactory solution. 



1681. Chemical Engineering Building (Cain & Cain, $326,003 - May 22, 1961) 

D. Move-In 

Three rooms in the basement were occupied on Jul.y 19, 1961. 

E. Air Conditioning 

The question of air conditioning has been up for decision for 
quite some time. It was agreed to request Mr. McElroy to co
ordinate an effort to determine what space must be air condi
tioned and to make a recommendation as soon as possible. 

1682. Creamery Addition (Milk Receiving Facility) 
(w. B. Abbott, $15,345 - October 9, 1961) 

Construction Progress 

Construction progress has been excellent and the project is al.most 
complete. The final check-out is schedul.ed for the near future. 

1683. Classroom-Office Building 

A. Sound Transmission 

Mr. Barrick reported that he has checked the performance of the 
sheet rock installation on four different occasions during normal 
operation and he is of the opinion that the TL acoustical tile in
stallation is better. 

After consideration, it was agreed to recommend the award of the 
contract for the TL acoustical tile to Southwest Specialities of 
Lubbock, in the amount of $2,092 in keeping with past approval of 
the Board of Directors. 

B. Repainting of Blackboards 

Mr. Turner Kimmel, Project Architect, has written Mr. Duncan that 
the boards will be ready for painting at the end of sllJililler school 
and notified the Crawford Painting Company, the subcontractor, by 
carbon copy. 

C. List of Items for the Contractor 

Mr. Kimmel is preparing the list which will be checked by Mr. Barrick 
to send to Mr. Duncan to officially notify him of the availability 
of the building and what is expected of him. 

1684. Financial Report 

It was agreed to recommend the lapsing of the $100,000 budgeted for 
the Television Station and the $180,105 for the Nuclear Reactor. 
In addition, it was agreed to recommend the transfer from Student 
Union Funds of $34,850 to Constitutional Building .Amendment Funds. 

The Television Station appropriation was for a building and the 
Board has designated the Beef Pavilion for such use and it looks 
as if there is no chance to obtain a Nuclear Reactor. The transfer 
from Student Union F\lnds is reimbursement for the utilities which 
are properly chargeable to the Student Union. 

1685. Housing 

A. Married Student Housing 

Mr. McElroy reported that Mr. Howell Kilgore, 3017 - 30th Street, 
Lubbock, Texas, is interested in constructing the project and has 
been in contact with Dr. Mattox from .Amarillo. The usual letter 
has been written to him stating that the College has no intention 
at this time of building married student housing provided private 
capital will meet the need with convenient, comfortable and eco
nomical apartments. 



1685. Housing 

B. Proposed New Residence Hall f'or Women 

l. Progress on Preparation of' Plans and 8pecif'icatio~ 

The architects are making good progress on the plans and 
specifications and have requested a meeting with the CPC 
next week to present the developments. 

2. Final Plans and Specifications 

Final plans and specifications, subject to refinement, are 
to be presented to the Building Committee on August 18, 1961. 

3. Number of Residents 

As the plans and specifications developed, the re-evaluation 
indicated that it is possible to increase the number of resi
dent spaces from 760 to 796 without adding to the square foot · 
age of the building. The only additional cost will be for thE 
room furniture. 

C. Final Application of Funds 

A check with the architects revealed that, with Board acceptance 
of the final plans and specifications on August 19, 1961, it will 
be possible to present all the information to the HHFA for the 
fu1l application of funds prior to September l, 1961. 

D. Retile Bathrooms in Bledsoe and Gordon Halls 
(Art Terrazzo and Tile Company, $33,759 - August 19, 1961) 

~nstruction Progress 

The project is complete with the exception of the south ving of 
Bledsoe Hall which was occupied by summer school students. The 
contractor has requested a final inspection of the rest of the 
project by tomorrow and thinks that he will finish the south wing 
by the end of next week. 

E. Renovation of West Hall 

1. Partitions 

The partitions have been installed and the final inspection 
was made on August 2, 1961. It is recommended that the final 
acceptance date be established as of August 2, 1961. 

2. Painting (Bromi Showcase and Fixture Manufacturing Company, 
$10,300 - August 1, 1961) 

The painting has been finished for some time with the excep
tion of the door frames, trim and doors. A real problem has 
developed in attempting to get the varnish to bond with the 
paint. The contractor has made a bona fide effort without suc
cess and everyone is at a loss to understand the lack of bond. 
It looks as if it may be necessary to remove the varnish and 
wax the surfaces. The quest for a solution continues. 

1686. Library (J. M. Odom Construction Company - $2,146,379) 

A. Construction Progress 

Construction progress is very good in all regards. 



1686. Library (J. M. Odom Construction Company - $2,146,379) 

B. Stacks (52,109 linear feet, $75,000) 

1. Bids were opened on July 14, 1961, and the tabulation of 
the bids and a COJ!Y of Mr. McElroy's memo of July 18, 1961, 
are attached to and made a part of the Minutes. 
(Attachment No. 352, page 995) 

Since the Board of Directors has authorized the purchase of 
the equipment up to an a.mount of $75,000, the contract was 
awarded to Remington Rand, Division of' Sperry Rand Corporation, 
Dallas Branch, the low bidder, in the amount of $57,017. 

2. It was agreed to amend Items Nos. 1604 and 1616 to show the 
source of payment as the appropriation from the Unappropriated 
Balance rather than Constitutional Building .Amendment Funds as 
shown. 

Mr. Wells is requested to correct Item No. 2589 of the Board 
Minutes of May 29, 1961. 

Mr. Mason entered the meeting at 10:10 a.m. 

-----------------
1687. Meats Lab 

Equipment 

The specifications have yet to be received for the laboratory 
table. One item which had been overlooked in reporting is the 
auditorium chairs, which have now been ordered. 

1688. Museum 

Further studies seem to indicate that there may be a better site 
than the one proposed and that a restudy of the size and scope 
may be in order. Mr. Urbanovsky and Mr. Barrick were requested 
to work with Dr. Holden with the results to be presented to the 
CFC for presentation to the Board of Directors. 

1689. Music Building (W. B. Abbott and Company, Inc. - $3,490) 

Division of Library into Two Classrooms 

The contractor has finished the project with the exception of 
the painting and the chalkboards. 

An extra has been added to the contract in the amount of $210 
to provide the necessary blackboards which were deleted at the 
time of the bid and substantial economies were effected. The 
blackboards are to be installed as soon as they are delivered. 

1690. Operatin,g Procedures 

Guarantee Schedule 

Mr. McElroy maintains a schedule showing the termination date of 
the one-year guarantee periods on all completed projects and a 
list of tentative inspection dates. He was requested to apprise 
the persons involved of the various acceptance dates as far in 
advance as possible in order that preliminary plans may be made 
for reporting defective materials and workmanship in keeping with 
the guarantee. 
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1691. Other Items 

A. Left Turn at College Avenue 

Up until approximately s:lx years ago, a left turn on and off 
the campus at Broadway and College was permissible. The City 
withdrew the left turn without considering the College. 

After several attempts to get the le~ turn reinstated without 
success over a period of years, the Board of Directors, approxi
mately a yea:r and a half ago, requested the City of Lubbock to 
make it possible for a left turn on end off the campus at College 
and Broadway. 

~er a number of follow-ups, the City agreed to reinstate the 
turns provided the College would donate 51 of right of way for 
a short distance on each side of the entrance. 

At the request of the Chairman of the Boe.rd for a diagram, the 
City provided one that would take 15' of land on the north side 
which would extend to approximately the front of Sneed Hall and 
taper to the back edge and 5' of right of way on the south side 
for a distance of 266 1 • 

The right of way to the south could be donated without seriously 
affecting the operation. However, 15' on the north side cannot 
be spared as Sneed Hall is the closest building to the street at 
the present time. 

After consideration, the CPC voted to recommend that the request 
for additional right of way be denied and that the Board of 
Directors request the City of Lubbock to reinstate the left turn 
on and off the campus as originally provided. 

It was pointed out that the College donated the right of way for 
the freeway and 19th Street to alleviate the traffic on College 
Avenue& Also, the Board of Directors has granted two requests to 
the City for additional right of way from the McClellan property 
at the corner of 19th and College to improve the traffic flow on 
College. In spite of all the concessions to alleviate the traf
fic on College Avenue, the City still declines to permit the le~ 
turns on and off the campus at Broadway and College in keeping 
with the original arrangements. 

B. Report on Meeting with City Officials on Sewage Disposal, 
Sewage Effluent, Indiana Right of Way and Electrical Contract 

1. In order to properly size the proposed sewage line to the 
new disposal plant, the City of Lubbock requested the number 
of additional dormitory occupants for the next ten-year period. 
The number given to them was from 3,500 to 5,000. 

2. It was agreed to present the contract for electrical services 
for the next biennium to the Board on August 19, 1961, for ap
proval under the same terms and conditions as those in the 
present contract. 

C. Building Signs 

A good bit of work has been done on the study and many problems 
seem to arise. It was agreed that it would be very helpful to 
discuss the complications with Mr. DeBusk the next time he is on 
the campus, if he is willing to do so. It is hoped that he will 
be able to make a tour of the campus with some of the CPC members 
to go over the problems on the sites. 
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i691. Other Items 

D. Building Plaques 

In view of the fact that including the name on the plaques 
in new buildings could cause many complications, it "Was rec
ommended that the Board of Directors reconsider the practice 
of including the names on the plaques to go in the new build
ings. (Item No. 2580, Board Minutes of May 29, 1961) 

E. Walks to the Stadium 

The projection on the old Mechanical Engineering Shops is in 
the process of being removed at this time. The guy wires to 
the boiler stacks will be removed by college personnel. 

It was agreed to recommend that sidewalks be installed on both 
the east and west side of the street. A recommendation, in
cluding the estimated cost, will be presented to the Building 
Committee on August 18, 1961. 

F. Senior Class Gift 

By a letter dated May 29, 1961, the Senior Class donated $520 
(the actual amount was $503.17) to the Board of Directors to 
be used in lighting the twin towers of the Administration Building. 

After consideration, it was agreed to request the advice of the 
Board of Directors before making a recommendation. 

G. Master Plans for the Campus 

It was agreed that a check will be made to see how current the 
as-built, installed and remodeled plans are. 

H. Remodeling Existing Buildings 

It was agreed that as much progress as possible will be made on 
the items for Major Repairs and Improvements other than the re
conversion of the Library to classrooms and offices, pending the 
appropriation of funds by the Legislature. 

I. Painting Smokestacks 

Mr. Mason reported some weeks back that the smokestacks were 
overdue for painting and was requested to take bids. A copy of 
the bid tabulation is attached to and made a part of the Minutes. 
(Attachment No. 353, page 996) 

The CPC voted to recommend a contract award to Allen Pruitt, 
Painting Contractor .of Lubbock, the low bidder, for $1,185, the 
amount to be paid from the appropriation for Special Projects. 

J. Pipe Hangers in Existing Tunnel Between Union Basement 
and Chilling Plant (Approximately 206', 17 pipe hanging 
stations) 

Mr. Mason recommended t he installation of pipe hangers in the tun
nel for the future installation of steam condensate return and 
chilled water service lines in order that college personnel can 
run the lines as time becomes available and thereby effect a sav
ings :for the College .• 

Mr. Mason was requested to prepare the plans and specifications 
and to take bids and make a recommendation at a future CPC 
meeting. 

The estimated cost is $1, 500 or less and funds would come from the 
Student Union. Due to the fact that it will be impossible to have 
the plans and specifications r eady in time for the Board Meeting, 
it was agreed to request permission to proceed with the instal.1a
tion after the Board Meeting of August 19, 1961, if the low bid is 
within the estimate. 
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1692. Psychology 

After consideration, it was agreed that Mr. Barrick and his 
staff will prepare a list of questions which must be answered 
prior to the development of a program for the project. 

1693. Relocation of Farm Facilities 

A. Livestock Facilities (Including Poultry) 

1. Dairy Facilities 

a) Milking Parlor (c. M. Pharr, $40,800 - Sept. 24, 1961) 

Construction Progress 

Progress is very good. Although there bas been some de
lay, all structural steel is now on hand .• 

Equipment 

All equipment is out for bids. 

b) Metal Buildings (Feed Barn, Calf Barn, and Hay 
Storage {stout Steel Builders, $40,260 - 90 Days} 

Status of Work order 

The Work order has yet to be issued as the grading is 
in progress .• 

c) Fencing ($3,449) 

Sufficient cable bas been located and is available at 
a very economical price. 

d) Water Troughs ($4oo) 

No progress. 

e) Feed Troughs ($2,700) 

No progress. 

f) Water Pipe, 802' of l" ($992) 

No progress. 

2. Beef Cattle Facilities 

a) Metal Building (Stout Steel Builders, $5,861 - 90 Days) 

Date of Work Order 

The Work Order has yet to be issued as the grading is 
in process. 

b) Scales and Housing ($2,550) 

No progress. 

c) Fencing (Including Gates - $4,331) 

No progress. 

d) Water Troughs ($750) 

No progress. 

e) Water Pipe and _!!Yd.rants ($1,480) 

No progress. 

f) Feed Troughs ($3,200) 

No progress. 
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Relocation of Farm Facilities ------...--
A. Livestock Facilities (Includin§ Poultry) 

3. Beef and Dairy Cattle Lot Paving and Grading 
(Frank Hodges, $47,625) 

Date of Work Order 

The Work Order has yet to be issued as the grading 
is in process. 

4. Herd Attendants Housing (H. C. Lewis, $22,843 - AUg. 19, 1961 

Final Acceptance Date · 

The project is complete and the CPC voted to recommend 
the final acceptance date of July 10, 1961. 

5. Poultry Facilities (Stout Steel Builders, $20,673 - 90 Days) 

a) Three Metal Buildings (Layer House) Pullet and 
Turkey House 

Date of Work Order 

The Work Order bas yet to be issued as the grading 
is in process. 

b) Equipment ($5,780) 

Mr. Turner is supposed to have the plans and specifi
cations to Mr. McElroy today. If so, the request for 
bids will go out tomorrow. 

6. Poul.try Facilities, Partitions and Mechanical Work 
for Metal. Buildings (Tatum and Gailey, $13,930) 

Status of Work Order 

The Work Order has yet to be issued as the grading 
is in process. 

7. Utilities to Area (Texas Lawn Sprinkler Company, $16,236.96) 

Construction Progress 

The contractor began actual work on August 7, 1961. 

8. Roads and Drives to Area from Flint (Pioneer Pavers, $10,475) 

The contractor has his engineer on the job laying out 
the road. 

1694. Science Building (Carl E. Maxey, _ $431,707} - Feb. 13, 1962) 

A. Construction Progress 

Progress is very good. Forms are being set for the concrete 
roofing structure. 

B. Equipment 

Drawings on the laboratory equipment are on band and seem to be 
in rather good shape. They are to be polished and submitted for 
bids as soon as Miss Kirkwood returns from her vacation. 

Mr. McElroy was requested to proceed with the usual arrangements 
for the other equipment. 



1695. Seismometer Vault 

A. Construction Progress 

The work is complete with the exception of flashing around 
the access opening. 

B. Equipment 
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Dr. F. Alton Wade reported on July 17, 1961, that the Government 
has notified him that it is behind schedule in the installation 
of equipment and the installation at Texas Tech is scheduled to 
begin on October 1, 1961-

1696. Speech 

The lack of time has prevented any progress~ 

1697. Student Union (v. & N. Construction Company ·- $817,794) 

A. Construction Progress 

Progress is very good. The contractor is moving along with the 
masonry and mechanical installations. 

B. Equipment 

The kitchen equipment is out for bids . 

The Furniture and Equipment Committee is still at work on the 
other items. 

1698. Texas Tech Press 

Mr. Barrick, Mr. Mason and Mr. Benge Daniel met with 
Mr. Ralph Davis, Project Architect, yesterday and went over the 
proposal in detail with the result that Mr. Davis is to restudy 
the problem. 

There is no pressure of time as it would be impossible to make 
the installation before fall weather sets in and it will not be 
needed until next spring. 

1699. Veterinary Science Building 

The project is approximately 90i complete but is being delayed 
pending the receipt of special small tile for the animal pens. 

1700. Walks and Drives 

A. In Vicinity of Agricultural Plant Sciences 

The grading is under way at the present time and the walks will 
be installed as soon as it is completed. 

B. Access Road Behind Meats Laboratory and Entrance to the 
Veter inary Science Ya.rd (Both items are includ.ed under the 
contract for paving the road from Flint Avenue to the underpass) 

The engineer is in the process of l aying out the road and entrance 
at this time. 

C. Street Repairs 

Progress 

Repairs are still being made. 
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Women's Gym -
A. Basement Ventilation (H. E. Taylor, $4,060 - Aug. 16, 1961) 

The project is approximately 75i complete but is being delayed 
pending receipt of the coil "1hich was due to be shipped on 
July 17, 1961. 

B. Gym Proper Ventilation 

It is impossible to see how much effect there will be until 
the basement ventilation js complete. 

M. L. Pennington 
Chairman 

The meeting adjourned at 12:25 p.m. The next meeting is to be held a.t 
9:00 a.m. on Tuesday, August 15, 1961, with the Associated Architects 
and Engineers to study the architectural plans and at 2:00 p.m. to go 
over the mechanical plans. Mrs. Shirley s. Bates and Dean Dorothy T',., 
Garner will be invited to attend. 
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Campus Planning Committee 
August 8, 1961 
Attachment No. 352 

Te~as Technological. College 
Lubbock, Texas 

MEMORANDUM 
From 

Item l'lO. 1686 B. 1. 

Off ice of the Vice President 
and Comptroller 

ro; ___ Mr_._M_. _L_._P_enn_ingt _____ o_n ____________ DATE: July 18, 1.961. 

SOBJECT: ______ ~~C_P_C_I~T:EM ___ RELPi ___ T_IVE~_TO __ L_IB~RARY_.;;_B_OO~KS~A~h~:l~~~m~G~---------------

Proposals to furnish 241, 18', double-faced, three standing 
metal. bookshelving ranges were opened in the Office of the 
Vice President and Comptroller on July 14, 1961 at 2:00 p.m., 
CST. Those present were Mr. M. L. Pennington, Vice President 
and Comptroller, Mr. Ray Janeway, Librarian, D. M. lfcElroy, 
Assistant Comptroller, Mr. w. S. Drake of the Estey Corporatic:n, 
and Mr. Kenneth Hay of Remington Rand. The bids were as :foll.ow: 

c. s. Brown & Company, Wauwatosa, Wisconsin :j$:65,.272.oo 

Estey Corporation, Dal.las, Texas Branch 58,9001.00 

Ideal Business Systems and Equipment ~, 
Dal.las, Texas 7/2,t0l7f].l.\:O 

Remington Rand, Division of Sperry Rand 
Corporation, Dallas, Texas Branch 57(,mt.7{.00 

(Remington Rand, Division of Sperry Rand Co:rpora~~, 
is represented on the bid tabulation sheet by Library 
Bureau which is a trade name for their 1ibra.ry prolucts. ) 

DMM:d (g) 
Enclosure 

/s/ D. M. McEl:roy 

D. M. McElroy 
Assistant Camptroll.er 



stri TABULATION 
~tal Bookshelving 
Libr8l'Y Building 
TeXSS Technological College 

~bock, Texas 

~: 2:00 p.m., c.s.T. 
' Jul 14 1961 nste: ~y , 

-
Bidder ... 

c:. s. Brown & Co. 
\lailwatosa, Wisconsin 

'· 

Bs.tey Corporation 
Dal,las, Texas 

Ideal Business Systems 
and Equipment Company 
Dallas, Texas 

Library Bureau 
Dallas, Texas 

W1,lhide Engineering Corp. 
Dallas, Texas 

Those present: 

M. L. Pennington 
Ray C. Janeway 
D. M. McElroy 

No. of 
Bid Bond Addenda Days 

x None 120 

x None 90 

x None 140 

x None 150 

W. s. Drake, Estey Representative 
Kenneth Hay, Remington Rand Rep. (Library Bureau) 
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Base Bid 

$65,272.00 

58,900.00 

72,673.40 

57,017.00 

No Bid 



Campus Planning Committee 
August 8, 1961 
Attachment No. 353 
Item No. 1691 I. 

PAINTING OF LARGE SMOKESTACK 
AT HEATINGPLANT 

TEXASTECHNOLOGICALCOLLEGE 
LUBBOCK,~ 

Bids Received. Unt il 4:00 P.M. (c . S.T.) August 8, 1961 

TABULATION OF BIDS 

BIDDER BID PRICE FOR PROJECT 

Adams Paint Manufacturing Co. No Bid 

Brown Showcase & Fixture Mfg. Co. No Bid 

John R. Hall Co. No Bid 

Jones Bros . Painting Contractors No Bid 

Allen Pruitt, Painting Contractor 
$1,185.00 817 East 36th Street, Lubbock, Texas 

Smith & Wardroup, Inc ., Painting Contr. 
3232 Slaton Road, Lubbock, Texas $1,240.00 
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Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 122 August 15, 1961 
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A meeting of the Campus Planning Committee was held at 9:00 a.m. on Tuesday, 
August 15, 1961, in Room 103 of the Architecture-Computer Building. Members 
present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman 
M. L. Pennington. In addition, other members of the college staff present 
were Mr. R. L. Mason, Mr. D. M. McElroy and Mr. Ray Downing. The Associated 
Architects and Engineers of Lubbock were represented by Mr. Howard Schmidt, 
Mr. Bob Messersmith and Mr. Royse McMurtry. The Consulting Engineers on the 
project, Yandell, Cowan and Love of Fort Worth, were employed by the Associ
ated Architects and Engineers of Lubbock and were represented by Mr. Olen w. 
Yandell, Mr. P. E. Love, and Mr. William G. Landers. 

1702. Housing 

A. Proposed New Residence Hall for Women 

1. Mechanical 

a) Communication Systems 

The engineers presented a study of the various types of 
communication systems and the study is attached to and 
made a part of the Minutes. (Attachment No .. 354, page 1003) 

Various kinds of telephone systems, the types of voice 
cal.ls and the return call buzzer system were discussed. 
The engineers recommended the Bell Telephone System as 
it will in their opinion eliminate corridor phones, pro
vide two-way communications to central, and communications 
from room to room. 

After a great deal of discussion, it was agreed to in
clude two sets of telephone conduit in the basic plans 
and specifications with one to be handled as an alternate 
in css~ it is necessary to have a buzzer and a phone in 
each room. The new men's residence halls and Weeks Hall 
have two conduits, one contains the buzzer and the other 

.is empty at present. It would not be necessary to have a 
buzzer if there is a phone provided. in each room4 If it 
is possible to get a phone in each room, the alternate on 
the second conduit will be taken and only one conduit 
installed. 

b) Outside Door Signals 

As requested by the Dean of Women and after a good bit of . 
discussion, it was agreed to install a buzzer system on 
the outside doors to indicate when the door is opened a~er 
closing hours. The buzzer will sound in the Counselor's 
apartment. 

c) Electrical Distribution System 

The electrical distribution system, including that for air 
conditioning, was discussed in detail. Provisions to pre
vent operational noises were discussed with the conclusion 
that, as equipment will be installed in the basement under 
the bath, there should be no objectionable noise. 

The entire group went to visit a room in Thompson Hall in 
which sample lights had been installed and lighting condi
tions were agreed on. It was agreed to omit the ceiling 
light and to have one recessed light over each desk in the 
soffit. Convenience outlets and switches were studied and 
an· ·agreement reached. 



1702. Housing 

A. Proposed New Residence Hall for Women 

1.. Mechanical 

d) Out of Season Utilities 

The engineers were requested to check on possible economies 
which could result from the installation of separate cooling, 
heating and hot water facilities in the apartments in order 
that all. of the building equipment will not have to be in op
eration to provide for the apartments when the halls are offi
cially cl.osed. 

e) Bath and Facilities 

The installation of showers, tubs, commodes, lavoratories, 
mirrors, etc., was discussed next. 

Much trouble has been experienced in the past with shower 
stall.s and toilet partitions. The architects and engineers 
recommended marble shower partitions in an economical but 
good grade. It was estimated that the marble woul.d cost 
$5,000 more than baked enamel which has been used in most 
of the other dormitories. It was felt that the cost would 
be economy as it has been necessary to spend almost $5,000 
to reinstall partitions in West Hall this summer and the 
partitions have been replaced before. It was estimated that 
it would cost approximately $3,000 more to put the same mar
ble in the toilet partitions. It was agreed to recommend 
the marble installation. 

In order that half of the building may be us.ed for men dur
ing the summers when unoccupied by women, it was agreed to 
continue with the plan to have urinals installed behind a 
cover plate in the west unit and the engineers were requested 
to study possible means to eliminate any sewer gas problem 
from the traps when the water evaporates as the result of a 
lack of use. 

f) Plumbing 

On shower fixtures, the only maintenance problem is with the 
shower heads and valves and agreement was reached on both. 
The question of whether the piping should be exposed or hid
den was discussed at length. There can be no room for pipe 
chases to reach the water lines from behind the shower walls. 
It was agreed to have attractive chrome plated lines serving 
the showers from above. 

It was agreed to install an antiscald control on the showers 
to temper the water to nonburning temperatures. Also the de
vice would prevent the problem arising from students attempt
ing to take steam baths. 

The possible problem with flush valves on the sixth floor was 
discussed. The architects were of the opinion that there will 
be sufficient water pressure on the sixth floor to flush the 
valves even during the summer when the town and college are 
watering lawns. Generally the greatest usage of water in the 
residence halls is just before dinner in the evenings. 

It was agreed to investigate a tank type fixture for the upper 
floors to be sure that there is no problem from the lack of 
water pressure and Mr. Downing said that he would obtain a 
record of water pressure for the past two years. 
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1702. Housing 

A. Proposed New Residence Hall for Women 

1. Mechanical. 

g) Air Conditioning 

Air conditioning in general and the size of compressors, 
air handling units, pumps, multi-zone controls, etc., were 
discussed. 

The engineers recommended the installation of absorption 
refrigeration machines with central zoning air handling 
units and the CPC voted to accept it. 

There is room in the air conditioning equipment room for 
the installation of additional. equipment to cool the next 
hall to be constructed in the areaA 

The control on the multi-zone units recommended are elec
tronic with a control board in the basement. By the use of 
such controls, it will be possible to control the temper
ature in the individual zones by setting the dial in the 
basement. The temperature of any zone can be checked from 
the basement. The type of electronic controls now being 
manufactured are much better than those manufactured a few 
years ago and it i s quite simple to learn to operate the 
controls. The controls would be competitive. 

The present unit would require 340 tons of air conditioning. 

Whether to use a cooling tower with masonry, synthetic or 
wood filler was discussed. It was agreed that it should be 
like the one in the Union, will be located outside and the 
plans will be designed for a masonry or synthetic fill, not 
redwood. It was agreed to take alternates on masonry and 
synthetic fill. The engineers propose to oversize the cool
ing unit from 10% to 15%. Space immediately adjacent will 
be provided for the installation of a second cooling tower 
for another building in the vicinity in the future. 

The practicality and feasibility of instal.ling recording 
meters were discussed at much length. It was the consensus 
that the cost would not justify the use. 

M. L. Pennington left the meeting at 1:05 p.m. and 
the meeting recessed at 1 :20 p.m. 

The meeting reconvened at 2:00 p.m. with the follow
ing members of the CPC present: Mr. Urbanovsky, 
Mr. Barrick, and Chairman Pennington. In addition, 
other members of the college staff present were : 
Mr. McElroy, Mrs. Shirley s. Bates, and Dean Dorothy T. 
Garner. The Associated Architects and Engineers were 
represented by Mr. Howard Schmidt, Mr. Bob Messersmith 
and Mr. Hoyse McMurtry. 

2. Architectural 

a) General 

The plot plan was reviewed. It was agreed that the project 
would be elevated two and one-half feet (:2i') above natural. 
grade, and to have two gathering points for rain water in 
the street at the northeast and northwest corners of the 
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1702. Housing 

A. Proposed New Residence Hall for Women 

2. Architectural 

a) General 

project with lines running to the storm sewer entrance at 
Boston and 19th Street. The courts and outside lighting were 
studied, the floor plans were reviewed and it was reported 
that the project, as designed, would provide space for 
776 women. 

The location of phones, switchboards, offices, kitchenettes, 
ironing rooms, elevators, custodial spaces, apartments, toi
lets, storage for various uses, check-out stations, mail 
service and the basement layout were studied. 

A floor by floor review was held and there was discussion on 
kitchen equipment and layout, wall sections, maids rooms, 
concrete frame, stair details which had been discussed with 
the Fire Marshal for fire protection, materials of stair 
sections, doi.mspouts and roof drainage. 

b) ·Elevators 

There are to be two in each dormitory and the question as to 
whether or not they should be hydraulic or electric was dis
cussed at mu.ch length. The architects had contacted more 
than four elevator companies and all recommended hydraulic 
for the application except one firm which manufactures only 
electric elevators. The speed of the elevator per minute 
was studied in connection with the type of machine. 

The architects recommended a hydraulic machine with a speed 
of 150' to 175' per minute and a capacity of 2,200 pounds. 

The estimated time for a round trip by an elevator would be 
100 seconds with a stop at each place. The average time for 
a trip was estimated at 80 seconds. The elevators could 
carry from 15 to 18 women students. 

The elevators would be controlled from within by the students. 
There will be an indicator on every floor to show where the 
cars are located. 

It was requested that hanging buttons be installed for pads 
to protect the cars during move-ins and move-outs and when 
large equipment is being moved. 

The two cars in a wing would work with one parked at the first 
floor and one as a free car and. would work interchangeably. 
The free car would stay with the doors closed at the floor 
where it stopped. If a bell rang on any of the floors, the 
free car would pick up the student and start down in which 
case the parked car would go up and the original free car 
would become the parked car. If a student enters the parked 
car and starts ·up, the free car will go to the first floor 
and become the parked car. 

Mr. Mason entered the meeting at 3:10 p.m. 

. - - - - - - - - - - -
The architects reported that there would be an emergency 
button in each car in case it stalled between floors. 
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1702. Housing 

A. Proposed New Residence Hall for Women 

2. Architectural 

c) Incinerator 

The incinerators have been a very big problem in the past 
and the architects have checked with approximately twelve 
companies and have boiled the study down to three brands. 
The whole question hinges on the single flue versus double 
flue installation. 

After a great deal of discussion, the architects agreed to 
recommend the Plibrico flue, a double-flue installation. 
The estimated cost would be $6,ooo each and there will be 
one for each of the two major unit s or an estimated total. 
of $12,000. 

There will be some maintenance on the valves and dampers but 
Plibrico is the only firm with a distributor in town. 

d) Miscellaneous 

The apartment floor plans, stoves, mail rooms and office 
arrangements were studied. 

e) Bedroom 

The architects reported that they are working on a folding 
door for the closet instead of the two-panel sliding door 
which is now in use. The folding door will allow use of 
the back space in the closet with more ease. 

The desks, beds, chect of drawers, etc., were discussed. It 
was agreed to install a picture mold around the room near the 
ceiling in order to provide hanging space. 

f) Schedule of Finishes and Painting 

The architects reported that they would like to hold the 
color selection of finishes in the public areas for the 
decorator. The public areas are the lounges, vestibules, 
telephone alcoves, lobbies, waiting areas, and dining hall. 

The schedule of finishes and painting for all other areas 
was studied. Agreement was reached on the finishes for the 
floors, base, wainscot, ceiling, trim, and window stool and 
the ceiling height. The painting schedules were discussed 
and agreement reached for the floors, base, wainscot, walls, 
ceiling and trim. 

g) Exteriors 

Some refinements and improvements have been made in the ex
terior appearances and were discussed and studied at length. 
The red tile roof, arches, stone trim, and general appearances 
were carefully considered. 

h) Budget 

The architects presented a budget showing an estimated total 
project cost of $3,634,463.00 which is attached to and made 
a part of the Minutes (Attachment No. 355, page 1004) 

After consideration, the CPC voted to recommend the budget to 
the Building Committee. 
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·1702. Housing 

A. Proposed New Residence Hall for Women 

2. Architectural 

i) Extra 32 Girls 

The architects reported that it would be possible to increase 
the capacity by 32 girls by adding an extra room on each 
floor. It was estimated that the total cost would be 
$77,011.00. It was agreed to consider the cost against the 
amortization schedule and let the architects know if the extra 
capacity should be included. A copy of the architects' esti
mate is attached to and made a part of the Minutes. 
(Attachment No. 356, page 1005) 

j) Method of Bidding 

The architects recommended separate bids on elevators, air 
conditioning, plumbing, electrical, and furniture, with bids 
to be taken approximately seven days ahead of the general 
bids. The proposed bidding procedure would be similiar to 
that used for the Library, in that the general contractors 
would be notified of the acceptable subcontractors by the 
College and would be requested to add a fee to guarantee the 
work of the subcontractors. It was agreed to include the in
stallation of the built-in furniture in the contract with the 
general contractor. 

After lengthy consideration, the CPC agreed to recommend the 
method of bidding. 

As some question was raised over the legality of adding a 
percentage to the contract with the general contractor in 
order to guarantee the work of the subcontractor, it was 
agreed to check the legality. 

It was agreed that the architects will secure a prebid quali
fication questionnaire from the bidders. 

It was agreed that plans would be released on Tuesday, 
October 3, 1961. Bids on plumbing, air conditioning, elec
trical, elevators, and furniture would be opened on Tuesday, 
October 24, 1961. General bids would be opened on Tuesday, 
October 31, 1961, which would be three days before the Board 
meeting on November 3, 1961. 

M. L. Pennington 
Chairman 

ihe meeting adjourned at 6:20 p.m., with the next meeting to be held at 9:.30 a.m. 
'?ll Wednesday, August 16, 1961. 
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Campus Planning Committee 
August 15, 1961 
Attachment No. 354 
Item 1702 A. 1. a 

A STUDY OF VARIOUS TYPES OF COMMUNICATION 
SYSTEMS FOR A NEW TEXAS TECH GIRLS DORMITORY 

TYPES OF SYSTEMS: The various types Of systems commonly used could be classified 

under the headings listed below: 

1. Telephone System 

A. Private automatic dial type commonly known as PAX system. 

B. Private manual type commonly known as PBX system. 

c. Public automatic dial system as furnished by S.W.B. Telephone 

Company. 

2. Voice Call System 

A. With automatic dial type central console. 

B. With multiple switch type central console. 

3. Return Call Buzzer System 

TABUIATION OF FEATURES: Each of the six systems listed above are tabulated 

below listing the features and estimated costs of each system. 

ROOM TO PERMITS 
ELIMINATES PERMITS 2-WAY ROOM CALLING 
PUBLIC CONVERSATION COMMUN!- STUDENT 
TELEPHONES WITH CENTRAL CATION TO PUBLIC EST. 

TYPE OF SYSTEM IN CORRIDOR STATION POSSIBLE TELEPHONE COST 

Bell Telephone yes yes yes Not necessary $1.50/mo. 
per stud. 

PAX Telephone DO yes yes yes 49,000 

PBX Telephone no yes yes yes 21,600 

Voice Call-Auto Dial no yes no yes 12,700 

Voice Call-Multiple 
Switch no yes no yes 8,800 

Return Call Buzzer no DO no yes 15,000 

CONCLUSION : The Bell System appears to be the only system having all desirable 

features, and the cost could and probably should be borne by the students. This 

would be the first choice. 

Second choice would be the voice call system of the multiple switch type. 

This system has all desirable features except elimination of the public phone 

in the corridor. 
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August 15, 1961 
Attachment No. 355 
Item 1702 A. 2. h 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 
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August 14, 1961 

DORMITORY AND DINING FACILITIES FOR WOMEN 

COST ESTIMATE: 

DORMITORY: 

Basement (Small) 

Mechanical Room 857 sq. ft. @ $ 8.88 ... . $ 7,610.00 
Area way 125 sq. ft. @ 5.10 .. .. 637.00 

Basement (Large) 

Corridor and Stairs 478 sq. ft . @ 11.85 .... 5,664.00 
Toilet 60 sq. ft. @ 16.22 .... 973.00 
Custodian 96 sq. ft.@ 10.20 .... 979.00 
Laundry, Trunk Storage 
Elev. Lobby 1812 sq. ft. @ 9.97 .. .. 18,066.00 
Elev. Shaft 116 sq. ft. @ 5.23 .... 607.00 
Mechanical and 
Incinerator Rooms 1221 sq. ft. @ 8.88 .... 10,842.00 
Shop 225 sq. ft. @ 9.97 .... 2,242.00' 
Area way 290 sq. ft . @ 5.10 ... . 1,479.00 

First Floor 

Corridor and Stairs 3607 sq. ft . @ 11.85 .... $42,742.00 
Toilets 905 sq. ft.@ 16.22 . ... 14,679.00 
Maids, Custodian and 
Ironing Rooms 476 sq. ft . @ 10.20 .. . . 4,855 .00 
Ducts, Chases 420 sq. ft. @ 5 .23 .... 2,196.00 
Apartments 1425 sq. ft. @ 13.18 .. .. 18, 781.00 
Lounge 650 sq. ft. @ 12.86 . . •. 8,359.00 
Office and Mail Room 370 sq. ft.@ 13.10 .... 4,847.00 
Bedrooms 6401 sq. ft. @ 19. 35 .... 123,859.00 
Arcade 1744 sq. ft. @ 9. 51. .. . 16,585.00 

·Second Floor 

Corridor and Stairs 3550 sq. ft.@ 11.85 .... $42,067.00 
Toilets 849 sq. ft. @ 16.22 .... 13, 771.00 
Maids, Custodian and 
Ironing Rooms 572 sq. ft. @ 10.20 .... 5,834.00 
Concession 511 sq. ft. @ 13. 05 .... 6,668.oo 
Meditation 124 sq. ft.@ 13. 51. ... 1,675.00 
Ducts, Chases and 
Elevator Shaft 478 sq. ft.@ 5.23 ... . 2,480.00 
Bedrooms 8030 sq. ft . @ 19.35 .... 155,380.00 
Fan Room 140 sq. ft. @ 8.88 .... 1,243.00 

Third Floor 

Corridor and Stairs 3346 sq. ft.@ 11.85 .... $39,650.00 
Toilets 821 sq. ft. @ 16.22 .. .. 13,316.00 
Maids, Custodian and 
Ironing Rooms 396 sq. ft. @ 10.20 .... 4,039.00 
Ducts, Chases and 

1,967.00 Elevator Shaft 465 sq. ft. @ 5.23 . . .. 
Bedrooms 9096 sq. ft . @ 19-35· ... 176,007.00 
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Dormitory and Dining Facilities f or Women (continued) 

Fourt h Floor 

Corridor and Stairs 3346 sq. ft . @ $11.85 . .. . $39, 650.00 
Toilets · 821 sq. ft.@ 16.22 . . . . 13,316.00 
Maids, Custodian and 
Ironing Rooms 396 sq. ft.@ 10.20 .... 4,039.00 
Ducts, Chases and 
Elevator Shaft 465 sq. ft. @ 5 .23 ... . 1,967.00 
Bedrooms 9096 sq. ft. @ 20.21. . . . 176,007.00 

Fifth Floor 

Corridor and Stairs 1834 sq. ft. @ 11.85 ... . $21,733.00 
Toilets 395 sq. ft. @ 16.22 .. . . 6,407.00 
Maids, Custodian and 
Ironing Rooms 369 sq. ft. @ 10.20 . .. . 3,764.oo 
Ducts, Chases and 
Elevator Shaft 261 sq. ft. @ 5.23 .... 1,365.00 
Bedrooms 4224 sq. ft. @ 19. 35 ... . 81,734.00 

Sixth Floor 

Corridor and Stairs 1834 sq. ft. @ 11.85 •.. . $21,733.00 
Toilets 395 sq. ft. @ 16.22 . .. . 6,407.00 
Maids, Custodian and 
Ironing Rooms 369 sq. ft. @ 10.20 . •.. 3,764.oo 
Ducts, Chases and 
Elevator Shaft 261 sq. ft. @ 5.23 . . . . 1,365.00 
Bedrooms 4224 sq. ft. @ 20.21. ... 81,734.00 

Elevators (difference) 70,944.oo 

Tot al - - $1,286,028.00 
X2 = $2,572,056.00 

DINING FACILITIES 

Walk-in Coolers 487 sq. f t.@ 19. 92 ... . $ 9, 701.00 
Toilet and Locker Rooms 845 sq. ft . @ 16.22 .. . . 13,706.00 
Offices (Air Cond.) 244 sq. ft.@ 11. 95 .. . . 2,916.00 
Offices (Not A. C,) 248 sq. f t . @ 10.95 .. . . 2,716.00 
Storage 1287 sq. ft.@ 8.88 .. . . 11,429.00 
Cooking and Serving 5599 sq. f t . @ 17 .11. ... 95, 799.00 
Dining Hall 5353 sq. ft. @ 12. 50 .. . . 66,912 .00 
Lounge (1 Story) 3763 sq. ft.@ 11.95 . ... 44,968.00 
Loa.ding Docks 443 sq. ft. @ 6.00 .. . . 2,658.00 
Yard Storage 494 sq. ft. @ 8.88 ... . 4,397.00 
Arcade 1913 sq. ft.@ 9.46 .... 18,097.00 
Waiting 1350 sq. ft . @ 14.21. ... 19,183.00 
Lounge (2 Story) 4596 sq. ft.@ 14 .16 .... 65,079.00 
Basement 485·0 sq. ft. @ 8.88 .. .. 43, 068.00 
Area way 392 sq. ft . @ 5.10 . . .. 1,949.00 
Fence 320 lin. ft. @ 20.00 .. . . 6,400.00 
Paving 8190 sq. ft. @ 0.50 .... 4,095.00 
Cooling Tower 850 sq. ft. @ 5.00 .... 4,250.00 
Metal Building 1260 sq. ft. @ 5.00 .... 6,300.00 

Total - - ------ = $ 423,623.00 

TOTAL CONSTRUCTION COST $2,995,679.00 

Architect and Engineers Fees i49,684.oo 
Construction Contingencies 50,000.00 
Kitchen Equipment 85,000.00 



Dormitory and Dining Facilities for Women (continued) 

Site and Utilities 

Parking, Drives, Curbs and Walks 
Sprinklers and Grading 
Tunnel 
Utilities 

Other Co~ts 

Government Field Expense 
Legal Expense 
Interest During Construction 
Project Contingency 

$25,000.00 
8,000.00 

60,000.00 
20,000.00 

$ 7,500.00 
8,500.00 

200,000.00 
25,000.00 

·. 

TOTAL PROJECT COST - - - -

l004B 

e $ 113,000.00 

= $ 241,000.00 

- $3,634,463.00 
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August 14, 1961 

DO:RMITORY AND DINING FACILITIES FOR WOMEN 

ADD 4-STORY BAY: 

Bedroom 

Corridor 

423 sq. ft. @ $19.35 

83 sq. ft. @ 11.85 

$8,185.00 

. . 983.00 

$9,168.00 per bay per floor 

X 4 = $36,672 per 4-story wing 

X 2 = $73,344 Total for Building 

TOTAL CONSTRUCTION COST $73,344.oo 

Architect and Engineering Fees 3,667.00 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF 'I'BE CAMPUS PLANNING COMMITTEE 

Meeting No. 123 August 16, 1961 
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A meeting of the Campus Planning Committee was held at 9:30 a.m. on Wednesday, 
August 16, 1961, in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
In addition, Mr. D. M. McElroy was present. 

1703. Chemical Engineering Building (Cain & Cain, $326,003 - May 22, 1961) 

A. Final Acceptance 

The final inspection is scheduled for today and it is possible that 
there will be a recommendation to the Building Committee by Friday 
at 4:00 p.m. 

B. Equipment 

After full discussion, the CPC voted to recommend the purchase of the 
tools and equipment in the estimated amount of $1,367.76, the elec
tric hoist at an estimated cost of $1,344.oo and the request for 
steel shelving at an estimated cost of $2,639.42 - a grand total of 
$5,351.18. The lists are attached to and made a part of the Minutes. 
(Attachment No. 357, page 1009) 

It will be necessary to have the electric hoist in the unit process
ing laboratory which extends from the basement to the third floor and 
contains the fractionating column. The lift is 35 feet. The steel 
shelving was considered to be minimum quantity for the shop area and 
the chemical storage areas. 

c. Time Extension 

A letter dated August 11, 1961, from Cain & Cain, in which the con~ 
tractor attempts to set forth his justification for time extension 
is attached to and made a part of the Minutes. (Attachment No. 358, 
page 1010) 

The CPC was of the opinion that the letter may be a trifle unrea
sonable and agreed that there is no reason to change the recommenda
tion for time extension as yet but to keep it under study and to 
awe.it the project architect's reply. 

There will be no final recommendation to the Building Committee on 
Friday, August 18, 1961. 

D. Air Conditioning 

Mr. Barrick and Mr. McElroy reported that there are two research 
laboratories, an analytical laboratory and a demonstration laboratory 
which must be air conditioned in order to maintain constant tempera
ture because of the instrumentation involved. 

After consideration, it was agreed to recommend that the building be 
connected to Central Chilling Station No. 2 located in the basement 
of the Architectural-Computer Building. Mr. McElroy felt that the 
air conditioning would be in keepi~g with the President's wishes. It 
was estimated that the cost would be $3,500.00. 

The CPC agreed to recommend the connection of the project to the 
Central Chilling Station at an estimated cost of $3,500.00, the 
amount to be paid from Constitutional Building AmendJnent Funds. 
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1704. Creamery Addition {Milk Receiving Facility) 
(w. B. Abbott7 $15,3~5 - Oct. 9, 1961) 

Only a few items remain to be done but there will be no official 
recommendation for a final acceptance to the Building Committee on 
August 18, 1961. 

1705. Financial Report 

In order that the recommended lapses and transfers may be recorded, 
the CPC voted to include the Building Funds report as a part of the 
Minutes. (Attachment No. 359, page 1011) 

1706. ~ Gymnasium 

After having the question under consideration for almost a year, it 
was agreed that a boxing and wrestling area is needed and that the 
most feasible solution is to provide a platform 20' x 20' for boxing 
and another 25' x 25' for wrestling in the west side bleachers. It 
is estimated that the cost will be about $7,000.00. 

After consideration, the CPC voted to recommend to the Building 
Committee that the installation be made, the amount to be paid from 
the existing funds in Special Projects. 

1707. Housing 

A. Proposed New Residence Hall for Women ($3,816,240 - Aug. 1, 1963) 

Number of Residents 

1. A re-evaluation by the architects reveals that it will be pos~ 
sible to increase the number of resident ·spaces to ~nly 776 ratheJ 
than 796 as reported in Item No. 1685 B. 3., page 987. 

2. Interior Designer 

The CPC voted to recommend the employment of Mrs. Anne B. 
Hubbard, AID, as interior design consultant at a fee of 5 per 
cent of the invoice cost of the work, plus authorized travel 
expenses. The contract is to be similar to the one with her for 
the professional services in connection with Weeks, Thompson, 
Bledsoe, Gordon, Wells and Carpenter Halls. The invoice cost is 
estimated at $35,000.00 to $40,000.00. 

B. Retile Bathrooms in Bledsoe and Gordon Halls (Art Terrazzo 
& Tile Company, $33,759 - Aug. 19, 1961) 

The floors are complete although the contractor has yet to request a 
final inspection. A request is expected momentarily and it may be 
possible to have a recommendation in time for the Building Committee 
meeting on Friday, August 18, 1961. 

c. Renovation of West Hall 

1. Partitions (Hammock Brothers, $4,738 - Aug. 1, 1961) 

Final Acceptance 

Final acceptance has been recommended previously as August 2, 
1961; however, the CPC voted to recommend that there be no 
liquidated damages due to the fact that the contractor was un
avoidably delayed between two and three weeks on the delivery 
of the partitions by the supplier and was only one day behind 
schedule. 



1707. Housing 

C. Renovation of West Hall 

2. Painting (Brown Showcase and Fixture Manufacturing Company 
$10,300 - Aug. 1, 196f} 
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The members went to West Hall to inspect the doors over which a 
great deal of concern has developed. The CPC was of the opinion 
that the contractor used the wrong preparation in cleaning the 
doors and the fact that. the varnish would not bond is his respon
sibility and not the College's. It was agreed that a meeting 
Will be held With the contractor in an attempt to secure com
pliance With the contract and that no final acceptance would be 
recommended at this time. The solution is expected to be rather 
difficult since the contractor has stated that he is not at fault. 

1708. Music Building (W. B. Abbott and Company, Inc. - $3,490) 

Final Acceptance 

The contractor is finishing the painting but he has not received the 
blackboards, finish hardware or special .soundproof door bottoms. The 
items will take only a short time to install after receipt but no 
recommendation for final acceptance Will be made to the Building 
Committee on Friday. 

1709. Other Items 

A. Walks to the Stadium 

Mr. Urbanovsky reported that the installation of sidewalks along the 
east and west side of Akron, leading to the Stadium (walks on both 
sides of the street), would cost an estimated $2,400.50 plus the 
lowering of an electrical manhole southeast of the Textile Building 
at $300.00, and moving a fence at $125.00, making a total cost of 
$2,875.00 for the project. 

Mr. Urbanovsky also mentioned that the walk from College Avenue west 
along Sixth Street on the north side to the present walk at the 
Stadium would cost $480.00. 

After consideration, the CPC voted to recommend the installation of 
the walks at an estimated cost of $3,355.00, the amount to be paid 
from Constitutional Building Amendment Funds budgeted for walks and 
streets. 

B. Remodeling Existing Facilities 

After discussion, it was agreed that it Will be impossible to present 
any plans to the Building Committee on the remodeling of existing 
facilities for which the Legislature has just appropriated funds. 
The plans Will be presented to the Board of Directors on November 3, 
1961. 

1710. Seismometer Vault (w. B. Abbott, $4,220 - Sept. 3, 1961) 

The project is practically finished but a final acceptance Will not 
be recommended in time for the meeting on Friday. 

1711. Student Union (V~ & N. Construction Company~ $817,794) 

Equi:pment 

There will be a recommendation for the Building Committee on Friday 
of this week. 

M. t. Pennington 
Chairman 

The meeting adjourned at 11:00 a.m. The next meeting to be held in conjunction 
With the Building Committee meeting on Friday, August 19, 1961, at 4:00 p.m. in 
the Office of the President. 
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Campus Planning Committee 
August 16, 1961 
Attachment No. 357 

Office of the Vice President 
and Comptroller 

Item 1703 B 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

CHEMICAL ENGINEERING BUILDING EQUIPMENT 

August 15, 1961 

The following list of tools and equipment for t he Chemical Engineering Building 
were recommended by the Campus Planning Committee in Meeting No. 121, August 8, 
1961, Item 1681, subparagraph B: 

Quan-
tity Description 

1 Fractional drill set, 1/16" to 1/2" x 1/64" 

1 High speed drills set, numbers O through 60 

1 Industrial belt sander 

1 Electric drill, 1/4", pistol grip and trigger sWitch 

1 Electric pipe threading machine, 1/8" through 2" 

1 Tap and die set, 1/4" through l" USS & SAE 

1 Toledo stand With chain vice 

1 l41.eJ,"Or1Je$W set w1 th ratchet and lock, 4 uni ts - 0-1", 
1-2", 2-3", and 3-411

, With case 

1 Micrometer set, inside, 2" t hrough 811 

1 Welder's set With glasses, hood, chipping hammer for 
gas and electric welding 

1 Steel material dolly With rubber tired wheels 

1 Portable electric spray kit complete with a ccessories 

1 Masonry bits set, 1/4" through 2" in l/4ths 

1 Safety ladder, 12', aluminum 

1 Safety ladder, 6', aluminum 

1 Hand· tool set, 120 piece, complete with cabinet 

Estimated 
Cost 

$ 36.31 

23.90 

130.00 

42.75 

285.00 

188. 50 

44.60 

97.75 

22.50 

61.00 

31.50 

152.50 

26.00 

61.50 

27.00 

136.95 

$1,367.76 

An electric hoist was also requested by the Chemical Engineering Department but 
a recommendation was withheld pending further clarification. Further study has 
been .made ·and it is recoinmendeQ. that the· hoist as described.below be recommended 
for purchase: 

l Hoist, electric, 3 hp, 2 ton, plain push type, 
I-trolley, 35' lift, Model No . F-551B as manu
factured by the Robbins and Myers Company $1,344.oo 
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Chemical Engineering Building Equipment (continued) 

A request for steel shelving was also submitted to the CPC at the August 8, 
1961 meeting but time had not permitted an analysis of the need. A study 
has been completed and it is recommended that the following storage and 
shelving units be recommended for purchase: 

Quan
tity 

5 

5 

8 

22 

2 

9 

6 

4 

1 

2 

DMM:d 

Description 

Shelving units, closed counter type 
36" x 18" x 39", at $26.51 

Shelving units, closed type, 36" x 18" x 84" 
at $48.97 

Shelving units, closed counter type 
36" x 24" x 39", at $34.92 

Shelving units, closed type 
36" x 24" x 84", at $53.60 

12 Drawer case units at $38.66 

24 Drawer case units at $34.88 

Pigeon hole storage units at $32.05 

Six-shelf tool storage units at $41.05 

Swinging panel tool unit 

Mounting panels with pegs and hooks 

Subtotal 

TOTAL- - - - - - -

Estimated 
Cost 

$132.55 

244.85 

279.36 

1,180.74 

69.32 

313.92 

192.60 

164.?.0 

39.58 

22.30 

- $2,639.42 

$5,351.18 

D. M. McElroy 
Assistant Comptroller 
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01 s. Expressvay P. O. Box 685 August 11, 1961 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Barrick: 

Re: Chemical Engineering Facilities 
Texas Technological College 
Lubbock, Texas 

This is to place as matter of record our extreme exception to the 
recommendation made to your office regarding time extension by Associated 
Architects & Engineers of Lubbock. This recommendation to deny extension 
of time due to bad weather is without practical basis and foundation. We 
submit below the following dates listed by month that we hereby make for
mal request for time extension due to low temperatures in which it was 
impossible or impractical to place or install concrete and/or masonry 
materials. We call your attention to the specifications, page 7, section 2, 
Cold Weather Requirements, in 'Which the placing of concrete is restricted 
to temperatures above 400 and rising and specification, page 2, section 6, 
wherein we were prohibited in laying masonry in freezing weather and we 
also wish to point out that each of the days listed below registered below 
freezing minimum temperature according to local climate data furnished by 
the U. $. Dept. of Commerce, Weather Bureau. 

December, 1960 
1, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 
22, 23, 24, 25, 26, 27, 28, 29, 30 and 31 

January, 1960 
1st through 31st 

February, 1960 
1, 2, 2, 4, 5, 6, 7, 8, 9, 10, 11, 14, 19, 20, 21, 22, 23, 24, 
25, 27, 28 

March, 1960 
1, 2, 8, 9, 13, 17, 19, 20, 29 

In addition to this, we also claim the following listed days as bona fide 
weather delays due to substantial precipitation and/or snow and sleet that 
prohibited the conduct of work in an unfinished building and due to not 
being able to get equipment on the jobsite . 

December, 1960 
8, 9, 10, 11, 12, 13, 14 

January, 1960 
24, 25, 26, 27, 28, 29, 30 

February, 1960 
20, 21, 22, 23, 24 

March, 1960 
17, 19, 20 

Our letter of April 12, 1961 to the Architect for claiming bad weather from 
April 6 and 7 was not approved stating that there was only a trace of sleet 
and snow; we point out that this made the site inaccessible to equipment 
and materials. 
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~l s. Expressway P. O. Box 685 August 11, 1961 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Barrick: 

Re: Chemical Engineering Facilities 
Texas Technological College 
Lubbock, Texas 

This is to place as matter of record our extreme exception to the 
recommendation made to your office regarding time extension by Associated 
Architects & Engineers of Lubbock. This recommendation to deny extension 
of time due to bad weather is without practical basis and foundation. We 
submit below the following dates listed by month that we hereby make for
mal request for time extension due to low temperatures in which it was 
impossible or impractical to place or install concrete and/or masonry 
materials. We call your attention to the specifications, page 7, section 2, 
Cold Weather Requirements, in which the placing of concrete is restricted 
to temperatures above 400 and rising and specification, page 2, section 6, 
wherein we were prohibited in laying masonry in freezing weather and we 
also wish to point out that each of the days listed below registered below 
freezing minimum temperature according to local climate data furnished by 
the U. S. Dept. of Commerce, Weather Bureau. 

December, 1960 
1, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 
22, 23, 24, 25, 26, 27, 28, 29, 30 and 31 

January, 1960 
1st through 31st 

February, 1960 
1, 2, 2, 4, 5, 6, 7, 8, 9, 10, 11, 14, 19, 20, 21, 22, 23, 24, 
25, 27, 28 

March, 1960 
1, 2, 8, 9, 13, 17, 19, 20, 29 

In addition to this, we also claim the following listed days as bona fide 
weather delays due to substantial precipitation and/or snow and sleet that 
prohibited the conduct of work in an unfinished building and due to not 
being able to get equipment on the jobsite. 

December, 1960 
8, 9, 10, 11, 12, 13, 14 

January, 1960 
24, 25, 26, 27, 28, 29, 30 

February, 1960 
20, 21, 22, 23, 24 

March, 1960 
17, 19, 20 

Our letter of April 12, 1961 to the Architect for claiming bad weather from 
April 6 and 7 was not. approved stating that there was only a trace of sleet 
and snow; we point out that this made the site inaccessible to equipment 
and materials. 
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Mr. Nolan E. Barrick (2) August 11, 1961 

We wish to take exception to the specified limit of time for making of 
claims for weather delays in as much as this is not practicable because 
the information must be relayed from the jobsite to our office and then 
submitted in writing to the Architect. Also such time limit is totally 
unnecessary since the U. S. Weather Bureau has detailed reports avail
able (the Architect made reference to them in his recommendations) which 
makes it easy to ascertain weather information on any given day furnished 
by an unbiased third party . 

In addition to weather delays, we experienced extreme delays in our ef
forts to get approval of shop drawings submitted to the Architects with 
enough promptness to avoid delay of vitally needed materials. For example, 
we quoted window type by manufacturers name and number on our proposal 
and the proposed change was accepted by Texas Technological College and 
the acceptance so in~icated in our contract dated June 9, 1960. On 
July 20, 1960, we submitted shop drawings on the windows which our pro
posal specified, yet approval of these windows was not received until 
November 15, 1960. Further, upon receipt of shop drawings, the Architect 
verbally requested to see a sample window which was promptly delivered to 
the jobsite and placed in the Architect's office and there remained for 
a number of weeks before the Architect opened and inspected the window 
and then did not approve shop drawings until November 15, 1961. 

In another instance, shop drawings regarding granite fabrication were 
submitted reaching the Architect on October 24, 1960. We made numerous 
verbal requests for these shop drawings to be approved and wrote them so 
requesting on February 3, 1961. The Architect stated in his letter of 
February 7, 1961 that they were holding the drawings for field measure
ments. The structural stairs were completed and ready for field measure
ments prior to that time. The Architect's claim that th~y could not 
approve granite shop drawings until the stairs were load tested is not 
valid since the test would in no way change the required field measure
ments; therefore, the measurements could have been indicated. on the shop 
drawings and could have been forwarded for fabrication at that time and 
we would have been solely responsible for seeing that the structural 
stairs conform to those measurements. Further, the Architect's conten
tion that plaster should. be finished prior to final field measurements 
is in error since plaster had to be installed to meet treads and risers 
after granite was installed. Work was completed on the building as far 
as possible and more than practical prior to receiving the granite but 
numerous items and trades could not finish until the building was closed 
and the granite had to be installed before the building could be closed; 
therefore, all such work had to be delayed until granite was installed. 
In addition, aluminum stair railing could not be ordered until granite 
was installed since it had to be fabricated to fit the granite. Fabrica
tion details were submitted promptly to the factory for fabrication but 
they could not be fabricated prior to the factory's annual vacation 
period running from July 2, 1961 through July 16, 1961. Therefore, we 
suffered 15 days delay that we could not avoid. 

The Architect's letter to you of June 20, 1961 says there was no mention 
of delay on our part regarding delivery of granite yet their letter of 
February 7, 1961 to us acknowledges the delay on these shop drawings. In 
reference to a copy of a letter from Texas Granite Corp. of February 1, 
1961, which we furnished a copy to the Architect, they discussed the 
delayed delivery date. Further, we question his claim of not knowing 
there would be a delay in as nuch as he is quite familiar with the fact 
that we cannot expect delivery or materials until shop drawings have 
been approved. The mere fact that we were persistantly requesting 
approval of shop drawings is very clear indication of our concern re
garding the delivery of the materials. 

In the light of the above information, we respectfully request an exten
sion in completion time of 120 days . The claim for weather delays is 
substantiated by tocal Climatological Data Charts furnished by the 
U. s. Weather Bureau and the claim for extensions of time on delays in 
receiving materials is substantiated by appropriate copies of letters of 
submittal. 
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Mr. Nolan E. Barrick (3) August 11, 1961 

We do a cknowledge the time on all the claims is overlapping time, 
therefore, we do not attempt to claim the full total of 237 days as out
lined above, but in as much as we were severely damaged economically by 
t hese d.elays, we drastically. object to any additional penalty levied for 
running over our contract time. 

We appreciate our previous cordial working relationship with your office 
and shall appreciate your kind consideration. 

OEC/WB 

Respectfully submitted, 

CAIN & CAIN, INC. 

/s/ Owen E. Cain 

Owen E. Cain 

cc: Architects & Engineers of Lubbock 



~. 

Campus Planning Committee 
August 16, 1961 
Attachment No. 359 
Item 1705 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

1011 

Qffice of the Vice President 
' and Comptroller 

BUILDING FUNDS 

Income: 

Constitutional Building .Amendment 
Tax and Investments 

Transfer from Unappropriated Balance, 
Equipment 

Transfer from Student Union Funds, 
Chilling Station 

Expenditures : 

Appropriation by Contract or 
Priority List 

Less Appropriations Lapsed: 

Nuclear Reactor 

Television Station 

$8,552,739 

150,000 

34,850 

$8,910,499 

(180,105) 

(100,000) 

Unappropriated Building Fund Balance 

August 16, 1961 

$8,737,589 

$8,630,394 

$ 107,195 



PROPOSED AGENDA FOR THE JOINT MEETING OF THE BUILDnm COMMI'l'TEE 
AND THE CAMPUS PLANNING COMMIT.rEE TO BE HELD AT 4:00 P.M. 

AUGUST 18, 1961, IN THE OFFICE OF THE PRESIDENT 

1712. £!;emic~ Engineertng Building (Cain & Cain, ~326,003 - ·May 22, 1961) 

A. Final Acce~tance? 

Considjf the recommendation 
of ':lk_J '/- 2 c? , 1 •/ ~ I 

/' I j I 
/ ... · (~/ 

11 1<
of the CPC for a final date of '"' 

Consider recommendation of the CPC to purchase tools and equipment, 0
: : ·I ,;, 

electric hoist, and steel shelving at an estimated cost of $5,351..18 t? 1 0 0 , 

as shown in the attachment. (Attachment No. 357); the amount to be 1 '/~ 
paid from Constitutional Building .Amendment Funds budgeted for 
equipment. 

C. Air Conditioning 

Consider recommendation of CPC to connect building to central chilling ()/:( 
station in Architecture-Computer Building at an estimated cost of 
$3,500.00, the amount to be paid from Constitutional Building .Amendment 
Funds. 

'-· ( '.,. '-:->,' 't/~·:· ~:-~J .__ 
--- : t .. L~ :.... I t- I. 

~713. Financial Report 

' 'I , -< ,. .. : . - · . l. 
t- ,; 

.. "-... / \ .... ... ...:. . ( ." 

~.( ( L( 
/ .. 

, . .. 

/ 
Consider CPC recommendation to lapse the budgeted amounts of $/ f O, / 0 .5 ·-", K 
for nuclear reactor, and $ (°1 rCrO V for the television station, \ .. / 
and the transfer of $3 £ 5 O from Union to 

1
Building Funds as ,,.,, 

shown in the attached report. //,b),,1...-L/i-;J. -L .,,._.,~; .... c.~ 7 li1 c z 1 7~. 

1714. Housing 

A. Proposed New Residence Hall for Women ($3,816,240 - Aug. 1, 1963) 

l. Final Plans and Specifications 

Consider recommendations of the Project Architects and CPC for 
final plans and specifications. 
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1714. Housing 

A. Proposed New Reside~ Hall for Women ($3,816,240 - Aug. l, 1963) 

2. Extra 32 Spaces 

Consider adding one room on each floor to 
women at an estimated cost of $77,011.00 • 

accommodate 32 additional {; 

. , ., . · t . I ,. t / / .. ;.~ . . ... ,.f;3 . 
~:)..•"\-! . .../ C' - ~ ,, ( .•' , ,• \ / \ • • ( !· ,• '.~·1 « \..,.'(;.) ... ~ 

3. Room and Board Charge 
#. / 

Consider amount to be used in full loan application to HHFA.. g &\ 2 j 
{L(: __ d. . ..C[. ;. ,i.- -,., .,,__:_.. 1-u:-u........, .-<L..-...... , ... , , :.,,_,, /:Le c: c..../ ) 'i CL )' ; cc.-n......,. __ _____ 

,, ; i. •. 2. S" .. '}. i:·;7·-:; s5Cf'[),].. .;' ~~r-~~-2- <;'·xr,-:-;:/-:-:1(.,. < <,1, < .... ·-:.,,: x ,,7~ t . '7;;. ~ 6" "'· 11 5"' -;-3 .2. .. ,:~: 
IJ/D'{ . ot> 7-- ;_ = .J... l t. . ot> >51:;.o,p , ~ i.. = .i.vo. oo /?o 1' l.::. ~1;,0.., 0 o ..... 

;.-:,:. ;v 
4. Bidding Procedure oK 

Consider recommendation of CPC to take separate bids on plumbing 
air conditioning, electrical, elevators, and fixed furniture and 
to add the subcontracts to that of the general in a manner similar 
to that used on the Library. Mr. R. Briggs Irvin is of the opinion 
that the procedure would be legal. 

Consider the recommendation of the CPC to employ . · . · (.),/<(, 
Mrs • .ADne B. Hubbard, A.I.D ., as interior design consultant at a _____. 
fee of 5% of the invoice cost of the work estimated at $35,000.00 
to $4o,OOO.OO under the same terms end conditions as those used 
for the same work for Weeks, Thompson, Gaston, Wells and Carpenter 
Halls. 

. . 
/. ~ I y ; ,,_, _A_. ( ' - / __....it...- <-C.. ,,.<.. ... t.,.··---l..<...- ;1.,..(.) -
~~LC I .L.. -.:_.c...;'" 1- -,,, 

-/.--)-c_L-- /i.. ! c:c- -1. J ---1- ·(...L... )'-· .. " ::z.-(..(.-~ ..... 1.. p - ;.;- :'' / 
~ L c.__, --J-. \...-~ 7 .. -.,,,.... "--· _:,<!". ,1.... c.. .. t?.y O-r-t-1'-•··"<-~Y'• t .. <--........ -t 

B. Retile Bathrooms in Bledsoe and Gordon Halls 
(Art Terrazzo and Tile Company, $33,759 - Aug. 19, 1961) 

Final Acceptance () I ( 

Consider recommendation of CFC for final acceptance date of \" -- I 7 - ~/ 

c. Renovation of West Hall 

1. Partitions (Hammock Brothers, $4,738 - Aug. 1, 1961) 

Final Acceptance? 

The final acceptance date of August 2, 1961, appears in the regular 
Board Agenda. Consider the recommendation of the CPC that there be 
no liquidated damages as the delivery of materials was delayed two 
to three weeks end the contractor finished only one day behind 
schedule. 

Of 



1714. Housing 

C. Renovation of West Hall 

2. Painting (Brown Showcase and Fixture Manufacturing Company, 
$10,300 - Aug'list 1, 1961) 

3 

The varnish has failed to bond to the doors and the contractor 
states that it is neither his fault nor his responsibility and 
wishes to appear before the Board. 

\Ir. ,• ' • ··" l. •:,.•_,, ,<'f, • •' ·~ • i';, / • ~ f ' ~-·/.f..'. .~1 ·~·' .,,..,_._ 

. \ 0 I<
. 

.r: ·- , J -; /L ,._r. .. ( . ( ~<t·,J<·' -' ., ; ., I.' - l 1· , • . -·~ , -..... - . 
(/ 

1715. Other Items 

A. Left Turn at College Av~ 

Consider recommendation of the CFC that the Board again request a 
left turn on and off the campus at College and Broadway without the C:iK 
College supplying additional land. 

B. Building Plaques 

Consider some of the COI!lJ?lications of using the name of the buildings 
t 1 

. ' . DJ 
on hep aques. · ::r .. J I I ·(, .1:· <. ~ - -~_,J!~ti .-.viw 

-' ·- - 11 • • - : \ : C / ........ c . .1.... .... -, . t.....- : 1--- " ••• - • • 1.. . .... .: • • .;. • - • 

~(...._ L-c--V--~, 

C. Walks to the Stadium 

D. 

Consider recommendation of the CPC to install sidewalks on both sides 
of Akron running from the College to the Stadium, from College Avenue 
along the north side of Sixth Street to the Stadium, at an estimated 
cost of $3,355.00, the amount to be paid from Constitutional Building 
Amendment Funds. 

Senior Class Gift 

( 

"" c_yc , .t i . --~ .. · 

The CPC requests advice of the Board of Directors on the Senior Class 
Gift in the amount of $503.17 to be used in lighting the twin towers 
of the Administration Building. 
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4 
:i 

Other Items 
. / / "-··· .l 

'i ~· • ,,,i/ ' I A ' i• f. l .:· . l' . ': . ..! ~_,.-

E. 
. / .. . .' / ' " ~(' /'-- · 

Painting Smokestac!_{'. 
1 

I: I J;[ 1
· ,,.. 

Consider recommendJ{oJ of the C~~ to award a contract in the amount 
of $1,185.00 to Allen Pruitt, Painting Contractor of Lubbock, the low 
bidder, for painting the smokestack, the amount to be paid from 
appropriated funds for Special Projects. 

Pipe Hangers in Existing Tunnel Between Union Basement 
and Chilling Plant (Approximately 206 1

, 17 pipe hanging stations) oK 
Consider recommendation of the CPC that a contract be awarded for the 
installation of pipe hangers between Board Meetings by the CPC er tae
~iBg eemmi;ttea, .i f the cost does not exceed $1,500.00, the amount 
to be paid from Student Union Funds. 

1716. Relocation of Farm Facilities - -------
A. Herd Attendants Housing (R. C. Lewis, $22,843 - Aug. 19, 1961) 

Final Acceptance Date 

Consider the recommendation of the CPC to establish a final 
acceptance date of July 10, 1961. 

B. Equipment 

The following items have been approved by the Building Committee 
but need Board approval: 

1. Dairy Cattle Facilit ies 

Fencing 
Water Troughs (8) 
802' - l" pipe, 190' ... 2" pipe 

$3,449.00 
400.00 
992.00 

-

•' , . .,,. 
·/:). \ 
( ... ( .......... 

$4,841.00 

2. Beef Cattle Facilities 

Fencing 
Scales and Housing 
Water Troughs (15) 
Water Pipe and Hydrants 

4,331.00 
2,550.00 

750.00 
1,480,00 

$9,111.00 



1716. Relocation of Farm Facilities 

B. Equipment 

3. Poultry Facilities 

Brooder "500" - 12 @ $43.00 
Chick founts - 48 @ $3.40 
8 1 Water troughs- - -.. 24 @,$i5.00 
Roost guard - 24@ $2.50 
Heating tape - 24 @ $3.00 
Nests, 10 hole - 24 @ $22.50 
Incubator 
Brooder, 1000 chick, starter 
Brooder, 250 chick, growing - 4 @ $150 
Candlers, egg - 20 @ $15.00 
Humidifier 

$516.oo 
163.20 
360.00 
60.00 
72.00 

530.00 
863.00 
250.00 
600.00 
300.00 
200.00 

5 

$ 3,914.20 u 

o!'--
GRAND TOTAL - - - - - - - - - - - - - - - - - $17,866.20 

1717. ~~Union (V. & N. Construction Company, $817,794) 

Equipment 

Consider the recommendation of the CPC to purchase kitchen equipment, 0 /<.. 
r <11-il ~t>-t;J;,,, both movable and fixed, from the lowest acceptable bidder. A copy of 
~r-· .. '.... .. the: bid tabulati~n- ip attached. : ' ' . . . I ' .. .·.' 'fl ~I 5-~ t 

)./tt_~J.10.-~--tt-t., /'/ .,.(_ C. t., ;. !~L !. ,. .)~ 9. "'- :. C. · . .._~~ ·-/ - :<.,~(.( -- - I 

. Approve and authorize the Chairman to sign the ne~~ss~ry resolutions .f /( 
for HHFA. 

1718. Texas Tech Press 

Approve the action of the Building Committee in authorizing the 
Project Architect to study the installation of air conditioning, 
although the CPC has now recommended that the installation not be 
made before next winter. 

oK 

1719. Utilities 

Electrical Installation (Nelson Electric Company of Lubbock) 

Consider the final acceptance date of June 26, 1961, without 
liquidated damages. 

. / 
~') I z... C.1 



Bid Tabul ation 
Kit chen and Food Servi ng Equipment 
for Student Union Buil ding Addition 
Texas Technological College 
Lubbock, Texas 

Time: 
Date: 
Place: 
' 
! 

2:00 p.m. CST 
August 16, 1961 

Room 120, Administration Building 
: No. of 
· Davs 

Not 

j Bid 
. Bond . Base Bid A . 

~ivins & Company Speci f i ec 

Commer ci al Kitchens, Inc. 

Ft. Worth Fountain & Hotel 

( Supply Co. x $12,139 
($51, 568 if awE 

'"'------_,_.__ 
Gardner Hotel Supply Co. x x 12,878 

Golden Light Coffee & Equip. Co . x x 13,086 
(Deduct $1,800 

National Restaurant Suppl y Co. 

Southwestern Drug Corp. x x 12,920.62 

C, ··? p ' · ;4 , /\ ~·\,t...1 _ r[_AJ,~u 
West Texas Coffee & Equi p. Co. x x ll, 815.6o ' 

I 
\ 

-......... -
Harry Hussman, Inc. x 

Huey & Philp 12,639 . 50 
. .. 

) 

I I I 
jsouthern Equipment ! I I 

Co . x ' ' ! I· I ! 
' 

Base Bid B 

• · --... . 

;$39,650 ) 
r'~ed A&B) . . 

' / 
·- 49,565.25 

52,582 
if awarded A&B) 

51,041.80 

41,764.84 

I 

I 
! 

46,103.70 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 124 August 18, 1961 

1012 

A joint meeting of the Building Committee of the Board of Directors and the Campus 
Planning Committee was held on Friday, August 18, 1961, at 4:00 p.m. in the Office 
of the President. 

Members of the Building Committee present were Mr. Harold Hinn and Mr. Wilmer 
Smith. In addition, each of the other members of the Board of Directors was 
present for all or part of the Committee meeting. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick, and Chairman M. L. Pennington. In addition, Dr. William M. 
Pearce, Mr. w. H. Butterfield, Mr. J. Roy Wells, Mr. Robert L. Mason, 
Mr. D. M. McElroy, Mr. John G. Taylor, and Mr. R. B. Price were present. 

The Associated Architects and Engineers of Lubbock were represented by Mr. Hayse 
McMurtry, Mr. John Stuart, Mr. Howard Schmidt, Mr. Bob Messersmith and, at times, 
several others. 

In order that the results of the meeting of the Board of Directors may be in
cluded in the CFC Minutes for record purposes, the action taken by the Board at 
the meeting on August 19, 1961, Will follow that of the Building Committee for 
each item. 

1712. Chemical ~gineering Building (Cain & Cain, $326,003 - May 22, 1961) 

A. Final Acceptance 

Approved the recommendation of the CPC for a final acceptance date 
of July 26, 1961. 

B. ~quipment 

Approved the recommendation of the CPC to purchase tools and equipment, 
an electric hoist and steel shelving at an estimated cost of $5,351.18, 
as shown in Attachment No. 357, Page 1009, the amount to be paid from 
Constitutional Building .Amendment Funds budgeted for equipment. 

c. Air Conditioning 

Approved the recommendation of the CPC to connect the building to the 
Central Chilling Station in the Architecture-Computer Building at an 
estimated cost of $3,500.00, the amount to be paid from Constitutional 
Building .Amendment Funds. 

D. Time Extension 

The problem which is arising over the time extension was discussed but 
no action was recommended or taken. 

(The Board of Directors approved.) 

1713. Financial Report 

Approved the recommendation to lapse the budgeted amounts of 
$180,105.00 for the Nuclear Reactor and $100,000.00 for the television 
station and the transfer of $34,850.00 from Union Funds to Building 
Funds as shown in Attachment No. 359, Page 1011. 

(The Board of Directors approved.) 
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1714. Housing 

A. Proposed New Residence Hall for Women ($3,816,240 - Aug. 1, 1963) 

l. Final Plans and Specifications 

Approved the final plans and specifications as presented by the 
Project Architects with the stipulation that the courtyard arches 
will have a consistent radius with no consistent limitation on 
center to center piers. 

{The Board of Directors approved the stipulation with the under
standing that the architects will. report if any complication . · 
arises. The Building Committee was authorized to make the final 
decision on the arches if one should become necessary.) 

2. Approved adding one room on .each floor to accommodate 32 additional 
women at an estimated cost of $77,0ll.OO with the addition to be 
handl.ed as an alternate in the bids. 

3. Room and Board Charge 

Approved a charge of $85.25 for 8.17 months for the long session 
and $132.50 per term of the summer session with the understanding 
that the amount is to be used in the full loan application to 
HHFA. 

4. Bidding Procedure 

Approved the recommendation of the CPC to take separate bids on 
plumbing, air conditioning, electrical., elevators and fixed furni
ture and to add the subcontracts to that of the general in a manner 
similar to that used on the Library. 

The plans are to be released on Tuesday, October 31 1961. Bids for 
the subcontracts are to be opened on Tuesday, October 24, 1961; 
general bids on Tuesday, October 31, 1961, and a recommendation for 
a contract award is to be made to the Board on November 3, 1961. 

5. Interior Designer 

Approved the employment of Mrs. Anne B. Hubbard, A.I.D., as Interior 
Design Consultant, at a fee of 5% of the invoice cost of the work, 
estimated at $35,000.00 to $40,000.00, under the same terms and 
conditions as those used for the same work for Weeks, Thompson, 
Gaston, Wells and Carpenter Halls. 

(The Board of Directors approved.) 

B. Retile Bathrooms in Bledsoe and Gordon Halls 
(Art Terrazzo and Tile Company, $33,759 - Aug. 19, 1961) 

Final Acceptance 

Approved the recommendation of the CPC for a final acceptance date of 
August 17, 1961. 

(The Board of Directors approved.) 

C. Renovation of West Hall 

l. Partitions (Hammock Brothers, $4,738 - Aug. 1, 1961) 

Final Acceptance 

Approved the final. acceptance date of August 2, 1961, without 
liquidated damages, as delivery of materials was delayed two to 
three weeks and the contractor finished only one day behind 
schedule. 

(The Board of Directors approved.) 



1714. Housing 

C. Renovation of West Hall 

2. Painting (Brown Showcase and Fixture Manufacturing Company 
$10,300 - Aug. 1, 1961) 

1014 

The varnish has failed to bond to the doors and the contractor 
states that it is neither his fault nor his responsibility, has 
requested final payment, and stated that he wished to appear be
fore the Board. 

(The Board of Directors did not wish to hear Mr. Brown and in
structed the CPC to notify the bonding company of his failure to 
complete the contract and to take the job away from him as it is 
vital that no further delay be experienced in preparing the hall 
for the occupancy of women students.) 

1715. Other Items 

A. Left Turn at College Avenue 

Approved another request to the City for a left turn on and off the 
campus at College and Broadway without the College supplying addi
tional land. 

(The Board of Directors approved the action..) 

B. Building Plaques 

At a recent meeting, the Board of Di rectors instructed the CPC to 
place a plaque in each new building showing the name, an alphabetical 
list of the members of the Board and the name of the President. The 
use of the name, which is usually temporary during construction, 
caused a good many complications. As a result, the Building Committee 
instructed the CPC to withhold the installation of a plaque until the 
name of the building is available. 

{The Board of Directors approved the action.) 

C. Walks to the Stadium 

Approved the installation of sidewalks on both sides of Akron running 
from the College to Sixth Street and from College Avenue along the 
north side of Sixth Street to the Stadium, at an estimated cost of 
$31 355.00, the amount to be paid from Constitutional Building .Amendment 
Funds. 

{The Board of Directors approved the action.) 

D. Senior Class Gift 

The Senior Class presented the College a gift through the Board of 
Directors in the amount of $503.17 to be used in lighting the twin 
towers of the Administration Building. 

The Building Committee voted to refer the use of the funds to the CPC 
for a recommendation. 

{The Board of Directors approved.) 

E. Pipe Hangers in Existing Tunnel Between Union Basement and Chilling 
Plant (Approximately 206 1 , 17 Pipe Hanging Stations) 

Approved the recommendation of the CPC that a contract be awarded for 
the installation of pipe hangers between Board Meetings by the CPC if 
the cost does not exceed $1,500.00, the amount to be paid from Student 
Union Funds. 

(The Board of Directors approved.) 



1015 

1716. Relocation of Farm Facilities 

A. Herd Attendants Housing (H. C. Lewis, $22,843 - Aug. 19, 1961) 

Final Acceptance Date 

Approved the recommendation of the CPC to establish the final accept
ance date of July 10, 1961. 

(The Board of Directors approved.) 

B. Equipment 

The following items had been approved by the Building Committee but 
needed Board approval: 

l. Dairy Cattle Facilities 

Fencing 
Water Troughs (8) 
802 1 

• l 11 pipe I 190 I - 211 pipe 

2. Beef Cattle Facilities 

Fencing 
Scales and Housing 
Water Troughs (15) 
Water Pipe and Hydrants 

3. Poultry Facilities 

Brooder "50011 
- 12 @ $4 3. 00 

Chick Founts - 48 @ $3.40 
8 1 Water Troughs - 24 @ $15.00 
Roost Guard - 24@ $2.50 
Heating Tape - 24 @ $3.00 
Nests, 10 Hole - 24@ $22.50 
Incubator 
Brooder, 1000 Chick, Starter 
Brooder, 250 Chick, Growing 

4 @ $150.00 
Candlers, Egg - 20 @ $15.00 
Humidifier 

Grand Total 

(The Board of Directors approved.) 

$3,449.00 
400.00 
992.00 

4,331.00 
2, 550.00 

750.00 
i,480.oo 

516.00 
163.20 
360.00 
60.00 
72.00 

530.00 
863.00 
250.00 

600.00 
300.00 

$4,841.00 

9,111.00 

200.00 3,914.20 

- - - - - $17,866.20 

1717. Student Union (V. & N. Construction Company - $817,794) 

E~uipment (Fort Worth Fountain & Hotel Supply Co. - $51,568) 

Approved the award of a contract for the kitchen equipment, both 
movable and fixed, to the Fort Worth Fountain & Hotel Supply Company, 
the lowest bidder, for the sum of $51,568.00. A copy of the bid 
tabulation is attached to and made a part of the Minutes. (Attachment 
No. 360, page 1017) 

Voted to authorize the Chairman of the Board of Directors to sign the 
necessary resolutions and other instruments in order to secure HHFA 
approval. 

(The Board of Directors approved.) 
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1718. Texas Tech Press 

The Building Committee had authorized the Project Architect to study 
the installation or air conditioning and requested the Board of 
Directors to approve their action. 

(The Board of Directors approved.) · 

1719. Utilities 

Electrical Installation (Nelson Electric Company of Lubbock) 

Accepted the recommendation of the CPC for final acceptance date of 
July 26, 1961, without liquidated damages. 

(The Board of Directors approved.) 

M. L. Pennington 
Chairman 

The meeting recessed at 6:15 p.m. for dinner, reconvened at 7:30 p.m. and ended 
at approximately 8:30 p.m. 



Bid Tabulation 
Kitchen and Food Serving Equipnent 
for Student Union Building Addition 
Texas Technological College 
Lubbock, Texas 

Time: 2 :00 p.m. CST 
Date: August 16, 1961 
Place : Room 120, Administration Building 
I ; No. of 
l 
' · De.vs 

Not 

. 

Bivins & Company Specifiec 

Commercial Kitchens, Inc. 

Ft. Worth Fountain & Hotel 
Supply Co. x 

Gardner Hotel Supply Co. x 

Golden Light Coffee & Equip. Co. x 

National Restaurant Supply Co. 

Southwestern Drug Corp. x 

West Texas Coffee & Equip. Co. x 

Harry Buseman, Inc. 

Huey & Philp 

I 

' ' 
jsouthern Equipment Co. 

I 
I 

\( 

I 
' ; 

1017 

Campus Planning CoIIlllittee 
August 18, 1961 
Attachment No. 360 
Item 1717 

Bid 
Bond . Base Bid A . Base Bid B 

x $12,139 $39,650 
($51, 568 if awi rded A&i) 

x 12,878 49,505.25 

x 13,086 52,582 
(Deduct $1,800 if awarded .A&B) 

x 12,920.62 51,041.80 

x U,8l.5.6o 41,764.84 

x 

12,639.50 46,103.70 
" 

I 

I 
i 

I 

I 
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