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A meeting of the Campus Planning Committee was held at 9 a.m. on April 7, 1964, 
in Room 120 of the Administration Building. Members present were Mr. mJ.o J, 
Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. In addition, 
Mr. O. R. Downing and Mr. John G. Taylor were present. 

2669. Approval of Minutes 

On motion by Mr. Barrick, seconded by Mr. Urbanovsky, the Minutes 
of Meeting No. 212 were approved. 

2670. President's Approval of Minutes 

President Goodwin approved the Minutes of Meeting No. 212 on 
March 14, 1964. 

2671. Bookstore Addition 

A. Construction Progress 

The construction is quite satisfactory, all of the steel frame 
is in place, and about one-third of the masonry has been completed. 

B. Fixtures 

Time Schedule 

A reevaluation of the time schedule indicated that it would 
not be practical to wait until May to award the contract, as 
it probably would be too late for the bid opening. As only 
equipment is involved in the form of free-standing book 
cabinets, it was agreed a few weeks ago that it would be nec
essary to proceed with the bids. 

2672. Building Signs 

Status 

The cost of the metal signs, in keeping with the sample on Horn 
Hall, would be $150 per building. 

Signs in the yard would be more functional, flexible and economical. 

After a great deal of consideration, the CPC agreed to recommend 
that the signs continue to be the bronze markers in the yard. 

2673. Burlington Engine 

A. Fence 

The fence has been installed with the exception of the gates 
and the barbed wire around the top. The lights have been 
installed. 

The CPC is of the opinion that the engine can be ordered at any 
time, as the barbed wire and the gates will be installed before 
the engine arrives. 

B.. Financing 

Dr. w. c. Holden will pay the $635 from Museum funds. 
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2679-. Campus Lights for Library, Student ~' Music Building, Horn, 
Knapp, Drane, Doak and Weeks Areas - --- - - --

Status 

It was the feeling that the lights as planned are adequate, the 
standard is the one to be used and a further study is to be made 
to be certain that there is adequate light intensity. 

It is felt that a reccmmendation will be available at the next 
meeting of the CPC. 

2675. Classroom-Office Building (New) 

A. Site 

A good bit of study has been given to the site, Two recent 
meetings were held. in the Campus Plot Plan Room, and various 
sites on the campus were studied. At the meeting yesterday, 
President Goodwin and Miss Clewell attended. It is the con
sensus that the proper site has yet to emerge from the studies, 
and it is recommended that the site selection be delayed for 
further study. 

B. Architects 

There is no advantage in recommending architects until the 
site is known. 

c. Financing 

Arrangements have been made to sell the notes to Rowles, Winston 
and Company for 2 7/8 percent interest, and the required reso
lutions are in the Agenda for the approval of the Board of 
Directors at the next meeting. It is anticipated that the sale 
will be completed promptly after the Board meeting. 

D. Time Schedule 

The time schedule will be developed after the site is selected. 

{Mr. Moore entered the meeting for Items Nos. 2674, 2676 and 2680.) 

2676. Dormitory and Dining Facilities (Project CH-Tex-150(D) 

A. Unit A (H. A. Lott, Inc., $2,764,546 - August l, 1963) 

1. Landscaping 

Mr. Urbanovsky reported that the planting is approximately 
80 percent complete, and he estimates that it will be fin
ished within 10 days • . 

2. Heating and Air Conditioning 

There are still some problems with the heating and air 
conditioning. The equipment fails to operate for an 
extended period of time without recalibration of controls. 
The contractors are still diligently attempting to balance 
out the equipment. 

3. Mortar in the Brick and Stone 

The contractor will start repointing the brick and stone, 
and arrangements will be made through Mr. Barrick's and 
Mr. Moore's offices to provide advance notice to the resi
dents on the location of the workers. 
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2676. Dormitory and Dining Facilities (Project CH-Tex-150(D) (continued) 

B. Units B and C (H. A. Lott, Inc., $2:788:420.40 - August 1: 1964 
$3_513._215.13 - August l_ 1961f) 

1. Construction Progress 

The contractor is in the _process of finishing up both units. 
All built-in furniture is installed. Progress is satisfactory. 

2. Kitchen and Dining Room Equipment (Commercial Kitchens, Inc., 
$206,766) 

All of the equipment has been purchased and is on hand, and 
the fabricated equipment is in a shop in Houston. The company 
is installing the equipment in Unit B and should be finished 
in the next few days, and at that time the crew will move to 
Unit C. 

3. Movable Equipment 

The building plans have been issued to four different finns, 
and all have been instructed to have their recommendations in 
by Friday of this week. It was agreed that it will be nec
essary to establish the lounge furniture as the Number 1 pri
ority and handle the study as expeditiously as possible. 

Arrangements for mattresses, chairs, etc., are well in order. 
The members of the CFC are to examine the chair samples on 
hand in Mrs. Bates' office. The recommendation is to be 
made not later than Thursday of this week. 

4. Walks, Drives and Parking Lots 

Bids are to be opened at 2 p.m. on April 9, 1964, and the 
recommendation for an award is to be made at the meeting of 
the Board of Directors on April 11, 1964. 

2677. Entrance Marker 

A. Amount of Funds 

The amount of funds raised to date is $6,388.37. 

B. Architects 

The architects are studying the possibilities of a first unit 
and the estimated cost. 

2678. Final Inspections ~ Supervision 

The CPC was of the consensus that it might be well to review 
the overall supervision of new construction and. final accep
tance to be sure that the desired results are being obtained. 

Mr. Barrick, Mr. Taylor and Mr. Downing were requested to 
study the program. 

· Z.679. Generating Plant 

Attached is a copy of a letter from Mr. v. A. Pendleton of the 
Utilities Engineering and Manufacturing Company of Dallas, which 
was written at the request of Mr. M. M. Hatcher. Mr. Pendleton 
thinks he can reduce the utility costs at Texas Tech by a sub
stantial amount. (Attachment No. 517, page 1546) 



2680. Housing (Other) and. Food Service 

Consolidated Food. Service Units for West, Sneed, Bledsoe and 
Gordon Halls - November 11 1964, and Central Food Facilities, 
September 1, 1964 (J. R. Francis General Contractor, Inc., 
$1,480,157.10) 

1. Construction Progress 

Construction probably is not as fast as it should be on the 
Consolidated Facilities. Masonry is being installed on the 
north side, and the footings are being poured on the south 
side. 

On the Central Facilities, some difficulties have been 
experienced with footings, but progress in the last sev
eral days seems to have improved. 

2. Groundbreaking for Consolidated Facilities 

Mr. Moore reported that the groundbreaking for Consolidated 
Facilities is tentatively scheduled for April 22, 1964, at 
2 p.m., and final plans are to be discussed today. As it is 
a bit late, it was agreed to leave entirely up to Mr. Moore 
whether or not the groundbreaking ceremonies are held. 

3, Architects 

In the process of preparing the instruments for bidding, it 
was necessary to include the kitchen equipment. It was not 
a part of the project architects' contract, but they were 
required to go to considerable expense in order to include 
the items in the bidding. 

After considerable discussion, it was agreed to recommend 
reimbursement to the architects for the direct expenses 
involved in the bidding of the kitchen equipment in the 
amount of $833.68. 

--------·-----------
Mr. Moore left the meeting. 

--------------------
It was agreed that Mr. Barrick and his staff will supervise 
the installation of the kitchen equipment, as it is not in 
the architects' contract. 

2681. Infirmary (DeWitt and Spencer - $71,000) 

Plans and Specifications 

The plans and specifications for the project were studied. 
Mr. Barrick pointed out that Dr. Kallina had been consulted in 
all phases of the development. It is a continuation of the 
present building and is of the same quality with no major devia
tions. The unit is planned for 14 beds. A few of the mechanical 
details are yet to be completed. 

If the Board of Directors approves the plans and specifications, 
they will be ready to go out for bids within a few days. 

It was agreed to recommend the approval of plans and specifica
tions and, if the Board will allow the Campus Planning Committee 
to take bids before the next meeting, to make a contract recom
mendation to the Building Committee 

2682. Killgore Beef Cattle Center 

A. Dedication 

The dedication was held on March 12, 1964. 



2682. Killgore ~ Cattle Center (continued) 

B. Equipment 
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Due to a strike in one of the manufacturing plants, some of the 
chairs are yet to be delivered. Other than that, the equipment 
is complete. 

c. Feed Mill 

1. Equipment and Foundation (Bro'Wtl-McKee, $62,838) 

No one has seen it since the dedication on March 12, 1964. 

2. Building and Rail Cover (Stout Steel Builders, $9,795) 

No one has seen it since the dedication on March 12, 1964. 

3. Rail Conveyer 

No one has seen it since the dedication· on .March 12, 1964. 

It has developed that there are 1,500 linear feet of 440 
volt circuit without protecting cover. It was felt that, 
for safety's sake, it will be necessary to cover the con
duit. The cost will be about $1,400. 

D. Plaques 

They are installed. 

E. Roads, Parking and Landscaping (Wright Bros. Paving and Dirt Work, 
$21,969.15) 

The project is between 70 and 80 percent complete. 

2683. Library 

Book Return 

After further study, the Campus Planning Committee is of the 
opinion that a book drop which could be reached from an automo
bile is not feasible and recommends that, if the Library and 
Student Council wish, a study will be made of a walk-up book drop. 

2684. Museum 

Mr. Barrick has been unable to find anyone who is available and 
capable of preparing the floor plans for the industrial unit . 
He will check among his faculty and staff members to see if he 
can now find someone with time. 

2685. Music Building 

A study has been ma.de on the facilities for office s~ace, and 
Mr. Barrick is attempting to check it with Dr. Hemmle. 

2686. Naval Training Center 

A. Lease 

A few provisions of the proposed lease are unacceptable to the 
College, and the differences are being reconciled. 

B. Present Facilities 

The CPC voted to recommend that the Navy be requested to let the 
College have the facilities on the present site at Eighth and 
College when the move is made to the new facilities on Fourth 
Street. 

--------------------The meeting adjourned at ili35 a.m. to reconvene at an agreed time. 
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Office of Rocm Reservations 

The present arrangements call for Mrs. Bates and the Food 
Service staff to move to the Central Food Facilities as soon 
as they are available. At that time, it is planned for 
Mr. Moore, Dean Garner and Mr. Willingham' a successor to move 
to the offices vacated by Food Service. Additional space 
will be needed, and Mr. Moore has filed a request. 

It was the consensus that it is essential to provide additional 
facilities at the site in order to provide for the enlarged 
dormitory operation, pending a final d.ecision on whether or not 
the corner shall be used for a major educational and general 
building. It is felt that if the corner is to be used -in the 
future, it could be as late as the mid 7o•s. 

Mr. Barrick was requested to work with Mr. Moore to study the 
possible addition. 

2688. Playa Lakes 

The playa lakes are practically finished, and it is a neat
look ing job. 

2689. Psychology and Speech (H. A. Lott, Inc., $911,000 - January 22, 1964) 

A. Speech (~59,000) 

1. Construction Progress 

The Speech Building is finished . 

2. Final Acceptance 

The Theater is finished on the inside, and the Speech Department 
has been using the stage for approximately a month. A few items 
and some clarifications are needed before final recommendation 
for acceptance is made. 

B. Walks, Drives and Parking Lots (Frank Hodges, $7,884) 

The project is finished but not accepted as of t his time. 

2690. Walks in Front of Administration, Chemistry and Social 
Sciences Buildings 

2691. 

A very great deal of work needs to be done, and it coµld be 
rather expensive. It was agreed that an attempt will be made 
to determine the amount of funds which might be available, if 
any, and plan according to the money and priority list. 

Walk from Music Building to Student Union --,- - ---
The walk is complete. 

M. L. Pennington 
Chairman 

The meeting adjourned at 10:35 a.m. 



Campus Planning Ccmmittee 
April 7, 1964 
Attachment No. 517 
Item 2679 

UTILITIES ENGINEERING & MANAGEMENT COMPANY 
1411 Ferndale Avenue 

Mr. M. L. Pennington 

Dallas, Texas 75224 

WHitehall 8-7155 
March 6, 1964 

Vice President for Business Affairs 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 
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Mr. M. M. Hatcher has asked me to give to you some preliminary infor
mation relative to results that you could attain by installing an ON-SITE 
generating plant to furnish your electrical requirements. 

The information herein must be considered approximate but nevertheless 
is reasonably close to what a detailed study would show. The only data 
that I have to work from so far is that contained in Mr. Price's letter to 
me of March 4th, of which you were sent a copy. 

Minimum and maximum demands at various periods of operation in various 
months would dictate the most applicable sizes of units - also which ones 
should be turbine and/or engine drive. I have estimated demands at various 
times during a twelve months period by assuming certain reasonable load 
factors. This letter is based on an average result that could be obtained 
with the use of certain sizes of both types of units, and is as follows: 

Cost of purchased power - Sept. 162 - Aug. 163 

Cost to generate in your own plant including natural 
gas fuel at 21 cents per MCF and all operating and 
maintenance costs; but not including additional per
sonnel except one chief engineer or superintendent as 
it is assumed that present personnel in your heating 
plant could furnish all required routine operations 
EXPECTED ANNUAL SAVINGS BY GENERATION ONIX 

In addition there would be recoverable heat from ex
haust gases that would reduce your present gas fuel 
bill by approximately 
TOTAL ESTIMATED SAVINGS 

- $200,271 

- $ 66,000 
- $134,271 

- $ 20,cco 
- $154,271 

This waste heat could be utilized to furnish a large block of air 
conditioning by steam - absorption process. 

Naturally, a proper Engineering Study that would require considerable 
field work will reveal many interesting things regardillg such an inStalla.
tion. We would like to meet with you, Mr. Hatcher and I, to discuss the 
many advantages and possibilities of an ON-SITE generating plant at your 
College. 

VAP:ej (b) 
cc: Mr. M. M. Hatcher 

Very truly yours, 

UTILITIES ENGINEERil'lG & 1'..AtiAGEMEfll' CO. 

By /s/ V. A. Pendleton 

V. A. ~e"ti:olm 
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A meeting of the Campus Planning Committee ~as held at 2 p.m. on Thursday, 
April 9, 1964, in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
In addition, Mr. John G. Taylor and Dr. Bill Kitchens were present. Also, 
Mr. Gregg Chappell, Field Engineer of the HHFA, was present. 

2692. Dormitory ~ Dinins Facilities (Project CH-Tex-150(D) 

Units B and C (H. A. Lott Inc. 

Walks, Drives and Parkin~ Lots 

Bids were opened and read a.loud at 2 p.m. on April 9, 
1964, in Room 120 of the Administration Building in 
the presence of ten interested persons. 

Frank Hodges of Lubbock was low bidder on the walks 
in the amount of $37,139.00 and Kerr Construction Company 
of Lubbock was low bidder on the street and parking lots 
in the amount of $58,973.40. A copy of the bid tabulation 
is attached to and made a part of the Minutes. 
(Attachment No. 518, page 1548) 

The CPC voted to recommend the award of a contract for the 
walks to Frank Hodges in the amount of $371 139.00 and the 
contract for the street and parking lots to Kerr Construction 
Company of Lubbock in the amount of $58,973.40, subject to 
the approval of the HHFA. 

The total amount of the bids is $96,112.40 and it is antici
pated that $88,373.40 of the amount will be paid from funds 
borrowed from the HHFA, subject to HHFA approval, and 
$7,739.00 will be paid from college construction funds. The 
final amount will be determined by application of the unit 
prices to the actual amounts installed. 

2693. Entrance Marker 

Architects 

When the project first started, the Saddle Tramps were to pay 
the architects for the preliminary studies and plans. At that 
time, it was anticipated that the project would be rather small, 
and the Saddle Tramps could afford the architects' fee. However, 
the project grew substantially as the plans developed, and the 
Saddle Tramps were asked to use their funds to fine.nee the cam· 
·paign to raise money. They have expended more than $1,500.00 to 
date, although their original commitment was less. 

The CPC voted to recommend that payment to the architects be 
made fran donated funds rather than Saddle Tramp funds. 

The meeting adjourned at 3 p.m. 

M. L. Pennington 
Chairman 



BID TABULATION 

Campus Planning Committee 
April 9, 1964 
Attachment No. 518 
Item 2692 
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Walks, Drives and Parking Areas 
HHFA Project No. CH-Tex-150(D) 

Unit B and c 

BID ADDENDA 
Contractor BOND ACKNOWLEDGED 

Frank Ho~es x x 

Welch Brothers x x 

Kerr Construction Co. x x 

Pioneer Pavers, Inc. x x 

J. E. Dunaway NO BID 

W. B. Abbott, Jr. x 

Bill Hood NO BID 

BASE BID A BASE BID B 

$37,139.00 No 

38,174.oo No 

No $58,973.40 

No 62,791.00 

39,827.00 61,317.50 

$ 58,973.40 
37,139.00 

$ 96,112.40 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

AGENDA FOR THE JOINT MEETnm OF THE 

/··Mr. Pennington 

CAMPUS AND BUILDING COMMITl'EE AND CAMPUS PLANNING COMMITTEE 
TO BE AT 4:15 P.M. IN THE OFFICE OF THE PRESIDENT 

2694. Building Signs 

The cost of metal signs in keeping with the sample on Horn Hall, 
ll cost approximately $150 per building and the CPC feels that 

igns in the yard would be more functional, flexible and economical. 

Consider the CPC's recommendation that only the bronze markers in 
the yards be used to designate the buildings. 

,/) A 1Af . ~ ~-/ t ~ 
~ . - / ~- ;--~- ,.._,, ... -·'· ' '-· ·11..-' - ;. 

2695. Burlington Engine 

The fence and lights are now installed on the College spur, and 
Dr. Holden has notified the company that the College is ready to 
accept delivery · of the engine. 

The CPC was to have a recommendation for the site and architects 
at this meeting. However, studies have failed to reveal the proper 
location and it is requested that the recommendation be postponed 
until the next meeting. 

·- ·' . 
' --

2697. Dormitory and Dining Facilities (Project CH-Tex-150(D) 

4 
/ 

Units B and C (H. A. Lott, Inc., $2,788:420.40 - August l; 1964 
$3,513_215.13 - August l_ 1964) 

Walks, Drives and Parking Lots 

Consider the recommendation of the CPC to.award the contract 
for walks to Frank Hodges of Lubbock, the low bidder, in the 
amount of $37,139.00, subject to HHFA approval. . 

.Consider the recommendation to award the contract for streets 
·and parking lots to the Kerr Construction Company of Lubbock, 
the low bidder, in the amount of $58,973.40, subject to HBFA 
approval. 

The two bids total $96,112.40 and it is anticipated that 
$88 • O of the amount will be paid from funds borrowed from 
the HHF and $7, 739 .. J{;l.11 be paid from College construction funds, 

tbje-ct .. · tcrrmF1Capprova~:) The final amount will be determined by 
pp !cation o tne·u.ri'ft prices in the bide. 

r 
'C\ \?\ 



2698. Entrance Marker 

Architects 

When the project first started, the Saddle Tramps were to pay 
the architects for the preliminary studies and plans. 

At that time, it was thought that the project would be rather 
small and the Saddle Tramps could afford the a.rchit ect.s' fee. 
However, the project grew as the plans developed and the Saddle 
Tramps were asked to use their funds to finance the campaign to 
raise the funds and they have expended more than $1 500 to date 
although their original commitment was much less. ' ' 

Consider the recommendation of the CPC to allow payment to the 
architects from donated funds. 

I ' ({) r--
2699. Housin~ (Other) ~ ~ Service 

of--
Consolidated Food Service Units for West, Sneed, Bledsoe and 
Gordon Halls • November l, 1964, and Central Food Facilities, 
September 1, 1964 (J. R. Francis General Contractor, Inc., 
$1,480,157.1()) 

Architects 

The bidding of kitchen equipment was not part of the 
architects' contract but it developed that it was neces
sary for them to prepare the plans and specifications 
for bidding in order to coordinate the overall bidding 
for the projects. In providing the services to the 
College, the architects were required to go to consider
able expense. 

Consider the recommendation of the CPC to reimburse the 
architects for the direct expenses involved in the bidding 
of the kitchen equipment in the amount of $833.68. 

I ' 

! ~ ("'-
'1./ 

2700. Infirmary (DeWitt and Spencer • $71,000) 

oK Consider the recommendation of the CPC for approval of the 
plans and specifications. 

As the contract will be rather small and it is essential to 
1) move as rapidly as possible in order to have the addition 

{) ~ available when school starts in September, consider the recom
mendation of the CPC that the Building Committee be authorized 
to award the contract between meetings. 

).. ·)s :1~ , 1·>1 ... r.-'-"~~~ 
• · ____.,...'••on • •-• -.;•• ~- #••••_,.._._ ..... - .- ·~ .··~ 1:.:.-· 

{i 1~-

2701. Naval Trainin~ Center 

of-
Consider the recommendation of the CPC that the Navy be requested 
to let the College have the facilities at the corner of Eighth and 
College when the new Training Center is completed on Fourth Street. 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 215 April 10, 1964 
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A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 4:15 p.m. on April 10, 1964, in the 
Office of the President. 

Members of the Building Committee present were Mr. Wilmer Smith and Mr. Harold 
Binn. Other members of the Board of Directors attending were Mr. Manuel BeBusk 
Mr. Alvin R. Allison, Mr . Charles D. Mathews and Mr. R. Wright Armstrong. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. others present from the 
College were Dr. R. C. Goodwin, Mr. J. Roy Wells, Mr. W. H. Butterfield, 
Mr. o. R. Downing, Mr. John G. Taylor and Mr. R. B. Price. 

In order that the results of the meeting of the Board of Directors may be 
included in the Campus Planning Committee Minutes for record purposes, the 
action taken by the Board at the meeting on April 11, 1964, will follow that 
of the Campus and Building Committee for each item. 

2694 . BuildinR Signs 

Agreed to hold the question of signs on buildings for the May 
meeting of the Board of Directors . 

(The Board of Directors approved.) 

2695. Burlington Engine 

For informational purposes, the CPC reported that the fence and 
lights are now installed on the College spur and that Dr. Holden 
has notified the company that the College is ready to accept de
livery of the engine. 

2696. Classroom-Office Building (New) 

Agreed to allow additional time for selection of the site and 
architects, with a report to be made at the next meeting. 

(The Board of Directors approved . ) 

2697. Dormitory ~ Dinin~ Facilities (Project CH-Tex-150(D) 

Units Band C (H. A. Lott, Inc., $2,788,420.40 - August 1, 1964 
$3,513,215.13 - Au~ust 1, 1964) 

Walks, Drives and Parking Lots 

Awarded the contract for walks to Frank Hodges of Lubbock, 
the low bidder, in the amount of $37,139.00, subject to 
HHFA approval. 

Awarded the contract for streets and parking lots to the 
Kerr Construction Company of Lubbock, the low bidder, in the 
amount of $58,973 . 40, subject to HHFA approval. 

The two bids total $96,112.40 and it is anticipated that 
$88 373 40 of the amount will be paid from funds borrowed 
fro~ th~ HHFA, subject to HHFA approval, and $7,739.00 will 
be paid from the College construction funds. The final 
amount will be determined by application of the unit prices 
in the bids. 

(The Board of Directors approved.) 
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2698. Entrance Marker 

Authorized payment of the architects' fees from donated funds. 

(The Board of Directors approved.) 

2699. Housing (Other) ~~Service 

Consolidated Food Service Units for West, Sneed, Bledsoe and 
Gordon Hal.ls - November l, 1964, and Central Food Facilities, 
September 1, 1964 (J. R. Francis General Contractor, Inc., 
41,480,157.10) 

Authorized reimbursement to the architects for the direct expenses 
involved in the bidding of the kitchen equipment in the amount of 
$833.68. 

(The Board of Directors approved.) 

2700. Infirmary (DeWitt and Spencer - $71,000) 

Approved the plans and specifications. 

As the contract will be rather small and it is essential to 
move as rapidly as possible in order to have the addition 
available when school starts in September, accepted the reccm
mendation of the CPC that the Campus and Building Committee 
be authorized to award the contract between meetings. 

(The Board of Directors approved.) 

2701. Museum Complex fil. Fourth and lndisna. 

2702. 

Instructed the CPC to prepare a list of acceptable architects 
and agree with the Museum people on a firm to do the work . The 
Museum people are to make an agreement with the architects, and 
the architects are to start planning, working with the Museum · 
and the CPC, and the results are to be presented at the next meet-
ing of the Board of Directors. 

The architects are to lay out the Museum complex in general, the 
main building in particular, and the Industrial Unit as precisely 
as possible, in order to provide selling material for the Museum 
to start raising funds. The Industrial Unit should be fairly com
plete, with materials, colors, etc . The overall results should be 
a picture of the complex. 

(The Board of Directors approved.) 

Naval Training Center -
Authorized the College to request the Naval Training Center 
facilities at the corner of Eighth and College when the new 
Center is completed on Fourth Street. 

(The Board of Directors approved.) 

M. t. Pennington 
Chairman 

The meeting adjourned at 5:45 p.m. 
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MINUTES OF THE CAMPUS PLANNING COMMITTEE 
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A meeting of the Campus Planning Committee was held at 10 a.m. on Thursday, 
April 16, 1964, in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington . 
In addition, Mr. O. R. Downing and Mr. John G. Taylor were present. 

2703. Minutes 

Correct the Minutes of Meeting No. 215 to show that 
Mr. J. Edd McLaughlin was present. 

2704. Campus Li~hts .f2!: Library, Student ~' ~ Building, ~' 
Knapp, Drane, Doak ~ ~ ~ 

Mr. Downing reported that the 500-watt lamps have been installed 
in the poles to the north and east of the women's new dining hall 
(Unit A). The members of the CPC are to check to see if there is 
now adequate intensity. 

2705. Classroom-Office Building (~) 

Mr. Barrick reported that his staff is making various studies of 
the area to the southwest of the Library and he will notify the CPC 
when the studies are available for presentation and considerat ion. 

2706. Museum 

A very great deal of discussion ensued on the type of architects to 
seek for the Museum Complex. It was agreed that there could be 
merit in securing the most experienced and capable architects avail
able, . for at least the original layout and design. 

As a good bit of the philosophy will be academic until it is dis
cussed with the Museum representatives, it was agreed to recommend 
Ed Stone of New York, Pitts, Mebane, Phelps & White of Beaumont, 
and Pearce & Pearce of Houston, as possible architects. 

2707. Office .2f ~ Reservations 

It was agreed to recommend the addition of approximately 2, 000 
square feet to the present office and that it be of economical 
construction, in view of the fact that the lone•range need for 
the site is not known. 

It was agreed that a check would be made to see if it would be 
feasible to handle the construction by the employment of an addi
tional person in Mr. Barrick's office rather than employing outside 
architects . 

The meeting adjourned at 11:30 a.m. 

M. L. Pennington 
Chairman 
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A meeting of the Campus Planning Committee was held at 9 a.m. on Tuesday, 
May 19, 1964, in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
In addition, Mr. O. R. Downing and Mr. John G. Taylor were present. 

2708. Approval 2! Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, the Minutes 
of Meetings Nos. 213, 214, 215 and 216 were approved. 

2709. President's Approval .2,! Minutes 

President Goodwin approved the Minutes of Meetings Nos. 213 and 
214 on April 11, 1964, 215 on April 14, 1964, and 216 on April 20, 
1964. 

2710. Bookstore Addition (H. A. Padgett, Jr., $238,499 - August l, 1964) 

A. Construction Progress 

The construction progress seems to be on schedule. The project 
is closed in, the stone trim is being installed and the interior 
framing is up. 

B. Fixtures 

A purchase order has been issued to the Rutledge Store Fixtures 
Company of Lubbock, the low bidder, in the amount of $5,607.90. 

2711. Burlington Engine 

The engine has yet to arrive. 

2712. Campus Lights !2!: Library, Student ~' Music Building, .!!2!:E,, 
Knapp, Drane, ~ ~ ~ ~ 

Mr. Downing had the 500-watt globes substituted promptly after the 
last meeting, and it was the consensus that the lights are satis
factory with the 500-watt globes. 

It was agreed to proceed with a recommendation for the light in
stallation, subject to the availability of funds. Approximately 
83 light poles will be needed at an estimated cost of $200, which 
would make a total estimated cost of $16,600. The Student Union 
can supply $1,0001 the Ex-Students Association has expressed an 
interest and perhaps dormitory concession fUnds can be used for 
the balance. 

(Dr. R. c. Goodwin entered the meeting at 
11:30 a.m. and remained until the recess 
at 12:10 p.m. The meeting reconvened at 
1:30 p.m.) 



2713. Classroom-Office Buildin~ (~) 

A.~ 

155.3 

A:f'ter very careful consideration, it was agreed to recommend a 
site to the west and a bit north of the new Speech Building, 
the final site to be pin pointed after the architects have been 
selected and made a study. 

B. Architects 

It was agreed to recommend the following architects in the 
order of priority: 

1. Pitts, Mebane & Phelps 

2. DeWitt & Spencer 

3. Davis, Foster, Thorpe & Associates 

The fee to be 5 percent, with the supervising Architect's staff 
to program the project. 

C. Financing ($1,500,000) 

The notes were promptly delivered after the last meeting of the 
Board of Directors, and funds invested in time-deposit open ac
count as approved by the Finance Committee of the Board. 

It doesn't much look at the moment as if Federal matching funds 
will be available, although such a possibility should be kept 
in mind and funds obtained if at all possible. 

D. Time Schedule 

The following time schedule was recommended: 

October 24, 1964 - Presentation of preliminary 
plans and specifications 

February 13, 1965 - Presentation of final plans 
and specifications 

April 10, 1965 - Contract award 

Jul.y 1, 1966 - Completion 

2714. Dormitory and Dining Facilities (Project CH-Tex-150(D) 

A. Unit A (H. A. Lott, Inc., $2,764,546 · - August 1, 1963) 

l. Landscaping 

A few minor items remain to be done but, for all practical 
purposes, the landscaping is complete. 

Mr. Moore entered the meeting. 

2. Heating and Air Conditioning 

From time to time, there are still problems with the air 
conditioning. The company has ordered some new rheostats 
for the control panels, with the hope they will correct 
the problems. 

3. Mortar in the Brick and Stone 

The architects have reported that the contractor has made 
some progress. 
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2714. Dormitory and Dining Facilities (Project CH-Tex-150(D) (continued) 

B. Units B and C (H. A. Lott, Inc., $2,788,420.40 - August i: 1964 
and $3,513,215.13 - August _ 1964) 

1. Construction Progress 

Unit B is practically complete and is undergoing final 
checking now. Progress on Unit C is good, and the con· 
tractor is probably 30 days from completion. 

2. Kitchen and Dinin Room Equipment 
Commercial Kitchens, Inc., 20 ,766) 

The installation of equipment in Unit B is complete, and 
the preliminary check has been made. The final inspection 
will be made at the time of that on the building. All of 
the equipment in Unit C is in place but has not been 
connected. 

3. Movable Equipment 

The movable kitchen equipment in both Units B and c is in place. 

Mr. Moore reported that the requests for bids are out and 
will be opened in Room 219 of the Administration Building 
at 3 p.m. on May 28, 1964, for the following furniture, 
which will be bought in five sections: 

1. 1,862 room chairs. 

2. Cafeteria tables and chairs for Units B and c, 
and the new Consolidated Facilities, and the 
tables and chairs for the upper lounges in the 
men's halls. 

3. Equipment for men's and women's do'W!lstairs 
lounges except as shown elsewhere. 

4. Coffee tables, side tables, love seats, etc., 
for the men's and women's lounges and the 
women's upper lounge. 

5. Mattresses. 

6. Office and mail room equipment. (The office 
furniture for the Central Food Service is also 
included on this order.) 

7. Chairs and tables for the snack bar area in 
the men's halls. 

Specifications are now in process of development for furni
ture and equipment for the apartments. The floor lalllps, 
floor coverings, ash urns and pianos still remain to be 
purchased. 

!~eluding the estimates for the pianos and rugs, the total 
amount is $168,280 for Units B and c, excluding the items 
for the Consolidated and Central Food Facilities. 

4. Walks, Drives and Parking Lots 

a. Walks (Frank Hodges, $37,139) 

As of yet, the HBFA has not concurred in the award of 
the contract. A call will be made to the HHFA to check 
on the status. 

b. Streets 

HHFA bas not yet concurred in the avard of the contract. 
A call will be made to check on the status• 
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2714. Dormitory ~ Dininp; Facilities (Pro,iect CH-Tex-150(D) (continued) 

B. Units Band C (H. A Lott, Inc., $2,788,420.40 - Au~ust 1, 1964 
and $3,513,215.13 - Au~ust 1, 1964) 

4. Walks, Drives and Parkinp; Lots 

c. Supervision 

Arrangements have been made for Dr. Marvin Dvoracek to 
provide the supervision. 

5 . Concrete Tunnels and Extension of Underp;round 
Facilities (Anthony Co., $155,000) 

It was agreed to recommend a final acceptance date of 
April 6, 1964. 

2715. Entrance Marker 

A. Amount of' Funds 

The total amount of gi~s received as of May 18, 1964, is 
$10,121.48 with bills on hand to be paid in the amount of 
$1,085 .48, leaving a net amount of $9,036. The Ex-Students 
Association has pledged $2,500. 

B. Architects 

The architects are still studying the possibilities of a first 
unit and the cost. 

2716. Final Inspections ~ Supervision 

Mr. Barrick, Mr. Taylor and Mr . Downing have met and dra~ed the 
first proposed procedure, which has been studied, and a meeting 
will be arranged as soon as possible to prepare a revised draft. 

2717. Housing (Other) and~ Service 

Consolidated Food Service Units for West, Sneed, Bledsoe end 
Gordon Halls - November l 1964 and Central Food Facilities, 
September 1 19 J. R. Francis General Contractor Inc., 
1 0 157.10 

Construction Progress 

The contractor is approximately six weeks behind, and con
cern bas been expressed to him by the architects over the 
delay. He has been requested to submit a revised construc
tion schedule. 

Equipment 

For the Central Food Facilities, approximately $16,ooo of 
bakery equipment consisting of small pots, pans, kettles, 
etc., and $4,000 in office equipment will be needed. Also, 
there will be two delivery trucks to purchase. 

In the Consolidated Food Service Unit, there will be approxi-· 
mately $8,000 of additional kitchen equipment needed over and. 
above that now in use and on hand. 

It was agreed to get prices and take another look at the 
advisability of insta.lling Simplex time clocks. 
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2718. Infirmary (DeWitt & Spencer, $71,000) 

A. Contract 

In keeping with approval of the Board of Directors, bids were 
opened and read aloud at 2 p.m. on May 14, 1964 in the Aggie 
Auditorium in the presence of 20 interested per~ons. A copy 
of the bid tabulation is attached to and made a part of the 
Minutes. (Attachment No. 519, page 1558) 

The CPC, on recommendation of the architects, voted to recommend 
a contract award to C. M. Pharr Construction Company of Lubbock, 
the low bidder, in the amount of $47,888. The Board of Directors 
authorized the Building Committee of the Board to award the con
tract between meetings. 

B. Time Schedule 

It is anticipated that the contractor will start work on June 1, 
1964, and the scheduled completion date is September 1, 1964, 
and there is a liquidated damage clause of $100 per day there
after in the contract. 

2719. Killgore ~ Cattle Center (Walter E. Wirtz, $378,839) 

A. Equipment 

The equipment which has been delayed pending a strike at the 
manufacturer's plant is scheduled for delivery this week. 

B. Feed Mill 

c. 

1. F.quipment and Foundation (Brown-McKee, $62,838) 

The project is practically complete. Dr. Ellis has forwarded, 
through Dr. Ulich, his punch list. Mr. Barrick has checked 
it and requested the contractor to make the corrections with 
the understanding that the final inspection will be made later. 

2. Building and Rail Cover (Stout Steel Builders, $9,795) 

The project is practically complete . Dr. Ellis has forwarded, 
through Dr. Ulich, his punch list. Mr. Barrick bas checked it 
and requested the contractor to make the corrections, with the 
understanding that the final inspection will be made later. 

3. Rail Conveyer System (Stewart Engineering and uipment 
Company, 10,251 

The project is practically complete. Dr. Ellis has forwarded 
his punch list through Dr. Ulich. Mr. Barrick has checked it 
and requested that the contractor make the corrections, with 
the understanding that the final inspection will be made later. 
The cover is in the process of being fabricated and w-111 be 
installed later. 

Roads, Parking and Landscaping (WriRht Bros. PaviDg and Dirt Work, 
$21,969.15 ) 

The contractor is supposed to finish this week . 

D. Visit 

It was agreed that all interested persons will make a trip to the 
site at the first propitious opportunity. 
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2720. ... Museum 

A meeting was held on April 30, 1964, to discuss the CPC's recom
mendation on architects, and was attended by Mr. Harold Hinn, 
Mr. Alvin R. Allison, Dr. R. C. Goodwin and Dr. w. M. Pearce; Museum 
representatives, Mr. Mark Hailey, Mr. George Wilson, Mr. Retha Martin 
and Dr. W. C. Holden; and CPC representatives, Mr. E. J. Urbanovsky, 
Mr . Nolan E. Barrick and Chairman M. L. Pennington • 

.Architects 

It was agreed to contact the Associated Architects and Engineers of 
Lubbock, and a meeting was arranged for lunch that day. 

It seemed to be the consensus that the Museum group would spearhead 
the contact with the architects and that they would work with and 
through the CPC to the President and the Board of Directors, and 
final approval would rest with the Board of Directors. 

All present were told that the Board does not want any more delays. 

No report has been received as yet from the Museum group or the archi
tects. Mr. Hailey told Mr. Barrick that he was under the impression 
he would present the developments at the next Board meeting. However, 
Mr. Barrick suggested it might be well to meet with the CPC. Later, 
Mr. Hailey told him that the Museum group was to meet with the archi
tects last Saturday, but no report bas been received from that meet
ing. Mr. Hailey was to let Mr. Barrick know if they were ready to 
meet with the CPC. 

2721. Naval Training Center 

A. Lease 

Suggested changes have been sent to the Navy, but no reply bas 
been received as yet. 

B. Present Facilities 

The formal request has been made to the Navy for the present 
facilities when the operations are moved to the Fourth Street 
site . 

2722. Office of Room Reservations 

Mr. Barrick has made arrangements with an architect who will · 
work part-time and begin preparation of the studies on Monday 
of next week . 

2723. Traffic ~ Security Facilities 

Chief Daniels and Mr. Downing are making preliminary studies on 
the needs and possibilities. 

The meeting adjourned at 2:35 p.m. 

M. L. Pennington 
Chairman 
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Bid Tabulation: 

AN ADDITION TO THE LEN & HARRIET McCLELLAN 
MEMORIAL INFIRMARY 
TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 

Contractor 

w. B. .Abbott 

H. R. Bun dock 

Jerry Gailey 

Knox, Gailey & Meador 

Mitchell Construction 

c. M. Pharr 

Tatum Construction Company 

Base Bid 

$ 51,673 

51,200 

54,500 

47,888 

51,386 

May 14, 1964 

Ack • .Add. 

x 

x 

x 

x 

x 

DeWITT & SPENCER 
ARCHITECTS - ENGINEERS 

Bond 

x 

x 

x 

x 

x 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

AGENDA FOR THE BUILDING COMMITTEE MEETING 
TO BE HELD IN THE OFFICE OF THE PRESIDENT 

3:30 P.M. - MAY 29, 1964 

Y1Y~ 
~ Campus Lights ~Library, Student Union, Music Building, oK......--

!!2!!!1 Knapp, Drane, ~ ~ ~ Areas _..,-

\ 
\ 
\ 

Consider the recommendation for the installation of 83 lamp posts 
of the same design as those at the women's new dormitory, at an 
estimated cost of $200 each (total estimated cost, $16,600), in 
the above mentioned areas, in order to more adequately light the 
areas primarily for the women students. 

Use of Funds - $1,000 from the Student Union, as offered, some 
from the EK-Students Association, if it is available, as an in·- , 
terest bas been expressed, and the rest to come from dormito~ .~ 
concession funds. . f·fYY- r- · 

. . l • , /. .,_.. )---1..-. ;6 117 <...£J _., c, ' 
~ t:-, ~ L;.,,.").'\·VVvJ • . . 

ew 
I 

A.~ 
: 

/ 

recommendation of a site west and a bit north/ of the 
eech Facilities, the exact spot to be pin pointed after 'the 

ere tects have been engaged and a c-lete stuey m/. · 

B. Architects 

Consider 

1. 

2. 

3. 

as follows: 

DeWitt & Spencer ,· , 
/ 

• 1:' t Th ,issociates Davis, .ros er, orpe . 

.• .. 

/ 

/ . 

/ 
I 

Time Schedule / 
/ ' 

\ c. 

\ 
\ 

Consider the following· recommended time scbe le: 
,./ ' 

October 24J/ 1964 - Presentation of preli ary plans 
/. and specifications 

Februap{ 13, 1965 - Presentation of final plans 
/ .and specifications 

~pril 10, 1965 - Contract Awa.rd . ... .. - __ -- ··------
-· .... ··-



2726. Dormitory Renovation (Horn and Knapp Halls) 

of- .. 

2727. 

Horn and Knapp Halls are scheduled for major renovation during 
the coming summer. The buildings were last painted during the 
summer of 1954. 

At 2 p.m. on May 21, 1964, bids were opened and read aloud in 
the presence of 12 interested persons for the painting of Horn 
and Knapp Halls. A copy of the bid tabulation is attached. 

Consider the reconnnendation to award the contract to 
H. M. Rinehart, Jr., of Lubbock, the low bidder in the amount 
of $18,256. ' 

Infirmar~ (DeWitt & SJ;>encer, $71,000) 

Contract Award 

(As shown in Item No. 2718, page 1556 of the CPC Minutes, 
Meeting No. 217) 

In keeping with past procedures, the Board of Directors needs 
to approve the action of the Building Connnittee in awarding the 
contract to C. M. Pharr Construction Company of Lubbock, the 
low bidder, in the amount of $47,888. 

2728. Museum 

{Representatives of the Museum group and the architects will be 
available for the discussion of this item, and have been asked 
to appear at 4 p.m.) 

Consider the attached recommendation of the Museum group to employ 
the Associated Architects & Engineers of Lubbock, to do the work 
stipulated in the attachment which was submitted by Dr. Holden. 

Due to the uncertainty of the work to be involved, the proposal 
is on a cost plus fixed fee basis, the amount will be finally de
termined by the work requested of the architects. The cost will 
be paid by the Museum. The Chairman should be authorized to 
approve the contract in the name of the Directors. 

2729. Parking~ 

A. West Engineering Building 

B. 

Consider the recommendation of the Traffic-Security Commission to 
install a reserve parking lot with gate at the rear of the West 
Engineering Building. The estimated cost is $9,552 for 186 car 
capacity, the lot to have curb and gutters installed and to be re
surfaced; the amount to be paid from accumulated funds for Reserved 
Parking Lots. 

North of Women's New Dormitory, Unit B 

Consider the recommendation of the Traffic-Security Commission to 
construct a parking lot with a caleche base and two courses of tar 
for 440 car capacity, without curb and gutters, at en estimated 
cost of $15,120, and a walk estimated at $1,8oo; the amount to be 
paid from accumulated funds for Parking Lots. 
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2730. Walks (Administration Building) 

~· 

/ 
The existing walks are woefully inadequate, the students are 
wearing out the grass, the soil is beginning to blow, and the 
appearance is becoming rather shoddy. 

Consider the recommendation to use brick for additional walks, 
in keeping with design prepared by Mr. Urbanovsky and his staff. 
The brick installation would be more attractive and last longer 
than concrete. The bricks would be set in sand and installed 
by Grounds personnel as time permits. The job would be completed 
not later than March 1, 1965. The estimated cost of the bricks 
is $12,500 - $10,000 of the amount to be paid from campus con
cessions and $2,500 fr . ~he Building Funds of 1949. 



Bid Tabulation 

REPAINTING HORN AND KNAPP HALL DORMITORIES 
TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 

CONTRACTOR BID SECURITY BASE BID 

M. L . Adams x 

Jones Brothers x 23 990.00 

H. M. Rinehart, Jr. x 

May 21, 1964 

PLASTER PATCHING 
ALLOWANCE 

o.oo 

850.00 

650.00 



THE MUSEUM 
Texas Technological College 

Lubbock, Texas 

Mr. M. L. Pennington, Chairman 
Campus Planning Committee 
Campus 

Dear Mr. Pennington: 

May 19, 1964 

The Executive Committee of the Museum Association met yesterday and 
voted unanimously to recommend to the Campus Planning Committee t he 
employment of Associated Architects and Engineers of Lubbock to pre
pare a Master Plan for the future Museum in accord with the attached 
proposal, including all options, submitted by Associated Architects 
and Engineers of Lubbock, the fees to be paid by the Museum Association, 
and charged to Account 391-2490. 

Should the Campus Planning Committee be in accord with this recommen
dation, the Executive Committee will be grateful if the Campus Planning 
Committee will submit the matter to the Building Committee of t he Board, 
and to the Board for approval at the next meeting of the Board. 

The Committee wishes me to say that should the Campus Planning Committee, 
the Building Committee of the Board, or the Board desire further infor
mation that either Mr. Hailey, Mr . Whitcomb, or Mr. Wilson (whichever 
one may be available at the moment) will be glad to appear and enlarge 
on the matter as it is now understood by the Executive Committee. 

Sincerely yours, 

/s/ w. c. Holden 

w. C. Holden, Director 

Marshall: 

The Executive Committee also expressed the hope that the CPC will 
execute the contract for this Master Plan project in the same manner 
as any other college contract of similar nature. Your experience and 
judgment are most valuable, and it will be appreciated if you will 
carry on from here. 

c. 



Thes~ costs would include a 15 percent discount 
on final plans of any or all units built in 
5 years, if done by this group. 

c. 

RESEARCH 

3 Prine x 5.00 x 40 hours = 
Plus 3~ = 

Trips: 3 Prine@ 3 days@ $50/day 
Transportation 
Car Rental 

$600.00 
180.00 

$780.00 

Hotel (4 persons, 2 rooms, l night) 

MUSEUM 
MASTER 

PLAN 

$780.00 

$450.00 
240.00 

30.00 
60.00 

SUBTOTAL RESEARCH ..... . ........ $1,560.00 

SCHEMATIC SITE PLAN 
FIRST PHASE 

Designer 3.00 x 80 hrs . = 
Plus 3fY/, = 

1 Prine x 40 hrs. x 5.00 = 
Plus 30Cfo = 

Conferences: 
3 Prine x 2 hrs. x 4 meetings 

x 5.00 = 
Plus 30% = 

$240.00 
72.00 

$312.00 

$200.00 
60.00 

$260.00 

$120.00 
36.00 

$156.00 

2 meetings with Dr. Holden's Staff 
3 Prine x 3 hrs. x 2 meetings 

x 5.00 = 
Plus 30Cfo 

Mechanical Consultants 

SECOND PHASE 

Designer 
Principal 
Conferences 
Staff Meeting 

THIRD PHASE 

( f- first:·phe.ee) 
(- first phase ) 
<J first phase) 
(2 first phase) 

$ 90.00 
27.00 

$117.00 

$312.00 

$260.00 

$156 .00 

$117.00 

$500.00 

$156.00 
130.00 

78.00 
59.00 

{same as second phase) $156. oo 
(same as second phase) 130.00 

Designer 
Principal 
Conferences 
Staff Meeting 

(same as second phase) 78.00 
(same as second phase) ~59:::..•;...;o_o ____ _ 

SUBTOTAL SITE PLANNING ...•.. $2,191. 00 



EXTERIOR DESIGN 

FIRST PHASE 

Designer 40 hrs . x 3.00 = 
Plus 30</o = 

Principal 20 hrs. x 5.00 = 
Plus 30'fo = 

Conferences: 
3 Prine x 2 hrs. x 2 meetings 

x 5.00 = 
Plus 30% 

Staff Meeting: 
3 Prine x 3 hrs. x 5.00 = 

Plus 30% = 

SECOND PHASE 
Same as first phase 

THIRD PHASE 

Same as first phase 

$120.00 
~Q 

$15b.OO 

$100.00 
30.00 

$130.00 

$ 60.00 
18.00 

$ 78.00 

$ 45.00 
14.00 

$ 59.00 

MUSEUM 
MASTER 
PLAN II 

$156 .00 

$130.00 

$ 78. 00 

$ 59.00 

$423.00 

$423.00 

SUBTOTAL EXTERIOR DESIGN ..••.•... $1,269.00 

PRESENTATION DRAWINGS 

1 Designer 80 hrs. x 3.00 = 
Plus 30'fo 

Principal 12 hrs. x 5.00 = 
Plus 301> = 

$240.00 
72.00 

$312.00 

$ 60 .00 
18. oo 

$ 78.00 

$312.00 

$ 78.00 
SUBTOTAL PRESENTATION DRAWINGS .....••. $ 390.00 

TOTAL EXPENSE ..••..... $5,410.00 

FIXED ARCHITECTURAL AND ENGINEERING FEE ...•.•.... $1,,500.00 

ESTIMATED MASTER PLAN FEE ...... •... $6,910.00 



MODEL CONSTRUCTION (OPTIONAL) 

2 Designers 40 hrs. x 3.00 = 
Plus 3C/fo = 

l Student 40 hrs. x 2.00 
Plus 3CP/o 

= 
= 

1 Principal 6 hrs. x 5.00 = 
Plus 3CP/o = 

Model Materials 

$240.00 
72.00 

$312.00 

$ 80.00 
24.oo 

$104.oo 

$ 30.00 
9.00 

$ 39.00 

MUSEUM 
MASTER 

PLAN 

$312.00 

$104.oo 

$ 39.00 

$ 50.00 

SUBTOTAL FOR MODEL CONSTRUCTION ••••• $ 505.00 

BROCHURES (OPTIONAL) 

3 Prine x 40 hrs. x 5.00 = 
Plus 30% = 

$600.00 
180.00 

$780.00 $180.00 

SUBTOTAL FOR BROCHUBEB.-•••• $ 780.00 



TEXAS TECHNOLOGICAL COLLE.GE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 218 May 29, 1964 

1559 

A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 3:30 p.m. on May 29

1 
1964, in the 

Office of the ·President. 

Members of the Building Committee present were Mr. Wilmer Smith, Mr. Harold 
Hinn and Mr. Herbert Allen. Other members of the Board of Directors attending 
were Mr. Manuel DeBusk, Mr. Alvin R. Allison, Mr. R. Wright Armstrong and 
Mr. Charles D. Mathews. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky,. 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Others present from the 
College were President R. C. Goodwin, Dr. w. M. Pearce, Mr. w. H. Butterfield, 
Mr. J. Roy Wells, Mr. O. R. Downing, Mr. John G. Taylor, and Mr. R. B. Price. 

In order that the results of the meeting of the Board of Directors may be 
included in the Campus Planning Committee Minutes for record purposes, the 
action taken by the Board at the meeting on May 30, 1964, will fol.low that 
of the Campus and Building Committee for each item. 

2724. Campus Li~hts !£!: Library, Student ~, ~ Buildiag, 
Horn, Knapp, Drane, ~ ~ ~ ~ 

A. Approved the recommendation for the installation of 83 lamp posts 
of the same design as those at the women's new dormitory, at an 
estimated cost of $200 each (total estimated cost, $16,600), in 
the above mentioned areas, in order to more adequately light the 
areas primarily for the women students. 

Funds - $11 000 from the student Union, some from the Ex-Students 
Association, if available, as an interest bas been expressed, and 
the rest to come from dormitory concession funds. 

(The Board of Directors approved and authorized the Building 
Committee to approve a contract between meetings.) 

2725. Campus Signs 

voted to install signs similar to the sample on Horn Hall on th~ 
buildings which appeared on the list so~e time ~ack. The building 
Committee is to award the contract between meetings, in order that 
the signs may be in place by September 1, 1964. 

(The Board of Directors ~pproved.) 

2726. Classrocm-Office Building (~) 

The Building Committee and other Board members present took no 
action on the proposed project. 

The Board of Directors took the following actions at the meeting 
the next day, May 30, 1964: 

1. 

2. 

Approv~d the proposed facility for Mathematics ~d 
Foreign Languages, in order to take advantage o pos
sible matching :funds from the Government. 

The general site recommended by the Campus Planning 
Committee was approved. 

Pitts, Mebane and Phelps were approved as architects. 



2726. Classroom-Office Build.in~ (New) (continued) 

4. 

5. 

6. 

The architects are to prepare preliminary 
plans and specifications for a building at 
an estimated cost of $900,000 to $1,350;000. 
The plans are to be flexible enough to either 
add or delete facilities. 

The preliminary plans a.re to be presented at 
the October meeting or earlier, as the Directors 
want to go as far as possible and as fast as 
possible. 

Funds :from the $1,500,000 on hand a.re to be 
reserved for a Science Research Building in 
order to secure matching funds which are avail
able now on a dollar-for-dollar basis :from the 
National Science Foundation. 

2727. Dormitory Renovation (Horn and Knapp Halls) 
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Approved a contract award to H. M. Rinehart, Jr., of Lubbock, the 
low bidder, in the amount of $18,256, to paint the buildings. A 
copy of the bid tabulation is attached to and made a pa.rt of the 
Minutes. (Attachment No. 520, page 1562) 

(The Boa.rd of Directors approved.) 

2728. Infirmary (DeWitt & Spencer, $71,000) 

The Board of Directors approved the action of the Building 
Committee in awarding the contract to C. M. Pharr Construction 
Company of Lubbock, the low bidder, in the amount of $47,888. 

2729. Long-Range Plan 

The Board of Directors charged the Campus Planning Committee to 
prepare a long-range plan for physical facilities to 1972. 

2730. Museum 

Approved the recommendation of the Museum Executive Board to 
employ the Associated Architects & Engineers of Lubbock, to do 
the work stipulated in the attachment presented by Dr. Holden. 
The recommendation is attached to and made a part of the Minutes. 
(Attachment No. 521, page 1563) 

The proposal is on a cost plus fixed fee basis, the final amount 
to be determined by the work requested of the architects, the cost 
to be paid by The Museum, and the Chairman authorized to sign the 
contract in the name of the Directors. 

(The Board of Directors approved.) 

2731. Parking Lots 

A. West Engineering Building 

Approved the recommendation of the Traffic-Security Commission to 
install a reserve parking lot with gate at the rear of the West 
Engineering Building, at an estimated cost of $9,552 for 186 cars, 
the lot to have curb and gutters and to be resurfaced; the amount 
to be pa.id from accumulated :funds for Parking Lots. 

(Tbe Board of Directors approved and authorized the Building 
Committee to approve the contract between meetings.) 
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2731. Parking ~ (continued) 

B. North of Women's New Dormitory, Unit B 

Approved the recommendation of the Traffic-security Commission 
to construct a parking lot with a ca.leche base and two courses 
of aspha.l t for 440 car capacity, without curb and gutters, at 
an estimated cost of $15,120, and a walk estimated at $1,800; 
the amount to be paid from accumulated funds for Parking Lots. 

(The Board of Directors approved and authorized the Building 
Committee to approve the contract between meetings.) 

2732. Walks (Administration Building} 

Approved the recommendation to install. additional walks to be 
made of bricks, in the Administration area in keeping with the 
design prepared by Mr. Urbanovsky and bis staff. The bricks 
will be set in sand and installed by the Grounds personnel as 
time permits; the job to be completed not later than March 1, 
1965; the estimated cost of the bricks is $12,500; of the amount, 
$10,000 is to be paid from campus concessions and $2,500 from the 
Building Funds of 1949. 

(The Board of Directors approved and authorized the Building 
Committee to approve a contract between meetings.) 

M. L. Pennington 
Chairman 



Bid Tabulation 

Campus Planning Committee 
~ 29, 1964 
Attachment No. 520 
Item 2727 

REPAINTING HORN AND KNAPP HALL DORMITORIES 
TEXAS TECHNOLOGICAL COLLEGE 
LUBBOCK, TEXAS 

CONTRACTOR BID SECURITY 

M. L . Adams x 

Jones Brothers x 

H. M. Rinehart Jr. x 

BASE BID 

20 725.00 

23 990.00 

May 21, 1964 

PLASTER PATCHING 
ALLOWANCE 

0.00 

850.00 

650.00 



Campus Planning Committee 
May 29, 1964 
Attachment No. 521 
Item 2730 

THE MUSEUM 
Texas Technological College 

Lubbock, Texas 

Mr. M. L. Pennington, Chairman 
Campus Planning Committee 
Campus 

Dear Mr. Pennington: 

May 19, 1964 

The Executive Committee of the Museum Association met yesterday and 
voted unanimously to recommend to the Campus Planning Committee the 
employment of Associated Architects and Engineers of Lubbock to pre
pare a Master Plan for the future Museum in accord with the attached 
proposal, including all options, submitted by Associated Architects 
and Engineers of Lubbock, the fees to be paid by the Museum Association, 
and charged to Account 391-2490. 

Should the Campus Planning Committee be in accord with this recommen
dation, the Executive Committee will be grateful if the Campus Planning 
Committee will submit the matter to the Building Committee of the Board, 
and to the Board for approval at the next meeting of the Board. 

The Committee wishes me to say that should the Campus Planning Committee, 
the Building Committee of the Board, or the Board desire further infor
mation that either Mr. Hailey, Mr. Whitcomb, or Mr. Wilson (whichever 
one may be available at the moment) will be glad to appear and enlarge 
on the matter as it is now understood by the Executive Committee. 

Sincerely yours, 

/s/ w. c. Holden 

W. c. Holden, Director 

Marshall: 

The Executive Committee also expressed the hope that the CPC will 
execute the contract for this Master Plan project in the same manner 
as any other college contract of similar nature. Your experience and 
judgment are most valuable, and it will be appreciated if you vill 
carry on from here. 

c. 



Thes: costs would include a 15 percent discount 
on final plans of any or all units built i 
5 years, if done by this group. n 

c. 

RESEARCH 

3 Prine x 5.00 x 40 hours = 
Plus 30</o = 

Trips: 3 Prine@ 3 days@ $50/day 
Transportation 
Car Rental 

$600.00 
180.00 

$780.00 

Hotel (4 persons, 2 rooms, 1 night) 

MUSEUM 
MASTER 

PLAN 

$780.00 

$450.00 
240.00 
30.00 
60.00 

SUBTOTAL RESEARCH .••••••••••••• $1,560.00 

SCHEMATIC SITE PLAN 
FIRST PHASE 

Designer 3.00 x 80 hrs. = 
Plus 3orfo = 

1 Prine x 40 hrs. x 5,00 = 
Plus 30i = 

Conferences: 
3 Prine x 2 hrs. x 4 meetings 

x 5.00 = 
Plus 30'fo = 

$240.00 
72.00 

$312 .00 

$200.00 
60.00 

$260.00 

$120.00 
36.00 

$156.00 

2 meetings with Dr. Holden's Staff 
3 Prine x 3 hrs. x 2 meetings 

x 5.00 = 
Plus 30'fo = 

Mechanical Consultants 

SECOND PHASE 

Designer 
Principal 
Conferences 
Staff Meeting 

THIRD PHASE 

Cf· first.··phaee) 
(-first phase) 
<t first phase) 
(2 first phase) 

$ 90.00 
27.00 

$117.00 

$312.00 

$260.00 

$156.00 

$117.00 

$500.00 

$156.00 
130.00 

78.00 
59.00 

(same as second phase) $156.00 
(same as second phase) 130.00 

Designer 
Principal 
Conferences 
Sta.ff Meeting 

{same as second phase) 78.00 
(same as second phase) ~59:;..;';...;;o~o ____ _ 

SUBTOTAL SITE PLANNING •••••• $2,191.00 



EXTERIOR DESIGN 

FIRST PHASE 

Designer 40 hrs. x 3. 00 = 
Plus 30'/> = 

Principal 20 hrs. x 5.00 = 
Plus 30~ = 

Conferences: 
3 Prine x 2 hrs. x 2 meetings 

x 5.00 = 
Plus 30% 

Staff Meeting: 
3 Prine x 3 hrs. x 5. 00 = 

Plus 30% = 

SECOND PHASE 
Same as first phase 

THIRD PHASE 

Same as first phase 

$120.00 
__]Q_. 90 

$15b.OO 

$100.00 
30.00 

$130.00 

$ 60.00 
18.oo 

$ 78.00 

$ 45.00 
14.oo 

$ 59.00 

MUSEUM 
MASTER 
PLAN 11 

$156.00 

$130.00 

$ 78. 00 

$ 59. 00 

$423. 00 

$423.00 

SUBTOTAL EXTERIOR DESIGN .••...... $1,269.00 

PRESENTATION DRAWINGS 

1 Designer 80 hrs. x 3.00 = 
Plus 30'fo 

Principal 12 hrs. x 5.00 = 
Plus 30'fo = 

$240.00 
72. 00 

$312.00 

$ 60.00 
18.00 

$ 78 .00 

$312.00 

$ 78.00 
SUBTOTAL PRESENTATION DRAWINGS .....••. $ 390.00 

TOTAL EXPENSE ..•..•... $5,410.00 

FIXED ARCHITECTURAL AND ENGINEERING FEE ...• . ....• $1,500.00 

ESTIMATED MASTER PLAN FEE .......•.. $6,910.00 



MODEL CONSTRUCTION (OPTIONAL) 

2 Designers 40 hrs. x 3.00 = 
Plus 3o'{o = 

l Student 40 hrs. x 2.00 
Plus 3C'f'/o 

= 
= 

1 Principal 6 hrs. x 5.00 = 
Plus 3ocfo = 

Model Materials = 

$240.00 
72.00 

$312.00 

$ 8o.oo 
24.oo 

$104.oo 

$ 30.00 
9.00 

$ 39.00 

MUSEUM 
MASTER 

PLAN 

$104.oo 

$ 39.00 

$ 50.00 

SUBTOTAL FOR MODEL CONSTRUCTION.,,,,$ 505.00 

BROCHURES (OPTIONAL) 

3 Prine x 40 hrs. x 5.00 = 
Plus 3C'lfo = 

$600.00 
180.00 

$780.00 $18o.oo 

SUBTOTAL FOR BROC.HURF.6.-..... $ 780.00 



TEXAS TECHNOLOGICAL COU.EGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 219 June 6, 1964 
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A meeting of the Cam.pus Planning Committee was held at 9 a.m. on June 6, 1964, 
in Room 120 of the Administration Building. Members present were 
Mr. E~ J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
Mr. O. R. Downing was also present. 

2733. Approval of Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, the Minutes 
of Meetings Nos. 217 and 218 were approved. 

2734. President's Approval of Minutes 

President Goodwin approved the Minutes of Meeting No. 217 
on May 22, 1964. 

2735. Athletes' Kitchen, Dining Room and Study Facilities 

A copy of Mr. Moore's summary of the meeting of June 2, 1964, 
in Sneed Hall, and Mr. Barrick's letter of June 5, 1964, are 
attached to and made a part of the Minutes. (Attachment No. 522, 
page 1570) 

2736. Bookstore Addition (H. A. Padgett, Jr., $238,499 - August 1, 1964) 

Construction Progress 

Progress is very satisfactory, and the contractor seems to be 
on schedule. 

2737. Building Signs 

Mr. Urbanovsky and his staff are in the process of preparing the 
locations of the signs for each building to be named. As far as 
possible, they are using the names shown in the list which was 
presented in the past. Some problems are emerging, such as the 
identifications of the six unnamed dormitories and the Speech 
Building. Part of the Speech Building will be the University 
Theater, but will a sign be placed on the north for the Speech 
and Hearing Clinic? The Textile Engineering Building is the ac
cepted name for the building, but is it now apropos? Pictures 
are being taken of the various buildings in order that the pro
posed places for the signs may be indicated. 

2738. Burlington Engine 

The contract bas been signed, and the engine is due to arrive 
soon. 

2739. Campus Lights for Library, Student ~' Music Building, 
Horn, Knapp, Drane, Doak and~~ 

Approval for inStallation was obtained at the last meeting of the 
Board of Directors. 

It was agreed that it should be a turn-key job by a contractor. 
It is necessary to find electrical outlets for the proposed system 
in order to cross as few streets, roads and walks as possible. 
Mr. Urbanovsky's and Mr. Downing's staffs will design the plans 
and specifications, which should be ready in the next ten days or 
so. 



2740. Classroom-Of~ice Building (~) 

The site, architects, financing and part of the time schedule were 
approved at the last meeting of the Board of Directors. 

Mr. Barrick has contacted Mr. Pitts, who was pleased to accept the 
job, and a letter has been dictated to go to Mr. Pitts setting 
forth the project as known at the moment. Mr. Pitts is scheduled 
to visit the campus in July, which will be the earliest date that 
the College personnel will be available. Mr. Barrick will see him 
at a meeting in St. Louis between now and then. 

Mr. Barrick' a staff has begun to gather information on the 
Mathematics and Foreign Languages Departments in order to have it 
available. 

2741. Dormitory ~ Dinin~ Facilities (Project CH-Tex-150(D) 

A. Unit A (H. A. Lott, Inc., $2,764,546 - August 1, 1963) 

1. Heatin~ and Air Conditioning 

Mr. Downing reported that the contractor has replaced the 
rheostats, and there has been no trouble with the equipment 
for the past three weeks. It seems to be functioning satis
factorily at this time. 

2. Mortar in the Brick and Stone 

The contractor has bad a crew working fairly continuously 
on the project for some time now, and has assured the College 
that the work will be repaired to the owner's ultimate 
satisfaction. 

B. Units B and C (H. A. Lott Inc. 
and 

1. Construction Progress 

Unit B is very near completion, and Unit C seems to be 
dragging at the moment. 

2. Kitchen and Dining Room E ui ment 
Commercial Kitchens Inc. 20 766) 

The kitchen contractor bas completed the installation of all 
the equipment, but is now waiting for the contractor to finish 
his work in the area in order to make the final cleanup. 

G· \ . I 
·'').· .. ~, .. ~:... tu'- -.·::. , ,· ~- . , ·_ . .. , - :.r 

3. 'tlEfc'eiit orders have beeri placed with the low bidders as 
follows: 

Thomas Brothers - Room chairs, cafeteria chairs, 
Lounge furniture, cafeteria tables - - - $83,271. 80 

Miller-Howard Company - Lounge :furniture and 
tables - - - - - - - - - - - - - - - - - $5,560.09 

4. Walks, Drives and Parking Lots 

a. Walks (Frank Hodges, $37,139) 

b. 

The contractor has been delayed by rain but has assured 
the owner that if there is no more rain, construction 
wil1 start next Thursday morning. 

Streets and Parkin Lots 
Kerr Construction Company, $58,973.40) 

The contractor has been delayed by rain but has assured 
the owner that if there is no more rain, construction 
will start Thursday morning. 



2742. Donni tory Renovation (Horn and Kna:pp Halls) 
(H. M. Rinehart, Jr. , $18,25 ) 
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The contract has been prepared and is in the process · ·Of execution. 
The work order has been issued. The contractor has prepared color 
samples which have been approved by college personnel, and he has 
ordered his materials. It is expected that he will start painting 
next Monday. 

2743. Entrance Marker 

A. Amount of Funds 

The free balance on hand is $9,231.53. The Ex-Students Association 
has pledged $2,500. 

B. Architects 

A meeting is scheduled with the architects for next week to see 
if steps can be taken feasibly to provide the first unit. 

2744. Housing (Other) ~~Service 

Facilities 
Contractor 

l. Construction Progress 

Progress on both the Consolidated Food Service Unit and 
the Central Food Facilities seems to be going very slowly. 

2. Equipment 

Orders for tables and chairs have been placed With Thomas 
Brothers Company, the low bidder, in the amount of $15,448.15. 

2745. Infirmary (c. M. Pharr Construction Company, $47,888) 

Construction Progress 

The contractor moved to the site on June 1, 1964, and started work. 

2746. Killgore ~ Cattle Center (Walter E. Wirtz, $378,839) 

A. Feed Mill 

l. Equipment and Foundation (Brown-McKee, $62,838) 

The work is completed, and we are waiting for word to make 
the final inspection. 

2. Building and Rail Cover (Stout Steel Builders, $9,795) 

A small amount of work remains to be done. 

3. Rail Conveyer System Stewart Engineering and Equipment 
Company, $10,251 

It is installed. 

B. Roads Parkin and Landscapin 

Everything is done except the finished fine grading. 

C. Visit 

Dr. Ellis thinks that by the end of next week, it Will 
be appropriate for a visit to wrap up the entire project. 



2747. Long-Range ~ 

The Board of Directors has charged the CPC to prepare a long-range 
plan to 1972. 

A. General Procedures 

The CPC agreed as follows: 

1. The plan should provide for a university of the 
first-class. 

2. The plan should provide flexibility for the future. 

3. The study should be confined generally to educational 
and general facilities. Housing probably should not 
be a specific part of the study at this time, but should 
be kept in mind due to the effect that housing has on the 
overall academic program. 

4. No outside professional help should be obtained now. 
Perhaps outside help could be obtained later, if needed, 
in the course of the study. Perhaps by the end of the 
summer of 1964, information would be available as to 
whether or not there is a need. 

5. Members of the faculty and staff should be consulted as 
needed during the development of the study, as the study 
will necessitate the thinking of the entire college 
community. 

6. The vari~v2ffices will be available to help with the 
study whenAas needed. 

7. It is requested that Mr. Gordon McCutchan, Assistant 
Professor and Consultant in the Office of the Supervising 
Architect, be assigned to the CPC as the coordinator of 
the study, to work with and through the CPC on a full-time 
basis during the summers and part-time during the long 
sessions. 

8. Mr. McCutcban and Mr. Urbanovsky will attend the Planning 
Physical Facilities for Higher Education Workshop Seminar 
at the University of Wisconsin, June 16-18, 1964. 

9. The funds available from the Constitutional Building 
Amendment probably will be inadequate during the years 
ahead. There are aJ.most no funds estimated over and 
above the $1,500,000 now on hand between now and 1968. 
Additional funds will be available in January, 1968, if 
the existing Constitutional Building Amendment survives 
(attempts have been made by the last two Legislatures to 
do away with it). The money available in 1968 probably 
will be adequate no longer than 1972 for Texas Tech in 
view of the prospective growth in students and complexity. 
Consideration should be given to obtaining all possible 
funds over and above the Constitutional Building .Amendment 
with the least possible delay. Faculty office space will 
be critical in the fall of 1965, and classroom space will 
become critical not much later. The new Classroom-Office 
Building will offer some relief, but it won't be ready 
until the summer of 1966. Any additional facilities be
tween now and 1968 or 1969 from funds other than the 
Constitutional Building Amendment will allow the College 
to be that much ahead. 

If the University of Houston and Midwestern are allowed 
to participate in the Constitutional Building .Amendment, 
the 5¢ rate should be raised. In fact, the 5¢ rate prob
ably will not be adequate to take care of the 12 insti-. 
tutions now participating in the program past about 1972. 
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2747. Long-Range ~ (continued) 
... 

/ v • It is assumed that approximately l~ to 2 years will be 
necessary, which would mean that the study might be com
pleted during the latter part of 1966. Plans for the 
implementation should be prepared as soon after, and 
preferably no later than, the completion of the study. 

/ /, Biennial requests to the Legislature in the yea.rs ahead 
should reflect the needs to go with the facilities planned. 
All justifiable operating funds should be sought in time to 
support the activities in the new facilities. 

B. Suggested General Steps for Mr. McCutchan 

1. Prepare proposed general procedures and plan of action and 
present to the CPC for approval. 

2. Keep the CPC up to date on the developments of the study. 

3. Gather a long-range study library. Sources of information 
are the college library, College and University Business 
Magazine, NEA Index, etc. 

4. Research carefully the present and future needs of the · 
present program and the facilities needed for future new 
programs, schools, etc. The research should include the 
gathering of all available basic information on the College, 
where we are and where we are going. Some sources of infor
mation are the faculty self-study, the Deans' studies of 
needs, department heads' studies of needs, the eight-year 
plan, etc. The facilities presently planned, as the new 
Classroom-Office Building, would affect the study. 

5. Analyses and Findings -- Convert the College needs to 
physical needs using an appropriate measurement. 

6. Estimate costs. 

C. Implementation 

1. Priority list of projects (probably will be prepared by 
the President, or perhaps recommended by a group appointed 
by him at the proper time). 

2. Financing -- Estimate of funds available. 

3. Time Schedule: 

a. 

b. 

c. 

d. 

e. 

f. 

g. 

h. 

Complete long-range study in 1966. 

Program the projects in 1966 if possible. 

Tentatively allocate funds to projects, 1966. 

Select sites, 1966 or 1967. 

Hire architects, 1966 or 1967. 

Prepare project plans and specifications in 
1967 and take bids, if possible, in 1967. 

secure financing and award construction as early 
as possible in 1968, earlier if possible. 

If a good start can be obtained in 1968, it will 
be possible to have some of the projects in use 
during 1969, and perhaps the entire building pro
gram could be completed by 1970. 



2748. Museum 

The contra.ct with the Associated Architects and Engineers 
is in the process of preparation and execution. 

2749. Naval Training Center 

No reply from the Navy has been received as yet. 

2750. Office £:!. ~ Reservations 

The architect who bad been employed for the summer became ill 
and was delayed, then accepted another job which will provide 
longer work during the summer. 

Mr. Barrick's staff bas prepared the layout which is to be sub
mitted for approval. 

2751. Parking ~ 

A. West Engineering Building 

The plans and specifications are almost complete and will be 
released the early part of next week. Bids will be opened on 
June 19, 1964. 

B. North of Women's New Dormitory, Unit B 

The plans and specifications are almost complete and will be 
released the early part of next week. Bids will be opened on 
June 19, 1964. 

2752. Traffic-Security Facilities 

Mr. Downing reported that he and Chief Daniels have been investi
gating the possibility of using the old garage. Preliminary 
studies indicate that it probably will serve the needs for years 
to come. Mr. Felty, in Mr. Barrick's office, is working on the 
details. It is thought that the plans and the estimated cost 
will be ready for the next CPC meeting. 

2753. Walks {Administration Building) 

Mr. Urbanovsky's staff is in the process of ordering materials 
at this moment. 

The meeting adjourned at 11:45 a.m. 

M. L. Pennington 
Chairman 



Office of the 
~rector of Residence Halls 

Campus Planning Committee 
June 6, 1964 
Attachment No. 522 
Item 2735 

TEXAS TECHNOLOGICAL COLLEGE 
P.O. Box 4639 

Lubbock, Texas 79409 

June 5, 1964 

1570 

MEMORANDUM TO: Mr. Marshall Pennington, Vice President for Business Ai'f'e.irs 

From: Guy J. Moore 

Subject: Use of Sneed Hall Dining Room by Athletic Department 

1. No specific arrangements have been made for the transfer of any 
equipment, or the money involved for such contract. 

2. Mrs. Bates pointed out and made notations on Mr. Robison's plans of 
the equipment which was going to be available in the Sneed Hall kitchen. 

3. Mr. Barrick is to make some preliminary plans showing a partition 
to be built on the east side of the dining room. This was thought to be 
the most convenient, away from the west sun, and farther away from the pos
sible noise of the dishwashing machines in the kitchen. 

4. There was general agreement that the room could be used as a dual 
purpose room, available to the Athletic Department during the lunch hour 
and a period of time after the lunch hour. After that it would be avail
able for hall use as a study room lounge. Available at other hours too if 
needed. 

5. There was mentioned the possibility of using one dish machine 
from the West Hall dining room which was not going to be moved. 

6. Mr. Robison also mentioned the subject of possibly buying some 
new chairs to brighten up the room. I told him of the order we are pres
ently placing with the Thomas Brothers Company for the Howell chairs. I 
contacted. Mr. Thomas and was told that we could add to the order, possible 
up to the end of this next week. I have had no further word on his desires 
to take advantage of this price. 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising Architect 

Mr. Polk Robison 
Director of Athletics 
Campus 

Dear Polk: 
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June 5, 1964 

We are preparing a rough sketch of the suggested subdivision of the 
dining space in Sneed Hall in accordance with the discussions we had 
at that location on 2 June 1964. It would be most helpful to us if 
you could let us have a specific request for this remodeling, together 
with a detailed listing of the equipment that may be available for use 
at the time the food operation at that location is discontinued by the 
dormitory system. This would enable us to start making specific plans 
for the processing of drawings and details necessary for the remodeling 
and preparation of contract documents for the bidding of such additional 
kitchen equipment as you may need. You may recall that we offered such 
services as this office might be able to provide to expedite the project . 

I believe that it would also be well to clarify for the record the spe
cific use to which the "skull practice" room is to be placed and the 
schedule of use. All parties should understand clearly when this facil
ity might be made available to the residents of Sneed Hall for study hall 
purposes and when they would be required to be reserved for the Athletic 
Department. Perhaps this matter has been clarified with Mr. Moore but I 
did not participate in all the conversation relative to this scheduling. 
We moved into the equipment problems during your discussion and my recol· 
lection is fragmentary at best. 

I believe a specific request will enable us to start positive action toward 
the planning and financing of the alterations and will enable us to avoid 
unnecessary delay when the space becomes available to us in the fall. 

Very truly yours, 

Nolan E. Barrick 
Supervising Architect 

NEB/si (g) 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 220 June 11, 1964 
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A meeting of the Campus Planning Committee was held at 10:30 a.m. on June 11, 
1964, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky and Chairman M. L. Pennington. Mr. o. R. Downing was 
also present. 

Mr. Howard Schmidt and Mr. John Stuart, Project Architects, were present, and 
Mr. Paul Dinsmore, immediate past president of the Saddle Tramps, was also 
present. 

2754. Entrance Marker 

The results of the solicitations as shown in the last Minutes of 
the CPC were reviewed, and everyone agreed that the solicitations 
have been much slower than expected. 

The architects had been requested to meet With the CPC on the 
feasibility of constructing a first unit of the entrance marker. 

The project architects explained. that they had done a great deal 
of study to see if it would be possible to have a first unit for 
a figure as low as $15,000. Their studies indicated that such is 
hardly feasible. 

They presented a model of a possible first unit at an estimated 
cost of $41,000. A copy of the cost estimate dated June 2, 1964, 
is attached to and made·· a part of the Minutes. (Attachment No. 523, 
page 1572) 

The architects .thought that it might be possible to reduce the 
construction costs some by bidding, as they have been told by a 
number of fountain manufacturers that the interest in fountains 
i~ spreading over the United States; and they would be willing to 
bid at their cost in order to get the entrance marker constructed. 
to aid them in their business. The granite man said that he would 
furnish the seal at his cost, as he is interested in the seal and 
the entrance marker, as he has a youngster in Texas Tech. It 
would be impossible to know how accurate the statements are until 
bids are taken. 

The model as presented is without the forward pool and includes 
no improvements in front of Sneed and Weeks Ralls. The back pool 
is the same, but it does not include the cost of running the util
ities to the site or any landscaping. The architects have decided 
that it would be better to move the pumps from under the pool to 
eliminate a possible maintenance problem. 

It was the consensus that a unit of any less than the model would 
be an injustice to the project, that efforts should be continued 
to raise funds for the project and. that a review of the situation 
should be made periodically in order to keep the project in the 
forefront. 

Other possible sites were again reviewed, and it was the consensus 
that the entrance at College Avenue and Broadway is the appro
priate place. 

It was agreed that the funds available should be invested as soon 
as possible, and the Chairman was requested to check With 
Mr. Butterfield to see if he knows of any other sources of income. 

The meeting adjourned. at 11:40 a.m. 

M. L. Pennington 
Chairman 



1572 

Campus Planning Committee 
June 11, 1964 
Attachment No. 523 
Item 2754 

ENTRANCE MARKER, TEXAS TECHNOLOGICAL COU..EGE 
CONSTRUCTION COST ESTIMATE - SCHEME DATED JUNE 2, 1964 

1. Excavation and Clearing Site 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

... · Bemove Turf 
Remove Shrubs 
Pool Excavation 

Pool Construction 

Marble Plaster 
Concrete Slab 

Foundation well of fountain platform 
Perimeter Foundation 

Granite Seal Base 

Granite Veneer 
Concrete Wall and Footing 
Stone Cap 

Stone Pool Coping 

Granite Seal with Sand Blasted Relief 
(Two sides) 

Walks and Terraces 

Stone Divisions 

Equipment Pit 

Fountain and Lighting Equipment 
(No expansion) 

Installation of Equipment 

Contractor's overhead and Profit 
(Estimated 15%) 

$ 333 
50 

500 

$2,437 
1,380 

$ 504 
1,275 

$4,222 
Boo 
285 

$ 883 

$3,817 

$1,779 

$5,307 

$2,268 

$8,000 

$2,340 

$ 762 

$1,300 

$5,000 

$1,500 

Construction Cost Subtotal •••••••••••••••••••• $ 37,899 

12. Architectural and Engineering Fees (8%) 

TOTAL PROJECT COST •••••••••••••••••••• ••• ••••• $ 40,931 
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