
TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas . 

MINUTES OF THE CAMPUS PLANNING COMMI'l"l'EE 

Meeting No. 64 December 11, 1959 

A joint meeting of the Building Committee of the Board of Directors and the 
campus Planning Committee was held on December 11, 1959, at 4:30 p.m. in the 
Office of the President. Members of the Building Committee present were 
Mr· Harold Rinn and Mr. Wilmer Smith. Other members of the board present 
were Mr. Jim Lindsey, Mr. Floyd Wooldridge and Mr. Manuel DeBusk. 

Members of th~ Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick, Colonel C. P. West and Chairman M. L. Pennington. Others 
present were President R. C. Goodwin, Mr. D. M. McElroy and Mr. John G. Taylor. 

In order that the results of the meeting of the Board of Directors may be in
cluded in the CPC Minutes, the actions taken by the Board at the meeting on 
December 12, 1959, will follow that of the Building Committee for each item. 

809. Agricultural Plant Sciences Facilities 

810. 

The Building Committee approved the recommendation of the CPC to ac
cept the final plans and specifications, subject to polishing and 
completion of mechanical plans, to advertise for bids after the first 
of the year, open bids and recommend an award at the meeting of the 
Board on February 13, 1960, subject to the clearance of the proposed 
site. 

(The Board of Directors approved the recommendation of the Building 
Committee with the site to be changed to the area south of the Veter
inary Science Building and the proposed Meats Lab. The CPC is to make 
a study to determine what is involved and report to the Building Com
mittee of the Board. The Board of Directors authorized the Building 
Committee to a~·-contz act.) ,, .· 
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Classroom Chairs ~~ , 

The Building Committee approved the recommendation of the CPC for an 
appropriation in the amount of $3,500 from the Unappropriated Bale.nee 
to procure tablet armchairs for the Administration Building classrooms 
which will be vacated by moves to new buildings. The appropriation is 
for 350 chairs· at an estimated cost of $10 each. 

(The Board of Directors approved the recommendation of the Building 
Committee.) 

811. Classroom-Office Building 

The Building Committee approved the recommendation of the CPC to pur
chase sixteen (16) letter size file cabinets and one (1) legal size 
file cabinet at an estimated cost of $950 and five (5) manual type
writers at an estimated cost of $1,175 from Constitutional Building 
Amendment Funds for the English Department. 

(The Board of Directors approved the recommendation of the Building 
Committee.) 

'12. Library 

The Building Committee reviewed the slides of the revised model of the 
Library and discussed the exterior at length. 

(The Board of Directors voted to delay approval of the exterior of the 
Building pending the meeting of the Board of Directors in the offices 
of Pitts, Mebane and Phelps in Beaumont, Texas, on Saturday morning, 
December 19, 1959, at 9:30 a.m.) 
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813. Mechanical Engineering Shops 

The Building Committee approved the recommendation of the CPC to ac
cept the final plans and specifications, subject to polishing and com
pletion of mechanical plans, to advertise for bids after the first of 
the yeax, to open bids and make a recommendation on award to the Board 
at the meeting on February 13, 1960. 

(The Board of Directors approved the recommendation of the Building 
Committee.) 

814. Electrical Power Extensions ~ ~ AP;ricultural Eogineerinp; ~ 

The Building Committee approved the recommendation of the CPC to award 
the contract to the second low bidder, the American Electric Company of 
Lubbock, in the amount of $8,670. 

None of the alternates were accepted as the bid is within the budgeted 
amount. 

815. Meats Lab --
The Building Committee approved the recommendation of the CPC for a 
site west of the present Veterinary Science Building. 

(The Board of Directors approved the recommendation of the Building 
Committee. ) 

816, Student Union 

A. The Building Committee approved the revised plans and specifications 
for use with the full loan application to the HHFA. 

B. The Building Committee approved the use of the revised plans and speci
fications as preliminary approval for the project, thus allowing the 
architects to proceed with the final working drawings. 

C. The Building Committee approved an authorization for the Vice President 
and Comptroller to sign the full application to the HHFA. 

D. The Building Committee authorized the use of the cash balance in the 
Bookstore and Union if it is necessary to show a contingency amount in 
the loan app.lica.tion. The funds are to be used only if the conti.Dgency 
is required. 

(The Board of Directors approved the recommendation of the Buildi.Dg 
Committee.) 

817. Women's Gymna.s ium 

After discussion of the bids and the need for a basement, the Building 
Committee instructed the CPC to contact Warner Construction Company for 
possible revisions in the bid to inc.lude the basement and to report at 
the Board Meeting the next day. 

(The Board of Directors instructed the CPC to complete final negoti
ations and refinements of costs, including the basement, end to make a 
recommendation to the Building Committee. The Building Committee was 
authorized to place the contract after considering the recommendation 
of the CPC. The estimated cost with the basement is $287,500 including 
architect's fees. 

M. L. Penningt<?n 
Chairman 

.~meeting was recessed at 6:25 p.m. for dinner and reconvened at 7:30 p.m. 
e meeting adjourned at approximately .11:00 p.m. 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING Ca.1MI'r!'EE 

Meeting No. 65 January 14, 1960 
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A meeting of the Campus Planning Committee was held at 8:30 a.m. on 
Thursday, January 14, 196o, in Room 120 of the Administration Building. 
Members present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, 
Colonel C. P. West and Chairman M. L. Pennington. In addition, 
Mr. D. M. McElroy was present. 

818. Approval~ Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, the Minutes 
of Meetings Nos. 62, 63, and 64 were approved with the following 
correction to Item No. 8o9 -- last sentence, in last paragraph 
should read: 

"The Board of Dir~ctors authorized the Building Committee 
to approve the site," instead of, "The Board of Directors 
authorized the Building Committee to award the contract." 

819. President's Approval of Minutes 

The Chainnan reported that President Goodwin approved the Minutes 
of Meetings Nos. 62 and 63 on December 14, 1959 and the Minutes 
of Meeting No. 64 on January 12, 1960. 

820. Agricultural Engineering Annex 

The contractor, The American Electric Company of Lubbock, seems 
to be making satisfactory progress on the installation of the 
electrical services to the Agricultural Engineering Annex. Only 
one complication has developed to date. An unknown sewer line V' 
was discovered and it will result in a change order for the re
location of the line. 

821. Agricultural Plant Sciences Facilities 

A. The final site, across the street south of the Veterinary 
Science Building, was set by the Board of Directors at the 
Beaumont Meeting on December 19, 1959, as shown on the plans 
designed by Mr. Urbanovsky and presented by Mr. Barrick. 

Mr. Urbanovsky had prepared a report, with the assistance of 
Mr. Doug Blackburn, Head of the City Electrical Department, 
and Mr. Robert L. Mason, former College Engineer. · The report 
is attached to and made a part of the Minutes. (Attachment 
No. 179, page 490) 

B. The final plans and specifications have been polished, the 
mechanical layout completed and are ready for bidding. Ad
vertisements for bids are being run in three newspapers and 
bids are to be opened on February 101 1960, at 2:00 p.m. in 
the Agricultural Auditorium. 

822. Air Conditioning 

The installation of air conditioning in the Registrar's Office is 
approximately fifty percent complete. A1l the cutting, drilling 
and boring was done during the Christmas Holidays and most of the 
ducts were run at that time. 
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823. Boiler and Housing 

A. The first report was that the siding had been fabricated and was . 
waiting for shipment since last August. The next report was that 
it was to have been shipped during the week of December 28, 1959. 
The contractor called Pittsburgh yesterday and was told that the 
shipment will be fabricated today and will be shipped January 15, 
1960. It was not known if the shipment will be complete. 

B. The construction of the boiler is ninety-eight percent completed 
and is at a standstill until the building can be closed in. 

c. There have been no further CODmlunications from Martyn Brothers, 
the Contractor, since the letter of December 8, 1959. 

D. The chances of the project being ready for acceptance at the 
meeting of the Board of Directors on February 13, 196o, are ex
tremely remote. 

824. Campus ~ ~ 

Scale models of the new and proposed buildings are being made at this 
time in order to keep the Plot Plan as near up to date as possible. 

825. Chemical, Engineering and Nuclear Reactor 

A. The Hazards Summary Report and the results of the request to the 
AEC for a reactor are to be presented to the Board of Directors 
on February 13, 196o, in keeping with past action of the Board. 

B. The Hazards Summary Report bas been completed by Convair-Fort 
Worth and was mailed to the AEC on January 6, 1960. 

C. The AEC has notified the College that it will not act on the ap
plication for a reactor before July 1, 1960. Dr. Goodwin has 
written a letter requesting reconsideration. 

D. Dean Bradford is seekil'~ assistance from another Governmental 
Agency to finance the reactor. 

E. Mr. Barrick reported that it will not be feasible to construct 
the Chemical Engineering portion of the project only as the 
mechanical plans will not allow for the separation. There would 
be no problem with the architectural part of the project. It 
was felt that it would be possible to construct the rest of the 
building and make provision for the future installation by leav
ing a pole ~or the reactor if there could be assurance that there 
would be a reactor and it would fit the hole. However, the por
tion of the building designed for the reactor could not be used 
effectively for anything else, if the reactor is not received. 

826. Classroom Chairs 

The 350 tablet armchairs for the Administration Building are on order 
through the State Board of Control. 

827. Classroom and Office Building 

A. The Project Architects have made two prefinal inSpections and it 
will be possible to use the project for the spring semester. Stu
dents are being enrolled f9r the spring semester without consi
deration of the use of the building but classes will be ooved 
there later. · 

B. With luck, the project will be ready for acceptance by the Board 
of Directors on February 13, 1960. 

v 
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827. Classroom .~ Office Building (continued) 

c. The project was originally scheduled for completion on September 5, 
1959. The contract contains a liquidated damage clause stating 
that the owner may retain the sum of $100.00 for each calendar 
day after September 5, 1959. The contractor has requested credit 
for what is felt to be an unreasonable number of days for con
ditions beyond his control. Since the costs of the liquidated 
damage clause are included in the bids of contracts, it is felt 
that efforts must be made to collect a fair liquidated damage. 
From past relations with the contractor, it may be somewhat 
difficult. 

D. Equipment 

The classroom and laboratory equipment will be delivered at the r 
time of the move and the rest of the furniture will be here a 
few days later. Building Maintenance is constructing some of 
the conf'erence tables, storage shelving, et cetera, and will 
have it completed by February 15, l96o. 

828. Computer-Architecture 

The contractor, Warner Construction Company of San .Angelo, is making 
good progress and is on schedule. There has been a little delay of 
late, due to bad weather. 

829. Drawings (Buildings, Utilities, ~·) 

Mr. Urbanovsky reported that he has secured another draftsman who 
is working on the drawings and pointed out that it is a continuous 
process to record the ever-increasing changes. 

830. Journalism Basement 

Mr. Barrick reported that he has not received Mr. Garets list of 
needs to date, and was under the impression that Mr. Garets had. the 
inf'ormation on the needs of the School of Business Administration. 
He is to check with Dr. Ryan. 

831. Library 

A. The following actions of the Board of Directors, which were taken 
at the meeting in Beaumont on December 19, 1959, are reflected 
in the Minutes of the CPC for record purposes: 

l. Instructed the architects to study the use of the extra 
space on the top floor, made available by the removal 
of the cooling tower, for additional seminar roans, 
carrels and approximately 129,000 volumes and to make 
provisions for future elevator service. The architects 
are to report the results of the study before any action 
is taken. 

2. Voted t o allow the exterior design of the tower section 
to remain as planned. 

3. Voted to discard the flat roof. 

4. Agreed that the architects are to study refinements of 
the north and south exposures of the barrel vaults, 
with the view of continuing the arch effect and are to 
to send the color slides of the study to each member 
of the Board of Directors and the College. 

B. Mr. Barrick is going to Beaumont today to work on the development 
of the top floor and the preparation of the slides. 



831. Library (continued) 

c. It was agreed that the Chairman is to contact Mr. Wall, Chair
man of the Board of Directors, for his wishes on the method to 
poll the Board for approval of the studies. 

D. Change in Bidding Procedures 

On the recommendation of Mr~ Pitts, it was agreed to take sep
arate bids on mechanical., electrical and general portions of 
the contract and to instruct the general contractor to include 
a percentage in his bid for including and guaranteeing the 
mechanical and electrical work in his contract. 

The question was discussed with Mr. Hal.ey and Mr. Rinn of the 
Building Committee of the Board, as it is a change from the 
usual procedures. Both agreed that it would be acceptable to 
them if the CPC was in favor of it. 

Mr. Wilmer Smith was out of state at the time and could not be 
reached. 

832. Major Repairs ~ Rehabilitations 

A. Reroofing 18 Temporary Buildings--$6,464.oo 

Colonel West reported that the roofs of one and one-half build
ings have been completed and that the repairs have been held 
up due to bad weather. He added that progress probably will 
be slow during the next few months also on account of bad 
weather. 

B. Im rove Lighting Facilities in Classrooms Laboratories and 
Offices of the ricul.ture Buildi 10 290.00 

Colonel West reported that the status is about the same and 
that he has done all that can be done, pending receipt of 
acceptable fixtures through the State Board of Control. One 
sample light fixture has been received but it was unacceptable 
and has been rejected. other samples have been requested. 

C. Replace Gas Line to Fann Area--$4,500.00 

In view of the changes, since the request was made to the Leg- ./ 
islature, Mr. Urbanovsky and Colonel West were requested to 
check the needs and make a recommendation to the CPC. 

D. Rehabilitation of Farm Houses and Poul.try laboratory Build.ing
$4, ooo. oo 

Mr. McElroy was requested to check the entire need and make a / .,,-
recommendation to the CPC. 

E. Repointing Stone and Brickwork and Waterproofing Exteriors of 
Science and Chemistry Buildings--$41,800.00 ~ 

Mr. Barrick reported that he is finding it very complicated to 
discover a proper solution. Information and suggested bidding 
specifications from the Mid-Continental Waterproofing Company 
have been received and are being used in developing bidding 
specifications. In addition to other people who have been 
contacted, a representative from Viter Waterproofing Company 
is due on the campus next Monday to discuss the solution and 
needs to assist with the prepa.r~:tion of bidding specifications. 
Coni'licting information has been received from the stone and 
waterproofing companies and the information must be sifted 
and studied. 
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833· Married Student Housing 

Mr. McElroy reported that the questionnaire has been completed for 
submission to students and that he had met with the Student Life " 
Staff. Among other things, they have tried to get an answer to the 
question of whether or not there are any married students who wanted 
to attend school but could not due to the lack of a place to live. 

After discussion, it was agreed that Mr. McElroy would seek help 
from selected ex- students on the needs, costs, etc., and to re
port back ·with his findings . The information will be supplemental 
to the on- campus study of needs. 

834. Meats Iaboratory 

The project has been approved, the budget set, architects employed 
and the site established. Preliminary plans are scheduled for sub
mission to the Board of Directors on February 13, 1960. An attempt 
will be made to have the final plans and specifications in time for 
the meeting on April 9, 196o, but it is doubted that there will be 
sufficient time. If not, the final plans and specifications will 
be presented to the Board at the meeting on May 30, 1960. 

835. Mechanical Engineering Shops 

The final plans and specifications have been polished and the me
chanical portion completed. The plans will be ready for issuance 
on January 15, 1960. Advertisements for bids have been placed and 
the bid opening is scheduled for February 9, 1960, at 2:00 p.m. in 
the Aggie Auditorium. 

836. McClellan Property 

A. The Board of Directors concurred with the Board of Directors 
of the Foundation to provide the City and Highway Department 
with the additional land requested at the corner of 19th and 
College. 

B. There is still difficulty in clarifying the various instruments 
but it is felt that the records may be straightened out within 
the next few days. 

837. Nineteenth Street 

The following information is included for record purposes. The 
Highway Department in Austin notified the College, through the 
City of Lubbock, that the following clause in the Easement for 
the use of 9 .• 5 1 strip north of the curb line of the widened 
Nineteenth Street is illegal: 

" . • • who shall reimburse Texas Technological College 
for any undue damage to said 1.767 acres hereinabove 
described and will otherwise indemnify said Texas 
Technological College for any damages arising out of 
the use which is contemplated herein." 

At the request of the City and the Highway Department, the Board of 
Directors agreed to remove the clause from the Easement. Im. offi
cial Resolution has been prepared and executed to provide for the 
change in the original instrument. 

838. Operating Procedures 

At the meeting of the Board of Directors on December 12, 1959, the 
Board requested the CPC to require the architects and engineers on 
college projects to investigate prospective bidders prior to the 
bid opening and be ready to recommend the acceptance or rejection 
of the low bidder, with the reasons. 

It was agreed that the item will be added to the list of operating 
procedures which are presented to each architect and en~ineer . 



839· ~Items 

A. Bulletin Boards 

It was agreed that an item would be placed on the check list for 
architects to provide the minimum number of locked bulletin boards 
and tack boards in new construction, in keeping with the need and 
appearance. 

B. Fire Extinguishers 

As fire extinguishers were omitted from the folloWing projects 
in order that the extinguishers desired could be procured, the 
following recommendations were made: 

1. 

2. 

3. 

Purchase eleven (11) fire extinguishers for the 
Classroom-Office Building (Account No. 7326) from 
the equipment budget in the Constitutional Building 
.Amendment Funds1 

Purchase four (4) fire extinguishers for the old 
portion of the Textile Engineering Building (Ac
count No. 1424) from the budgeted amount for Special 
Projects. 

Purchase six (6) fire extinguishers for the Textile !>> J 
Engineering Building new portion ..(Account No. ~ 1 . 
from the equipment budget in the ConstitutioneJ:=-Build.i.. 
ing .Amendment Funds. - -

c. Departmenta~ Librar:i,es 

After discussion, the CPC voted to refer the request of the Chemistry 
Department for a Departmental Library to the President for an admin
istrative policy. The CPC raised the question of Departmental Li
braries shortly after its establishment, and is of the opinion that 
no provisions were to be made. It is felt that the question is one 
for administrative policy rather than the Campus Planning Committee. 

840. Paving 

Mr. Urbanovsky reported that the paving, from the Veterinary Science 
Building to Flint Street, has deteriorated somewhat and the contractor, 
Kerr and Company, has notified him that the street will be patched as 
needed and will be seal coated at no cost to the College when the weath
er is favorable. If the street deteriorates to the point that it has to 
be rebuilt, the contractor will do it at no cost to the College. 

841. Physical Plant Facilities 

842. 

843. 

The Supervising Architect was requested to call the Project Architects 
to determine the progress on the plans and specifications and to attempt I' 
to expedite the completion, including the various requests for studies 
and cost estimates. 

Printing Press 

The Printing Press is included in the plans for the Physical Plant 
Facilities. 

Psychology 

Dr. Kaplan entered the meeting at 11:00 a.m. 

A. The status of need and development of plans for the permanent 
building for Psychology are in the . study stage and will be de
veloped further as time permits. A discussion ensued on the lo
cation of the facility in connection with another building due 
to its size and possible economies in the installation of utility 
lines. Dr. Kaplan expressed a preference to be separate, if fea
sible, due to the fact that the department will work in conjunction 
with many other departments and requested that the location be read
ily acceptable to a great many people. 
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843. Psychology (continued) 

B. Request for an X-Building 

A copy of Dr. Kaplan's request, dated November 12, 1959, is at
tached to and made a part of the Minutes. (Attachment No. 180, 
page 491) 

Dr. Kaplan explained that the Holloman Air Force Base has re
quested the Psychology Department to help with the research work 
on satellites, asked him for possible budget needs and requested 
that he come to Holloman to talk about the possibilities. He 
has ma.de no application but thinks that the award will be made 
if we have facilities to handle it. He thinks that it "WOuld be 
well for the College to participate in the research and thinks 
that it would be vecy important to the College in the field of 
Psychology. 

Various buildings, locations and costs were discussed with 
Dr. Kaplan. In addition, various solutions and the need for a 
clinic were discussed. The temporacy building would have to be 
adjacent to the animal cages as the animals cannot be transported 
when they are under controlled conditions. Perhaps it would be 
more satisfactory and economical to find another place for the 
staff and convert part of the existing facilities for research. 
The possibility of the use of the office buildings south of the 
Veterinary Science Building was discussed for departmental offices 
and the clinic. 

Colonel West and Mr. McElroy were requested to coordinate and 
evaluate the needs and to report to the CPC. 

Dr. Kaplan left the meeting at 12:05 p.m. 

C. Additional Information from Dr. Kaplan 

After the meeting had adjourned, Dr~ Kaplan called in the follow
ing message: 

11While I was over there this morning, Mr. Urbanovsky came 
up with the statement that we were going to be such a 
small building that it would probably be more economical 
to tie ·us to some other department and I want to call at-

. tention to the fact that in talking to Mr. Barrick, origi
nally, we did not settle the Testing and Counseling Center 
to be with the Psychology Department. 

"As far as I can tell, it is going to be up to the President 
or somebody that the Testing and Counseling Center will be 
in the same building with Psychology. If they are, then we 
need a lot more space than Mr. Barrick has us calculated for; 
his calculations are based on Psychology needs and I want to 
call attention to this fact also that the Counseling Center 
is made up of my staff and if they are going to be in the 
Psychology Building, it means that there will have to be two 
offices for the Counseling Center staff members; and that we 
would have t o employ two sets of people. In other words, I 
believe Mr. Barrick figures approximately 19,000 square feet 
only for Psychology." 

844. Relocation of Farm Facilities --
Mr. Urbanovsky and Mr. Barrick presented the following report on the 
status of the farm and livestock facilities as of January 14, l96o, 
after meeting with Dean Thomas: 

11Due to the relocation of the Plant Sciences Building and other 
developments, the following priority list is now submitted: 

1. Meats Lab -- Preliminary plans should be ready for the 
February meeting of the Board. 



844. Relocation of Farra Facilities (continued) 
;.;....-~:------

2. Seed Processing and Storage Building, Machine Shop 
and Implement Storage--Rough plans are ready for dis
cussion with the architects. 

3. Poultry--- Plans are being discussed with Mr. Barrick's 
Office. 

4. Dairy Preliminary plans are nearing completion. 

5. Swine Only tentative plans have been made so far. 

6. Sheep and Goats -- No plans developed to date. 

7. Horses -- No plans developed to date. 

11 We are progressing on plans for site development a.cross the freeway. 
This will require some turf movement and grading. 

"Items 1 to 5 must be completed as soon as poesible due to campus 
encroachment. We do not need to move the sheep and horses if the 
money is short or if a reallocation is made for Speech or Psychology 
but it WOuld be desirable to dO SO tO Clean up the area. II 

Mr. Urbanovsky and Mr. Barrick were requested to complete the study and 
recommendation in time for the next meeting of the Campus Planning Com
mittee, with the assistance of the Agriculture Staff. 

845. Remodeling ~Buildings 

846. 

• 

847. 

In the past, the Board of Directors had approved an appropriation in 
the amount of $10,000 for remodeling some of the areas in the Adminis
tration Building. Af"ter discussion, it was agreed to recheck the plans 
with the people who are scheduled to use the remodeled facilities and to 
be ready to start the remodeling as soon as the School of Business Ad
ministration moves to the new Classroom-Office Building. Mr. McElroy 
was requested to coordinate the program with all parties-. 

Science Addition 

Mr. Barrick reported that the tentative plans have just about been re
worked, in line with the conservative suggestions received from the 
Heads of the three Science Departments and another meeting is expected 
with them as soon as Mr. Barrick returns from Beaumont. The target 
date for the preliminaries is the next meeting of the Board of Directors. 

Speech 

The question of the feasibility of moving Extension to another area, 
in order to provide additional facilities for Speech, was discussed at 
the last meeting, with the request that the study be continued and a 
report made at the next meeting. 

Mr. Urbanovsky reported that the Extension Building has 2,650 square 
feet, which is comprised of one projector room with 158 square feet, 

./ 

six offices with 998 square feet, two storage r ooms with 77 square feet, 
an auditorium with 811 square feet and public and wall space of 606 
square feet. The study showed that correspondence enrollments have in
creased from 960 in the year of 1929-30 to 9,472 during the year of 
1959-60. 

After discussion, it was agreed that, in view of the activities and 
needs of the Division of Extension, it is not feasible to take the space 
for the Speech Department. 

It was agreed that the Speech needs still must be considered in connec
tion with those of Agriculture and Psychology. 
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848. Student Union 

Mr. Barrick reported that the main layout is pretty well completed 
and that he has been through it with Mr. Longley, with the result 
that there have been a few miner recommendations for changes. The 
architects are making progress and estimate that a total of 120 days 
will be nece$sary to complete final plans and specifications. 

The question of what to do with the three temporary buildings behind ./ 
the Union was discussed. It was agreed that the buildings must be 
moved and that a recommendation must be made in the not too distant 
future. 

849. Texas ~Rodeo Association 

On December .4, 1959, an Agreement between the Texas Tech Rodeo Associ
ation and the Campus Planning Committee for the construction of the 
Association's arenas, stables, barns and other facilities on the five 
acres at the northwest corner of the intersection of Fourth Street and 
Quaker Avenue, in keeping with the instructions cf the Board of Director~ 
of Texas Technological College, was duly executed and copies were de- · 
livered to all interested persons. 

The Agreement is effective September 1, 1959. 

850. Television Station 

The request for an extension of time on the Construction Permit was 
filed with the Federal Communications Commission on December 16, 1959, 
in keeping with the instructions of the Board of Directors. The receipt 
of the request has been acknowledged by the FCC. 

851. Textile Engineering Building 

Mr. McElroy presented a request from Dr. Dudek under the date of 
December 9, 1959, for additional items needed by the department for 
the occupancy of the old portion of the Textile Engineering Building. 
·A copy of the memorandum is attached to and made a part of the Minutes. 
(Attachment No. 181, page 492) 

1. Wiring of Shop Equipment 

The estimated cost of the wiring is $128.00 and it was recommended 
that the work be charged to the budgeted amount for special projects . 

2. Storage Possibilities in the Basement of Textile Engineering 

It was agreed that it is not feasible to include storage space in 
the basement of the building and it is recommended that a partition 
be installed to provide storage space in front of the elevator at 
the expense of the Department of Building Maintenance. 

3. Mounting of Tool Cabinets in the Shop 

The staff of the Department of Industrial Engineering will mount 
the tool cabinets. 

4. Bulletin Boards 

After considerable discussion, the CPC voted to recommend a locking 
board and open board on the first floor only, the cost to be borne 
by the budgeted amount for Special Projects. 

5. Mounting of Projection Screen on Walls in Classrooms 
and Laboratories 

Colonel West is taking care of the request at the expense ot the 
Department of Building Maintenance. 
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851. Textile Engineering Building (continued) 

852. 

6. Position of Plaque and Picture in the o. A. St. Clair 
Seminar Room 

Colonel West agreed to position and attach the picture. 

7. Drawing Table Refinishing 

It was agreed that the refinishing of existing equipment is 
a departmental expense. 

8. Parking Facilities 

It was agreed that there was never an intent to use the access 
road for parking and it is recommended that no special parking 
facilities be installed. 

9. Wiring for TV Circuit 

In addition, Mr. McElroy mentioned that no provisions have been 
made for the installation of the wires necessary for the TY cir
cuit. It was recommended that the estimated cost of $75.00 be 
paid from the budgeted amount for Special Projects. 

Utilities (Services for New Buildings) 
. --

Due to the lack of time, it was agreed to postpone the report from /' 
Mr. Urbanovsky and Mr. Barrick until the next meeting. 

853. Women 's Gymnasium 

A. In keeping with the authorization from the Board of Directors, the 
Building Committee approved the award of a construction contract 
to the Warner Construction Company of San Angelo, in the amount of 
$273,870.00. 

B. Construction Progress Report 

The work order was issued as of January 13, 1960, as that was the 
date the contractor received the contract. The date will start 
the time interval for completion. The contractor has installed 
the fence and the construction shack. He seems to be progressing 
satisfactorily. 

C. The Chairman reported that Mr. Adrian Vaughn is working on the 
Ground Breaking Ceremony. 

D. Mr. Urbanovsky discussed the difficulty of draining the area of the y 
project. He estimated that it would cost about $6,ooo.oo to run an 
18" underground drainage line to . the corner of 19th and College which, 
at the moment, seemed to provide the most feasible solution. He was ; 
requested to make an additional study of the need ·and solution and to 
make a recommendation at the next meeting. 

854. Financial Report 

It was agreed that another attempt will be made to provide an up-to-date 
Financial Report showing the variations of amounts . 

The meeting adjourned at 3:45 p.m. 

M. L. Pennington 
Chairman 

It was agreed that the next meetings of the CPC will be held on Tuesday, 
J~ua.ry 26, 1960, and Tuesday, February 9, 1960, at 8:30 a.m. in Room 120 
0 the Administration Building. 
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Information from Mr. Doug Blackburn, Head of City Electric Department and 
Mr. Robert Mason, former College Engineer. 

THE ELECTRICAL SUBSTATION 

The Electrical Substation, if moved, will consume approximately seven days 
time to move on the part of the Municipal Power and Light Company. Then, 
the College will also have to do its splicing which will require approxi
mately three days time which could be concurrent with that time used by 
the City. The building to house the switches will also have to be built 
and could possibly be done within thirty days. Since there would be no 
open time that the College could be without utilities for those seven 
days, the probable earliest time of this move would be during the Easter 
holidays as there is not enough time between now and mid-term to accom
plish this. However, if this is to be done, a decision should be made 
at once so that necessary materials could be ordered and contracts could 
'Qe let. 

Should the building be so located that this change would not have to be 
made during the Easter holidays, the move could be carried on during the 
t ime of construction. The time could be selected at a future date for 
this transfer of power connections to coincide with the College wishes. 

The cost of this removal, in either case, would be the following: 

CITY EXPENSES 

The removal of the. power transfonner to an area immediately 
south and west of the Science Building, to be housed in the 
court whereby these facilities can be constructed and screened 
properly. This will give a permanent base for this Substation. 

The City will enter into a new budget in October and feels that it can 
run underground facilities from this present site directly west to an 
overhead connection west of Flint, approximately 1,000 feet distance, 
at its expense. This would eliminate any overhead wiring in the imme
diate cam.pus vicinity and the use of a considerable number of poles 
that are now used by the City to provide this connection to us. 

COLLEGE EXPENSES 

The College expenses would be the removal of the switch 
house to this area. The estimate of the costs would be: 

350 sq. ft . @ $8.oo per foot 

Connections and necessary electrical labor for the 
connection of switches, etc . 

Electrical connections - 3 conductors per circuit, 
4 circuits @ $6.oo ea. - $24.oo per running foot . 

6% for fees and plans 

Total 

$ 2,800 .00 

3, 500 .00 

14,400.00 

1,200.00 

$21,900.00 

Plus possible s creening t o be worked in with the Meats I.ab 
which we feel would need some screening in this vicinity. 
This screening is not estimated to cost over $1,200.00. 



Information from Mr. Blackburn (continued) 

LOCATION OF PLANT SCIENCE BUILDING 

It is suggested that the Plant Science Building be located as shown on 
the drawings. 

JUSTIFICATION OF LOCATION 

i. We feel that this will be the best location. 

2. It will provide for expansion on both ends of the building thereby 
using space in this vicinity, we feel, to its best advantage. 
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3. If the building is shoved further north, then the area south of the 
building which is provided for a mall vista to the new Library would 
be too great. This vista, which will occupy the mall, will be approx
imately 230 feet in width. This width is approximately 50 feet less 
than the distance between the Library and Chemistry Building. It is 
approximately 150 odd feet less than the Engineering mall and, of 
course, considerably less than the main mall. In any event, it is 
felt that with the location of the building in this area, the College 
would want to clean up that area south of the proposed building to
gether with some area to the west. This clean up area can be decided 
upon later. By the relocation of the Plant Science Building, the 
road that was proposed to be built immediately south of the Library 
can now be discarded and possibly should never be built. The exist
ing road, as shown on the drawings, to the · Library could be used by_ . 
providing additional turn around space for the Library serv~ area 
until such a time when the new Library extension is built, some 
8 years hence. This road is not curbed and guttered but this coula. 
be installed and, if it is used, it should be resealed this summer. 
Mr. Howard Schmidt, the Architect, concurs in this site r~commenc)'A
tion and feels that this area will provide better for future expansion. 

We feel that the temporary buildings, if they are going to be used any 
longer than two years, should be left where they are because they look 
as good there as anywhere. However, this could be done in line with 
removal of the Meats Lab after the construction of the new Meats lab. 
The Substation could be moved as stated. The removal of the three sheds 
together with the scales and feed station, we feel, would cost approxi
mately $4,ooo.oo to $5,000.00. This may seem like an excessive amount 
but due to the excavation and expense involved in moving the scales, it 
~ill run the cost up to that figure. These monies would be charged to 
the budget for the removal of farm facilities as well as the other fa~ 
cilities in this area. 
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Campus Planning Committee 
January 14, i960 
Attachment No. 180 
Item No. 843-B 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Department· of Psychology 

Dr. S. M. Kennedy 
Dean, Arts and Sciences 
Texas Technological College 

Dear Dr. Kennedy: 

November 12, 1959 

The Department of Psychology has accelerated its experimental 
program and is in serious need of more space for training 
both undergraduate and graduate students in animal and ex
perimental laboratory procedures. In addition to this, the 
Unusual Environment Section of the Aeromedical Laboratory at 
Holloman Air Force Base has asked me to consider with 
Drs. Whitehouse and Pereboom accepting a grant involving 
over $40,000 per year and the loan of an additional $50,000 
worth of equipment, the latter of which will be returnable 
to the government upon completion of the project. The 
$40,000 would involve supplementation of salary for pro
fessionals, consultation funds and at least $15,000 to 
$20,000 in graduate research assistantships. The equipment 
includes some of the most modern electronic and mechanical 
instrumentation to be found in the field of psychology. 
Acquisition of this, even for a limited period of years, 
would constitute a tremendous attraction to students and 
faculty alike and enhance the department status in this 
field immeasurably. 

In order to carry out the mission efficiently, I would like 
to request that one temporary building, approximately the 
size of one of the X-buildings on the campus, be moved to a 
position adjacent to the present psychology animal laboratory. 
If this can be achieved in order for the project to be launched 
approximately March 15th, the ti.ming for the commencement for 
the project would be satisfactory. Even though I recognize 
the Building Committee is considering a new permanent struc
ture for the department, I feel this request must still be 
made for it is unlikely that iµiy such building can be avail
able within the next two years. During the period between 
March, 1960 and the time for moving in the new quarters, 
much efficient use could be given to a temporary structure. 
I should point out that the cost of moving and refurbishing 
one of the X-buildings can be borne, in part at least, by 
the overhead anticipated by the Holloman grant. Since I am 
in communication with the Air Force on this matter at this 
time, your earliest consideration of this request and a deci
sion on the matter is urgently requested. 

SJK:ap(d) 

Sincerely, 

/s/ Sylvan J. Kaplan 

Sylvan J. Kaplan 



492 

Campus Planning Committee 
January 14, 1960 
Attachment No. 181 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Department of Industrial Engineering 

MEMO: Mr. D. M. McElroy 
Assistant Comptroller 
Administration Building 

FROM: Dr. R. A. Dudek 

Item No. 851 

December 9, 1959 

SUBJECT: LIS'I' OF ITEMS CONCERNmG OOUSTRIAL ENGINEERmG DEPARTMENT 
OPERATIONS WHICH REQUIRE CONSIDERATION. 

As we discussed in our phone conversations, I am submitting this list of 
topics which we discussed last week when you visited our Department. 

1. Wiring of shop equipment.-

2. Storage possibilities in the basement of Textile Engineering. 

3. Mounting of tool cabinets in the shop. 

4. Bulletin boards. 

a . (1) locking board on the first floor 
b. (1) locking board on the second floor 
c. (1) open board on the first floor 

5. Mounting of projection screen on the walls in classrooms and 
laboratories. 

6. Positioning of plaque and picture in the o.A. St. CLAIR 
SEMlliAR ROOM. 

7. Drawing table refinishing. 

8. Parking facilities--especially noted with an access road to 
the elevator on the first floor. 

RAD : (d) 

/s/ R. ft. Dudek 

R. A. Dudek, Ph. D, P.E. 
Professor & Head 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLA!.JNING CCMMITTEE 

Meeting No. 66 January 26, 1960 

A meeting of the Campus Planning Committee was held at 8 :30 a.m. on Tuesday, 
January 26, 1960, in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel C. P. West, and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

855. Approval of Minutes 

On motion by Colonel West, seconded by Mr. Urbanovsky1 the Minutes 
of Meeting No. 65 were approved with the addition of the following 
explanatory statement in connection with Item No. 844: 

"The report quoted was from Dean Thomas rather than 
from Mr. Urbanovsky and Mr. Barrick." 

856. President's Approval of Minutes 

The Chairman reported that President Goodwin approved the Minutes 
of Meeting No. 65 on January 28, 1960. 

857. Agricultural Plant Sciences Annex 

It was agreed that Mr. Felty will follow-up on the Change Order 
caused by the unknown sewer line. 

858. Boiler and Housing 

Colonel West reported that the siding arrived on January 22, 1960, 
and that the contractor started erecting it on January 25, 1960. 

859. Classroom and Office Building 

A. It was reported that the College has made the final inspection and 
the punch list has been given to the architects. The contractor was 
to have finished the items on the punch list yesterday but no report 
has been received. It is planned to start moving into the building 
this week end. 

B. The contractor has not requested an outside inspection and there are 
some steps and walks which look as if they cannot be accepted. 

C. Due to the fact that it was necessary to delay the delivery of the 
classroom chairs by two days, as there is no place to store the · - . 
chairs, the assembly schedule has been affected and there will be 
some additional delay in the installation. Miss Clewell is requested 
not to announce the move-in date until more is known of the furniture. 

D. The question was raised as to whether or not ramps should be made for 
paraplegics at the Classroom-Office Building as well as other new 
structures • . After consideration, it was the consensus that there is 
no problem for the paraplegics· to get to and from classes . Other 
students have demonstrated an eagerness to assist the paraplegics 
With the result that there seems to be good morale for both. 

86o • Intramurals 

After consideration of Mr. Buchanan's letter of January 20, 1960, it 
was voted to recommend that the old gymnasium become the headquarters 
for Intramurals when it is vacated by the Women's Physical Education 
Department. The letter is attached to and made a part of the Minutes. 
(Attachment No. 182, page 499) 



861. Journalism Basement 

Mr. Barrick reported that some plans have been done in an attempt 
to provide additional space for Journalism and the laboratory for 
Marketing which was deleted from the new Classroom-Office Building. 
Mr. Barrick ·reported that the request from Mr. Garets contains a 
good bit of mechanical work due to the rerouting of lines, etc. 
Mr. Barrick is to develop a solution for the needs of Marketing 
and Journalism and circulate his findings to the Committee as soon 
as the plans are printed. 

862. Library 

A. Mr. Pitts is to send out three slides showing the latest development 
of the arch effect as requested by the Board. The CPC considers the 
solution to be excellent and recommends its acceptance. 

The slides and the study on the use of the space, made available by 
the removal of the cooling tower from the top floor and as requested 
by the Board on December 19, 1959, are to be mailed to the members 
of the Board of Directors from Mr. Pitts' office on January 28, 1960. 

B. Mr. Barrick reported that he still has serious doubts that the final 
plans and specifications can be ready for the next meeting of the 
Board of Directors but the architects are going full blast. 

c. Mr. Barrick reported that the usual borings had been taken in the sub
soil exploration of site and that the results had been sent to Pitts, 
Mebane and Phelps and that Mr• Phelps, the engineer, feels that the 
tests are not entirely conclusive for a building with the heavy l oad
ing condition of the Library. The Library will place the heaviest 
load of any campus building on the subsoil. Mr. Pitts expressed con
cern over the variations of soil at the site and his concern has been 
confirmed by Dr. Raymond F. Dawson, consulting engineer of Austin. 
Mr. Phelps strongly recommends that additional borings be taken to a 
depth of 50 feet and that the results be studied by a competent 
consultant, 

After full discussion, it was agreed that the additional borings must 
be taken as a precautionary measure in order to prevent any possible 
collapse or shifting of the subsoil after the Library has been con
structed. The information from the deep. testing can be applied t o 
other building sites on the campus and will provide benefits other 
than just for the Library. The deep testing has never been done on 
the campus and is considered to be essential. It is the responsi
bility of the College to supp,ly information on the subsoil. 

In addition, it was agreed that there should be a complete engineering 
report made by a competent consultant. Dr. Dawson is considered to be 
one of the best in his field and has a good deal of information on the 
subsoil of the campus at Texas Tech due to some research that bas been 
done in the past by some of his graduate students. It was agreed that 
Dr. Dawson would be recommended for the work and that his fee should 
be paid by Pitts, Mebane and Phelps, with reimbursement f rom the 
College. Re cannot be paid directly by Texas Tech as he is an em~ 
ployee of The University of Texas. 

There is no equipment in the Lubbock area capable of taking the deep 
borings and it is necessary to get a firm from El Paso or· Houston· to 
make the tests. After consideration, it was agreed to r ecommend the 
firm of Engineers Testing laboratory of Houston for the sum of $2, 790 
and Dr. Dawson as the consultant at a fee not to exceed $500 which 
will in~ude th~ engineering report and recommendation with regard 
to founding the structure. 

It was agreed that Pitts, Mebane and Phelps vrould make the arrange
ments with both the engineering firm and the consultant and would be 
reimbursed by the College . 
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862. Library 

Due to the fact that as little time as poss·ible should be lost, it 
was agreed that the Chairman is to call the members of the Building 
Committee for permission to engage the Engineers Testing Laboratory 
of Houston to take the deep borings and Dr. Dawson to make the re
port. The quoted fee for the Engineers Testing Laboratory of Houston 
is $2,790 and the fee for Dr. Dawson is not to exceed $500. The test
ing is not to be done from the budgeted amount for the Library but 
from a special appropriation of the Constitutional Building .Amendment 
money as was done for the air conditioning. 

863. ~ Repairs and Rehabilitations 

Repointing Stone and Brickwork and Waterproofing Exteriors of 
Science and Chemistry Buildings -- $41,800 

Mr. Barrick reported that a resource person from Houston has been on 
the campus to assist with the preparation of plans and specifications 
and he now thinks that it will be possible to pull the bidding speci
fications together within the next week as the picture is beginning 
to clear. There are still some conflicts in the ideas presented, use 
of materials, and the need for sandblasting. It is hoped that invi
tations for bids will be ready within the next week. 

864. Operating Procedures 

It was agreed to add an item to the check list to request the archi
tects to make a thorough search of the existing records for under
ground facilities before preparing the plans and specifications for 
a new project in order that the contract may include the necessary 
steps to reroute or relocate existing facilities. 

865. Other Items 

Bleachers for Track .Area 

Dr. Goodwin requested the CPC to study the recommendation of the 
Athletic Department and Council for the erection of bleachers at 
the track area. The bleachers are those which were originally in 
the south end of the Stadium. They have been moved to the track 
area and are laying on the ground. 

Before making a recommendation, the CPC requests the Athletic Council 
to make a careful evaluation of the needed seating capacity at the 
present time and in years to come, including justifications for the 
estimates. Also, it is requested that a recommended source of funds 
be given. The needs will be studied against .the construction plans 
of the bleachers to determine the feasibility of the installation. 

The CPC does not wish to install the seats as high as they were at 
the Stadium, due to the dormitories in the area, or to tear down the 
existing bleachers. 

866. Physical Plant Facilities 

Mr. Barrick reported that he had talked with Mr. Ralph Davis, as 
requested at the last meeting, and asked him to get his revised 
estimates, utility studies, etc., and to come to Lubbock to make 
his presentation. It was decided to ask Mr. Davis to come to Lubbock, 
February 5 and 6, 1960, to discuss the progress of develop:nents to 
date. 

Mr. Davis reported that he can complete the final plans and specifi
cations in six weeks . 

-- -
The meeting recessed at 12:00 noon and reconvened at 1:30 p.m. 

- - - - - - - - - -



867. psychology 

868. 

After a very lengthy discussion on the needs of .Agriculture, Psy
chology and Speech, as each affects the other, it -was agreed that 
a temporary solution for Psychology seems to be to use the two 
buildings {or as much as needed) south of the Veterinary Science 
Building for the staff and to use the existing facilities behind 
the Home Economics Building for animals. It seems to be the most 
economical and efficient solution for the time being. If the 
arrangement is not feasible, it looks as if it might be well to 
reconnnend that the Air Force Research Program be dela:yed until 
there are adequate -facilities. Dr. Kaplan -was requested to supply 
the CPC with any information received from the Air Force on the 
possibility of receiving financial help to remodel the existing 
buildings to accommodate the research animals. 

It was agreed that a long-range pol.icy and solution will hinge on 
the money available for the Library. 

Relocation of Farm Facilities -------- . 

Again, after lengthy discussion, it was agreed that it Will be nec
essary to make estimates of need by money on a minimum basis to see 
how much of the allotted funds can be used for other purposes, in 
keeping with the continued use of the Veterinary Science Building 
and Stock Judging Pavilion for Agriculture. The estimate is to be 
availabl.e at the next meeting. 

869. Speech 

Again, only a temporary sol.ution could be devised and it was agreed 
to recommend that the Theater Workshop Building be moved to a site 
west of the Greenhouses. The arrangement would not improve the con
dition of the Speech Department but would leave it exactly as it is 
at the moment. The facilities are woefully inadequate. It -was agreed 
that the possible use of the Dairy Barn, to be remodel.ed for drama, 
woul.d be checked with Dr. Larson before the next meeting and a report 
made at that time. It would be necessary t o estimate, if the facili
ties are desirable at all, the number of years that the buil.ding 
would be usable in order to justify the expenditure of funds. 

The long~range solution for Speech will depend on the money for the 
Library and/ or what happens during the latter part of the current 
ten-year period of the Constitutional Buil.ding .Amendment Funds. 

870. Student Union 

The use of the temporary buildings behind Union during construc-
tion was discussed at length. The Rec tion Hall handles approxi
mately 360 special. events and meetings each year, in addition to 
serving as a classroom for Physical Education f or Women and for regu
lar recreational activities. Over 27,000 peopl.e used the facilities 
last year. The income from the rental of recreational equipment 
amounted to $4,600 during the past fiscal year. 

Colonel. West estimat ed that the recreational facilities could be moved 
t o the east side of the present lot and restored for a cost of not 
more than $6, 500 which would include $1.,500 for roof repairs . 

After careful consideration of the use and need and the fact t hat the 
income from the recreational facilities would more than pay for the 
move, the CPC r ecommended that it be moved t o the east side of the 
lot at the expense of the Union, with the understanding that it be a 
temporary 1.ocation only and that removal would be completed before 
the formal qpening of the new portion of the Union. It is specifi
cally recommended that the Board of Directors approve the r emoval. in 
order that the building may not r emain in its proposed new location 
when the Uni on Addition is complete. 
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870. Student Union 

Colonel West was requested to check with a professional mover and 
report on the cost. (He reported on January 28, 1960, that the 
recreational facilities can be moved for $3,500 and the cost would 
cover only the moving.) 

The question of the disposition of the Faculty Club was considered. 
It will be necessary to move the facility from the site as it, too, 
will be in the way of new construction and there is no room at the 
proposed site for its continued operation due to the fact that there 
must be room for the contractor to store materials and work. If the 
building is to continue in use, it will be necessary to move it to a 
remote area and no funds seem to be available for the move. The 
Chairman was requested to talk with the Chairman of the Faculty Club 
and report at the next meeting. If the building is to be moved, it 
is recommended that the expense be borne by the members. If the mem
bers do not wish to pay the cost, it will mean that there will be no 
facilities for approximately eighteen months. However, at the end of 
that time, there will be very nice facilities for the faculty in the 
new Union. 

871. Utilities (Services ~ ~ Buildings) 

A. The question has been under consideration for the past several months. 
Mr. Barrick reported that he had checked with the local representative 
of Zumwalt and Vinther and recommended that the College enter into a 
contract with Zumwalt and Vinther for all of the underground. utilities, 
including new tunnels. He further recommended that the firm be em
ployed to do the engineering work on the central chilling station at 
the Union and the chilled water distribution and return. The profes
sional fee payable on the central chilling station and the distribu
tion and return of chilled water would be subject to credits in 
accordance with the existing contract. The existing contract is only 
for ·air conditioning and the other proposed work would be under a new 
contract. The proposed fee for the work is 6'fo as the engineers will 
be required to do comparatively more work and more complicated. work 
with less total monetary outlay than the architects do on new build
ings. If there is any question on the amount of the fee, it is sug
gested that other engineers be contacted. 

After consideration, the CPC voted to recommend the above item. 

B. Telephone Service 

The need for telephone service to the Petroleum Engineering, West 
Engineering, Architecture, Computer and Nuclear Reactor Buildings was 
considered, in keeping with the letter from Mr. Bill Felty, Assistant 
Supervising Architect, under the date of January 19, 1960. The letter 
and the estimate are attached to and made a part of the Minutes. 
(Attachment No. 183, page 500) 

After consideration, it was agreed that it will be necessary to check 
the capacity of the existing telephone equipment to see if the volume 
can be accommodated. Also, it was agreed to make an estimate of the 
additional funds required t o finance the increased volume. Mr. McElroy 
and the Chairman are to make the check and report at the next meeting. 
It was suggested that the study include the use of a cheap intercom 
system. 

872 • Women's Gym -
Mr. Urbanovsky presented the plans resulting f rom his study of the need 
to drain the area at the Women's Gym. It is his recommendation that an 
18" underground concrete pipe be laid from the water gathering point at 
the front of the Women's Gym to the storm sewer at College and Nine
teenth. He reported that it is essential to drain the area and that 
the underground system will not interfere with the play fields. The 
estimated cost is $6,500, with the College providing the engineering . 
He recommended that the installation be contracted. 

The CPC voted to recommend the report . 



873, Parking ~ 

Mr. Urbanovsky raised the question of a new parking lot south of the 
Library. He reported that there is need for parking space as that 
now being used at the site of the new Library will be lost. As no 
State funds can be used to construct the parking lot, be raised the 
question of the feasibility of financing the installation from rental 
fees charged to students and/or faculty and staff members for parking. 
Mr. Urbanovsky is to continue his study and report his findings in 
time for consideration at the meeting of the Board of Directors in 
April, 1960. 

M. L. Pennington 
Chairman 

The meeting adjourned at 4:25 p.m., to meet again on Tuesday, February 9, 196o, 
at 8:30 a..m. in Room 120 of the Administration Building. 
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Campus Planning Committee 
January 26, 1960 
Attachment No. 182 
Item 860 

TEXAS TECHNOLOGICAL COLLEGE 
Department of Health, Physical Education 

and Recreation for Men 
Lubbock, Texas 

January 20, 196o 

Mr. M. L. Pennington 
Vice President and Comptroller 
Texas Technological College 
Administration Building 
Campus 

REFERENCE: Request of Campus Planning 
Committee 

Dear Mr. Pennington: 

In planning ahead for continued progress toward a better intra-

mural program for the students of Texas Tech, I would like to make 

an official request for the use of the present Women 1 s Gym as soon 

as it becomes available after completion of the New Women's Gymnasium. 

The use of the "old" gym would permit me to move ury office and 

staff to that building and change its use and title to the Intramural 

Building or some other suitable name. This would greatly facilitate 

the administrative phase of the Intramural Program, and would provide 

space for more intramural activity (we now have to use some local 

junior high gyms for basketball), and it would also provide other 

teaching stations for the Men's Physical Education Department when 

not in use for intramural activity. 

This request is respectfully submitted for your consideration. 

EB :st(g) 
cc: Mr. N. 

Mr. E. 
Mr. c. 
Dr. R. 

E. Barrick 
J. Urbanovsky 
P. West 
w. Kireilis 

Sincerely yours, 

/s/ Edsel Buchanan 

Edsel Buchanan, Director 
Intramural Program for Men 
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Campus Planning Committee 
January 26, 1960 
Attachment No. 183 
Item 871 B 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising Architect January 19, 1960 

Mr. M. L. Pennington 
Vice President and Comptroller 

Dear Mr. Pennington: 

Re: Telephone Service for Petroleum 
Engineering, West Engineering, 
Architecture-Computer and Nuclear 
Reactor Buildings 

The attached estimate of $340.00 covers the installation of 220 
linear feet of two inch empty conduit and two pull boxes. This 
conduit will be installed in the basement corridor of the West 
Engineering Building, on the existing pipe racks, extending from 
a tunnel on the east side of the building and connecting to a new 
tunnel on the west side of the building. 

It will be necessary for the Telephone Company to install approxi
mately 200 pairs of wire to service all of the phones required for 
the projects mentioned above. Twenty-five additional phones are 
anticipated for use in the West Engineering Building. 

The service to the Petroleum Engineering Building now originates 
from the west side of the Journalism Building and is run overhead 
on poles. This change in routing will enable us to remove the poles 
between the new Classroom-Office Building and the Library, which 
creates a very unsightly condition. The electrical service will be 
extended in a General Utilities Extension Contract to be awarded in 
the near future, thereby, continuing the established policy of run
ning all utilities underground in conduit or in tunnels. This change 
would probably be considered a part of the General Utilities Extension. 

The prices quoted appear to be reasonable and will be performed by 
the College Maintenance personnel. We, therefore, recommend approval 
of the installation of this conduit. 

Yours truly, 

/s/ Bill Felty 

Bill Felty 
Assistant Supervising Architect 

BF/bb(g) 
Attachment below 
cc : C. P. West 

To: Mr. Bill Felty 

Memorandum 
From 

Building Maintenance 
and Ut ilities 

January 14, 196o 

Subject: Tel ephone Service to Petroleum Engineering Building 

Cost of running conduit from existing terminal in West Engineering 
Building basement to connect with new tunnel on southwest corner of 
West Engineering Building is estimated to be $34o.OO. There will 
have to be 220 lin. ft. of 2" conduit used. 

LED:fl(g) 

/s/ L. E. Davis 
L. E. Davis 
Superintendent 
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A meeting of the Campus Planning Committee was held at 8:30 a.m. on Tuesday, 
February 9, 1960, in Room 120 of the Administration Building. Members pres
ent were Mr. E. J. Urba.novsky, Mr. Nolan E. Barrick, Colonel c. P. West, and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

874. Approval ~Minutes 

On motion by Mr. Urbanovsky, seconded by Colonel West, the Minutes 
of Meeting No. 66 were approved with the account number changed 
from 7316 to 7327 in Item No. 839B, Page 485. 

875. President's Approval £!:. Minutes 

The Chairman reported that President Goodwin approved the Minutes 
of Meeting No. 66 on February 2, 1960. 

876. Agricultural Engineering .Annex - Electrical Installation 

A. Provisions for the electrical and water service have been tied in 
and the project is between 80 and 90 per cent complete. 

B. The information is not ready on the proposed Change Order caused 
by the unknown sewer line. 

877. Agricultural Plant Sciences Facilities 

Bids are to be opened at 2:00 p.m. on February 10, 1960, and a 
recommendation will be made in time for the Building Committee 
Meeting on Friday, February 12, 1960. 

878. ~ Conditioning (Registrar's Office) 

Mr. Barrick reported that all of the equipment is on hand and 
75% of the installation is complete. 

879. Boiler ~ Housing 

V v 

Since the arrival of the siding, construction has been progressing 
very nicely. A final acceptance date will be recommended to the I~/ 
Board of Directors at the meeting on April 9, 1960, as it is not 
possible to complete the work before the Board Meeting this week. 

Bao. Chemical .:Ellgineering ~Nuclear Reactor 

A. For record purposes, Dean Bradford found that it has become neces
sary to apply for Class 104 License for a reactor before the Atomic 
Energy Commission will process the Hazards Summary Survey. He pre
pared the application for the license, which was signed by the Pres
ident on January 27, 1960, and immediately mailed to the AEC. 

B. At the November meeting, the Board of Directors voted to approve the 
final plans and specifications for the project, with the understand
ing that bids were not to be taken until all of the loose ends have 
been pulled together. The Hazards Summary Survey and the request to 
the AEC for the reactor were to be considered at the February Meeting 
of the Board of Directors. 
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880. Chemical Engineering ~Nuclear Reactor (Continued) 

In view of the action of the Board and the fact that neither 
the Hazards Summary Survey nor the request to the AEC for the 
reactor has been approved, the CPC questions the advisability 
of proceeding with the project without assurance that there 
will be a reactor as it could be both embarrassing and expen
sive if the reactor were not obtained after the facilities have 
been constructed or if the reactor would not fit the space pro
vided. If it is necessary to start construction without further 
delay, it is thought that it would be better to spend some addi
tional funds to replan the building to provide for the addition 
of the reactor bay at a later date. 

881. Classroom Chairs for ~ Administration Building 

Mr. McElroy reported that the order has been placed by the Boe.rd 
of Control and delivery is expected in about thirty days. 

882. Classroom-Office Building 

A. Final Acceptance 

On recommendation of the Project Architects, the CFC voted to y". 
recommend the final acceptance date of February 6, 1960. There 
a.re still a few 1 tems to be done but the use of the building will 
not be affected. 

B. Move In 

The first classes were held in the project on Monday, February 8, 
1960. It is anticipated that the offices will be available for 
use about March 1, 1960. 

C. Equipment and Furniture 

All classroom furniture and equipment have been placed in the 
building. The office furniture is due to be shipped from the 
factory on February 20, 1960. 

D. Move from Administration Building to Classroom-Office Building 

The CPC voted to recommend that $517.50 be expended from the equip- L/"' 
ment account in the Constitutional Building .Amendment Funds for the 
move of instructional equipment from the Administration Building to 
the Classroom-Office Building. 

E. Liquidated Damages 

It is hoped that a recommendation can be prepared in time for pres- ~ 
entation to the Building Committee when it meets on Friday, 
February 12, 1960. 

883 . Computer-Arch! tecture 

Mr. Barrick reported that the contractor is making very good progress. 
A few days were lost due to bad weather but he is of the opinion that 
the contractor will make up the lost time. 

884. Draw1ngs (Buildings, Utilities, Etc.) 

Mr. Urbanovsky reported that the drawings are fairly well current. 
The item is to be removed from the regular progress report list in 
the future as Mr. Urbanovsky is to keep the drawings current. 
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885. Financial Report 

A. The Committee discussed the revised Constitutional Building Amend
ment Funds Report as of February 4, 1960, which is attached to and y-". 
made a part of the Minutes. (Attachment No. 184, page 509) 

Attention is called to the current estimate of cost for the new 
Library. It would be very helpful if cle.rification could be re
ceived on the amount of funds for the Library as an aid to the 
completion of the planning to the project on the priority list. 

886. Jownalism Basement 

Mr. Barrick has reported that he has not been able to pull the study 
into sufficient clarity for presentation to the Committee, but he 
will have it in time for the next meeting. He has run into unfore
seen complications with the Departments of Journalism and Public 
Information and Student Publications, all of which are asking for 
additional space. 

887. Library 

A. Status of Final Plans and Specifications 

The final plans and specifications could not be completed in time / 
for the meeting this week of the Boe.rd of Directors. The plans Y 
will be ready for consideration on April 9, 196o. If the Board 
wishes, it probably would be possible to complete the final plans 
and specifications within 30 days after the next meeting and have 
bids in time for the April 9, 1960, meeting. 

B. North and South Facades of Tower and Provisions for Future 
Fourth and Fi~h F1oors for Library Space 

On February 3, 1960, Mr. C. I. Wall, Chairman of the Board of Di
rectors, requested the members of the Board of Directors to advise 
him of their decision on each of the items. 

888. Major Repairs ~Rehabilitations 

A. Reroofing 18 Temporary Buildings--$6,464 

Colonel West reported that five of the buildings have been reroofed 
and he estimates that the job will be completed by June 15, 196o. 

B. Improve Lighting Facilities in Classrooms, Laboratories 
and Offices in the Agriculture Building--$10,290 

Colonel West reported that three proposed fixtures have been re
jected as unsatisfactory and that the Board of Control has now been 
notified of the College's preference. It is not known at this time 
whether or not the Board of Control will buy the fixtures requested. 

C • Replace Gas Line to Farm Area--$4 /JOO 

Colonel West presented a study of the needs for the area, with the 
statement that the replacement should be coordinated with the Physi
cal Plant needs. Mr. Urbanovsky is to have the plans drawn up and 
the cost estimates made. Colonel West is ready to ste.rt the instal
lation as soon as the plans are approved, provided it does not seem 
more feasible to contract the instal.lation. 

D. Rehabilitation of Farm Houses and Poultry Laboratory 
Building--$4,ooo 

It was agreed that a survey will be made of the needed repairs for 
the farm houses which are to be retained and the rest of the appro
priation is to be used for poultry facilities. 
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888. Major Repairs ~Rehabilitations (continued) 

E. Repointing Stone and Brickwork and Waterproofing 
Exteriors of Science and Chemistry Buil.dings--$4l,8oo 

Mr. Bill Felty entered the meeting and explained the exhaustive 
research that has gone into attempts to determine the proper 
solution. He discussed the various problems and possible solu
tions. The CPC agreed on the methods to be used and request~d 
Mr. Felty to write up the plans and specifications and submit'\ 
them to the members of the CPC as soon as they are ready. The 
CPC is to make a formal recommendation a.t the next meeting. 

McClellan Property \ 

The Chairman reported that Mr. W. H. Butterfield, Director of 
Development, told him that the final instruments have been re
ceived and executed and are to be recorded by the City. The 
City is to notify the College of the volume and page numbers 
when the instruments are filed. 

890. Married Student Housing 

Mr. McElroy reported that he has a noon meeting scheduled with 
some contractors and businessmen to get advice and assistance on 
the project. 

891. Meats Lab 

Mr. Barrick reported that Mr. Kirby of the Project Arch1 tects is v"' 
out of town and he cannot determine for sure if the preliminary 
plans and specifications will be ready for presentation to the 
Building Committee on Friday, February 12, 1960, until Mr. Kirby 
returns. It is still hoped that the plans will be ready for the 
Building Committee. 

892. Mechanical Engineering Shops 

Bids were opened at 2:00 p.m. in the Aggie Auditorium in the pres
ence of approximately eighty interested persons. The low bidder 
is Hammock Brothers Construction Company of Lubbock, in the amount 
of $307,800. The architects report that the firm is very well 
known, having done work for them for twelve years. The firm does 
not take more work than it can handle. The architects recommend 
the firm as a good contractor without reservations. 

The total budgeted amount for the project is $315,000. If the low 
bid were accepted, the total cost would be $323,190 or $8,190 over 
the budget. Mr. Barrick reported that he and the arcbi tects have 
studied the low bid and feel that approximately $6,000 can be logi
cally charged to utility extensions, in keeping with the College 
practices. In addition, it is thought that enough economies can be 
effected to come within the budgeted amount. It is recommended that 
the study of possible economies continue in an attempt to reduce the 
total over-all cost to the $315,000 budget, with a recommendation to 
be made to the Building Committee on Friday. 

A copy of the tabulation of bids is attached to and made a part of 
the Minutes. (Attachment No. 185, page 510) 

893. Museum 

Attention is called to the fact that there seem. to be rather wide-. V"/ 
spread private dinner meetings being held in Lubbock to promote the 
Museum's plan to have a Civic Museuin on the campus through the use 
of the mill tax. It is not known that Board approval has been re
ceived for the plan which will affect the College and the develop-
ment of future plans by the CPC. 



Other Items -
A. Deep Soil Tests 

The Chairman reported that the Building Committee approved 
the recommendation of the CPC (Item 862, Page 494}, for the 
soil tests at the Library site. 

The Engineers Testing Laboratory of Houston, moved onto the 

505 

site today during a very severe sandstorm. Dean Jones has 
cleared the parking area in order that the tests could be made. 
It is anticipated that two days will be required to complete the 
deep soil tests. 

B. Faculty Club (Building X-20) 

A recommendation of the CPC, at the last meeting, was conveyed to 
Dr. Charles Riggs, President of the Organization, on February 3, 
1960. On February 9, 1960, Dr. Riggs called in to report that, 
"The Faculty Club is not going to be able to move their present 
building at their own expense." If the Faculty Club is to be dis
continued, it is recommended that the facilities be considered as 
a possible Theater Workshop to be moved west of the Greenhouses. 

c. Fraternity and Sorority Land 

President Goodwin requested the CPC to study the possibility and 
feasibility of trading twenty-five acres of land on the campus 
side of the freeway for the land now held by the Fraternity and 
Sorority Corporation. 

The CPC is of the opinion that so much is involved, which will 
eventually effect the growth and development of the College, that 
the question must be considered most carefully and weighed against 
the over-all f uture needs. The first determination must be the 
legality of the proposal. As there has been insufficient time 
since the request to make a thorough investigation, it was agreed 
that Mr. Urbanovsky and the Chairman are to coordinate a thorough 
and careful evaluation. 

D. Track Bleachers 

Due to the fact that the report from Dr. Davis did not contain the 
requested information, perhaps because it was unavailable, and that 
it arrived only the evening before the CPC meeting, there was in
suf'ficient time to prepare a fair appraisal and recommendation. Ad
ditional time will be required to make a comprehensive study of the 
needs of the Athletic Department and in keeping with the over-all 
needs of the campus. Mr. Barrick and Mr. Urbanovsky, with the as
sistance of the other members of the CPC, are to have the report at 
the next meeting. 

E. Petroleum Engineering Workshop (Building X-69) 

The CPC recommended that the frame building be sold as soon as the 
Petroleum Engineering has completed the evacuation of the building 
as the building needs to be removed for site clearance. 

895 , Physical Plant Facilities 

Mr. Barri.ck reported that a very good meeting was held on February 5 
and 6, 1960, with the Project Architects. Only one major shift was 
made and that was the reversing of the basic plan by "flopping" the 
original concept. 
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895. Physical Plant Facilities (continued) 

The reversal will:'. provide for better utilization of the site as 
it will require less land and yet be equally as efficient. It 
has been agreed that the unit heating system will be used in 
order to conserve funds for the utility extension. If funds 
should be short, an alternate can be taken on the garage as the 
present garage could continue to be used for some time to come, 
if necessary. The architects are of the opinion that the facili
ties can be provided within the budgeted amount, The final plans 
and specifications will be ready for consideration by the Boar~ on 
April 9, ;I.960. 

896. Printing Press 

The Printing Press was considered with the Physical Plant Facili
ties and will now be on the south side rather than the north and 
will be joined to the Physical Plant Facilities by a common wall. 
The estimated cost for the project may run as high as $90,000 with 
only $75,000 budgeted. In such case, it is felt that it would be 
wise to provide for the needs at this time and finance any a.mount 
over the budget from the Press Operating Funds. 

897. Psychology 

A. The Chairman reported that he asked Dr. Kaplan, on February 2, 1960, 
if he had determined whether or not the existing facilities for the 
Psychology Department could be remodeled from Grant Funds. 
Dr. Kaplan replied that, "within limits, I think we can do it." He 
added that, when he gets the proposal he can submit an item pertain
ing to the remodeling of the plant and the persons he talked with 
at Holloman see no reason why it can 1t be approved. He expects a 
proposal any day, 

B. Colonel West and Mr. McE1roy reported that the personnel needs of 
Psychology can be accommodated in the two temporary buildings south 
of the Veterinary Science Building and that the building behind the 
Home Economics Building would then be available for the research 
project. For approximately $3,000, both locations can be adapted 
for temporary use. It is thought that the proposed facilities 
would provide Psychology with sufficient space until a new struc
ture can be erected. 

It is the recommendation of the CPC that the above proposal be ac
cepted, with the understanding that the expenditures for remodeling 
are to be reimbursed from Grant Funds, if possible. 

898. Relocation of Farm Facilities 
-~- .. -----

Mr. Urbanovsky and Mr. Barrick reported that funds required for a 
few additional items have been added to the list of needs but the 
list is not complete as yet. It is not kno'Wll just what activities 
can remain where they are until additional funds are available in 
the future. It was agreed that a final recommendation must be made 
at the next meeting. The approach to be used is the value of the 
Veterinary Science Building and Pavilion to the School of Agriculture 
from a monetary standpoint. Mr. Urbanovsky, Mr. Barrick and the 
Chairman are to meet with Dean Thomas next week to prepare a final 
recommendation for consideration. 

The meeting recessed at 11:45 a.m. and reconvened 
at 3:45 p.m. 

------------------------



899· Science Addition 

Mr. Barrick reported that the revised schematic plans are 
ready to go to the Department Heads and will be sent to them 
immediately. 

900. Speech 
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A. The Chairman reported that Mr. McElroy and he went with Mr. Schulz 
and Miss Cadle to look at the Dairy Barn as a place for future 
drama activities and requested that their reaction be available 
in time for the next CPC meeting. 

The Chairman reported also that he discussed with Dr. Larson the 
status of the over-all building program and its effect on the Speech 
Department. 

B. On February 5, 1960, Mr. Ronald Schulz called and said that, "If 
the building is sound, it has possibilities for indefinite use. It 
would need the addition of a stage, probably at one end or the other. 
It could be very attractive and they would be pleased. There are 
outside possibilities also." 

It was agreed that Mr. Barrick and his staff will meet with the 
Speech staff to study the possibilities and make an estimate of 
costs for consideration by the CPC. 

c. Colonel West estimated that the roof on the two-story portion of 
the Dairy Barn can be put in good shape for $675 and that an addi
tional $560 would be r equired to reroof the rest of the project. 
He thinks that there will be sufficient funds in the appropriation 
for reroofing temporary buildings to provide the repairs. 

901.. Student Union 

A. Mr. Barrick reported that the Project Architects are coming along 
nicely with the final plans and , specifications, which are scheduled 
for presentation to the Board of Directors on April 9, 1960. 

B. Proration of Cost of Central Chil11.ng Station 

In keeping with the regulations of the HHFA, it is neceesary to pro
rate the cost of facilities within a project to be financed by them 
for the benefit of other projects. The central cooling unit for the 
area is to be housed in the basement of the Union and it has been 
very difficult to arrive at a proper proration of funds . 

Mr. Barrick summarized the findings in his letter dated February 4, 
1960, which is attached to and made a part of the Minutes. (Attach
ment No. 186, page 511) 

After consideration, the CPC voted to recommend the proration of 
funds as set out in Mr. Barrick's letter. 

902. Televi sion Station 

Notice was received on February 8, 1960, that the Federal Communi
cations Commission has granted an extension of the Construction Per
mit for an additional six months. 

903. Ut ilities (Services for ~Buildings ) 

A. Telephone Service (Item No . 871B, Page 497) 

Mr. McElroy reported that the Telephone Company had made the recom
mendation which would provide conduit for the needs of all the De
partments in the existing new buildings and some expansion in the 
area. The College is required to furnish the conduit and the Tele
phone Company the lines . 
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903. Utilities (Services !£!:.~Buildings) (continued) 

After consideration, the CPC recommended that the conduit for ~ 
telephone service for the Petroleum Engineering, West Engineering, 
Architecture-Computer and Nuclear Reactor Buildings be installed 
at an estimated cost of $340, to be paid from the amount budgeted 
for utility extensions in the Constitutional. Building Amendment 
Funds. The work will be performed by the Maintenance Department. 
There will be 220 lineal feet of 2" conduit. 

Mr. Barrick reported that he has done some checking on the use of 
an economical intercommunication system and believes that it would 
be possible to effect some savings in his Department. 

904. Women's Gymnasium 

The ground breaking ceremonies for the Women's Gym were held at 
1:30 p.m. on Friday, February 5, 1960. 

The contractor seems to be making satisfactory progress. 

M. L. Pennington 
Chairman 

The meeting adjourned. at 4:40 p.m. The next meeting is to be held in 
conjunction with the Building Committee Meeting at 4,30 p.m. on Friday, 
February 12, 1960. 
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TEXAS TECHNOLOGICAL COLLEGE Campus Planning Committee 
Lubbock, Texas February 9, 1960 

Attachment ?lo. 184 
. Item 885-A 

CONSTITUTIONAL BUILDING AMENDMENT FUNDS 
AS OF FEBRUARY 4, 1960 

niccME: 

Available Proceeds (12-31-59) - - - - - - - - - $8,239,017.18(1) ' 

Estimated Additional Investment Income- 85,000.00 

Estimated 1959-60 Income by August 31, 1960 - - - - $8,324,017.18(2) 
I• 

Original Actual Summary 
Budget Cost :or Origina]., 

(Including Encumbered Actual or 
Revised List Transfers ) Amount Revi sed Amts. 

1. Steam Doiler & Housing _,./" $ 250,000.00 $ . 232, 748. 33 $ 232,748.33 

2. Cl assr oom & Office 1,118,000.00 1,038, 572.73 1,038, 572.73 

3. Textile Engineering ........ 290, 000.00 293,366.58(3) 293,366.58(3) 
......-

4. Science Addition 525,000.00 525,000.00 ,.. .. 

5. Library 1,825,000.00 2,325, 000.00 . 

6. Physical Plant 460,000.00(4) 460,000.00 

7, Mechanical Engineering Shops 315~000 .00(4) 315, 000.00 / 

8. Women 's Gym 250, 000.00 287, 740.80 287,740.Bo 

9, Computer-Architecture 645', 000. 00( 5) 682,533 .29 682,533.29 / 

10. Speech / u7,ooo.oo 117,000.00 

u. Printing Press 75,-900.00 75,000.00 

12. Relocation of Farm Facilities : 475, ©oo. oo 475,000.00 
I 
I 

(250,000.00) Meats Lab ~~~~;g~g :~~ Other Facilities ~ - (225, 000.00) 

13. Chemical Engineering and 
Nuclear Reactor 505,000.00(5) 505, 000.00 / 

14. Agriculture Plant Sciences 375, 000.00 375,000.00 

15. Psychology 75, 000.00 75,000.00 

16. TV Station 100, 000. 00 , 
ioo,000.00 

17. Equipment for Above: 41$,oop. oo 415,000.00 

Textile Engr. Addition 7, 693 .46 
Classroom-Office 67, 367.26 

(~) Includes Investment Income of $224, 515.93 from 9-1-58 to 12-31~59 · 
( ) Enough to fund original priority list of October 2, 1958 - Total amount 
( ) $8,315,000.00. . 
3 Does not include $45,000.00 paid from Plains Cot ton Growers - Gift . 
(4) $40,000.00 transferred from Physical Plant to Mechanical Engineering Shops . 
(5) $20,000.00 transferred from Chemical Engineering and Nuclear Reactor to 

Computer-Architecture. 



Original Actual Summary 
Budget Cost or Original, 

(Including Encumbered Actual or 
Rei;ised. List - Transfers) Amount Revised Amts. 

-
i8. Utility Extensions: $ . 150, 000.00 $ $ 150,000.00 

Classroom-Office, Sewer Line 1,290.00 
Farm Residences-Water Line 5,207.24 

19· Walks, Drives & Parking Areas: 350,000.00 350,000 .00 

West 40 & Boston Avenue 2,702.72 
West 14 & North of Textile 7,362.90 

20. Others : 

A. Tennis Courts(2) l0,548.oo \ 10,548.oo 
n. Air Conditioning Survey 7,500 .00 7,500.00 
c. Deep Soil Testing 3,290.00 32290.00 

~8,315.000 .00 $2,647,923 . 31 ~8,818.?299 . 73 
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Campus Planning Committee 
February 9, 1960 
Attachment No. 185 
Item No. 892 

TEXAS TECHNOLOGICAL COil.EOE 
Lubbock, Texas 

SHOP BUII.DING FOR 
MECHANICAL ENGINEERING DEPAR1.MENT 

TABULATION OF BIDS 

BID CONTRACTOR SECURITY 

iv. B. Abbott & Company x Lubbock 
I 

Frank 0. Bennett, Jr. 
x 

IilJ.bQQC~ 
Cain & Cain 

Eo:r:t Ho:r:t.h 
x 

Ellis-Holstien, Inc. 
x Au§ ti 

W. R. Grimshaw Company 
x Ode§sa 

Hammock Bros. Cons t r. Co. 
Lubbgck x 

Arvol D. Hays 
x Lubbock 

A. P. Kasch & Sons 
;Big S~ring x 

Manhattan Const . Co . of Texas x Rousto;Q 
Claude Martin & Sons 

Lubbock x 
Carl E. Maxey Const. Co . 

Lubbock x 
H. A. Padgett, Jr. 

x Lubbock 
Security Construction Co. 

Dallas x 

V & N Construction Co . x Lubbock 
Warner Construction Co. x San Angelo --····----.- - -· 

FEBRUARY 9, 1960 
ACKN. COMPL. BASE BID 3 DATE ADDENDA 

$316,816 .00 3 Oct. 10, 1960 

315,000.00 3 Sept. 15, 1960 

319,987.00 3 Dec. 15, 1960 

322,294.oo 3 Oct. 31, 1960 

314,454.oo 3 Nov. 1. 1960 

307,800.00 3 Oct . 20, 1960 

318,870.00 3 Oct . 1, 1960 

327,120.00 3 Dec . 29, 1960 

339,892 .00 l + 2 Oct. 1, 1960 

319,860.00 3 Jan. 1, 1961 

334,437.00 3 Jan. 1, 1961 

318,775.00 3 Oct. 15, 1960 

341,000.00 3 Sept. l, 1960 

315,611.00 3 Nov. 21, 196o 

323,500.00 3 Sept. 26, 1960 

Atcheson Atkinson & Cartwright 
Davis, F~ster, Thorpe & Assoc~ates 
Associated Architects and Engineers 
Lubbock and El Paso, Texas 
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Campus Planning Committee 
February 9, 1960 
Attachment No. 186 
Item 901 B 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising Architect February 4, 1960 

Mr. M. L. Pennington 
Vice President and Comptroller 

Dear Mr. Pennington: 

Re: Tex. CH-109 {S) 
Student Union Addition 
Texas Technological College 

Enclosed herewith you will please find a file relative to the assign
ment of a proportionate cost of the installation of the "Central Chill
ing Station" that should be properly absorbed by the reference project. 

This is one of the most deceiving problems that has come up lately. 
On the face of it there seems to be no complication, but it is extreme
ly difficult to pin down any actual cost figures since we are working 
with estimates and somewhat indefinite long range plans insofar as the 
total air conditioning load to be served by the central chilling station 
is concerned. 

l. We have estimated a total capacity at this chilling sta
tion in the order of 1600 tons of refrigeration. This 
capacity will, of course, not be- reached for a number of 
years, possibly as many as twenty, and we should provide 
only the basic space for the machinery and cooling tower 
equipment. It is most convenient at this time to provide 
the space in the basement of the Student Union. 

2. The Architects on the Student Union Expansion estimate 
that a total of approximately 120 tons of cooling will be 
required for the Union Expansion only. They have included 
in their basic estimate for the building project cooling 
equipment a total of $301 000.00. 

3. They have estimated that the cost of the space to house 
the central chilling station and cooling tower will be 
$92,992.00. Based upon this estimate, and assuming that 
there is a direct relationship between square foot area 
of mechanical space and tons of refrigeration it would, 
therefore, follow that the cost of housing 120 tons of 
refrigeration equipment and the cooling tower would rep
resent 7~ of the $92,992.00, or approximately $7000.00. 

4. I feel that the project should include space for the in
stallation of additional cooling equipment to accommodate 
the existing part of the Union Building at such time as 
it is necessary to take over that cooling load when the 
existing equipment wears out. It would, therefore, seem 
to be reasonable to assign another $7000.00 to the proj
ect cost to provide this space, since the ultimate Student 
Union cooling capacity will be approximately doubled. 



5ll A 

Mr. M. L. Pennington 
Vice President and Comptroller 

Page 2 - February 4, 1960 

Based on the foregoing I would be inclined to answer the questions 
posed by Mr. Robert L. Pou, Jr., in his letter dated 11 January 
as follows: 

1. How much of the Central Station is in the project? 

The entire central station is located within the 
physical confines of the project. 

2. What percentage of the Station's ultimate capacity 
is needed for this project? 

Approximately 7tfo of the cooling capaci tr will be 
needed for the project. Im additional 7t1i will be 
needed at such time in the future as it is necessary 
to absorb the existing cooling load in the present 
Union. 

3. How will the costs be controlled between the project 
and non-project contracts? 

I would suggest that we deposit a sum adequate to cover 
the difference between the estimated cost of the total 
central chilling station space and the cost of that 
space which is to be used by the Union. It will be ex
pedient if we could handle this in the same manner that 
we handled the cost of oversizing the steam service to 
the men's dormitories. In money this would amount to 
$78,992.00 approximately, and it is suggested that this 
amount of money could be deposited in the construction 
account, or made available as necessary. 

It would seem to me to be extremely difficult and unwieldly to take 
separate bids for this portion of the project under any circumstance. 
If the HBFA and the College are reluctant to make an assignement of 
money based entirely upon estimates, it would be possible, after the 
award of the building contract, to secure a detailed breakdo'Wil from 
the contractor as his most realistic estimate of the cost of that por
tion of the work to be paid for from other funds. You will recall that 
similar adjustment of funds was required for the adjustment of the 
Textile Engineering Building project. 

It is my sincere hope that the views included herein might clarify rather 
than further confuse this situation. 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick, A.I.A. 
Supervising Architect 

NEB/bb{g) 

Attachments 
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TEXAS TECHBOLOGICAL COLtEGE 
Lubbock, Texas 

PROPOSED AGENDA FOR THE MEETnm OF THE BUIL.Dnm C<HmTEE OF 'IRE 
BOARD TO BE HELD Nr 4:30 P.M., February 12, l,96o, IN THE 

OFFICE <:II THE PRESIDENT; TEX.~ TECHNOLOGICAL COLtF.GE 

1, ~icultural Plant sciences Facilities (!; /z. 
Avard of contract. 

2. Cbtaical EngiDMr!Df !!! Buolear Reactor 

A. In NOTa1ber, tbe Boar4 wntel 'to tau 8DOtber look at tbe proJeat at 
ttia meeting. 

1he CPC woa4en it S.- 1IMll4 lte .S.YilUle to proe1.i with t!a1 MIUlvat• 
ticn ot tbe proJect vi"1lon unnaoe ~ a ........ aid JmiDv1tdp ot tM 
ine, it OM is reoetwa, u tt eou14 'be ...... tag aa4 ..,_.b• 1t 
a reactor i• not ob"6!M4. 

It the bull41Da mut be eoaatrute4 now, tM CIC 11 ot the opiaicn that 
it might be bettel" to lpen4 ICM JICll91 to NJ1aa the bu1l.d1Dg in Ord.er 
that it cCNl.4 be omnruate4 v1th pronaicu tor ti.. reactor 'bq to be 
added later. 

(Arter a lenstb¥ diaeuaieli, With Dea Bl'l4tor4 pJ'ffent, the Builc11DI 
0 K Ccmaittee voted to reter tbe paticn back '° thll CPC tor restul!J u4 

recomen4ation without tbe i-eaotor bq.) 

3 • Claa1roc11-ott1oe Bu:llcU.y 

A. Couicler ne•: u 1Ddat1ca ot tbe CPC that. tDA1 ....,.._ be .... u ot 
Febl'U17 6, 1960. 

('!'be Building ec-tttee wte4 to appron ti. MU et ........... ) 

' · 

c. 

\ 
( CAICELLD>) 



4 Fire Ext1n§Uisbers . ....-
consider the ·f'ollowing reeanMDdation of' the CPC tor the purchase 
ot tire extiDguisbera: 

u fire extinguishers tor the Clasaroca-otttce Building 
(Account No. 7326), $23.50 each, estimated cost. 

4 tire extinguishers for the Textile Engineering Building 
(old portion) (Account No. 1424), $23.50 each, estimated cost. 

6 tire extinguishers tor the Textile Engineering Building 
(new portion) (Account No. 7327), $23.50 each, estimated cost. 

(The Building Canmittee voted to approve the expenditures tor 
funds as the extinguishers must be provided. 
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5, financial Report 

I . 

consideration ot latest tinrmcial report of the current bu:fld1ng 
program. (A caw is attached, although the statement W1ll appear 
in the Minute• ot the Campua P.l.anniDg Committee Minutea ot 
Febl'QB.1"1 9, 1960. ) 

6. Libr!;!2' 

.,:2 ___ 1--3 ~ :0 t}:. 
I 

/.'/ 1..- ~ .. L--~ 

• I 

. . -· - ··· --· ) 
~, ,. ~. 
~ P!J'daoloc[ 

Ccaai4er J'eDOY&t1on ot tbe two X-Bn1l41nge •Otl'tb of Veter1Jar;y Science 
aid tbe otben behind Jl:n9 Ecoaadaa, at an esttmated coat ot $3,000 
to be pe.i.cl trcm the local btd Jd1ng t\m4a vi th re:lmbunemlnt trcm 
Chwlt Jun4a. 

('!he BtatJd1ng Comnittee voted to approve the reccsm•Jlndation ot the 
CPC that the tvo mentioned X•Buil.41.Dga be renovated tor Psychology 
u an .-ts.mated coet or $3,000 to be pa14 bm local build1ng tun.de 
and. Nimbuned f'ral Grant FlD\8. ) 

Relocation or Farm Facilities 

0 /( 
------

Coneider recommenc1..aticn, if aYu.ilable in t ime :fo:r. meeting. 

( 1he Ba.11ld1ng Committee voted to approve the GPC recommendati on that 
$100,000 be transf'erred tram this project to Speech an.d/or Psychology 
to CCliipaaate tor the AgriculWl'e School's retention ot build 1 ngs 
ldwhled. to be made available to Speech and Psychology-) 
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I 
q !i~ p.?em UAiOD 

~1/ J.. 
I ·< 
~. ·; . 

consider proper application ot tunds to conatnict the centl'al u.. 
cooling nation 1n the Union Buil.d1ng. It Will be neceae&r7 to 
t1Dence the cooling cape.city for projects other than the ~on trom 
t\mdS other than the loan 1':rorn HHFA tor the Union. 

(~ htld1ng Committee vote4 to appl'Oft the OPC'a recamnendat1on that 
,, .. : .. :·-f"{ ~ $781 992 ot Conatituttonal BuSld1'ag Amendment Fllllcl be pl.aced in a •ape.rate 
'. ·) ' tUDd tor the central col.1ng \Ulit or into the Union eonaU\lc:Uon account 

for conatruct.ion ot that po~ton ot the central chi J l 1ng station not 
chargeable to the Union.) .. : ·· ; : - ·~ · .· .· - . ·.: , 

: .. ~ ,,~ 

»• Recreation Jfall -------

,"""t [,./ 
t- ··'/ \ 

Cona14er moviJJg the Reereat1on Hall to the east aide ot tbe present 
lot, at the a:pezme ot the Student tbdon, with the pl'OYiaion that it 
be rmoYed h'aa '11• •1iie b7 the time the nev Union M41.t.1on 1a accepi;ed.. 

('J!Le Building Canm1ttee voted to approve the moving. fJf the Recreation 
lJall to the east a14e of the lot vith the expeuea ·~be paid b7 the 
Union. 'lhe B\Jild1ng 1a to be NmOYed from the a11ie b7 the tille the 
new tJnion M.dition 18 accepted.) 

c. Pacul.V~ 

Cou1der diapoa1t1cm ot Pac11l:t)" Club, it infomation is available. 

(j/<: (Aa tJ1e CPC did not have enough Womation to make a reCOJmae:ndation, 
1 the Building Cormn1 ttee Yoted to defer action lmtil the meeting on April 9, 

I J,96o.) 

f Jf. U\W.ties 

// A. 
t K 

ConaiQr employment ot Zmvalt and Vinther ae set out in Item 871, 
page 4971 ot the CampWI Plann1ng Camnittee M1nutea. 1he recommen4ation 
18 in keeping with the ~uest of the Board of Directon on November 13, 
1959 I Item 1fo. 529. 

(~ BuUdiDg Committee YOted to recamnend the employment ot Zmwalt and 
Vilather ot ·Della• to do the ~1Dee:r1Dg ·vom· cm the lltUity utenliona 
on the campus at a tee ot tlfo. Any engineering vol'k done on the air 
donditioning syatem in connection with the utility extensions will be 
done e.t the t"ee etipulated lmder the original ":OlltJ'act for the air 
conditioning •U?'Ye7· !l11e amount v1l.l 'be paid !ran the budgeted amount 
ot \RU1t1• 1n the CoutttuUonal Building Amen<bnent Funds. 1he 
chairman ia to be authorised to atgn the contra.et.) 

(i!le Building Camnittee yotfd to approve the installation of 220' of 
2" telephone conduit tor Petrole\lll Engineering, west .Engineering, 
Canputer-Archetecture, and Chemical Engineering•Buclear Reactor Bufld1ngs 
at aa eatimated coat ot $340 vlth p&1J11ent to be made fran Conatitutional 
Building .Amendment P'\md.a bqeted tor Utility Eztensiona and the work 
to be done by the Maintenance Department. ) 

'i/'l 
I i 13 • lfamen 1 8 GJmnasium 

Conaider recommenda,1on ~ the CPC to use approximate~ $6,000 budgeted 
for streets, walks end parking areas 1n the Conat1tut1onal Building 
Amendment Funds to ·prortdi a water <lrain tram the gathering point in 
front of' the Nev Wein.en's G,ym:ruUSiwn to the atom aewer entl'&llce at the 
corner ot 19th and College Avenue. 

(1he Building Camnittee voted ~ approve the ~"w.ter dra1.D in the 
••t:!mated amo\Dlt of $6,ooo to be pe.id trom the budgeted amount tor \ltWV 
ex'teuiona 1n the Conatitutiona.l Building Amenfbnent Funds. Mr. t1rbanonk1 
Vill. do the engineering.) 

ff~ 14. ~-- Eytwri5 Workabop (X•69) 
. .. : "·· c .. ~.,J Of( (The B"1.141Dg Commiitee voted to approw the alae of the b\lj)ding tor lite 

ci.nnoe u 1oon u the Petroleum Engineering Department baa vacated t.be 
P~.) 
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A joint meeting of the Building Committee of the Board of Directors and the 
campus Planning Committee was held on February 12, 1960, at 4:30 p.m. in the 
Office of the President. Members of the Building Committee present werei 
Mr. J. Evetts Haley, Chairman, Mr. Harold Rinn and Mr. Wilmer Smith. Other 
members of the Board who were present for a part or all of the meeting were: 
Mr· c. I. WaJ.l, Mr. Floyd A. Wooldridge, Mr. Douglas Orme and Mr• Manuel 
DeBusk . 

Members of the Cam.pus Planning Cammi ttee present were: Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick, Colonel C. P. West and Chairman M. L. Pennington. Others 
present were: Dr. R. C. Goodwin, Mr. D. M. McElroy and Mr. John G. Taylor. 

A short meeting of the Campus Planning Committee was held at 3 :00 p.m. on the 
same day, with all members and Mr. McElroy present, in order to make a final 
recommendation to the Building Committee on severaJ. of the items. The recom
mendations of the CPC will be shown in the following Minutes in order that it 
will not be necessary to have a separate set of Minutes. 

In order that the results of the Meeting of the Board of Directors may be in
cluded in the Minutes for record purposes, in keeping with past practices, 
the actions taken by the Board at the Meeting on February 13, 1960, will fol
low that of the Building Committee for each item. 

905. Agricultural Plant Sciences Facilities 

A. Bids for the project were opened at 2:00 p.m. on Wednesday, 
February 10, 1960, in the Aggie Auditorium in the presence of approx
:1..m.ately seventy-five interested persons and read aloud. W. B. Abbott 
and Company of Lubbock was the low bidder, with a base bid of 
$393,268.oo. The budgeted amount for the project is $375,000.00. 
The low base bid, with architects' fees in the amount of $19,663.40, 
would make a total project cost of $412,931.40. The bids are at
tached to and made a part of the Minutes. (Attachment No. 187, 
page 518) 

Immediate steps were started to evaluate the alternates in view of 
reducing the over-all amount and to negotiate additional changes 
with the contractor to bring the cost within the budgeted amount. 

B. At the meeting preceding the Building Committee Meeting, the CPC 
voted to recommend the list of deletions in the amount of $32,804.oo, 
thereby reducing the building construction contract to $36o,464.00. 
The addition of the architects' fee in the amount of $18,023.20 
would make the total construction cost of the building $378,487.20. 
(The amounts contain a $10.00 correction in building costs and 50¢ 
in fees over the original recommendation.) It was felt that any 
additional deductions would unduly jeopardize the use of the build
ing. A list of deductions is attached to and made a part of the 
Minutes. (Attachment No. 188, page 519) 

C, The Building Committee voted to award the construction contract for 
the building only to w. B. Abbott and Company, Building Contr~ctors 
of Lubbock, in the net amount of $360,464.00. The architects fee 
will amount to $18,023.20, making a total building cost of 
$378,487.20. 

In addition, the contract with w. ·B. Abbott will contain utility 
extensions in the amount of $5,100.00 to be charged to the budgeted 
amount for utilities and the architects will be due a $255.00 fee. 

D. (The Board of Directors approved the recommendation of the Building 
Committee.) 



6 Chemical Engineering and Nuclear Reactor 90 • 
A. Dean Bradford entered the meeting and reported that there will 
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be no Atomic Energy Commission Reactor Grants forthcoming through 
June 30, 1960. There is a possibility that a grant might be com
ing from the National Science Foundation and the possibility is 
being pursued. He has talked with representatives and said that 
he will file an application. The National Science Foundation does 
have the money. 

He reported that Texas Tech is Number 2 on the AEC priority list 
but that there is no statement from the Congress on the availability 
of funds. The AEC will request reinstatement of funds from the Con
gress. He said that, if the reactor bay were shaved off to make the 
bay one-story, it would save $23,000.00 in construction costs. The 
total space in the building is such that 901' of it could be usable 
if it were available today. 

He urged the Board to go ahead with the construction as he will put 
in a reactor or particle accelerator as either would be a nuclear 
device. The particle accelerator would be about the same height as 
the reactor. The Chemical Engineering space is badly needed. He 
stated that the construction of the building would encourage the 
Governmental Agencies to act favorably on the request from Texas 
Tech for a nuclear device. He felt that there would be from nine 

·to twelve months involved before there is action on the reactor. 
He proposed to leave a 25 ' square hole in the reactor bay for the 
installation of a device. He said there were approximately 2,500 
square feet in the reactor bay and at least fifty per cent of it 
could be used without a reactor . He reported that Architect Schmidt 
had made the $23,000.00 estimate for the one-story savings. 

B. After a lengthy discussion of the problems and effects of various 
proposed solutions, the Building Committee voted to refer the ques
tion back to the CPC for restudy and recommendation without a reactor 
bay. 

C. Dr. Goodwin requested that the construction of the Chemical Engi
neering portion be expedited as much as possible as it is badly need
ed. (Dean Bradford left the meeting.) 

D. (The Board of Directors approved the recommendation of the Building 
Committee. ) 

907. Classroom-Office Building 

A. Final Acceptance 

l. The Building CoII!lllittee voted to take final acceptance on 
the project as of February 6, 1960. 

2. (The Board of Directors approved the recommendation of the 
Building Committee.) 

B • Liquidated Damages 

1. As insufficient information was avai.lable in time to make a 
recommendation, the Building Committee voted to delay action . 
on the liquidated damage clause until the CPC has a recommendation. 

2. (The Board of Directors approved the recommendation of the 
Building Committee, with the added stipulation that the Building 
Committee be authorized to act for the Board between meetings if 
a recommendation develops.) 
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907. Classroom-Of'fice Building (continued) 

D. Eg.uipment Move 

1. The Campus Planning Committee requested that the recommendation 
for funds to move equipment from the Administration Building to 
the Classroom-Office Building be canceled as it had been learned 
that additional funds were budgeted in the various School of 
Business Administration Departments to pay the· costs.· 

2. ('!he Building Connnittee authorized the cancellation.) 

9o8. ~Extinguishers 

A. The Building Committee approved the purchase of the following fire 
extinguishers: 

ll fire extinguishers for the Classroom-Office Building 
(Account No. 7326), $23.50 each, estimated cost. 

4 fire extinguishers for the Textile Engineering Building 
(old portion) (Account No. 1424), $23.50 each, estimated 
cost. 

6 fire extinguishers for the Textile Engineering Building 
(new portion~ (Account No. 7327), $23·50 each, estimated 
cost. 

B. (The Board of Directors approved the recommendation of the Build
ing Committee.) 

909. Financial Report 

The Building Committee considered the latest financial report on the 
current Building Program and discussed it with the Board of Directors. 

The report a.nd study were informational. 

910. Library 

A. North and South Facades of Tower 

1. The Building Committee took no action on the facades as the 
full Board was considering the question. 

2. (The Board of Directors approved use of barrel arches on the 
north and south facades of the tower as depicted in the slides 
sent to each Board member by the Project Architects.) 

B. Provisions for Fourth and Fifth Floors 

l. The Building Connnittee took no action on the fourth and fifth 
floors as the full Board was considering the question. 

2. (The Board of Directors voted to include the fourth and fifth 
floors in the plans a.nd specifications. 

C. Estimated Cost 

The estimated cost is now $2, 3251 000.00. The Board expressed the 
hope that there will be sufficient gifts to offset the increased 
amount. 

D • . Contract Award 

1. The Campus Planning Committee recommended that bids be opened 
in time for the award of a contract at the Board Meeting on 
April 9

1 
196o, and the Building Committee approved the 



910. Library (continued.) 

D. Contract Award 

2. However, in checking with the architects on the morning 
of February 13, 1960, the combined opinion of the archi
tects, engineers, and all others involved in the design 

·of the project revealed that it bas been necessary to 
work around so many of the problems in the preparation 
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of the plans, such as the design of the structure in view 
of the loading condition of the ground, that it would be 
difficult to complete the final working drawings in time 
for the meeting on April 9, 1960. The architects reported 
that they thought it would be beneficial to take a bit more 
time and complete the plans on April 23, 1960. Bids could 
then be taken in time for the meeting on May 30, 196o. 

3. (The Board of Directors voted to consider the award of a 
contract at the meeting on May 30, 196o, in view of' the re
port above. ) 

911. Meats Lab 

A • . At the meeting on February 12, 1960, the Campus Planning Committee 
voted to recommend the approval of preliminary plans and specifica
tions and design for the project at an estimated cost, with archi
tects' fee, of $210,000.00. The budgeted amount for the project is 
$250,000.00 and the amount of $40,000.00 over the budget w:i.11 be re
quired for equipment in the project. 

B. 1he Building Cammi ttee voted to approve the preliminary plans and 
specifications, design and estimate of funds. 

c. (The Board of Directors voted to accept the recommendation of the 
Building Committee.) 

912. Mechanical Engineering Shops 

A. At the meeting on February 12, 1960, the Campus Planning Committee 
voted to recommend acceptance of the list of proposed deductions in 
the amount of $8,235. 50. The list is attached to and made a part 
of the Minutes. (Attachment No. 189, page 520) 

Also, the CPC voted to recommend the award of a building construc
tion contract to Hammock Brothers Construction Company of Lubbock, 
in the amount of $299, 564. 50. The architects' fee in the amount of 
$14,978.22 would make t he total cost of the building $314,542.72. 
The budgeted amount for the project is $315,000.00. 

In addition, the contract with Hammock Brothers should contain util
ity extensions in the amount of $6,ooo.oo to be charged to the budg
eted amount for utility extensions and the architects would be due 
a $300.00 ·fee. 

B. The Building Committee voted to approve the recommendation of the 
CPC. 

C. (The Board of Directors vot ed t o approve t he recommendati on of the 
Building Committee.) 

913 • Psychol ogy 

A. The Campus Planning Committee had r ecommended renovati on of the two 
X-Buildings south of vet erinary Science and the other behind the Home 
Economics Building at an estimated · cost of $3,000.00 to be paid from 
Local Building Funds, with r eimbursement f rom Grant Funds, if possible . 

B. The Building Committee voted to approve the recommendation of the CPC 
with elimination of the words "if possible." 

C • (The Board approved the r ecommendation of the Building Cammi ttee • ) 
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914. Relocation £! ~ Facilities 

A. At the meeting preceding the Building Committee Meeting, the CPC 
voted to approve the transfer of $100,000.00 from the project to 
Psychology and/or Speech to compensate for the School of Agricul
ture's retention of the Veterinary Science Building and the Pavil
ion which were scheduled to be made available to Psychology and 
Speech. 

B. The Building Committee voted to approve the CPC's recommendation. 

c. (The Board of Directors approved the recommendation of the Building 
Committee.) 

915. student Union 

A. Central Chilling Station 

1. The Building Committee voted to approve the Campus Planning Com
mittee's recommendation to place approximately $78,992.00 of 
Constitutional Building .Amendment Funds in a separate fund for 
the construction of a central cooling unit or into the Union 
Construction Account, if necessary, for the construction of the 
portion of the central chilling station, not chargeable to the 
Union. 

2. (The Board of Directors approved the recommendation of the 
Building Committee.) 

B. Recreation Hall 

l. The Building Committee voted to approve the moving of the Recre
ation .Hall to the east side of the lot, the expenses to be paid 
by the Union, with the stipulation that the building be removed 
from the site by the time the new Union Addition is accepted. 

2. (The Board of Directors voted to accept the recommendation of 
the Building Committee.) 

C. FacuJ. ty Club 

1. As the CPC did not have sufficient information to make a recom
mendation, the Building Committee voted to defer action until the 
meeting on April 9, 1960. 

2. (The Board of Directors approved the recommendation of the Build
ing Committee.) 

916. Utilities 

A. Engineering Contract 

1. The Board of Directors voted to recommend the employment of 
Zumwalt and Vinther of Dallas, to do the engineering work on 
the utility extensions on the campus at a fee of 6~. Any engi
neering work done on the air conditioning system in connection 
with the utility extensions will be done at the fee stipulated 
under the original contract for the air conditioning survey. 
The amount will be paid from the budget for utilities in the 
Constitutional Building .Amendment Funds. 

2. (The Board of Directors approved the recommendation of the 
Building Committee.) 

B. Telephone Conduit 

1. The Building Committee voted to approve the installation 
of 220' of 2" telephone conduit for the Petroleum Engineering, 
West Engineering, Computer-Architecture and ~emical Engineering 
Buildings at an estimated cost of $340.00, with payment to be 
made from Constitutional Building .Amendment Funds budgeted for 
utility extension. The work is to be done by the Building 
Maintenance Department. 

2. (The Board of Directors approved the recommendation of the 
Building Committee.) 
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917. women's G~sium . 

A. Water Drain 

l. The Building Committee voted to approve the use of approxi
mately $6,ooo.oo budgeted for utility extensions in the 
Constitutional Building .Amendment Funds to provide an under
ground water drain from the gathering point in front of the 
New Women's Gymnasium to the storm sewer entrance at the cor
ner of 19th and College Avenue. Mr. Urbanovsky is to do the 
engineering. 

2. (The Board of Directors approved the recommendation of the 
Building Committee.) 

918. petroleum Engineering Workshop (X~69) 

A. The Building Committee voted to approve the sale of the building 
for site clearance as soon as the Petroleum Engineering Department 
has vacated the premises. 

B. (The Board of Directors voted to approve the recommendation of the 
Building Committee.) 

M. L. Pennington 
Chairman 



~ Attachment No. 187 BID TABULATION ll'i 
Item No. 905A - - - ----------

Agricultural Plant Sciences Building February 10, 1960 
Texas TecbnolO§ical College Associated Architects & Engineers of Lubbock 

NO. 
OF ALTERNATE ALTERNATE ALTERNATE ALTEIUfATE ALTERNATE ALTERNATE ALTERNATE BID ACK. 3 

CONTRACTOR BASE BID DAYS No. l No. 2 No. 3 No. 4 No. 5 No. 6 No. 7 EOND ADDENDA 

w. B. Abbott !393,268 300 - ~ l,500 + i l,450 - ! 1,000 - ~ 2, 500 - ! 240 - ~ 2,600 - ~ 8,400 x x 

F. o. Bennett 399,500 310 l,350 + 1,400 925 2,500 300 2,500 9,800 x x 

H. R. Bundock 4o6,ooo 320 1!611 + lz400 1,302 2,416 373 2,560 9,779 x x 
. cain & ca1n 

Construction co. 427,515 360 1!800 + 1,600 531 NC 175 2,500 7,900 x 1 & 2 

Ellis - Holet1en 402,882 280 l,000 + 1,500 1,800 2,400 500 2,500 8,000 .x x 

w. R. Grimshaw 407,435 300 l.!400 + 600 1,100 2,500 500 2,500 - 10,000 x x 

A. p. Kasch & Sons 418!120 300 1,500 + 1,400 600 2!700 260 2, 560 9,000 x x 

c. Martin & Sons 402,400 320 1,800 + 1,440 440 2,500 350 2,553 9, 400 x x 
earl Maxey 
Construction co. 411£444 280 1,800 + 900 940 2,530 520 2,677 9, 576 x x 

H. A. Padget, Jr. 
Security 

411!750 325 985 + l,100 1,147 2,776 300 2,750 9,999 x x 

Construction co. 402,600 250 1,450 + 1,200 250 2,400 ' 400 2,500 9,100 x x 

V & N Const. Co. 397,717 260 1,941 + 1,070 617 2, 536 336 2,682 - l0,383 x x 
Warner 
Construction Co. 404,750 290 1,640 + 800 320 2,540 880 2,630 - 10,450 x x 
West Texas 
Builders 417,240 . 310 1,600 + l.,150 600 2,600 700 2,600 9,600 x x 

Alternate Descriptions: 
l.. Certai.n Fl.oor areas changed from Terrazzo to Asphalt tile. 5. Some pegboard and trim omitted. 
2. Certain Areas provi.ded with Asphait t~ie. 6. Dumbwaiter omitted. 
3. Sta~r waiis changed to pl.aster. 7. Certa~n ~tems of mi11work omitted. 
4. Sta~rs changed to cast gran~te . 
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Campus Plmming CoDDDittee 
February l2, 1960 
Attachment No. l.88 
Item No. 905B 

ASSOCIATED ARCHITECTS & ENGINEERS OF LUBBOCK 
3134 Thirty Fourth Lubbock, Texas 

Stiles, Roberts, Gee 
& Messersmith 

McMurtry & Craig Schmidt & Stuart 

REPORT OF BUILDING COSTS AND ANALYSIS OF CHANGES: 

AGRICULTURAL PLANT SCIENCES BUILDnm 
TEXAS TECHNOLOGICAL COLIEGE 

Lowest base bid: W. B. Abbott & Co. . . . . . . . 
Utility extensions in construction contract: 

Water extension 
Sewer replacement 

Alternates: 
No. 3 - stair walls changed 

$2,600.00 
2,500.00 

to plaster -$1,000.00 
No. 5 -

omitted 
No. 6 - dumbwaiter omitted 
No. 7 - millwork omitted 

240.00 
2,600.00 

-8,400.00 

deduct - 12,240.00 -

Bid construction cost •••• . . . . . . . 
Changes: 

General Construction: 
concrete $ 1,100.00 Stone base to rubbed 

Stone fascia to 11 

West stair to concrete 
Main stair railing 

II 740.00 

Main stair, 2nd Fl. to terrazzo 
Marble stools to quarry tile 
Corridor ceramic tile to 

plaster 
Toilet tile to 61 -0 11 high 
Omit concrete control 

4,ooo.oo 
500.00 
312.00 
962.00 

2,712.00 
262.00 
356.00 

$10,944.00 

Mechanical Construction: 

Omit air washer 
Acid waste piping to plas·tic 
Water service to cast iron 

Electrical Construction: 

Transformers to oil-filled 

2,000.00 
1,200.00 

225.00 

$3,425.00 

<:mit cut-out casing 
Distribution panel to fuse type 
Change 13 buzzers to 2 bells 

$ 660.00 
75.00 

300.00 
60.00 

$1,095.00 

$15,464.00 

••• $393,268 •. oo 

. " . 

5,100.00 

$388,168.00 

i2,24o.oo 

• $375,928.oo 

Total Changes ; • • • • deduct 
Adjusted building cost. • • 
Plus architects' fees at 5% 

. . . . . . . . . . $ 15,464.00 
360,464.oo 
18,022.70 

$378.476.70 
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Campus Planning Committee 
February 12, 1960 
Attachment No. 189 
Item No. 912 A 

TEXAS TECHNOLOGICAL CCII.EGE 
Lubbock., Texas 

MECHANICAL ENGnmERING SHOPS 

PROJECT BASE BID 

UTILITY EXTENSIONS: 

Electrical 

Gas & Water (Rerouting) 

PROJECT BUILDING COST 

NEGOTIATED DEDUCTIONS 
{as below) 

$5,000.00 

1,000.00 

FEES@ 5'fo 

Item 1. Delete splice box in transformer vault and 

$307,800.00 

6,000.00 

$301,800.00 

2,23.5-50 

$299,564.50 

14,978.22 

$314,542.72 

use open splice - - - - - - - - - - - - - - $896.oo 

Item 2. Delete 200 AMP oil fuse cut-out and use 
100 AMP cut-out furnished by owner 

Item 3. Don 1 t change 70' by 10" storm sewer in 
courtyard to cast iron, add one cleanout. 

Don't change 70 1 of sanitary sewer in 
courtyard to cast iron, add one cleanout. 

548.oo 

791. 50 

TOTAL DEDUCTION- - - - - - - - - - - $2,235. 50 
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MINUTES OF THE CAMPUS PLANNING CQl.MITI'EE 

Meeting No. 69 February 23, 1960 

521. 

A meeting of the Campus Planning Committee was held at 8:30 a.m. on Tuesday, 
February 23, 1960, in Room 120 of the Administration Building. Members pres
ent were Mr. E. J. Urbanovsky, Mr. Nolen E. Barrick, Colonel c. P. West, and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

919. Approval of Minutes 
. ----

On motion by Mr. Urbanovsky, seconded by Mr. Barrick, the Minutes 
of Meetings Nos, 67 and 68 were approved. 

920. President's Approval .2!. Minutes 

The Chairman reported that President Goodwin approved the Minutes 
of Meeting No. 67 on February 12, 1960, and the Minutes of Meeting 
No. 68 on February 18, 196o. 

921. .Agricultural Engineering Annex 

It has. been recommended that the sink in the annex be moved in order 
to a.void the sewer line change. It was agreed that Colonel West 
would check and evaluate the entire problem in view of making the 
installation through the Physical Plant Maintenance Department. 

922. .Agricultural Plant Sciences 

A. Site Clearance 

Mr. Urbanovsky reported that he, Mr. Felty, the contractor and rep
resentatives of the City examined the site to make necessary provi
sions for clearance. 

The contractor is to move the first granary to the hog farm end the 
second to the west to clear the site. The third building is to be 
used by the contractor for storage, without charge, during construc
tion, in return for moving the other buildings and he is to move it 
when construction is finished. There are two other buildings in the 
area which can be moved at a later date as they will not interfere 
with the construction at this time. 

The scales a.re being moved by the Company which supplies them, at 
the expense of the Animal Husbandry Department, as it is part of 
the regular operation·. 

The Electric Department of the City is making necessary arrangements 
to reroute the lines to the Dairy Barn for temporary use. After the 
substation is moved, permanent underground lines will be ~ to the 
Dairy Barn i:f it is to be used for drama or some other permanent 
facility. 

B. The froject Architects issued the work order on February 22, 1960. 
Time for completion is 300 days, making December l~, 1960 the com
pletion date. 

The contractor is to start work either Wednesday or Thursday. 
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923. Chemical Engineering and Nuclear Reactor 

A. As the project has been referred back to the CPC for study and 
recommendation without the reactor bay, the various solutions 
mentioned at the meeting of · 'th~ Building Committee were discussed 
at length. 

It was felt that it would be very difficult to omit the bay and 
build the rest of the one-story reactor portion. It would be nec
essary to redesign the structure on the side of the reactor bay as 
the foundations for the bay would have to be installed at the time 
of construction of the one-story portion. The reactor portion was 
designed as laboratory and teaching space for the reactor and, per
haps, it would be unrealistic to have a laboratory without the re
actor it was designed to support. Even though the space could be 
used for other purposes if the reactor should not be constructed, 
it could be better designed for other purposes if it were planned 
for the specific use. It was felt that the reactor portion is so 
closely integrated with the reactor that it would not be advisable 
to construct it until the reactor information is known. 

The College has contracted with Convair-Fort Worth in the amount of 
$30,000 to design the reactor. The fee is to be waived if the re
actor is purchased from Convair-Fort Worth but to be charged if it 
is not. Consideration should be given to the protection of the 
investment. 

After thorough discussion, two solutions seemed possible. 1be first 
was to request the architects to study the caistruction of the chem
ical portion only, with the northeast corner to be rounded out. The 
other was to consider the possibility of taking bids on the entire 
project on May 30, 196o, with an option to delay acceptance of the 
bid on the reactor portion for 90 to 120 days or as long as possible. 
It was agreed that the best solution, at the moment, and under the 
circumstances, seems to be the latter. Such procedure could aid a 
very great deal in consideration of a reactor grant from the Federal 
Government and possibly could provide a minimum delay after approval 
of a reactor. If the grant should not be obtained by the expiration 
of the option period, only the Chemical Engineering portion would be 
constructed. 

Mr. Barrick was requested to check the possibilities with the Proj
ect Architects and to report his findings at the.next meeting. 

B. The Chairman read two letters from the United States Atomic Energy 
Commission, addressed to the President, under the date of 
February 12, 1960. The letters are attached to and made a part 
of the Minutes. (Attachment No. 190, page 532) 

'921~. Classroom-Office Building 

A. Liquidated Damages 

There has been insufficient time to date to make a recommendation 
for the Building Committee. Mr. Barrick and the Chairman are to 
make a recommendation as soon as possible. 

B. Termination of Insurance 

The contractor called the Chairman from the meeting to request ter
mina ~ion of the builderls risk insurance on the project. Due· to the 
fact that the project has been accepted as of February 6, 196o, the 
CPC agreed that the insurance is no longer necessary and probably 
invalid as the College is using the facilities. Mr. Barrick was 
requested to notify the Project Architect and the contractor of the 
termination approval. 
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924. Classroom-Office Building (continued) 

C. Mr. McElroy presented the follow:Lng items of equipment requested 
by Dr. Truman w. Camp: 

1 Lettersize, four-drawer filing cabinet, 
with lock. Estimated cost - - - - - $ 45.00 . 

l Typewriter, manual, Royal. 
Estimated cost - - - - - - - - - - 200.25 

3 Typewriter stands, with casters. 
Estimated cost - - - - - - - - -

Total Estimated Cost- - - $290.25 

The CPC agreed to recommend the additional purchases of equipment 
for the English Department. 

925. Faculty Club 

The CPC considered various possibilities of some facility for Fac
ulty use during the Union construction. 

It was agreed that the most feasible solution seems to be a corner 
of the Recreation Hall. Mr. Barrick was requested to explore the 
possibilities and report at the next meeting. The report is to in
clude the estimated cost to the Union and the Faculty Club. If the 
space could be obtained, it would be accessible to the Union for 
food service and could provide a feasible solution. 

It was agreed again that there are going to be many inconveniences 
during the construction period and sacrifices will be needed in the 
interest -0f the over-all program. 

926. Fraternity and Sorority Land 

A. Legality 

As requested by the CPC, the Chainnan reported that he had requested 
a ruling from Mr. R. Briggs Irvin, the College's Attorney, on the 
legality and other legal points involved in the proposed exchange 
of land. A copy of Mr. Irvin's reply and the request to him are 
attached to and made a part of the Minutes. (Attachment No. 191, 
page 533) 

B. Proposed Exchange 

1. Basis for Study 

The CPC first discussed the proper method of procedure to con
sider the proposed exchange and agreed that it should be from 
the standpoint of the College proper, on a long range basis, 
with a11· imaginable points being evaluated as carefully and 
conscientiously as possible. 

2. Colonization 

Next, the history of the advent of fraternities and sororities 
on the campus was reviewed in an attempt to evaluate the Col
lege's obligation or promise to provide land on the campus at 
the ti.me pennission was requested to colonize at Texas Tech and 
to detennine if an obligation has developed since that time. 
The first fraternities and sororities colonized at Texas Tech 
1n the spring of 1953· 



524 

926. Fraternity~ Sorority~ {continued) 

3. College Attempts to Provide On-Campus Housing 

During the spring of 1954, President Jones requested the 
Supervising Architect to start preliminary planning toward 
satisfactory housing of fraternities and sororities on-cam
pus, at College expense, with the Organizations paying a 
reasonable amount for the use. A great deal of research 
went into the project and a trip was made to the east coast 
to study developments of combined dormitory and fraternity 
housing on the campuses in that area. 

Out of the trip came a proposal to build housing consisting 
of several large units, each of which would contain one dor
mitory unit and one fraternity or sorority unit, to be planned 
for the area now occupied by the new dormitories for men. Many 
meetings were held with the fraternities and sororities in an 
attempt to develop the project. The fraternal organizations 
failed to look favorably on the idea, either from the stand
point of housing or college control. It was the expressed 
preference of the Organizations to be permitted to build their 
own houses off-campus and to pursue their own affairs in the 
same manner that fraternities have done at other colleges. 
There was also an objection to the proposal to provide central 
·dining facilities rather than individual dining rooms for the 
fraternities~ It was felt that dining together was one of the 
more valuable parts of fraternity life. This idea.might be re
ferred to as scheme one, which was positively rejected. 

An attempt to make acceptable refinements and to meet the con
structive suggestions ma.de by the Organizations resulted in 
scheme two. This was a similar development but provided master 
units consisting of three elements, one dormitory and two fra
ternities, the fraternity units being separated by the dormitory 
unit. In this scheme, as in scheme one, there were flexibili
ties possible in the arrangement of the number of rooms each 
Organization would absorb at a given time through the use of 
movable partitions in corridors. The significant difference 
in this plan was the provision for separate dining facilities 
for each fraternity unit, if specific desire was ma.de during 
the design phase. Central dining facilities were still main
tained for the dormitory units. 

Again, a series of meetings with the various Organizations 
failed to uncover enthusiasm for the scheme. By this time, 
however, some of the fraternities were becoming aware of the 
extremely high costs involved in building their own houses, 
and some approval of the idea began to appear. A meeting was 
held, probably in the spring of 1955, in the Student Union 
with a group of alumni and a general approval of the entire 
scheme was expressed by this group. By that time, however, 
the rider to the Appropriation Bill prohibiting the use of 
State funds for such ventures had been put in force. This 
seemed to indicate the need for an opinion from the Attorney 
General, and it was hi s opinion that the proposal was both 
illegal and unconstit utional. At this juncture, the proj 
ect was totally and completely shelved and no further work 
has been done to house the Organizati ons on the campus. 

(It might be well to mention at this point that the College 
had approached the fraternity and sorority housing on-campus 
as a partial solution t o t he over-all.housing problem .and de
l ayed action on new dormitories until the question was settled. 
When it was decided that the frat ernity and sorority houses 
could not be on-campus, attention was turned to the matter of 
dormit ories and, with the approval of the Board of Directors, 



926. Fraternity 2 Sorority Land (continued.) 

3. College Attempts to Provide On-Campus Housing 

the dormitory construction program was started in all pos
sible haste in order to house the increasing enrollment. 
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The program resulted in· the construction of Weeks Hall for 
women and Men 1 s 5, 6, 7, end 8. The College end the Board 
felt that it was essential. to provide housing end there was 
no other route but dormitories. To finance the dormitories, 
it was necessary to issue Revenue Bonds in the amount of 
$8,885,000 end pledge the income from operations. To in
sure occupancy of the dormitories, the Board approved. the 
customary and required parietal rule.) 

One consistent end significant objection voiced throughout 
the considerations for the proposal to house fraternities 
and sororities on-campus was the matter of supervision by 
the College. It seemed to be the primary reason for insist
ing on the development of housing off-campus. 

4. Turner Tract 

All the foregoing evolved into the purchase of the Turner 
~ract Development. The considerations for the purchase are 
not all known to members of the CPC. However, it was pointed 
out before the purchase that further expansion would be at 
great cost to the Organizations end it would be unlikely that 
other tracts contiguous to the campus could be found in the 
future. The fa.ct probably influenced President Jones to se
cure permission to sell ten acres of College land in the area 
to the Organizations when needed in the future. 

5. College Obligation 

The above information seems to indicate that the College went 
to al.l reasonable limits to provide housing for the fraterni
ties and sororities on-campus end that all efforts met with 
opposition end failure. During the entire review, no obliga
tion could be found on the part of the College to supply lend 
and no promise was made that it would. Does the College have 
further obligation to provide lend? If so, could it be justi
fied at the possible expense of the expansion of the College? 
Could the fraternities and sororities be considered as part of 
the College proper end therefore create en obligation on the 
part of the College? The opinion of the Attorney General would 
seem to indicate that they could not. 

6~ Land to Found Texas Tech 

Next, the establishment of Texas Tech was reviewed. The founders 
of the institution apparently had agreed that 2,000 acres of 
land would be required for the proper operation of the College 
over a long period of time end arrangements were made for that 
amount before Texas Tech was established in Lubbock. The Legis
latl1re provided the sum of $150,000 and the citizens of Lubbock 
donated $77,828.22 to provide the 2,oo8 original acres. Approxi
mately 1,844 acres now remain. 

7. College Physical Growth 

The College is thirty-six years old and uses about three times 
as much land for campus as it did originally. The College is 
expanding to the southwest, due to the establisbment of a bound
ary by the freeway and railroad tracks. There are probably about 
700 acres east and south of the freeway. 



926. Fraternity~ Sorority~ (continued) 

7. College Physical Growth 

It is thought that over one-half of the available space 
east of Flint Avenue, perhaps nearer two-thirds, is in 
use at the present time and the remainder will be satu
rated by 1970. kn indication of the rapid physical grow
th is the fact that the Board of Directors has located on~ 
major project on the west side of Flint Avenue at this 
time. The forty-year study prepared in 1956 indicates 
that there will be buildings across Flint Avenue to the 
vicinity of Indiana Avenue by 1978. The long range plan 
shows a strong possibility that there wil.1 be buildings 
west of Indiana Avenue by 1990. 

The predictions are made on the basis that technological 
developments and changes in curriculum will follow a fair
ly standard pattern. Marked deviations from the custom
arily accepted procedures could result in even more space 
need. An example of recent changes is the accentuation on 
the need for reactors and computers. 

8. Possible Locations for Fraternities and Sororities 
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Various possible locations for fraternities and sororities 
were next discussed. One was the possibility of placing 
the Organizations across the freeway and west of the Armor
ies. However, the Board has offered the Navy the next site 
in lieu of tbe one at the corner of College Avenue and 
Eighth Street. {The Navy's lease expires in 1968 and the 
request for an extension was denied as the site is needed 
for the College. The offer for the new site was made two 
years ago and no reply has been received from the Navy.) 
With or without the Naval Training Center, the area is the 
most desirable location for married student housing and it 
was felt that the area should remain for that use. Little 
justification could be found to place fraternities and so
rorities on the campus proper at a point closer than married 
student housing. 

The possible use of land across the freeway and in the vi
cinity of the underpass was considered but the location 
seemed to be limited by the proposed relocation of farm 
facilities in the area, and the difficulty of using tbe 
underpass to handle a great deal of traffic. 

Locations along the north side of Fourth Street were con
sidered and abandoned due to the fact that they would be 
as far, if not farther, from the College p~oper than the 
Turner tract. 

The original request from the President of the Corporation, 
which holds the Turner tract for the Organizations, was to 
have a single row of houses facing Nineteenth Street. A 
preliminary investigation indicates that there would be in
sufficient land for the row of houses west of Flint Avenue 
even if the Legislature would permit the College to trade 
acre for acre without regard to value. The Highw.Y Depart .. 
ment bas 50' or more from the corner of College Avenue and 
Nineteenth Street to the Brownfield cutoff and one row of 
fraternity and sorority houses would take at least an addi
tional 150', if not as much as 250' • As one row of houses 
probably would not be ample, would it then be necessary to 
reserve additional space for fraternities and soro~ities 
and would there eventually be two or three rows? If there 
were only two rows, an ad.di tional minimum strip of J..00 yard:-.; 
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926. Fraternity~ Sorority~ (continued) 

8. Possible Locations for Fraternities and Sororities 

would be required. If additional land were required and it 
was on an exchange basis, as is proposed at the time being, 
where would the fraternities and sororities secure contigu-
ous land over the years to continue the exchange? Wouldn't 
even one row of fraternity and sorority houses on Nineteenth 
Street commit the College to provide or exchange land for all 
future fraternities and sororities which were allowed to colo
nize at Texas Tech? If one or three rows of houses were estab
lished, would it be particularly appropriate for the back door 
of the fraternities and sororities to be the front door of much 
of the College? 

It looks as if the houses along Nineteenth Street could impede 
future growth of the College through the use of the land for 
college buildings and that the College would be committed to 
furnish land for fraternities and sororities henceforth. How 
should the needs for the fraternities and sororities be weigh
ed in connection with the College needs? 

The preliminary studies indicate that about the only possible 
land available on the east side of the freeway for the Organ
izations would be the triangle west of Indiana Avenue and 
across the street from the Methodist Hospital and it looks as 
if space there would be needed for academic structures in ap
proximately 1990. At the present time, the area may be the 
only feasible location for the establishment of the proposed 
television station and the pavilion is being investigated for 
such use. If the triangle were traded, it is doubtful that 
there would be sufficient land to handle the needs of the 
Organizations over the years. If the Organizations had houses 
in the area, there would be little advantage in distance as 
the Turner tract is only a little more than around the corner 
from the area. 

9. College Supervision of Fraternities and Sororities 

A strong advocacy has been voiced for the l~cation of the fra
ternities end sororities closer to the campus in order that the 
College could exercise supervision. It is doubted that the fra
ternities and sororities would welcome the supervision in view 
of past statements. And, if it were to be done, how would it 
be accomplished? If supervision is needed, couldn't the College 
supervise the Organizations on the Turner tract as well as on 
the campus? 

10, Exchange o:f Future College Building Sites for Agricultural Land 

The statement has been made that the proposed exchange would 
merely be swapping land for agricultural purposes. It is cor
rect that the land now owned by the fraternities and sororities 
could be used for agricultural purposes if water were available 
and it is true that much of the land west of Flint Avenue and 
south of the freeway is also used for agricultural purposes. 
However, the College land will be used for future college build
ings and a good bit of money is now being spent, and more will 
be spent later, to clear the area of agricultural facilities to 
make way for college expansion. So, the exchange would not be 
trading agricultural land for agricultural land but would be 
trading land on which college buildings will be constructed, 
probably within the next thirty years, for land which could be 
used only for agricultural purposes. 



926. Fraternity~ Sorority~ (continued) 

11. Continue Study 

It was agreed that a check should be made with other 
State Colleges in Texas to see if State land has been 
provided for fraternity and sorority housing and, if 
so, what conditions and legal involvements have arisen? 
Aleo, it was agreed that it would be well to check the 
degree of supervision exercised over the Organizations 
by the institutions. 

After a very lengthy discussion, it was agreed that the 
question is extremely complicated, involved and quite 
delicate. It is felt that more problems ma¥ emerge as 
a recommendation is sought. It was agreed that the 
studies are to continue with the quest for additional 
information. 

927. Journalism Basement 
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Mr. Barrick reported that the layout is ready and that he will study 
it and make a recommendation at the next meeting in connection with 
the Chairman. · 

928. Major Repairs ~Rehabilitations 

A. Repair Gas Line to Farm Area--$4,500.00 

Mr. Urbanovsky showed plans which had been developed as far as he 
could go~ It was agreed that more information is needed on the 
houses and other facilities which are to be retained until the next 
building program in order to determine the need. Colonel West, 
Mr. McElroy and the Chairman are to attempt to determine the needs. 

B. Rehabilitation of Farm Houses and Poultry Laboratory 
Building--$4,ooo.oo 

It was felt that the appropriation could be used for poultry faci1-
ities as the farm houses are hardly worthy of repair. However, it 
was agreed that one more check would be made of the farm houses for 
possible repairs before a recommendation is made to use the :f'unds 
available for poultry facilities. 

C. Repointing Stone and Brickwork and Waterproofing Exteriors 
of Science and Chemistry Buildings--$41,800.00 

Mr. Barrick reported that the final plans and specifications were 
practically complete when another expert arrived (this time from 
Chicago), and it is now necessary to reconcile his ideas with those 
of the others. The determination of a proper solution has proved 
to be extremely difficult. 

929. Meats Lab 

Time Schedule 

Mr. Barrick reported that the final working drawings will be com
pleted in time for presentation to the Board of Directors at the 
April 9, 1960 meeting and that it will be possib1e t o open bids 
and award a contract at the meeting on May 30, i96o. 

930 • Mechanical Engineering Shops 

The Project Architects issued the work order to the contractor on 
February 19, 1960 and the completion date under the contract has 
been established as October 20, 196o. 
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931. Psychology 

A. Alteration of' Existing Buildings 

As the Board of' Directors approved an estimated cost of $3,000.00 
f'or alteration of existing X-Buildings for Psychology, with the 
stipulation that payment is to come from Grant Funds, it was felt 
that it would be unwise to proceed with any plans for the altera
tions until a firm contract has been made with the Government. 

B. Permanent Building 

With the use of the $100,000.00 from the "Relocation of Farm Facil
ities" project, it was agreed that by using some of the Local Build
ing Funds it would be possible to finance a modest project for 
Psychology. Before recommending an architect or an estimated budget, 
it was agreed that it would be necessary to make a careful study of 
the need, site, facilities, such as a clinic, whether or not the 
project should be tied to another building or provisions made to do 
so in the future, whether or not it could or should be constructed 
in order that an addition could be added later, etc. 

It was agreed that it would be necessary to evaluate the total proj
ect and to consider developments to date at the next meeting. 

It was also agreed that it would be necessary to explore the needs 
of the Testing and Counseling Center in connection with Psychology 
or, if not in connection with Psychology, in some other area. 

932. Relocation of ~ Facilities--$375,000.00 

Mr. Urbanovsky reported that there is some thought that it might be 
well to change the site to a point nearer the railroad tracks in 
order to conserve cultivated land and, perhaps, improve the drain
age problem. 

Due to the report, no further action was taken on the relocation of 
fa.rm facilities. 

933. Remodeling of Administration Building 

Mr. McElroy reported that plans are complete with the exception of 
a few minor details on the needs of the Department of Education and 
that a few days longer will be necessary to complete the plans and 
make an over-all cost estimate. 

934. Speech 

A. Use of Dairy Barn for Drama 

Mr. Ronald E. Schulz's letter of February 11, 1960, was discussed. 
The letter is attached to and made a part of the Minutes. (Attach
ment No. 192, page 534) 

Mr. Barrick reported that there has been no time available to meet 
with the Speech staff but he will, at the first opportunity, to make 
a study of need, potentialities, practicality, feasibility, cost, 
etc. 

B. Roof Repair 

It was agreed that it would be well to wait a bit longer for devel
opments before repairing the roof. 
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935. Student Union 

B. 

Central ChilJ.ing Station 

In keeping with the action of the Board of Directors at the last 
meeting, a copy of the letter to the Housing and Home Finance 
Agency on the proposed financing of the central chilling station, 
under the date of February 15, 1960, is attached to and made a part 
of the Minutes for reco~p o ~· (Attachment No. 193, page 535) 

v Recreation Hall l9) tyv' 
' '? / 

The CPC agreed to make a recommendation to the Board of Directors 
on April 9, 196o, for a contract award to move the structure. The 
move would be scheduled during the first week in June in order not 
to interfere with the long session use. It would be advantageous 
to the contractor to have some time to prepare for the move. 
Colonel West is to work with Mr. Cummings to get the lowest and 
best bid. 

It was further agreed that Colonel West will handle the new footings 
and extension of utilities to the site. 

936. Television 

A. The Board of Directors asked the CPC to provide an X-Building for 
temporary use as a television station and to make provisions for a 
tower. 

It was agreed that it would be necessary to make a survey of the en
tire picture, not only for the temporary structure but for a pe:nna
nent structure. The survey would include buildings, rooms, locations, 
utilities, etc. For temporary measures, it ws agreed to look at 
the Petroleum Engineering Workshop, the pavilion across the street 
from the Methodist Hospital and other X-Build.ings. 

It was also agreed that it would be necessary to ask the local tele
vision stations for help on the need of space, location of the tower 
and items for a permanent setup. It probably will be necessary to 
get permission from the FCC to change the tentative location of the 
tower. 

B. For record purposes, Mr. DeBusk' s report to the Board of Directors 
on February 13, 196o, is attached to and made a part of the Minutes. 
(Attachment No. 194, page 536) 

937. Track Bleachers -----
A great deal of discussion ensued on the height of the proposed 
bleachers in comparison to the adjacent dormitory wings, the effect 
on the appear&nce of the area, possiole alleviation of some of the 
undesirable appearances by the use of landscaping and the need for 
seats as expressed in the information available. 

The present bleachers are 14' to the top of the rail. The height 
of the rail on the stadium bleachers is about 37'. The two adjacent 
dormitory wings are 32' and 42' so the bleachers would be about 5' 
higher than one wing and about 5' lower than the other. From the 
college side, the bleachers would appear to be higher as the dormi
tories are in the background. 

After a lengthy discussion of all solutions imaginable, it was agreed 
that the most feasible solution seems to be to remove the existing 
track bleachers, as requested by the Athletic Council, and to split 
the stadium bleachers in the middle and inStall them along the track 
to the length desired. The recommendation seems to provide a reason
ably acceptable appearance. 
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937. Track Bleachers (continued) 

If the existing stands are used, there would be a problem of pitch 
between the two sets of bleachers. If the stadium bleachers are 
split, the height to the top of the rail would be about 23' and the 
requested number of seats could be provided. The split bleachers 
could reach approximately 3 52' and there is space available along 
the track for more than that distance. AJJ the 320' would leave 
some spectators a long way from the finish line, it might be desir
able to reduce the length of the bleachers and it could be done in 
16' increments. 

The existing toilet building probably could remain under the recom
mended solution. 

The present bleachers were not designed to be portable, would be ex
pensive to move and difficult to install. It is doubted that the 
bleachers are constructed in such a manner that they would stand be
ing erected and dismantled regularly over a period of years. 

It would be necessary to provide f'und.s for new footings and to re
place the wooden seats on the stadium bleachers. No recommendation 
is made on the use of f'unds and it is not part of the request to the 
CPC. 

938. Utilities 

A. Contract with Zumwalt and Vinther 

Mr. Barrick reported that he had been over the electrical. needs with 
Mr. Roberts and they are to start as soon as possible on the plans 
and specifications. 

Mr. Jack Roberts of Zumwalt and Vinther estimated that the under
ground utilities will cost approximately $160,000.00, excluding Ur 
conditioning. 

As it will be necessary to complete the electrical. installation dur
ing the sununer months in order to have service for buildings in the 
fall, it will be necessary to let the contract at the May 30, 19601 
meeting of the Board of Directors. The engineers are attempting to 
have the working drawings ready for presentation to the Board of Di
rectors at the meeting on April 9, 1960. 

B. Telephone Conduit 

Colonel West was requested·: to proceed with the installation whenever 
the material. is available and as soon as he could work it into his 
time schedule. 

939 • Walks, Drives and Parking Areas - --------
Mr. Urbanovsky reported his progress to date on the development of 
needs and is to include information in the study as it becomes 
available. 

940 • Women's Gym -
Storm Sewer 

Mr. UrbanoTsk:y reported that the plans are just about complete and 
ready for bids. 

In view of the fact that the area needs to be drained as soon as 
possible, it was agreed that it would be wise to proceed with the 
taking of bids and make a recommendation to the Building Committee 
for approval. between Board meetings. 

·~meeting adjourned at l: 50 p.m • 

M. L. Pennington 
Chairman 
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LRL:FWK 

UNITED STATES 
ATOMIC ENERGY COMMISSION 

Washington 25, D. c. 
Docket No. 50-159 

February 12, 1960 

Texas Technological College 
Lubbock, Texas 

Attention: Mr. R. c. Good.win 
Acting President 

Gentlemen: 

This is to acknowledge receipt of your application for facility 
license dated January 27, 1960. The docket number indicated has 
been assigned to this case. 

You will be notified as soon as action is taken on your application 
or if supplemental information is needed before processing can be 
completed. 

Mr. R. C. Goodwin 
Acting President 

Very truly yours, 

Lyall Johnson 

Chief, Licensing Branch 
Division of Licensing and Regulation 

*********** 
UNITED STATES 

ATOMIC ENERGY COMMISSION 
Washington 25, D. c. 

Texas Technological College 
School of Engineering 
Lubbock, Texas 

Dear Mr. Goodwin: 

We have reviewed the general plans outlined in Hazards Summary Report 
FZK-119 for the building proposed for the Texas Technological College 
training reactor. Insofar as our studies have progressed thus far, 
we believe the proposed building and the location will be acceptable 
for a reactor of the general type and power level proposed. 

This opinion is expressed in advance of our detailed review of your 
application and any formal processing of your request for a construc
tion permit; accordingly, our remarks should be used for guidance only 
and should not be interpreted as a formal approval. 

AIR MAIL 

Sincerely yours, 

/s/ Clifford Beck 

Clifford K. Beck, Chief 
Hazards Evaluation Branch 
Division of Licensing and 

Regulation 
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Mr· M. L. Pennington 

R. Briggs Irvin 
Attorney At Law 

l005i 13th Street 
Lubbock, Texas 

Item 926A 

February 15, 1960 

Vice President and Comptroller 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

In regard to your letter of February 10, regarding the proposed fraternity and 
sorority lodges exchange of land mentioned in your letter, it is my opinion 
that it would take legislative authority to make any such exchange. Since the 
land title is in the State of Texas, the Board of Directors would not be au
thorized to make any concessions in that respect. 

The other matter which occurs to me in this connection has to do with, not a 
legal problem, but a matter of dollars and cents. The values of the two tracts 
would need to be adjusted and would require the services of a qualified ap
praiser if en exchange should eventually be made in this matter. 

I trust this will answer your present question; and if I can be of further 
service, please .call upon me. 

RBI:mld(g) 

Very truly yours, 

/s/ R. Briggs Irvin 
R. Briggs Irvin 

Texas Technological College 
1ubbock, Texas 

Office of the Vice President 
and Comptroller 

Mr. R. Briggs Irvin 
100~ 13th Street 
Lubbock, Texas 

Dear Briggs : 

February 10, 1960 

A request has been received from the President of the Corporation which handles 
the land just west of the College for the proposed fraternity and sorority 
lodges to exchange the lend for an equal amount on this side of the freeway. 
A separate request for the same purpose has been received from the President 
of the Student Council. President Goodwin has referred the requests to the 
Campus Planning Committee for an evaluation and recommendation. 

In attempting to evaluate the requests, one of the first questions to arise is 
the legality of the proposal. If you will, please let me know if the Board of 
Directors can effect the proposed exchange and whether or not Legislative ap
proval would be required. If there are other legal points involved, will you 
Please let me have them also. 

I shall be very grateful to you for the information. 

MLP:d(g) 

Best Wishes, 

/s/ M. L. Pennington 

M. L. Pennington 
Vice President and 
Comptroller 
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Speech Department 

Mr. M. L. Pennington 
Vice President and Comptroller 
Campus 

Dear Mr. Pennington: 

When I talked with you on the telephone last week concern
ing the possibility of the conversion of the stock barn for use as 
a theatre, I promised that I would also send you a letter noting our 
reactions. 

As I told you, I discussed this with Dr. Larson and also with 
Miss Cadle, and we feel that there is a possibility that the barn might 
be converted so that it would provide us with very satisfactory theatre 
facilities for an indefinite period of time--which is to say, until such 
time as we might outgrow the space. Its satisfactory conversion, of 
course, would depend upon the present structure's being sufficiently 
substantial to merit the remodeling and upon the possibility of making 
the necessary internal alterations to provide a functional theatre plant 
(auditorium, dressing rooms, laboratory-workshops, etc.). The ma.in prob
lem would seem to be the addition of a stage and scene shop at ·one · end· 
of the barn as the existing space would not be adequate for those facili
ties, nor would the height of the barn provide sufficient height for sat
isfactory stage facilities. 

We a.re very enthusiastic over the potentialities if these pro
visions can be met and think that there is the possibility of an attrac
tive and utilitarian theatre plant. 

One additional point that Dr. Larson has brought out is the de
sirability of keeping the theatre facilities in close proximity to the 
other facilities of the Speech Department and of considering this when 
permanent facilities for the rest of the department are planned. 

Two other points have occurred to us--though it may be premature 
to bring them up until such time as the feasibility of the plan is more 
definitely ascertained. One is that we would very strongly urge that the 
services of a recognized theatre consultant {such as Theodore Fuchs or 
James Hull Miller) be obtained in planning the stage installation. Also 
we would urge that in planning the auditorium qualified recommendations 
be obtained on the matter of acoustics. 

We are most heartened to have this attention given to our prob
lem and are hopeful that we ma.y soon have a solution. We appreciate your 
efforts. 

cc: Dr. P. Merville Larson 
Mr. D. M. McElroy 

Very sincerely, 

/s/ Ronald Schulz 

Ronald Schulz 
Associate Professor ·-.: 

of Speech 
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Office of the Vice President 
and Comptroller February 15, 1960 

Mr. Henry G. Creel, Jr., Regional Director 
Community Facilities 
HOUSING AND HOME FINANCE AGENCY 
300 West Vickery Boulevard 
Fort ~orth, Texas 

Re: Tex. CH-109(S) 
Texas Technological College 
Student Union Addition 

Attention Mr. Robert L. Pou, Jr. 

Dear Mr. Creel: 

The information requested in your letter of January 11, 1960, has been 
far more difficult to accumulate than we ever dreamed, and it is with 
genuine regret that it has taken so long to reply. 

It is believed an equitable cost proration of the central air condition
ing space in the Union, to be used for other than Union cooling, has been 
reached. The findings of the architects and engineers are summarized in 
Mr. Barrick's letter of February 4, 1960, a copy of which is attached. 
The Campus Planning Committee has also studied the proration and secured 
the approval of the oard of Directors at the meeting held on last 
Saturday, February I , 1960, in order that there can be no hitch from 
the College's stan nt. Th~summary of the proration is as follows: 

Total estimated cos \~ ~struct space for 
central cooling unit- - - - - - - - - - - - - -$92,992 

Estimated Union Needs: 

Present 7~ = $7,000 
Future 7~ = 1,000 

Estimated cooling space for Union - - - -

.Amount to be supplied from other funds 

Estimated Union cooling costs: 

Cooling space- - - -
Cooling equipment- - - - - - - --

- 14,ooo 

-$78,992 

- - $14,ooo 
- - - 30,000 

$44,000 

If the above recommendation is acceptable to the Housing and Home Finance 
Agency, it is suggested that the sum of $78,992 from Construction Funds, 
~ther than those for the Union, be placed in a separate account to be used 
only for the construction of air cooling space in the Union. The funds 
will come from the Constitutional Building .Amendment Funds and it would 
be better from the College's standpoint not to commingle the funds with 
those provided by the loan in order that the breakdo"1° of expenditures 
could be permanently reflected in th~ College records. However, there 
is no legal requirement to separate the funds and the amount will be 
Placed in the Union Construction Funds, if it is required by you. 
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Mr. Henry G. Creel, Jr. 
Housing and Home Finance Agency 
Attention Mr. Robert L. Pou, Jr. -2- February 15, 1960 

It is hoped that this proration may be acceptable. If any additional 
information may be needed, please let me know. 

The final plans and specifications for the project are progressing 
nicely and are scheduled to be presented to the Board of Directors 
for approval at the next meeting on April 9, 1960, and, with your 
approval, the bids are scheduled to be opened at the following Board 
meeting on M~ 30, 1960. 

MLP:g 

Very truly yours, 

/s/ M. L. Pennington 

M. L. Pennington 
Vice President end 
Comptroller 
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I have been advised that Federal Communications Commission has extended 

the construction permit for Television Station KTXT-TV, Channel 51 Educational 

Television for Texas Technological College to July 21, 1960. 

In accordance with the informal discussions at the Board meeting on 

December 12, 1959, I will try to outline briefly a suggested time schedule, 

construction schedule and equipment schedule that might be used as a guide 

for the Board in its thinking about educational television. 

1. It is suggested that a target date for the station going 
on the air should be either the summer session of -196i 
or at the beginning of the fall semester in 1961. 

2. At least 60 days prior to going on the air the following 
personnel might well be needed for use at the station: 

a. Director of Operations - a qualified member of the 
Texas Tech faculty whose duties would include teach
ing courses in broadcasting as well as directing the 
operation of the station. 

b. Combination Announcers, Cameramen and Projectionists -
l full time man and 4 part time students. 

c. Combination Continuity - Traffic - 1 full time man 
or woman and 4 part time students. 

d. Directors-Announcers - 2 part time students. 

e. Engineers - 1 full. time Chief Engineer and 3 part time 
student operating Engineers. 

f. Secretary-Clerk - 1 full time woman. 

3. Commencing in:mediately it appears feasible for a temporary 
building on the campus to be assigned for this purpose and 
for the College through the Foundation to commence accumu
lating equipment necessary to operate t he station. The fol
lowing is a list of equipment deemed necessary and proper 
for station use when it goes on the air. Each item of equ1p
ment is indicated and its cost where arrangements have not 
already been made for the donation of the equipment to the 
College. Much of the equipment assigned a cost can be se
cured through donations between now and the time the station 
goes on the air, with perhaps all of it secured by that time. 



REPORT ON EDUCATIONAL TELEVISION (continued) 

Transmitter - RCA TT 2AL 

Includes diplexer, sideband filter and harmonic 
filters (used) 

.Antenna. - RCA TF6BM (used) 

Tower - 400' guyed uniform cross section (used) 

Transmission line - 900' RCA 19113 coaxial line (used) 

studio Video Equipment: 

2 RCA TK 10 Orthicon Chains@ $7,500 

1 RCA TS 10 Video Switcher 

4 Video and Picture Monitors 

1 RCA TA5A Stabilizing Amplifier 

4 RCA TAJ.A Distribution Amplifiers 

1 Video Patching Strip and Plugs 

F:J.lm Equipment: 

3 RCA TK 20C Film Cameras 

2 RCA TP-16D Projectors 

1 Spindler and Saupe Slide Projector 

1 RCA Multiplexer 

3 Picture Monitors 

1 Neumade Film Rewinds and Splicing Equipment 

Audio Equipment: 

1 RCA Mixing Console {used) 

2 QRK 3 Speed Turntables 

2 Fairchild Arms Heads ·and Equalizers 

3 Monitor Speakers 

1 Audio Patch Strip and Cords 

2 Monitor Amplifiers 

Monitoring and Test Equipment: 

1 General Radio Frequency Monitors 

1 Dumont 403 Oscilliscope 

l B&K 500 Tube Checker 

1 RCA VTVM 

1 Hickock VOM 

Studio Lighting : 

Studio lighting equipment will be new and 
used at a cost not to exceed 

Miscellaneous Installation Materials: 

Rack cabinets, film storage racks, coaxial 
lines, hand tools and general wiring equipment 
and supplies, new and used at a cost not to exceed 

$ 15,000 

8,ooo 

4,ooo 

4,500 

15,000 

Donated 

2,000 

Donated 

Donated 

Donated 

Donated 

Donated 

Donated 

Donated 

Donated 

Donated 

$ 500 

160 

Donated 

Donated 

Donated 

Donated 

500 

Donated 

Donated 

Donated 

Donated 

500 

2,000 



REPORT ON rIDUCATIONAL TELEVISION (continued) 

4. It is anticipated that Texa~ Technological College will 
have to request at least two additional t:ime extensions 
to the Federal Communications Commission before we will 
actually be in a position to go on the air and comply 
completely with the construction permit now issued to 
Texas Technological College. It is anticipated, however, 
that a substantial amount of equipment will already be 
in pla.ce on campus before the next extension request is 
necessary in June, 196o. Assuming that we continue to 
gradually acC\llllula.te equipment, the additional extensions 
from Federal Communications Commission would probably be 
forthcoming. 

5. Strong efforts should be made by the College to secure 
either an exception or elimination of the ban against 
State Public Funds for the use of educational television 
at Texas Technological College. Since this change can 
only be secured from the Legislature and it will normally 
not meet until early in 1961, it would not appear to be 
proper to plan an on the air program until after the 
Legislature bas met. Should the Legislature not remove 
the ban on use of public funds for educational television 
in the State of Texas, Texas Technological College should 
make every effort to connnence its operation from Foundation 
funds. 

6. ;rn the meantime, however, all equipment, materials, etc., 
that can be adapted for a closed circuit television system 
at Texas Tech (or enlargement of our present extremely 
limited closed circuit system), may be used without viola
ting the Legislative ban on use of public funds. This 
program should be expanded where the need, improved in
struction, and possible saving can result. 

536B 



TEXAS TECHNOLOGICAL COLIEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNmG COMMITTEE 

Meeting No. 70 March 11, 1960 

537 

A meeting of the Campus Planning Committee was held at 8:30 a.m. on Friday, 
March 11, 1960, in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West and 
Chairman M. L . Pennington. In addition, Mr. D. M. McElroy was present. 

941. Approval 2f Minutes 

On motion by Mr. Urbanovsky, seconded by Colonel West, the Minutes 
of Meeting No. 69 were approved, with a change in the designation 
of the building in Item No. 935A, page 530. The building should be 
sho'Wll as "19." 

942. President's Approval 2f Minutes 

The Chairman reported that President Goodwin approved the Minutes 
of Meeting No. 69 on February 29, 1960. 

943. Agricultural Engineering .Annex 

A. Colonel West's offer to move the sink from Maintenance Funds was 
accepted. 

B. The Chairman reported on a meeting with Mr. Williams on the long 
range plan for the use of the Engineering .Annex as · a gin laboratory. 
It developed that there is still a good bit of work to be done be
fore the equipment is ready for use. An extra in the amount of ap
proximately $1,500 for forty-five (45) Fusetrons to be placed on the 
bus bars to provide outlets to plug in the equipment has been re
quested. Mr. Williams has estimated that he would be able to use 
approximately one-half of the Fusetrons as soon as the present motors 
and equipment a.re readied for operation. After much discussion, it 
was agreed to recommend the installation of one-half of the Fusetrons 
if the unit price remains the same. Mr. Barrick is to check with the 
contractor and Mr. Williams to determine the number and size. 

944. Agricultural Plant Sciences 

A. The contractor has moved onto the site, although approximately two 
weeks were lost due to bad weather. Some complications have a.risen 
with the Telephone Company in an attempt to get some telephone poles 
moved. 

B. Mr. Adrian Vaughn is working on the ground breaking ceremonies for 
the project. 

C. The architects were requested to prepare plans and specifications for ~ 
approximately $8,400 worth of millwork. During the course of the .b.J!J:.J~<i 
preparation, there was virtually no millwork in the original plans ,/~ 
and specifications but it se~ed to grow as the plans progressed. 
Such work is very expensive, due to the amount of detail required on 
the part of the architects . The millwork was eliminated from the 
project due to the fact that there was a shortage of budgeted funds. 
However, the millwork will be installed i f and when the funds become 
available, and the architects are due the fee under the terms of the 
contract. 

After discussion, the CPC voted to recommend payment t o the architects 
for the estimated amount, based on the terms of their contract, to be 
charged to the Equipment Account. As the millwork will not be part of 
the building construction, it will be financed from the Equipment Ac
count for the amount installed. 
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Air Conditioning (Re~istrar•s Office) -
Mr. Barrick reported that the contractor is approx:IJDately 90'1: fin
ished at this time. The bad weather has delayed h:lJD also. 

946. Boiler ~ Housing 

A. Colonel West reported that the siding on the new building is virtu
ally complete and the roof, all of one side and about one-half of 
the other side of the old Power House is complete. It is est:IJDated 
that about 75% of the siding is now installed. 

B. Tb.ere has been a change in the management of Martyn Brothers but no 
problem is contemplated in the completion of the project for the 
boiler installation. 

947. Chemical Engineering ~ Nuclear Reactor 

A. At the last meeting, it was agreed that Mr. Barrick was to check with 
the architects on the feasibility of the recommendation made by the 
CPC to take bids for the entire project, with the option to delay ac
ceptance of the reactor portion for as much as one hundred and twenty 
{120) days. 

Mr. Barrick reported that he has checked with the architects and they 
think that it is quite feasible and are of the opinion that it is a 
very satisfactory solution. They also mentioned that, in the event 
the reactor facilities are not constructed with the first phase, the 
northeast corner of the Chemical Engineering portion be squared off 
by the use of a temporary curtain wall. They think the cost would be 
no more than $1,000 for the wall. They anticipate only two required 
changes in the plans and specifica.tipns to take the bids under the 
recommended conditions. One is the curtain wall a.t the northeast 
corner of the Chemical Engineering portion and the other is the 
tunnel. 

~ther, the architects report that if bids are taken only on the 
Chemical Engineering portion, a. very great many involved and expen
sive changes would be necessary to get the project in sh~pe to bid. 
The study would be both extensive and expensive. They think one hun
dred and twenty (120) days 1.n acceptance of the reactor portion is in 
order. It is anticipated that there will be no additional charges ou 
the part of the architect, if bids a.re taken for the entire project 
with the option for delay on the Nuclear Reactor portion. 

948. Classroom-Office Building 

A. All the telephones are installed and operating. 

B. All furniture and equipment is in with the exception of the telephone
worktables end 40 typing desks. A few pieces of equipment have been 
damaged in shipment and are being repaired. 

c. All offices are now occupied. 

D. Af'ter consideration, it was recommended that Venetian blinds be in
stalled in the offices at an estimated cost of $700. The amount wili 
be charged to the :B1.iildin~ Account. 

E. Mr. McElroy reported that no cabinetwork has been supplied to provide 
security for office machines used in the Accounting Labs. After con
sideration, it was agreed to recommend that the cabinets be installed 
at an estimated cost of $250.00, to be charged to the building. 

F. Mr. McElroy reported that requests for bulletin boards for the build
ing have been voiced. After consideration, it was agreed that 
Mr. McElroy would study the need and make a recommendation, in keepint.,. 
With the existing operating precedures of the CPC, on the bulletUi. 
boards in time for the next meeting. 



·539 

948. Classroom-Office Building (continued) 

G. Mr. McEl.roy reported that there is a need to investigate the mail 
service to the building. After consideration of the need for the 
building and for :future buildings, it was agreed that an over-all 
investigation will be made and that a recommendation will be pre
pared for the next meeting as an operating procedure for mail deliv
ery for the entire campus. 

R. Mr. Barrick presented a statement from the architects for architec
tural services for work done not necessary to award the contract in 
keeping with the conditions of the architects' contracts. The net 
amount requested is $2,480.12. The invoice is attached to and made 
a part of the Minutes. (Attachment No. 195, page 552) 

After discussion, it was agreed that the architects are due some com
pensation for the additional work performed but before a recommenda
tion on the amount is made, it was agreed to request the architects 
to submit a complete breakdown, with justifications, to show how the 
amount was determined. 

949. Computer-Architecture 

Mr. Barrick reported that the contractor has lost approximately two 
weeks due to bad weather but he is now rolling again in good shape. 

950. Faculty ~ 

951. 

At the last meeting, Mr. Barrick was requested to explore the possi
bilities of establishing the Club in the Recreation Hall and to re
port his findings at this meeting. 

Mr. Barrick reported that Mr. Longley is in favor of setti.Dg up the 
Faculty Club in one corner or one end of the Recreation Hall for fac
ulty facilities. Mr. Longley thinks that it will work pretty well if 
portable screens are made available in order that the space may be 
used during the day for the faculty and can be screened off during 
the evenings for students. The CPC is of the opinion that the ar~ 
rangement may have good possibilities and requested Dr. Riggs, Chair
man of the Faculty Club, to meet with Mr. Longley to discuss the 
ramifications. · 

_A.u-- _f3.,..~.i ;(~ - ~J1l/~1) 
Fraternity and Sorority Land - -
A. Responsibility to Recognized Student Organizations 

Other Than Fraternities and Sororities 

The Committee on Student Organizations has recommended to the Presi
dent and the Boe.rd of Directors that, since the lodge operation for 
social fraternities and sororities has been approved, any recognized 
Student Organization at Texas Tech should be granted the privileges 
of a lodge under the conditions approved by the College. Tb.ere are 
a number of Student Organizations which would comply and requests 
from some have been received. 

If the College should supply land for fraternity and sorority honAing, 
would it not have the same obligation to other recognized Student 
Organizations? If so, would the need for land end and how could a 
long range college building program be developed under such uncertain 
conditions? 

B. What is Done at Other Colleges in Texas? 

l. The University of Texas 

All fraternities and sororities are housed off-campus and some 
at a considerable distance from the campus. There is a set of 
agreed rules and regulations that apply to the fraternities and 
sororities. Each bas a faculty or staff adviser. Although the 



951. Fraternity ~Sorority~ (continued) 

l. The University of Texas 

faculty or staff adviser is selected by the fraternity or 
sorority, the Dean of Women ha.a supervision over the sorori
ties and the Dean of Men over the fraternities. The University 
can control the quality of the physical building and social 
conditions. The University seems to exert little control over 
the social organizations but keeps cognizant of the operations 
and ha.s disciplinary authority, if conditions get out of line. 

2. Texas Western College 

There are three lodges contiguous to the college campus on pri
vate land. There is one sorority which leases land from the 
college. There are three fraternity lodges on land lea~ed from 
the college and there is one on private land. The college has 
land for one more lease to a fraternity. 

Texas Western uses the lodge rather than. the house system and 
exerts nominal control and the usual disciplinary authority. 

3. Stephen F. Austin 

It is reported that the college is building fraternity and sorori
ty accommodations on•campus. 

4. North Texas 

North Texas has the ramp system in the dormitories whereby a 
sorority will live in one wing. There are no lodges and no houses 
and the members come under the regular dormitory supervision. 

5. West Texas State 

The college is colonizing now under the procedures followed by 
Texas Tech. However, it is thought that the plan is to house the 
groups in the dormitories by use of the ramp system. 

6. Sam Houston State College 

It is reported that the College has built, with Government backing, 
dormitories for men and women, the smallest of which houses about 
thirty-five students. These are built on college land and the col
lege then rents these dormitories to fraternities and sororities. 

7. Nonfratern1 ty and Sorority Colleges 

A. & M., A. & I., Sul Ross, Texas Woman's University, Southwest 
~xas, and perhaps East Texas, have no fraternities or sororities. 

8. Non-State Institutions 

SMU 

SMU has fraternities and sororities on the campus. It is thought 
that the social groups purchased the land and deeded it to the col
lege, the college built the houses and leased the facilities to the 
fraternities and sororities. The college does exert the usual super
vision over the social organizations. 

TCU has the organizations in the dormitories on a Modified Brown 
Plan, much like the first scheme tried at Texas Tech. The groups 
eat together but have separate sections. 



951. Fraternity~ Sorority~ (continued) 

8. Non-State Institutions 

Baylor 

Baylor has neither fraternities nor sororities. 

Southwestern University 

Southwestern University has fraternities and sororities off
campus and the University exerts the usual disciplinary control. 

c. After consideration of all the information available to date, the 
CFC agreed to continue the study of all aspects of the requested 
housing of fraternities and sororities on college land, with a re
commendation to be made at the next meeting. 

952. Journalism Basement 

A. The Chairman reported that President Goodwin, after studying the 
needs, has granted permission for the installation of a Typography 
Laboratory in the space to be vacated by Texas Tech Press. 

B. The present Journalism Building was constructed entirely from the 
proceeds from the Texas Tech Press, with some help from La Ventana. 
However, the space has become so valuable for educatione.I'""'and gen
eral purposes that it was deemed wise to move the Press to a loca
tion in the vicinity of the new Physical Plant Facilities and use 
the vacated space for general educational purposes. Mr. Barrick 
was requested to coordinate the effort to determine the need and 
the plans for the renovation of the vacated space. 

Mr. Barrick presented a floor plan of the vacated space and explain
ed that it was a revision of the request presented by Mr. Garets for 
Journalism, Public Information, The Toreador and La Ventana, with 
additional provisions for classrooms and laboratories as originally 
requested. After reviewing the sketch in detail, Mr. Barrick was re
quested to review the plans in an attempt to provide more classroom 
space in order to justif'y the removal of the Press under the original 
conditions. Also, he is to secure justification for the expansion of 
the Journalism Department, Public Information Office, ~ Toreador 
and La Ventana. 

Mr. Barrick' s sketch includes the Marketing Laboratory / in keeping 
with the agreement with the School of Business Administration when 
the Laboratory was eliminated from the new Classroom-Office Building. 

c. In keeping with the original intent, it was agreed that the detailed 
plans and specifications, estimates, costs, justifications, etc., 
would be compiled in order to be included in the Legislative submis
sion for the next biennium which must be prepared this fiscal year. 
Unless the Legislature provides funds for the renovation, it is not 
kno'Wil. how the renovation and the rehabilitation can be financed. 

953. Library (New) 

A. Subsoil Conditions 

Mr. Barrick reported that the final report is not in but Mr. Pitts 
has requested the information from the consultant on when the infor
mation will be ready. Two tests to 75' and 6 to 50' were made and 
some silt conditions were found below 20'. The silt is causing some 
concern in view of the weight load. 
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953. Library (~) (continued) 

B. Development of Plans 

The following is an excerpt from a recent letter from Mr. L. w. Pitts: 

"Ross (Zumwalt) has suggested that economies could be 
achieved if we would establish the Base Bid to include 
the finished basement center, first and second floors 
with alternates to finish the basement north, basement 
south, and third floor areas. We are inclined to agree 
with him as this would affect not only economies in the 
mechanical work, but would permit us to el1lllinate, from 
the Base Bid, the masonry walls on each side of the fourth 
and fifth floor reading rooms which separate these areas 
from the Penthouse mechanical equipment. 

"You will recall that we were originally set up with a Base 
Bid for a finished first, second and third floors with ad
ditive alternates to finish (1) basement center; (2) base
ment north; and (3) basement south. Please give us your 
early comments on this as it relates to Ross's mechanical 
work for the fifth floor. If our recommendation is accept
ed, Ross can eliminate the roughing-in of the perimeter air 
supply of the fourth floor until such time as the third 
floor is finished. 11 

A discussion revealed that the members of the CPC thought that the 
finish schedule, as requested by Mr. Janeway, was the center base
ment, first and second floors, and that the change had been made 
official.. It was agreed that the Building Committee of the Board 
should be polled to clarif'y the question at once in order that the 
architects could continue with the preparation of the plans. 

The members of the Building Committee were polled on the afternoon 
of March 11., 1960, and Mr. Binn and Mr. Smith voted to make offi
cial the finishing of the center basement, first and second floors, 
with the additive alternates as recommended by Mr. Janeway, the 
Project Architects, the Supervising Architects and the CPC. 

Mr. Barrick notified the architects to proceed with the plans imme
diately after approval of the Building Committee. 

The other plans and specifications for the building are coming along 
:fine. 

954. Library (QM) 

A rough preliminary drawing and estimate of cost have been made on 
the remodeling and the rehabilitation of the existing Library for 
other use after the Library bas moved. It was agreed that it will 
be necessary to make a thorough check and prepare a complete report 
for submission to the Legislature for the next biennium in order that 
funds may be available f or the alterations. The request will be pre
pared during t he spring and included in the over-all request to the 
Legislature on July 15, 196o. 

955. Major Repairs and Rehabi litat i ons - --------
A. Reroofing 18 Temporary Buildings--§6,464 

Colonel West repor ted that t he men are back on the job since the 
weather has cleared up. About six buildings are now complete. 



955. Major Repairs ~ Rehabilitations (continued) 

B. Improve Lighting Facilities in Classrooms, Laboratories 
andOffic~ in the Agriculture Building--$10,290 

Colonel West reported that the fixtures have arrived and are the 
ones requested. The installation is to start Monday, March 14, 
1960. 

c. Replace Gas Line to Farm Areas--$4,500 

It was agreed that it will be necessary to rerun gas lines to the 
Swine Herdsman's house, Sheep Herdsman's house and the former house 
occupied by the Farm Manager. In addition, needed lines will be run 
to the facilities for swine, sheep and goats, horses and beef cattle. 

The next step is for Mr. Ray Downing to make a check on the old and 
new line to see what needs to be replaced. The report is to be avail
able at the next meeting. 

D. Rehabilitate Herd and Farm Houses and Poultry Laboratory 
Buildings--Ff,ooo 

The check of the houses has been made and it is deemed wise to re
habilitate the farm houses that are to be retained, in an attempt to 
preserve the life of each and the rest of the money is to be used for 
poult~ facilities. 

E. Repointing Stone and Brickwork and Waterproofing Exteriors 
of the Science and Chemistry Buildings--$41,800 

Plans and specifications are finished and the bid date has been set 
for April 71 1960. Requests for bids will be sent to all known firms 
who do the work. Bids are to be ta.ken on a unit by unit cost and to 
be awarded on the basis of the low total bid. All educational and 
general buildings needing the work will be listed and the maximum 
amount possible under the available funds will be completed. The 
contract is to include the funds for this fiscal year and next in 
order that the contractor may make only one move to the campus. 
Some of the dormitory buildings will be included in the bids, but · 
the expense of repair will be borne by Dormitory Funds. However, 
no Dormitory Funds are to be obligated during the current fiscal 
year. 

956. Married Student Housing 

Mr. McElroy estimates that the report will be ready in approximately 
one month. 

957. Meats Laboratory 

Mr. Barrick reported that the architects are coming along well with 
the preparation of plans and specifications and are on schedule. 

958. Mechanical Engineering Shops 

A. The contractor has been delayed approximately two more weeks due to 
bad weather, but construction has now started. 

B. Mr. Adrian Vaughn is working on ground breaking ceremonies• 

C. The Chairman read a letter 1 dated February 16, 1960, from Mr• L. J • 
Powers, Head of the Department of Mechanical Engineering, concerning 
the move into the new building. The letter is attached to and made 
a part of the Minutes. (Attachment No. 196, page 553) 

Mr. Powers is commended by the CPC for his foresightedness and 
thoroughness. The proposed schedule looks feasible and it was agreed 
that attempts would be made to meet it. Due to the technical nature 
of the equipment, it is recommended that Mr. Powers coordinate the 
move through Mr. McElroy when the time comes. 
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959. Operating Procedures 

A. Phone Installations in New Buildings 

In view of the experience with the installation of phones in the 
new buildings, it is recommended strongly by the CPC that requests 
for future installations must be made well in advance in order to 
allow time for study and the effects on the switchboard and other 
operating equipment, in addition to the cost factor to the depart
ment after the installation is completed. The installation of 
phones has a direct bearing on departmental budgets. New phones 
should be in keeping with the approved operating procedures and 
over-all policies and long range procedures. 

B. Future Projects 

Two important aspects affecting future projects were discussed: 

l. It was agreed that attempts will be made to have fewer 
loose ends in future projects by making more complete 
and careful planning in the earlier stages, in an at
tempt to have more accurately prepared cost estimates 
and a more efficiently coordinated result. 

2. It was agreed that plans should be started for the third 
phase of the Constitutional Building Amendment, most of 
the funds for which will be available in 1968, as soon as 
the current (second) phase is completed. There will be 
some ad.di tional f'unds available prior to 1968 from the 
current phase, probably about $1,500,000. To develop the 
next phase of the over-all program, it will be essential 
to have a study of potential changes in the curriculum, 
trends, emphases, needs, etc., in order that the basic 
thinking may be ready for application to physical. struc
tures with the next phase. Enrollments as far in advance 
as possible, should be predicted. It is the thought of 
the CPC that the information should be available to start 
detailed preparations of the plans for buildings in 1965 
in order to be prepared to move when the f'unds become 
available in 1968. 

Mr. Urbanovsky volunteered to attempt to work out prelimi
nary statements for the Committee. 

C. Locks in Future Buildings 

It was agreed to place an item in the "Operating Procedures" 
to be given to all architects to call attention to the need 
to have locks on the buildings that cannot be opened from the 
outside without keys. 

D. Venetian Blinds 

It was agreed to include an item in the "Operating Procedures" 
requesting architects on all future projects to include Vene
tian blinds in the original plans and specifications, the cost 
to be part of the building. 

E. Campus Mail Service 

Mail delivery to the new Classroom-Office Building bas raised 
the question of mail service to the building and to all future 
buildings. 

It was agreed to request Mr. McElroy, Mr. Cummings and Mr• Taylor 
to prepare a recommendation for all campus mail service on a long 
range basis, in view of the expanding campus . 
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959. Operating Procedures (continued) 

F. 30 AMP Circuits 

960. 

In the past several months, a good bit of discussion has been 
held pertaining to the advisability of switching circuits in 
the new buildings from 15 to 30 AMPs, due to the increasing · 
loads in the buildings. AB the proper solution was not read
ily available, Mr. Barrick was requested to make a thorough 
study to determine the most efficient solution to the problem. 

Other Items -
A. Expansion of Post Office 

For the past several years, requests have been received for an 
addition to the post office and it was agreed that there is a 
problem of space. The solution is complicated and needs to be 
studied very thoroughly, including service from the downtown of
fice and the relations with the downtown office, the.:needs of the 
College, services that the College should receive through the con
tract substation, all to be prepared on a long range basis. 
Mr. McElroy, Mr. Cummings and Mr. Taylor were requested to make 
the survey and report their findings. 

B. Unused .Agricultural Houses 

A number of the agricultural residences have been abandoned and 
will not be used again in the future. After discussion, it was 
agreed to recou:mend that the houses be sold and removed as soon 
e.s possible. 

961. Parking ~ 

Mr. Urbanovsky presented a rather detailed and elaborate plan which 
had been developed by him, Dean Jones and Chief Daniels. It was 
agreed that Mr. Urbanovsky would write-up the proposal and that it 
would be included in the Minutes as a temporary report (to be further 
developed and refined.) The report is attached to and made a part of 
the Minutes. (Attachment No. 197, page 554) 

962. Physical Plant Facilities 

A. Mr. Barrick reported that the architects are rolling along on the 
preparation of the plans and specifications and that he believes 
that they are on schedule to present the final plans and specifi
cations to the Board on April 9, 1960. 

B. Mr. Barrick reports that the architects think that the project will 
come within the money. 

C. Mr. Barrick reported that the height of the building has been lower
ed to grade level to save approximately $18, 000 on the fill. He and 
the Physical Plant Department Heads feel that there will be no oper
ating problem or loss of efficiency over the change in the grade lev
el. Texas A. & M. has constructed its new Physical Plant Facilities 
at grade level. In addition, many of the trucks now have end loading 
lifts. The use of fork lif ts by the College should result in no oper
ating loss. It was t he consensus that the "flopping" of the plans has 
resulted in economies of construction. 

963. Printing Press 

A. The plans and specif icat i ons are progressing along with those for the 
Physi cal Plant Facilities and the architects are on schedule. 

B. I t is thought that the budget of $75,000 will be sufficient for the 
construction of the project. However, Mr. Benge Daniel, Manager of 
the Press, wants very much to have the amount. $)f square footage re
quested, in order that he may expand his operations in keeping with 
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963. Printing Press (continued) 

B. the growth of the College. After consideration, it was recommend
ed that, if the $75,000 is insufficient to finance the project, the 
additional needed funds be supplied by the Texas Tech Press. 

Also, it is recommended that the Tech Press bear the expense of 
moving the equipment as the Press equipment will be more difficul.t 
to move than that of any of the other buildings, with the possible 
exception of Mechanical Engineering. Much of the heavy printing 
equipment must be very carefully aligned in order to function 
properly. 

964. Psychology (Permanent) 

Mr. Barrick reported that he has not had time since the last meet
ing to develop anything on the need, site, facilities (such as the 
Clinic), provisions for future expansion, whether to be included 
with another project, etc. He reported that he will meet with 
Dr. Kaplan to begin the compilation as soon as possible. 

It was agreed that the Testing and Counseling Center should be con
sidered at the same time. 

965. Recreation Hall 

A. Colonel West reported that there is Qnly one contractor in Lubbock 
with equipment heavy enough to move the Recreation Hall and that 
his quoted price of $3, 500 will be firm indefinitely. All prepara
tions for the recommendation of a contract to the Board of Directors 
on April 9, 1960, a.re to be prepared and the Chairman is to see that 
the contract is written in time for the meeting. 

B. Colonel West reported that he has checked out the utilities and 
whether or not there are trees which will need to be removed. He 
is to prepare the site to accommodate the Recreation Hall when it 
is moved during the first week of June. 

966. Relocation of Farm Facilities 

A meeting was held on March 8, 1960, between Dean Thomas, Dr. Durham, 
Mr. Urbanovsky and t he Chairman on the Relocation. 

Mr. Urba.novsky and the Chairman reported on the developments as 
follows: 

1. Site -- A formal recommendation for the site was established. 
It'1ia.s been moved a bit closer to the railroad to improve the 
drainage and to require less fill due to the fact that ground 
nearer the railroad is higher than that originally selected. 
The site is to run from a point near the north entrance of the 
underpass for a distance of 480' , then west approximately 
2,040 1 , and south 875 1 , then east 1,5601 to the railroad right 
of way. 

The site will occupy from 35 to 40 acres and will include the 
buildings, pens, fences and feed s torage facilities for dairy 
cattle, beef cattle, horses, swine, poultry, sheep and goats 
on a long range plan. Approximately 29,000 cubic yards of :fill 
Will be required to raise the elevati on of the ·complete site. 

2. Immediat e Site Needs -- It is estimated that the 2,200' access 
road will require 4,ooo cubi c yards of f ill; the dairy facili
ties . 14~ 240 cubic yards; and the poultry faciliti es 1,156 cubic 
yards. Nothing can be done at. the site until the fill is obtain
ed . The amount needed at the earliest time is approximately 
20, 000 cubic yards .• 



966. Relocation ~~Facilities (continued) 

2. Immediate Site Needs 

As fill is hard to acquire at times, it was determined that 
Pioneer Pavers, Inc., couJ.d supply 20,000 cubic yards of fill 
from the Stadium excavation at 40¢ per foot and would deliver, 
spread, tamp and shape the fill. 

Due to the fact that the Stadium excavation is nearing com
pletion, i~ was necessary to move with the least possible de
lay. As a result, the members of the Building Cammi ttee were 
cal.led on March 8, 1960, and asked to approve the recommenda
tion to purchase fill in an amount not to exceed 20,000 cubic 
yards and $8,000.00, to be used as indicated above. The Build
ing Committee approved the purchase. 

3. Agronomy 

Dean Thomas reported that the original cost estimate was $17,000 
but it has now been reduced to $15,000. for approximately 4,ooo 
square feet, which is about the same amount as that now being 
used, plus some open shed type construction. The new space 
would be far more functional. He estimated that seed storage 
would require a structure 40 1 x 100 1 • An open shed of approxi
mately 100' x 18' wouJ.d be needed for implement storage. The 
proposed site is west of the houses at Indiana and Fourth Street. 

The structures would be slab floor with steel frames and corru
gated steel covering. The steel is obtainable at factory cost, 
with delivery free. It was thought that it would be possible 
to take competitive bids and still take advantage of the fac
tory cost of steel and the free delivery. 

It was thought that it will not be necessary to employ a proj
ect architec·t as the Supervising Architect can prepare the plans 
and specifications for competitive bids. 

4. Dairy Facilities 

The plans of the A. & M. College of Texas for dairy facilities 
are in ~1r. Barrick's bands and it was thought that the facili
ties could be adapted with slight modification to Texas Tech's 
use. 

Again, it was thought that the Supervising Architect could re
design the facilities sufficiently and prepare the plans and 
specifications needed to take competitive bids. 

It is proposed that the milking facili ties be the first struc
ture west of the underpass as it is necessary for the milking 
parlor to be the most accessible. 

The r est of t he facilities for dairy will be pole barns, fences 
and a maternit y barn. The materni ty barn needs to be a bit bet
ter construction than the pole barns. 

It was agreed that the tentative amount of $75,000 should be 
sufficient f or the construction and that plans should be pre
pared to accommodate all donated equipment and materials, along 
with sa.l vageable materials available. 



966. Relocation 2!_ ~ Facilities (continued) 

5. Poultry 

It was proposed that the poultry facilities be located 
west of the area for horses. Three pole structures and 
a part cinder block structure would be required. The 
pole structures would be used as follows: 

First unit, for 1,000 to 1,500 laying hens. 

Second unit, for 3,500 broilers. 

Third unit, for approximately 2,000 
replacement hens for layers. 

The part pole and part cinder block 
structure would be needed for offices, 
laboratories, storage and work space. 
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It is estimated that approximately $17,000 would be suffi
cient as the pole structures can be obtained at a price from 
$3,000 to $4,ooo. It is possible that the structures can be 
purchased ready-made or, if preferred, contracted. 

Again, it is thought that no outside architectural services 
will be required. 

6. Remaining Animal Husbandry Facilities 

Swine, sheep, goats and horses probably will have to remain 
where they are until more funds are available. If funds be
come available, swine would be next on the priority list to 
move, followed by the horses, sheep and goats. 

All of the proposal is predicted on the use of the second 
pavilion and facilities for beef cattle. It is possible that 
facilit i es for beef cattle are more badly needed than those 
for horses and sheep, and probably the beef cattle should be 
moved across the freeway after the swine, with horses to be 
switched to the present beef cattle facilities. 

7. Horticulture 

Horticulture should be located next to the Agronomy facilities, 
west of the residences at the corner of Indiana and Fourth 
Street, and a structure 4o 1 x 60' would be required. It could 
be constructed in the same manner as the structures for Agronomy 
and should be done at the same time. The estimated cost is 
$4,800 and the space is needed for vegetable processing and stor
age, machinery storage, research, insecticides and fertilizers 
for Entomology and Park Management. 

8. Water and Utilities 

It was agreed that the plans must contain provisions for utili
ties in order to have the services available when needed. It 
was agreed that a survey should be made of the needs, with a re
commended solution, estimat ed cost, timing, etc. 

9. Student Housing in Area 

There have been discussions from time to time on the needs for 
student housing in the area to attend the various animals. It 
was agreed at the meeting that a careful survey for the housing 
needed would be prepared on a minimum basis, complete with 
justifications. 
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10. Operating Procedures 

After careful discussion, the CPC voted to reca:mnend the 
report as an operating basis, with the stipulation that 
any construction shall be done only with the approval of 
the Supervising Architect and that it must be o:f accept
table standards and appearances. 
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Colonel West reported that he had received a request for 
the use of some of the corrugated iron from the Power House 
and it was agreed that a request should be made for the 
amount which could be used in the construction of the facil
ities. However, the request should contain a justification 
and explanation of the use in order to maintain proper 
appearances. 

- - - - - - - - - - --
The meeting recessed at 12:05 p.m. and reconvened 
at 1:00 p.m. 

967. Remodeling .Administration Building 

Mr. McElroy reported that the remodeling is underway and that the 
partitions and provisions for heating and flooring will be the first 
items, with the others to be added if money is available. It is ex
pected that the renovation will be finished by the end of May. 

968. Science Addition 

Mr. Barrick reported that he thinks the plans and specifications 
are sufficiently developed to meet with Dr. Thomas and that he will 
get together with him on Monday, March 14, 1960. 

969. Speech ,, 

A. Conversion of Dairy Barn 

Mr. Barrick reported that Dr. Larson has been out of town and that 
he had been unable to meet with him. He will get together with 
Dr. Larson on his return. 

B. Radio Station KT.re 

The Chairman reported that Dr. Larson had discussed with him the 
possibility of changing Radio Station KTrC from an AM to an FM 
operation. 

Dr. Larson is investigating the possibilities and reports that the 
change will give more coverage, would remove the unsatisfactory wire 
from the tunnel and thereby eliminate a peril to the students, would 
reduce operating costs, would not require much additional equipment, 
but would require FCC permission. The FM station would do everything 
that is now permitted and more efficiently. The prospects seem bright 
for the conversion~ but the question is still under study. 

970. Student Union 

A. Status of HHFA Loan 

The Chairman reported that he has talked by phone with Mr. Don Horsley 
of the Finance Department of the Regional HHFA, several times since 
the last meeting. Mr. Horsley asked for verification of some income 
and expenditure ~figures shown in the application, asked for verifi
cation that the outstanding bonds have been canceled, and discussed 
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970. Student Union (continued) 

A. Status of HBFA Loan 

the maturity schedule and call provisions that must go into the 
bond resolutions. The usual stipulation will be included in that 
the bonds may be called at par as long as the Government holds 
them. Mr. Horsl.ey reported that the Engineering Division has ac
cepted the proposal for the split charges on the central cooling 
tower, with the stipulation that the College will deposit the non
union funds for the non-Union portion of the central cooling sta
tion in a separate account and actually expend the money in the 
construction of the project. The separate account was the College's 
request to provide identification of f'unds over the years. 

All is in order now for Regional HHFA approval of the loan appli
cation. It probably will be necessary in the near future to make 
arrangements to have the bonds proceedings written end the bonds 
printed. 

B. Plans and Specifications 

Mr. Barrick reported that the project architects are coming along 
satisfactorily with the preparation of the plans and specifications. 
The project architects and the engineers are working on the central 
cooling station and the head engineer of Zumwalt and Vinther is due 
to be on-campus during the early part of next week to go over the 
plans for the cooling. 

·. 971. Television 

The meeting with the representatives of the two local television 
stations was to be held on March 14, 1960, to secure a.id in the 
study of need for both a temporary and permanent building, rooms, 
locations, utilities, etc., in order to implement the Board's re
quest ·ror a. temporary building to be used in connection with a 
tower. 

The Chairm.an reported that the meeting had to be postponed due to 
the fact that Mr. Rogers will be unable to return to town in time 
for the meeting. A new meeting will be scheduled. 

972. Utilities (Services for New Buildings) --
Mr. Barrick reported that the plans are moving along and that the 
engineers are concentrating on electrical distribution first. He 
thinks that the plans will be ready for presentation to the Board 
on April 9, 1960. The campus-wide plans may not be completed at 
that time but there will be sufficient development to show the 
Board the over-all contemplated program. 

973. Walks, Drives, Parking ~ 

Mr. Urbanovsky reported that the preparation of the report is still 
under study and that it will include the water system, walks, land
scaping, roads and street lights. 

It will be necessary to have funds for t he incr eased cost of utili
t ies, due primarily to air conditioning, and it is hoped that there 
will be sufficient funds in this budgeted item to include the air 
conditioning. 

974. Women's ~ 

A. Water Drain 

Mr. Urbanovsk:y reported that the only r emaining problem for the prep
aration of plans and specifications i s the solution to the last 50' 
of the proposed drain, which would be across highway property former
ly owned by the College, to the storm sewer entrance. ~e is to dis
cuss the problem with the City and the Highway Department in an at
tempt to find a satisfactory solution. 



974. Women's ~ (continued) 

B. Architects' Fees 
1 v ... 

tt.. • •• 
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Mr. Barrick presented an invoice from the architects in the total 
amount of $11,211.97.for the preparation of final plans and specifi
cations in connection with the Women's Gymnasium. In addition to the 
$10,270.12, based on the amount of the contract, the architects re
quested the following: 

Extra design and drafting "10rk required 
to change canopy at entrance as requested 
by the owner - - - - - - - - - - - - - - - $513.30 

Extra charge for drafting and engineering 
"10rk {including printing) necessary to 
incorporate contract amendments- - - - 428.55 

Total - - - - - - - - $941.85 

Under the terms of the contract, the archi tee ts are probably due some 
remuneration for the extra work required in the additional studies of 
the canopy. However, Mr. Barrick was requested to check with the 
architects to see how the fee wa.s established and to receive support
ing justifications. 

M. L. Pennington 
Chairman 

The meeting adjourned at 2: 50 p.m. The next meetings are to be held on 
March 29, 1960, and .April 5, 196o, at 8:30 a.m. in Room 120 of the Adminis
tration Building. 

M. L. Pennington 
Chairman 
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Campus Plann.1ng Committee 
March ll, 196o 
Attachment No. 195 
Item 948H 

THE BUTLER - KIMMEL CO. - ARCHITECTS 

412 Ave. M 

Lubbock, Texas 

February 11, 1960 

Texas Technological College 
Lubbock 
Texas 

STATEMENT OF ARCHITEC'IDRAL SERVICES 

Re: Office-Classroom Building 

Miscellaneous Changes: 

Working Drawings- - - - - - $1,580.62 

Conferences 296.00 

Total- - $1,876.62 

Equipment: 

Working Drawings - - - - - $1,220.63 

Conferences - - - - - - - - 64.oo 

$1,284.63 

Total amount due t o changes- - -

Less 5% of $13,622.54 
(additional fee due to changes) - -

$1,876.62 

$1,284.63 

$3,161.25 

681.13 

TOTAL AMOUNT DUE - - - - - - - - $2,480.12 

552 



Campus Planning Committee 
March ll, 1960 
Attachment No. 196 
Item 958c 

TEXAS TECHNOLOGICAL COLLEGE 
School of Engineering 

tepartment of Mechanical Engineering February 16, 1960 

Mr. M. L. Pennington 
Vice President and Comptroller 
Administration Building 
Campus 

Dear Sir: 

The favorable action by the Board of Directors concerning 
the Mechanical Engineering Laboratory Building is sincerely 
appreciated by all the members of this Department. 

In order to expedite the move into the new building, we 
will schedule all our laboratories in the fall semester 
of 1960, so that instruction requiring our machinery and 
equipment will be completed on the last class day prior 
to the Christmas Holidays. The machinery and equipment 
would not then be required for operation again until 
immediately following registration for the spring, 1961, 
semester. This will allow the period from about December 20, 
1960, to about February 5, 1961, i.e., about six weeks for 
the move from the existing buildings into the new building. 

Because I am not sure who must initiate the request for the 
move, may I assume that this letter will serve that purpose. 

LJP:id(d) 

cc: Dean Brad.ford 

Yours very truly, 

/s/ L. J. Powers 

L. J. Powers 
Head, Department of 
Mechanical Engineering 
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Campus Planning Committee 
March 11, 196o 
Attachment No. 197 
Item 961 

PRELIMINARY SURVEY OF PARKING AT TEXAS TECH 

COMPARISON OF PERMITS ISSUED WITH 
PARKING SPACE AVAILABLE, 1959-60 

Permits 
Available Parking Spaces Issued 
~ Unpaved Total Fall., 1959 

Off-Campus • Upper-claesmen 
and Freshmen 

North Dorms 
West Dorms 
Women• s Dorms 

l,ll6 

580 
932 
329 

Total. Parking Spaces for Students 2,957 8~0 

Faculty and Staff 771 -
Total Parking Space for Faculty and Staff- - - - -

PROPOSED PARKING FACILITIES 

Off-Campus 
North Dorms 
West Dorms 
Women 1 s Dorms 
Faculty and Staff 

1,966 2,956 

580 545 
932 692 
329 269 

3,807 4,462 

799 l,z2l.5 

4,606 5,z677 

Paved Unpaved 

2,350 (1) -0-
680 (2) -0-
932 (2) -0-
329 (2) -0-
980 (3) -0-

Total- - - - - - - - - - - - - - - - - - - - - - - - - ~ -0-

(1) Eliminate 200 unpaved at Library site and convert 650 at Stadium 
to paved space. Addition of 800 south of Library and 150 south 
of Chemistry. The remainder will be conversion of area now used 
by Staff. 

(2) Considered adequate for dorm. 

(3)_ Conversion of space now used for off-campus students. 

PROPOSED CONSTRUCTION (Paved) 

800 spaces south of the new Library 
650 spaces east of Stadium 
150 spaces south of Chemistry 

1,600 -
PROPOSED ELIMINATIONS 

200 Unpaved spaces at new Library site 
650 Unpaved spaces at Stadium 
85 Paved spaces west of West .Engineering 

935 --
Net addition in Total Spaces: 665 
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pRELIMmARY PARKJNG AT TEXAS TECH (continued) 

Based on the total permits issued for 1959-60, it is estimated that there 
lt.l.11 be 3,360 off-campus student vehicles registered in l96o-61. At pres
ent, there are 1,116 paved spaces assigned for off-campus student parking, 
plus 850 spaces unpaved. Under this proposal, there would be 2,350 paved 
spaces and none unpaved. It is felt that with this ratio of off-campus 
student vehicles to available spaces, no difficulty would be encountered 
in "selling" the 2,350 spaces for $18.oo per student for 9 months, and pro':" 
viding each of these students with a reserved space. 

Dormitory parking space is considered adequate for all existing dormitories 
since permits issued in 1959-60 represent only 82~ of available space. 

Faculty and staff parking is thought to be ade~uate since about one-third 
(405) of the permits issued represent permits for second and third cards, 
only one of which is used on-campus at any given time. 

GENERAL CONDITIONS 

(1) No new parking areas can be constructed with State Appropriated Funds 
or with Constitutional. Amendment Building Funds. Therefore, any new space 
must be on a "paid-by-the-user" basis. 

(2) The new plan is to give each off-campus student registrant a reserved 
parking space. This means that the over-all existing number of spaces will 
be reduced as one space now serves more than one person. 

( 3) Lots to be used for controlled parking would be: 

South of Library (new lot) 800 spaces 
South of Chemistry (existing lot plus 

150 new spaces) 486 spaces 
West of Classroom-Office Building 

(existing lot) 414 spaces 
East of Stadium (existing but paving 

added) 650 spaces 

Total spaces- - - - - - - - - - - 2,350 

(4) Permits will be issued for all lots on a 9 months basis. 

(5) Parking spaces will be reserved: 

a. 7:00 a.m. to 5 :00 p.m. Monday through Friday 

b. 7:00 a.m. to 12:00 Noon Saturday 

At all other times, all lots will be open to the general public. 

(6) Suggested parking fees (9 months): 

Reserved off-campus students 
Dorm students 
Faculty and Staff 

$18.00 
10.00 
No Charge 

Students leaving school during the first semester will be entitled to a re
fund for the second semester ($9.00). Students le~ving school during the 
second semester will r eceive no refund. Registration will be limited t o one 
vehicle per student4 
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OPERATION OF OFF-CAMPUS LOTS 

(1) Students will be provided with one space in a specific lot, space to 
be numbered and reserved for said student. 

(2) Entrance to lots will be through gates only. 

(3) Gates to be opened by driver of car by injecting card in slot; card 
obtained by car registration. 

(4) Registrant to drive to designated space. If someone has parked in the 
student's reserved space, the proper registrant should drive as near as pos
sible to the rear of the car in his space, lock his own car, and notify the 
Traffic Department. Proper towing measures will then be put into operation. 

(5) Student registration for space in close proximity to the center of the 
campus will depend on his grades and classification. 

FINANCING 

Construction of new paved parking spaces 1,600@ $70.00 

Maintenance of new spaces 1,600@ $27.00 for 10 years 

Street lights 30 at $100.00 

Gates for off-campus lots 12 at $1,500.00 

$112,000.00 

43,200.00 

30,000.00 

18,ooo.oo 

Estimated Total Cost- - - - - - - - - - - - - - - - - - $203,200.00 

Collections from students (per year): 

Off-campus 2,350 @ $18.00 
Dorm students 
(8oi of capacity) 1,565@ $10.00 

Total Estimated Collections- -

Less Budget for Traffic Department 
for 1959-60 

$42,300.00 

15,650.00 

- - $57,950.00 

35,913.00 

Available for Debt Service - - - - - - $22,037 .00 

GENERAL COMMENTS 

(1) It is felt that parking space for faculty and staff, and for dorm stu
dents provided under this plan will be adequate for at least ten years. Tb.is 
is based on the assumption that the ratio of students who own cars will not 
increase greatly. 

(2) Additional lots should be provided tor any on-campus housing constructed 
in the future. 

(3) Off-campus student parking will be handled on a first-come, first-serve 
basis since the number of spaces provided in this plan is not adequate to 
cover the existing number of vehicles. New spaces can possibly be built at a 
later time on this same "pay-as-you- go" basis when the need is justified. 

(~) No increase in size of the Traffic Department is contemplated under this 
1?lan. 
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A meeting of the Campus Planning Connnittee was held at 8:30 a.m. on Tuesday, 
March 29, 1960, in Room 120 of the Administration Building. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. West, and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

975. Approval of Minutes 

~=~· · 

976. 

On motion by Colonel West, seconded by Mr. Urbanovsky, the Minutes 
of Meeting No. 70 were approved with the following change in Item 
No. 966: 

"Cubic feet" should be 
"Cubic yards." 

President's Approve.J. of Minutes 

The .Chairman reported that President Goodwin approved the Minutes 
of Meeting No. 70 on March 18, 1960. 

977. Agricultural ~ineering Annex 

A request to the contractor for approximately one-hal:f of the fuse
trons indicated that it would be substantially cheaper for the Col
lege to purchase the fusetrons and make the installation. The offer 
from the contractor was declined and bids are being taken through. 
the Purchasing Office. 

978. Classroom-Office Building 

A. Additional Architects Fees (Item 948-H, p. 539) 

· In reply to Mr. Barrick's request for support of the additional fee 
for architectural charges, Mr. R. Turner Kimmel submitted a letter 
dated March 24, 1960, which was read to the Committee. The letter 
is attached to and made a part of the Minutes. (Attachment No. 198, 
page 561) 

After consideration, the CPC felt that there is still insufficient 
support to justify a recommendation and requested the architects to 
submit a more detailed breakdown. 

B. Building AdJustments 

Mr. McElroy reported that he has under study a list of requested 
building adjustments and will have a reconnnendation for the next 
meeting. He stated that the items are relatively minor in nature. 

979. Facult;y Club 

Mr. Barrick reported that he had asked Dr. Riggs and Mr. Longley to 
make a recommendation on the use of a part of the Recreation Hall 
for a Faculty Club. No reply has been received. 

As it is almost essential that a recommendation be made prior to the 
next Board Meeting, Dr. Riggs is requested t o take the initiative as 
quickly as pos sible in an attempt to work out a solution. The in
formation is requested by the CPC no l ater than Monday, April 4, 
1960, in order that it may be available for the CPC Meeting the 
following day. 
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980. Fraternity and Sorority~ 

After a careful review of the accumulated. information and the 
Attorney General.'s Opinions, the CPC fel.t that it could find 
little, if any, advantage to the College to trade acreage on 
the campus for that of the fraternities and sororities on the 
Turner tract. 

Consequently, the CPC voted to recommend that the offer to exchange 
land be declined. 

Copies of the Attorn~y General's Opinions are attached to and made 
a pa.rt of the Minutes. (Attachment No. 199, page 562) 

981. Journalism Basement 

Mr. Barrick reported that no action has been initiated on the re
quested revisions for more classroom space, cost, justifications, 
etc. He will meet vi th Mr. Garets as soon as possible. 

982. Library (Nev) 

Subsoil Report 

Mr. Barrick reported that the study is not quite complete but it 
looks as if there 'Will be a reasonable solution to the soil problem. 
The Consulting Engineer's final report is due almost e:ny day. The 
progress of the plans and specifications has not been delayed by the 
lack of a report. 

983. Major Repairs ~Rehabilitations 

A. Replace Gas Line to Farm Areas--$4,500 

Colonel West reported that he has ordered the fol.lowing pipe: 

1900' - 3" 
Boot - J)•" 

1100' - 1~1 
. 

A good portion of the existing 2" pipe 'Will be reclaimed for use. 
The instal.l.ation would include gas to the Physical Plant Building, 
the old Farm Manager's house, the Svineherdsman's house, the Sheep
herdsman's house, and the newer Stock Judging Pavilion. 

It vas agreed that it would be more economical and feasible to supply 
gas to the relocated farm facilities from the source at 4th Street 
and Indiana Avenue rather than that from the College proper. 

B-. Repointing Stone and Brickwork and Waterproofing Exteriors 
of the Science and Chemistry Buildings-=$41,800 - 1959-60 

$31,600 • . 196o-61 

The Chairman called attention to the fact that no mention has been 
made in previous Minutes of the State Appropriation of $37,600 for 
the second year of the Biennium 'With the result that it has caused 
some confusion. 

Requests for bids have been sent to all known Companies doing this 
type of work. Bids are to be opened at 2:00 p.m. on April 6, 196o, 
and the recommendation for a contract award is to be made to the 
Building Committee on April 8, 196o. 

984. Operating Procedures 

A. It was agreed that bid openings for the various projects are to be 
staggered during the week preceding the Board Meeting on May 30, 1960, 
to enable the contractors to bid more than one project. 
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984. Operating Procedures (continued) 

B. It was agreed that 1 t would be wise to establish dates for the 
year's guarantee against defective materials and workmanship for 
all new projects in order that procedures may be establ.ished to 
take due advantage of the guarantee. Mr. Barrick said he would 
make the schedule. 

C. A few of the new projects are scheduled to be finished during late 
summer or early :fall. and Mr. McElroy mentioned that it w1l.l be nec
essary to secure Board approval .for the purchase of furniture at 
the meeting on May 30, l96o ~ The Board does not meet again until 
August 20, 196<>. Mr. McElroy was requested to secure minimum lists 
of furniture and equipment for the new projects which will be occu
pied during late summer or early fall.. 

D. Plans for the Next Phase of Constitutional Building 
Amendment {Item 959B {21 

In keeping with the statement in previous Minutes, Dean Tinsley 
submitted a statement of specifications for a Campus Preschool 
Laboratory. The specifications a.re attached to and made a part 
of the Minutes. (Attachment No. 200, page 563) 

E. In a letter dated March 171 196o, President Goodwin stated that 
a complete study of the future of the College will have been made 
by 1963 and he believes that the study will be proper base upon 
which to build .. 

985. Other Items 

A. Parking Lots 

It was agreed that it would be helpful to review the progress for 
additional parking facilities with the Building Committee on April 8, 
1960, in order to have the benefit of the Committee's thinking be
fore proceeding further. 

B. Building Directories 

As a result of requests from Dean John R. Bradford and Mrs. Jean A. 
Jenkins, the CPC again discussed the need for directories in the 
various buildings. It was agreed that directories should be pro
vided, specificati ons for new projects should include provisions 
for adequate sized directories, and attempts will be made to secure 
funds to provide directories in existing buildings. Mr. Barrick 
agreed to compile a report showing the need by buildings and esti
mated caste. 

986. Psychology~ Testing~ Counseling Center (Permanent) 

Mr. Barrick reported that he had a very fruitful meeting with 
Dr. Kaplan and Dr. Kuntz. 

The previous request for Psychology facilities was made without pro
visions for the Testing and Counseling Center, but Dr. Kaplan and 
Dr. Kuntz are both enthusiastic over the idea of a combination and 
vere most cooperative. It would be quite beneficial to the Testing 
and Counseling Center to be included in the project for Psychology 
to prevent the splitting of staffs. Also, Psychology uses the Test
ing and Counseling Center in its program. If both were included in 
one project, economies of operation and use of space and equipment 
would be effected. 

The Psychology facilities are related to almost all college activi
ties and should be centrally located, as in the Science area. 
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986. Psychology ~ Testing ~ Counseling Center (Permanent) (continued) 

Mr. Barrick reported that Dr. Kuntz presented a floor plan 
showing the needs for Testing and Counseling. In addition, he 
sent a letter to the CPC and it is attached to and made a part 
of the Minutes. (Attachment No. 201, page 564) 

The CPC felt that ae much specific in:formation as possible, with 
justifications, should be presented before plans are made to in
clude a Clinic. The information should include the use, size, 
need, estimates, income, whether or not the Clinic would be used 
for private counseling, the relationship to the program, etc • 
.Also, the CPC wou;Ld like to know if there would be any logical 
tie-in between the proposed Clinic and/or the Hearing Clinic, 
Speech Clinic and Home Economics Nursery School. 

987. Recreation Hall 

988. 

A. The contract to move the Ha.11 has been prepared, signed by the con
tractor and is ready for Board approval on April 9, 196o. 

B. The CPC went to the site to determine the exact location. It was 
agreed that the building would be located a.s close to the east en
trance of the Union Building as possible to facilitate service. 
However, it must clear the closest manhole •. J..s the plumbing will be 
connected to the north end of the Ha.11, the location will provide 
the most economical connection. The main entrance will be on the 
east side of the Hall, with a service entrance at the north end. 
The Hall will be as near the sidewalk on Akron Street as possible 
and yet clear the trees nearest the walk. 

Relocation of Fann Facilities ----- - - _ _.... ---
A. Site 

Mr. Urbanovsky reported that the first phase of :fill has been 
complet ed. 

B. Agronomy 

Mr. Barrick reported that he has the needs and will attempt to have 
plans and specifications prepared in time for presentation to the 
Board on April 9, 196o, if possible. If the Boa.rd approves, bids 
will be opened in time for the May 30, 196o, meeting. 

C. Dairy Facilities 

The Dairy Facilities will require more detailed plans and specifi
cations than the others. It was agreed that Mr. Barrick 1 s staff 
will prepare the necessary plans and specifications and, if neces
sary, will secure additional dra~smen to expedite the preparation 
as it will be very beneficial to have the facilities in time for the 
opening of the fall semester. It was agreed to request permission 
for the Building Committee to award a construction contract between 
meetings during the summer. The estimated cost of the facilities is 
$75,000.00. 

D. Poultry Fa~ilities 

It was agreed that Mr. Barrick's Office can prepare the plans and 
specifi cations. He will try to have a recommended plan ready in 
time f or the next meeting of the CPC on April 5, 196o. It would be 
mos t helpful if the facilities could be ready for the opening of the 
fall semester. 



988. Relocation ,2! ~ Facilities (continued.) 

E. Horticulture Facilities 
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Mr. Barrick reported that he has the needs and will attempt to 
have plans and specifications prepared in time for presentation 
to the Board on April 9, 1960, if possible. If the Boa.rd approves, 
bids will be opened in time for the May 30, 1960, meeting. 

F. Water 2 Utilities 

Mr. Urbanovsky reported that the solution is still under study, 
although most of the problem has been worked out. 

G. Student Housing in the Area 

As no member of the CPC is fully aware of the needs for housing, 
it was agreed to ask Dean Thomas to make a concrete statement of 
minimum needs, with full justifications, in time for consideration 
of th~ CPC at the next meeting on April 5, 1960. 

989. Science .Addition 

Mr. Barrick reported that he had met with Dr. Thomas, Dr. Wade 
and Dr. Camp and believes that the needs are about ready to be 
submitted to the Project Architects for the preparation of pre
liminary pl.ans and specifications. The general concept of the 
plans seems to be good. 

There are two unsolved questions at the moment -- One is the type 
of auditorium to be included and the other is the necessity of hav
ing an elevator to reach the attic. 

It was agreed to ask the President and the Dean of Arts and Sciences 
to pass on the tentative allocation of space, and it was recommended. 
that the Project Architects be requested to begin the preparation of 
preliminary plans and specifications as soon as the President and 
the Dean have approved the allocation of space. It is hoped that 
the preliminary plans and specifications may be completed in time 
for presentation to the Board of Directors on May 30, 1960. 

Mr. Barrick is requested to submit the information to the President 
and the Dean for their consideration. 

990. Speech 

Mr. Barrick reported that he and Mr. Felty inspected the Dairy Barn 
with Dr. Larson, Professor Schulz, and Miss Cadle last week. They 
discussed the needs, possibilities and developments in an attempt to 
shape up ideas to convert the barn to use for drama. 

The Speech .representatives were quite enthusiastic over the prospects. 
Cost will be an important factor but perhaps can be justified if the 
period of use is long enough to amortize the outlay. As soon as the 
analysis is complete, it is to be presented to the CPC. 

If provisions are made in the Recreation Hall for the Faculty Club, 
it is recommended that the present Faculty Club be moved west of the 
Greenhouses for use as a Theater Workshop, if arrangements can be made 
to provide for the Plot Plan and the Speech Department favors the idea. 

991, Television 

The Chairman reported that a meeting is scheduled. at 2:00 p.m • . today 
with Mr. Bryant and Mr. Rogers. 

(In order that the Minutes may be as up to date as possible, the fol
lowing is a result of the meeting: Mr. Bryant, Mr. Rogers, Mr. Barrick, 
Colonel West, Mr. McElroy and the Chairman went to the Stock Judging 
Pavilion, north of the Methodist Hospital, to examine the facilities 



991. Television {continued} 

for possible use as a permanent television station. Mr. Bryant 
and Mr. Rogers both feel that the Pavilion could be economica.lly 
converted to efficient television operation. In their opinion, 
there is ample space and no major revisions would be necessary • . 
.Al.so, there is ample land immediately adjacent for the erection 
and guying of the tower. If the living quarters could not be 
spared for some time, it would be possible to operate the station 
in the rest of the facilities. If none of the project can be 
spared for some time, it would be possible to move a temporary 
building close enough to the tower to operate temporarily. The 
arrangement would provide for the permanent location of the tower 
with use from either building. The tower should be located as near 
the transmitter as possible as the cable is very expensive. It 
would be possible to operate ·a closed circuit from the site to the 
campus by the use of a coaxial cable, which is relatively inexpensive~ 

(It is not known just bow the use of the facility for a television 
station would affect the School of Agriculture. The CPC is to make 
a recommendation at the next meeting.) 

992. Women's Gym 

A. Water Drain 

Mr. Urbanovsky reported that he bas checked with officials of the 
Highway Department and the City on the last 50' or so of the line 
across what is now property of the Highway Department. The offi• 
cials reported that they will give the College an easement for a 
temporary extension of the drain but they can give no other help. 
The District Highway Engineer reported that the plans now are to 
widen 19th Street during early fall. 

Mr. Urbanovsky was requested to continue the quest for an economical 
solution. 

B. Architects Fees 

The CPC voted to recommend to the Building Committee approval. of the 
revised cost in the amount of $513.30 to Brasher, Spencer and Goyette, 
the Project Architects, for the extra design an~ draf'ting work re
quired to change the canopy at the entrance, as requested. Attach
ment No. 202, page 565) 

M. L. Pennington 
Chairman 

The meeting adjourned at 11:35 a..m. The next meeting is to be held at 
8:30 a.m. on Tuesday, April 5, 1960. 



Campus ~lanning Committee 
March 29, 1960 
Attachment No. 198 
Item 978A 

T HE BUTLER-KIMMEL COMPANY- ARCHITECTS 
LUBBOCK, TEXAS 

R. Turner Kimmel, A.I.A. 
412 AVENUE M P_. O. BOX 418 DIAL P03-1929 
M· c. Butler, .A.R.A. 

Mr. Nolan E. Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Barrick: 

March 24, 196o 

Re: Additional fee for 
Architectural Changes 
Classroom-Office Building 

The following is a breakdown of hours involved for miscella
neous changes on the Classroom-Office Building. These hours 
are broken down between actual drafting and con:f'erence time. 

Conference time - 52 hours 
Drafting time - 425 hours 

This time includes drawing 14 new full sheets of drawings, 5 
half sheets of drawings plus miscellaneous changes throughout 
the original drawings. These do not include the preliminary 
drawings required prior to the final working drawings. 

We know that this statement appears excessive; however, it 
was necessary that much of this work be done on overtime in 
effort to expedite the project. 

If you have any further questions regarding this, please feel 
free to call us. 

RTK/tw(d) 

Very truly yours, 

THE BUTLER-K:ni1MEL COMPANY 

/s/ R. Turner Kimmel 

R. Turner Kimmel, A.I.A. 



Campus Planning Commi ttee 
.March 29, 1960 
Att acbmant No . 199 
Item 930 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the President 

The Honorable John Ben Shepperd 
Attorney General of Texas 
Austin, Texas 

Dear Attorney General Shepperd: 

September 14, 1953 

The Board of Directors of Texas Technological College has authorized 
me to request of you an opinion concerning the following question: 

May Texas Technological College, through its Board of 
Directors, lease to each local Chapter of National 
Fraternities and Sororities sufficient space on the 
campus. of the College for the building of a lodge first, 
and later construct a fraternity (or sorority) house 
aro\Uld the lodge as a nucleus? 

In conversation with Assistant Attorney General Jesse P. Luton, Jr., 
on August 28, I gathered there might be some question, if the leasing 
is legally possible, about the period of the lease. May I therefore, 
add as a second question to be passed upon, whether a shorter lease 
period, such as forty years, would be permissible if a ninety-nine 
year lease cannot be approved? 

The Board of Directors, the Dean of Student Life, Dean of Men, Dean 
of Women and I, are in complete agreement that the following consid
erations are of great importance to the College in connection with 
the desirability of leasing ground on the campus for the above purpose: 

1. Supervision will be definitely improved by a campus 
location. The lodge will serve as a meeting place 
and social center for each local chapter. It is prob
able that after the lapse of some years the lodge will 
be enlarged to include the usual sleeping quarters and 
meal serving provisions of a fraternity or sorority 
house. Location on the campus will make possible a 
much more efficient, consistent and desirable type of 
su:pervision. On the other hand, having them scattered 
throughout the City, even reasonably close to the Col
lege, will create problems which are inevitable because 
of neighbors who are not particularly sympathetic with 
even normal habits of young people living in groups. 
We must antici pate too the occasional excessive noise 
which is inevitable. 

2. Texas Tech has been and still is characterized by a 
democratic spirit in the student body. It is the pur
pose and sincere desire of all officials of the College 
to maintain this spirit. Such a consideration as uni
form style of architecture is important in preventing 
any one or more of the organizations from building ex
pensive lodges and later houses to the disparagement 
of other organizations. Furthermore, the reduction 
of cleavage between the fraternity and sorority group 
on the one hand and other students on the other hand 
would be held to a. minimum by having the chapters 
located on-campus and thereby under close and better 
college supervision. 



The Honorable John Ben Shepperd -2- September 14, 1953 

In view of these considerations, it is our hope that it will be 
legally possible to lease on a ninety-nine year bas·is sufficient 
areas on the campus for the purposes outlined, but if not, that 
a forty-year lease will be in order. 

With sincere thanks, I am 

ENJ:g(d) 

Yours very truly, 

/s/ E. N. Jones 

E. N. Jones 
President 



John Ben Shepperd 
Attorney General 

Hon. E. N. Jones 
President 

THE A'l'l'ORNEY GENERAL 
OF TEXAS 

Austill ll, Texas 

Texas Technological College 
Lubbock, Texas 

September 29, 1953 

Letter Opinion No. MS-96 

562B 

Re: Authority of Texas Technologi
cal College to lease campus 
space to local chapter of a 
national fraternity or sorority. 

Dear Dr. Jones: 

You have requested the advice of this office as to the authority 
of Texas Technological College to lease campus space to the local 
chapters of national fraternities or sororities. 

Article 2630, Vernon's Civil. Statutes, vests the government, con
trol and direction of the policies of Texas Technological College 
1n a board of nine directors appointed by the Governor for six-ye.ar 
terms, subject to confirmation by the Senate. 

The title to the land comprising Texas Technological College is 
in t~e State of Texas. General control of this land is in the 
Board of Directors. However, such control does not authorize the 
Board of Directors to make a lease in the manner here suggested. 
We do not believe that the Legislature has given the Board of 
Directors the general power to lease such land, for on two sepa
rate occasions, the-' Legislature has authorized the Board to' make 
specific leases of its lands. See Article 2628a-9 as to the lease 
of any of its lands for minera1 development and Article 2632b as 
to the lease to the Texas National Guard Armoey Board for the 
erection of an armoey on the campus. It is a necessary inference 
from the foregoing that the Legislature must authorize the Board 
of Directors to make the proposed lease. Until such legislation 
is enacted, the Board may not lease campus space in any manner 
other than authorized by the two statutes above. Since there is 
no constitutional limitation, the Legislature may authorize a 
lease for any term of years it thinks is reasonable. You will 
note that the Legislature has enabled the University of Texas 
and Texas A. & M. College to lease their lands without limita
tion as to term, or for certain stipulated terms, in Articles 
2592, 2592a, 2597, 2603b-l, 2613a-l, 2613a-2, 2613a-3, 2613a-4, 
2696 and 6o20a, v.c.s. 

BEL:am(d) 

Yours veey truly, 

JOHN BEN SHEPPERD 
Attorney General 

/s/ Billy E. Lee 

Billy E. Lee 
Assistant 



Office of the President 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

The Honorable John Ben Shepperd 
Attorney General of Texas 
Austin, Texas 

Dear Sir: 

November 15, 1955 

The Board of Directors of Texas Technological College requests of 
you an opinion on the following question: "Can Texas Technological 
College legally finance and construct the proposed Unit-Type Hous
ing for Fraternities?" (Item 372, Minutes of November 5, 1955 
Meeting of the Board of Directors of Texas Technological College). 
I conferred on this question informally with Mr. Waldrep of your 
staff on November 10. 

The Unit-Type Housing proposal includes ten units and a central 
dining hall., with other units to be constructed later as needed. 
They would be a part of the existing dormitory system of the Col
lege, financed on a revenue bond basis. '.lhese buildings are so 
designed that the unit could be used to provide housing accommoda
tions quite similar to those provided by our present dormitories 
and could readily be completely converted to regular housing for 
nonf'raternity students. 

Each unit, as projected, will house approximately 103 students. 
It Will contain two sections, approximately one-half for frater
nity men and the other for nonf'raternity men. (Please refer to 
the enclosed floor plan drawings.) There will be a movable par
tition in the hallways of the second and third floors to permit 
increase or decrease of the number of bedrooms used by fraternity 
members. However, at no time would an entire unit be occupied 
exclusively by the members of a fraternity. 

Each fraternity, if it desires, may have its own kitchen and din
ing room facilities. If preferred, however, the members may eat 
in the central dining hall in which case no allotment would be 
made in the space assigned to that fraternity for dining room and 
kitchen use. 

The fraternity section in each unit will have a chapter room and, 
if desired, additional recreation space. 

Each section will have a lounge and quarters for the housemother 
or supervisor. 

A monthly charge will be ma.de to each chapter for space use re
quired in excess of equivalent needs in the nonfraternity section. 
This charge Will be applied, along with board and room charges, to 
the amortization of the revenue bonds. 

Each student Will pay room rent direct to the Coll.ege and pay board 
likewise if served in the central dining hall. 



The Honorable John Ben Shep~erd -2- November 15, 1955 

The following observations are made in explanation of the interest 
of the College in this proposed type of housing: 

1. When the Board of Directors in session on June 21, 
1952, approved the transition of local social clubs 
into national fraternities, the problem of housing 
was automatically thereby incurred by the College 
since housing is an established part of the frater
nity tradition. 

2. The usual off-campus fraternity house for each chap
ter is not feasible in Lubbock due to lack of a suf
ficient number of available and suitable sites within 
reasonable distance, much less adjacent to the Campus. 

3. The College has not been in existence sufficiently 
long to have graduated alumni in sufficient numbers 
to adequately assist in financing off-campus housing. 
This is believed to be true except for one or possi
bly two of the existing chapters. 

4. We, furthermore, believe it to be conducive to better 
democratic relations within the student body to have 
all chapters housed on-campus. 

5. Supervision and relations with the connnunity will be 
definitely better with an on-campus, as compared to 
off-campus, location. 

6. It is believed the relations existing between the 
fraternity and nonfraternity groups will be better 
within the operation of the proposed plan as compared 
to off-campus fraternity houses. 

%2D 

We respectfully request your opinion as to the compliance of this 
proposal with the provisions of Section 2 of S. B. No. 359, 54th 
Legislature; with Section 56 of Article III, Constitution of Texas; 
and a:tJ.Y other legislation which may apply. 

If at all possible, the Board of Directors would like to have your 
opinion for their guidance in deliberations on the above question 
scheduled for their next meeting on December 10, 1955· 

Please accept our very sincere thanks. 

ENJ:s{d) 

Yours very truly, 

/s/ E. N. Jones 

E. N. Jones 
President 



John Ben Shepperd 
Attorney General 

THE ATTORNEY GENERAL 
OF TEXAS 

Austin ll, Texas 

November 29, 1955 

Honorable E. N. Jones, President 
Texas Technological College 
Lubbock, Texas 

Dear Dr. Jones: 

Mr. Shepperd has asked me to answer your inquiry as to the 
validity of renting a part of a proposed new dormitory on your campus 
for use by a fraternity. You indicate that a portion of a dormitory 
will be set off by a partition for the exclusive use of a fraternity 
chapter. We believe that Section 2 of Chapter 368, Acts of the 54th 
Legislature, 1955, page 940, prohibits such a proposed rental. That 
section reads, as applicable here: 

"Provided, however, that such buildings 
and structures and additions to buildings 
and structures shall not be constructed 
or equipped. for exclusive use by fraterni
ties or sororities or private social clubs." 
(Emphasis SUI>Plied). 

It is the obvious Legislative intent that no such building 
shall be used exclusively by fraternal groups, and this prohibition 
extends also to a part of such a building dedicated to such exclusive 
use. To constitute an "exclusive use" does not mean that the fraternity 
is the only occupier of the dormitory, but, as here applied, means that 
its use, even of a portion, is a proprietary use and not· a use by the stu
dent body generally. Muncy v. Updyke, 89 S.E. 884 (Va. Sup. 1916). 

As the ownership of the lands and buildings involved is in the 
State of Texas lAttorney General's Opinion MS-96 (1953) '::J_ the Legislature 
may determine the policies to control the use and occUI>ation of such 
properties. Section 1 of Article III of the Constitution of Texas, Chap':"' 
ter~ 368 expresses the Legislative policy of prohibiting 81lY part of the 
dormitories there authorized being used. for fraternities exclusively. The 
plan submitted is within the prohibition and is, therefore, invalid. 

BEL:zt (g) 

Yours Very truly., 

/s/ Billy E. Lee 

Billy E. Lee 
Assistant Attorney General 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the President December 20, 1956 

The Honorable John Ben Shepperd 
Attorney General 
State of Texas 
Austin, Texas 

Dear Mr. Shepperd: 

This is a request for an official opinion by the 
Attorney General on the question of the constitu
tionality of any solution of the fraternity and 
sorority housing problems at Texas Technological 
College which would involve the use of campus land, 
either on a. lease basis or by outright sale. 

We are cognizant of the fact that by enactment of 
Section Two of Chapter 368, Acts of the Fifty-Fourth 
Legislature, 1955, Page 340, that statutorily such 
lease or sale is not legal. Whether it is constitu
tional, and therefore subject to the development of 
legality by further legislative action, is at the 
heart of our question. 

Correlated is the question of the constitutionality 
of the use of the financial credit of Texas Techno
logical College in floating bonds, as we do for dor
mitories, for the construction of any residence fa
cilities which would be used in whole or in part by 
the fraternities and sororities. 

With sincere thanks for your opinion, I am 

ENJ :p 

Yours very truly, 

/s/ E. N. Jones 

E. N. Jones 
President 



Jobn Ben Shepperd 
Attorney General 

THE ATrOBNEY GENERAL 
OF TEXAS 

Austin 11, Texas 

December 28, 1956 

Honorable E. N. Jones, President 
Texas ·Technological College 
Lubbock, Texas 

Dear Dr. Jones: 

General Shepperd has requested that I answer your let
ter of December 20th concerning the authority of Texas Technological 
College to assist in the solution of the housing problems that now 
confront the fraternities and sororities at your college. 

Sections 50 and 51 of Article III of the Constitution of 
Texas prohibit Texas Technological College from lending its credit 
or ma.king any grant of public monies to the fraternities and sorori
ties that are located in the City of Lubbock. This statement of the 
law is correct regardless of whether the college undertakes to make 
an outright grant to the fraternities and sororities or whether they 
assist them in the issuance of bonds. 

As to your second question concerning the authority of the 
Texas Legislature to authorize Texas Technological College to sell 
certain campus lands tq the various fraternities and sororities, you 
are advised that this is a matter for the determination of the Legis
lature, provided, of course, that the land in quest:Lon has not been 
dedicated for school or other public purposes. If the campus land 
has been dedicated for public purposes, then it could not be diverted 
to any other purposes or sold to the fraternities and sororities in 
question. In this connection I am enclosing a copy of Attorney Gen
eral's Opinion V-1414 (1952) which discusses the dedication o'f : land 
and attempted diversion of such dedication. 

Kindest personal regards, 

Yours very truly, 

/s/ J. c. Davis, Jr. 

J. c. Davis, Jr. 
Assistant Attorney General 

JCD: t iw (g) 

Encl osure 
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PRICE DANIEL 
Attorney General 

THE A'P110RNEY GENERAL 
OF TEXAS 

Austin ll, Texas 

Hori. Enos T. Jones 
County Attorney 
Floyd County 
Floydada, Texas 

Dear Sir: 

July 10, 1952 

OpWon No. v-1474 

Re: Legality of selling or 
exchanging real property 
dedicated to Floyd County, 
for park purposes. 

You have requested an opinion of this office on the following question: 

"Where a tract of land was dedicated to Floyd County as a park 
for the use and benefit of the public as part of the plat of 
the townsite of the town of Floydada (Floyd City), and has 
been so used as a park during 111ost of the times since such 
dedication, does the city council of the city of Floydada have 
authority to sell or exchange such park site to the First 
Methodist Church, Floydada, for the old church building and 
grounds in suc:ti city, under the provisions of Article 1017, 
Revised Civil Statutes of the State of Texas? 

"Or, does either the Commissioner's Court, acting under the 
authority of Article 1577, RCS or the City Council and the 
Court acting jointly have such authority? 

"And, i f you find that the city and/or county have such au
thority, is it necessary to have the election provided for 
in Article 1019, RCS?" 

The case of City of Tyler v. Smith County, 246 s.W.2d 601 (Tex. Sup. 1952), 
involved a dispute between Smith County, the City of Tyler, and individual 
property owners, as to their respective rights in the square in the City 
of Tyler. The facts showed that a portion of the square was used for 
courthouse purposes, and the remainder used by the public as a parking 
lot, marketing place, gathering place for public meetings, and similar 
purposes. The court held that the facts showed that the square as a mat· 
ter of law had been dedicated to public use and cannot now be diverted to 
private use. We quote the following: 

"There seems to be a well defined distinction between court
house square and public square. For instance, in State v. 
Travic County, 85 Tex. 435, 21 s.w. 1029, there were many 
lots and blocks in the City of Austin which belonged to the 
Republic of Texas when the city site was or i ginally platted. 
Some of them were r eserved f or public uses, and an agent of 
the Republic marked them on the map designating the particular 
public use to which each was to be devoted. The north half of 
a certain block was marked 'Courthouse' while the south half 
was marked 'Jail.' Some time later '!'re.vis County erected both 
a courthouse and a jail on the places indicated. In 1876 this 
site was abandoned and a courthouse and jail were erected on 
other lots. The county then rented the old block for use by a 
lumber yard and later filed suit for rents due. The state 
i ntervened, claiming title to the block. This court held that 
the block having been dedicated to the limited purpose of a 
courthouse and Jail site and that use having been abandoned, 
the bl.eek reverted to the state.. But in course of the opinion 
it was said: 'If the land had been dedicated unqualifiedly to 



public uses--if, for instance, the words "Public Park" had 
been written upon the plat instead of the words "Courthouse" 
and "Jail.," we think the public, as well as the purchasers 
of adjacent lots, would then have acquired rights in the 
property beyond the power either of the state or county to 
divert or affect.' 

11There can be no doubt that the public accepted the dedication. 
They used it as a market place, as a parking place, as a pl.ace 
for entertainment and rest, as a place for preaching services 
and political meetings, as a place to get water for themselves 
and their stock, and according to undisputed testimony, they 
use it today as a 'place of enjoyment and rest'j 'to enjoy·the 
roses, shrubbery and various landscaping that has been put 
there' • According to the weight of authority, this establishes 
acceptance, and we so hold. 16 Am. Jur., Dedication, Sec. 35, 
p. 383. 

"Under these undisputed facts evidencing dedi~ation and after 
more than a century of unq:uestioned general public use follow
ing and accepting such dedication, · it cannot justly be said 
that Smith County can now convert the square to private use. 
Of' course, the county may abandon the present square as a site 
for a courthouse and build a new courthouse wherever it chooses; 
but if ft el.ects to do that, the entire square must remain im
pressed with the right Of the publ.ic to use it for general. pub
lic purposes, it cannot be diverted to private uses. Lamar Co. 
v. Clements, 49 Texas 347, supra." (Emphasis added.) 

The dedicating deed accompanying your request was executed in 1890. It 
recited that the dedicator granted and conveyed "unto Floyd County for 
the use of the public the following dedicated property to wit: All. the 
streets, al.leys and parks and Court House Square in the town of Floyd 
City_ /now Floydad.iJ as shown by the above plat. • • To have and hold 
the above dedicated premises, for the use of the public forever." 

Assuming that the conveyance of the park to the city was intended to vest 
the title in trust for a t'u.ture incorporation of the townsite and that 
title became vested in the municipality upon the incorporation, neverthe
less the city of Floydada does not have the authority to enter into the 
proposed agreement. Articles 1017 and 1019 v.c.s. constitute the only 
authority of the city to dispose of park property. Article 1017 provides, 
in part : 

"The governing body of any incorporated city or town in this 
State, however incorporated, may sell and convey any land or 
interest in land owned, held or cl.hlmed a.s public square, 
park or site for city hall or other municipal building, and 
abandoned parts of streets and alleys, together with all im
provements on any such property owned by any such city or 
town. The proceeds of any such sale shall. be used only for 
the acquisition and improvement of property for the same uses 
a.s that so sold • • • 11 

Assuming arguendo that the above statute applies to the property in ques
tion, we are nevertheless of the opinion that it does not authorize the 
exchanging of property for a dif ferent use from that which is sold. 

Under the f acts submit t ed in your request, the l.and in question has been 
dedicated to the public for park purposes end the pub1ic has accepted. the 
dedication. We agree with you that under these conditions the land must 
remain for the use of the public for park purposes. In City of Fort Worth 
v. Burnett, 131 Tex. 190, 11.4 s.w. 2d 220 (1938), the court held that a 
Public l.ibrary could not be .built on a tract of land dedicated to the ;pub
lic for park purposes , for this would constitute a diversion of the use 
intended by the dedication. Under this holding the construction of a build
ing to be used as a civic center would also be a diversion. If such a 
building could not be placed on the present site, it is clear that the ex
change of the property for a site on which such a building is located would 
not be devoting the proceeds to the acquisition of property "for the same 
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uses as that so sold." Indeed, there is language in City of Tyler v. 
Smith County, supra, indicating that Article 1017 does not authorize 
a city to sell park property which has been acquired through dedication, 
but in view of the holding in City of Fort Worth v. Burnett, supra, we 
need not decide this particular question because clearly the statute 
does not authorize an exchange of property for a different use from that 
sold. 

SUMMARY 

Land dedicated to the public for park purposes cannot 
be diverted for any other purpose. It must remain for 
the use of the public for park purposes and cannot there
fore be so.ld or exchanged. City of Fort Worth v. Burnett, 
131 Tex. 190, 114 S.W.2d 220 (1938); City of Tyler v. Smith 
County, 246 S.W.2d 601 (Tex. Sup. 1952). 

APPROVED: 

J. c. Davis, Jr. 
County Affairs Division 

E. Jacobson 
Reviewing Assistant 

Charles D. Mathews 
First Assistant 

JR:am(g) 

Yours very truly, 

PRICE DANIEL 
Attorney Genere.1 

By John Reeves 

John Reeves 
Assistant 
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Campus Planning Committee 
March 29, 1960 
Attachment No. 200 
Item 984D 

TEXAS TECHNOLOGICAL COLLEGE 
SCHOOL OF HCME ECONOMICS 

SPECIFICATIONS OF CAMPUS PRESCHOOL LABORATORY 

Dean Willa Vaughn Tins~ey 

Sources of information used as guides in defining specifications: 

National Nursery School Association Standards on Space and Equipment 

Texas Education .Agency Bulletin 539, May, 1956. "Schools for Young 
Children" 

Recent correspondence With 

Oregon State College--Katherine Read, author of textbook on 
nursery schools 

University of Illinois--School of Home Economics 

University of Wisconsin--School of Home Economics 

State College of Washington--School of Home Economics 

University of Washington--School of Home Economics 

Dr. Clarice Wills (Tech education staff member)--Thesis on 
":E{ousing Requirements for Nursery Schools" 

(Dr. Knowles will confer with Merrill Palmer officials April 4-9 
when he attends a workshop in Detroit.) 

General Specifications 

Location: Extend from northeast wing of Home Economics Building between 
Weeks and Doak, enclosing a patio-type playground area. 

Shape: L-shaped, two storied building of architectural style and 
material to harmonize with surrounding buildings. 

The preschool laboratory proper to use the lower floor 
(and outdoors) with the second floor for offices and classrooms. 

Because of the nature of the laboratories, soundproof floors 
and ceilings are highly desirable. 

First Floor 

A. Two playrooms to accommodate two groups of children simultaneously 
(both morning and afternoon) as well as the groups of college students 
and staff involved. 

The ntnnber of children in each group will be 10-14. 

The ntnnber of college students {adults) will be approximately 10. 
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Square feet floor space per child (Nat'l. N.S. Assn. standard) 
60 sq. ft. per child 

Square feet floor space per adult 30 sq. ft. per adult 

Square feet floor space for equipment 400 sq. ft. 
(estimated) 

(Tables, chairs, shelves, climbing equipment, rockers, 
housekeeping equipment, cards, etc.) 

Proposed size of each playroom: 

14 children X 6o sq. ·ft. 
10 adults X 30 sq. ft. 
Equipment (approximately) 

Size of each playroom 

Approximate size of the two play
rooms, each 30' X 50' 

840 sq. ft. 
300 sq. ft. 
400 sq. ft. 

1540 sq. ft. 

3000 sq. ft. 

Toilet rooms (100 sq. ft.) and small scale equipment 
within each playroom. 

563A 

Storage for children's wraps (50 sq. ft.) adjoining each playroom. 

B. Additional rooms needed: 

l. Receiving room for children and parents (12' X 151 ) to accommodate 
nurse, secretary, records, telephone. 

2. Play and speech therapy and testing room (14' X 16 1 ) with provision 
(two-way screen) for observation from adjoining areas. 

3. Seminar and reading room {can also be used for isolation) (10' X 18 1
). 

4. Two music rooms opening off the two playrooms (12' X 15') with 
flexible partition. 

5. Toilet rooms for men and for women (7' X 10'). 

6. Two storage rooms (81 X 10'). 

7. One kitchen to accommodate both groups of children ( 14' X 20' ) ; 
Iaundry facilities (washer-dryer, built-in ironing board) in kitchen. 

8. Food storage (walk-in pantry) (6' X 81
). 

9. Two workrooms (8 1 X 10'). 

10. Corridors, stairs, etc.; recessed hanging space and shelves for 
students' wraps and books. 

Second ~ 

We ar e submitting specifications for only a limited portion of the second 
floor as f ollows : · 

A. Six offices (8' X 101 ). 

B. Two classrooms (20' X 24') with women's toilet and lounge between, 
With the lounge area separated from the classrooms with accordian-type 
dividers. 

Classroom to be equipped with light-proof shades. 
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c. Large room (32' X 54', plus 6 1 X 54' for storage) for all-purpose 
laboratory for Home Economics Education. 

perhaps the remainder of this floor With suitable access from the outside 
could be planned for the Testing and Counseling Center or for Extension 
Service. 

Outdoor SJ;>ace 

A. Play areas separated into two spaces for the two groups of children • . 
Proposed size of each area--28oO sq. ft, (Texas Education Agency 
recommends 175-200 sq. ft. per child.) 

B. Covered hard surface (concrete) area for outdoor play (covered overhang 
do'W?l sides of building). 

c. Fence in the two play areas With cyclone fencing which pennits observa
tion through fence. Have narrow concrete walks outside fence, With 
benches for observers and shrubbery planted beyond the benches to 
protect the observation area. 

D. Two l.a.rge walk-in flat-topped storage sheds built onto outside building 
walls With steps and bannisters leading up and a railing around top 
(for storage of outdoor equipment.) 



Campus Planning Committee 
March 29 1 196o 
Attachment No. 201 
Item 986 

TEX.AS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

testing and Counseling Center 
March 151 1960 

Mr. Marshal.! L. Pennington, ·Chairman 
Campus Planning Committee 
campus 

Dear Mr. Pennington: 

Apparently the idea of building a Student Services Center has been aban
doned. Since the planning for the Testing and Counseling Center was based 
mainly on this concept, it is time that another look be given to the matter 
of our future. 

It is important at this moment because of the building plans of the Psychol
ogy Department. There are many advantages to our sharing a building with 
the Psychology Department and these should be thoroughly explored immediately. 

In the first place, with regards to our staff, the joint-appointment arrange
ment makes for a healthy situation. I am asking for the appointment of a 
quarter-time educational-vocational counselor, a quarter-time counseling psy
chologist, and a quarter-time clinical psychologist in my budget request for 
next year. Having our own staff is somewhat illogical in view of our present 
stage of development; later, this would undoubtedly be the most effective 
staff pattern. 

From the standpoint of the physical plant there is much to say for the shar
ing of a building. It is quite likely that there would be around a thirty
tbree per cent overlap. This would come from sharing offices, counseling 
rooms, seminar staff room, reading improvement classroom and a laboratory
practicum room. OUr former plans, as reviewed by Dr. Jones, called for ap
proximately 7500 square feet. I am sure this could be reduced by 2500 square 
feet, or by $35-50,000 through sharing a building with the Psychology 
Department. 

To be used most effectively as a ·training facility, the Center needs to be 
near the Psychology Department. Also, it would be advantageous to the Center 
to be near the Psychological Clinic which apparently has a fairly good chance 
of becoming a reality. 

The location of the Center is an important consideration. Certainly it should 
be accessible. Being near the center of the campus and close to the Adminis
tration Building increases its usefulness. (The area just south of the Chem
istry Building would be ideal.) 

This should be enough in the way of general information to set the stage for 
some serious thinking on the matter of housing the Testing and Counseling 
Center. When the Psychology Department moves we will be le~ with no staff. 
To operate we would have to have our own staff which means that in the future 
a. building which would fit our organizational structure would be called for. 
Unless the administration is ready to set up a full-blown Center at the time 
the Psychology Department moves, it should give full· consideration to our 
sharing the new building. 

I shall be calling you for an appointment so we may more fully explore this 
proposal. 

J'EK:tmw(g) 
Information copy: Dr. R. c. Goodwin 

Veey truly yours, 

/s/ James E. Kuntz 

James E. Kuntz, 
Director 
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March 29, 1960 
Attachment No. 202 
Item No. 992B 

BRASHER, SPENCER & GOYET'lE 
Architects-Engineers 

211.8 34th Street - Lubbock, Texas 

March 16, 196o 

~r. Nolan E. Barrick, Supervising Architect 
Texas Technological College · 
Lubbock, Texas 

Re: Statements for Architectural Services 
Women's Gymnasium Building 

Dear Sir: 

Included are our statements for architectural services required by the 
contract dated February 16, 1959, between this firm and the Board of 
Directors of Texas Technological College. 

The basic statement in the amount of $10,270.12 is in accordance with 
the provisions of Article 3 of the above contract in that it represents 
that portion of the total commission {75~) due upon completion of the 
working drawings and specifications. 

The supplementary statement for extra services represents a request by 
this firm for payment of costs incurred due to changes requested by the 
OWner subsequent to approved preliminaries and the actual execution of 
working drawings. As a matter of explanation, the following information 
is submitted: 

(1) 

{2) 

(3) 

Final preliminaries prepared during the months of July and 
August were reviewed by the Board of Directors at their August 
meeting, and authorization was given to proceed with working 
drawings. These preliminaries indicated a vaulted concrete 
canopy at the main entrance to the building. 

At the time of the Board's October meeting, working drawings 
and specifications were substantially complete and were sub
mitted to the Board for final approval. After their review 
of the final drawings we were asked to redesign the entrance 
canopy and revise the final plans and specifications as neces
s a.ry to incorporate the new design. 

Entrance canopy design studies were completed in October, and 
revisions were completed in early November. 

Due to the nature of the change requested and the amount of work required 
to incorporate this change into the then complete plans and speeifica• 
tions, we feel justified in asking ror this additional fee. Your support 
of this request, and the Board's consideration, will be ~incerely 
appreciated. 

Yours very truly, 

/s/ Ralph D. Spencer 
Ralph D. Spencer 

SUPPLEMENTARY STATEMENT FOR EXTRA SERVICES 

Texas Technological College 
Lubbock, Texas 

March 16, 1960 

Re: A Women's Gymnasium Building 
for Texas Technological College 
Warner Construction Co. (Contractor) 

~ITECTlJRAL SERVICES: 

Extra Design and Drafting work required to change canopy 
at entrance as requested by the Owner. (3 x drafting cost) $513.30 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MnruTES OF THE CAMPUS PLANNING COMMI'ITEE 

Meeting No. 72 April 5, 1960 

566 

A meeting of the Campus Planning Committee was held at 8:30 a.m. on Tuesday, 
April 5, 1960, in Room 120 of the Administration Build.1.ng. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick, Colonel c. P. west, and 
Chairman M. L. Pennington. In addition, Mr. D. M. McElroy was present. 

993. Approval of Minutes 

On motion by Colonel West, seconded by Mr. Urbanovsky, the Minutes 
of Meeting No. 71 were approved. 

994 . President's Approval of Minutes 

The Chairman reported that President Goodwin approved the Minutes of 
Meeting No. 71 on April 4, 196o. · 

995. Agricultural Plant Sciences 

After consideration, it was agreed to recommend that a contract be 
awarded to J. L. Davis of Lubbock, in the amount of $475.00, to move 
the mill house from the present site at the Agricultural Plant Sci
ences to a site south of the present swine pens as requested by the 
Animal Husbandry staff. The bid is to include a concrete pier foun
dation at the new site. Mr. Davis was the low bidder. The expense 
is to be paid from the budgeted item for Relocation of Farm 
Facilities. 

The move was originally to be done by the contractor in return for 
the use of one of the buildings during the period of construction. 
It developed that the building was unusable as there were too many 
partitions. He made no charge for the buildings he has move_d. 

996 . Boiler~ Housing 

It is anticipated that the project will be ready for final acceptance 
by the Board of Directors on May 30, 1960. 

997. Classroom-Office Building 

A. Additional Architects Fee 

No action was taken on the request due to the fact that the architects 
have yet to present the detailed breakdo'W?l and justifications. 

B. Additional Building Requests 

Colonel West agreed to supply one double clothes bracket in each of
fice and to install the necessary molding to hang maps and charts in 
three of the classrooms. 

Due to the fact that the Campus Planning Committee's original intent 
was to recommend only the basic equipment and furniture for the build
ing, the CPC is becoming apprehensive over the additional requests 
which continue to come in. Many of the items normally would have 
been handled from Departmental Maintenance rather than from the Build
ing Funds. The budgeted amount for furniture and equipment bas been 
exhausted and the CPC is of .the opinion that additional purchases 
and adjustments should be financed from Departmental Maintenance. 



998. Faculty Club 

In view of the letter from Dr. Charles L. Riggs, President of the 
Faculty Club, it was agreed to recommend the use of a portion of 
the Recreation Hall as a temporary Faculty Club. The CPC is of 
the opinion that it would be unwise to use educational. and general. 
space for billiard tables and a faculty lounge. 

Also, concern was expressed over the seeming need to provide billiard 
tables in the space in the new Student Union Addition. If billiard 
tables were not provided in the new space, the faculty could have a 
substantially better arrangement and doubt was expressed that enough 
members of the faculty and staff use the billiard tables' to justify 
the space requested. Perhaps the faculty members who wish to pley 
billiards could use student tables. 

It was agreed that Mr. McElroy and the Chainnan will work with 
Dr. Riggs on a proper solution. 

Dr. Riggs' letter is attached to and made a part of the Minutes. 
(Attachment No. 2031 page 572) 

999. Journal.ism :Basement 

Mr. Barrick reported that his floor plan has been presented to 
Mr. W. E. Garets, who seemed to be receptive to the suggestions. 
The plan was left with Mr. Garets and he is to study and return it, 
with his observations. 

The question was raised as to whether or not the Office of Public 
Information should be included and Mr. McElroy agreed to check with 
Mr. Adrian Vaughan for his thoughts. 

1000. Library (New) 

A. Subsoil Report 

Mr. Barrick reported that the rather lengthy results of the study 
were received on the preceding day. 

The study was composed from the Engineer's Laboratory report, 
Dr. Dawson's origina.l report and a supplementary report from him. 
The gist of the study is that, if the caleche were to be completely 
saturated With water, there could be foundation troubles in the years 
ahead. However, the supplementary report indicates that such an 
event is extremely unlikely. There now seems to be no foundation 
problem which cannot be solved without too much difficulty. 
Mr. Phelps, one of the Project Architects, is to inspect the site 
this week to make final plans for the foundation. 

The expenditure of funds for the tests is considered to be worth
while as the results will be helpful in determining the foundation 
for the Library and other future projects and no such tests have 
been made previously in this territory. 

B. Final Plans and Specifications 

The Project Architects have reported t hat the final plans and speci
f i cations can be released on or about April 23, 196o. Mr. Pitts is 
to bring them to the campus and go over them with t he Campus Plan
ning Committee. There will be no change from the project as ap
proved by the Board of Directors. It is thought that at least one 
week should be reserved by the CPC to study the plans and specif ica
tions prior to release for bids. 

As the plans and specifications would carry out the approved Wishes 
of the Board, it was recommended that the Board of Directors allow 
the CPC to release the bids about May 1, 196o, to be opened in time 
to make a reconunendation for a contract allal'd to the Board on May 30, 
1960. 

C. The architects continue to make fine progress on the development of 
the plans and specifications. 



1001. Ma,1or Repairs ~ Rehabilitations 

Repointing Stone and Brickwork and Waterproofing Exteriors 
of the Science and Chemistry Buildings-=$41,800 - 1959-6o 

$37,600 - 196o-61 

It was a.greed to study the bids which are due on April 6, l96o, at 
2:00 p.m. and make a recommendation for the Building Committee after 
the bids are opened. 

1002. Meats ~ 

Previously, the time schedule provided for presentation of the final 
plans and specifications to the Board of Directors at the April 9, 
1960, meeting. As the building will provide for the preparation of 
food, it was necessary to send the revised plans to Austin for ap
proval of the Health Authorities. No word has been received. from 
Austin to this date. Tb.ere is some apprehension over the proximity 
of the Meats Lab to the Veterinary Science Building, due to the fact 
that post-mortems on dead animals a.re held in the Veterinary Science 
Building. It is possible that different arrangements can be made for 
the required. post-mortems and the disposal of dead animals. 

It was agreed that nothing can be done but wait for word from Austin 
before making final recommendation on the location and the health 
hazards. The plans are progressing nicely. The latest informat ion 
will be given to the Building Committee on Friday of this week. 

1003. Operating Procedures 

A. It was agreed that the list of furniture and equipment needed for the 
new buildings, which a.re to be occupied in late summer or early fall, 
is to be ready for the Boa.rd Meeting on May 30, 1.960. 

B. Campus Mail Service 

The campus mail service was discussed a.t length but the ideas have 
yet to jell sufficiently to make a recommendation. The study is to 
continue. 

c. Mr. Barrick volunteered. to notify all architects to investigate pro
spective bidders and to be ready to recommend the acceptance or re
jection of the low bidder, with the reasons, in keeping with the 
expressed wishes of the Board. 

1004. Other Items 

A. Parking Lots 

It was agreed that Mr. Urbanovsky is to present a condensed version 
of the developments and thinking to date to the members of the Build
ing Committee, in order to have the benefit of their thinking before 
pr oceeding f'urther. 

B. Building Directories 

Mr. Barrick reported that he has written t o manufacturers f or infor
mation on specificat ions and costs but has received no reply to dat e. 

1005. Remodeling ~ Buildings 

It was agreed t hat it will be necessary to have all the inf ormation 
essenti al for the remodeling of existing buildings for presentation 
to the Board of Directors on May 30, 19601 for inclusion in the Legis
lative submission for the next biennium. While the report should be 
modest, it should incl ude all. building needs. 



ioo6. Physical Plant Facilities 

The final plane and specifications ere practically complete and will 
be finished in time for the meeting of the Building Committee on 
April 8, 196o. If acceptable to the Building Committee, it is recom
mended that the approval be subject to the final checking of grades 
and other minor details by the CPC before the plans ere released for 
bids and that authorization be granted to advertise for bids and to 
make a recommendation for the contract award at the meeting on May 30, 
1960. 

1007. Printing Press 

The aame recomnendation is made for the Printing Press as that for 
the Physical Plant Facilities. 

ioo8. Psychology and Testing and Counseling Center (Permanent) 

It was agreed to request the President for an administrative decision 
on the Clinic and Testing and Counseling Center. The administrative 
decision should include the size, scope, need, coordination with other 
departments, final need, long-range planning, operating costs, etc. 
As soon as the decision is reached, the CPC will tie the results to 
the building program. It is requested that a reasonable time sched
ule be set by those who are to make the study in order that the CPC 
may coordinate the study with its work program. 

It was agreed that it would be necessary to wait until more in!'or
mation is kno~ on the cost of the new Library and the Science Build
ing before a recommendation can be made to finance the facilities. 

1009. Relocation of Farm Facilities 

A. Agronomy 

Mr. Barrick reported that he would do his best to have a general idea 
of the plans needed to take bids on the metal buildings in time for 
the Building Committee Meeting on Friday, April 8, 1960. 

B. Dairy Facilities 

The dairy facilities will require more detailed plans and specifi
cations than the other facilities. It was agreed to set May 30, 1960, 
as the target date for the preparation of plans and specifications and 
to request the Board at that time to authorize the Building Comnittee 
to award the contract during the summer in order that the facilities 
may be available for the opening of the fall semester. 

C. Poul.try Facilities 

In view of the over-all work load, it was agreed to set May 30, 196o, 
as the completion date for the plans and specifications and to request 
permission for the Building Committee to award the contract during the 
summer in order that the facilities may be available for the opening 
of the fall semester. 

D. Horticulture i'aeilities 

Mr. Barrick reported that he would do his best t o have a general idea 
of the pl.ans needed to take bids on the metal buildings in time f or 
the Building Committee Meeting on Friday, April 8, 1960. 

E. Water and Utili ties 
• 

Mr. Urbanovsky reported that the plans and specifications will be 
ready for the meeting on May 30, l96o, and it was agreed to request 
permission for the Building COD1Dittee to award the contract during 
the summer. The utilities will not be needed until near the end of 
the summer and the delay in the preparation of the plans and specifi
cations will afford time for a more complete study. 



1009. Relocation of~ Facilities (continued) 

F. Student Housing in the Area 

570 

In view of. the report from the School of Agriculture, which is at
tached to and made a part of the Minutes (Attachment No. 204, page 
573), it was agreed to see if it is still possible to secure .three 
of the surplus houses from Hondo, Texas. The houses will cost ap
proximately $1,000.00 in place on the campus and are in good con
dition. Mr. McElroy is to make the investigation. 

1010. Science Addition 

Mr. Barrick reported that the elevator has been eliminated by the 
Department Heads. The question of the type of auditorium still re
mains. Each of the Department Heads has now a set of the floor 
plans and is working on equipment layouts. 

1011. Speech 

The feasibility of converting the dairy barn for use of drama is 
still under consideration and study. 

It was pointed out that, if the barn is to be used, the roof should 
be repaired. However, it was agreed to wait another two weeks in 
order to complete the feasibility end cost study before deciding on 
the roof repair. 

It was recommended that the existing Faculty Club be moved west of 
the Greenhouses for use by the Speech Department as a Theater Work
shop and that the present Theater Workshop be sold. It would be nec
essary to leave the Plot Plan in the present Faculty Club until the 
new Physical Plant Facilities are available as space provisions have 
been made there. 

1012. Student Union 

Mr. Barrick reported that the architects may not have the final plans 
and specifications -available for consideration until May 30, 196o. 
If so, the time schedule for the project will be substantially delay
ed. Mr. Barrick is to check with the Project Architects and report 
his findings. 

1013. Television 

It was agreed that the newer Stock Judging Pavilion would be a good 
solution for a permanent television station, if the Board wishes to 
use it. 

1014. Utilities 

Mr. Barrick presented the developments to date but it was agreed that 
the plans are insufficient to make a recommendation. Mr. Barrick is 
to check with the engineers to see if it will be possible to have the 
plans ready for consideration by the Building Committee on Friday of 
this week. 

Mr. Barrick reported that the location of the Agricultural Plant Sci
ences Building has complicated the water supply to the Veterinary 
Science Building. After consideration, it was agreed that the proper 
solution would be to provide a permanent source of water for the en
tire area by installing a 6" tap and meter on the 16" line at the 
corner across the street from the Veterinary Science Building. The 
estimated cost is $1,300.00 and it is properly chargeable to the budg
eted amount for utilities. It was agreed to make the recommendation to 
the Building Committee on Friday, April 8, 1960. 



1015· 
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Walks, Drives, and Parking Areas - -
Over-all Study · 

Mr. Urbanovsky reported that the plans are still in the process of 
develo];llllent. 

io16. Women's Gym 

Water Drain 

Mr. U:rbanovsky reported that it will cost $300.00 to temporarily 
cross the Highway Department's easement to the storm sewer entrance 
at the corner of College and 19th. 

As the Highway Department plans to widen 19th Street during the 
fall, it was agreed to reconunend the installation of the curb and 
gutter, paving and drain inlet at the northeast corner of the Women's 
Gym in order to gather the rain water which can be temporarily 
handled by the use of a ditch around the construction. '!be estimated 
cost is $6,600.00 and it is properly chargeable to the appropriated 
1 tems for walks, drives and parking areas. 

M. L. Pennington 
Chairman 

The meeting adjourned at 12:20 p.m., to meet again at 2:00 p.m. on Thursday, 
April 6, 1960, to consider the last items to be presented to the Building 
Committee. 
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Campus Planning Committee 
April 5, 196o 
Attachment No. 203 
Item 998 

Mathematics and Astronomy April 1, 1960 

Mr. Marshall Pennington 
Campus Planning Committee 
Campus 

Dear Mr. Pennington: 

After several conferences with Mr. Longley, Mr. Barrick, 
and Mr. McElroy, the Faculty Club realizes the space 
problems of the campus and feels that Mr. Longley' s sug
gestion of providing midmorning coffee and luncheon fa
cilities in a corner of the Recreation Hall is perhaps 
the most expedient possibility available to us. 

A problem remains, however, of what to do with our ftir
niture, TV set, and two billiard tables since Mr. Longley 
does not think sufficient space could be allocated for 
such equipment in the Recreation Hall. The Faculty Club 
Board has suggested one possible solution: namely, using 
the corner of the Recreation Hall for coffee and luncheon 
facilities and the possibility of being able to use the 
basement room of the Administration Building fonnerly 
occupied by the Bureau of Business Research as a lounge, 
reading, and game room. If such a facility is not avail
able to us then ·we would have to look into the possibility 
of finding space to store our furniture. 

The Faculty Club is appreciative of the concern and help 
the Campus Planning Committee has in our organization. 

CLR:mh(d) 

Sincerely, 

/s/ Charles L. Riggs · 

Charles L. Riggs, President 
Faculty Club 
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Campus Plemiing Committee 
April 5, 1960 
Attachment No. 204 
Item 1009F 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

School of Agriculture April 4, l96o 

MINIMUM NEEDS FOR STUDENT HOUSING 
AT OR NEAR THE NEW ANIMAL HUSBANDRY FACILITmS* 

It is essential in carrying out the instruction and research programs in 
Animal Husbandry that student housing be provided at or very near the ani-
mal facilities. Experience has shown that an adequate educational program 
using animals can be done most effectively through the employment of col
lege students - students who can provide a service to the college (for 
which they are partially compensated) end at the same time gain valuable 
experience necessary to a complete educational program. 

Virtually all of the agricultural colleges with which we are familiar house 
students in conjunction with the animal facilities. This is necessary be
cause of the highly irregular work schedule required, the efficient opera
tion of the animal husbandry program, and the complications arising from 
off-campus or dormitory housing. Students often come from work very dirty 
and at such a time as to cause problems with a routine dormitory operation. 

At the present time we are housing 15 to 16 students adjacent to the fa
cilities and 3 married students in individual houses. A careful review 
of our future minimum needs are as follows: 

(1) Cattle Feeding: (4 or 5 boys) We feed at 5 in the morning 
and 5 in the afternoon. ·All of the feed is weighed, and in 
experimental work, each lot is fed separately. Hence, it is 
utterly impossible for someone going to school to do this work 
and live in a dormitory where mealtime would coincide with 
cattle feeding time. It is also essential that the boys be 
on call. for special problems which arise from time to time. 

(2) Dairy Cattle: (7 to 9 boys) When we are milking three times 
a day, as we have been this past year, our boys milk at 4 in 
the morning, 12 noon, and at 6 in the evening. Thus it would 
be impractical for boys living in a dormitory to schedule their 
milking duties, since these duties coincide with dormitory 
mealtime. 

( 3) Other: We plan to continue to use at least one boy for care 
of the sheep and in lamb feeding experiments. One boy will 
also be required for our poultry facilities. 

It is our policy to limit the number of hours students may work. Because of 
this, we use more boys than we would normally need if' full-time employees 
were available. 

We have .no disciplinary problems in animal husbandry housing. If such prob
letns arise, they will, of' course, result in immediate dismissal of the stu
dent concerned. Records will show that boys living in our facilities on the 
average have substantially higher grade averages than boys living elsewhere. 
We feel that our environment for scholastic effort is quite good. We have 
recently inaugurated a number of research projects which are being conducted 
by undergraduates. we feel that the use of these students in this research 
has been effective and far cheaper in cost to the college than would be re
search conducted in most other ways. 

To S'mllmarize, our minimum needs are fa~ a housing facility across the free
way adjacent to the Animal Husbandry facilities that will take care of 8 
students. "When, and if, the beef cattle facilities are moved, we will need 
to expand this facility to house a total of 15 or 16 students. 

;~ *Submitted by Dean Gerald W. Thomas 
,. School of Agriculture 
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