
TEXAS TECHNOLOGICAL COLLF.GE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 235 January 6, 1965 

The Campus Planning Committee met at 9 a.m. on January 6, 1965, in Room 120 
of the Administration Building. Mr. Wilmer Smith, Chairman of the Campus and 
Building Committee of the Board of Directors, was present. Members present 
were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. t. Pennington. 
Others present were Mr. R. L. Mason, Mr. o. R. Downing and Mr. John G. Taylor. 

2919. Approval of Minutes 

On motion by Mr. Urbanovsky; seconded by Mr. Barrick, the Minutes 
of Meetings Nos. 229, 230, 231, 232, 233 and 234, with the cor
rection of parking lots nos. 26-33, Attachment No. 538, page 1613A, 
were· approved. (A copy of the corrected page is included in these 
Minutes. Please substitute it for the other page in the Minutes of 
Meeting No. 227.) 

2920. President's Approval of Minutes 

President Goodvin approved the Minutes of Meetings Nos. 230 and 
231 on December 10, 1964. 

2921. .Agricultural Facilities (CPC No. 93-64) 

Horse Facilities 

The Chairman reported orally on the meeting with Dean Thomas and 
Dr. Durham on January 4, 1965. The written report of the meeting 
is attached to and made a part of the Minutes. (Attachment No. 556, 
page 1667) 

2922. Architects' Rates 

The members of the Committee have received copies of the replies 
of The University of Texas and A&M. The Chairman reported that a 
reply has been received from East Texas which covers a six pereent 
fee, plus the cost of the clerk-of-the-works and a copy of the 
contract. Requests have been made to some six institutions, and 
the information will be supplied to all members as it becomes 
available. 

(After the meeting, replies were received from Lamar Tech, the 
University of Houston and West Texas State, and copies were sent 
to all who were present.) 

2923. Bookstore Addition (CPC No. 69-62) (H. A. Padgett4 Jr., $238,499 -
August 1, 196 ) 

Final Acceptance 

It was agreed t hat the owner had full use and occupancy of the 
facilities on August 1, 1964, and the Bookstore operation suffered 
little or no inconveniences; in fact, some advantages were pro
vided by the contractor. 

It was agreed that the final acceptance date would be December 11 

1964., subject to approval by the contractor, and it would only 
set a date for the one-year guarantee period. No liquidated 
damages will be recommended. 
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2924. Campus Lights 

A. Libra?', Student Union, Music Building, Horn, 
Knapp_Drane, Doak and Weeks Area (CPC No. 95-64) 

Mr. Downing reported that the installation is approximately 
98 percent complete, and the last four standards are being 
set today. 

B. Men's Residence Council Request 

Mr. Downing reported that he and Chief Daniele had made a study 
to improve the lighting conditions on the parking lots at the 
men's residence halls, as requested by the Men's Residence 
Council through Mr. Phil Wright. Arrangements have been made 
to go over the results With Mr. Wright as soon as he is free. 

2925. Chemical Research Building (CPC No. 87-64) 

Dr. Goodwin, and Dr. Joe Dennis, Dr. Arthur L. Draper and 
Dr. Richard J. 'lhompson from the Chemistry faculty, entered 
t~e meeting and participated in the discussion. 

The architects have suggested a narrow connection between the 
present building and the proposed building, with the feeling 
that it would be more logical from an architectural standpoint. 
The Chemistry faculty favors a wider connection which would 
include storerooms, shops and offices. 

It was agreed to request Mr. Bob White of Pitts, Mebane, Phelps 
& White to return to the campus to study the ideas of the 
Chemistry representatives as soon as possible. 

2926. Classroom-Office Building (New} (Foreign Languages and Mathematics} 
{CPC No. 79-63) ~ . 

Mr. Taylor reported that Miss Clewell. is completing the inventory 
of space today, and it will then be ready for typing. Mr. Barrick 
reported that the architectural plans are complete and are being 
reprod.uced today. Mr. McCutchan is working on the movable equip
ment, and the infonnation should be in shortly. It was agreed 
that the application will be in the mail not later than January 13, 
1965. 

~927. Dormitory~ Dining Facilities (Project CH-Tex-150(D) 

A. Unit A (CPC No. 63-61) (H. A. Lott, Inc., $2,764,540 - August 1, 1964 ) 

B. 

Year's Guarantee 

There has been very little difficulty with the incinerators 
this year, due primarily to the way they are being used. The 
students are carefully putting aerosol cans, coat hangers, 
plastic and boxes in the containers at the entrances, with 
most beneficial results. The students are to be commended for 
their good cooperation. 

There is a bit of a problem, still, with the air conditioning 
unit, but the manufacturer is correcting the problem. 

It was the consensus that the contractor bas taken care of all 
the items on the punch list resulting from the one-year's 
guarantee. 

1964) 

Construction Progress 

a. El.evators 

The Esco Company completely replaced the drive mechanism on 
the elevators d.ur1ng the Christmas holidays and bas set up 
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2927. Dormitory~ Dining Facilities (Project ·CH-Tex-150{D) 

B. Units B and C (CPC Nos. 72-62 and 73-62) (H. A. Lott, Inc., 
$21 788,420.40 - August l, 1964, and $3,513,215.13 - August 1, 1964) 

Construction Progress 

a. Elevators {continued) 

a maintenance office in Lubbock. There is now a main
tenance man on full-time duty in Lubbock. The onl.y 
report on malfunctions since the change-ove·r was a 
stuck elevator on Monday. Prospects at the moment for 
proper functioning are much brighter. 

b. Incinerators 

The manufacturer has been very ·diligent in attempting 
to work out the problems and since the last mechanical 
problems were corrected, there seems to have been no 
malfunction. '!here is still a bit of improper use of 
the incinerators, and it would help the operation if 
the residents would follow more closely the example 
set by those in Unit A. 

-----Mr. Guy J. Moore entered the meeting.-----

c. Snack Bar 

Mr. Moore reported that the snack bar in Unit C has been 
in operation for one full month. The income is averaging 
about $100 per day without a menu or publicity. Twelve 
tables and Bentwood chairs have been moved from the dining 
room in Bledsoe and Gordon Halls to the snack bar. He 
feels that the shakedown has been completed now, although 
they are still experimenting with the menu. It looks as 
if the novelty is not wearing off and the operation has 
been well received by the residents. 

d. Sunken Terrace (South of Snack Bar, Unit C) 

Mr. Urbanovsky reported that the plans are almost complete 
and 15 or 16 test holes have been drilled. Some struc
tural information is being provided by Mr. Barrick. 
Mr. Urbanovsky will, as soon as possible, pull all the 
information together to make a complete cost estimate and 
project report for approval prior to the beginning of work. 
It is anticipated that Mr. Downing•s personnel can do the 
work. 

e. Cooling Equipment 

Mr. Downing reported that the cooling equipment is in 
fairly good shape. There are still some isolated problems 
With the controls, but the contractor is continuing to make 
the needed adjustments. Mr. Moore reported that a number 
of windows were opened by students yesterday when the day 
was fairly warm. Part of the problem is to keep the win
dows closed until the balancing can be completed. 

f. Utility Drawings 

Mr. Mason reported that the changes which were made during 
the holidays have been recorded on the plans, and the plans 
are now being reproduced. Copies will be distributed as 
soon as they are available. 

g. Fountains 

Mr. Barrick reported that the architects think all the 
fountains now hold water, with possibly one exception. 
Mr. Moore thinks the one in Hulen Hall needs attention, 
and it will be checked. 
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2928. Donnitory Expansion 

By Item No. 2913-B, page 1653, the Board of Directors approved a 
major project to be ready on September 1, 1967, with specific 
steps to be made for implementation at the meeting on February 13, 
1965, as follows: 

"The project is to be on campus and as close to the College as 
possible. The CPC is to make a recommendation on the size. It 
is not necessarily to be an 'overall new scheme. Private financ
ing should be checked in order to leave room for private housing 
to enter the picture. 

"The facilities will be required, regardless of the long-range 
plan for the College which will depend, to some extent, on the 
stated policy." 

(Other references are Item No. 2879, page 1618, and Item No. 2894, 
page 1633, and. the attachments.) 

A. New Project 

The following items were considered: 

1. Site 

It was agreed that it woul.d be well for everyone to do some 
individual thinking on the subject and to hold a separate 
meeting. 

2. Architects 

It "Wa.S agreed that it would be well for everyone to do some 
individual thinking on the subject and to hold a separate 
meeting. 

It was agreed that it would be well for everyone to do some 
individual thinking on the subject and to hold a separate 
meeting . 

4. Size 

The project is to accommodate 3,000 students if possible. 
However, there may not be enough local funds to finance the 
movable equipment on such a large project. 

5. Inspecting Party 

Institutions to Visit 

It was agreed that it woul.d be well to send out an inspec
tion party with the least delay possible, and that the 
party shoul.d. include a member of the Board of Directors, 
if possible, and. Mr. Barrick, Mr. Taylor and Mr. Moore. 

Mr. Moore has prepared. a written list of suggested schools 
to visit and the reasons for listing each. 'lhe list is 
attached to and made a part of the Minutes. 
(Attachment No. 557, page 1668) 

Mr. Taylor and. Mr. Moore have prepared a list of items to 
be checked, and it is attached to and. made a part of the 
Minutes. (Attachment No. 558, page 1669) 

B. Private Financing 

The Chainnan reported that letters have been written to the 
f ollowing companies: t. F. Rothschild & Company, New York, 
New York; Coker Brothers Construction Company, Dallas, Texas; 
Mid-America Appraisal & Research Corporation, Chicago, Illinois; 



2928. Dormitory Expansion 

B. Private Financing (continued) 

Richard Lamb & Company, Dallas, Texas; Campus Rousing 
Development Corporation, New York, New York; Rowles, 
Winston & Company, Dallas, Texas; Centro Development 
Corporation, ~llas, Texas; F.ducational Facilities 
Laboratories, Inc., New York, New York; and Tishman 
Realty &: Construction Company, Inc., New York, New York. 
All have expressed an interest in housing, and the letters 
requested their thoughts and advice. 

In addition, letters have been written to 'Jhe University 
of Texas, University of Houston and North Texas State with 
a request for the benefit of any experience there. 

Mr. Jimmy Colvin, Business Manager of The University of 
Texas, has replied that The University has no such housing, 
but there are some off-campus, luxury housing projects for 
women students, and some are being planned for men. The 
projects seem to be operating quite satisfactorily, and the 
owners want to operate as closely as possible with '!he 
University. 

The University is planning a project for approximately 
1,000 men on the Breckenridge tract and plan to construct 
facilities for the same number of women close by, with a 
central feeding unit. The projects are to be financed by 
HHFA. 

A copy of a dormitory survey prepared by Mr. c. H. Sparenberg, 
Comptroller of The University System, has just been received 
and will be made available to the inspection party and those 
present. 

Mr. c. F. McElhinney, Senior Vice President and Treasurer of 
the University of Houston, has reported. that the University 
has no experience with such housing, but suggested that 
Emerson and Company of San Antonio be contacted for a possible 
interest in the Texas Tech project. 

c. Public Financing 

A check will be made with the HHFA. 

2929. Housing (Other) and Food Service 

A. Consolidated Food Service Unit for West, Sneed., Bledsoe 
and Gordon Halls - November ~ 1964, and Central Food 
Facilities - September 1, 19 (CPC No. 74-62) 

Additional study will be necessary before a recommendation can 
be made for final acceptance. 

B. Housing Office 

The information is ready to give to Mr. Barrick by the 
Chairman. 

C. Married Student Housing 

This is an informational item only. 

A survey last summer indicated that there were 1, 005 apartments 
in the general vicinity of the College, and most of them were 
d.evoted to married student housing. 
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2929. Housing (Other) ~ Food Service 

2930. 

c. Married Student Housing (continued) 

Attached is a letter from Mr. Howell Killgore, dated November 24, 
1964, in which he states that his group has 200 units in use, 200 
more under construction, and he is planning 200 additional units. 
(Attachment No. 559, page 1670) 

Infirmary Addition (CPC No. 85-63) (c. M. Pharr Construction Company, 
$47,888 - September 1, 1964) 

Final Acceptance Date 

The project was substantially complete on September l, 1964, and 
the College bad beneficial occupancy from that date forward. It 
was agreed to recommend that liquidated damages be waived and the 
final acceptance date be established as of December 18, 1964. 

2931. Killgore Beef Cattle Center (CPC No. 75-62) (Walter E. Wirtz, $378,839) 

Final Acceptance Date 

The main unit was accepted. on January 16, 1964. 

Dean Thomas, Dr. George F. Ellis, Jr., Mr. Barrick and Dr. Ulich 
have reported that the contracts with Brown-Mc.Kee, Stout Steel 
Builders and Stewa.rt Engineering and Equipment Company have been 
completed .. 

It was agreed to recommend November 25, 1964, as a final accep
tance date, as it is the date of Dr. Ellis' report, which was the 
first received. 

2932. KTXT-T/ 

It was felt that not enough information was available for the CPC 
to make a recommendation on Mr. McElroy's question, but if funds 
are available to pay for the 750-foot tower, it would be well to . 
consider moving the present tower before the additional height is 
added. However, further study should be made before the final 
decision is reached. 

2933. Library (CPC No. 12-58) 

Copies of letters from Mr. Barrick dated December 16, 19q4, and 
from L. W. Pitts dated December 8, 1964, are attached to and made 
a part of the Minutes. {Attachment No. 560, page 1671) 

It was agreed to recommend the rates and maximum as set out in 
Mr. Pitts' letter, except the percentage to be paid should be 
l~ percent rather ll percent, as an error was made by the CPC 
in its recommendation. Mr. Barrick is to contact Mr. Pitts. 

2934. Long-Range Plan 

A. City Officials 

In keeping with his suggestion, it was the consensus that it would 
be well to invite Mr. McCollough, the Director of Utilities, and. 
anyone else he might wish to the plot plan room to discuss pos
sible future plans in order for him and his staff t o be as up to 
date as possible. 

B. Planning Seminar Sponsored by Kidde Corporation 

The papers presented at the meeting which Mr. Taylor attended. 
have been received and are considered good enough to be included 
in the permanent records. c'onsequently, copies are attached to 
and made a part of the Minutes. {Attachment No. 561, page 1672) 
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2935. Museum 

A report of the meeting held on January 5, 1965, is attached to 
ana. made a part of the Minutes. (Attachment No. 562, page 1673) 

2936. Other Items 

A. Southwestern Public Service Company :Easement 

Mr. Mason reported that the Southwestern Public Service Company 
is preparing the first draft of the easement and will present it 
to the CPC. 

B. Safety Precautions 

It was reported that some question has been raised as to whether 
or not the required safety precautions are being observed in the 
handling of radioactive material on campus. It was agreed that 
it would be well for a check to be made to see if there is any 
question of improper handling, and Mr~ Taylor was requested to 
instigate the check. 

c. Master Plan 

The many studies and meetings of late have ind.icated again that 
it probably is a.esirable to have a master plan which could include 
the long-range items that have been mentioned, such as housing, 
academic plans, perhaps some phases of parking, etc. There seem 
to be enough different plans and studies which could be stabilized. 
and perhaps coordinated. by a master plan. It was the consensus 
that such a plan could have a good bit of merit. · 

It was agreed that the development of a master plan, if it is 
done, probably should be made by the best professional person or 
firm available, and that it probably would be so eXJJensive that 
it would be necessary to have a gift to cover the cost. 

It was agreed that additional thought would. be given to the sub
ject before a recommendation is made. 

2937. Parking 

A. Board Action 

At the last meeting of the Board of Directors, the following 
actions were taken: 

1. Ports of Entry 

Instructed the preparation of a fairly precise plan for ports 
and the use in connection with the overall campus parking and 
traffic operation. It should be a rather complete and con
crete report, including the overall details of operation. 

2. Guidelines 

The guidelines to be established would. be dependent on the 
study in connection with the ports of entry. 

(A thoroughly objective study of how much parking space 
can be installed close in, even at the eXJJense of some 
esthetics, should be prepared.) 

B. Board's Requests 

On December 14, i964, the Board's request was reported to 
Dean Lewis N. Jones, Chairman of the Campus and Traffic Commission, 
Chief Bill Daniels and Mr. M:ike Stinson, Chairman of the Traffic 
Committee of the Student Council, with the request that they be 
thinking of means to implement the request . 

A report of the meeting held on January 5, 1965, is attached to 
and made a part of the Minutes. (Attachment No. 563, page 1674) 
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2937. Parking 

B. Board• s Requests (continued) 

In addition, Mr. Urbanovsky plans to add possible future buildings 
and parking lots, in keeping with the present ratio of spaces to 
enrollment, to the scale model and take pictures in order to com
pare the present campus with how it may look in the not-too-distant 
future. 

c. Doak Hall Request 

Attached to and made a part of the Minutes is a copy of a letter 
from the Doak Hall Association under the date of October 19, 1964. 
(Attachment No. 564, page 1675) Advance copies had been sent to 
those present. 

Since receipt of the letter, arrangements were made for the Doak 
residents to park on the Administration lot (in front of the 
Bookstore) and the lot north of the In:firmary after work hours and 
until 7:45 in the morning. They were remind.ed. that the lot behind 
the Bookstore is now a fire lane, and there is to be no parking. 

Dean Jones, Chief Daniels and Mr. Stinson had been requested to 
check out all the items listed in the request, and they said they 
would do so, with Chief Daniels taking the lead. 

At the CFC meeting, Mr. Urbanovsky said that he had some sketches 
prepared. of what might be done south of Doak, and Mr. Barrick sug
gested that panic hardware be installed. on the west door in order 
to prevent unauthorized personnel from entering. 

All ideas should be included in Chief Daniels' report. 

2938. Traffic-Security Facilities 

Final Completion 

Mr. Downing reported that the solar screen is now in the process 
of installation, and it is the final item. 

2939. Utilities 

Mr. Mason reported that the City of Lubbock has made the switch-over 
of the electrical services at the substation by the Meats Lab to 
underground service during the holidays, but has yet to remove the 
overhead wires. This will be done shortly. 

2940. Wage Scale 

Mr. Barrick has accumulated information on the various wage scales 
in the vicinity and made a tabulation, which is attached to and 
made a part of the Minutes. (Attachment No. 565, page 1676) 

It was agreed. that all members will carefully study the rates, and. 
a recommendation will be made to the Board of Directors on 
February 13, 1965. 

2941. Will Rogers• Statue 

Mr. Downing is working with Mr. Gerald Cagle from Men's Residence 
Hall No. 10. As soon as he has his plans in shape, he will get 
together with Mr. Urbanovsky to work out a solution. 

The meeting adjourned at 2:20 p.m. 

M. L. Pennington 
Chairman 



r:v. Background Information 

A. Parking Spaces 

1. By Date and Type 

Year 

196<> 
1961 
1962 
1963 
1964 

Reserved 

333 
509 
801 

l,046 
1,202 

Other 

4,676 
4,676 
4,676 
4,938 
5,101 

Total* 

5,009 
5,185 
5,479 
5,984 
6,303 

*Parking lot at the Stadium is used by agreement with 
Auditorium-Coliseum operating committee and the 2,000 
spaces available are not included. 

2. By Lot 

1613A 

Staff Student Reserved Special 
Lot No. Lot Dirt Paved Dirt Paved Paved Paved 

l 
2 
3 
4 
5 
6 
7 
8 
9 

10 
12 
13 
15 
16 

17 
19 
20 

22 
23 
24 

26 
27 
28 
29 
30 
31 
32 

33 

Science 
c &: 0 
Library 
West Engineering 
Women's 6, 7, 8 & 9 540 
Women's Gym 18 
Room Reservations 19 
Knapp Hall 30 
Infirmary 8 
Infirmary (30 min.) 
Administration Bldg. 401 
Drane & Horn Halls 273 
Music Building 16 48 
North of Women's 

8&9 480 
Agriculture Building 24 
Social Science 142 
West of Textile 

Engineering 34 28 
Textile Engineering 17 
Fast of Stadium 600 
Bledsoe, Gordon, 

Sneed & West 72 500 
Men's Gym 13 113 
Men's Gym 14 
Thompson Hall 215 
Carpenter Hall 260 
Wells & Gaston 430 
Men's 9 & 10 488 
Agricultural Plant 

Science 35 6o 
Physical Plant 154 
Bookstore 

509 
289 
248 
156 

(30 min.) 

44 

TOTALS 69 898 688 3,377 1,202 69 
TOTAL PABKING SPACES ON CAMPUS: 6,303 
PARKING SPACES AT STADIUM-COLISEUM: 2,000 

B. Vehicles Registered 

1961-62 1962-63 1963-64 

Faculty and Staff 
Off Campus 
South Dorms 
North Dorms 
West Dorms 
Reserved Parking 
Freshmen 
Scooter 
Special 

Total 

1,521 
5,564 

659 
861 
868 
512 
216 

72 
1,855 

12,128 

1,309 
4,931 

739 
861 

1,001 
1,135 

287 
25 

1,362 

11,650 

1,538 
4,935 

836 
982 

1,386 
1,672 

447 
62 

2,058 

13,916 
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Campus Planning Committee 
January 6, 1965 
Attachment No. 556 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Vice President 
for Business Affairs 

Agricultural Facilities 
(Horse Facilities} 

Item 2921 

At 10 a.m. on January 4, 1965, a meeting was held to discuss the moving of 
the horse facilities. Present were Dean Gerald W. Thomas, Dr. Ralph M. Durham, 
Mr. E. J. Urbanovsky and M. L. Pennington. The following actions were agreed 
on: 

1. Inspecting Team 

It was agreed that it would be a good idea to send out an inspecting 
team to get the latest information possible on facilities, materials, 
function, cost, fencing, work area, and any other information 
available. · 

It was thought that Dr. Durham, and Dr. Harbaugh if he wishes, and 
Miss Jerry Kirkwood from the Office of the Supervisipg Architect, 
with Mr. Barrick's approval, should go. 

(Shortly after the meeting, a check was made with Mr. Barrick, and 
he agreed that it would be well to send out the inspection team 
and that Miss Kirkwood of his staff would. go.) 

2. Places to Visit 

6666 Ranch, Guthrie, Texas 

Waggoner Ranch, Wichita Falls, Texas 

Fulton Stables, Lubbock, Texas 

And perhaps others 

3. Facilities 

A. Location 

The site on campus has been set for a good long while. 

B. Horses 

Dr. Durham thinks that probably 20 head will be required 
for instructional use. 

4. Time Schedule 

It was felt that the facilities should be installed as soon 
as possible. 

Dr. Durham thought it would be well to arrange the inspecting 
trip during the final exam period of this semester, and he 
was to arrange the travel schedule with Miss Kirkwood. 

5. Financing 

It was estimated that the amount needed probably would run 
around $20,000. 
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Campus Planning Committee 
January 6, 1965 
Attachment No. 557 
Item 2928-A-5 

Office of the 
Director of Residence Halls 

TEXAS TECHNOLOGICAL COLLEGE 
P. O. Box 4639 

Lubbock, Texas 79409 

Mr. M. L. Pennington 
Vice President for Business Affairs 
Campus 

Dear Mr. Pennington: 

January 6, 1965 

I have completed. a search of my files for information 
on various types of construction. Enclosed is the 
information on various schools and the states they are 
in. 

I have personally visited the halls at the University 
of Wisconsin, Indiana University, Ohio State, University 
of Missouri, University of Colorado, UCLA, U of c, 
Berkley, and U of C, Santa Barbara, and those in 
Illinois, and for variation of types, I can recommend 
them for the visit. 

Information on the other halls is from the ACUHO 
Newsletter and other residence halls brochures. 

I will be happy to contact any of these s chools for fur
ther information if you desire to do so. 

/s/ Guy J. Moor e 

Guy J. Moor e 
Director of Residence Halls 

GJM:dt(b) 



CALIFORNIA 

The University of California at Los Angeles, Reiber Hall, was just 
recently completed. The new structure is coeducational and has been 
designed to provide a scramble system in the cafeteria. It has recre
ational facilities, TV rooms are included, is a multistoried building. 

1668A 

The University of California, Santa Barbara, opened a residence hall in 
1963 - San Miguel - it is the first high-rise structure on campus, and 
has been in operation two years. It consists of two towers, connected at 
the base, with a one-story complex providing central lounge, recreation, 
office and service areas. It was designed by Charles Luckman Associates. 
The stated. purpose of the building was to conserve valuable land, and also 
to place the students in smaller social living units. Approximately 25 
students live on each floor of the tower, in rooms for one, two, four and 
a few for six people. At the center of each floor is a living area desig
nated as a study room. The students who live in this building eat at a 
central food service which is coeducational. 

University of California at Berkeley- Series of three or four towers of 
eight - ten stories with central toilet facilities and commons building 
for post office, food service and recreation facilities. 

IU..IllOIS 

Southern Illinois University - This school has a complex which has been 
in operation approximately seven years, of 1350 students in 11 three-story 
buildings, each housing 120 students. Each building has a supervisor's 
apartment, classroom and lounge adjacent to the building. These buildings 
are also two rooms connected by a bath. They are furnished food service 
by a central dining facility, recreation hall and administrative 
headquarters. 

In addition, this school now has under construction a residence hall for 
820 women in suites of two rooms connected by a bath, in a 17-story build
ing. Grouped around the high-rise building of 17 stories are nine four
story buildings housing 1,000 men, with gang-type facilities. 

If the state of Illinois is visited, r would also suggest visiting Illinois 
State University at Normal, Illinois. In the past five years, they have 
been building their residence halls in complexes and have at least three 
11-story buildings, plus a commons building. 

I would also suggest the University of Illinois at Urbana. They are well 
acquainted with private financing, and house approximately 12,000 students, 
I believe. They use a mixture of five-story men's halls and twelve-story 
women's halls in one complex for 1210 students. 

COLORADO 

University of Colorado - Boulder. They constructed in 1963 and 1964 five 
separate buildings, two housing men, two housing women, and a commons 
building for recreation and food service. The University of Colorado nor
mally goes in for t he tall, tile roofs and brown brick construction, in 
keeping with their campus. 

MISSOURI 

Unhrersity of Missouri - One group ')f residence halls consis'ts of two 
eight-story residence halls, each 11811 housing 584 persons. This, too, is 
a coeducational area of 584 women, 584 men, connected. by a two-story dining 
and central lounge building. This is built on a T-form and gives a living 
unit of approximately 75 students per flocr, but are grouped into the body 
and two wings of the T. It has a bathroom and gang-type showers on the 
corner of each wing. They use one paid staff member to oversee the 75 stu
dents. Each floor of 75 students is provided with a small lounge. 

Rolla School of Mines - New construction - close to Columbia. 



MASSACHUSE'IrrS 

University of Massachusetts - Tb.is is a high-rise building, housing 1300 
students. It should have been completed in the fall of 164. Th.is build
ing is · a 22-story building, high-rise construction complex. (This should 
be checked for completion, since it was under construction at the time I 
learned about it.) 

INDIANA 

Indiana. University - Blo"omington, Indiana - Tb.is unit has several build
ings in what we consider as tower groups, high-rise, and several three- and 
four-story buildings. They have two or three complexes, coeducational, and 
separate units for men and women. They also have a dining room-office 
building, plus one group of cooperative housing for undergraduate men, and 
three floors of cooperative housing for undergraduate women. They also 
utilize several six-story buildings. 

Ball State Teachers College - Muncie, Indiana - This school has begun its 
second year in a specially designed, coeducational residence hall for 932 
students. This building is four wings, four stories high, for 46o women, 
472 men. They use a central lounge, dining room and recreational area. 

MICHIGAN 

Michigan State University, Lansing, Michigan - This school is now using 
both high-rise and conventional three- and four-story buildings in 
complexes. Under construc.tion is a complex which will consist of three 
coeducational residence halls and a separate library building which will 
service the living unit. They were scheduled for completion in the fall 
of 164, and each will contain S-sbaped, six-story living wings, joined. 
by a central building which will house the food service, recreation and 
lounge facilities, classroom, laboratories and academic office. These 
residence balls will house 612 men and 612 women. This last construc
tion also consists of two rooms separated by a bath, with an additional 
room for study for four students. 

University of Michigan, Ann Arbor - 50 miles from Lansing, and now has 
coeducational housing and a variety of facilities. 

OKLAHOMA 

University of Oklahoma - Norman, Oklahoma - A new high-rise, and close. 

NEBRASKA 

University of Nebraska - This school opened a 13-story, twin-tower resi
dence hall in fall of 1 64. The complex houses 468 women in one tower, 
and 468 men in the other one. There is a food service building between 
the two towers. They also have under construction an additional 13-story 
men's residence hall, scheduled for completion in August, 1965. 

MONTANA 

Montana State College - They have r ecent ly complet ed a new high-rise 
residence hall f or 600 men, and they have an adj oining food service 
build.ing. The hal i is the f irst of a complex to consist of eight resi
dence halls and four food. service buildings. F.ach one is to accommodat e 
1200 students. This project is being const ructed as needed with the 
increasing enrollments. A "scramble" cafeteria service will be used for 
the first time. 

~SH!NGTON 

Washington State University, Pullman, Washington - Opened a new men's 
residence hall for 520 this fall. One feature is that the lounge is 
located on the top floor of a 12-story building. Complete vending ser
~ice is provided for food. In 1964, they also completed a second resi-
ence hall for 520, and a dining hall for the 1,040 students. All 

;ending has been placed with the best bidder, with revenue payable to 
OUSing and other university funds .. 
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RHODE ISLAND 

Brown University, Providence, R.I. - This is a unit for approximately 390 
women which was completed in the fall of 1963. The arrangement of bath 
facilities is at a ratio of approximately 5 to 1, giving a semiprivacy 
plan. The statement was that the 5 to 1 ratio added only about $700 more 
than the usual gang-toilet, or central, plan. This building has 81 double 
rooms and 65 single rooms. On the first, or ground, floor, in addition to 
the living rooms, is a central lobby for a receptionist and a central tele
phone for the four units. An apartment for the Head Resident, and also for 
a graduate assistant, is furnished. The plan shows a study lounge, work
room and kitchen unit in the connector for the two units. They use built
in walnut dresser units with overhead storage cabinets. Pembroke is a 
residence hall at the University, and all noncommuting women are required 
to live in. The University is required to house them. The rooms are 
actually a service for three people in one room and two in an adjacent 
room. 

WISCONSIN 

University of Wisconsin - This school has several high-rise buildings of 
ten and eleven stories. A new one was completed in 1963, and is built 
on a twin-tower plan, with a common lounge, lobby, snack bar and d.esk on 
the first floor, connecting the towers. One of the houses holds 565 men, 
the other 565 women. 

SOUTH DAKOTA 

South Dakota State College at Brookings - They were in the process of 
constructing a new women's residence hall in 1963 for approximately 450 
women. This should be the third and concluding phase of a three-hall 
complex, housing 1768 students grouped. around a central food service. 
They are also planning some renovation and consolidation of older food 
service units. 
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Campus Planning Committee 
January 6, 1965 
.Attachment No. 558 
Item 2928-.A-5 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas . 

Office of the Vice President 
for Business Affairs 

January 5, 1965 

Dormitory Expansion 

On December 16, 1964, Mr. Taylor and Mr. Moore prepared the following list 
of questions and suggestions to be checked by the inspecting party for pos
sible use with the proposed new dormitory project. 

1. Distance to center of campus (any transportation facilities}. 

2. Size of central feeding operation. 

3. Type of food service. 

4. Class schedules and how they tie into the system. 

5. Are there axry instructional facilities within the complex 
(study halls)? 

6. What are the room arrangements? (How many students per 
bath?) 

7. Parking. 

8. Room and board rates. 

9. Staffing. 

10. Cost. 

lL Air conditioning? What kind? 

12. Elevators - kind, size. 

13. Windows and screens. 

14. Telephones. 

15. Furniture - fixed. or movable? 

16. Snack bar or concession area? 

17. Recreation area. 

18. Deliveries to each building. 

19. Athletic quarters? 

/ s / M. L. Pennington 

MLP:b 

M. L. Pennington 
Vice President for 
Business Affairs 
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January 6, 1965 
Attachment No. 559 

3017 30th Street 

Howell Killgore & Company 
Construction-Developer-Leases 

Lubbock, Texas 

Item 2929-C 

November 24, 1964 

Mr. M. L. Pennington 
Vice President for Business Affairs 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Pennington: 

SH4-8120 

This letter will supply information concerning Tech Village ·Apartments and 
University Village Apartments for married students attending Texas Tech. 

Tech Village, a 200 unit, married .student housing apartment project, com
pleted September 1, 1963, and University Village, a married student hous
ing apartment project, 192 units, now under construction and scheduled for 
completion, by buildings, from December through July, were and remain 
married student housing at a rental of $87.50 per month. They are fully 
furnished with utilities paid, with ample parking area, full coin operated 
laundry and swimming pool. These apartments were intended to aid married 
students through Tech and are being managed in such a manner as to be con
ducive to study. 

The owners of these two apartments have land available for 200 more units 
which are now in the planning stage. This would give a total of approxi
mately 600 units solely for the use of married stud.ents attending Texas 
Tech. 

The owners of these apartments would appreciate a:ny suggestions, informa
tion, etc., from the administration of Texas Tech concerning these apart
ments. Please feel free to visit or call on the managers of Tech Village, 
Mr. and Mrs. Jack Sharpe, or Mr. Howell Killgore on the construction site 
of University Village at any time. 

Very truly yours, 

/a/Howell Killgore 

Howell Killgore 

HK/cre{b) 
cc : Mr. Lewis Jones, Dean of Men 

Dr. Flor ence Phillips, Dean of Women 
Dr. Floyd Boze , Dean of Admissions 
Mr. D. M. McElroy, Tech TV Station 
Mr. & Mrs. Jack Sharpe, Tech Village 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Supervising Architect 

Mr. M. L. Pennington 
Vice President for Business Affairs 
Campus 

Dear Mr. Pennington: 

Campus Planning Committee 
January 6, 1965 
Attachment No. 560 
Item 2933 

December 16, 1964 

Re: Library Build.ing - Completion 
of Work in Basement 

Enclosed herewith you will please find a letter which was hand delivered to 
me by Mr. Robert White and which I neglected to give to you due to the pres
sure of various considerations on the Classroom Building and the Chemical 
Research Facility. I sincerely regret this oversight, but I do not believe 
that Board. action of any type was necessary so that no serious damage to the 
schedule of the work has resulted. 

I believe the letter is self-explanatory and sets forth the nature of the 
additional work which is not covered so far as costs are concerned by the 
existing contract. Mr. Pitts feels that there is no need to enter into a 
separate contract unless the College wishes to do so. 

The assumed total of possible cost of the work in an amount of $80,000 is a 
highly arbitrary one at this stage in the game. This exceeds the alternate 
quotation taken at the time of the original bidding procedure by a sizable 
amount. I am confident that quotations we receive will exceed the original 
ones because the work is of more limited nature and there are certain diffi
culties involved with completing portions of occupied buildings which would 
not prevail with new construction. In addition to this, there has been some 
definite escalation of costs in recent months. 

The total amount of fees and expenses involved were intended to represent a 
maximum and would, of course, be adjusted downward as the amounts of con
tract obligations became definite. 

We have given considerable thought in this office to the met hod of achieving 
the work. Although there is considerable temptation to handle the work on a 
subcontract basis, I believe that we would be well advised to utilize the 
lump sum approach. This detail, however, can be determined in further con
ferences as our construction schedule is definitely est ablished. 

Very truly yours, 

/s/ Nolan E. Barrick 

Nolan E. Barrick 
Supervising Architect 

NEB/si(b) 



PITTS MEBANE PHELPS & WHITE ARCHITECTS & ENGINEERS 

1872 Calder Avenue Beaumont, Texas 

Mr· Nolan E. Barrick 
Supervising Architect 
Texas Technological College 
Lubbock, Texas 

Re: Completion of Work in Basement 
Library Building 
Texas Technological College 
Lubbock, Texas 

Dear Mr. Barrick: 

77701 

December 8, 1964 

1671A 

We have reviewed the original drawings and specifications relating to com
pletion of the unfinished basement area in the subject building. Predicated 
upon completing this area in accordance with the plans originally prepared 
by our office, we have analysed our charges as outlined below·: 

8 sheets of drawings to be modified slightly 
to explain the purpose of the new bidding -
20 hrs. x $3.75 x 2.5 $ 187.50 

Rewriting specifications and editing so as to 
provide new bid forms, new advertisements for 
bid, new general conditions, etc. (eliminating 
unrelated sheets) - 40 hrs. x $6.40 x 2.5 640.00 

Reproduction of specif ications, including 
retyping certain sheets, etc., assembling, 
binding, etc. 350.00 

Total $1,177.50 

We have talked with Ross Zumwalt concerning this work and he has suggested 
that they review the drawings to see if certain modifications are required. 
Part of this would be analysis of noise problem which might exist in these 
units similar to that which existed at the other end of the basement. 

Total Charge Attendant to Preparing Drawings, 
Specifications, etc., for Bidding 

$ 100.00 

$1,277.50 

We would be pleased to accept this as a maximum lump-sum amount for this 
phase of the work and. to keep time on the cost attendant thereto as outlined 
above . If less hours are required than indicated above, we would be pleased 
to reduce our bill accordingly. 

For a fee of 1 1/2 percent of the cost of the work to the Owner, we will 
assist in taking bids, assist in preparation of contract documents and pro
vide cursory supervision. This is in addition to the lump-sum fee quoted 
above. 

The above proposals are predicated upon taking bids and handling supervision 
Simulatneously with the Classroom Building or the Chemical Research Building. 



PI'l'TS MEBANE PHELPS & WHITE ARCHITECTS & ENGINEERS 

1872 Calder Avenue Beaumont, Texas 77701 

Mr. Nolan E. Barrick 
Texas Technological College 
Re: Completion Library Basement 

Page Two 
December 8, 1964 

Attached hereto is an analysis of fees which you might find interesting. 

We trust that the proposal as presented is satisfactory to the College and 
we look forward with pleasure to completing this work for you. 

Cordially yours, 

PI~S, MEBANE, PHELPS & WHITE 

/s/ L. w. Pitts 

t. W. Pitts 

LWP/mm(b) 

Ence 
(1) Fee Analysis 
(2) Copy of L. W. Pitts' letter to Mr. N. E. Barrick dated October 30, 1964 

cc: Mr. M. L. Pennington 



P!r:r.I1S MEBANE PHELPS & WHITE ARCHITECTS & ENGINEERS 

1872 Calder Avenue Beaumont, Texas 

MEMORANDUM 

December 8, 1964 

Re: Completion of Work in Basement 
Library Building 
Texas Technological College 
Lubbock, Texas 

77701 

For Preparation of Plans, Specifications, 
etc., Prior to Bidding 

1 1/2 percent supervision fee x $8o,ooo 
(Possible cost of work) 

Previously Paid to Architects and Engineers 
on this portion of the work - 3.75~ x $59,234 

Approximate Total Cost for this Work 
to the College 

6'fo x $80,ooo 

$1,277.50 

1,200.00 

2,221.27 

~,698.77 

$4,800.00 

1671c 

The above analysis indicates that the total cost to the College for this 
work would probably not exceed 6'fo if the bids approach $80,000. 

LWP/mm(b) 
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Item 2934-B 

PLANNING FOR COLLEGE AND UNIVERSITY FACILITIES 

A Seminar i3y 
Walter KIDDE CONSTRUCTORS, Inc. 

Sheraton-East Hotel, Park Avenue and 51st Street, New York City 

ORGANIZATION OF A PLANNING PROCESS FOR EXPANSION 

by 
Edwin F. Hallenbeck, Director 

Office of Institutional Research and Planning, University of Rhode Island 

The chara cter and environment of a college campus is established in large 
part by its architecture. When you visit, work or study at a college or 
university, you are immed.iately aware of and affected by the architecture. 
c. w. Brubaker of Perkins and Will bas noted that architecture "can help 
or hinder, inspire or inhibit--it can create an atmosphere of dignity and 
decorum, or excitement and enterprise, or of anticipated adventure and 
discovery. You cannot think of a college without visualizing its 
architecture." 

The Planning Process - Our first concern is with the planning process. 
This process must continually operate at two levels; first, for the insti
tution as a whole and, second,. with particular application to each building 
project. Careful review of the general philosophy and the specific objec
tives of the institution should. be made and clarified to pinpoint a common 
Uiieierstanding and acceptance of goals. · 

1.mplementation of both institutional and project goals involves careful and 
detailed study. This must be a multifaceted undertaking involving many 
people within the institution, although responsibility for coordinating the 
effort should be assigned to a major college official, either the president 
or one of his immediate subordinates. Consideration should include 
(1) Programs, educational, research or other needed. to meet goals; 
(2) Organization required to put programs into action; (3) Personnel, 
including faculty, administrators and others necessary to staff the pro
grams; (4) Facilities needed. to provide a place for development of programs, 
for cl asses and seminars, laboratories and faculty offices, library 
resource centers, and others appropriate to each college's goals; 
(5) Financing study should carefully document the budget requirements and 
resources f or t he college and for each project. 

To d.o this in pr oper perspective f or successful implementation of each 
project requires careful l ong-range planni ng. Without a master plan, 
sooner or later campus chaos will r esult. Wit h a master plan, a coordi
nated., well-conceived network of facilities can aid. beyond measure i n 
implementing the quality of the educational programs desired .• 

_'!!le Building Sequence - To look now at problems specifically relating to 
facilities planning proj ects. The f irst problem, generally overlooked and 
seldom appreciated, is the building sequence. This involves many steps, 
each requiring many people , substant ial effort and, most important for 



impatient building inhabitants, time. Assuming a general college master 
plan already formulated, an average time sequence for many college build
ing projects will follow this outline: 

Step 

I a) 
b) 
c) 

II 
III a) 

b) 
c) 

IV a) 
b) 

v a) 
b) 

Building Project Schedule 

Function 

Need Analysis 
Study and commitment 
Programming 
Securing Architect 
Preliminary design studies 
Basic drawings and outline specifications 
Working drawings and specifications 
Bidding 
Award of contract 
Construction period 
Occupancy 

Total 

No. of months 

3 months 
3 months 

3 to 6 months 
· 2· months 

2 to 3 months 
3 to 4 months 
6 to 8 months 
1 to 2 months 

1 month 
15 to 18 months 

1 month 

50 months 

The four-year period indicated here shows clearly the many complicated steps 
from need to use. While some shortcuts are possible, delays are also fre
quent and unpredictable. You can apply the following formula to your 
project: 

Date 
Needed 

No. of Months in 
Unf'inished Steps 

Where you 
= should be nowl 

Programming - Of all the steps in the building sequence, programming is by 
far the most critical. The success in any facilities planning project 
depends on how clearly and well the college presents the needs for the 
project to the architect. The program document must state the case as the 
first step in translating academic needs into architectural requirements. 
The program for your project on your campus must reflect your· own parti
cular need, but, at the same time, it must go beyond and state how much 
innovation you are going to ask your architect to work with. 

In preparing the program, the planning process noted earlier may be followed 
to generate much useful pertinent data. A clear, brief statement of what 
the structure is expected to do will be helpful. Four kinds of information 
are needed in the program. First, space requirements should be stated in 
detail in terms of net usable square feet required for each function and 
space. Second, kind and quality of equipment and furnishings within the 
spaces must also be defined. Third, relationship of areas within the 
build.ing needs definition, including clusters of spaces that must work 
together. Fourth, relationship to campus and other buildings und.erscores 
the part each project plays in the total campus master plan. 

The program document, to be most useful, should. be an evolutionary working 
paper. Basically, it is a description of space as you want to use it; 
translating it into physical shape is the architect's responsibility. The 
first step is writing a general outline of requirements and relationships. 
The second step is a review with all involved parties. We plead here for 
early involvement of the architect by including him in development of the 
program at this point. The draft program should also be reviewed by faculty 
and. other building users, campus physical plant and construction personnel 
and. specialized consultants, all coordinated through the college's planning 
office. 

Following this, as preliminary schematic studies begin and on through basic 
design studies, all elements in the program can be further refined and 
innumerable details added. 

R!'ojec~ Cues - One of the most difficult obstacles to overcome in any build
ing project is emulation. This practice has both good and bad points. At its 



worst, it can perpetuate mistakes of a generation ago, while at its best it 
can result in acceptance and U.se of the newest experiments in facilities 
design. Practiced selectively and carefully, following the programmed con
cepts of a building, many ideas in use elsewhere can be successfully adapted. 
we can thank Educational .Facilities laboratories for their vigorous effort to 
encourage experimentation, evaluate results and, most important, publish the 
findings. Every college and university planning office should have a copy of 
every EFL publication, including those dealing with lower schools. Many use
ful ideas and concepts have been described. Seldom, however, can they be used 
by direct application, and they will require careful translation into designs 

· to meet your own particular needs. 

Two other practices are also helpful. Regular reading of architectural 
literature and other publications can be quite worthwhile. It must be 
noted that many projects are published because they are unusual. While 
this distinction does make them of interest, it also means more often than 
not that they are difficult to translate into other environments. There
fore, caution must be observed and emphasis placed upon adaptation of 
ideas and design concepts rather than actual detail d.esign solutions. The 
second practice is visiting other facilities, usually those recently com
pleted. This, too, can be hazardous, although it can be stimulating and 
very re~'8.rding. Great care must be exercised in evaluating any facility 
visited in terms of the programmed purpose of the building in its local 
context. Do no.t judge another college structure by the bench marks for 
your campus, as the goals may be radically or subtly different. This · 
applies both to exterior and interior. Here again, study a build.ing for 
the concepts and functions it performs well, with a view toward transla
tion for meeting your own needs. 

A b.rief summary of some concepts pertaining to specialized categories of 
facilities follows: 

1. Teaching space, where the formal instructional activity involving 
faculty and students is centered, needs to be broken out of the academic 
box in college in much the same way architect William Caudill has done for 
the lower school. It is not reasonable to generate large, loosely-defined 
teaching areas for college classes, but the arrangements possibly need 
greater variety and quick adaptability than the traditional 40-student 
classroom, or whatever the campus standard has been. There are many things 
that are done much more effectively in large groups and others in small 
groups, sometimes with no faculty supervision. To handle larger numbers of 
students, it is not feasible or economically sound to generate enough space 
to answer all needs at once. A functional, modular concept can be adopted 
to lend both variety and flexibility to classroom use. For example: 

I Small Groups 
II Medium Groups 

III large Gr oups 

12 to 18 students 
25 to 40 students 
50 to 80 students 

By designing space cluster, as Perkins and Will has done at Chicago Teachers 
College North, the medium-group space may be split to form two small-group 
spaces, or combined with another to foI'II! one large-group space. Classes may 
then be assigned to fit spaces, which may in turn be adjusted to meet class 
size when appropriate. Space utilization may be considerably increased, 
thus requiring less rooms to be constructed. Special, very l,arge group 
teaching spaces f ully equipped With audio-visual and video equipment will 
have rapidly incr eased use, especially f or basic courses in almost all depart
ment s, and should be consid.er ed a part of ali t eaching space planning. 

2. Individual study space is a common need of all students in all 
colleges, city-commuting or country-residential. Study spaces should be 
created where students will use them, in libraries, residence halls, class
r oom areas or other likel y spots. Study spaces should afford privacy and 
be electronically accessible to the campus academic nerve center. 

3. Faculty office space, for some reason, has f requently been ignored 
or solved by the egg-crate pattern. The needs of faculty, who seldom spend 
more than 12 to 15 hours a week in classrooms, are very much like the 
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requirements of executive and corporate office inhabitants. A similar 
approach to a design solution would seem appropriate, basically the crea
tion of space within a structure With the walls looked upon as equipment, 
changing perhaps annually as faculty are added and departments shifted. 
Attention should be paid to meeting the group needs of departments as well 
as the private needs of individuals. 

4. Laboratory space is a monumental problem because of the size and 
expense involved. Scientists are never-ending in demands for space and 
equipment. Worst of all, they all too often request space for current and 
short-range needs in the most rapidly changing quarter of the college. 
Laboratory space, especially that used for research, should be modular, 
permitting changes in utilities and walls with maximum ease. A scientific 
project may be there tomorrow and gone the day after, replaced by a new 
problem. The space should change with the projects without reconstruction. 

5. Libraries are really instructional materials centers and may quite 
appropriately include audio-visual centers to aid in the preparation of 
teaching materials, computer centers to aid in research and information re
trieval, places to study, type, listen and perhaps relax and read a good 
book. · 

6. Arrangements for part-time students and faculty have always been a 
problem largely ignored.. As colleges expand more rapidly, the numbers of 
part-time participants will inevitably grow. Ways must be found to integrate 
these people as fully into the college's life as the full-timers. Stud.ent 
study space has been noted.. Faculty space could be approached by designing 
a special area with a desk drawer and file drawer for each individual .and 
the rest shared. A seminar room nearby could be used for conferences, either 
group or with students. This is worth study for psychological as well as 
physical reasons. 

7. Residence needs for students will be considered in more detail 
through a case-study review of a recent project at the University of 
Rhode Island, Kingston, Bhode Island; architect, Pietro Belluscbi, Sesaki, 
Walker and Associates, and Kent, Cruise and Associates in joint venture. 
The housing complex is an example of careful programming and design t .o meet 
student needs in a large-scale project in human-scale design. 

To conclude, merely let it be said that the importance of the task of 
facilities planning and design will be reflected in the structures we create. 
In the long run, college buildings are only as good as the work they can per
form for the people who live and work in them. 



PLANNING FOR COLLEGE AND UNIVERSITY FACILITIES 

A Seminair By 
Walter KIDDE CONSTRUCTORS, Inc. 

November 6, 1964 
COMPATIBILITY OF CAMPUS ARCHITECTURE 

By 
Robert L. Geddes, A.I.A. 

Geddes Brecher Qualls Cunningham: Architects, Philadelphia, Pa. 

There is no absolute formula for the sure achievement of compatibility. We 
might well face the possibility that both compatibility and incompatibility 
are aspects of reality. Hopefully, we can start toward better understanding 
of the problem. 

There is a perhaps apocryphal story. In the 1890's an eccentric gentleman 
proposed to give to Harvard University a million dollars to create a new 
building in the Harvard Yard. The requirements of the gentleman were that 
it be built in the Turkish style. When asked "Why in the Turkish style?" 
he said, "Well, it is the only style that doesn't already exist in the Yard." 
Should they have built in the Turkish style because perhaps that style did 
reflect the soul of the era at the turn of the century? 

The first step in accepting .architecture as one ingredient of educational 
policy is to recognize that architecture is, in fact, a social art. It is 
not picture making; it is not building a picturesque stage set; it is a 
serious effort of our own society. It is a product of our times. The 
decision making in architecture is very complex decision making, bringing 
together a representation, a manifestation of society. 

Architecture is for future generations perhaps the most direct, honest 
reflection of our times. For example, our view of the Victorian era is much 
influenced by Victorian architecture, perhaps even more than it is of 
Victorian politics or even of Victorian morals. There are two characteris
tics of our age which I think make it very different from previous eras, and 
these characteristics have great architectural significance. One is that 
ours is an open society, and the second is that ours is a pluralistic society. 
It is a society that is trying to achieve a great society for all kinds of 
people - minorities and majorities, rich and poor, east and west. It is not 
an heirarchic aristocratic society, nor is it a society which bas a single, 
monolithic goal in mind. 

For example, when society 'WB.S a monolithic and not a pluralistic sort, one 
could get almost universal agreement to build cathedrals; and when the cathe
drals were being built in France, mbre than half of the gross national product 
went into the building of the cathedrals. We do not have this kind of con
sensus about one kind of activity or one kind of building. We have many, many 
goals for many different kinds of purposes; the pluralistic society implies 
that we are not absolutely certain of what we are doing, and we should make it 
possible for many different people to do many different things and to build 
in many ways. 

It Will be possible to achieve good architecture for many kinds of different 
situations, for small colleges and for large institutions, in dense urban 
societies and small towns. The results will not be a single monolithic archi
tecture. We do not even have tendencies toward that. We are in a multiple, 
diffused, experimental period in architecture. We do not yet have an 



architecture. When it does come, it will be a crystallization of many 
diverse, valid, humanistic considerations. 

The old constraints are gone. Most of the old constraints on architecture 
were technological. There was a common denominator which related all build.
ings to each other. For example, people would only walk up :four or five 
floors, and. very few people would walk up thirty or :forty floors. There
fore, the walk-up building had a pred.ictable height, because people would 
only walk up a certain height. Now the elevator, as compared to the stair
way, bas changed this :fact, and architecture has exploded vertically. 
Curiously enough, things happened at about the same time to explode the world 
horizontally. If the elevator had come all by itself, we would have had very 
dense, high buildings and very compact dense, high cities and campus plans. 
But other changes came along at almost the same time; it was the telephone 
which affected. the distance between buildings. Whereas the elevator affected 
the "walk-up," and the telephone affected the "walk-to" buildings and, of 
course, the automobile has exploded the campus and the city even more. All 
this occurred at the same time of fast population growth, and a willingness 
to be dispersed. and mobile. 

This bas occurred. at the same time that modern architecture has been evolving, 
and as a result, you might blame modern architecture for all the ills of our 
environment. You could also blame our society for modern architecture and 
certainly :for our environment. They have cane at the same time, and we have 
not yet come to a harmony or crystallization. We might be swamped by the 
automobile; we might be completely dispersed by television and the telephone. 
It is a matter of public choice. 

What do we d.o about it? Well, this is a bit like a story about word being 
passed. down :from on high that the world was going to be inund.8.ted by a :flood 
within 24 hours. The three great religious groups got together, and one group 
said, "We have 24 hours to make our final confessions before the day of 
judgement," and the next group said., "We have 24 hours to come to the final 
consensus of opinion about the meaning of life," and the third group announced 
that, "We have 2.4 hours to learn how to live under water." Now I am of the 
opinion that we have to deal with this reality of ours and to live with it. 
It is changing radically, and it's going to have a great effect on campus plan
ning and on the compatibility of build.ing to building. 

Some old arguments don't seem valid. in the context of today's society, but I 
would. like to review for you the three traditional questions about the rela
tionship between buildings. First, the formal campus plan vs. the informal 
campus plan; second, the academic, either classic or Gothic, vs. modern 
architecture; and third, homogeneous architecture vs. heterogeneous archi
tecture. The formal campus plan idea grew out of the ideas of the Renaissance 
and Baroque town planning and architecture.. It was based on a very simple 
idea that major and minor axes be established and be terminated by major 
buildings or :focal points. It is a plan which would develop a series of 
positions for buildings based upon major and minor axes, and a series of 
related, ·formal open spaces. If you were the architect for a building on a 
site in a formal plan, you would know what was expected of you architecturally. 
For example, with respect to this major building, you would not build one 
taller than this one. At l east you wouldn't if you kept to the theme, be~ause 
YOl.U' building was supposed to be subservient to some of the major and minor 
axes that were d.eveloped. Very great cities have been built this way -
Edinburgh, Paris, and the plan for Chicago was based on the positioning of 
major build.ings and the likelihood that all other buildings would become 
"background buildings, " common denominator buildings, playing a proper role 
in the t otal composition. There are some college campuses entirely based on 
the formal plan - The University of Delaware , the original plan :for Berkeley, 
California, the University of Minnesota's original plan, and others. The 
long-tenn continuation of the formal plan has great limitations. One of the 
limitations is that it does not account for new kind.a of building types, and. 
does not allow f or incremental expansion. 

The inf onnal campus plan developed often to take account of changes in topo
. graphy, changes of time, changes of function. · The informal campus plan, for 

example, is characterized. by a plan with a group of buildings here, perhaps 



another group of buildings over here, another group here, and something 
different over here. Most colleges have an informal kind of grouping. 
The advantage of the informal plan is that it allows for variety, diversity, 
and for expansion in various parts. The difficulty with the informal campus 
plan is that it may seem disordered, lacking in repose and unity. It might 
have no coherence and it might be lacking in continuity. 

I suspect that in our time the infonnal plan - the plan which adapts itself 
to local conditions of site, or of differences between various buildings, 
high buildings or low buildings - is more likely to be the plan of the future. 
However, I look for new ways of making "grouP, architecture" that will make 
this argument seem academic. 

The second argument is about homogeneous and heterogeneous buildings. These 
are not discussions of past history; these are on current agenda. For 
example, the Air Force Academy was based on the idea of homogeneous build
ings, on one monolithic kind of architecture. Illinois Institute of Technology 
is building a campus which intends to be homogeneous. Many colleges make the 
policy decision that their buildings should be homogeneous. On the other hand, 
many colleges and universities, either through policy decision or lack of 
decision or through time, have come to have heterogeneous groupings of build
ings, buildings which are not identical. The future is likely to be more 
heterogeneous than homogeneous because the architectural functions inside a 
building are much more diverse than ever before. Previously, d.onnitories and. 
classroom build.ings were not very different, with more or less the same size 
of windows, etc. Now we are planning specialized kinds of buildings for 
nuclear reactors, for specialized graduate research facilities, for libraries, 
etc. These buildings are more or less heterogeneous in their nature, and 
little can be said for trying to "homogenize" them. Perhaps the campus plan 
of the future should recognize two kinds of buildings - the general purpose 
and the specialized. 

In these terms, the third argument is one which I think is irrelevant. It is 
the relationship of academic (classic, Georgian or Gothic architecture) and 
contemporary architecture. This argument should be phrased not on aesthetic 
or on practical grounds, but on philosophical grounds that we are committed to 
present-day society. We do not seek an architecture of escape; we seek an 
architecture of commitment to our society. It is this philosophical basis 
which can make our buildings seem well together. 

We have the basis of a new tradition. Instead of building pictures of 
buildings - instead of making a building perform with the function of being a 
stage set portrayal of Germany or England or Japan - we should. commit ourselves 
to our buildings being a reflection of our own society and our own times. It 
is on this basis that modern architecture has to be judged. 

What do we mean by tradition? Most of you who have gone back to your colleges 
years later find a great nostalgia in a place or a building. Tradition is 
bestowed upon architecture by time. Tradition is a partnership of architecture 
and time. It's the oldness that makes one feel at home on the old campus. In 
the commitment to time, there is an acceptance of truth and honesty about the 
"time" of t he building, just as much as there is in the "place" of the build
ing. My d.efinition of compatibility is that a building be true to its place 
and true to its own time. 

There are three things that I would. like to say to you, as an architect, in 
order to establish better rapport in the decision-making process. First, it 
is most important to recognize the triangular relationship between three 
policy decisions: (1) cost, (2) quantity, and (3) quality. One point of the 
triangle is "cost, 11 and I urge you to include in cost all the element s of 
cost - land cost, construction cost, f ixed and movable equipment cost, con
tingency, fees, and to define total capital cost, so that it includes every
thing that you are going to need, so that you won't have to cut out the furni
ture because you have to paint the building. 

The second part of this triangle has to do with "quantity," which is the amount 
of space and the amount of program. 



Tbe third part is "quality." Quality includes materials and finishes the 
building services such as air conditioning, electrical supplies clos~d 
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circuit te evision, etc. Quality can also, in a sense, mean architectural 
development, although architecture includes all three. 

As the owner, you can control two out of those three, but you must let the 
architect work on the design and specifications to control the third. In 
other words, if you say to your architect, These two are fixed; you tell 
us about the third," he can do it. But if you tell him that all three are 
fixed, he is absolutely stuck. Nobody can move; everybody is unhappy, and 
you are probably going to get a new architect because you cannot control all 
three of those decisions simultaneously. One of them must be a variable for 
the other two. 

If you accept the reality of the cost-quantity-quality triangle, some new 
things are in the offing that indicate that we can make better buildings, 
that we can solve problems better (you understand that, from my point of 
view, architecture is a problem-solving art), because of new building techno
logy and new planning methods. We now are able to prefabricate, in concrete 
and in metal, larger and larger elements of a building and are able to span 
longer and longer distances. For example, five years ago I built a building 
for the University of Pennsylvania, in which we tried to prefabricate large 
elements of structure, but could not, and now we are building an al.most identi
cal plan unit for the same school and are able to prefabricate. Whereas we 
once had to build with 200 small pieces, we are now doing the same task with 
6 pieces. Obviously, when one can get long, clear spaces without additional 
costs, the building is more likely to serve your needs with greater flexibility 
for years to come. 

Another aspect of new technology is the ability to control the environment 
with greater precision and greater flexibility. This is normally called the 
mechanical plant, and its importance is reflected. in the amount of money that 
colleges are willing to spend on it. This is an increasing amount; often 
half the cost of the building is in the mechanical services. It ind.icates 
that we are paying more money for better operational benefits from the building. 

In terms of planning methods, I think we are beginning to apply to architecture 
some of the abilities of the behavioral sciences to improve our knowledge of 
man and his environment. And this may, in the next ten years, be as important 
as the change in the kind of mechanical equipment and. precast concrete in the 
past ten years, in which the influence of the physical sciences has been very 
great in architecture~ 

I think the next step is the understanding of psychological behavioral aspects. 
This will be as important to the making of the environment in the future as 
the physical sciences were in the past. Dr. Humphry Osmond said., "I believe 
that an aesthetic of a deeply satisfying and valuable kind can grow when we 
start to think of ourselves as a very special kind of animal whose require
ments are just as interesting, just as demanding, and. just as important as 
the rarest creature in the finest zoo." 

Now as to the definition of architecture itself'. We have for a long time been 
overly concerned with the individ.ual building. Architecture is presented in 
the press as if the individual building were the entire fabric, the entire 
framework to be judged. In fact, it is the grouping of buildings which is 
the meaningful unit for the college campus or university. And it is the 
group architecture that makes a college. The idea of compatibility is related 
to our ability to make "group architecture." 

We want an overall group of build.ings in which the whole is more than the sum 
of its parts. This is the guiding principle of group architecture. Inherent 
in group architecture is the time dimension. 

There is both large-scale architecture and long-term architecture. In campus 
Planning, the compatibility of building to building is the result of a com
bination of both. Not only is it concerned with more than one building, it 
is concerned. w1 th more than one building in tune . One has to think of build
ings which can be connected with each other, and not with the idea of a 



single building designed in such a way that one can't add on to it. For 
example, the very monumental building which has a formal, symmetrical kind 
of a plan - you probably have some building like this on your campus - how 
many of you have faced the problem of trying to add on to a build.ing like 
this? It is almost impossible from the point of view of architecture, diffi~ 
cult from a point of view of mechanical equipment, etc., whereas buildings 
which are in themselves somewhat less complete - buildings which perhaps in 
plan are such that you can add a wing or can connect to its neighbor - lend 
themselves more to extension through time. 

It is very heartening that two of the architectural triumphs in recent 
history - one at Yale and one at the University of Pennsylvania - occurred 
with buildings which are in themselves capable of being expanded and extended. 
Yale's architectural building has this kind of plan, and the medical center 
at Penn has a kind of plan (a series of square units) which are architecturally 
indeterminate; that is, architecture capable of growing. The architecture of 
growth or change is the new architecture for college campuses. 

I would like to show you slides of build.ings which I think indicate the kind 
of harmony that can be achieved. The goal here is not identical repetition 
of identical parts, but the harmony between many. A supreme example in 
architecture was achieved at the St. Mark's Square in Venice, where over a 
long period of time a large number of buildings were groµped. And here is an 
example of the whole being more than the sum of its parts . Not only is it 
diverse architecture; there is not one style around the square, another of 
Venetian Gothic over there, and a strange Byzantine group here. The square 
was built by many different architects over centuries, and I doubt if it would 
have been more successful, if it had. been possible, if the architects had 
built domes everywhere. Some of the materials are marble, some are brick. 
The whole space is organized as a whole, and many architects contributed. I 
hope that the great opportunity of the next 10 or 15 years in campus work will 
allow us to reach this kind of an achievement. 

Thomas Jefferson was a very astute architect, and at the University of 
Virginia he made the best American statement about growth and form, about 
group architecture, about the possibility of a campus being complete at each 
stage, but continuing through time. He built a rotunda and small build.ings 
along the lawn, with links between them. He indicated a way of linking indi
vidual build.ings together. As you know, each of these pavilions has a dif
ferent design. They have some common denominators of materials and of scale, 
but they are different. As you can see in the plan, it is capable of exten
sion in length and also capable of extending in width, and at each point in 
time and space it has a sense of completeness. 

The early buildings of colleges in this country (for reasons I have explained 
before, for technological reasons) had strong common denominators. The 
materials were generally the same brick or stone; the windows were generally 
the same because it was the most advanced technology; people walked up to 
certain heights; the space between buildings was limited by how far you would 
~alk. Indeed, some of the buildings were remarkably dull. They did not in 
themselves have to become monuments. They contributed in their grouping to 
something which was meaningful as a whole . 

(There follows a series of slides, showing examples of campus building.) 

On t he same campus is this building, w1 th columns and certain pretentions, 
and di rectly across is this r ed one. This building was built by a f irst-rate 
modern architect of his time, H. H~ Ri chardson. It is an example of its con
t emporary architecture, and it stands in the same group of buildings as the 
previous ones that I have shown you, yet it is very dif ferent in detail. 
Richard.son 41d not repeat in detail the way the other buildings were built, 
because his technology and his architecture reflected his own time. 

I Will show you other examples of today where we are d.eveloping new details in 
architecture which will create the same kind of human interest that the old 
architecture achieved, but not by repetition of the old d.etails. At one uni
versity, building with a vernacular of brick and white trim, new dormitories 



and a library have been built, with old dormitories located next do.or. The 
materials are simple, and the whole group is held together by two factors, 
harmony of materials and harmony of scale. The buildings are composed of red 
and white elements which are in the same rhythm and scale as the existing 
d.ormi tories. 

In a small New England university, another architect used a white concrete 
structure and red brick in a clear arrangement of columns and beams which is 
capable of sitting very well next to the small Georgian buildings on American 
campuses. Some of you may say, "But we don't have the Georgian gentlemanly 
architecture. We have the Victorian monstrosities, or we have Gothic 
extravagances. What do we do then?" I would like to show you a group of 
build.ings which tried successfully, in the very pictorial picturesque way, 
to use similar materials. In this case, concrete was used with stone to tie 
together the old tower and the new build.ing. The building in the background 
is the old. building, and. the buildings in the foreground are the new build
ings. Now I think another significant aspect of this particular project is 
the fact that the buildings not only had internal spaces that related to the 
towers around them, but that they related very well to the existing street. 
Stores were built into the d.ormitory group so that they merged with the 
city. This tendency of making university buildings meet their environs is 
an admirable one, and one that I see, at least, in many other colleges by 
having shops, restaurants, or sometimes classrooms being built into the 
dormitory groups. 

In this project that we are designing in Delaware, there is an attempt to 
create a social organization, a complex pattern of social life, and to 
reflect this in housing plan and. in architectural form. We consciously made 
the edge of the dormitory group irregular, With gardens and courtyards around 
the outside, which would relate in small scale to the small houses around 
them. This group of dormitories is based on an analysis of the social .and 
psychological organization of dormitory and life. In order to have people 
meet, you want to have them bump into each other in unplanned casual ways. 
Coming out of .the stairwell, into the living room, or going to the bathroom, 
or going to the counselor, or going to the bulletin board, these are the 
places where casual relationships grow. 'lhe architectural form, in this 
case, and the social form were united by the plan of the d.ormitory. 

The site is being developed at the highest density for a walk-up unit, about 
250 students an acre. Beyond 250 students an acre, one reaches the point 
where a high rise is required. We could have gone to this, but felt there 
were many social advantages in the grouping of low-rise buildings. It is 
developed in a local vernacular of brick architecture. 

Here is the analysis of the exterior spaces, the central quadrangle, the 
entrance, the quads, private outdoor spaces in the rear, and the public 
spaces which are used for playing games, etc. Another view of the model show
ing the approach from the university up to the central quad, then moving to 
each of the three houses and the d.ining ba.11. This is a contemporary example 
of "group -architecture." 

Here is a group at the University of Colorad.o, a group of engineering labs and 
buildings, in which the overall organization is made initially and the indivi
dual parts are pieced together. It is an excellent example of a campus master 
Plan which is capable of being built in segments. 

I would like to show you three research buildings. These three are not only 
significant in that they are all outstanding architecturally, but also 
because they represent three different approaches to the design of research 
laboratories. 

It is only since the turn of the century that research labs have been built. 
Until 1900 there were no specialized buildings built for experiments. Experi
ments had occurred in attics, basements, but not in a new build.ing type. Yet 
today, it is probably the largest new type of construc~ion. 

lliis build.ing in Philadelphia fills an open space in the campus• There was a 
gap between two buildings, and. our assignment was to fill it with a new build
ing. The major concern of the architecture here was harmony in scale With 
existing build.ings next door. Here you have a view showing how it sits as a 
contemporary build.ing in the midst of this assortment of styles. 



A cross section explains the new building technology, the fact that we can 
clear span, that we can build our mechanical services so that they can be 
movable and flexible; the building becomes a tool for research, not an 
impediment to it. From that technology comes new w.ys of precasting, of 
developing details of the building which have the same kind of enrichment as 
the Georgian details and Gothic details had. 

Another research building shows many of the qualities which I have mentioned 
previously about growth and form. It is a series of pavilions for research, 
built over time. The model indicates the incompleteness of the form, the 
kind of architecture which can continue to grow. Here one sees it along an 
existing walkw.y of the university, with the traditional buildings on one 
side and the new buildings on the other. 

we are beginning to recognize some of the new problems of incompatibility. 
The new buildings of graduate research, etc., can be elevated high buildings, 
whereas in undergraduate classrooms, they can generally be w.lk-up buildings. 
Also, some workshops tend to spread out over large areas with one-story sheds. 
These are new campus forms. 

There are many reasons why the research lab is a special problem. Unlike 
dormitories and classroom buildings, one cannot predict with assurance that 
research laboratories will be easy neighbors. Research laboratories consist 
of four or five special parts, and they don't all add up very neatly. .And 
there is the possibility of expansion in the future, and flexibility and 
adaptability. For these reasons, I suspect that it is going to be a much 
harder job to relate research laboratories to existing campuses than almost 
any other building type. 

Dormitories and classrooms are traditional elements of a university or 
college. Therefore, one can predict fairly well their characteristics, their 
sizes, the types of openings, windows, etc. Research laboratories are much 
less predictable. In that sense they are likely to give rise to new problems 
which are harder to accept in an existing situation. 

In closing, I would like to show you briefly a university-related project we 
are doing in Philadelphia. It grows out of the role of universities and insti
tutes of technology in research and development facilities which, in turn, 
play their role in the city. 

(Slides of the University City Science Center, Philadelphia) 

.I would like to summarize, if I may, with five suggestions to college admini
strators and. d.ecision makers. 

One, recognize the reality of the cost-quantity-quality triangle. Deal with 
your architect, with your programming, and with your budgets, within the 
reality of these three points. 

Second, prepare capital budgets on at least three levels of time; a long-range 
plan which may be indicated by years or by a .target date of enrollment, as a 
long-range budget; prepare a five-year budget; and prepare an annual budget 
for capital programming. In this way, each one of your steps can be kept in 
line with the long-range plan. 

Third, prepare a complete program for each building, based upon three factors: 
needs, activities, and space allocation. · 

Fourth, limit the search for compatibility to perhaps only two factors. Try 
for harmony of materials and for harmony of scale; don't look for harmony of 
"style ." 

And the last point, and perhaps the most important, is to build and plan not for 
the ind.ivid.uals, but for the groups of build.ings. Plan for groups of buildings 
Which are linked by landscape, by courtyards, by streets, by walkways, but also 
by built-in interrelationships and linkages. If we continue to build., as we 
seem to be doing so often, ind.ividual buildings to the detriment of the whole / 
we Will be violating the most important rule, that the whole should be more 
than the sum of its parts. 
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The story has it that James Boswell once asked Samuel Johnson to name the 
factor that most contributed to his literary success. This eminent man of 
letters replied: "Plagiarism, my dear boy, plagiarism." 

The story is undoubted.ly legendary. But it und.erscores a point as important 
to planning science and research facilities as to writing books. What 
Johnson was talking about wasn't plagiarism, but an occurrence common to all 
forms of human endeavor where one man takes the ideas of another and adapts 
them to his own needs. 

I know in ·some circles this Will continue to be called "stealing." But we 
architects and engineers have a different phrase. In architecture it is on 
a higher note; it is called eclecticism. Let us call it "contributory 
planning. " · 

Success in contributory planning depends upon two things. First, one must be 
aware of a broad range of ideas. Second, one must have the knack of picking 
the right idea for the immediate need• 

Today, I would like to apply this concept of contributory planning to the 
d.esign of university science and research buildings. I would. like to do it 
by showing how some of the lessons we have learned as designers of research 
facilities for industry apply to many of the problems universities face. 

And universities d.o have problems. This has been borne out in a number of ways. 
You people have indicated it yourself by your comments on the questionnaire we 
sent out earlier this year. To probe deeper, we sent a team of our engineers 
to a number of different colleges and universities. We studied recent build
ings, all constructed within the past five years. 

We found many impressive ed.ifices, of course. But we also found serious draw
backs in numerous facilities, drawbacks from a functional point of view. 

Here are some of the problems we encountered: 

Many buildings seemed to have been designed and built with a complete disregard 
for the r esearch that was to be conducted in them and f or the scientists who 
were to work in them. 

Use of materials seemed t o be out of economic perspective. We f ound expensive 
granite facades in buildings that had interior walls of unfinished concrete 
block. This is penny-wise and pound. foolish. Buildings of this kind may well 
establish themselves as landmarks, but those unpainted walls will eat up main
tenance d.ollars f or years to come. 

We found. the mechanical installations planned i n such a way that it Will be 
impossible to modify or expand the building for future needs except at a pro
hibitive cost. 

We found problems in space l ayout that wer e bound to l ead to inadequate work 
space and poor circulation for the people who use the facility. 
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In a nutshell, we found buildings that on the whole looked well, but didn't 
work. Build.ings o:f this kind suffer from what I like to call The Edifice 
Complex. Many of them may qualify as monuments, but not to education. I do 
not intend to get ·into a discussion on architecture. We'll just swipe at it 
in passing. I have no quarrel with those who feel there is a need for 
esthetics in ~ollege architecture. I agree with it. I think that all stu
dents at this level should be exposed to this sort of cultural background. 
I admit, however, that it sometimes backfires. Recently I was on the Harvard 
campus, and I stopped a student and asked him if he knew where the Holyoke 
Center was. He pointed over the trees saying, "It's the monstrosity over 
there." 

What we want and need on our campuses aren't monuments, but working, functional 
science and research buildings that meet the needs of our students and their 
teachers. 

Now you may conclude from these remarks that I believe industry does every
thing right and universities do everything wrong. Nothing can be :further 
from the truth. I merely say we can learn something from industry's experi- . 
ence. Ina.ustry -has gone through a growth experience similar to the one now 
getting under way in the field of education. 

As a company, we have a substantial background in the design and construction 
of industrial research facilities. I would like to extract from this experi
ence some guidelines for you to consider. 

First and most important, let's :focus attention on the basic occupant of 
these research facilities - the scientist himself. We all know an inordinate 
amount of time is being devoted to discovering and satisfying the needs of the 
scienti:fic researcher today. This is true in industry, in government and in 
universities. Be he student, professor or corporate employee, by many he is 
considered a peculiar individual whose needs di:ffer from those of the average 
man, average like you and. me. 

I remember returning from Princeton one day with a well-known opinion taker 
(or maker, as the case may be) who had just completed a survey that pinpointed 
the likes and dislikes of the scientific researcher. Here's what the pollster 
found. He found out that the average male scientist likes football games, 
theaters, good public schools for his kids, pleasant communities to live in 
and outdoor sports. 

I suspect that if we went into the subject even deeper, he would have found. 
that scientists like girls, too. 

The researcher isn't quite as different as we make him out to be. He likes to 
work in a building that has a certain amount of appeal. His tastes are the 
same as ours. As one of our top a.esigners observed, the researcher bas it 
made. He wants and is getting the working conditions we all want. In many 
cases his needs are unusual. I suspect that universities today must also, to 
some degree, meet this competitive challenge to retain the scientific mind. 
A successful build.ing has got to successfully satisfy these needs. 

In the past, industry has been very sensitive to this need. There has been 
considerable competition :for the available top scientific people, competition 
both from other ind.ustry people and universities.. Many industries have felt 
they could not offer the same program challenge which one might find within 
the university, nor could they match the intellectual challenge generally 
associated with acad.emic life. So they countered by offering elaborate phy
sical environment together with other incentives including, of course, attrac
tive salary programs. 

Every successful industrial research laboratory I know about began by opening 
the doors of communication between the designer, who must plan the building, 
and the scientist, who must use it. 

I can't emphasize this strongly enough. I assure you we designers and builders 
have no trouble meeting with planning committees, trustees and donors, most of 
Whom have preconceived ia.eas about what the building should look like. But we 
have a great deal of trouble trying to get together with the people who will 
use the building throughout their studying or teaching career. 



Now I'm not talking about casual conversations with these individuals, I'm 
not referring to a cursory cook 1 s · tour of the campus. I'm talking about hard, 
probing discussions where the designer can gather their desires and basic 
needS. 

The format we prefer for these discussions is well known to university people 
because it stems from a teaching device used in many advanced educational 
programs. They're called seminars. For mutual exchange of information, 
learning and problem-solving, I don't know of a better technique. 

This is a two-way street. We as designers ask the ultimate users of the 
facility to tell us what they hope to accomplish within this facility. We 
then develop for them the impact of their desires in terms of economics and 
design. Our job on these seminars is to put these costs into their proper 
perspective. We point out, for example, that far too frequently many days 
and a great deal of conversation are spent determining the material for 
exterior walls, based on material costs, when in the final analysis the dif
ference between the cheapest and the best is in many cases only about $10,000. 
This is a very small percentage of the cost of an industrial laboratory. 
Again, one of our engineers might get into a conversation with the researchers 
and ask what kind of a diversity factor they want on the fume hoods. They 
often reply that they want a 10~ factor, not knowing that they just spent 
$101 000. One time I was using this example and it backfired. A scientist 
immediately interrupted me and asked how much it would cost to get a lOCf/, 
factor in his new laboratory. I told him I thought it would cost about 
$50,000. He slammed his fist on the chair and said it's worth it. He went 
on to say he had just recently lost an experiment because the ventilation 
had been inadequate to handle a peak lab load. Considerable discussion on 
costs then developed over a period of several days. In the final analysis 
he won his case and put in a 100% factor and has never been sorry. The point 
is that the decision was arrived at on the basis of all the facts available. 

So when you plan your next facility, start with a seminar between the people 
who will use it and the people who will plan and build it. By doing so, you 
will take an important first step toward getting a building in which as much 
attention is paid to its "guts" as well as to its facade. You will make a 
major contribution toward attaining a facility in 'which space layout, mechani
cal installations and electrical distribution are integrated with total design. 

These "guts" are important. (Point to chart.) Our Estimating Department made 
a cost analysis of industrial research facilities. I think you will find the 
figures revealing. They show that in the average laboratory building which 
combines all types of research, mechanical installations account for 35.7 
percent of total costs, and electrical systems account for 14.6 percent of 
costs. In other words, more than half the costs of the building go into the 
mechanical and elect~ical systems. These figures exclude furniture and 
landscaping. 

This is an average. In certain types of labs where wet, or chemical, research 
is conducted, mechanical installations zoom as high as 44 percent of total 
costs. In electronics labs, mechanical costs come down, but electrical costs 
go up to over 21 percent of total costs. 

These figures show that t en years ago, electrical and mechanical systems 
accounted f or less than 40 percent of the total cost of a facility. Today, 
they account for more than half', and the rise has been sharp in the past 
ei ght years. 

In 1955, mechanical and electrical considerations represented 3'8 percent of 
t otal costs; in 1957, 42.5 percent; i n 1961, 47. 5 and in 1963 they r ose to 
54.5 percent. 

Why this sudden rise? Mainly because of incr easing emphasis on close environ
mental controls. This is especially true in research f acilit ies, where we 
seek not only better environments for human comf'ort, but also more closely 
controlled environments for experimental work. Environmental controls go way 
beyond conditioned air and humidity control. They also pertain to the close 
control of sound, light, vibration and dust. 



Despite this, if you ask any ten owners of research facilities - in or out of 
industry - how to cut building costs, nine of them will undoubtedly suggest 
the substitution of cheaper wall materials. Not enough recognize that a 
slight alteration in air conditioning requirements may save twice as much as 
deglamorizing the walls. Unfortunately, this obsession with wall materials 
consumes ·about 98 percent of the discussion for many new facilities and only 
about two percent of total costs. 

In our investigation of the Newark College facilities, it has become apparent 
that air conditioning has come to university campuses and is here to stay. 
Newer facilities are either building for air conditioning or providing for 
future installation. This same trend has happened in industry over the past 
12 years. In 1955 we asked our client whether he intended to air condition 
his office. Today we ask him what parts of his plant he need not consider 
air conditioning. We call it air conditioning, but I believe a better under
standing of what is happening would be if we termed it as environmental 
control. The final analysis is it has little to do with pumping cold air into 
the building on hot days. We no longer try to analyze air conditioning needs 
in terms of annual degree days. I guess it is pretty much like taking a bath 
at Christmas. We do it whether we need it or not. There is one important 
point about the introduction of climate control, or environmental control, 
and that is there is no accepted hal:f'way point. People can put up with a lot 
of discomfort if there is no conditioning available, but the moment you intro
duce conditioning into your facility, you must go all the way in order to keep 
people satisfied. This is one thing we have learned in industry and I am sure 
you will learn it, if you have not already, in the d.esign of your science 
facilities. By all the way, we mean the ability to completely control the 
climate in any part of your building at any time, regardless of internal or 
external load. 

With this growing importance of mechanical and electrical systems, a new 
problem enters the picture. The problem is flexibility. A research build.ing 
should be flexible so it can be expanded or converted to meet new scientific 
needs. Complex mechanical and electrical systems - ducts and pipe chases 
and power supplies - impose restrictions on flexibility unless the building 
is carefully planned. For this reason, we place heavy emphasis on modular 
design. 

Few phrases cause more confusion than "modular design. " Yet in designing 
certain kinds of industrial facilities, and research laboratories in particular, 
modular planning can be the key to success. 

A module is the smallest unit of repetitive work space that includes all 
necessary mechanical and electrical services. A laboratory designed on a 
modular plan permits maximum flexibility. The designer can develop a basic 
laboratory without concern for the ultimate layout. And he can make suitable 
provision for changes. 

Once the module is created, a variety of floor layouts can be worked out or 
altered during the design stage. '!be modules can be shifted about somewhat 
like build.ing blocks until a satisfactory arrangement is obtained. A labora
tory that isn't designed on a module basis limits flexibility and makes changes 
costly and difficult, if not impossible . 

Surveys of various organizations have failed to provide any hard and fast rules 
for determining optimum size or population of modules. The depth of the lab 
depends upon the linear feet of bench per researcher. The width, which is 
more d.ifficul t to determine , is governed by whether the lab is wet or dry, the 
number of people who occupy the unit, portable equipment and other technical 
considerations . Experience indicates that the optimum width in dry labora
tories is 5 to 6 feet and in wet type, 10 to 11 feet. 

In planning the module, mechanical and electrical considerations are critical. 
The other elements that define the module, such as window mullions or ceiling 
panels, are available in virtually any measure. They can be tailored to i ndi
vidual requirements and can be altered at a later date. But mechanical and 
electrical services, as we have already pointed out, are far less flexible. 
They can be redesigned only at tremendous time and expense. 
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The most crucial consideration in this environmental control we have been 
talking about is the need to obtain the maxim.um flexibility. This flexibility 
is not only for the f'uture additions, but is the day-to-day, hour-to-hour 
flexibility in terms of demand. 

The critical air loads in laboratory buildings are invariably those of labora
tory rooms. The system must remove heat released from laboratory equipment, 
provide fresh air for fume hoods and other exhausts, maintain strict tempera
ture and humidities for both comfort and controlled experiments and, at times, 
exhaust 100 percent fresh air to prevent buildup of contaminants. The system 
must do this consistently under a variety of constantly changing loads. 

Sometimes unusual environmental conditions require special local systems that 
operate and are controlled independently of the central system. In fact, this 
whole question of central vs. unit air conditioning is wide open to discussion. 

In central systems, the refrigerant is piped, like steam, from building to 
building. In a unit system, each building has its own independent air con
ditioning system. Where possible, the unit system is preferable because it 
eliminates tunnels for piping and permits greater flexibility. But the deci-
sion depends upon individual requirements. · 

This analysis of central vs. unit control is extremely important in many uni
versities who are now embarking on air conditioning programs within their new, 
as well as existing, structures. The addition of chiller capacity within a 
central boiler house and distribution through a tunnel through the various 
buildings is not necessarily economical or desirable. The use of individual 
units, although they may add to maintenance cost, can in the long run be the 
most economical in terms of growth and change. This is · a subject that requires 
careful analysis. 

Illumination is also important and frequently overlooked. In fact, few aspects 
of laboratory design bear more directly on working environment than the light
ing system. Good engineering demands an electrical system that satisfies the 
function of the laboratory. 

Present lighting standards require 100 footcandles minimum for most labs. 
Fluorescent lighting is considered the most suitable light source for this 
application. 

Several design considerations are involved in the development of a maximum 
comfort lighting system. 

Control of direct glare from fiXtures and windows is :important. The upper 
parts of windows should. be shielded in some manner because this is usually the 
brightest area. Venetian blinds; shades, diffusing glass serve as suitable 
screens. 

Reflected glare is annoying. It can be reduced to a minimum by eliminating 
reflective surfaces. Dull or matte finishes are best for laboratory d.esks and. 
furniture. Laboratories using glassware for experiment and research will find 
that properly shielded lighting fixtures or lighting fiXtures of low brightness 
characteristics in the 0-45 degree reflected. glare zone are most desirable. 
The important thing to you is that you know where and why you are spending the 
mo~ey available. 

There are yardsticks that help determine plSlllling efficiency. They have been 
developed. for industrial research facilities, but in keeping with our theme 
of contributory planning, they apply with equal force t o university facilities, 
too. 

About the best yard.stick we've developed so far is a ratio, the ratio of 
assignable area to gross. 

Assignable space is that portion of the structure in which people work. Gross 
space is the total area of the building. Assignable space excludes all service 
areas, such as corridors, washrooms, stairwells, storerooms, lobby, cafeteria 
and auditorium. It also excludes mechanical equipment rooms. This is particu
larly important on any analysis which is providing heat from an outside source. 



About half of a facility's gross area should be assignable. If the percentage 
of assignable area is 60 or more, then it's likely there is inadequate pro
vision for services, insufficient corridors, unsuitable amenities. The 
reverse is true if the percentage falls under 50. Here it's possible to 
question the usefulness of unassignable space. The facility may be too 
luxurious. 

Another rule of thumb in laboratory design,"· the amount of space required per 
person should not exceed 400 square feet including all personnel and all 
space, nor should it go under 200 square feet. 

Another facet of cost determination relates to the height and number of stories. 

One-story structures require maximum ground area, but are most economical for 
building construction. Mechanical and electrical service distribution, how
ever, · is extended and expensive. Circulation and communication become diffi
cult somewhere between 30,000 and 50,000 square feet, d.epending on the organi
zation of the laboratories. 

Two-story structures increase the cost of building construction. In addition 
to heavier footings and framing to carry floor load.a, they require elevators 
to move supplies and stairs to move people. Also, the expansion potential of 
a two-story building is restricted as compared to a one-story structure. 

But there comes a point where a two-story building may be more economical. 
This depends upon savings that can be realized in the distribution of mechani
cal and electrical services. Such savings must offset the higher structural 
and other costs in a two-story building. Land costs must be figured, too. 
Where land is at a premium because of high acquisition costs, existing build
ings, or site configurations, then the two-story may prove more economical 
than the one-story structure. 

Multistory buildings are most satisfactory for extremely large installations. 
However, expansion of multistory buildings is difficult except in large 
increments. There is one important point here, and that is most growth - both 
in industry and, I am sure, in colleges - does not come in large units or 
increments. Consequently, the need to expand. the existing facility and to do 
it logically is a very important step in terms of planning. A rule of thumb 
here is that generally a growth situation in a laboratory occurs in increments 
of no more than 1/3, that is, new facilities are about 1/3 the existing facil~ 
ity. In general, this reflects the overcrowding of the existing facility 
before the expansion can be justified. 

The cost of constructing a laboratory, including engineering, ordinarily ranges 
from $25 to $50 per square foot or more, including land, site development, 
equipment and furnishings. This wide variation illustrates the difficulty of 
discussing laboratory costs except in very specific terms. For instance, the 
cost of foundations and first-floor slabs usually ranges from $1.00 to $1.25 
per square foot. But if subsoil conditions require the driving of piles, 
these costs can soar to $3 per foot. 

Much the same thing holds true for the cost of the second-floor slab and its 
structural frame. Here, the cost can vary from $2.50 to $3.50 per square foot. 
The difference lies in whether the slab requires under-floor duct work. If it 
does, the floor must be poured in two lifts rather than one. 

Roofing, exterior walls, interior partit"ions and finishes are all subject to 
some variations, as is the shape of the building. 

An equally wide range of options pertains to the mechanical and electrical 
aspects of the laboratory. These considerations are both numerous and inter
related. For example, the type of lighting and heating system selected will 
influence air conditioning requirements. Or the type of fire protection system 
Will significantly effect plumbing and piping. 

Partly because of this, air conditioning and ventilating costs vary from $2.50 
to $10.00 per square foot. 



The impact of strong economic discipline can't be emphasized too much. Regard
ing this, Pier Nervi, the distinguished Italian engineer and designer had this 
to say: 

"In my long life as a designer and. builder, I have seldom found clients capable 
of stating their problem clearly, of' choosing the designer and his design 
wisely, or of accepting the responsibility for a daring structural or aesthetic 
solution. Even if both clients and designers were lacking in taste, they would 
achieve better results, perhaps unknowingly, by following sound. economic 
criteria. " 

In closing, let me say this: Good design is an intelligent compromise of all 
factors, including contributory planning. The important thing to remember is 
not to place too much weight on a single factor. Often, for example, function 
has been sacrificed for dramatic visual treatment. Or, conversely, aesthetic 
values are needlessly sacrificed in the mistaken belief that an austere facility 
is also a functional one. 

What we strive for are facilities that aesthetically and honestly express their 
intended. usage and function. This is the best definition of architecture I 
know. 
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I am goi~g to take a few more minutes of your time to summarize what we have 
been discussing today, beginning early this morning with the emphasis on the 
importance of long-range planning in university facilities and the importance 
of an early start in planning those facilities. It generally takes four years 
and µpward.s before they're finally realized in the form of completed structures. 
The d.ecided importance of good programming before design begins was emphasized. 
I think it is true that no matter how good the building, it is at its best when 
it is a reflection of a good program. 

One way to get a good background for planning new facilities is to hear what 
other people are doing for a similar ·project, to see pictures or photographs 
and. to examine them to see how they fit your needs or how they may be related 
to your own needs. A better idea yet is to go out and look at facilities that 
are in the same category as yours and actually see them on the job. Go out so 
you can kick it, so you can find. out what it is really like. · But always remem
ber in doing this (and I think it is a point worth remembering in your travels 
around the country) that you must find out why a build.ing is that way. What 
were the program needs that are reflected iilthe building that make it signi
ficant? Don't take things strictly on their face value, but always observe 
and inquire as to what the needs were and how the building fulfilled those 
needs. 

I think we found out today that the Federal Government, with many of its pro
grams, is doing a good deal to offset the apparent d.efici t in what colleges 
and. universities need for facilities and what they are actually spending at the 
present time. There seems to be regrettable evid.ence that many of the project 
funds are being dispersed on a head.-count basis rather than on a more isolated 
support basis where projects can be developed in depth. I think the Ford 
Foundation recognized this some time ago and discontinued any efforts that they 
were making toward sprinkling funds of the Foundation around the country. It 
has taken on a policy of applying grants and funds in depth to specific uni
versities who have indicated worthwhile project goals. For example, a $25 
million grant was made to N.Y.U. recently. There seems to be a strange para
dox between two concepts of the Federal Government when it comes to monies for 
our own country {where they feel that politically it is wise to sprinkle them 
around so as not to raise any dander anywhere) or for foreign aid. They are 
always aware that supplying funds in depth to other nations is a desirable 
thing. -

I think one of the things which may not have been brought up today is the fact 
that all too often we assume that if we can build a new building, we can solve 
our needs and our space difficulties in carrying on our projected programs. A 
report by a gentleman from Michigan State University was referred to this morn
ing by Dr. Hallenbeck. He conducted. a survey of 60 mid:western colleges in 
which he d.etermined that each and every one of them, on an average, could. 
increase their enrollments by 5CJ1, without putting one cent into new facilities. 
This reflected, according to him, a $15 million savings in capital outlay for 
the colleges involved. The really shocking aspect of this survey to me is 
that he is talking about increasing the students station utilization a measly 
13% (from an average of 22% to a still low average of 35%) to achieve this 
increase in enrollment of 5~. Examination of space utilization prior to plan
ning the facility is a very important step in your planning program. 



Related to this are the things that Mr. Geddes mentioned regarding combining 
old and new structures on our campus. I think we have a responsibility and a 
requireme?t to save those facilities on our campus which still serve a useful 
purpose or may be converted. to do so. There is an increasing awareness of the 
need for preserving what we now have in. this country, recognizing the staggering 
building needs ahead of us and developing a bit of respect for historic pre
servation. In this regard., the city of New York in 1951 undertook to make a 
survey of which buildings within the city were worth saving and which they 
could earmark for possible historic preservation. It took the agency that was 
in charge of surveying the city four years to detennine that 250 structures 
within the city were worth saving, but by the time they completed the report, 
2CJ{o of them had been torn down. I think there is a great need to respect what 
exists while planning to build what is needed as new. 

A rule of thumb which may be possible to apply in saving that which exists: 
look at the buildings on your campus - if they are where they belong, if they 
are structurally sound, and if they possess some natural chann regard.less of 
what style, these buildings can easily be knit into the fabric of the total 
campus plan. If you're in New York City for more than today, I urge you to 
take a short trip over to Brooklyn and. look at what one urban campus has done 
with real estate. Long Island University in Brooklyn bas recognized the poten
tial in existing real estate (largely due to the fact that William Zeckendorf 
is on the Board of Trustees of the University) and has done some fantastic 
things with existing property. They took the old Brooklyn Paramount Theater, 
for one thing, and converted it into a multipurpose teaching center by con
verting the orchestra portion of the theater into a basketball gymnasium and 
the ~pper balconies into science lecture spaces. They have taken a high 
ceilinged (I think four stories high) old lobby and reconverted it into one of 
the most charming, delightful student unions I have seen around the country. 
There is potential in this type of design consideration not only in the savings 
of money, but also in the savings of time. At Long Island University it would 
have cost them over $3 million to duplicate the facilities that they created 
out of this old structure, and they did it at the cost of $6oo,ooo. 

Mr. Geddes touched on some of the important aesthetic aspects of campus plan
ning: the idea that it is not only the build.ings themselves that are important 
to the total campus environment, but also the spaces between them - and their 
cohesion - which sets the entire tone of the campus. Another architect 
involved in ed.ucational planning in Texas, Mr. William Caudill, has put it in 
another way when he speaks of space. He says that the most significant space 
in campus architecture is the outdoor space. It is only when you define out
door space between the structures on your campus that you really begin to 
create a unif'ying environment. 

This same environment can have implications to the students on the campus. A 
survey that was done in 1960 by the Western Interstate Connnission on Higher 
Education determined a priority of cond.itions on a campus which most effected. 
the finished product that came out of the university. They found that the most 
significant influence upon his character, his attitude - the complete person 
that came out of the university - was first and foremost the environment in 
which he has been placed for the last several years and the social contacts he 
had made while he was on the campus. Third down the list was the actual course 
content of the curriculum. It was also observed that in speaking of environ
ment on the campus, there seems to be an inverse ratio between the number of 
friendship groups that develop on the campus and. the size of the social gather
ing spaces that exist on the campus. large informal and impersonal spaces are 
found to be socially negative. If we can begin to create informal, small and 
intimate spaces - whether they be in our cafeterias, in our unions, in our 
dormitories or even in our libraries - these can foster an environment which is 
more conducive to the well-being of the s tudents than large impersonal spaces. 

There are trends in campus planning which I think bear mentioning and restating 
after today's session. Some of them were touched on briefly and others in 
depth. I think there is definitely a trend, particularly on the part of small 
campuses a.nd in the larger campuses that are realizing that their bigness must 
be broken d.own into more comprehensible units, to multidisciplinary space. We 
begin to think not in tenns of the physics building, the chemistry building, 
the mathematics building or the geography building, but in tenns of multidis
ciplinary spaces. The architects of s.r.u. are d.esigning laboratory equipment 



which consists of component parts which can be put together in various com
binations to serve the particular dis~iplines that may be using the space 
that particular semester so that with enrollment changes and as emphasis on a 
particular science changes over the years, the laboratories themselves can 
ad.apt to this change. 

Other universities are expanding this concept of multidisciplinary space as 
they begin to group their facilities by function, rather than by discipline, 
throughout their campuses. An example is the University of Illinois in 
Chicago where a core of large-group instructional spaces is being provided. 
High-density, high-activity classroom and lecture spaces are concentrated on 
the center of the campus, and located on the perimeter are the low-activity, 
less-trafficked spaces. The purpose of grouping space by function is that any 
department within the campus structure can .use the same facilities and thereby 
gain a high rate of utilization in spaces. The University of Cincinnati is 
doing the same thing vertically. They're stacking on the lower two or three 
floors (of a continuous chain of structures) the high-density, high-use spaces 
(the classroom, the large-group instructional ar~a, the auditoritnn and cafe
terias). Then on high-rise structures at appropriate points along this con
tinuous ribbon of high-density spaces, they are locating the low-density, 
low-use spaces. The goal of these campuses and buildings which I have just 
mentioned is to avoid idle space, to make the best use of the space which the 
university is building. 

I think there definitely is more emphasis (and I am surprised that it wasn't 
pointed out today) on the equipment which goes into buildings on our campuses 
today. This is true in education at all levels, from higher education d.own to 
pre-school, day-care centers. There is increasing emphasis on electronic 
devices and less upon the plant in which they are housed. There is great 
emphasis on educational television, electronic study centers, computers both 
in the laboratory and in the library, and multiscreen, rear-view, projection 
systems in audio-visual auditorimns. 

A suggestion that could be made for an additional seminar is that an examina
tion be made of what the trends are in the design and. use of this new equip
ment and the space which encloses it. Education is taking the lead of industry 
in this regard. Industry for the past several d.ecades has emphasized the 
equipment which goes into a space while trying to make the space itself as 
flexible as possible. 

You can begin to envision the campuses of the future, the 1984 type of campus, 
where this type of environment will be created. Regardless of our personal 
feelings, it is inevitable. We are tending to be much more mechanized, much 
more electronically minded, and it is obviously going to be reflected in our 
educational plants in the future. Perhaps a new faculty member of a university 
in 20 or 25 years from now may look at the campus in which he is working and 
become suddenly concerned with the amount of money that is being put into the 
equipment in the space in which he is teaching. Fach student with his own 
electronic study carrel. Each classroom with its own remote controlled, multi
screen projection system. Each department with its own computerized informa
tion retrieval system. I can imagine that this new faculty member will look at 
it all, scratch his head and while lying restlessly that evening, suddenly come 
up with a new and startling idea. He will rush into his dean's office in the 
morning and say, "Look, instead of spending all this money in movable walls and 
electronic consoles and automated response systems, why don't we just divide 
the student body up into groups of 25 to 30, put each in a small room with a 
live Ph.D. and see how it works? I d.on't know what the faculty would. think of 
it, but it's worth trying." 

In conclusion, I would like to thank Walter Kidde Constructors for putting on 
this seminar. They have realized a great need. of communication between the 
agencies that are planning educational facilities. I want to remind you before 
you leave to fill out the questionnaire, and there is also available for you a 
brochure which Walter Kidde Constructors have put together on industriaJ. 
research which contains some of the concepts that Mr. Whitney was speaking of 



before. Modular coh~ti-uctioh ot labotatories is covered in this document. 
I woul.d like to thank Mr. Whitney for having the foresight to put on such a 
program, Mr. DeAngelis, Vice President who worked with him on this, and their 
staff - particularly Frank Repp, TNho is in charge of their instructional pro
grams of the sort - and the gentleman who is responsible largely for organizing 
and putting together this show, Mr. Bill Green. Thank you. 
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At 4 p.m. on January 5, 1965, a meeting was held in the Round Room of the 
Museum. The Museum was represented by Mr. Mark Hailey and Dr. Earl Green. 

'!be Associated Architects & Engineers were represented by Mr. Hoyse McMurtry, 
Mr. Bob Messersmith and Mr. Howard Schmidt. 

Members of the CPC present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and. 
Chairman M. L. Pennington. In addition, Mr. John G. Taylor, Mr. R. L. Mason 
and Mr. O. R. Downing were present. 

'!be Chairman reported that the purpose of the meeting was to continue the 
study of the proposal presented to the Board of Directors of the College at 
the last meeting in keeping with the action taken by the Board. 

A. Parking 

The CPC had expressed apprehensions that the parking in front of the 
Museum would detract from the overall appearance, with the possibility 
that it could look somewhat like a shopping center. 

The architects explained that they had done the study for parking in 
front of the Museum and arranged it in connection with the single 
entrance and exit, which seems to be common to most all museums. 

If the parking were moved to the east or west side, it possibly could 
block expansion in the future. 

The Museum group had requested capacity in front for 250 automobiles. 

Mr. Hailey mentioned that the Museum group had prevented the land across 
the street to the north from becoming zoned to permit a drive-in. How
ever, a C-1 zoning was granted. He pointed out that it might be possible 
to have a not too desirable type of operation across from the Museum and 
that it could possibly effect the desirable distance from the street. 
He also said that cars would be parked across the street, and we would 
be looking at someone else's cars even if there were no cars in front of 
the Museum. 

B. Industrial Unit 

The first unit will provid.e facilities to accommodate only the old cotton 
gin, and. the rest of the Industrial Unit would be added around. it at a 
later time. It is the first item of priority for development, and various 
thoughts were expressed on the location, ingress and egress, parking, etc. 
It was felt that access to the unit would probably have to be temporary 
~til add.itional illiits were built and. permanent roads could. be developed. 

The location of the Industrial Unit would establish t~e distance of the 
Museum proper from Fourth Street, and a great d.eal of thought was 
devoted to the distance that the main unit should be from Fourth Street. 

C. Site 

After a very great deal of discussion, it was agreed that the location 
of the cotton gin doesn't have to be pinpointed at the moment, that it 
could be moved a bit later, and that the overall plan should be presented. 
and followed as closely as feasible. It will be some years before the 
next unit is constructed. 

The architects said that the master plan could be accommodated. on the 
15-acre site which had been authorized by the Board of Directors. 
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D. Agreement 

It was agreed to recommend that the front of the main Museum unit be 
240 feet from the property line on Fourth Street and 500 feet from the 
curb of Indiana extended on the west. · 

It was the consensus that it would be well to point out that the small 
unit for the cotton gin would seem very remote and a bit lost in the area 
until other units can be constructed. However, it was agreed by all that 
the cotton gin must be placed as logically as possible in the master plan. 

Dr. Green said that he is working up a brochure for the cotton ginners 
to use in the fund raising, and that he would need the information 
approved. by the Board from the architects in order to present it on 
January 15, 1965. 

It was agreed that there will be additional time for study of the remain
der of the questions. 

The architects were told that the Board of Directors has authorized the 
preparation of a cut-away moo.el as per plans presented to the Board of 
Directors for the Museum unit proper. 

It was agreed that the next meeting on the interior of the Museum proper 
will be instigated by the architects when they are ready and need some 
help. 

The meeting adjourned at 6 :25 p.m. 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Vice President 
for Business Affairs 

Parking 

January 6, 1965 

A meeting was held at 9:30 a.m. on January 5, 1965. Those present were 
Dean Lewis N. Jones, Chief Bill Daniels, Mr. Mike Stinson and. M. L. Pennington. 

The action ta.ken by the Board .of Directors at their last meeting was discussed 
in detail. Dean Jones, Chief Daniels and Mr. Stinson were asked to prepare 
the detailed plans as requested by the Board of Directors. 

Various thoughts and suggestions to present the required information were 
discussed, and it -was thought that perhaps a film showing some of the trouble 
spots and conditions would be helpful to the Board of Directors. 

It was agreed that information from other colleges on ports of entry, parking 
spaces provided, systems used, whether storage garages were used, etc., would 
be secured, and that Chief Daniels would get the letters out at his first 
opportunity. 

It was pointed out that finals and registration will interfere with the study 
for a good. bit of the time between now and February 13. While it was agreed 
that an attempt will be made to provide the information during the week pre
ceding the Board meeting, it might not be possible to have the study ready 
in time for the meeting. If not, it might have to be presented at the 
April 10, 1965, meeting. 

MLP:b 

M. L. Pennington 
Vice President for 
Business Affairs 



Miss Susan Wood, President 
Women's Resid.ence Council 
Box 205 
Hulen Hall 

Dear Susan: 

Box 143 

Campus Planning Committee 
January 6, 1965 
Attachment No. 564 
Item 2937-C 

Doak Hall 
October 19, 1964 

The Doak Hall Legislature would like to present some suggestions for 
your consideration. The hall residents are very much concerned about the 
problems that have resulted from the lack of parking facilities surround
ing the dormitory. 

The fact that Doak Hall is the only dormitory on our campus that is 
not accessible by car on any side presents various inconveniences and 
dangerous situations for the hall residents. The architecture and land
scape of Doak Hall are picturesque, but very people can view the entrance 
due to the lack of parking facilities in the front. Many parents have 
never seen the front of Doak. Numerous parents cannot locate the dorm 
since Doak is virtually isolated from the rest of the campus. 

The security of the residents also has been endangered because of 
this parking problem. Since the beginning of the fall term, several male 
students have entered the west d.oor thinking that it was the main entrance. 
Moreover, the safety of a resident is jeopardized on occasion when it 
becomes necessary for her to park her car at the southernmost end of the 
Drane-Horn parking lot and then to walk alone to Doak at night. 

It is for these reasons that the Doak Hall Legislature submits the 
following suggestions for your consideration: 

1. Parking facilities could be made available by cutting in 20 
feet from the street in front of Doak. This lot could extend 
the length of Doak Hall terminating at the boundaries of Weeks 
Hall and the Home Economics Building. We realize that four of 
the trees would be involved, but these could. be preserved by 
building islands around them. The proposed parking lot would 
not be incongruous with the campus landscape since all the 
other women's dorms have parking lots in front. This sugges
tion would be the most advantageous because the parents and 
callers would use the beautiful front entrance of Doak. 

2. Another suggestion would be to add footage to the service 
drive on the west side of Doak by removing 18 feet and five 
inches of the grass to the larger sid.ewalk. This would 
facilitate parking space without interfering with the present 
service drive. Islands also could be built around these trees. 

3. Other parking facilities could be provided through construc
tion of a parking lot to be extended west from the north end. 
of the service drive to the street. Tra:ffic could move one 
way through the service drive and the proposed parking lot. 
Since the grass has already been destroyed by the Bookstore 
construction, this would not affect the appearance of the 
landscape. 
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4. A further suggestion would be to change the wording on the 
signs in the service drive to allow parking during the hours 
when the Bookstore is not open. 'lhis would be more economi
cal since the service drive would be performing a functional. 
use at all hours. 

5. Finally, parking space could be provided by constructing a 
crescent-shaped parking lot behind Doak Hall. This parking 
lot should be extend.ed only for a maximum of 72 feet in order 
that the landscape might not be damaged. 

We hope that you will carefully consider these suggestions in light of 
the problems we have stated. A combination of the first and fourth sugges
tions would be the most desirable; but an enactment of any of these sug
gestions would alleviate some of our problems. Thank you for your 
consideration in this matter. 

Sincerely, 

/s/ Sujane West 

Sujane West, Chairman 
Doak Hall Parking Facilities Committee 

pf 

cc: Mrs. Dorothy T. Garner 
Coordinator, Women's Residence Halls 
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Cl> WAGE RATE COMPARISONS +> +> *Proposed April 25, 1964 .... 
~ Texas Tech Associated 

II' *Lubbock General 0 \0 
II' Non-Fed. HHFA Indep. School Contractors City of' Midwestern Trades 

~&. Craft Contracts Projects 1964 District 4-13-64 Lubbock Council 9-10-63 •rt°' 0 
~ rl ~ 

.. .p 
.-1\0i:lO 

$1.25 $1.25 ii. Cl> ..:T Air Compressor Oper. 
~ i!&' Air Tool Operator 1.25 $1.50 $1.775 1.25 $1.775 
,{1~&1 Asbestos Worker $4.20 2.25 4.20 4.20 
~~~ Asbestos Worker 

Leader Man 3.34 
Asbestos Helper I 1.75 
Asbestos Helper II 1.25 
Asbestos Workers 

Improvers: 
lat Year 2.39 
2nd Year 2.68 
3rd Year 2.97 
4th Year 3.34 

Boilermaker 4.10 4.10 4.10 
Boilermakers-helpers 3.85 
Bricklayer Layout Man 4.25 
Bricklayer 2.25 2.50 4.25 1.50 4.20 
Bricklayer (within 

25-mile radius of Lubbock) 4.20 
Bricklayer (beyond 25-mile 

radius) 4.25 
Bulldozer Operator 1.50 l.50 
Carpenter 2.25 3.25 2.25 3.30 1.50 3 .25 
Carpenter, Leader Man 3.00 
Carpenter, Rough 2.00 
Carpenter Helper I 1.50 
Carpenter Helper II 1.25 
Cement Finisher 1.50 1.50 2.75 
Cement Mason 2.625 1.75 2.75 
Cement Mason, Leader Man 2.625 
Cement Mason, Rel.per I 1.50 
Cement Me.son, He1per II l.25 
COJDmon Le.borer J...25 1.50 1.55 
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t- Texas Tech Associated 
~ *Lubbock General 

Non-Fed. HIIFA Indep. School Contractors City of Midwestern Trades 
Craft Contracts Projects 1964 District 4-13-64 Lubbock Council 9-10-63 

Crane Operator $1.50 $1.50 
Dragline Operator 1.50 1.50 
Electricians 2.25 $3.85 $2.25 $3.85 1.50 $3 . 85 
Electrician, Layout Man 3.50 
Electrician Helper I 1.50 
Electrician Helper II 1.25 
Electrician Cable Splicers 3.85 
Electrician Lineman 3.85 
Electrician Groundman 

lat Class 2.70 
El~ctrician Groundman 

2nd Class 2.20 
Electrician Operator 2.95 
Elevator Mech. 3.54 
Elevator Mech. Helper 2.48 
Fine Grader 1.25 1.25 
Soft Floor Layers 3.00 3.125 
Floorman 3.00 
Floorman (soft) 2.00 

Layout Man 2.75 
Helper I 1.50 
Helper II 1.25 

Glazier 2.25 2.50 1.75 2.50 1.50 2.50 
Leader Man 2.50 
Helper I 1.50 
Helper II 1.25 

Ironwork era 1.50 2.50 3.625 1.50 3. 625 
Beyond 30 miles 3.75 
Layout Man 3.50 
Helper I l.75 
Rel.per II 1.25 

Ironmakere 
Structural. 3.625 



Page 3 
.f8 Texas Tech Associated 
~ *Lubbock General 

Non-Fed. HHF.A Indep. School Contractors City of Midwestern Trades 
Craf't Contracts Projects 1964 District 4-13-64 Lubbock Council 9-10-63 

Ironmakers {continued) 
Ornamental $3.625 
Reinforcing 3.625 
30 miles or more from 

Lubbock for all 3.75 
Joint Worker $1.25 $1.25 
Laborer 1.00 1.00 

.Air Tool Operator; 
Jackhammer, vibrator 1.775 

Carpenters tenders 1.50 
Concrete Pourers 1.50 

Laborers, unskilled i.50 
Lathers tenders 1.50 
Mason tenders 1.50 
Mortar mixers 1.775 
Pipelayers {concrete & clay) 1.775 
Plasterers tenders 1.50 

Lathers 3.75 $2.50 $3-75 $3 .75 
Leader Man 3.50 
Helper I 1.50 
Helper II 1.25 

Marble Setter 2.00 3.50 3. 25 
Layout Man 3.50 
Helper I 1.50 
Helper II 1.25 

Mason Tender 1.50 1.55 
Mechanic 1.50 1.50 
Mortar Mixers 1.50 1.775 1.775 

Helper I 1.25 
Motor Grade Operator 1.25 1.25 
Pe.inter 1.50 l. 50 

Brush 3. 125 2 . 00 3.125 3.J.25 
Spray 3.775 2 . 00 3.775 3 . 775 
Brush, Stru.c . Steel.. 3 . 25 
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~ Texas Tech Associated 
\£) 

*Lubbock General r-i 

Non-Fed. HHFA Indep. School Contractors City of' Midwestern Trades 
Craft Contracts Projects 1964 District 4-13-64 Lubbock Council 9-10-63 

Painter {continued) 
Spray, Struc. Steel $3.90 
Brush, Leader Man $2.75 
Spray, Helper I 1.50 
Spray, Helper Il 1.25 

Operators 
Light Equipment 3.575 
Heavy Equipment 3.975 

Pipe Layer $1.25 $1.25 
Plasterers 1.50 3.75 2.00 $4.oo 1.50 3.5625 
Tenders 1.50 1.50 
Plasterer, Finish Man 3.75 

Helper I 1.50 
Helper II 1.25 

Plumber 1.50 3.85 2.25 3.95 1.50 
Plumbers & Steamfitters 3.85 
Plumber, Layout Man 3.8o 

Helper I 1.75 
Helper II 1.25 

Powderman 1.50 1.50 
Power Shovel or 

Backhoe Operator i.·25 l.25 
Roofers 1.75 2.40 2.65 

Straw Boss 2.25 
Helper I 1.50 
Helper II 1.25 

Sheet Metal Worker 1.50 2.00 3.25 l.50 4.10 
Layout Man 2.50 
Helper I l.50 
Helper II 1.25 

Sprinkler Fitters 4.075 
Steamf'i.tters 3.85 2.25 3.95 

Layout Man 3 .80 
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t- Texas Tech Associated 
~ *Lubbock General 

Non-Fed. HHFA Indep. School Contractors City of Midwestern Trades 
Craft Contracts Projects 1964 District 4-13-64 Lubbock Cotmcil 9-10-63 

Steamfitters (continued) 
Helper I $1.75 
.Helpel' II 1.25 

Stonemason 2.75 $4.25 $4.20 
Layout Man 4.20 
Helper I 1.75 
Helper II 1.25 

Terrazzo Workers $3.25 2.50 3.25 3.25 
Layout Man 3.125 
Helper I 1.50 
Helper II 1.25 

Tile Setters 3.25 2.50 3.25 3.50 
Layout Man 3.125 
Helper I 1.50 
Helper II 1.25 

Tractor Operator $1.25 $1.25 
Truck Driver 1.25 1.25 1.25 

Up to 1 1/2 tons 1.50 1.50 
Under 3 tons 2.275 
Over 1 1/2 tons 1.75 
1 1/2 to 3 tons 1.75 
Under 5 tons 2.525 
5 tons and over 2.775 

Watchman 1.00 1.00 
Welder 1.50 1.50 
Operating Engineer 

(Light Equipment) 1.80 2.95 
Heavy Equipment 2.05 3.20 

Stonemasons 
Within 25 miles of Lubbock 4.20 
Beyond 25 miles of Lubbock 4.25 



Texas Tech 
*Lubbock 

Non-Fed. HHFA Indep. School 
Craft Contracts Projects 1964 District 

Roofers 
Composition, Waterproofers 
Slate & Tile 

Oiler 
Greaser & truck crane driver 
Blade graders, towed 
Mixer, less than 14 cu. ft. 
Scraper, 3 cu. yd.a. or less 
Single compressor (over 105) 
Welding machine (2 to 6) 
Loaders, 1/2 yd. or less 
Tractor attached to trencher 
Fl exp lane 
Form grader 
Hoist, single drum 
Screening or crushing plant 
Building elevator 
Air tugger 
Heavy duty mechanics 
Blade Graders (self propelled) 
Derricks, all type 
Euclid 
Drag line 
All type power cranes 
Cableways 
Backhoes 
Scoopmobile 
Power hoists, two drums or more 
Clamshells 
Mixermobile 
All dozers and cats 
Carryall.a 
Locamoti.vee 

$2.25 
2.40 
2.70 
2.85 
2.95 
2.95 
2.95 
2.95 

. 2.95 
2.95 
2.95 
2.95 
2.95 
2.95 
2.95 
2.95 
2.95 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 

Associated 
General 

Contractors 
4-13-64 

City of 
Lubbock 

Midwestern Trades 
Council 9-10-63 
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Texas Tech 

Non-Fed. HHFA 
Craft Contracts Projects 1964 

Winch truck, when winch 
is in use 

Mixers, 14 cu. ft. or over 
Paving mixers, all sizes 
Pile drivers 
Scrapers, over 3 cu. yd. 
Trenching machines 
Foundation boring machines 
Gas or diesel welding mach. 

7 to 12, one man 
Hoists on stacks or chimneys 
Loaders over 1/2 cu. yd. 
Pumps, two or more 
Shovels 
Pumpcrete machine 

$3.20 
3.20 
3.20 
3.20 
3.20 
3.20 
3.20 

3.20 
3.20 
3.20 
3.20 
3.20 
3.20 

HEAVY ~UIPMENT - mCIDENTAL PAVmG & UTILITIES 
Air Tool man 
Asphalt heater man 
Asphalt raker 
Asphalt shoveler 
Batching plant scale man 
Carpenter 
Carpenter helper 
Concrete finisher (paving) 
Concrete finisher helper (paving) 
Concrete finisher (structures) 
Concrete finisher helper {structures) 
Concrete rubber 
Fireman 
Form builder {structures) 
Form bui.l.der helper (structures) 
Form l.iner ( pav:tng & c urb) 
Form setter (paving & c rub) 

1.25 
1.50 
1.25 
1.25 
l.50 
l.925 
1.37 
l.75 
l.25 
2.00 
l.75 
1.425 
1.50 
2.00 
1.50 
1.75 
1.75 

*Lubbock 
Indep. School 

District 

Associated 
General 

Contractors 
4-13-64 

City of 
Lubbock 

Midwestern Trades 
Council 9-10-63 

Page 7 



Texas Tech 

Non-Fed. HHFA 
Craft Contracts Projects 1964 

Form setter helper (paving & curb) 
Form setter (structures} 
Form setter helper (structures} 
Laborer, common 
Manhole builder, brick 
Mechanic 
Mechanic helper 
Oiler 
Pipelayer 
Powderman 
Powderman helper 

POWER EQUIPMENT OPERATORS: 

Asphalt distributor 
Asphalt paving mach. 
Bulldozer 

80 h.p. and less 
Over 80 h.p. 

Concrete paving curing machine 
Concrete paving finishing machine 
Concrete paving ·form grader 
Concrete paving joint machine 
Concrete paving longitudinal float 
Concrete paving saw 
Concrete paving spreader 
Concrete paving subgrader 
Crane, clamshell, backhoes, 

derrick, dra~line, shovel 
(less than 12 CY) 

Crane, clamshell, backhoe, 
derrick drag1ine, shovel 
(l:~ CY & over) 

$1.50 
2.00 
l.6o 
1.15 
1.50 
1.96 
1.50 
1.46 
1.25 
1.85 
1.35 

1.50 
1.75 

l.50 
l.75 
1.50 
2.00 
i.625 
1.50 
2.00 
1.375 
2 .25 
l.75 

2.00 

2 . 00 

*Lubbock 
Indep. School 

District 

Associated 
General 

Contractors 
4-13-64 

City of 
Lubbock 

Midwestern Trades 
Council 9-10-63 
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Texas Tech 

Non-Fed. HHFA 
Craft Contracts Projects 1964 

Crusher & Screening plant. op. 
Form loader 
Front end load.er ( 1 CY and less) 
Front end loader (over l CY) 
Mixer (concrete paving) 
Motor grader, fine grade 
Motor grader 
Roller, steel wheel 

(plant mix pavement) 
(other) 

Roller, pneumatic S.P. 
Scrapers 

7 CY or less 
Over 7 CY 

Side boom 
Tractor, crawler 

8o h.p. & less 
Over 80 h.p. 

Tractor, pneumatic 
8o h.p. & less 
Over 8o h.p. 

Trenching machine 
Light 
Heavy 

Wagon drill 
Reinforcing steel setter (strs.) 
Reinforcing steel setter helper 
Spread.er box man 
Swamper 
Truck Drivers 

Singl.e axle, light 

$1.6o 
1.50 
1.45 
1.50 
2.25 
2.00 
1.75 

1.50 
1.37 
1.25 

1.50 
1.88 
1.50 

1.55 
1.70 

1.25 
1.50 

1.75 
2.00 
1.35 
2.075 
1.20 
1.25 
1.25 

1.25 

*Lubbock 
Indep. School 

District 

Associated 
General 

Contractors 
4-13-64 

City of 
Lubbock 

Midwestern Trades 
Council 9-10-63 
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Texas Tech 

Non-Fed. BBFA 
Craft Contracts Projects 1964 

Truck Drivers {continued) 
Single axle, heavy 
Tandem axle & semitrailer 
Lowboy 
Winch 

Vibrator (hand type) 
Welder 
Welder helper 

$1.50 
1.25 
1.75 
1.50 
1.25 
1.875 
1.25 

*Lubbock 
Indep. School 

District 

Associated 
General 

Contractors 
4-13-64 

City o:f 
Lubbock 

Midwestern Trades 
Council 9-10-63 
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TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 236 January 21, 1965 

A meeting of the Campus Planning Committee was held at 4 p.m. on January 21, 
1965, in the Museum Round Room. · . 

The West Texas Museum Association Building Committee was represented by 
Mr. Mark Hailey, Chairman, and Mr. Retha Martin. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Others present were 
Mr. Robert L. Mason, Mr. o. R. Downing and Mr. John G. Taylor. 

Dr. Earl Green was present, representing the Museum. 

The Associated Architects & Engineers were represented by Mr. Howard Schmidt, 
Mr. Hoyse McMurtry and Mr. Bob Messersmith. 

2942. Museum 

The locations of the various units of the Museum were reviewed. The 
main unit is 240 feet from Fourth Street, and a distance of 360 feet 
to the west of the main unit is reserved for future galleries. The 
western edge of the galleries will be 140 feet from ·Indiana Avenue. 

There will be room to park 130 cars to each side of the drive to the 
front of the main unit and room for 65 cars to the west. 

The brochure has been prepared for the old. gin portion of the 
Ind.ustrial Unit. A temporary road and parking will be made available 
to the cotton gin prior to the completion of additional units. · 

The cut-away model of the main unit is to be constructed by the 
architects, and they must have additional approval of plans in order 
to begin. 

The architects presented paintings of the exterior d~sigrl and 
explained that efforts have been made to blend the proposed structure 
with other college buildings and to use the same basic materials. 
Construction and maintenance costs had been kept very much in mind. 

The drawings displayed acceptable color, arches and brick. The 
Museum group wants to use some shell stone in order to tie to the 
archeological nature of the project, and it is proposed to use 
some stucco on concrete block for economy. 

It was thought that perhaps the Planetarium might receive a different 
treatment from that depicted in order to make it more prominent and 
to capitalize on its uniqueness. Also, some question was raised 
about the overhang on portions other than the main unit. 

It was suggested that it might be well to raise the yard in front of 
the main unit in order to produce a more monumental effect. 

After a rather thorough discussion, it was agreed that the project 
would be studied a bit more and that construction would start on the 
cut-away model. When the architects get far enough along, probably 
about 70 percent, they will request another meeting in order that the 
model may be used in further study. 

The meeting adjourned at 5:05 p.m. 

M. L~ Pennington 
Chairman 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNmG COMMI'I"l'EE 

Meeting No. 237 February 9, 1965 

The Campus Planning Committee met at 1:30 p.m. on February 9, 1965, in Room 120 
of the Administration Building. Mr. Wilmer Smith, Chairman of the Campus and 
Building Committee of the Board of Directors, was present. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Cbainnan M. L. Pennington. Also 
present were Mr. Robert L. Mason, Mr. o. R. Downing, Mr. John G. Taylor.and 
Mr. Guy J. Moore. 

2943. Approval .2f Minutes 

On motion by Mr. Barrick, seconded by Mr. Urbanovsky, the Minutes 
of Meetings Nos. 235 and 236 were approved. 

2944. President's Approval of Minutes 

President Goodwin approved the Minutes of Meetings Noe. 232, 233, 
234 and 235 on January 15, 1965, and No. 236 on January 23, 1965. 

2945. Agricultural Facilities (CPC No. 93-64) 

Horse Facilities 

Inspecting Team 

The Inspecting Team has not yet gone out. 

2946. Architects' Rates 

2947. 

As the 1n1'ormation will not be needed until arrangements are made 
with the next architects, it was agreed to make the 1n1'ormation a 
part of the Minutes for future reference. (Attachment No. 566, 
page 1684) 

Bookstore Addition (CPC No. 69-62) (H. A. Padgettk Jr., $238,499 
August 1, 196 ) 

Final Acceptance 

It was agreed to delay the recommendation for a final acceptance 
date of December 1, 1964, for further information on the equip
ment installed by the Carrier Corporation. 

2948. Campus Lights 

Library Student Union Music Buildin Horn, 
Kna p Drane Doak and Weeks Area CPC No. 95-64) 

The installation was completed on January 26, 1965. Mr. Downing 
reported that the total cost of the installation is $17,853.87. 
The low bid was $23,193.58. 

Men's Residence Council Request 

Mr. Downing reported that the material to light the Bledsoe-Gordon 
parking lot has been ordered and will be installed as soon as it 
is received. 

2949. Chemical Research Building (CPC No. 87-64) 

The architects have returned two schematic plans to Mr. Barrick. 
He and his sta.:ff are working on the detailed locations with 
Dr. Dennis and will send a joint report to the architects. 



2950. 
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Classroom-Office Building (New) (Foreign Languages and Mathematics) 
(CPC No. 79-63) · 

Mr. Taylor reported that the Texas Commission on Higher Education 
bas written that our application will be returned with suggestions 
which they want us to approve. 

2951. Dormitory and Dining Facilities (Project CH-Tex-l50(D) 

Construction Progress 

a. Sunken Terrace (South of Snack Bar, Unit C) 

The plans are almost complete and will be within a 
few days. It was agreed that Mr. Downing would be 
requested to do the work with his staff, and it is 
estimated that the cost will run between $25,000 
and $30,000, the amount to be paid from Donnitory 
Funds. 

Mr. Wilmer Smith, Chairman of the Campus 
and Building Committee of the Board of 
Directors, entered the meeting. 

--------------------
b • Fountains 

The contractor has reported that the fountains have 
been repaired, and a check indicates that they are. 
A later report indicated that the fountains in 
Hulen and Clement may still be leaking. 

2952. Dormitory Expansion 

Inspecting Party 

1964) 

A great deal of discussion ensued on the results of the inspecting 
party on donnitory facilities. A cow of the report by Mr. Barrick, 
Mr. Moore and Mr. Taylor is attached to and made a part of the 
Minutes. (Attachment No. 567, page 1685) 

The report generally covers their first opportunity to make 
recommendations. 

In addition, each of them is preparing a separate report on his 
individual reactions to the places visited. The reactions will 
appear in later Minutes. 

Parking came up in connection with the housing and will appear 
under the item for parking. 

2953. Housing (Other) and Food Service 

A. Consolidated Food Service Unit for West, Sneed, Bledsoe 
and Gordon Halls - November ~ 1964, and Central Food 
Facilities - September 1, 19 (CPC No. 74-62) 

Mr. Barrick reported that Mr. Dana has been here, made his final 
check and will have a punch list in connection with it. All 
equipment is now working satisfactorily. 



2953. Housing (Other) and Food Service 

A. Consolidated Food Service Unit for West, Sneed, Bledsoe 
and Gordon Halls - November 1 1964, and Central Food 
Facilities - September 1, 1964 (CPC No. 74-62) {continued) 

Liquidated Damages 

168o 

After a very great deal of study, accumulation of voluminous 
files and a number of meetings, the following recommendation 
is made by the CPC for liquidated damages: 

a. Central Food Facilities 

Date scheduled for completion: September 1, l964. 
The architects recommended and the CPC recommends 
November 6, 1964, as the date for beneficial 
occupancy. 

Days Beyond Scheduled Completion De.te 66 days 

Cause for Extension Days 

Postponement of the original 
bidding date from Dec. 5 to 
Dec. ll, 1963 6 

Delay resulting from Change 
Order No. 2 changing footings 
in basement 10 

Delay resulting from error in 
light fixture specifications 6 

Delay resulting from Change 
Order No. 5 requiring insulation 

6 of boilers 
Delay resulting from repiping of 
cold storage room compressors in 
the penthouse mechanical equip-
ment room 10 

Delays because of method required 
for building fill 5 

Delays resulting from unusually 
severe weather conditions 5 

Delays resulting from communica-
tion difficulties with distant 
consultant 10 

Total recommended by FJ.rchitects 58 

Additional days r ecommended by 
4 CPC for delay in award of contract 

Total 62 days 

Liquidated ramages at $500 4 days = 
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2953. Housing (Other) and Food Service 

A. Consolidated Food Service Unit for West, Sneed, Bledsoe 
and Gordon Halls - November 1, 1964, and Central Food 
Facilities - September 1, 1964 (CPC No. 74-62) 

Liquidated Da.map;es (continued) 

b. Consolidated Food Service Unit 

Date scheduled for completion: November 11 1964. 
The architects recommended and the CPC recommends 
December 6, 1964, as the date for beneficial 
occupancy. 

Days Beyond Scheduled Completion Date 5 days 

Cause for Extension Days 

Change Order No. 1 10 

Delay caused by changes in 
the electrical specifications ___2_ 

Total .12_ 

Liquidated Damages 0 

B. Housing Office 

Mr. Downing has the project under way. The lean-to has been 
removed, the ground has been cleared, the foundation has been 
poured, and all the materials are on order. 

2954. KTXT-N 

Status of Tower 

No additional information has been received, but there has been 
a meeting with the area superintendents and a meeting of the TV 
Committee is scheduled for Friday afternoon of this week. 

2955. Library 

Mr. Robert L. Mason entered the meeting, and 
Mr. Wilmer Smith left the meeting. 

Mr. Barrick will check with the architects on the fee to be 
paid to them. 

Mr. Barrick left the meeting to attend a Department 
Heads meeting of the School of Engineering, and 
Mr. Moore left the meeting. 

2956. Long-Range Plan 

City Offic;ials 

A meeting VJas held on January 21, 1965, in the Plot Plan Room 
with Mr. N. D. McCullough, City Director of Utilities, and his 
staff. 

The plots and plans in connection with the College's growth and 
development were reviewed with the city staff, and the members had 
opportunity to ask questions. 

The meeting was from 2 p.m. until 4 p.m. 
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2957. Other Items 

A. Southwestern Public Service Company Easement 

Mr. Mason presented the first propose~ draft of an agreement with 
the Southwestern Public Service Company, prepared by the company, 
and a proposed bill. 

After a great deal of discussion, it was agreed that the bill is 
in condition to present to the Legislature and that a study will 
be made of the proposed agreement. There is some thought that the 
proposed locat:fon along Flint Avenue may not be the proper place, 
and the study may reveal that it should be moved to another loca
tion. It may be wise to delay approval of the installation of the 
line until the master plan for the College is further developed. 

The prop9sed draft of the bill and the proposed agreement are 
attached to and made a part of the Minutes. (Attachment No. 568, 
page 1686) 

B. Safety Precautions 

A study of the handling of radioactive materials on campus is in 
progress. 

c. Master Plan 

It was agreed that an attempt will be made to suggest, if possible, 
names of consultants to the Board of Directors at the next meeting. 

D. Sororities 

The Chairman reported that a request has been received to consider 
space for the sororities to store ritual materials and hold meet
ings in the new proposed housing. 

In the mid-1950's, attempts were made to provide housing for the 
sororities and fraternities in the residence halls, and the idea 
was r ejected by the social fraternities. Then, an effort was made 
to provide special housing facilities for the social fraternities 
and, again, the idea was rejected. At about the same time, due to 
the attention given the idea by the press, the State Legislature 
passed an act to prohibit restricted use of residence halls. 

The sororities would like to be closer to the College than the 
proposed lodges to the west of the College Farm, and some of the 
national representatives have endorsed the idea. 

It is doubtful that it would be practical or possible to provide 
such facilities in the new residence halls. However, it might be 
advantageous and possible to have euch facilities in the next 
addition to the Union. 

It was agreed that the idea merits study, and that a check should 
be made with the corporation handling the land for the fraternity 
and sorority lodges and with members of the Student Life staff. 

2958. Parking 

A. Ports of Entry 

Dean Jones' committee is still studying the ports of entry. 

Mr. Barrick and Mr. Urbanovsky presented preliminary studies of 
the parking area that would be required if parking spaces are to 
be doubled on the campus. No consideration was given to future 
building sites, varsity and intramural fields, band practice and 
RO~ drill areas. 



2958. Parking 

A. Ports of Entry (continued) 

General schemes of off-campus areas for parking, with bus 
routes, were considered. 
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Further study of these and other ideas relative to the parking 
problem will be presented at the next meeting of the Campus 
Planning Committee. 

B. Doak Hall Request 

Chief Daniels is still studying the problem. 

2959. Signs ~ Campus 

Mr. Urbanovsky reported that the last sign was installed on 
January 29, 1965, and the project is now complete. 

2960. Traffic-Security Facilities 

Final Completion Date 

Mr. Downing reported that the project was completed on 
January 26, 1965. 

2961. Utilities 

Substation at Meats Lab (CPC No. 96-64) 

The overhead wires were removed some weeks ago. 

2962. Wage Scale 

Recommendation to the Board 

There has been no opportunity for the CPC to make a study 
of the information on the wage s cale. 

2963. ~Rogers' Statue 

Lighting 

Mr. Downing reported that student Gerald Cagle has transferred 
from Tech, and we are now working with Gary Longanecker. The 
estimated cost has been appr oved by the Associations of Men's 
Residence Halls 9 and 10. A meeting was held on February 4, 
1965, and locations for the lights were marked. As soon as 
material can be purchased, the installation will begin. 

The meeting adjourned at 4:45 p.m. 

M. L. Pennington 
Chairman 
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ARCHITECTURAL AND ENGINEERillG SERVICES AND FEES AT SEVERAL STATE UNIVERSITIES AND COLLEGES 

University or College Total 

University of Texas 4i 
or 
4~ 

Texas A&M University 

University of Houston 6i 

Fees Paid to Project Architect 
Final Drawings 

Preliminary and Contract 
Drawings .Award Supervision 

Fee Paid 
Consulting 
.Architect 

15i 
(.9~) 

Schematic 
Drawings 

35i 
(2.1~) 

less pre.;. 
vious 
payments 

Desi.gn 
neve1nnment 

3~ 

4~ less previous 
payments (3tl> 
less previous pay
ments for final 
drawings only) 

80% 
(4.SOi) 

less previous 
payments {75'{o 
or 4.5CJ1, less 
previous pay
ments, for 
final drawings 
only) 

~ 
or 
3/4% 

1% 
Balance of 
~upon 
completion 
of project 

l<{o 

Clerk of the · wor~s 
'Who Who 

Hires Pays Amount 

School; School 
subject 

to 
approval 

of 
architect 

School; School 
subject 

to 
approval 

of 
architect 

1% 
or 
3/4% 

If less, 
balance 
paid to 
Project 
Architect 

Not 
stated 

School; School Not 
subject stated 

to 
approval 

of 
architect 

Other Comments 

If project is not built, the 
project architect will be 
paid 3~ for final drawings 
and specifications. 

Provision is made f'or pay
ments to architects for extra 
services required. 

Clerk of the works is used 
on all projects. 

If project is not completed, 
architect is paid 4~ for 
drawings and specifications 
or 4~ if bids have been 
received. 

Provision is made f'or pay
ment to architect for extra 
services required. 

Standard Printed .A.I.A. 
Contract, assumed to be 
.A.I.A. Doc. B-131, Sept., 
1963. If project is not 
built or is abandoned, the 
architect will be paid for 
all services rendered. 

Provision is made for pay
ment to the architect for 
extra services required. 
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Fees Paid to Project Architect 
Final Drawings Fee Paid 

Preliminary and Contract Consulting 
University or College Total Drawings Award Supervision Architect 

North Texas State 
University 

East Texas State 
College 

West Texas State 
University 

La.mar State College 
of Technology 

5'/; . 
Dormitory 

6cfo 
Biology 
Building 

25'/o 
(1.25cfo) 

(1.5'fo) 

25'fo 
(1. 5'fo) 

25'fo 
(1. 5%) 

751' 
(3.85c{o) 

(4.5'fo) less 
previous payments 
(paid monthly as 
drawings & specs 
progress) 

75% 
(4. 5%) 

less previous 
payments (paid 
monthly as draw
ings & specs 
progress) 

65'fo 
(3.901>) 

less previous 
payments 

75% 
(4.5'fo) 

less previous 
payments (paid 
monthly as draw
ings & s:pecs 
progress) 

25c{o 
(1.25'fo) 

( 1. 5'fo) 

35% 
(2.101>) 

251' 
(L5c,t,) 

Clerk of the Works 
Who Who 

Hires Pays Amount 

School; School 
subject 

to 
approval 

of 
architect 

School; School 
subject 

to 
approval 

of 
architect 

School; School 
subject 

to 
approval 

of 
architect 

School; School 
subject 

to 
approval 

of 
architect 

Not 
stated 

Not 
stated 

Not 
stated 

Not 
stated 

Other Comments 

Used A.I.A. Contract Document 
No. B-121 (formerly Form Bl02), 
1958 Ed.i tion. Does not spe
cifically say what happens if 
project is not completed. Pro
vision is made for payment to 
architect for extra services 
required. 

If project is not completed or 
contract with architect is can
celled, t he architect will be 
paid for all services rendered 
at rates sho'Wil in contract. 

Provision is made for pay
ment to architects for extra 
services required. 

If project is not completed or 
contract with architect is can
celled, the architect will be 
paid f or all services rendered 
at rates shown in contract . 

Provision is made for pay
ment to architects for extra 
services required. 

Used A.I.A. Contract Document 
No. B-121 (formerly Form B102), 
1958 Edition. Does not spe
cifically say what happens i~ 
project is not completed. Pro
vision is made for payment to 
a.rchi.tect for extra serv:f.ces 
requ:lred • 
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Fees Paid to Project Architect 
Final Drawings 

Preliminary and Contract 
University or College Total Drawings Award Supervision 

Texas A & I 

Texas Tech 

25% 
(1. 5%) 

75% 
(4. 51') 

less previous 
payments (paid 
monthly as draw
ings & specs 
progress) 

75% 
(3 3/41') 

25% 
(1. 5i) 

25% 
(l~) 

Fee Paid 
Consulting 
.Architect 

Clerk of the Works 
Who Who 

Hires Pays Amount 

School; School Not 
subject stated 

to 
approval 

of 
architect 

Not Not Not 
stated stated stated 

Other Comments 

Used A.I.A . Contract Document 
No. Bl21, 196~ Edition. If 
project is not completed or 
contract with architect is can
celled, the architect will be 
paid for all services rendered 
at rates shown in contract. 

Provision is made for pay
ment to architects for extra 
services required. 

If project is not completed or 
contract with architect is can
celled, the architect will be 
paid for all services rendered 
at rates shown in contract . 

Provision is made for pay
ment to architects for extra 
services required. 
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Campus Planning Committee 
February 9, 1965 
Attachment No. 567 
Item 2952 

DORMITORY EXPANSION 

Report of Inspecting Party 

{Mr. Barrick, Mr. Moore and Mr. TS¥lor) 

January 31, to February 8, 1965 
(Recommendations based upon individual reports) 

Institutions visited: University of Wisconsin, Michigan State University, 
and Indiana University. In addition, Mr . Moore visited Illinois Normal and 
Southern Illinois. 

l. Plan a housing complex, including food service facilities, for approxi
mately 3,000 students, but build only space we can now finance and which 
would present an economical operation. 

2 . Recommend that while designing this complex, the administration arrive 
at a set percent of single undergraduate students, such as fi~y per
cent (50~), that will be housed on campus, then publish the projected 
number of students for the next five years and the number the College 
proposes to house. Get this information into the hands of private capi• 
tal people to encourage off-campus housing. At this point, an off-campus 
housing policy should be originated and published to guide private 
investors in the operation of their residence halls. 

3. It is recommended that students 21 years of age or older be permitted to 
live off campus if they desire. 

4. It is recommended that each living unit be planned for a minimum of 40 
students and a maximum of 60 students, with a part-time staff member, 
lounge, study and utility spaces. Each building should be designed so 
it can be used by either men or women. The range between the number of 
students in each living area will be determined by the configuration of 
the plan. 

5. Because of the distance of housing from campus and the time required to 
get to and from the housing units to classrooms, units should be con
structed in higher population density. It is recommended that our pres
ent policy of providing parking spaces in close proximity to the residence 
halls be reevaluated. 

The University of Wi sconsin, Michigan State University and Indiana 
University have found it necessary to have 15-minute class breaks. 

6. The proposed site for the complex is recommended to be west of Flint 
Avenue and south of the Physical Plant Building and Central Food Facilities, 
leaving enough room on the south side of the complex to extend the edu
cational building mall west from the Library building. It is recognized 
that the complex could be located west of Flint Avenue and just north of 
19th Street, but the site recommended will put the students nearer the 
center of the campus. As soon as a decision is reached about parking f or 
students in the complex, the number of acres needed could be determined. 

7. A complex with major requirements for uti lities across Flint Avenue might 
exceed the capacity of the present power plant and t he construction of a 
power plant somewhere across Flint Avenue ma¥ be needed. This needs to 
be det ermined soon. 



THE STATE OF TEXAS 

COUNTY OF LUBBOCK 

Campus Planning Committee 
February 9, 1965 
Attachment No. 568 
Item 2957A 

1686 

WHEREAS, the Legislature of the State of Texas by an Act entitled: 

An Act authorizing the Board of Directors of Texas 

Technological College to enter into e.n agreement 

with Southwestern Public Service Company, granting 

to Southwestern Public Service Company permission 

to install, maintain and operate e.n underground elec

trical transmission line across the campus of said 

college upon terms and conditions satisfactory to 

said Board of Directors, together with rights of 

ingress and egress to the extent reasonably neces-

sary for such purposes, and authorizing said Board 

of Directors to require necessary end proper cove-

nants and undertakings on the part of said Southwestern 

Public Service Company. 

Chapter ------- Page _____ _, Acts of the Fi:f'ty-ninth Legislature, 

has authorized the Board of Directors of Texas Technological College to enter 

into an agreement with Southwestern Public Service Company, a corporation, 

authorizing the installation of an underground electrical transmission line 

by said corporation across the campus of said college; and 

WHEREAS, it is desired to set forth in writing the terms and conditions 

upon which said authorization is granted: 

NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS: That the Board of 

Directors of Texas Technological College, acting by and through its under-

signed·-----------~ hereinafter called the College, and 

Southwestern Public Service Company, a corporation, hereinafter called the 

Company, have agreed and do hereby agree as follows: 

1. 

The College hereby grants the Company permission to install, maintain 

and operate an underground electrical transmission line under and across 

the campus of said College, at the location shown on the plot plan which is 

attached to this agreement, marked Exhibit "A" and by reference incorporated 

herein, together with the rights of ingress and egress to the extent reason-

ably necessary for such purposes. 
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2. 

The Company will make all arrangements necessary with the Highwa¥ 

Department of the State of Texas, and with the Panhandle and Santa Fe 

Railway Company, for whatever crossings underneath the lands controll.ed by 

said highWS¥ department and by said railroad company are necessary for the 

installation aforesaid. 

3. 

The Company will repair any damage done by it in the course of such 

installation to underground waterlines, gaslines, sewer lines, sprinkler 

lines, electrical service lines and telephone lines on the campus. In this 

connection, the College will use its best efforts to assist the Company to 

locate such underground service lines before any work is started, and to 

mark the same, in order to minimize any such damage. 

4. 

Du.ring the course of the construction, automobiles and other vehicles 

used in connection therewith will be parked only in spaces designated by 

officials of the College. The College will designate locations for unload-

ing and storing materials, and only such locations will be used for such 

purposes. 
5. 

The Company will exercise its best efforts to prevent damage to lawns, 

trees, shrubs, fences and improvements, and will backfill its excavation 

as directed by officials of the College. Any surplus dirt will be hauled 

to other locations on the campus, as designated by officials of the College. 

6. 

The Company will construct, at its own cost and expense, a sidewalk six 

feet (6 1 ) wide above the underground transmission line, from 19th Street to 

the service entrance to the Physical Plant Building. 

The Company shall hold the College harmless from any loss or damage to 

persons or property resulting from the installation, operation or maintenance 

of the underground lines installed pursuant to this agreement, and the 

Company shall be the sole owner of all lines so installed. 

8. 
If at any time in the future, the College should locate a building above 

any portion of the underground transmission line installed pursuant hereto, 

the Company will relocate its transmission line as directed by officials of 

the College, such relocation to be at the cost and ~.xpense of the Company, 

and without expense to the College. 
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9. 

The duration of the permission hereby granted to the Company shall be 

perpetual. However, should the Company at any time in the future decide 

to discontinue the use of such electric~ transmission line, it may, at its 

election, disconnect all. sources of electrical current to the same, and 

render the same harmless, leaving the same in place; or the Company m~, at 

its election, recover the salvageable portion of said electrical transmission 

line, in which event it shall promptly repair any damage done by such 

removal. 

BOARD OF DIRECTORS OF 
TEXAS TECHNOLOGICAL COLLEGE 

SOUTHWESTERN PUBLIC SERVICE COMPANY 



A BILL 

TO BE ENTITLED 

An Act authorizing the Board of Directors of Texas 
Technological College to enter into an agreement 
with Southwestern Public Service Company, granting 
to Southwestern Public Service Company permission 
to install, maintain and operate an underground 
electrical transmission line across the campus of 
said college upon terms and conditions satisfactory 
to said Board of Directors, together with rights of 
ingress and egress to the extent reasonably necessary 
for such purposes, and authorizing said Board of 
Directors to require necessary and proper covenants 
and undertakings on the part of said Southwestern 
Public Service Company. 

BE IT ENACTED by the Legisla~ure of the State of Texas: 
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Section 1: The Boa.rd of Directors of Texas Technological College 

is hereby authorized to enter into an agreement with Southwestern Public 

Service Company, whereby Southwestern Public Service Company shall be 

granted permission to install, maintain and operate an underground elec-

trical transmission line across the campus of said college, upon terms 

and conditions satisfactory to said Boa.rd of Directors, together with the 

rights of ingress and egress to the extent reasonably necessary for such 

purposes. 

Section 2: Said Board of Directors is :further authorized to require 

such covenants and undertakings on the part of Southwestern Public Service 

Company as may be necessary and proper in carrying out the provisions of 

this Act. 

AND IT IS SO ENACTED. 
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A meeting of the Campus Planning Committee was held at 8:30 a.m. on 
February 11, 1965, in Room 120 of the Administration Building. Mr. 
Wilmer Smith, Chairman of the Campus and Building Committee of the Board 
of Directors, was present. Members present were Mr. E. J. Urbanovsky, 
Mr· Nolan E. Barrick and Chairman M. L. Pennington. Also present were 
Mr· John G. Taylor and Mr. Guy J. Moore. 

2964. Donnitory Expansion 

A. Site 

There was a great deal of d.iscussion on a proper site for the 
proposed houaing. 

The inspecting party recommended that the facilities be located 
west of Flint Avenue and south of the Physical Plant Build.ing 
and Central Food Facilities, leaving enough room on the south 
side of the complex to extend the Educational Building mall 
west from the Library Building. {Attachment No. 567, page 1685) 

The Campus Planning Committee recommended that two sites should 
be considered--The one recommended by the Inspecting Party and 
the one west of Flint and just north of 19th Street. The specific 
location could be decided during the process of further study. 
It probably would not be wise to recommend. the specific site 
until that stage is reached. 

Items which should be taken into consideration in selecting the 
site are the walking distance, cost of utilities, future 
academic expansion, etc. 

It was agreed. to recommend that the facilities be a high-rise 
complex in order to economize on land and to provide a high 
d.ensity area from the student population standpoint. Parking 
would be an important factor in the determination of size. 
The plans should be as flexible as possible to provide for 
additions. The facilities probably should. be 8 to 14 stories 
high. 

C. Size 

The goal is 3,000 spaces by September 1, 1967, or as many as can 
be afforded. The quantity of spaces will be determined by the 
method of financing, and the method of financing will affect 
the room and board rates. The facilities probably will require 
30 acres. 

D. Financing 

On Campus 

The Board. has requested that the study be designed to accommo
date the housing on campus. It is possible for the College 
to borrow the money from the HHFA or the open market. Making 
arrangements to borrow thraugh the HHFA automatically gets 
consid.eration by the private market, although the bond resolu
tions on which the bids are based would. be those of the HHFA. 
There is a possibility that the HHFA may allow the uae of 
borrowed funds for movable furniture and equipment. If so, 
the College probably could borrow enough money from the HHFA 
for the 3,000 spaces. 
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2964. Dormitory Expansion 

D. Financing (continued) 

On Campus 

The College could advertise in the open market for bids 
and. probably receive a rate at about the equivalent of that 
charged by the HHF.A. There is some talk that the next HHF.A 
rate may be 4 pe~cent. 

It would be possible to have private capital build. the facili
ties on-campus under plans approved by the College and. lease 
the facilities to the College for operation. Other firms have 
suggested that the College provid.e the land and they will 
construct and operate the facilities und.er plans approved by 
the College, and at the end of a specific period of time, 
give the title to the facilities to the College. It is pretty 
well agreed. that the College can do anything that the others 
can on campus and at probably considerable savings to the 
students. The only advantage would seem to be that if a firm 
constructed the facilities and the title would eventually go 
to the College, the College would not be involved in financing 
the construction. 

Off Campus 

1. The College could purchase the land, construct, own and 
operate the facilities. 

2. Private capital could construct and lease the facilities 
to the College to operate. 

3. Private capital could construct and operate the 
facilities with the cooperation of the College. 

4. It would be possible to form a nonprofit corporation, 
through which the College would. own and. operate the 
facilities. 

To encourage private capital, it would be necessary to make 
a specific statement of the College's intent for future 
housing. 

In conclusion, it was agreed. that there are many ways that 
the facilities could be handled and that future housing 
should be a part of the long-range plan • 

.Attached is a summary of the proposed methods to provide 
housing which was prepared. by Mr. Taylor. 
(Attachment No. 569, page 1690) 

E. .Architects 

It was agreed that it would. be premature to recommend specific 
architects until more is known of the project. 

F. Legislative Picture 

.A note of caution was sounded that it might be well to consider 
the action that the Legislature is taking and. may take in connec
tion with higher education before becoming heavily obligated .• 

G. Inspecting Party 

It was agreed to include the individllal comments of the members 
of the Inspecting Party. The comments are attached to and made 
a part of the Minutes. (Attachment No. 510, page 1693) 
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2965. Master Plan 

The campus Planning Committee voted to recommend that the best 
avail.able professional talent be engaged to make a long-range 
master plan for Texas Tech and that the plan encompass all 
appropriate areas. 

Some d.iscussion was devoted to possible firms, but it was agreed 
that insufficient information is avail.able at the present time 
to make a specific recommendation. Some doubt was expressed that 
an architectural firm could provid.e the broad. scope that is 
needed. 

It was agreed to recommend that a committee from the Board. of 
Directors and. the Campus Planning Committee work together to 
seek the best group available. 

2966. Museum 

Altho\lgh the cut-away model is not complet e, the Campus Planning 
Committee agreed. that it will be placed on exhibit in Room 116, 
in the east wing of the Administration Building and. members of 
the Board of Directors Building Committee would be requested to 
examine the d1Bplay1 along with other members of the Board who 
may wish. 

2967. Parking 

It was agreed that Mr. Urbanovsky and Mr. Barrick would. be 
requested to present the studies that they have made on trying 
to double the parking space on campus. 

The information on ports of entry and much of the other which 
is being accumulated on parking will be presented at a later date. 

The meeting adjourned at 11:10 a .m. 

M. L. Pennington 
Chairman 



Campus Planning Committee 
February 11, 1965 
Attachment No. 569 
Item 2964D 

Summary of Proposed Methods to Provide Housing 

January 11, 1965 - Letter from Mr. M. L. Pennington to Dr. Joe Ray, President, 
Texas Western College, El Paso, Texas concerning a new five-story men's hall 
just off campus. Dr. Ray reported orally that there is a private housing 
operation off campus and they are very pleased with it. 

December 31, 1964 - Letter from Mr. M. L. Pennington to Mr. c. F. McElhinney, 
Senior Vice President, University of Houston, regarding private financing 
of residence halls. Mr. McElhinney replied that they had recently sold 
$16,300,000 in bonds to the private market to be repaid from building use 
fees, and that Mr. E. s. Emerson of Emerson & Company, San Antonio, Texas, 
had handled the bond sale for them. They were very pleased with this firm. 

December 31, 1964 - Letter from Mr. M. L. Pennington to Mr. James H. Colvin, 
Business Manager, The University of Texas, regarding their experience in 
private financing. Mr. Pennington talked with Mr. Colvin over the telephone, 
and he said there are some off campus projects for women in Austin and some 
are contemplated for men. The operation seems to be quite satisfactory. 
At a later date Mr. Colv.in sent a summary of a trip made by Mr. Charles H. 
Sparenburg, Comptroller, The University of Texas, to visit residence halls 
operation and construction projects going up at Washington University, 
St. Louis, Missouri; Indiana State College, Terre Haute, Indiana; Indiana 
University, Bloomington, Indiana; University of Georgia, Ath~ns, Georgia; 
Georgia Institute of Technology, Atlanta, Georgia; and Tulane University, 
New Orleans, Louisiana. The report contained much interesting information. 

January 5, 1965 - Mr. Floyd Wooldridge, former Board member, had expressed 
interest in future housing at Texas Tech, so Mr. Pennington wrote 
Mr. Wooldridge a letter on this date . Mr. Wooldridge is now .with Richard 
Lamb and Company, Dallas, Texas. Mr. Wooldridge answered Mr. Pennington's 
letter on January 25, 1965, and explained briefly that their company was 
in the housing business, but they are not yet ready to contact Texas Tech 
and make a proposition. · 

December 18, 1964 - Received a letter from Mr. James H. Coker, Coker Brothers 
Contruction Company, Dallas, Texas, stating that they are interested in 
building and operating residence halls or will build and lease the halls 
to the school. On January 5, 1965, Mr. Pennington wrote Mr. Coker and 
advised him that we were in the market for financing and construction of 
some more housing. The file indicates that no reply has been received 
from Mr. Coker. 

November 9z 1964 - Received a letter from Mid-American Appraisal and Research 
Corporation, Chicago, Illinois, stating that they are interested in providing 
housing for colleges and universities with several arrangements: (1) by 
leasing a suitable site on campus, (2) by acquiring a suitable site on 
campus, (3) by acquiring a suitable site off campus, provided it can be 
incorporated into the present campus under our general plan. On January 5, 
1965, Mr. M. L. Pennington wrote this company for further information, and 
the file indicates that no reply has been received. 

January 4, 1965 - Educational Facilities Laboratories, Inc., New York. 
Mr. Pennington requested whatever assistance was available to help us in 
developing our next housing projects. On January 26, 1965, Educational 
Facilities Laboratories, Inc., sent numerous publications which they feel 
will be of help to the College. One publication on Low-Rise Vs. High•Rise 
Dormitories is out of print, but they will send us a copy as soon as it 
is available. 

October 29
2 

1964 - Received a letter from Centro Development Corporation, 
~. Glenn T. Lang, Jr., Dallas, Texas, indicating this corporation was 
interested in providing housing. This firm would like for the College to 
furnish the land, let them build the dorm, lease the dorm back to the 
College and then turn it over to the College at the end of the lease 
period . · On January 4, 1965, Mr. M. L. Pennington wrote and asked this 
firm for more details. On February 3, 1965, the information was received 
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which indicates that the Centro Development Corporation would have a new 
company, the Reglan Company, build, own and manage the residence halls, 
either on or off campus. They specify that the Glenn Justice Mortgage 
Company will handle the mortgage financing, that the T. c. Bateson 
Construction Company will be the contractor, that Broad and Nelson will. be 
the architects, that Mr. Robert Levine will be consultant to supervise 
operation of the student dormitories, that all administration will be 
approved and sanctioned by the university, that applications for admission 
will be approved by the university, that dormitories will be an integral 
part of the university housing program and subject to the rules and controls 
established. 

Mr. Pennington, Mr. Moore, and Mr. Taylor met with Mr. Lang on February 10, 
1965, to discuss private housing off campus. Mr. Lang said that his firm 
did not see how they could possibly build any housing on campus any better 
or cheaper than the College could and they were interested only in off 
campus housing. Mr. Lang would like to know if the College is willing to 
work with his group and let them build private housing off campus on 
College Avenue and to take into consideration what they will build when 
making plans for the next housing on campus. (300 to 500 capacity, high-rise) 

If the College is ready to work with Centro Development Corporation, 
Mr. Lang and Mr. Nelson, their architect, will come to Lubbock next week 
and make a survey. 

January 5, 1965 - Mr. M. L. Pennington wrote Mr. M. M. Hatcher, Rowles, 
Winston & Company, Dallas, Texas, and asked him for his interest in financing 
of new residence facilities. On February 3, 1965, Mr. M. L •. Pennington, 
Mr. R. B. Price and Mr. J. G. Taylor met with Mr. Hatcher in Mr. Pennington's 
office. Mr. Hatcher said one way to build the housing would be to form a 
tax-free corporation which would allow the College to get its own architect 
and contractors, construct the facilities as it pleased and to run the 
operation. The bond issued by a non-profit corporation would be tax-free, 
and the College would not be bound by our existing indentures on other 
residence halls. the corporation would be backed by the facilities. The 
interest rate could be under 4 percent. Rowles & Winston would buy the bonds 
or act as our agent for the sale for a fee. They would give us a guaranteed 
interest rate or they could bid if we wanted them to. The coverage would be 
about 1.25; the time would be about 35 years and could be more. the College 
would have the freedom to borrow for the whole complex. A corporation would 
allow us to get away from all existing restrictions. 

After a very great deal of discussion, It was agreed that there would seem 
to be no advantage to the tax-free corporation if the housing is contructed 
on campus. 

Mr. Hatcher expressed an interest in off campus housing and said that his 
firm would have to survey it before they could give us an opinion. A 
survey would probably cost them from $5,000 to $6,000 which they would be 
glad to do without commitment on the part of the College, other than that 
the College would agree to consider it before they spent the money for the 
survey. They will study the off campus housing if we wish, and will design 
and make an offer if it would be considered. 

It looks as if a private corporation could have advantages off campus but 
not on campus. The interest rate could be about 4 percent. 

Mr. Hatcher stated that it might be possible to save some funds by the 
reissuance of existing bonds. He said that he had talked with the HHFA, 
and they would like to sell some of the bonds the Government is now holding. 
He said he would check with HHFA. 

September 21, 1964 - Received a letter from the L. T. Rothschild and 
C.runpaD~, New York, N. Y., proposing to help us with financing of residence 
halls. ·on January 5, 1965, Mr. M. L. Pennington wrote this firm and 
requested more details regarding financing. On January 13, 1965, the 
company asked for more information which Mr. Pennington furnished. Nothing 
further has been heard from this firm. 

!eptember 29, 1964 - A letter was received from the Campus Housing 
~velopment Corporation, Mr. Howard A. Sunshine, New York, N. Y., advising ! i·.·. 
that they were interested in helping us with financing and building new 
residence halls. Since tha t time, several phone calls and letters have been 



exchanged between this. corporation and Mr. Pennington. The last letter 
from the corporation, January 21, 1965, indicates that their plan is to 
lease college land for $1 per year, build the facilities, then lease the 
facilities back to the College, with the title being transferred to the 
College at the end of the lease period. 
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October 5, 1964 - Mr. Robert v. Tishman, President, Tishman Re~lty and 
Construction Company, Inc., New York, N. Y. A letter was received 
indicating interest in private housing off campus. On January 4, 1965, 
Mr. M. L. Pennington wrote Mr. Tishman that we were going to provide more 
housing and inquired as to their interest in providing off campus housing. 
On January 20, 1965, Tishman Realty & Construction Company sent a letter 
and several items covering information about Bromley Hall, which they are 
presently building at the edge of the campus of Ohio University, and 
indicated that this is the type of structure they are planning and 
probably will build near other university campuses. Bromley Hall is 
patterned after Lowell Hall) which has been in operation for several years 
at the University of Wisconsin and which Mr. Barrick, Mr. Moore and 
Mr. Taylor visited last week while on their tour. Tisbman Realty Company 
constructs, owns and operates all of its residence halls. The administrators 
of these halls, in most cases, try to cooperate with the university or 
college. 
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Institutions visited: University of Wisconsin, Michigan State University, 
and Indiana University. 

Any analysis of inspection trips should be prefaced by an evaluation of 
the purpose which should be served by that which is under examination. 
In this case this would be "What is college housing intended to be?" 

The trip pointed up the fact that the whole concept of college housing needs 
examination. Extensive efforts are being made to solve the problem archi
tecturally when the problem has not been realistically or caretully estab
lished. The end result is foredoomed to failure unless the total operation 
is clearly and functionally defined, including both campus housing and off
campus housing. 

From the purely physical standpoint, I believe that college housing should be 
adequate to provide comfortable facilities of various types to afford the stu
dent opportunities for living and study without undue enforced control.a or 
interference. Some housing directors would seem to have encouraged a dri~ 
into the view that college housing is primarily a social program. Somewhere 
between the two extremes likely lies the satisfactory and realistic purpose. 

The philosophy of housing observed at Wisconsin, Michigan State and Indiana 
varied considerably, insofar as my impressions a.re concerned. Unfortunately 
the timing of the visit was such that we did not have an opportunity to inter
view students extensively. Impressions, therefore, a.re based on "what manage
ment thinks the student wants," or more correctly, "what management wants the 
student to want. 11 

In my opinion, Indiana seemed to be running the most businesslike operation. 
I strongly favored the hotel manager aspect of the resident director. It 
would appear that some separation of the operation of the physical establish
ment and the program establishment would be desirable if a mutual respect and 
working relationship could be maintained. Dormitory structures are too com
plex for "housemothers" to operate and even the minimum necessary social 
a~pects of a desirable dormitory facility could well be contrary to the make 
up of the "building manager." It would be difficult to find one individual 
adept in both fields. 

The following essential items would indicate a lack of unanimity on matters 
of variance from Texas Tech which would affect the architecture to a critical 
degree. 

1. Wisconsin - Thinks that gang showers and toilets are the best solution 
to the problem, viewing this item in the plan as the basic social unit. 

2. Michigan State - Says that separate baths are preferable and that rooms 
with connecting baths reduce maintenance and custodial costs since the stu
dents clean their own quarters and the college does need to take this respon
sibility. It is obvious, however, that the college must clean all of these 
units at least two times a year when occupancy changes. 

3. Wisconsin, Michigan State and Indiana provide linens and blankets to 
varying degrees but did not provide maid service. 

4. All three institutions provided hand luggage storage on each floor. This 
was not a plus factor in design, but was necessitated by the fact that in
adequate storage facility was provided in the student room. It was, there
fore, mandatory that centralized storage be provided. 



5. Michigan State University represented, in my opinion, an outstanding 
exampe of top-heavy· administration. Furthermore, the design of dormitory 
units was the least desirable of all we saw. The only favorable factors I 
can recall were good entrance stair halls with adequate space and a feeling 
of space, and the installation of apparently successfully operating class• 
rooms within the dormitory complex for the students living in that group. 
Tb.is might be the best of all factors we saw. 

6. Food Service was fairly uniform and the fixed-line cafeteria system was 
utilized everywhere. Relative to the food service, however, the frequent 
practice of bringing students into the kitchen and food preparation areas 
for serving was unacceptable. Michigan State resorted to the use of un
protected flattop stainless steel tables without cold plates to serve salads, 
desserts, bread, etc. This practice was shocking since it is totall.y un
sanitary and could not pass any recognized sanitation code. One sneeze could 
inoculate the entire dormitory with a virus. 

7. Furniture and l!\lrnishings 
a. We did not find any rooms with lavatories. 
b. We did not find any examples where built-in furniture was provided 

for the total room. In every case, the entire bed was movable. Desks, book
cases, chests, etc., varied in the extent of permanent installations. The 
reason for this was claimed to be flexibility. I strongly suspect, however, 
that the fact that the dormitories were not air conditioned made it desirable 
to have the beds movable so that they could be placed near the window in the 
late spring and summer. It gets very hot and humid in the Middl.e West. 

c. No rooms provided storage space in the amounts we are providing at 
present. In fact, we did not see any rooms where storage facilities were 
really adequate in the college-provided facilities. 

d. No rooms provided furniture of the quality that we have been install
ing in our latest units. 

e. Closets varied from totally exposed hanging rods to closet areas 
covered by matchstick bamboo curtains, ratox doors, and sliding doors of ply
wood or hollow core door construction. None had locks. 

8. Facilities - In general, I believe that the dormitories we saw were supe
rior to our design in one single aspect. This was the provision of small. 
lounges or study rooms on the individual living floors. This could easily 
be provided by reducing the size of our public lounge space and distributing 
smaller spaces throughout the complex. Most of the newer units, especiall.y 
at Indiana, provided small reference libraries within the buildings them
selves. Tb.is could be a very desirable situation and deserves examination. 
Michigan State provided classroom facilities within the dormitory complex. 
These appeared to work extremely well and were very attractive spaces. This 
is certainly worthy of further study. 

9. Incinerators were used only at Indiana with success being claimed. An 
examination of the facility leads me to believe that the operation is not as 
successful as claimed. Wisconsin and Michigan State resorted to trash 
chutes and compaction-type trash disposal units. Custodial spaces seemed to 
be very meager, although cleaning equipment and implements were provided by 
the college for the use of the students, these being stored in the custodial 
spaces. Some variation of this might be worthy of study. Only public rooms 
were air-conditioned. We saw-~-no air-conditioned residential rooms in the 
college-built facilities. Experiments were being conducted with carpeting 
in the corridors. This has great potential and we have previously talked 
about having some trials on this. Supervisors' apartments were about the 
same as those provided by Texas Tech. The consensus was that apartments for 
supervisors should be maintained at one bedroom and the provisions at each 
institution were very similar to those in our latest units. It might be well 
for us to provide a separate bedroom for the relief counselor in addition to 
the apartment. Room sizes for students range from 168 square feet to approxi· 
mately 200 square feet for a double room. We do not seem to be out of line 
in this regard. 
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10. Food Service - Installations of kitchens or cafeteria lanes were not 
superior to those provided at Texas Tech. Most installations were not 
as attractive nor as well designed as our newer units. We saw no instal
lation where the waiting line was separated from the dining area. Line
up spaces were provided in public corridors or within the dining room 
itself. Cafeteria lines varied from the totally unacceptable open table 
arrangement at Michigan State University to the conventional type similar 
to those at Texas Tech. In general dining rooms appeared to be smaller 
but less attractive. Dirty dishes were returned to the dishwashing area 
by conveyor in all instances where possible. Indiana seemed to be 
II h II T.T houl conveyor appy. we s d examine the use of new Delrin type conveyor 
belts that can be self-cleaning. This seemed to have great potential 
and could alleviate the long and expensive scrub-up system Indiana was 
experiencing with their conveyors. 

ll. Mechanical Equipment - Elevators were adequate and in most instances were 
electric. Heating was almost universally handled by circulating hot water 
convectors with refrigerated air conditioning only in public spaces. Bath 
facilities varied. Wisconsin and Indiana adhered to the gang bath and 
toilet facilities while Michigan State seems to standardize on the con
necting bath between two double rooms. We saw no installation of private 
baths. 

12. Parking - Michigan State and Wisconsin did.not provide parking for dormi
tory students. Indiana provided 35 percent parking spaces for men stu
dents and 5 percent for women students. They plan to go to a straight 
17 percent parking space in the newer dormitories. Whether this means a 
total reduction or the establishment of an average to provide some flexi
bility of housing men or women in each unit was a little vague. 

13. Private Dormitory Construction • Extensive and interesting discussions 
occurred in the areas of college financed and privately financed off 
campus dormitory housing. Wisconsin cl.aimed that they had "lots of prob
lems with these people. " A lengthy conversation failed to reveal any 
serious problems within the province of the college. "Problems" consisted 
largely of the fact that the going rate for room and board in privately 
financed off campus housing ran from $1,350 to $1,500 per year and that 
the turnover rate was "excess! ve." Neither of these problems relate to 
the direct responsibility of the university and it is quite obvious that 
at Wisconsin such rates were realistic and marketable inasmuch as a con
siderable amount of private housing is under construction. Further exam
ination of this problem revealed that Lowell Hall, a privately financed 
off campus dormitory, had as good a return rate of students as did the 
college dormitories. This was the most expensive unit in Madison and 
provided without apology luxury housing, including an indoor swimming 
pool, table service in the dining room with menus including steaks, lob
ster thermidor, etc., air-conditioned rooms, partial maid service and 
attractively laid out spaces with built-in furniture, etc. The manage
ment claimed a turnover rate of only 50 percent per year, which was about 
average for campus housing. Wisconsin claimed that there were problems of 
management, but could cite no specific example where the environment or 
the atmosphere provided by private dormitory housing off the campus was 
detrimental to the welfare of the student. In fact, it was impossible for 
me to observe where difficulties lay, except that they lacked administra
tive control of the units. There would appear to have been some reason
able effort on the part of the better operators to maintain a fine working 
relationship that was acceptable to the college. In fact there was no · 
choice, because if the operation was not acceptable to the college, the 
housing would be declared out-of-bounds and the uni ts put out of busine.ss. 

Michigan State had no experience with privately financed off campus housing 
and apparently did not wish to have. It was my personal opinion that they 
did not want to have anyone interfere with their operational empire and. 
administrative prerogatives. 

The University of Indiana had no experience with privately financed o~r
campus housing of the dormitory type. One unit was currently being bu.ilt 
and reference was made in very disparaging terms about the management · an~ 
the entire organization. It seemed hard to justify this attitude i~aemuch . 
as admission was made that their brochure sounded like it had been writtett 
by our eta.ff and that they copy everything we say." The cost in this new 
unit will be $1,500 a year and they provide an indoor swimming pool. 



14. High-Rise Housing - One of the greatest disappointments in this entire 
trip was that it had been planned in order for us to examine at first
hand some high-rise housing. None of the three schools that we visited 
have any high-rise housing. Wisconsin has two towers under construction 
that could qualify and Michigan State has two similar towers in the very 
earl.y stage of construction. The term itself is misleading and obviously 
is subject to wide interpretation. The extension of the normal dormitory 
plan from four stories to twelve stories does not automatically make it 
a high-rise dormitory. The term refers to basic design and not merely to 
number of stories. 

The fatal. weakness in all of the dormitories we saw was that they simply 
became bigger and more inhuman in scope and scale as the number of people 
and stories were increased. Furthermore, Michigan State University real
ized no advantage by going to a greater number of stories. The complex 
currently under construction will ultimately house approximately 3,700 
students and it occupies a site of approximately 41 acres without any 
signi:ficant:.parking space. This is not real.istic from any standpoint. 
I believe that the ~ower concept of high-rise apartments or high-rise 
dormitories is essential to the basic definition of the term because 
"high-rise" itself implies a density of housing and not just a number of 
stores. 

15. Surface Transportation 

All three colleges prohibited miscellaneous willy-nilly driving within 
the confines of the campus. Parking is provided at remote locations at 
Wisconsin and the university operates a bus system on a contract basis. 
The busses reputedly ran at 6 minute intervals and would seem to have 
operated on about that schedule, even though the weather was miserable 
when we were there. 

Michigan State provides parking for dormitory students and other students 
at very remote locations and runs its own bus system. Busses reputedly 
ran on three .minute intervals and would seem to have maintained that sched
ule. Frequently I observed a full bus leaving a bus stop just as an empty 
bus pulled up behind it. 

Indiana did not operate its own bus system, but permitted the public 
transit system to operate on college streets . This enabled the public 
transit system to remain in the bus business and enabled the Indiana 
Univers ity to sta~ out of the bus business. This seemed to be a very 
happy situation for all. 

16. Conclusions 

I believe that we could well consider the scope of our planning in sev
eral areas. We should question seriously the following practices: 

a. Continuation of buildi ng lavatories into the room. 
b. Continuation of building as much storage space as we have 

in the past. 
c. Continuation of providing built-in beds . 
d . Continuation of built~in chute charged inci nerators. 

In addition to the foregoi ng, I believe that we should seriously consider 
the following changes: 

a. 

b. 
c. 
d. 

Installation of small floor lounges or study rooms and miscella
neous spaces, such as typing spaces, etc., at a modest level. 
Provision of cleaning tools and equipment for the students . 
Provision of l i nens to the students. 
Elimination of dormitory residential requirements for all 
students, male or female, over 21 years of age. 



17. Recommendation 

Recommend that we establish a body of data similar to Wisconsin 
11Proposed University Housing Construction" chart and abide by it to 
encourage privately financed off-campus housing {see N. J . Smith 
chart - 19 September, 1963) 

It is not reasonable for Texas Tech to assume total responsibility for 
future housing of student population, nor is it reasonable for the col
lege to disclaim total responsibility. Therefore, we should, in my 
opinion, try to arrive at some middle-ground solution providing joint 
responsibility and opportunity on a proportional base. It is under
stood that all dormitory-type housing would necessarily adhere to the 
same operational restriction and regulation. 



TRIP MADE TO VARIOUS UNIVERSITIES AND COLLEGES TO VIEW THEIR 
RESIDENCE HALL FACILITIES AND PRIVATE OFF-CAMPUS HOUSING 

John G. Taylor 

Sunday, January 31, 1965 - Mr. Nolan E. Barrick, College Supervising Architect, 
Mr. Guy J. Moore, Director of Residence Halls, and John G. Taylor, Business 
Manager, flew to Madison, Wisconsin, and on Monday, February 1, met with 
Mr. Newell Smith, Director of Housing, Mr. Larry Halle, Mr. Lee Burns and 
several other staff members. 

The morning session was spent in Mr. Smith's and Mr. Halle's offices discussing 
what the University of Wisconsin is now doing in housing and looking at plans 
for some future projects, some of which were under construction. Mr. Barrick 
has some schematic plans. A great deal of the time with Mr. Smith was spent 
discussing the off-campus housing at Madison. Attached to this report is a 
concise report of the situation in private housing at Madison and covers gen
erally the information given to us by Mr. Smith and his staff. This article 
appeared in the Milwaukee Journal, Sunday, January 31, 1965. In addition, 
Mr. Smith gave us a copy of a paper given by Mr. George s. Murphy, Assistant 
Dean of the University of Wisconsin. Mr. Smith said this paper covers the 
pitfalls of private housing and we should read it. Mr. Emory Foster at 
Michigan State mentioned the same paper. · 

Mr. Smith estimates that there are about six private houses with a capacity of 
200 students, approximately 50 that will house 100 students each and some that 
will house more than 200 students each. Be said the money is coming from 
Chicago, Milwaukee and syndicates in other cities, but in most cases some local 
capital is used. 

Off-campus housing used to be under Mr. Smith's jurisdiction, but was removed a 
few years ago and set up as a separate department. However, it appears that 
the University is going to put it back into his realm of authority. 'lhis 
department furnishes the students a listing of the off-campus housing, inspects 
the housing and gives them approval, along with some other duties. Mr. Smith 
says that the University has lost control of the off-campus housing and sug
gested that, since we at Texas Tech are not in the private housing business 
yet, we should be very sure that we set our ground rules as to what the College 
will do and expect from the people who put up private housing. He pointed out 
that the people who invest in private housing are interested in only one thing, 
and that is to make a dollar. In Madison the houses are crowded so closely 
together that the students do not have any recreational area outside of the 
buildings. As a result, the students have to get out into the narrow streets 
to find places to play football and baseball. After seeiDg the narrow streets 
and the crowding of the facilities, I can see what Mr. Smith was talking about. 
Re says .there is a movement on in the city council of Madison requiring future 
housing to provide a certain amount of recreational area, and that the 
University in some cases is going out in town and buying up land to insure that 
the students living in the surrounding houses will have the needed recreational 
facilities. This is one thing we should watch for here - that is, try to work 
with the City Planning Board to see that any private housing built off campus 
provides the needed recreational space tor the students. 

Parking is another problem that has never been solved at Madison, or anywhere 
else, though the University is building parking lots far from the academic 
bUildings and is running a bus service at this time. 

The University of Wisconsin is now housing about 25 percent of its students 
and is still encouxaging private housing if it is built and supervised properly. 
The fraternities house approximately 10 percent of the men and the sororities 
house approximately 5.9 percent of the women. The student union is catering 
the meals to about 10 of the fraterntties and sororities. Mr. Smith said that 
the percent of students the University will be housing will be increased, but 
no set percent bas been established, though it probably will be 50 percent. 
The University has reached the point ~bat tbe1 now have a policy that any stu
dent who is a senior or is 21 years of age may 11ve oft campus 1f he chooses. 



1699 

Attached are samples of the charts showing predicted enrollments, housing con
struction plans for the next five years and other information which the 
University makes available to all interested parties, but makes it clear that 
this is simply the best projection the University can make. I.ast spring, one 
of the legislators decided that the University should not take any more out
of-state students; therefore, he had a bill passed limiting the number of non
resident students the University can accept or house. This, of course, has 
thrown off the University's estimated enrollment figures and housing needs and, 
in turn, caused some of the private housing to come up with more vacancies than 
anticipated. Mr. Smith said, of course, the University has received all the 
blame for this action. He stated that the local paper and school paper have 
printed both sides of the situation, and he did not think the University had 
suffered too much• Mr. Smith said that the off-campus housing that has been 
successful bas had good supervision and has done something for the students. 
Those that have tried to cut corners and get by with a pinch-penny operation 
have found themselves in trouble, as the students will not remain in these 
houses very long. The maximum rate for room and board at th~ University of 
Wisconsin at this time is $870. The private housing is running from $1,300 to 
$1,500. Lowell Hall, which is one of the nicest halls off campus and one which 
we saw, is presently charging $1,500 for the school year and is going to $1,540 
next fall. This is the building owned and operated by Mr. Robert Levine, who 
is also consultant-director of Bromley Rall which is being constructed on the 
edge of the campus at Ohio University. A brochure in color showing Lowell Hall 
and the various areas inside the building is available in Mr. Taylor's office, 

Mr. Levine was · out of town, so we were disappointed in not getting to talk with 
him. 

A complete list of room and board charges established at the University of 
Wisconsin is on file in Mr. Taylor's office. 

After having lunch with Mr. Smith and his staff in one of the residence halls 
dining .rooms, we made a tour of some of the University's residence halls and 
looked over some new balls under conetructiono The residence hall which was 
most impressive to the group was Chadburn Hall. Mr. Barrick and Mr. Moore will 
have the details in their reports. The people at Wisconsin have started putting 
in larger and slower elevators which travel approximately 300 feet per minute, 
and they try to have approximately 600 students to a bank of elevators. 

Since we spent most of the time at Madison, Wisconsin, discussing private hous
ing off campus, we did not get much information about financing of residence 
halls on the campus. However, we did find out that the University has sold 
many of its bonds to the public. Most of the buyers have been from the 
Milwaukee and Chicago areas. 

February 1, 1965 - The party flew from Madison, Wisconsin, to Lansing, Michigan, 
Monday night and met with Mr. Emory Foster, Director of Housing, Mr. Lyle 
Thorburn and other members of Mr. Foster's staff at Michigan State University 
the next day, February 2. Since Mr. Foster was trying to get out of town for a 
vacation after being ill, we spent the morning with him and then he turned us 
over to other members of his staff for a tour through some of their residence 
halls. Mr. Foster gave us an on-campus housing map, which is attached, on 
which I have recorded the capacity of the various residence hall complexes. On 
file in Mr. Taylor's office are brochures and financial r eports showing the 
debt service and operating expenses of the r esidence hall system at Michigan 
State University and a brochure put out at the central food stores supply center 
of the University. It shows t he layout of their central f ood operating, includ
ing a table of or ganizat ion of the dormitory and f ood service division and t he 
department of r esidence halls . Mr. Barrick and Mr. Moore have a good number of 
other items, such as copies of floor plans and drawings of residence halls. 

At present, Michigan State University houses mor e students than any other 
university. This includes a gr eat number of marr i ed student apartments. Most 
of t he single student r esidence balls have been built in complexes, or somet:Unes 
called. centers by Michigan State people. Mr. Foster said that the president of 
the University has approved t he construction of two tall, high-rise towers with 
14 floors, which will be in a complex with four other residence halls and a 
COIIIIDons building already constructed and in operation. '.Olis entire complex will 
cover approximately 41 acres, which we deemed too much land for the complex. 
'l'he present four residence halls will house 2,448 students on.a coeducat i onal 
basis. The two new towers now under construction will house 1,214 more students, 
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making a total of 3,662 students in the complex. Mr. Barrick and Mr. Moore 
can add more information in this area. Mr. Foster said that after the 
president had approved the construction of the two high-rise towers, he 
decided he did not want any more that high. I asked Mr. Foster what they 
were going to do about more land if they could not go higher in their build
ings. He stated that they had no problem, as they just condemned more land 
when they needed it. It seems they have been doing this all along, and the 
people in Lansing are used to it. 

A few years ago, when the state of Michigan was not providing enough money 
for educational facilities and salaries, Michigan State University constructed 
classrooms, foreign language laboratories and faculty offices within their 
residence hall complexes. Some of the later buildings constructed have as 
many as six to eight classrooms, laboratories and lecture halls. The people 
at Michigan State seem to think the arrangement is working well, but later, 
while we were at the University of Indiana, we were told that the faculty at 
Michigan State was not very happy. Their stor;Y was that a history professor 
officed and teaching his courses in one of the residence hall complexes was 
probably a mile or so from the other educational facilities and his depart
ment, and the professors were very unhappy being out by themselves. 

Mr. Foster took us on a tour of the campus, which is vezry spread out as you 
can see from the attached map, and took great pride in showing us the central 
food facility. ours is a great deal like the one at Michigan State. However, 
they have a meat processing setup where we have a bakery shop. 

During the afternoon, we visited various residence halls and looked at the 
student rooms. Some were two-student rooms, four-student rooms with a con
necting bath, and what they called a studio suite of rooms With a bath. None 
of the rooms or arrangements we saw at Michigan State were as pleasing to us 
as our own, and we think they have made mistakes in some of their arrangements. 

Mr. Fos.ter told us that there is practically no off-campus private housing at 
Michigan State and that Michigan State is building its residence halls with 
HHFA funds, though many of its bonds are selling to private buyers in the 
cities in Michigan and in Chicago. Michigan State is in a position to provide 
the needed coverage, as it has numerous dormitories and other facilities paid 
off which are pledged to financing other projects• · 

Michigan State is really spread out. They are building dormitories now on the 
far edge. Some parking lots appear to be a mile or so from the campus proper. 
A bus service runs every six minutes to all points of the campus. The stu
dents pay for riding the bus on a school-year basis, if I remember correctly. 
I believe Mr. Moore has some brochures and information on the parking and 
traffic regulations at Michigan State. 

February 21 1965 - The group traveled Tuesday night from Lansing, Michigan, to 
Indianapolis, Indiana. On Wednesday morning, we rented an automobile and 
drove to Bloomington, Indi ana, where we had a nice visit with Mr. George R. 
Olsen, Director of Residence Halls, ~.rs.Alice Nelson and other members of 
Mr. Olsen's staff. Mr. Olsen furnished a map of the Indiana University 
Bloomington campus and gave us two publications covering residence hall con
struction f rom 1947-1955 and 1955-1963. A third publication, "At Home at 
Indiana," was given t o us, and 1.t includes a great deal of information about 
residence housing at Indiana. Many other items were included in a packet 
Mr. Olsen made up for us, such as a table of organization, a copy of their 
student contract and a list of room and boar d rates. Mr. Moore bas these 
items. 

The meeting began with a r eview of some of the plans f or residence halls now 
under construction at Indiana, then we made a tour of a good number of resi
dence halls. The halls were rather empty, as registration for the spring 
semest er did not begin until the next day. 

We saw a gr eat variety of living accommodations for students, but none of the 
rooms, we thought, compared with those at Texas Tech. 

During the latter part of the afternoon, Mr. Moore and Mr. Barrick were taken 
on an inspection tour of some of the balls while I met with a gentleman from 
the Business Manager's of fice who handles most of the bond issues for the 
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residence halls. He gave me a copy of the information for prospective bidders 
on a $3,400,000 bond issue made in 1962, which lists all of their bond issues 
to date with all the housing used in funding the issue and a lot of other 
interesting information. This particular issue in 1962 sold one-half to the 
public and one-half to HHFA. The University of Indiana has built quite a few 
of its residence halls and apartments with the aid of BHFA funds. However, 
they have quite a few bond issues where they have not bothered starting with 
HHFA and have had no trouble selling these issues. The last issues, which is 
a series 1964 issue, was sold entirely to the public at interest rates of 3l 
to 5 percent with an overall average of 3.621. The issue was a total of 
$7,325,000 and these were first mortgage bonds. Another series of 1961 in 
the total amount of $6,725,000 sold at an interest rate of 3 1/2 to 3 3/8 with 
the public buying $4,100,000 of the bonds, HHFA buying the balance. Indiana 
University is in an enviable position, as they have many of their older halls 
paid off and are able to fund these other issues without much difficulty, 
although their room and board rates are considerably higher than ours. I 
asked Bob and Mrs. Nelson how they were able to sell so many of their bonds 
to the public. Mrs. Nelson told me they have a friend of the University who 
is an ex-trustee who helps sell the bonds to syndicates, insurance companies, 
banks and other organizations in Indiana.polis, Chicago and other places. It 
may be that we need somebody to help us sell our issues and not depend entirely 
upon the professional bond buyers and sellers. 

Bloomington is approximately the same size as Lubbock, and there is a small 
amount of off-campus private housing. On file in Mr. Taylor's office is an 
application form and a brochure on what is called "The Poplars, Hall of 
Residence for Women," which is being built and will operate the same as Lowell 
Hall at Madison, Wisconsin, and as Bromley Hall at Ohio University. This hall 
will rent for $1,500 for the school year. 

I asked Mrs. Nelson why they were not going to a taller residence hall, as 
they are presently staying with 9 to 14 stories. She said that they prefer 
not to go any higher, for the time being, but they know that eventually they 
and all other universities and colleges in the country will have to start 
going higher. I asked her how they were going to get enough land to keep 
expanding like they are. She, like the people at Michigan State, said they 
condemned property as they needed it and that they had had no problem so far 
with this procedure. Mrs. Nelson suggested that we stay out of the private 
off-campus housing as long as possible. 

At all three of the universities we visited, we did not find a:ny student rooms 
as well equipped and arranged as those at Texas Tech, although we did see some 
things that might be good innovations if it becomes necessary to economize. 
Even in the private housing residence halls off campus, we did not think the 
rooms were much larger than ours, and we did not think they were furnished 
any better than ours. All three of the universities are furnishing bed linen 
to the students and running their own laundry. laundry rooms with washers 
and dryers are furnished to the students. At the University of Wisconsin and 
Michigan State, the students pay 35 cents per load for the washing machine 
and get the drying free of charge. It was explained that this keeps the stu
dents from taking their damp clothes to their rooms, hanging them up and let
ting them drip all over the floor. At Indiana University they charge 20 cents 
for washing and 10 cents for drying. 

We noticed t hat all t hree universities usually provide some type of l ounge or 
study area on each floor of the r esidence halls and about the same number or 
more recreational or lounge areas on the main floor or basement than we do. 
Many of the residence halls have game rooms and separate TV rooms in the base
ment. Nearly all of the r esidence ball complexes have some type of snack bar. 
I think the lounge areas in our new halls at Texas Tech are as nice as or 
better than those we saw, although Mr. Moore says that now some of our stu
dents wish our lounges were divided into some smaller areas instead of the one 
large lounge. 

Where possible, we l ooked at inci nerators or other methods of trash removal 
tram the residence halls. At Wisconsin and Michigan State, the trash is sent 
down a chute, where it is coll ected and hauled off in smaller containers than 
we use at Texas Tech. The containers are on casters and can be rolled out of 
the building to a loading area, where the truck can pick it up and empt y it. 
Indiana University does use the incinerators, and they say they have had no 
:particular problems with theirs. Mr. Barrick has more in:formation about this. 
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Mr. Barrick, Mr. Moore and I have come to the conclusion that the residence 
halls at Texas Tech are, in most respects, as nice as those we had seen at 
three of the largest housing centers and complexes in the country. There 
are some things we can improve on, and we feel that some better arrangements 
of the floors with the bathrooms and elevators rearranged somewhat, would 
give us even better residence halls. 

All three of the institutions have gone to 15-minute breaks between classes. 

Freshman and sophomore students may not have cars at Indiana University. 

Mr. Moore visited two other schools, Illinois Normal and Southern Illinois, 
before returning. He has pictures and drawings of a 17-story residence hall 
under construction at Southern Illinois. 

/s/ John G. Taylor 
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OFF-CAMPUS HOUSING: THE NATURE OF THE BEAST 

I have spent the last year as a worker in a neighboring vineyard and my 
absence from your most immediate concerns presents an equal number of advan
tages and dangers. 

I have had a year to reflect on off-campus housing, a luxury I could never 
afford when I was living with it daily - and this is something of an advan
tage I think. But my "seclusion" may well have produced in me a tendency to 
oversimplify - and this can be dangerous. I doubt that these months away 
from your wars have made me any brighter, but I do think. they have improved 
my perspective slightly with the result that I understand a few things a 
little better - and this is an advantage too. At the same time, the fact 
that I no longer have the day-to-day contact with private housing, the fact 
that (in this sense) my world isn't nearly as real as yours, may also have 
clouded my vision or blurred my focus - and this too is a problem. 

But I want to look back, over my shoulder, anyway. And I am going to do so 
in what I hope will be a more objective, more critical fashion than I could 
muster when I was caught up in the middle of things. I want to say some 
things about off-campus housing that I've not heard said before and which 
need saying all the more because of that. I expect to share with you some 
blunt generalizations which I think are meaningful and some frank conclusions 
which I hope will be helpful. I will talk for about 15 minutes and you will 
be listening - I trust none of you will finish before I do. 

Let me generalize first. Very honestly, I'm not at all sure I really under
stood off-campus housing in the time I was at the University of Wisconsin and 
I suspect it would have helped if I had. I'm not sure that I really under
stand it even now but I've since been able to draw a number of working notions 
and one or two may just make some sense. Because I will be generalizing, I 
may exaggerate or overstate a bit but not, I think, very much. 

I'll start with the nature of thebeastwhich is privately-owned and operated 
student housing. And my hypothesis is not complicated. 

Basically, I am convinced that off-campus housing at arry college or univer
sity is in natural conflict with the institution itself'; and that the success 
of any such housing program depends entirely upon the degree to which the pri
vate housing sector is itself willing or can be forced by the institution to 
end hostilities. Not a pleasant starter perhaps but, as proof of this theory, 
consider these generalizations: 

1. As to quantity housing: It is in the best interests of an institution 
to have available sufficient numbers of spaces to house all students who 
want to be housed and, in fact, to have a limited oversupply of space to 
assure at least a modicum of choice to students. In contrast, it is in 
the best interests of the private housing sector, or so it would appear 
from my observation of that group, to create (art ificially if necessary) 
a constant sellers' market, intentionally limiting housing supply to 
insure f ull occupancy with the result that good space is perenially in 
short supply and students seekipg reasonable choice are continually 
frustrated. 

2. As to choice of housing: It is in the best interests of the institution 
to provide students with a wide variety of kinds of housing, facilities 
and price consistent of course, with its educational objectives; ideally, 
private housing would augment the choices open to ~tudents, innovating 
rather than duplicating dormitories and r esidence halls. It is apparently 
in the best interests of the private sector, on the other hand, to copy 
the type of housing offered by the institution, to vary from that pattern 
minimally and peripherally, to limit student choice to housing kinds which 
are tried and true and "Which require little it arry risk. And there has 



recently developed an exception to prove this rule (an exception which 
may well become a rule itself): where, for any reason, it is not in the 
interests of the private developer to mimic the institution (and that's 
usually because someone else bas beat him to it), it is necessary to 
shift as far from that norm as possible; the obvious result of such vari-

. ance is the wide-open apartment which denies responsibility and leases, 
instead, license under the term, "freedom." 

3. As to price of housing: It is in the best interests of the institution to 
provide student housing at the lowest price possible consistent with ade
quacy of facilities. The private sector, however, appears dedicated to 
securing the highest possible return on investment, a prospect which is 
enhanced by maintaining a scarcity of space and an unbelievable consis
tency of price throughout the student housing community. The practice of 
charging whatever the market will bear, alien to a:ny institution, is 
axiomatic with the private housing sector. 

4. As to quality of housing: The interests of the institution require ade
quate housing that is safe, comfortable, convenient and designed specifi
cally for the students who live there. Physical plant, like price, should 
probably run from reasonable comfort to Spartan simplicity. Recreation 
areas, both inside and out, should be at least ample. Housing quality, 
in other words, should be tailored to student needs and student budgets. 
The private sector, in contrast, sees its interest best served if housing 
quality is either marginal to bad or sumptuously elegant with the midd.J.e 
ground vi~ually unknown. Private housing tends to cluster at the 
extremes - so poorly built and maintained as to breed a touch-and-go 
relationship with institutional and iocal building requirements or so 
luxurious as to create an artificial structure of affluence in a setting 
which depends instead on intellect. 

5. As to housing function: It is the best interests of the institution to 
provide student housing which will complement the educational process in 
every sense of the term; to offer plant, program and personnel that 
recognize as their major function making a better student and a better 
person of the student-resident. With the private operator, primary 
interest seems to rest in providing the rudiments of shelter in a struc
ture designed not for students but for flexibility of use and to do so 
with a minimum of time, effort and inconvenience. All too often, the 
private sector minimizes the residents' major purpose or ignores it 
altogether. 

6. As to residence contracts and leases: The institution generally sees its 
interest best served by recognizing, directly and wit hout haggling, the 
peculiar nature of a student tenancy and by developing its contractual 
provisions accordingly. For its part, the private sector emphasizes the 
business it is running, thank you, and insists upon impressing student 
tenants with the solemn financial lessons which are part of living in 
this world. All of this is just a complicated way of saying: "If I've 
got your money, you're free to go!" 

7. As to the relative role of off-campus housing: Institutions that have 
thought it through tend to view the private sector as something of a 
cooperative ~artner in an exciting venture, called into service to supple
ment the institutional building program and shar ing its concern for the 
long run. Almost univer sally, off-campus entrepeneurs (who voluntarily 
entered the field) see their unhappy lot as one of being forced t o compete 
for s tudent dollars in a contest which is patently weighted in favor of 
the instit ution and which, accordingly, drives them to seek every possible 
concession that might help balance the scales and guarantee greater imme
diate gain. 

I could go on with my listing as could most of you. But I'm not sure it's 
necessary and I . doubt that any useful function would be served if I did. If 
I have disturbed you, then I have 11.kel.y made my point. Let me r estate my 
basic law of off- campus housing : 

The private housing sector, in the nature of things, is at odds with its host 
institution. It can play a valuable and a useful role in t he college commu
nity only insofar as i t is itself prepared or can be r equired to coexist 
peaceably. 



Now let me shift gears if I may. Having discussed with you in general terms 
the nature of off-campus housing, I should like to suggest a series of ground 
rules which make living with the beast possible if not entirely pleasant. 
These are the conclusions of which I earlier spoke and, again, I want to call 
a spade a ape.de. 

1. Bew.re the inadvertent commitment: The private housing developer invests 
in student housing for one excellent reason and. it does us no service to 
hide from that fact: not only is he interested in making money {which is 
a perfectly legitimate pastime), but he likely believes he can make more 
of it or make it faster in student housing than he can on the stock market 
or at the race track. While his decision may appear to be a godsend to\. · • 
the institution, he is doing himself or the enterprise he represents the 
real favor. And, because he is good at his job, he will ask the inStitu
tion to guarantee his occupancy, to adjust its own building program, to 
run his building, to give him land, to collect his bills, to do any of 
literally dozens of things which wi11 make his success more likely. So 
beware the inadvertent commitment - and the best way, I would suggest the 
only way, is to tell him and write him and repeat for him at regular inter
vals that he is providing student housing at his own risk; you will advise 
him, you will assist him where possible, but he is entering the field 
voluntarily and on his own. The institution assures him of nothing, unless 
of course, you are prepared to help him make money, in which case I wish 
you luck with your students and in your next job. 

2. Know what you want from the private housing sector and refuse to settle 
for anything less: This is your .obligation as an institutional repre
sentative, pure and simple. The private entrepreneur will either know 
little and want your studied advice or he will know a great deal a.iid need 
it even more. You, not he, know the nature of your campus, the legitimate 
needs of your students, the role you want off-campus housing to play in 
your academic community. You are fortunate to be operating in an insti
tutional market, not a builder's, and if this one won't do the job you 
want done, the next one likely will. In student housing, million dollar 
mistakes last a long; long time! And they tend to discourage knowledge
able investors. 

3. Define your terms: Take the time to think through the role of off-campus 
housing in your setting - what do you expect of it educationally, in terms 
of physical plant and facilities, in terms of services, insofar as cost 
and contractual matters are concerned? Define the role; then make that 
role absolutely and unambiguously clear; and stick to that role because 
it is reasonable and just and consistent with the goals of the institu
tion you represent. And let me underline here the preeminent authority 
of the institution - unless you willingly exercise the control over pri
vate housing which every ounce of common sense tells you is imperative, 
this is one beast that will be licking its lips while everyone else is 
looking for you - some of you have seen it happen. 

4. Learn to live on a volcano: If the private housing sector is, by defini
tion, normally at odds with the institution (and I have already made clear 
my conviction that it is), then an occasional eruption is to be expected. 
At my old alma mater, there presently exists something of a flap over 
expected vacancies in off-campus housing - and the guy who is making the 
most noise in bitterly attacking the University has in his desk a letter 
I wrote him exactly a year ago warning that if he built a unit for 660 
coeds he would flood the market. He did, and it is, and he and I know who 
turned on the water; but we both also know that the institution must always 
appear to be the villain. And we both know that the shouting will soon die 
down and his colleagues in private housing will discover the obvious - they 
won't admit it but they'll know. And the world will go on, and it will 
happen again. 

You have been both patient and kind. If I have been too critical, I apologize. 
But it's good to be back at the old store again, and reminiscing often pro
duces pretty fantastic yarns. You have given me the opportunity to say some 
things that I believe need your attention. I will stop talking now and those 
of you who are still listening may stop also. 

A paper delivered at the annual meeting of the Association of 
College and University Housing Officers at the University of 
Michigan, August 3, 1964, by George S. Murphy, Assistant Dean 
of Students, University of California, Berkeley. 
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SUMMARY REPORT 
RESIDENCE HALL VISITATION COMMITTEE 
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This report should be considered in conjunction with the reports submitted 
by Mr. Taylor and Mr. Barrick. Various aspects of the Residence Halls 
system .at the University of Wisconsin, Madison, Wisconsin; Michigan State 
University, Lansing, Michigan; Indiana University, Bloomington, Indiana 
were inspected. 

UNIVERSITY OF WISCONSIN - Director of Housing, Mr. Newell Smith; Architect M 

Engineer, Mr. Lawrence Halle. 

In conference with the above two people, the following information was set 
out, regarding the University of Wisconsin. The University has on campus 
approximately 26,600 students for the Fall semester. Of these 26,600, the 
University houses on campus approximately 3,162 men, and 3,096 women. The 
percentage to overall enrollment would be approximately 25%. The purpose 
of the visit to the University of Wisconsin campus was to look into the . 
possibility of private capital for the housing of undergraduate men and women. 
The University of Wisconsin now permits men and women who are 21 years of 
age or older, and seniors, to live off campus. All Freshmen are required to 
live in on-campus ·housing as far as th~ supply will go. The University 
regulations state that the Residence Halls system will assign only five or 
six percent of the Residence Halls spaces to out of state students, until 
approximately May 1. After this period of time, if the halls are not filled, 
then assignment on a first-come, first-serve basis goes into effect. 
Recently, the State Legislature stopped the enrollment of out of state 
students at the University of Wisconsin for this year, and as a consequence, 
many of the off campus housing units were left with some vacancies. This 
in itself caused some friction between the off campus proprietors and the 
University. The University, though not responsible for the cutoff, was 
criticized by these people. 

Another purpose of the visitation committee was the idea of construction of 
Residence Halls to a higher number of floors with the idea that conservation 
of land should be important, and that the proximity to the center of campus 
should be as close as possible. At the University of Wisconsin this concept 
has been lightened, because the University itself is on a lakeshore front, 
and completely surrounded by an older section of the city. 

The University has constructed," and now has under contruction, several high
rise buildings of ten floors. One hall which we looked at was Witte Hall, 
consisting of ten floors, commonly called houses. This building was a 
single building, containing food services, that was divided into two towers, 
one housing 560 single men, and the other housing 567 single women. It was 
stated by Mr. Smith that the common occupancy in an area by both men and 
women is being followed as far as possible. He stated that they felt that 
the overall damage was less in a group living area, and that the dress, 
manners and disciplinary cases were far less common than in the completely 
separated areas for men and women. The room and board rate for this parti• 
cular building, non-air conditioned, double rooms, was $250.00 per academic 
year of nine months, for room, and $520.00 per academic year for food service. 
This rate is standard throughout the campus for all permanent halls. The 
buildings were constructed under loaris from the HHFA, and are considered as 
high-rise buildings. The project in itself is self-supporting with .the 
Housing Division Administration containing a central billing section, and its 
own IBM equipment for maintaining all records in conjunction with the 
University as it pertains to the Housing units. There was a schematic 
drawing which I believe was given to Mr. Nolan Barrick. 

Furniture which is contained in the individual double room are hide-a-beds, 
which are not built-in, dfapes for double windows, two lamps, two desks, 
which were partially built in some buildings, and loose in others, two 
bulletin boards, and two bookcase shelves. They also contained two closets. 
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A general view of the rooms in the Residence Halls on campus would indicate 
students of approximately 165 to 180 square feet per double room, with closets 
and desks built in, but with moveable beds, which were stated to be less 
expensive than the built-in varity. In comparison with the rooms which we 
now have in our newer Residence Halls, we are furnishing a great deal more 
for the money than the University of Wisconsin. Regarding the use of private 
capital, the Director of Residence Halls and Mr. Halle, stated that in event 
such houses were built, that definite regulations should be set out in 
advance for any off campus housing concerning the Management, the staff, and 
the facilities. In addition, it was stated that high density areas should 
not be approved if there is not set out a portion of the land for recreation 
and parking, in event that the buildings are no longer used for student 
lodging. 

It was stated that in some cases where room only is furnished, with no food 
service required, that the going rate would be approximately $320.00 for 
the nine months' period. These groups were generally identifiable in groups 
of 60 to 65 persons. 

MICHIGAN STATE UNIVERSITY, Lansing, Michigan - Mr. Emery Foster, Director of 
Residence Halls and Student Services, and Mr. Lyle Thorburn, Manager of 
Residence Halls. Michigan State University has 15 men's residence halls 
and 22 women's residence balls, arranged in five major groups, or complexes, 
around the campus. Generally, new students are assigned to a hall that is 
conveniently located to the academic area or their major interest. In 
some cases, a residence hall has been committed to a particular college for 
its students' use. As a part of the Residence Halls System at Michigan 
State, classrooms and training laboratories have been established on the 
first floor and sometimes in the basement of a complex. A series of 
offices are issued to the faculty for administrative purposes, and it has 
been received quite well by the faculty and staff concerned. In our visit 
to these halls, there were a number of classes going on, and since the 
classroom area is generally cut off from the residence halls areas by a 
tunnel, there seemed to be little or no confusion in the area. However, 
there were a large number of rooms which were set aside for future expansion, 
and were presently used as recreation rooms, study rooms, etc. During our 
time there, the registration process was just beginning, and there were 
little or no student crowds within the hall. 

I did not receive a breakdown of the population on campus, but 'the statement 
was made that the Michigan State University houses over 12,000 students. 
It was stated that their rooms were constructed on approximately 200 square 
feet per student basis, but in the visitation of the various residence halls, 
it is my opinion that they were talking about overall space, and such rooms 
were probably within the 165 to 190 square feet per double room concept. 
The residence halls at Michigan State also used the moveable bed, or bunk 
type bed arrangement. Though these pieces of furniture were loose, the 
students were permitted to use either double bunk beds, or to have single 
beds as they desired. There were normally two types of rooms which had 
been constructed on campus. The two double rooms with a connecting bath 
were the most predominant. Mr. Foster said that it was the feeling of the 
staff that this did not incur a great deal of expense over the gang-type 
facilities. This statement, however, was debated by the other schools 
which we visited. 

The room and board charge for a nine months academic year was $825.00 for a 
double room. This room rate is standard throughout all residence halls on 
campus. It was stated that the room and board charges were based on the 
overall need for housing, and that the food service was on a standard 
cycling menubasis, and that all buildings were fairly comparable. 

The normal building which they have used for residence halls has been six 
to ten stories in height. They ~o ha"" now under construction a 14-story 
building which will house both ~n and WOT!len. As the Housing Division at 
the University of Wisconsin used, they are making all of their new residence 
halls coeducational. That is, the use of common facilities in dining rooms 

.'Jounges, study rooms, and classrooms, but maintaining individual towers or 
sections within the residence ball for men and for women. 

In addition to the above rate, they do have some halls available on contract 
for the full academic year only, which are without food services. A single 
room ranges from $172.00 per quarter, per student, to $516.00 a year, or a 
double room for $390.00 per student, per academic year. Graduate women 
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are not required to observe closing hours. Ample parking space is convenient 
to the building, and is provided to those with cars. In other areas, which 
they are now completing, the parking area is approximately one block away 
from the living units. In some cases, they have built overpasses over a 
railroad track, in order to have the parking in an area away from the halls. 

Schematic drawings and a tentative blueprint have been..·fuEnished to the 
Visitation Committee by Mr. Foster, and such plan is now in the possession 
of Mr. Barrick, our Supervising Architect. 

In addition to the information which was contained in the blueprints, we 
also have brochures on the f i nancial statements, the retirement of bond issue, 

·and the breakdown of expenses which are incurred in the operation of food 
services, maintenance, utilities, laundry, supplies, material and equipment, 
and wages. This information is available in the Director of Residence Halls' 
Office. 

Michigan State has made no concerted effort to conserve the land available. 
They estimate that the campus consists of approximately 4,600 acres of .land, 
and the residence halls are located on the perifory of the University campus. 
A bus service, running approximately every five minutes, is scheduled from 
all of the outlying parking lots and the residence halls, into various points 
on the University campus. The copy of the Faculty, Staff and Vistors Parking 
Regulations, and a map of the campus, is also available in the Director's 
Office. 

In addition to the normal residence halls operational system, the University 
operates a Central Food Facility, which is for canned goods, frozen goods, 
and butcher shop facilities. They do not incorporate a bakery shop in the 
Central Food Facilities, but prefer to have such done within the individual 
residence halls' units. 

INDIANA UNIVERSITY, Bloomington, Indiana - Mrs. Alice Nelson, Executive 
Director, Residence Halls Development, and Mr. George Olsen, Director of 
Student Housing. Indiana University is situated in the small city of 
Bloomington, Indiana, of approximately 35,000 people. Indiana University 
has approximately the second largest number of students in the Midwest, 
housing approximately 10,000 students on campus. Of this 10,000, approx
imately 2,000 units are for married students, and the remaining are under• 
graduate men and women. The following breakdown is given by Mr. Olsen, as 
of February 3, 1965: Undergraduate men, 4,000; undergraduate women, 4,498; 
graduate men, 896; graduate women, 1~463. Total single housing, 9,961. 
Married student housing is approximately 1,468 persons, which includes 153 
trailer units, which belong to the University. 

The University is now following the policy of making all residence halls 
and complexes coeducational. The reasons given for this consideration were 
very similar to those at Michigan State and University of Wisconsin, in 
that they thought there was less damage within the residence halls, less 
problems socially, better dress, lower food costs, and much better student 
morale. 

The University now has under construction two towers of 14 stories each, which 
will connect with an adjoining food service. This food service, then, will 
feed approximately 3,000 students . The halls in themselves are constructed 
in a quarter-circle shape, with lounge facilities , e levators and recrea tional 
areas in the center of all floors. Each floor, in turn has small individual 
lounges, a typing room, a student advisors room, and, in one section of the 
building, some gue st vis itor's apartments . On the ground floor, there is a 
series of spaces se t as ide for a library, which is provided for through the 
vending machine funds, which are income produced by the r esidence halls. 
This library is se lf-sustaining, and is available for check-out by any 
student within the residence hall complex. In addition, there are several 
study rooms , which have been set a~t4e for atudy and research. 

On the first floor level, and the ba~~nt level, are maintained some very 
large recreational areas, a complete snack bar in every residence hall, 
generally furnishing service s to approximately 1,200 students. These snack 
bars are run as an individual concession, under the Director of Ieeidence 
Halls. 
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On each of the living units, or floors, there was a small trunk storage room 
for hand luggage. Mr. Halle stated that this was used because of the lack 
of closet space in the rooms. The door was locked, however, there was no 
identification on the various bags which were stored in this room on the 
floor. Each floor had an ironing room with detached ironing boards. Irons 
were supplied by the students. They also had a room set aside as a typing 
room in each of the living units . In addition, there were the standard 
numbers of custodial closets, and, in some instances, a linen storage closet, 
which was used periodically in the exchange of linens as they were made each 
week. The method of linen exchange was one sheet and pillow case per week, 
which would incorporate, then, the use of a sheet for two weeks. 

A trash chute was supplied on each floor for the use of the students. 
Mr. Barrick has the details on the facilities. 

Food Facility Use. Each unit of approximately 1,000 to 1,200 students, had 
a food service within the building of the residence hall. However, they 
do have several units of four-story buildings which have a common food 
service, and in one commons building, they are feeding approximately 2,000 
students; feeding approximately one-half of their students at one sitting. 

The off campus housing projects ranged in cost from $1,100 to ,$1,500 per year. 
Mr. Taylor is furnishing with his report a brochure on Lowell Hall, housing 
approximately 250 to 300 women students. These are primarily drawn from out 
of state, and their turn over was approximately 50 percent each year . 
Facilities within the building provided were two informal lounges, a dining 
room which they used for seated table service three days per week, and maid 
service within the rooms as far as emptying of wastebaskets, cleaning of 
bathrooms, and general sweeping. The students were required to make their 
own beds throughout the semester. 

The future housing at the University of Wisconsin has been encouraged by the 
Board of Regents, which has taken the position that they will maintain the 
present percentage of housing, but no more than fifty percent of the student 
body. Mr. Smith stated that the possibility of acquiring fifty percent of 
the student body in housing on campus was, at the time, impractical. They 
are now acquiring some off campus land by having to condemn such, but he 
also stated that with the crowded facilities which the private investors are 
using adjoining the campus, it is felt that the University would have to 
maintain some recreational areas, in order to cut down congestion, and some 
discontent, from the off campus students. Ihe University publishes yearly 
the number of spaces in on campus housing which it has, a breakdown of the 
estimated number of students who will be enrolled for the following five years 
and maintains a close liaison with the Housing Bureau, who is responsible 
for the inspection and approval of off campus housing. The University does 
work closely with the off campus housing people, in suggesting or recommending 
employees as managers and staff for the building. In this regard, they have 
had some problems in that staff people who have been hired for one job have 
been asked to do many other things by the proprietors of the building. It 
was Mr. Smith's suggestion that when approving any off campus housing units 
that the College specifically state the rules and regulations by which the 
off campus houses must abide, and at the same time, ask that the investors 
furnish the College with a list of the duties which they ask that their 
employees do as managers of these various buildings. 

The University has a parietal rule s tating that students can be required to 
live on campus, but because of the large number of students and close 
proximity of the campus to the city, this rule has never been necessary to 
use. 

Women's off campus housing must be approved by the Housing Bureau. This 
Bureau obtains listings of approved houses, and does have an inspection 
team. A typical staffing would be a Director of the Housing Bureau for 
Off Campus, two supervising inspectors, three part time inspectors, and a 
normal clerical staff. 

In small group sorority houses, sororities have approximately 495 out of 
8,200 women. The fraternities house approximately 1,200 out of 12,000 
single men. Many of the units, though having food service facilities, are 
using a student union catering service. This seems to be working rather 
well for the small groups. An analysis as of the first of January, showed 
that living in the Residence Halls were 3,162 single men and 3,096 single 
women. There were 236 single men shown as commuters, and 111 single women 
shown as commuters. 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

AGENDA FOR THE JOINT MEETING 

t'11' ~- Perinf ilgton 

OF THE CAMPUS AND BUILDING COMMITTEE AND CAMPUS PI.ANNI?«; COMMITTEE 
TO BE HELD AT 4:00 P.M. IN THE OFFICE OF THE PRESIDENT 

FEBRUARY 12, 1965 

2968. Dormitory Expansion ~ 

A. .§.lli )JV/ 

B. 

c. 

D. 

Consider the recommendation of the CPC that the site be south 
of the Physical Plant Buildin.g and Central Food Facilities or 
west of Flint Avenue and north of 19th Street; the final 
selection to be made after the project idea is further developed. 

Consider the recommendation of the CPC for a high-rise complex 
in order to conserve land. The high-rise could be 8 to 14 
stories. Plans should be as flexible as possible to provide 
additions. Parking would be a very important item as it would 
determine the extent of the land used. 

The goal has been set at ·3,-000 spaces. However, the num~er 
could be limited by the method of financing as it would 
affect the College·• s ability to finance the project. Room 
and board charges would be a factor also. Probably 30 
acres of land would be required. 

Financing 

The be tter route probably would be to work through the HHFA 
in order to provide both HHFA and private financing 
possibilities unless the Board would wish to follow some 
other program. 
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E. Architects 

It was agreed that it would be premature to recommend specific 
archit~cts until a bit more is known of the project, its 
location and the time schedule. 

F. Legislative Picture 

It might be wise to go slow or at least be cautious until more 
is known of the outcome of the current Legislative Session 

2969. Housing (Other) and ~ Service 

A. Consolidated Food Service Unit for West, Sneed, Bledsoe and 
Gordon Halls ~vember l,-r9'64-;-;n"d"'Central Food Facilt't!;s -
September .! 1 1964 (~ !2. 74-62)- -

1. Central ~ Facilities 

~onsider the acceptance of November 6, 1964 1 as the substan
tial completion date. ~hich would leave 66 days beyond the 
scheduled completion date. With 62 days approved for delays 
beyond the control of t~e contractor, there would be a 
balance of 4 days to be accounted for. 

2. Consolidated Food Facilities 

Consider the recommendation of November 6, 1964, as the 
substantial completion date. The contract was scheduled 
to be completed on November 1 1 1964, which would leave 
5 days beyond the scheduled completion date. With 15 
days approved for delays beyond the contractor's control, 
there would be no days to be accounted for. 

I f/ 
2970. Killgore Beef Cattle Center {'._ 

Consider the recommendation for final acceptance date of November 25, ~ 
1964, for the building constt\lcted by Stout Steel Builders, the Feed 
Mill equipment and installation of the conveyor by Brown-McKee and 
for the conveyor provided by the Stewart Engineering and Equipment 
Company. 
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2972. 

3 

Master Plan 

Consider the recommendation of the CPC to secure the best profes-
sional available assistance to develop a master plan which would 
encompass all aspects of the College and the appointment of a 
Committee of the Board to work with the CPC and any one else 

oK 

desired in the selection if one must be made between meetings. . .. A~.A;dl 
_.--yv~ -; _,... ,_,-~~- -:r . 
~ Q..-..J....... .,._ ..::l-~-zc.. . .,_,_,,y -

Museum 

View the cut-away model in Room 116 of the Administration Building, 
east wing. 

2973. Parking · 

View the studies prepared by Mr. Urbanovsky and Mr. Barrick showing 
what could be required to somewhat double the present parking 
capacity on campus. 
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MilJUTES OF THE CAMPUS PLANNING COMMITTEE 
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A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 4 p.m. on February 12, 1965, in the 
Office of the Presid.ent. 

Members of the Building Committee present were Mr. Wilmer Smith, Chairman, 
Mr. Herbert Allen and Mr. Harold Hinn. Other members of the Board of Directors 
in attendance were Chairman R. Wright Armstrong, Mr. Alvin R. Allison, 
Mr. Manuel DeBusk and Mr. J. Edd McLaughlin. 

Members of the Campus Plann:tng Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Others present from the 
College were President R. c. Goodwin, Dr. W. M. Pearce, Mr. Robert L. Mason, 
Mr. Guy J. Moore, Mr. o. R. Do-wning, Mr. John G. Taylor and Mr. R. B. Price. 

In order that the results of the meeting of the Board of Directors may be 
includ.ed. in the Campus Planning Cammi ttee Minutes for record purposes, the 
action taken by the Board at the meeting on February 13, 1965, will follow 
that of the Campus and Building Committee for each item. 

2968. Dormitory Expansion 

A. Site 

Approved the recommendation of the CPC that the site be located 
south of the Physical Plant Building and Central Food Facilities 
or west of Flint Avenue and north of 19th Street, with the final 
selection to be made after the project is further developed. 

Approved the recommendation of the CPC for a high-rise complex 
in order to conserve land, with the idea that the plans be as 
flexible as possible to provide future additions. Parking is 
to be a very important part of' the study to d.etermine the 
extent of land used. 

C. Size 

Approved the idea of a goal for 3,000 spaces, with the specific 
amount to be determined by further study and the method of' 
financing. 

Probably 30 acres of land could be required. 

D. Financing 

Approved seeking financing through the HHFA. 

E. Architects 

Agreed. that if a sel ection of architects should. be recommended 
prior to the next meeting, a poll of the Board could be taken, 
with of'ficial approval to be made at the meeting of the Board 
on April 10, i965. As the scheduled complet i on date is 
September 1, 1967, even a few weeks or more start would be very 
helpful, as the construction must be under way in December, 1965. 

(The Board of Directors approved.) 
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2969. Housing (Other) and Food Service 

1. Central Food Facilities 

Approved the acceptance of November 6, 1964, as the sub
stantial completion date, which is 66 days beyond the 
scheduled completion date. Approved the recommendation 
of 62 days for delays beyond the control of the con
tractor, leaving a balance of 4 days to be accounted for 
at $500 per day. 

2. Consolidated Food Service Unit 

Approved the recommendation of November 6, 1964, as the 
substantial completion date, which would leave 5 days 
beyond the scheduled completion date. Approved the 
recommendation for 15 days beyond the contractor's con
trol, which will leave no days to be accounted for. 

(The Board of Directors approved.) 

2970. Killgore ~ Cattle Center (CPC No. 75-62) (Walter E. Wirtz, $378,839) 

Final Acceptance Date 

Approved the recommendation for a final acceptance date of 
November 25, 1964, for the building constructed by· Stout Steel 
Builders, the feed mill equipment and installation of the con
veyor by Brown-McKee, Inc., and for the conveyor provided. by 
Stewart Engineering and Equipment Company. 

(The Board of Directors approved.) 

2971. Master Plan 

Approved the recommendation of the CPC to secure the best pro
fessional assistance available to develop a master plan which 
would encompass all aspects of the College, with a recommenda
tion to be made at the next meeting of the Board of Directors. 

(The Board of Directors approved.) 

2972. Museum 

The members of the Board of Directors informally viewed the 
cut-away model which is almost complete and indicated. that 
the planning is proceeding in the proper direction. A meet
ing in the near future is to be held by the Museum Associ ation 
Committee, the Campus Planning Committee and the architects. 

2973. Parking 

Viewed studies of the campus showing the present parking spaces 
and the spaces required to double the present capacity, and dis
cussed a report on automotive registration which is attached to 
and made a part of the Minutes. {Attachment No. 571, page 1710) 

The meeting ad.journed at 6:10 p.m. 

M. L. Pennington 
Chairman 



Campus Planning Committee 
February 12, 1965 
Attachment No. 571 
Item 2973 

AUTOMOTIVE REGISTRATION 

September, 1964 

Number of Park Spaces 6,303 + 2,000 8,303 
Campus Auditorium 

Coliseum Area 

Number of 
Automobiles Registered 7z847 

Extra Spaces 456 

Number of Automobiles 
Restricted from Campus (Feb. 12, 1965) 647 

February 12, 1965 

Automobile count on streets adjacent to 
campus, 19th Street and College Avenue 1,027 

Number of above automobiles 
restricted from Tech campus 540 

Number of above automobiles not 
restricted from Tech campus and 
not registered 487 

1,027 

1710 
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A meeting of the Campus Planning Committee was held at 1:30 p.m. on February 25, 
1965, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
Others present were Mr. Robert L. Mason, Mr. O. R. Downing, Mr. John G. Taylor 
and Mr. Guy J. Moore. 

2974. Chemical Research Building {CPC No. 87-64) 

Mr. Barrick reported that he and the Chemistry people had a very 
satisfactory meeting and that the preliminary application to the 
National Science Foundation should be mailed the latter part of 
next week. He thinks the arcJ:iitects can have the preliminary 
plans ready for the next meeting of the Board of Directors. 

2975. Dormitory Expansion 

A. Architects 

Mr. Barrick and Mr. Urbanovsky have spent considerable time discuss
ing possible architects for the dormitory expansion. It was felt 
that the architects the College has been using have accumulated a 
great deal of information and knowledge about housing and the CPC 
would hate to lose this. Although there have been some problems 
in the past, it was agreed that these have been corrected. Some 
rearrangements have been made in the association of architects we 
have been using. 

The possibility of bringing in an outside architect or firm to work 
with the new association was discussed. Several architects and other 
associations of architects have approached Mr. Barrick and the 
Chairman. Some of the architects have contacted various Board 
members. 

The question was raised as to whether or not the CPC should recom
mend a long-range construction contract for housing. A decision 
on this was delayed until later. 

The consensus was that the Committee would lean toward having a 
local t~rm or association with an outside architect or firm in a 
joint venture. 

{The following discussion and action on this item were taken after 
the Chairman had to leave the meeting because of some pressing legis
lat~ ve matters. He requested the group to continue the meeting with
out him.) 

It was thought best to know what our space needs a.re going to be for 
the proposed project before the architects are recommended. The 
size of the project could have some bearing on the selection of 
architects. 

It was suggested that a meeting be scheduled with the entire Buiiding 
Committee of the Board as soon as possible and to watch the picture 
in Austin, as it could change several things i ncluding housing needs. 
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2975. Donnitory Expansion (continued) 

B. Financial Report 

Mr. Taylor reported that the HHFA likes the complex idea and stated 
that they would do everything they could to help us finance the num
ber of spaces we can justify as necessary by 1967. The application 
we submit should include only the plans and financing for the actual. 
number of spaces we hope to build by 1967. In the application, how
ever, we should point out the general idea of the complex and what 
we hope to construct eventually. 

It was pointed out that the law providing funds for housing loans 
expires June 30, 1965, and no one knows yet whether or not Congress 
will extend it. However, it is believed that -this Will be done. 
The limit that HHFA is supposed to loan to a:ny one school in one 
year is $4,000,000. HHFA reviewed our files and d.etermined that on 
an annual basis, we have not borrowed $4,000, 000 so we probably 
could persuade Washington to loan us more. HHFA pointed out that 
they know we would sell some of the bonds to private buyers, and 
they can afford to approve a larger loan agreement, realizing that 
they will not have to buy all of the bonds. 

We may go two ways in financing this complex. We can extend our 
pres~nt housing system, which requires a 1.35 coverage, or we can 
close the present system and begin a new one with a 1.25 coverage. 
The HHFA pointed out that we would find it easier to sell our bonds 
on the open market with the 1.35 coverage. When we get a little 
further into the project, we will need to detennine which method 
we want to follow. 

The problem of financing the movable equipment, the portion of the 
kitchen and utility-air conditioning system that may be required to 
be constructed, to meet the entire 3,000 or maximum size of the com
plex was discussed. The HHFA will, as usual, pay only that portion 
they consider necessary for the spaces we will build by 1967. The 
College will have to finance the balance. This can be done by de
termining the amount of funds needed for the additional work and 
equipment and issuing a separate series of bonds which we will have 
to sell on the open market. These bonds can be considered as part 
of the project and come in the 1.35 or 1.25 coverage. 

The number of spaces needed was discussed. Mr. Moore and Mr . Barrick 
have made some preliminary studies, using various percentages of stu
dents being housed. It was pointed out that we were housing more 
than 70 percent last fall, but we now have over 900 vacancies. Con
sidering that 30 percent of our students are married or are not eli
gible to live in our residence halls for other reasons, Mr. Moore and 
Mr. Barrick have estimated that our present residence halls could 
house 60 percent of the 70 percent considered eligible. 

{The following action and discussion on this item occurred after 
the Chairman had to leave the meeting because of some pressing 
legislative matters. He requested the group to continue the meeting 
without him. ) 

It was e~reed that further study was necessary by Mr. Barrick and 
Mr. Moore on the number of spaces we should provide for the eligible 
students and have this information available as soon as possible. 
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2976. Master Plan 

After much discussion, Mr. Barrick mentioned that the only person 
he had. been able to think of to handle this project was Dean John E. 
Burchard, retired Dean of Humanities at MIT. Mr. Barrick stated, 
however, that the Dean is not in this business and might not con
sider our offer if we should approach him. Mr. Urbanovsky had. no 
recommendations, and both he and Mr. Barrick think a complete list 
of everything to be included in the master plan should be compiled. 

The meeting adjourned at 3:45 p.m. 

M. L. Pennington 
Chairman 
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A meeting of the Campus Planning Committee was held at 8:30 a.m. on March 11, 
1965, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. Also 
present were Mr. Robert L. Mason, Mr. O. R. Downing and Mr. John G. Taylor. 

2977. Approval S?!, Minutes 

On motion by Mr. Barrick, seconded by Mr. Urbanovsky, the Minutes of 
Meetings Nos. 237, 238 and 239 were approved. 

2978. President' s Approval £!: Minutes 

President Goodwin approved the Minutes of Meetings Nos . 237 and 238 
on February 15, 1965, and Meeting No. 239 on February 16, 1965. 

2979. Agricultural Facilities (CFC No. 93-64) 

Horse Facilities 

Inspecting Team 

The Inspecting Team has been out and is in the process of 
writing up the results of the trip. 

2980. Architects' Rates 

The recommendation for the architects' rates for the next contracts 
will be made at the time there is a recommendation for architects. 

2981. Bookstore Addition (CPC No. 69-62) (H. A. Padgett, Jr., $238,492 
August 1, 1964) · 

Final Acceptance 
A great deal of work has been done by the Carrier Corporation on 
the cooling equipment and it was agreed to recommend final acceptance 
of the project as of March 11, 1965 as official occupancy has been 
set as August 1, 1964 when the College began using the facilities, 
there is no question of liquidated damages. 

2982. Campus Lights 

Men's Residence Council Request 

The work is in progress although the luminaries have yet to be 
delivered. It is anticipated that the work will be completed with
in the next few weeks . 

2983. Chemical Research Building (CPC No. 87-64) 

2984. 

APJ?lication 

Mr. Barrick reported that he has just received the last information 
for the preparation of the preliminary application which is to be 
prepared and submitted with the l east possible delay. 

Classroom-Office Building (~) (Foreign Languages and Mathematics) 
(CPC No. 79-63) 

A letter was received on February 18, 1965, from the Texas Commission 
on Higher Education stating that the application contained no errors, 
contrary to earlier notification. 

At the March 1, 1965, meeting of the TCBE, the request for $450,000 
matching funds was approved. The application must be approved by the 
U. S. Commissioner of Education before funds will be available. 
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2985. Dormitory ~ Dining Facilities (Project CH-Tex-150(D) 

1. Elevators 

Final Acceptance Date 

It was agreed to recommend February 1, 1965, as the :final 
acceptance date of the completed contract with Esco 
Elevators, Inc., including the 90-dS\Y maintenance period. 

The company has done a very great deal of work on the ele
vators and they are functioning satisfactorily. 

2. Fountains 

After the last meeting, the contractor was to remedy the defects 
and report the completion. However, no information has been re
.cei ved to this date. 

3. Sunken Terrace (South of Snack Bar, Unit C) 

Mr. Urbanovsky said that no additional progress has been made. 

2986. Dormitor:y Expansion 

A. Spaces Needed by 1967 
(Mr. Moore entered the meeting.) 

After an hour and fi~y minutes of discussion on this one topic, 
it was apparent that some assistance on policy decisions must be 
made before an effective recommendation can be ~e to the Board 
of Directors. 

It was agreed to request the Chairman of the Building Committee to 
arrange a meeting between the Building Committee and the Campus 
Planning Committee at the earliest possible time. 

B. Architects 

Additional study has been made on the selection o:f architects but 
until more is known of the project, it woul.d seem to be unwise to 
make a recommendation :for specific architects. 

c. Consultant 

Mr. Moore and Mrs. Bates have recommended that Mr. Arthur W. Dana 
be empl.oyed as food consultant for the proposed new project and the 
idea is in conformity with the thinking of the CPC. However, any 
action woul.d be premature at the moment. 

D. Utilities 

It was agreed that utilities would be of paramount importance j_n 
any expansion, either dormitory or otherwise. It would be possible 
to increase the present capacity of the powerhouse in order to ac
commodate the new dormitory :facility. However, :from all. indications, 
a major study should be made on the proper method to heat and cool 
any new :facilities. 

The study should also include means :for future air conditioning in 
order to have a complete study of needed utilities. 
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2987. Housing (Other) ~ ~ Service 

2988. 

Housing Office 

KTXT-TV 

Construction Progress 

Mr. Downing reported that the project is now closed in 
and approXimately 20 percent compl.ete. 

(Mr. Moore l.eft the meeting.) 

.No word has been heard from the Television Committee and therefore 
no recommendation can be made by the Campus Planning Committee. 

2989. Library (CPC No. 12·58) 

Completion of South Basement 

.Architect's Fee 

The architects have agreed to a fee of lk percent instead of 
ll percent as first mentioned by the CPC. 

2990. Master ~ 

After a good bit of discussion, it was agreed that it would be 
necessary to have a well defined scope of the elements to be con
sidered in the study. Also, it was agreed that each member present 
will, in the very near future, make a rough list of all the items 
which might be considered and present it to Mr. Taylor, who will 
coordinate the information, circulate it to member.a and arrange a 
special meeting to consider the items. 

Also, each member present is to send a list of possible consul.tants 
to Mr. Ta.yl.or, again, for coordination and consideration at a later 
date, preferably when the Building Committee can meet with the 
Campus Planning Committee. 

2991. Museum 

A meeting was held with the Museum group and architects on 
February 18, 1965. The group viewed and approved the model of the 
proposed building and received a preliminary cost estimate from the 
architects, which set the total cost at approximately $12 per square 
foot. 

It was agreed that the plans should be shown· to the full Museum 
Board. 

2992. Other Items 

A. Southwestern Public Service Company Easement 

The proposed bill, as drawn, is entirely satisfactory and it has 
been recommended to representati ves of the Southwestern Public 
Service Company that they present it to the Legislature for 
approval.. 

The Legislative bill will not affect the details of the easement 
and the study i s still in progress. 

B. Safety Precautions 

Radioactive Materials Survey 

Mr. Tayl.or has completed the details of the study and has asked 
Dean Bradford for his review and comments. 
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2992. Other Items (continued) 

c. Sororities 

Some of the sororities have requested consideration for space to 
store ritual materials and hold meetings in the proposed new 
housing. However, the Campus Plannill8 Committee is of the opinion 
that that would be an improper place to provide the facilities and 
recommends that consideration be made in the next addition to the 
Student Union Building. 

It is suggested that the Dean of Student Life pass on the feasi
bility as it involves the use ot the land to the west of the 
College and other phases of fraternal life. 

D. City of Lubbock Easements 

The City of Lubbock has asked for the following easements: 

An easement for electrical line, poles and downguys 
at Quaker and Erskine where Loop 289 crosses Erskine. 

An easement for a water main which runs down the old 
Quaker Avenue right-of-way after that part of Quaker 
has been closed by the City Council and the land is 
taken over by the State. 

An easement for a large water main to cross the campus 
west of F.l.int Avenue to serve the College's needs in 
the area west of .F.Lint Avenue. 

The CPC recommended tentative approval. The City officials are 
now preparing more details which will be considered before a recom
mendation is made to the Board of Directors. 

2993. Parking 

A. Ports of Entry 

A meeting was cal.l.ed of the Traffic and Security Commission 
recently but due to the fact that several of the members were 
out of pocket, a quorum was not present. 

B. Doak Hall Reguest 

Mr. Urbanovsky presented several sketches tor consideration and it 
was agreed that additional study will be made tor parking to the 
south of Doak Hall. 

2994. ~ Scale 

Mr. Barrick will review the existing file and attempt to work out 
a recommendation for the next meeting. 

2995. ~ Rogers Statue 

Lighting 

Mr. Downing reported that the conduit is practically i n but t he 
project is being del ayed pending delivery of additional materials . 

The meeting adjourned at 11:05 a.m. 

M. L. Pennington 
Chairman 



TEXAS TECENOLOGICAL COLLEGE 
Lubbock, Texas 

Office of the Vice President 
for Business Affairs 

For Information Only 

March 19, 1965 

A meeting of the Campus and Building Committee of the Board of Directors and the 
Campus Planning Committee was held at 1:30 p.m. on March 18, 1965, in the Studer. 
Union. 

Members of the Build.ing Committee preseI?-t were Mr. Wilmer Smith, Chairman, 
Mr. Herbert Allen and Mr. Harold. Hin..,. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Also present were 
Dr. R. C. Good:win, Mr. Robert L. Mason, Mr. o. R. Downing, Mr. Guy J. Moore 
and Mr. John G. Taylor. 

Classroom-Office Building {~) {Foreign languages and Mathematics) 
(CPC No. 79-63) 

The Building Committee of the Board asked where we stood on the project. The 
Chairman of the CPC reported that the $450,000 matching funds had been approved. 
at the state level and that he felt sure the funds would be approved at the 
federal level. The Building Committee ~sked the CPC to have the architects pro
ceed immed.iately with drawing up the preliminary plans and possibly start work 
on the final dxawings in order to save time and get the building ready as soon 
as possible. The College will be experiencing a classroom and office space 
shortage by the time it is completed. Mr. Barrick was requested to call the 
architects promptly and have them proceed as rapidly as possible. 

Dormitory Ex];lansion 

After a considerable amount of discussion and. study of the attached graphs, it 
was agreed to recommend to the Board that the College not build any more hous
ing at the present time and that the college administration should proceed to 
contact those parties interested in building private housing off campus and 
urge them to proceed. with their plans. It was further agreed that, at least 
for the time being, the College will strive to house all eligible women on cam
pus and to encourage private housing to build for men students. 

Master Plan 

A good. bit of d.iscussion followed the presentation of a paper prepared by 
Mr. Urbanovsky in whic~ he described what he thinks should be included or what 
the master plan should encompass and some of the mechanics as he sees it. The 
group agreed in part with Mr. Urbanovsky's thoughts. However, Mr. Allen pointed. 
out that Dr. Goodwin needs to be the head planner and decide on who and what 
kind of outside consultant help the College needs. A review was made of a num
ber of firms and individuals who might be consid.ered as outside consultants for 
planning. It was agreed that if the college administration wanted to bring in 
someone, such as Dean John D. Burchard, Retired Dean of Humanities at MIT, f or 
a day or two to help plan the overall scope and type of study desired, it should. 
d.o so.. This would just be the preliminary step and, since it is not very likely 
that Dean Burchard could be brought to the campus and complete the work neces 
sary before the next Board meeting, the final recommendation to the Board will 
be d.elayed until the May 29, 1965, meeting. 

Mr. Barrick was asked. to contact Dean Burchard. at the first opportunity and, if 
Dean Burchard is receptive to our offer, arrange a time when he can come to 
the campus for a day or two. 



Mr. Allen made it very clear that any type of master plan developed must be 
kept up to date thereafter, as planning is a day-to-day affair now, and is 
becoming more complicated all the time. 

The meeting adjourned at 4 p.m. 

M. L. Pennington 
Chairman, CPC 



SUMMARY OF PROPOSED METHODS TO PROVIDE HOUSING 
March 18, 1965 

September 21, 1964 - Received a letter from the L. F. Rothschild and Company, 
New York, N. Y., proposing to help us with financing of residence halls. On 
January 5, 1965, Mr. M. L. Pennington wrote this firm and requested more 
details regarding financing. On January 13, 1965, the company asked for more 
information which Mr. Pennington furnished. Nothing further has been heard 
from this firm. 

September 29, 1964 - A letter was received from the Campus Housing Development 
Corporation, Mr. Howard A. Sunshine, New York, N. Y., advising that they were 
interested. in helping us with financing and. building new residence halls. 
Since that time, several phone calls and. letters have been exchanged between 
this corporation and Mr. Pennington. The last letter from the corporation, 
January 21, 1965, indicates that their plan is to lease college land for $1 
per year, build. the facilities, then lease the facilities back to the College, 
with the title being transferred to the College at the end of the lease period .• 
A meeting between Mr. Herbert Allen and. Mr. Sunshine was arranged for March 14, 
1965. Mr. Sunshine reported to Mr. Pennington on March 16, 1965, that he gave 
Mr. Allen a current fact sheet and several references should he wish to 
investigate the parent company of Campus Housing Development, George w. 
Warnecke and Company, Inc., and the president, Mr. Warnecke, who is majority 
stockholder. 

October 5, 1964 - Mr. Robert v. Tishman, President, T:i.shman Realty and 
Construction Company, Inc., New York, N. Y. A letter was received indicating 
interest in private housing off campus. On January 4, 1965, Mr. M. L. Pennington 
wrote Mr. Tishman that we were going to provide more housing and inquired as to 
their interest in providing off-campus housing. On January 20, 1965, Tishman 
Realty and Construction Company sent a letter and .several items covering infor
mation about Bromley Hall, which they are presently building at the edge of the 
campus of Ohio University, and indicated that this is the type of structure 
they are planning and probably will build near other university campuses. 
Bromley Hall is patterned after Lowell Hall, which has been in operation for 
several years at the University of Wisconsin and which Mr. Barrick, Mr. Moore 
and Mr. Taylor visited last week while on their tour. Tishman Realty and. 
Company constructs, owns and. operates all of its resid.ence halls. The adminis
trators of these halls, in most cases, try to cooperate with the university or 
college. 

Mr. Harvey Leonard of Tishman Realty and Construction Company, Inc., visited 
with Mr. Guy Met\re on February 18 and again on February 21, 1965 {as 
Mr. Pennington and Mr. Taylor were out of town), regarding a proposal by his 
company for approximately 600 student r esidence hall spaces in an area close 
to the campus from Wall and Gates Halls on 19th Street. 

Mr. Leonard firmly stated that his f irm would comply 100 percent with the rules 
and r egulations of supervision and conduct which would be set up by TexaD 
Technological College. He was aware of t he parietal rule and, again, firmly 
stated that he was not concerned about that fact if his firm was permitted to 
build a residence hall off campus with the College's permission. 

While in Lubbock, Mr. Leonard talked with the Chamber of Commerce officials 
and with various people here on campus. Mr. Moore took Mr. Leonard on a tour 
of both Wall and Gates Halls and Hulen and Clement Halls. He commented that 
the halls were the best that he had seen in his several thousands of miles of 
travel. 



October 29, 1964 - Received a letter from Centro Development Corporation, 
Mr. Glenn T. Lang, Jr., Dallas, Texas, indicating this corporation was 
interested in providing housing. Tb.is firm would like for the College to 
furnish the land, let them bUild the dorm, lease the dorm back to the College 
and then turn it over to the College at the end of the lease period. On 
January 4, 1965, Mr. Pennington wrote and asked. this firm for more details. 
On February 3, 1965, the information was received which indicates that the 
Centro Development Corporation would have a new company, the Reglan Company, 
build, own and manage the residence halls, either on or off campus. They 
specify that the Glenn Justice Mortgage Company will handle the mortgage 
financing, the T. C. Bateson Construction Company will be the contractor, that 
Broad and Nelson will be the architects, that Mr. Robert Levine will be consul
tant to supervise operation of the student dormitories, that all administration 
will be approved and sanctioned by t~e university, that applications for admis
sion will be approved by the university, that dormitories will be an integral 
part of the university housing program and subject to the rules and controls 
established. 

Mr. Pennington, Mr. Moore and Mr. Taylor met with Mr. Lang on February 10, 1965, 
to d.iscuss private housing off campus. Mr. Lang said that his firm d.id not see 
how they could possibly build any housing on campus any better or cheaper than 
the College could, and they were interested only in off-cam.pus housing. 
Mr. Lang would like to know if the College is willing to work with his group 
and let them build private housing off cam.pus on College Avenue and to take 
into consideration what they will build When making plans for the next housing 
on campus (300 to 500 ·capacity, high rise). 

If the College is ready to work with Centro Development Corporation, Mr. Lang 
and Mr. Nelson~ their architect, will come to Lubbock and make a survey. 

November 9, 1964 - Received a letter from Mid-American Appraisal and. Research 
Corporation, Chicago, Illinois, stating that they are interested in providing 
housing for colleges and universities with several arrangements: (1) by leas
ing a suitable site on campus, (2) by acquiring a suitable site on campus, 
(3) by acquiring a suitable site off cam.pus, provided it can be incorporated 
into the present cam.pus under our general plan. On January 5, 1965, 
Mr. M. L. Pennington wrote this company for further information, and the file 
indicates that no reply has been received. 

December 18, 1964 - Received a letter from Mr. James H. Coker, Coker Brothers 
Construction Compa.ny, Dallas, Texas, stating that they are interested in build
ing and operating residence halls or will build and lease the halls to the 
school. On January 5, 1965, Mr. Pennington wrote Mr. Coker and advised him 
that we were in the market for financing and construction of some more housing. 
The file indicates that no reply has been received from Mr. Coker. 

December 31, 1964 - Letter from Mr .• M. L. Pennington to Mr. c. F. McElhinney, 
Senior Vice President, University of Houston, regarding private financing of 
residence halls. Mr. McElhinney replied that they had recently sold 
$16,300,000 in bonds to the private market to be repaid. from building use fees, 
and that Mr. E. s. Emerson of Emerson & Company,· San Antonio, Texas, bad 
handled the bond sale for them. 'lhey were very pleased with this .firm. 

December 31, 1964 - Letter from Mr. M. L. Pennington to Mr. Jam.es H. Colvin, 
Business Manager, The University of Texas, regarding their experience in 
private financing. Mr. Pennington talked with Mr. Colvin over the telephone, 
and. he said there are some off-cam.pus projects for women in Austin and scme are 
contemplated for men. The operation seems to be quite satisfactory. At a 
later date, Mr. Colvin sent a summary of a trip made by Mr. Charles H. Sparer.berg 
Comptroller, The University of Texas, to visit residence halls operation and 
construction projects going up at Washington University, St. Louis, Missouri; 
Ind.iana State College, Terre Haute, Indiana; Indiana University, Bloomington, 
Indi~a; University of Georgia, Athens, Georgia; Georgia Institute of Technology, 
Atlanta, Georgia; and Tulane University, New Orleans, Louisiana. The report 
contained much interesting information. 

January 4, 1965 - Educational Facilities Laboratories, Inc., New York, N. Y. 
Mr. Pennington requested whatever assistance was available to help us in 
developing our next housing projects. On January 26, 1965, Educational 
Facilities Laboratories, Inc., sent numerous publications which they feel will 



be .of help to the College. One publication on low-rise vs. high-rise donni
tories is out of print, but they will send us a copy as soon as it is 
available. 

January 5, 1965 - Mr. Floyd Wooldridge, former Board member, had expressed. 
interest in future housing at Texas Tech, so Mr. Pennington wrote him a letter 
on this date. Mr. Wooldridge is now with Richard Lamb and Company, Dallas, 
Texas. Mr. Wooldridge answered Mr. Pennington's letter on January 25, 1965, 
and explained briefly that their company was in the housing business, but 
they are not yet ready to contact Texas Tech and make a proposition. 

January 5, 1965 - Mr. M. L. Pennington wrote Mr. M. M. Hatcher, Rowles, 
Winston & Company, Dalla·s 1 Texas 1 and asked him for his interest in financing 
of new residence facilities. On February 3, 1965, Mr. Pennington, Mr. Price 
and Mr. Taylor met with Mr. Hatcher in Mr. Pennington's office. Mr. Hatcher 
said one way to build the housing would be to form a tax-free corporation 
which would allow the College to get its own architect and contractors, con
struct the facilities as it pleased and to run the operation. The bonds 
issued by a nonprofit corporation would be tax~free, and. the College would not 
be bound by our existing indentures on other residence halls. The corporation 
would be backed by the facilities. The interest rate could be under 4 percent. 
Rowles & Winston would buy the bonds or act as our agent for the sale for a 
fee. They would give us a guaranteed interest rate or they could bid if we 
wanted them to. The coverage would be about 1.25; the time would. be about 35 
years and could be more. The College would have the freedom to borrow for the 
whole complex. A corporation would allow us to get away from all existing 
restrictions. 

After a very great deal of discussion, it was agreed that there would seem to 
be no advantage to the tax-free corporation if the housing i~ constructed. on_ 
campus. 

Mr. Hatcher expressed an interest in off-campus housing and said that his firm 
would have to survey it before they could give us an opinion. A survey would. 
probably cost them from $5,000 to $6,ooo which they would be glad to do with
out commitment on the part of the College, other than that the College would 
agree to consider it before they spent the money for the survey. They will 
study the off-campus housing if we wish, and will design and make an offer if 
it would be considered. 

It looks as if a private corporation could have advantages off campus but not 
on campus. The interest rate could be about 4 percent. 

Mr. Hatcher stated that it might be possible to save some funds by the reis
suance of existing bonds. He said that he had talked with the HHFA, and they 
would like to sell some of the bonds the Government is now holding. He said 
he would check with HHFA. 

On February 111 1965, Mr. M. M. Hatcher, Vice President, Rowles, Winston & 
Company, Dallas, wrote saying they felt confident, subject to the availability 
of land at reasonable prices, they could finance the units discussed recently 
at an interest rate in the range of 4 percent. They would be willing to spend 
money to make a complete survey. 

January 11, 1965 - Letter from Mr. M. L. Pennington to Dr. Joe Ray, President 
Texas Western College, El Paso, Texas, concerning a new five-story men's hall 
just off campus. Dr. Ray reported orally that there is a private housing 
operation off campus, and they are very pleased with it. On January 20, 1965, 
a letter was received from Dr. Ray containing information on a three-story 
dormitory with a · capacity of 304 (152 rooms) near Texas Western. The rates 
charged by the private owners run approximately $500 per semester, as compared 
to the highest rate charged by Texas Western College in the best dormitory on 
campus, $380 :per semester. The owners have had some d.ifficulty in f illing 
this dormitory. 

Mr. Allan c. King, 1505 First City National Bank Building, Houston, Texas, can 
be contacted regarding this off-campus dormitory if desires. 



February 15, 1965 - Dr. R. C. Goodwin forwarded to Mr. Pennington a letter 
from the Webster Dormitory Foundation, Inc., New York, N. Y., expressing 
interest in an off-campus private housing project for Texas Tech. 

February 22, 1965 - Mr. Harold Chapman of J. w. Chapman & Sons, Realtors, came 
to see Mr. Pennington and said that he had a firm coming to Lubbock which 
would be interested in building off-campus dormitory housing. It is the firm 
that has built the Robert E. Lee halls in .Austin. Mr. Pennington gave 
Mr. Chapman the full story on plans, Board action, long-range master plan, etc. 

December 31, 1964 - Letter from Mr. Pennington to Mr. John L. Carter, 
Comptroller, North Texas State University, regarding private financing o~ 
residence halls. On January 9, 1965, Mr. Carter replied, stating that NTSU 
has used private financing to construct dormitories since 1960. The report was 
that this type of financing has been ve-ry satisfactory. Mr. carter listed 
four points: (1) The funds are secured much faster. (2) The institution has 
more freedom in constructing the facility, since there is no engineering and 
architectural supervision by the lending companies. (3) A relatively simple 
annual report is all that is required by the bondholders. (4) The same 
facilities may be used to secure additional funds for building purposes. 

The company that NTSU used to provide the above service~ was Russ and Company, 
Inc., .Alamo National Building, sa.n .Antonio. Mr. S. E. Macklin of that company 
was their agent. They furnished him with the fiscal information to initiate 
the bond issue. The entire cost of issuing the bonds, legal fees, purchase 
and sales invoices is $11 for each $1,000 bonds issued. Paul Horton of 
McCall, Parkhurst and Horton, provid.es the required legal services and is paid 
by Russ and Company from the $11 fee. 



------~- --------1-------1------+------+------------------~---+--------+-----+-------tr-·-

~o,.----,--~-r~~.--~--.~~-r-~----r~~-r~~,--~--ir-~-r---:=r---,-----,.------,--~~~~~ 
------+---~-to------

<···: -----·---------~- ----- ..-.---- ~--~ - --- . --- ·-- - ·-

2s~===:;:==:::=~~:::-~~.:;.:::.:::~t--_::-_-_---I+...::...::--_ ---r-~----------_--·--+::..--------+----------=-------t· ___ .. _ ·---_-----_----_--- .. r-------- -=1=--=-----__ _:__ ,_,,_____--:_------------ =+~----- --- -~-~~~-~~:"""""!~- ~~·~:::::::··- -:i-. ~:..::~_ -=---~-- · .:_i- -

---=r----t---+----:_~~-__[ _______ ,, .. __ 
+-----+-------,.1--------f-----+------t-----+------t-- --------+------+-----+----·-----+-------'--·---~~~:___-+--------........ 

+-----+-------,.1------t-----+--'-------.------·----------· · · --·· -· --~- --------------+------------ -· - -1----:~:r----t-----:!-,,_~~=---l------L----
...... ----. .....-----+------...-------+-__,...----t------;-------1-----T------t---------~· --:--,-----r---~7~--~,,.~-----i---~---· - ·- ·-------

. ·...:J ~o -t· · --.-...· "'~·-.· . -~~r----r---r---r---r---t-----1r---r--T----1--__,,,,,_~--......-=:=:....-+---+--4----l 
. '·:,;....tl· {+-_ .... _ . ""'"'. _______ .....,.. __ _..__..,..~-----t------+------+-----+--- -- _,,,,,,- ------+----- -·- --- ·----- ····- ---- · ... ---- ... . - .. 

'.~_ ·_._._:_:f __ ·_r_·_,•-~- _!t f; -< .. . .. . ----.10-----=~~-==~=-~-~~=-----_---===:=lllll---r""'_,,,,,,-"------·.=-::_ _ ___ ---- ----~ ~~--=-----.. _ ------= ~- ---- -
---+-:=---.-.::::~--- ,__ ________ ------ ----- - --- ·------t-----

-------'lll -----~~-_,_-=----+--------------------------------:--·-i----+----+-~---+------- ·--- ------------. 

:t===Jt===J====J====1====1====t~~::==r~~==1~~-=~=~- ------ ----- ---- ------------------ii--------+------.---·-------t----4-----·-·z --- ---- --------- ----- ----··-------- -- --- ---- ··-- -- -- -- - - - - ----- · --- ---...>------p--------- - - - - - ------~--------+------ r-

j /Qt:.~~~~~~~~;±:~::~=:-:-- :---:-- -~~~~==-----±=~~~~~- --~- ~- ··f· --~---····==-t==~~~~~~~:::_~~=-==--=--~·-4_._:__:__:_:_:-f~~~~---
~ - - .. - . - ... -_ ~ -- -- --_ - .. .. ~ ----~ - -~ _-- ~ -- --~--

-+------+-------+------+-----~------r-----t------ ------·----------~----·-------

z 5 

TOf AL ..Ef'-.JROLLM1=.NT 

;i2-&c-\ a1r>~e.. MeN 
eLlCHe>Le ~OUE.N 

-UJ ___._-_-----------__ --- -----_-- __ --_-_--------------- -____ - ------ ~--_-- - -----~-~-~ ---- _---_- - --~~--~--4----=-- ~~~=l_- X __ -----__ ··-- -- ... .. . 

.. _ .. t· . 
- - -- - . - -

. · t' . . 

···- ----------

--
0 -

! 
··-- t 

. f . 
_ ___j__ 

- ~------= 
~ ., ----~-1---l _____ ~_A_:_~-~-~-~_"" ___ _ 

I 

M ' \/'J 
I 

1-'l<i>8 1Gf10 I '1"71 



-·------ ~- -

1~64 14 Co\ 
1~10 

TCTAL ENROLLMENT 

S07. Ellulf>L t:. 

DORMlTOR'f 
CA~ACIT'Y 



March 17, 1965 

Dear Sir: 

Pursuant to an assignment from you to describe and encompass the planning func
tion of the University and to suggest qualifications for the planning personnel, 
the undersigned herewith respectfully submits its response. 

I. The Planning Function 

'l.1he elements with which the planners will be concerned include 

.. A. The total hopes and aspirations of the whole university complex, 
i.e., (1) tne scope of its academic offerings, (2) the relative 
emphasis to be placed on each school or discipline, (3) the aca
demic depth as well as the scope in breadth to which each school 
or discipline is to be organized and equipped, (4) the dezree of 
academic excellence hoped for in each of the schools, (5) in 
short, is this university to be outstanding in one or more of its 
parts? What is to be its public image and its posture at given 
times'l 

B. the extent and characteristics of stud.ent supply. 

c. the extent of and characteristics of the demand for university 
education as to baccalaureate as well as advanced academic degrees. 

D. the extent and characteristics (including location) of the market 
for university graduates. 

E. the social and economic environment at selected future .times 
derived from technological, economic, social and ethical develop
ments in the interim. Briefly, what will the world be like at 
stated future years? 

F. "bhe advances being made in teaching techniques. 

G. the extent and characteristics of teaching and research faculty. 

H. the extent and arrangement of the physical university plant. 

I'. the @xtent and characteristics of physical plant personnel. 

J. the costs of 

K. 

L. 

M. 

1. Plant capital 

2. Plant operations 

3. Academic an.d research perir.onnel 

the extent of financing required. 

the method of financing. 

the adjustment of the foregoing factors to form an attainable 
goal in response to the "image" - first abovo noted A. 

II. ~eration of the Planning Function 

It is conceived that the first required ate~ is the determination of 
purpose and goals resulting from a specii'ic statement of the hopes and 
aspirations of the university, i.e., its "imag.a" as set forth in Paragra!lh 
I A. This should be done by the Doard of Directors upon recommendation of 
the President which, in turn, may be predicated upon faculty consensus. 

In all probability, the foregoing determination cannot be made adequately 
and intelligently with the analysis by the planners ot the elementg enu
merated in I ~ through I M. »ecause of the "cut and try" method of goal 



selection or, she.11. we say, the necessity of considering alternate choice 
of goals with corresponding anticipated consequences of each, the planners 
must investigate and analyze more than one possible alternative. Armed 
with this information facul.ty consensus, presidential recommendation and 
meaningful. board action become practical. After the initial statement of 
goals, the planning function remains an arm of the president. It is 
charged with only advisory responsibility but has tull power of investi
gation in all facets of un_i versi ty operation, for its purpose is ·to keep 
the "University Plan" current by continual investigation and analysis and 
by advising the President of any inconsistent operational. procedures. 

Qualifications of Planning Personnel 

From the heretofore list of functions to be performed, it can be deduced 
that specialists of a high caliber in these categories are necessary: 

l. An economist versed in analytical processes including a familiarity 
with sybernetics. 

2. An academician well versed in academic and teaching processes aa 
well as familiarity with the broad field of education and its 
national trends. 

3. A planner endowed with an understanding and experience in architecture, 
landscape architecture or engineering; preferably, a deep appreciation 
of all with extensive experience in one. 

Because of the complexity of the elements of planning as enumerated above, 
it appears impossible to obtain all the required qualifications in one 
individual. Obviously, a staff or department organization is ce.11.ed for, 
but what kind of a head should this department have? 

Shall the head be three: an economist, an academician and a planning 
specialist? Hardly. 

Shall such a combine or committee be interposed between the planning 
process and the President? Possibly in a modified way and temporarily. 

It is appropriate at this point to call attention to the present provisions 
for the more limited function of campus planning and its personnel. 
Actually, it bears some resemblance to the suggested operation, although 
presently it has a much more limited objective and it utilizes only part
time help for an operation requiring the full-time occupation of a whole 
staff endowed with a much broader scope of specie.lizations, each demanding 
greater depth perception than presently required. 

In order to begin implementation of the new concept of university planning, 
it is suggested that the present Campus Planning Committee be instructed 
to suggest nominees for a position which might be ca.lled Vice President in 
Charge of University Planning, that the nominee's duties and qualifications ' 
be consistent with the foregoing statements and that he be considered the 
head of department which shall contain specialists in the disciplines 
above mentioned. Obviously, the department must be reinforced with many 
lesser sciences, skills and helpers to accomplish the so-called "spadework." 

Subsequent to the appointment of the University Planner and for an appro
priate time of departmental organization, the present Campus Planning 
Committee. (augmented if desired) may act as a consulting committee to ~he 
planner. 

/s/ E. J. Urbanovsky 
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