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A meeting of the Campus Planning Committee was held at 1:30 p.m. on April 6, 
1965, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. Also 
present were Mr. Robert L. Mason, Mr. o. R. Downing and Mr. John G. Taylor. 

2996. Approval !2!. Minutes 

On motion by Mr. Barrick, seconded by Mr. Urbanovsky, the Minutes 
of Meetings Nos. 240 and 241 were approved. 

2997. President's ApProval 2f. Minutes 

President Goodwin approved the Minutes of Meetings Nos. 240 and 241 
on March 12, 1965. 

2998. Agricultural Facilities (CPC No. 93-64) 

Horse Facilities 

Inspecting Team 

The trip has been made but the report has not been received 
as yet. The changi~g of department heads in Animal Husbandry 

, has caused some delay. 

2999. Campus Lights 

Men's Residence Council Reguest 

Mr. Downing reported that the luminaries are still undelivered, 
and a tracer has gone out. · Approximately one day's work remains. 

3000. Chemical Research Building (CPC No. 87-64) 

A. Application 

The preliminary proposal was mailed to the National Science 
Foundation on March 25, 1965. 

B. X-Buildings on Site 

There are five buildings on the present site. The two east . 
buildings, X-17 and X-18, can remain in place. The middle building, 
X-19, could be turned to one side, although it probably would be 
best to remove it. The two west buildings, X-20 and X-21, must be 
removed. 

It was the consensus that it would be well to move the buildings 
during the summer in order not to interfere with the Chemistry 
classes or interfere as little as possible. When the Research 
Building is in place, it will relieve the laboratories very little, 
and it probably will be necessary to continue the use of the 
X-buildings as laboratories after that time. 

It was agreed that additional study on the site will be made and a 
specific recommendation given at the Board of Directors meeting in 
May. 
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Classroom-Office Building (~) (Foreign Languages and Mathematics) 
. (CPC No. 79-63) 

A. Plans 

After the recent meeting of the Building Committee, the architects 
were instructed to begin the preparation of plans, subject to 
Board approval, as the $450,000 request for matching funds through 
the Higher El:iucation Facilities Act has been approved at the state 
level, and it looks as if it will be approved at the federal level. 
It is imperative that progress be made as rapidly as possible. 

B. utility Eictensions 

It was agreed that the utility extensions should be developed for 
the entire area as a part of the master planning. It is presumed 
that the one engaged to prepare the plans will have a utility expert, 
and that the utilities will be a part of the study. 

Pending the master plan, it was agreed that the project architect 
can proceed on his plans and specifications without difficulty. 

3002. Dormitory ~ Dining Facilities (Project CH-Tex-150(D) 

1. Fountains 

All the fountains seem to be working properly, ·with the possible 
exception of one overflow standpipe. The contractor may have it 
corrected. 

2. Sunken Terrace (South of Snack Bar, Unit C) 

The plans have just gone back to Mr. Barrick's office for final 
completion, and it is anticipated that the plans will be com
pleted within 10 dS¥s. 

3003. Dormitorx .Eicpansion 

A. New Pro,lect 

At the recent meeting of the Building Committee of the Board, the 
members agreed to recommend to the full Board that the College look 
to private capital for the next dormitory project or projects. 

It was agreed that it would be well to explore various ground rules, 
such as whether or not women's housing will be included or if it 
will be primarily men's housing at this time, will it be private 
capital and private operation, or will it be a tax-exempt corpora
tion which would be operated by the College, etc.? 

B. Spaces Needed by 1967 

A report from Mr. H. L. Burgess, Coordinator of Room Reservations, 
as of April 6, 1965, is as follows : 

Reservations for Residence HalJ.s 

Fall Semester 
1964 

Men 
Women 

1,100 
1,420 

2,520 

Fall. Semester 
1965 

1,633 
2,071 

3,710 
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3003. Dormitory Expansion 

B. §paces Needed by 1967 (continued) 

The requests for Walls and Gates Halls reached 1,000 on January 1, 
1965, and were cut off as the capacity is only 404 in each side, 
and about 30 spaces in each side must be reserved for the upper
class legislators and officers. 

Reservations are first accepted as of October 1 for the fall semes
ter of the following year. 

The students now residing in the halls have priority for reserva~ 
tions for next year if they exercise it at the stipulated time this 
month. 

3004. Greenhouses (Biology) 

Anything other than Dr. Camp's No. 1 recommendation, which would 
provide a fiber glass metal frame building, would be uneconomical, 
and it could be moved in the future. One unit 30' x 601 would cost 
about $3 per square foot or between $5,400 and $6,000 for the tota1 
project. Whether or not there is need for another unit of 1,800 
square feet, as requested, should be ascertained by someone else. 
Also, a determination should be made on academic need for the 
facilities. 

3005. Housing . (Other) !M ~Service 

Housing Office 

3006. 

3007. 

Construction Progress 

Mr. Downing reported that the project is approximately 65 per
cent complete, and they hope to move the Room Reservations 
staff into the new facilities the first of next week. 

Library (CPC No. 12·58) 

It was agreed to recommend that the completion of the third story 
be added to that of the south basement of the Li brary, and that 
matching funds be requested through the Higher Filucation Facilities 
Act. An estimate of the construction cost is attached to and made 
a part of the Minutes. (Attachment No. 5721 page 1722) 

Master ~ 

Mr. Barrick reported that he had contacted Dean Burchard on the 
preceding day, after a good bit of difficulty. Dean Burchard is 
interested in preparing the preliminary work only. He would con
sult with us on the nature of the problems and the selection of 
·the firm to make the study if the College wishes. He could be 
available no earlier than May 17 and estimates that it · would take 
two to three d~s to do the preliminary work. His fee would be 
$250 per d~, plus f i rst-class fare and expenses. 

In keeping with the action of the Building Committee at the recent 
meeting, the CPC ~eed to recommend that the President invite 
Mr. Burchard to the campus at the time be i s available. 

3008. Other I tems 

A. Southwestern Public Service Company :Easement 

The bill has been introduced in both Houses of the Legislature and 
should be handled on the uncontested calendar. 

B. Safety Precauti ons 

Radioactive Materials Survey 
The survey is still in t he process of preparation. 



3oo8. Other Items {continued) 
1721 

C. City of Lubbock Easements 

There seems to be some question as to whether or not the entire 
picture has been presented. Mr. Taylor, Mr. Urbanovsky and Mr. Mason 
were requested to serve as a subcommittee to work out all the details. 

D. eampus Planning Conference 

It was agreed that it would be well for Texas Tech to be represented 
at the Campus Planning Conference scheduled at The University of Texas 
on May 3 and 4, 1965, under the sponsorship of the School of 
Architecture at The University. 

Mr. Urbanovsky, Mr. Barrick and Mr. Taylor said they would like to go. 
Mr. Mason and Mr. Downing will be at a meeting in North Carolina at 
the time. It was agreed to request President Goodwin to attend and, 
if possible, M. L. Pennington will attend. 

3009. Parking 

Ports of Eh.try 

The report from Dean Jones, Chief Daniels and Mr. Mike Stinson arrived 
on April 6, 1965, and is attached to and made a part of the Minutes. 
(Attachment No. 573, page 1723) 

It was the consensus that, as there had been no time to make an ad
vance study of the recommendations, it should be studied and action 
taken at a later date. 

, 
3010. Wage Scale 

For some time, the CPC has had under study a possible revision of the 
prevailing wage rates in order to comply with the state law. 
Mr. Barrick presented a schedule showing the prevailing rates for 
Texas Tech on nonfederal contracts and HHFA projects as of 1964, 
Lubbock Independent School District, Associated General Contractors, 
City of Lubbock, Midwestern Trades Council as of 9-10-63 which would 
be the union rates, and the proposed new rates for Texas Tech. The 
theory used in the preparation of the proposed rates for Texas Tech 
was to gear the rates to the new classified pay plan, reduced to an 
hourly basis. The maximum rate for each craft was used. 

Mr. Barrick said that a good many different ways had been tried and 
that information had been sought tram contractors and others. It was 
thought that the rates used by the City could be those used for heavy 
construction, which would be less than those for the building trades. 
It was mentioned that it would be possible to back off a step or so on 
the scale, or it cou1d be the average rather than using the maximum. 

After a good bit of discussion and since the new rates are based on 
the college classified pay plan, it was agreed to request Mr. Fredric J. 
Wehmeyer, Director of Classified Personnel, to study the proposal and 
make recommendations. It was suggested that he check with the Business 
Manager of the Public Schools as he has promised them that he would be 
notified of any change on campus before it was made. Also, it was sug
gested that he check with the City to see if the heavy construction or 
the building trades rates were used. Mr. Wehmeyer has surveys from 
Reese Air Force Base, various hospitals and industry throughout the 
area also. 

Due to the necessity to get the Minutes out as quickly as possible, the 
detailed list will not be included in the Minutes at this time. 

3011. Will Rogers Statue 

Lig!iting 
Mr. Downing reported that all the material has now been received and 
that the installation will be canpleted this week. 

The meeting adjourned at 4:45 p.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
April 6, 1965 
Attachment No. 572 
Item 3006 

TEXAS TECBNOLOGIC.AL COIJ.EGE 

Library Building 
Estimated Cost of Finishing and Fu.rnishipg 

South Basement and Third Floor 

Construction Costs 

Architects' Fees (l~) 

Stacks, 80, 6 Sections@ $307.55 

Tables, 300 @ $35 

Chairs, 300 @ $30 

Counter-height Shelving, 8, 
7 Sections 

Card Catalog Files, 5 

Lockers to hang between Shelving 
(graduate student use), 30@ $54 

College Funds (2/3) 

College and. University 
Facilities Act (l/3) 

$176,920 

2,212 

24,604 

10,500 

9,000 

3,519 

5,903 

1,620 

$234,278 

78,093 

$234,278 
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Campus Planning Committee 
April 6, 1965 
Attachment No. 573 
Item 3009 

TO: THE CAMPUS PLANNING COMMITTEE 

FROM: DF.AN JONES, BILL DANIELS AND MIKE STJNSON, COMMI'l'I'EE REPORT ON 
LOCATIONS AND OPERATION PROCEDURES OF PORTS OF EN'IRY ON THE 
TEXAS TECHNOLOGICAL CAMPUS 

The committee decided to locate the spots for the five (5) ports of entry 
as follows: 

1. Located on the Broadway entrance just west of the entrance to the L-shape 
parking lot of Bledsoe, Gordon, West and Sneed Halls, on the north side 
of the street. (See Figure 1 shown on the enclosed map.) This will allow 
donnitory students to enter from the Broa~way entrance and have access to 
the parking lot adjacent to Bledsoe, Gordon, West and Sneed. Halls. This 
would also allow visitors to enter the Museum parking lot without going 

. through tP.e port, The port would also be so situated as to instruct 
visitors into the Museum parking lot and unauthorized vehicles could be 
turned to the right and exit back to College Avenue thro\igh the L-shape 
parking lot. 

2. To be located approximately 30 feet east of the intersection of 15th and 
Akron Avenue on the north side of 15th. This would allow students to 
park at the Bookstore, the Infirmary and Room Reservations which is all 
30-minute parking, and unauthorized vehicles could be turned into the 
Bookstore on a right turn and could exit back out 15th Street. The port 
located at this spot would not interfere with student parking at Weeks, 
Drane and Horn Halls. 

3. Located on Boston Avenue at the north edge of the intersection of the 
street that runs east and west behind the new women's residence halls. 
This would allow free a ccess to student parking around the new women's 
residence halls, also, the reserve parking lot south of the Library and 
any unauthorized vehicles could be turned west on the street behind the 
new women's residence halls and exit on Flint. 

4. Located. on 15th Street at the four-way stop in front and across the 
street from the Veterinary Science Building. This will allow free move
ment for reserve parking the reserve parking lot # 1. At this point, it 
would not interfere with the off-campus parking located. west of the Plant 
Science Building. Unauthorized vehicles could be turned around at this 
intersection and exit on Flint. 

5. Located on Boston Avenue at the intersection behind. the Textile Engineering 
Building. This would. a llow free access to the off -campus parking west of 
the Textile Engineering Build.ing, and unauthorized vehicles could be 
turned around at this intersection and exit on 6th Street. 

Enclosed is a map showing the designated spots f or the five (5} ports of entry 
which the above committee members thought would be best situated when and if 
ports of entry are installed on the Texas Technological College campus. 
{This map is on file in the Office of the Vice President f or Business Affairs.) 
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THE OPERATING PROCEDURES OF THE FIVE (5) PORTS OF ENTRY 

1. To operate from 7 a.m. to 3 p.m. Monday through Fri~y and 7 a.m. 
till 12 noon on Saturday. During this time. the patrolmen on duty 
in the patrol cars would keep the officers who man the control 
stations informed as to the parking spaces available inside the 
ports of entry. 

2. Staff, faculty and all college vehicles would be allowed. to pass 
through the ports at any time. 

3. Commercial transportation such as buses and taxis would be allowed 
to enter at any time. 

4. Vendors would be issued special :parking permits and would be recog
nized at the ports of entry. 

5. Visitors would be issued visitors permits and instructed as to the 
parking spaces available. This would also serve as an information 
booth for visitors in reference to location of buildings, etc. 
When seminars and workshops are to be held. on the college campus, 
temporary parking permits would be sent out in advance and they 
would also be recognized at the ports d.uring the meetings. 

·6. Special parking permits for handicapped students would also be 
recognized at the ports of entry. 

7. This would prevent the students living in the residence halls 
from bringing their cars to the inner part of the campus and 
delivering each other to and from class, which is our largest 
traffic problem on the campus at this time. 

8. People who use our campus as a place to drive from one part of the 
city to another would also be asked to use College Avenue and 
Flint Avenue to go around the college campus. 

9. This would also prevent parents from using our campus streets as a 
parking place to pick up students. 

Chief Hamilton at The University of Texas was asked to give us an 
evaluation on ports of entry. Enclosed is a copy of his letter. 



January 12, 1965 

Mr. Bill Daniels 
Chief· Security Officer 
Tex.as Technological College 
Lubbock, Texas 79409 
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In answer to your questions reee.rding ports of entry, we have had control 
stations at the major entries to the campus as long as we have had a Traffic 
and Security department. We had .one control station when I came to The 
University of Texas almost 20 years ago. This control station controlled 
entry to and parking on Inner Campus Drive, which was the main drive to The 
University of Texas. At the present time we have three ports of entry, and 
we are in the planning stages of the fourth which will eventually be the main 
entrance to The University of Texas campus. We operate the three control 
stations from 7:30 p.m. to 5:00 p.m. Because of a construction problem, we 
have opened an additional control station for one hour each morning. We 
reserve the Inner Campus Drive from 5:00 p.m. until 9:30 p.m. Monday through 
Friday. 

Because our campus is situated in the heart of the city, these control sta
tions serve not only to protect the parking in critical areas of the campus, 
but stop the flow of outside traffic through the campus during the peak 
class hours. They also allow visitors to have a place where they can get 
information upon arrival at the campus. Visitors are allowed to park within 
the restricted areas of 1;he campus and they receive permits at the control 
stations. We ·require the d~partments expecting visitors to notify our depart
ment and we notify the officers at these control stations. ·The officer at 
the control station must display discretion when someone comes to the campus 
and arrangements have not been made. 

This year we have registered 13,256 vehicles and of this number 9,239 have 
parking permits. We have also registered 174 motorcycles and of this number 
153 have parking permits. 

We have special motorcycle parking areas reserved for motorcycles. They 
must be parked in these areas and are not allowed to take up regular park
ing spaces. 

We have 24,ooo students and 7,943 faculty and staff members on the payroll 
as of December, 1964. This includes graduate students, teaching assistants, 
etc., who are on The University of Texas payroll. 

I am definitely in favor of control stations and if our campus was laid out 
so that it was feasible, I would have the entire campus under control stations. 
It stops the problem of outside traffic which we have no control over and 
which are some of our more flagrant violators of our speed laws. This is 
noted when the control stations go off. Also, operating under the system of 
barring a vehicle which receives excessive tickets can be enforced and con
trolled because of the ports of entry. Also, it is good to have a place where 
visitors can receive information and locate individuals they wish to see on 
the campus. 

We only allow faculty permits to enter the campus and go to their restricted 
areas. These permits are checked at the control stations. 

I hope this information has been helpful. If I can be of further assistance 
to you, please do not hesitate to contact me. 

ARH:ph{b) 

Yours truly, 

/s/Allen R. Hamilton 

Allen R. Hamilton 
Chief Traffic and Security Officer 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

AGENDA FOR THE JOINT MEETING 
OF THE CAMPUS AND BUILDING C(l.1MI'P!1EE AND CAMPUS PLANNING CQ.1MITTEE 

3012. 

TO BE HELD AT 4:30 P.M. IN THE OFFICE OF THE PRESIDENT 
APRIL 9, 1965 

Bookstore Addition (CPC No. 69-62) (H~ A. Paaget~ Jr., $238,499 
August 1, 19 ) 

Final Acceptance 

Consider the recommendation of the CPC for final acceptance date / / 
6 ( 

0 ~ 
of March 11, 19 5. There is no question of liquidated damages, v 

as the College has actually been using the facility since 
August 1, 1964.) 

3013. Classroom-Office Building (New) (Foreign Languages and Mathematics) 
(CPC No. 79-63) -

·" 

Co~sider approval of the recommendation of the Building Committee of(. 
that the architects begin preparation of plans in order that 
progress may be made as rapidly as possible on development of the 
project. ·· 

! ' .· 

3014. Dormitory and Dining Facilities (Project CH-Tex-150(D) 

3015. 

\· 

1964) 

Elevators 

Consider the recommendation of the CPC for final acceptance 
date of February 1, 1965, for completion of the contract 
with Esco Elevators, Inc. 

o/( 

Dormitory Expansion ~-~,- -~ 
Consider the recommen~e Building Committee that the 
College look to private capital for the next dormitory project 
~; projects. 

1t would be well to explore ground rules , such as whether or not 
women's housing will be included. or if it will be primarily men's 
housing at the start. Will i t be private capital and private 
operation? Will it be a nonprofi t corporation, etc.? 
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3016. Library 

Consider the recommendation of the CPC that the completion of the {) < 
third floor be added to that of the south basement, and that 
matching funds be requested under the Higher Education Facilities 
Act. (It is estimated that the cost for the third floor and the 
south ba·sement with equipment Will be $234,278. If matching funds 
are obtained, the cost to the College will be $156,185 and $78,093 
from the Federal Government.) 

3017. Master Plan 

4 ~ 
Consider the recommendation of the CPC that the President invite 
Dean John E. Burchard to the campus on May 17, 1965, to consult c0f-
on the nature of the scope of the study and selection of the firm 
to prepare the plan. 

3018. Museum 

4 Consider the recommendation of the Museum Committee of the Board ~ /o\Z of Directors for approval of the Museum plans as developed to date.ID 

/ 

3019. Other Items 

.A. 

4 / 
City of Lubbock Easements 

The City of Lubbock requests the approval of the Board of Directors (D 
of Texas Technological College for an easement to alter their 69 KV 
and 12 KV feeder lines where Loop 289 intersects Erskine Street and 
crosses Texas Tech property, and along the Quaker Avenue right-of
.way at Quaker and Erskine • 

.After the west l eg of Loop 289 is completed, there Will be a partial 
relocation of Quaker Avenue so that it Will cross Loop 289 at almost 
a right angle. The relocation of Quaker south of Erskine Will leave 
a portion of the old Quaker Avenue right-of-way unused. 'lhis unused 
portion Will separate a small tract of college land which Will lie 
west of the new portion of Quaker Avenue but east of the old portion. 
The City of Lubbock requests the approval of the Board of Directors 
of Texas Tech for a uti lity easement down the old Quaker Avenue . 
right-of-way, subject to the ·Lubbock City Council's cl osing the old 
Quaker Avenue right-of -way, granting the College and the state of 
Texas a quitclaim deed to the old Quaker Avenue right-of-way and its 
acceptance by the Texas Legi slature. 

~ 
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3019. other Items (continued.) 

B. Southwestern Public Service Comp!Ill F.asement 

Southwestern Public Service Company requests the approval of the ~ 
Board of Directors of Texas Technological College for an easement f/ 
to bring their power line across what will be college property 
when the old Quaker Avenue right-of-way at Quaker Avenue and 
Erskine street is closed and deeded to the College. There will 
be no poles on college property; just the power lines running 
above the property. 

'----------~~-----
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Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 243 April 9, 1965 
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A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 4:30 p.m. on April 9, 1965, in the 
Office of the President. 

The only member of the Building Committee present was Mr. Harold Hinn. other 
members of the Board of Directors attending were Mr. R. Wright Armstrong, 
Mr. Alvin R. Allison, Mr. Manuel DeBusk and Mr. J. Fdd McLaughlin. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. others present from the 
College were President R. C. Goodwin; Dr. w. M. Pearce, Mr. 0. R. Downing, 
Mr. Robert L. Mason, Mr. John G. Taylor, Mr. Guy J. Moore, and Mr. R. B. Price. 

(In order that the results of the meeting of the Board of Directors mQ¥ be in
cluded in the Campus Planning Committee Minutes for record purposes, the action 
taken by the Board at the meeting on ~ril 10, 1965, ·will follow that of the 
Campus and Building Committee for each item.) 

3012. 

3013. 

Bookstore Addition (CPC No. 69-62) {H. A. Pad~et§t Jr., $238,499 . 
August l_ 1_4) 

Final Acce~tance 

Approved the final acceptance date of March 11, 1965. 

(The Board of Directors approved.) 

Classroom-Office Building (Y!U!) . (Foreign Languages and Ms.thematics) 
{CPC No. 79-63) 

Authorized the architects to begin preparation of plans in order 
for progress to be made as rapidly as possible on the developmen~ 
of the project. 

{The Board of Directors approved.) 

3014. Dormitory ~ Dining Facilities {Project CH-Tex-150(D) 

Elevators 

Approved the final acceptance date of February 1, 1965, tor the 
completion of the contract with Eeco Elevators, Inc. 

(The Board of Directors approved.) 

3015. Dormitory Expansion 

At the meeting in the a~ernoon, it was agreed to postpone a deci
sion on the method of financing the next dormitory project or proj
ects until all members of the Building Committee were present. 

At the meeting next dQ¥, it was reported that dormitory expansion 
is still being studied. 

(The Board of Directors approved.) 
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3016. Library 

Authorized the completion of the third floor, along with that of the 
south basement, and the issuance of a request for matching tunds. · 
under the Higher E:lucational Facilities Act. 

(The Boa.rd of Directors approved.) 

3017. Master ~ 

Authorized the President to invite Dean John E. Burchard to the cam• 
pus on May 17, 1965, to consult with college officials on the nature 
and scope of the study and the selection of a firm to prepare the 
plan. 

(The Boa.rd of Directors approved.) 

3018. Museum 

The Museum Committee of the Boa.rd of Directors recommended that the 
Committee of the West Texas Museum Association proceed with the de
velopment of plans as presented. 

(The Boa.rd ot Directors approved.) 

3019, Other Items 

A. City of Lubbock .Easements 

Approved an easement to the 9ity to alter the 69 KV and 12 KV feeder 
lines at the intersection of Loop 289 and Erskine Street and along 
the Quaker Avenue right-of-way at Quaker and Erskine. 

Approved granting to the City, a utility easement down the old Quaker 
Avenue right-of-way when Quaker Avenue is relocated in the vicinity 
of Quaker Avenue and Erskine and Loop 289, subject to the Lubbock 
City Council's closing the old right-o:f'-we\Y, granting the College 
and the State of Texas a quitclaim deed to it and its acceptance by 
the Texas Legislature. 

(The Board of Directors approved.) 

B. Southwestern Public Service Company .Easement 

Approved an easement to the Southwestern Public Service Company to 
bring its power line across what will be college property when the 
old Quaker Avenue right-of-way at Erskine Street is closed and deeded 
to the College. 

(The Boa.rd of Directors approved.) 

3020. Skiles ~ 

The Board of Directors instructed the College administration to pro
ceed with plans for a public bid sale of bonds to be issued under t he 
Skiles Act and authorized the employment of bond counsel to assist. 
The plans are to be complete, if possible, in time for final approval 
at the May Board meeting. 

(The Board of Directors approved. ) 

The meeting adjourned at 8:20 p.m. 

(The meeting recessed at 6 p.m. for dinner 
and reconvened at 7:30 p.m.) 

M. L. Pennington 
Chairman 
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A meeting of the Campus Planning Committee was held at 8:30 a.m. on May 15, 
1965, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky and Chairman M. t. Pennington. Mr. Bill Felty sat in 
for Mr. Nolan E. Barrick. Also present were Mr. o. R. Downing, Mr. Robert L. 
Mason and Mr. John G. Taylor. 

3021. Approval of Minutes 

On motion by Mr. Urbanovsky, seconded by Mr. Felty, the Minutes 
of Meetings Nos. 242 and 243 were approved. 

3022. President's Approval of Minutes 

President Goodwin approved the Minutes of Meeting No. 242 
on April 13, 1965, and Meeting No. 243 on April 21, 1965. 

3023. Agricultural Facilities (CPC No. 93-64) 

Horse Facilities 

' Inspecting Team Report 

Mr. Felty reported that Miss Kirkwood's report has been 
ready for some time. It is requested that the report 
be forwarded to Dean Thomas in order that the agricul
tural staff may make their recommendations along with 
the report. 

3024. Campus Lights 

Men's Residence Council Request 

Mr. Downing reported that the lighting on the parking lot 
west and north of Bledsoe and Gordon lots was completed on 
May 2, 1965. 

3025. Chemical Research Building (CPC No. 87-64) 

A. Application 

The preliminary application has been prepared. and is undergoing 
final checking preparatory to the informal first submission to 
NSF. 

It was agreed to go ahead and submit the informal application, 
as suggest~d by the NSF, in order that the benefit of the 
agency's thinking may be available for the preparation of the 
formal application. 

Also, it was agreed that a meeting will be devoted to the 
Chemical Research Building to determine the exact status, the 
extent of Board approval needed and the steps necessary prior 
to the filing of the formal application. 

B. X-Buildings on Site 

There are five X-buildings in the area, numbered 17, 18, 19, 
20 and 21, running from east to west. Build.ing X-17 is a 
classroom building for which funds have been requested from the 
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B. X-Buildings on Site (continued) 
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Legislature to convert to a Chemistry laboratory. However, it 
has been decided to postpone the reconversion for an additional 
year, as Miss Clewell cannot spare the building due to the need 
tor classrooms. Buildings 18, 20 and 21 are Chemistry labora
tories at the present time; 19 is an office building. Buildings 
17 and 18 could remain on the site d.uring construction, although 
it would be a bit crowded. 'lhe other three will have to be 
moved. To move the three Chemistry laboratories and move 19 to 
the site now occupied by 18 would be one solution. Another might 
be to move all five. It so, where will X-17 and X-19 be located? 
The most logical place for the Chemistry laboratories would seem 
to be west of the south wing of the Science Building. 

After a good. bit of discussion, it was agreed that a committee 
comprised of Mr. Urbanovsky, Mr. Felty and. Mr. Taylor would work 
with Dr. Dennis on bis needs and the sites, with a recommenda
tion to be made at the next meeting of the CPC. 

Miss Clewell is requested to serve with the committee, as it 
will affect her operation. 

3026. Classroom-Office Building (New} (Foreign languages and Mathematics) 
(CPC No. 79-63) ~ 

Application 

The -application has been filed and the Department of Health, 
Education, and Welfare notified the College on April 30, 1965, 
that it had tentatively reserved the funds. 

After a very lengthy discussion, it was agreed that the next 
step for the College is approval of the final plans and speci
fications by the Board of Directors in order to receive govern
mental approval. 

The final elevations, perspectives, layouts, etc., can be 
available for the Board of Directors on May 29, 1965. The 
bidding specifications can be completed later. Again, it is 
imperative that the College move as rapidly as possible. 

It was agreed that the architects will be requested to present 
the final plans and specifications, subject to completion as 
mentioned above, to the Building Committee on May 28, 1965. 

A revised. completion schedule could run as follows: 

Completion of bidding documents for approval by 
Fed.era! Government, August, 1965. 

Approval, which runs as much as six months, 
February, 1966. 

Bidding, April, 1966 

Completion, June, 1967 

It might be possible to have a faster schedule, P.roviding 
governmental approval is received at an earlier ~te. 

3027. Donnitory and Dining Facilities (Project CH-Tex-150(D} 

Inc., 
ust l 1964) 

1. Fountains 

The fountains are essentially in good shape, although a problem 
is still being experienced With the students apparently 
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l. Fountains (continued) 

loosening the overflow pipe, but the results are not 
the fault of the contractor. 

2. Sunken Terrace (South of Snack Bar, Unit C) 

1964) 

A good bit of discussion was devoted to the sunken terrace. 
The plans are now complete with the exception of a few 
minor details which can be ironed out as the construction 
goes. 

It was agreed that Mr. Downing would begin to order the 
material, with construction to start as soon as school 
is out. 

3028. Dormitory Expansion 

New Project 

It looks as 1.f there is nothing for the CPC to do until the 
Board has made the policy decision as to whether or not the 
next unit or units will be on or off campus or a combination. 

3029. Greenhouse (Biology) 

No additional information has been received on the Biology 
Greenhouses since the last meeting of the CPC. 

Whether or not it would be wise to l ocate additional Biology 
Greenhouses in the area of the present one was again dis
cussed. It was thought that 1t might be cheaper to move the 
Biology Greenhouse to a permanent greenhouse location which 
would include not only the facilities for Biology but also 
those for Agronomy, Horticulture and Entomology. · 

After a good bit of discussion, it was agreed to request 
Dean Thomas, Dr. Camp, Dr. Young and Mr. Urbanovsky to make 
a study of the needs and location and to let the CPC know 
its findings. 

3030. Housing (Other) and Food Service 

Housing Office 

Mr. Downing reported that the facilities will be ready for 
open house within a couple of weeks. All material is on 
hand and the finishing up is being done . He said that it 
l ooked as if the budgeted figure of $33,000 will suffice. 

3031. Library ( CPC No. 12- 58) 

Application 

The deadline f or r equesting matching funds under the Higher 
Education Facilities Act is July l, 1965. The Texas Commission 
on Higher Education has requested the College to delay t he 
actual application until the space survey, which is under way 
at this time, can be completed. 

The completion of the south basement and the third floor will 
be in keeping with the original design by the architects. 
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3032. Master Plan 

Dean Burchard., who is Dean Emeritus of Humanities and Social 
Sciences at MIT, is to be on campus on the afternoon of 
May 18 until the afternoon of May 20, 1965. 

According to the announcement from the President's office, 
Dr. Pearce is to present his eight-year study of the academic 
needs of the institution to the faculty of the College at a 
meeting on next Tuesday morning. 

Plans need to be made to utilize Dean Burchard's talents as 
much as possible. 

3033. Museum 

At the last meeting of the Board of Directors, the question of 
the extent of new Museum facilities was mentioned. Dr. Green 
has requested the CPC to place the question on the agenda for 
the next meeting to determine if the new facilities will be on 
a square foot or flat sum basis. 

From time to time, the information on the source of funds to 
construct the Museum is needed. Copies have been made for 
the members of the Board, the West Texas Museum Association 
and the Administration~ In order that the breakdown may be 
preserved in the official college records, a copy is attached 
to and made a part of the Minutes. (Attachment No. 573, page 1731) 

3034. Other It~ms 

A. Southwestern Public Service Company Easement 

The bill has passed both houses and is on the Governor's 
desk for signature. 

B. Safety Precautions 

The report has been completed, and it is recommended that 
personnel be employed to provide environmental health con
trol and safety. A budget to implement the program will be 
prepared and presented. 

C. Skiles Act 

There is d.oubt that the College can afford the loss of income 
from the Skiles Act, as the legislative appropriation con
tained no provision to offset the loss of local income. As 
good as the appropriation is in several areas, it will still 
be difficult to fund some sections, and some contemplated 
programs may be· abandoned. 

D. Traffic Light at Flint and Fifteenth 

The CPC agreed unanimously to endorse the request to activate 
the traffic signal at the corner of 15th and Flint. 

3035 . Parking 

Ports of Entry 

After a very l engthy discussion, it was agreed that the CPC 
will again recommend ports of entry to the campus. 

3036. Wage Scale 

Mr. Wehmeyer, as requested, has prepared a revised wage scale, 
but there has been no opportunity for a meeting to agree on a 
recommendation. 



3037. Will Rogers Statue 

Lighting 

The installation has been completed. 

The meeting adjourned. at 12:10 p.m. 

M. L. Pennington 
Chairman 

1730 
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To: Dr. R. C. Goodwin 
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MEMORANDUM 
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From time to time there is a need to know how the construction of the Museum 
has been financed. Mr. R. 13. Price, Comptroller, was asked to analyze the 
total carrying value of the Museum to determine the sources of funds with 
which it was constructed. Following is his report, which covers the con
struction costs from the original buildings through the minor additions made 
up to August 31, 1964. 

State Funds 
Texas Centennial 
Fresco (Hurd Mural) 
Auxiliary Enterprises 
Museum Association: 

Paid. directly to the 
contractors when building 
completed 
Paid for minor additions 
to building through 
College current 
restricted funds 

Total Carrying Value 8-31-64 

$207,963.59 
24,573.61 
34,715.87 

348.03 

50,903.48 

5,510.79 

$324,095.37 

If you need any additional information, please let me know. 

MLP:b 
cc: Mr. 

Mr. 
Mr. 
Mr. 
Mr. 
Mr. 
Mr. 
Mr. 
Mr. 
Dr. 
Mr. 
Mr. 
Mr. 
Mr. 
Mr. 
Mr. 

R. Wright Armstrong 
J. Edd McLaughlin 
Herbert Allen 
Alvin R. Allison 
Manuel DeBusk 
Roy Furr 
Harold Rinn 
Charles D. Mathews 
Wilmer Smith 
Earl Green, Curator 
E. J. Urbanovsky 
Nolan E. Barrick 
o. R. Downing 
Robert L. Mason 
John G. Taylor 
R. B. Price 

M. L. Pennington 
Vice President for 
Business Affairs 

of Collections 
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A meeting of the Campus Planning Committee was held at 9 a.m. on May 26, 
1965, in Room l.20 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. · 
Also present were Mr. O. R. Do1ming, Mr. R. L. Mason and Mr. John G. Taylor. 

3038. Approval 2!_ Minutes 

On motion by Mr. Barrick, seconded by Mr .. Urbanovsky, the Minutes 
of Meeting No. 244 were approved. 

3039. President's Approval .2! Minutes 

President Goodwin approved the Minutes of Meeting No. 244 on 
Ma.y 19, 1965. 

3040. .Agricu1tural. Facilities (CPC No. 93-64) 

Horse Facilities 

At the suggestion of Dean Thomas, it was agreed to take no action 
unti-1 Dr. George F. Ellis, Jr., the new Head of the Department of 
Animal Husbandry, has had a chance to make his recommendations. 

3041. Chemical Research Building (CPC No. 87-64) 

A. Application 

A rough draft of the application was mailed to the National Science 
Foundation on Ma.y 22, 1965. 

B. Plans 

To this date, the architects have been instructed to proceed only 
far enough to prepare enough information for the preliminary 
application. 

It was agreed to recommend to the Board that the architects be 
authorized to prepare the preliminary plans and specifications 
for presentation to the Board of Directors at the July, 1965 
meeting, if one is held. 

It will be necessary to have the final plans and specifications 
in order to file the formal application with the National Science 
Foundation. 

C. X-Buildings on Si te 

On recommendation of the Special Committee, it was agreed to r ecom
mend that five X-bu.ildings south of the Chemistry Building be moved 
to a site west of t he south wing of the Science Building, all t o be 
placed wit hin the t r iangl e formed by t he sidewalks. 

It is estimated that the cost to disconnect, move and reconnect the 
buildings would be $2,200 per building or a total of $11,000. 
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3042. Classroom-Office Building (~) (CPC No. 79-63) 

A~ AJ?Plication 

The HHFA is revieWing the application. If it meets HHFA approval, 
the Department of Health, Fllucation and Welfare in Washington, 
will make the grant. Instructions should then be received on how 
to proceed. 

B. Plans 

The architects have scheduled the presentation of final elevations, 
perspectives, layouts, etc., including recent changes, to the 
Building Committee of the · Board of Directors on the a:f'ternoon of 
May 28, 1965. 

3043. Dormitory Expansion 

Approximately two hours were devoted to the subject, with a rehash 
of all that has gone before with a few new developments. 

~ 

Mr. Ra~kind of the Washington HHFA office and Mr. Travis William 
Miller of the Fort Worth HHFA office, recently visited the campus. 
The HHFA is attempting to develop procedures to aid institutions 
With large enrollments and large expected enrollment increases. 
Some ot the ideas are to reduce the bond sinking fund requirements 
from two years to one or perhaps to have no reserve other than the ~ 
repair and replacement reserve, reduce interest rate to 31' (t~.r r:·t£, 
bill has passed the Subcommittee of the Banking and Finance - a.~v 
Committee), some relief on movable equipment, reduce the cover-
age required from 1.35 to 1.25 or possibly 1.0, provide flexibility 
in overall loan arrangements, cooperate in long-range housing plan; 
etc. Texas Tech was .urged to present its problems and plans to the 
HHFA and a desire was expressed to use Texas Tech as a guinea pig. 

Off-campus, privately-financed housing vs on-campus, college• 
financed housing was discussed in detail. Among the topics dis
cussed were cost to the students, quality of housing, operation, 
location, speed of construction, standards of construction, prob
lem of summer occupancy of of'f'-campus housing, whether off-campus 
housing should be for men or women or both, effect of new junior 
and senior colleges on Texas Tech enrollment, effect of parietal 
rule on off-campus housing needs 1for housing, effect of housing 
.on growth and curricula, the value to the college to provide 
women's housing on campus, etc. 

A letter dated May 26, 1965, from Mr. H. L. Burgess, Coordinator 
of Room Reservations, was read and is attached to and made a part 
of the Minutes. (Attachment No. 574, page 1737) 

Mr. Burgess feels that the acceptance of reservation requests for 
women students for next fall should be cut off, as there are 900 
over capacity now and more are still coming. There have never 
been more than 500 to 600 cancellations in one year in the past. 

The question of trying to have approximately 11 000 additional on
campus spaces, probably for women, by September 11 1966, was dis 
cussed extensively. By a majority vote, it was agreed not to 
r ecommend additional on-campus spaces for September 1, 1966. 

After another lengthy discussion, it was agreed to recommend addi· 
tional. on-campus housing for September l, 1967. 

Two groups of private citizens have options on land across College 
Avenue now, and another group is waiting to see what action the 
Board. takes at the May meeting. 
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3043. Dormitory Expansion (continued) 

It is reported that one group wants to build some 400 spaces for 
men and the other wants to build approximately 900 spaces for 
men. All have been discouraged to plan for women's housing al
though they prefer it, as space can usually be rented to women 
at a higher price and maintenance is less. If the Boa.rd ~anctions 
off-campus housing on May 29, 1965, the groups will have the hous-' 
ing a\r8.ilable by September 1, 1966. 

Depending on the action taken by the Board at the next meeting, 
it Will be possible to know the action taken by the groups for 
the off-campus housing by the special meeting of the Boa.rd in 
July. If the private groups are to provide housing for men in 
1966, it would be possible to divert one or more of the men's 
halls for women at that time. 

Also, the plans tor construction of on-campus housing for 1967, 
if any, could be decided at the July meeting. · 

In addition to the two groups mentioned, there are a number of 
other interested groups. There was discussion on the selection 
or approval of groups. It woul.d be most difficult for the Board 
to select off-campus groups, and it probably would not w:tsh to do 
so. How would approval be granted 'l It was agreed that probably 
the Board would "sanction" off-campus housing. Even then, how 
much would be sanctioned? Would it be an open-door policy with 
competition determining the quantity and perhaps the quality also? 
CGuld and if so, should the Board sanction a limited amount at th11 
time? 

3044. Greenhouse (Biology) 

Report of the Committee 

Mr. Urbanovsky has met With Dean Thomas, Dr. Young and Dr. Camp 
and they have prepared a report on the central location of future 
greenhouses and consolidation. 

It was the consensus of the group that it would be well to add 
only one unit, 301 x 601

1 at an approximate cost of $3 per square 
foot, to the present Biology Greenhouse, for an immediate solution. 
It could be and would be moved in the future. 

The C8ll!PUS Planning Committee agreed. 

Mr. Urbanovsky' s report is atte.ched to and made a part of the 
Minutes. (Attachment No. 575, page 1738) 

3045. =Library (CPC No. 12-58) 

Application 

A space study has been requested by the Commission on Higher 
.EX!ucation before the application is filed. 

The students who are making the survey have been delayed by final 
examinations. 

All other information for the application is ready. The deadline 
for filing is July 1, 1965. 

3046. Master~ 

Dean Burchard has visited the campus and said that he woul.d write 
his report to President Goodwin. 
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304 7. Museum 

The Museum has requested the Board of Directors to make a decision 
as to whether or not the College's contributions to the new facili
ties will be made on a. square :foot or flat sum. basis. 

3048. . Other Items 

A. Southwestern Public Service Company 

Easement 

The bill was signed by the Governor on May 18, 1965. 

B. Traffic Light at Flint and Fifteenth Street 

A request was made on May 17, 1965, by President Goodwin to the 
City, as recommended by the CFC, to activate the traffic signal 
in keeping with the original agreement. No reply has been received 
to date. 

C. Paving at Athletic Stadium 

The CPC voted to concur with the recommendation of the Athletic 
Council that the parking space north of the Stadium be paved. 

Mr. Urbanovsky pointed out that it the work is done this summer, 
it will be necessary to have supervision. Mr. Dvoracek of the 
Agricultural Engineering staff, is going to do other supervision 
for the College during the summer and it was felt that he cou1d 
supervise the paving there. It would be necessary, however, to 
prorate his sala.ry in order to cover the cost of supervision. 

It is recommended that the CPC, working with Dr. J. William Davis, 
be authorized to take bids, with the contract award to be made at 
the July Board Meeting. 

D. Proposed Work at Stadium by Coca-Cola Compan.y 

The Athletic Council has recommended that additional concession 
stands be constructed on the east side, the existing east conces
sion stands be remodeled, stands on the west side be constructed 
much the same as those on the east side and the central facility 
be converted into a food and concession area. 

The Athletic Council has been working with Mr. Barrick. Coca-Cola 
proposes to do the work at no expense to the Co1lege it a new five
year concession contract can be renegotiated. 

The CPC agreed to recommend the physical facilities, with the stipu
lation that the color of the stands be toned down to be more in 
harmony with the rest of the stadium, subject to a study of tbe 
contract renegotation and financial arrangements by others. 'l'he 
cost of the stands could run as much as $20,000. 

E. Slurry Seal 

A study indicates that it will be necessary to put slurry sea.l on 
some of the parking lots. The slurry seal will actually be in
stalled after school is out at the end of the summer and a recom
mendation for a specific contract awe.rd will be made to the Board 
of Directors at the July meeting. 
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3049. Pp.rk1np; 

Ports of Ehtry 

Mr. Urbanovsky and his staff have made some additional plans 
of the ports of entry. 

After discussion, it was agreed to go ahead with the recommen
dation to the Board of Directors for ports of entry. Additional 
study Will need to be made before the plans are finalized if the 
Board gives sanction to the idea of control points. 

The meeting adjourned at 12:30 p.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
May 26, 1965 
Attachment No. 574 

Office of Roam 
Reservations 

Mr. M. L. Pennington 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

May 26, 1965 

Vice Presid.ent for Business Affairs 
Campus 

Dear Mr. Pennington: 

Item 3o43 

As per your request I am sending you some information that may be useful 
in making a decision for more on-campus housing for students. 

Room applications by new students as of April 301 1965, for fall 1965 com-
pared to the same date last year. 

1964 1965 Increase 

Men 1381 1900 37.ff/o 
Women 1618 2290 41.5% 

Total 2999 4190 39.n 

According to experience in"the past it is possible we may have enough can
cellations by July 31, 1965, (the deadline to cancel) to absorb the waiting 
list but any applicants for the next 3-lmonths may have to look elsewhere 
for housing. It is very doubtful if we will have 900 girls to change their 
minds. 

It seems we nave had a larger percent living in the halls to indicate they 
plan to return this fall than in previous years. July 31st will tell us 
this. 

We will have 3526 spaces for men for fall 1965. As of this date all 
spaces are filled with an unassigned paid waiting list of 650. We will 
have 3619 spaces for women for fall 1965. As of this date we are filled 
with a paid waiting list of' 496 f'reshmen and 275 transfers. Ad.ded to this 
are 129 upperclassmen living on campus at this time waiting for assignment 
through expected cancellations. This makes a total of .900 unassigned women 
on our paid waiting list. 

Where do we go for f'all 1966 if we have the same increase in enrollment for 
girls that we have had the last four years? New apartments in town will 
help the situation some for boys but not the girls . 

HLB:jb(b) 

Yours truly, 

/s/H. L. Burgess 

H. L. Burgess 
Supervisor of 
Room Reservations 
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Campus Planning Committee 
May 26, 1965 
Attachment No. 575 
Item 3o44 

Report of Committee on Greenhouse Facilities 

May 18, 1965 

Dean Thomas, Dr. Young, Dr. Camp and E. J. Urbanovsky met in 

Dean Thomas' office regarding the greenhouse facilities that would be con-

structed on the Texas Tech campus at this time and in the future. 

The problems discussed were, first, if' production greenhouses were 

built on the campus, it was the consensus of opinion that greenhouses of 

this type would be located west of the freeway or in general, in the rural 

area of the campus. The material produced would have to be transported to 

the classes involved, which we feel at this time would be probably Biology 

in the 100 level. 

Research greenhouses such as would be assigned to genetics, ento~ 

mology, and biology and other plant science courses, should be located 

adjacent to the departments concerned. 

All levels of horticulture courses taught that use the greenhouse as 

laboratory space, which at this time are approximately 20 labs, should be 

19cated ad.jacent to or nearby the other classroom areas where horticulture 

is taught. 

All biology labs of the 200 level that require greenhouse space should. 

be located. adjacent to the other biology facilities.. The present temporary 

greenhouse now being considered should, we feel, be built west of the pres-

ent biology greenhouse. 



1· 

3050. 

TliXAS Tl!rnlNOLOGICAL COLLIDE 
Lubbock, Texas 

AGEIIDA FOR THE JOINT MEEl'ING 
OF THE CAMPUS AND BUILDING COMMITTEE AND CAMPUS PLANNING COMMl'r.rEE 

TO BE HELD AT 4:30 P.M. IN THE OFFICE OF THE PRESIDENT 
MAY 28, 1965 

Chemical Research Building (CPC No. 87-64) 

A. Preliminary Plans and Specifications r 0 rZ 
Consider the recommendation of the CPC to authorize architects to 
prepare preliminary plans and specifications for presentation at 

').\ 'l \.;1 the July meeting. 

3051. 

3052. 

B. X-Buildings 

Consider the recommendation of the CPC to move all five X-Buildings ~ 
on the site to a new site west of the south wing of the Science Building 
into the triangular area formed by walks. The estimated cost is $2,200 
for each building or a total of $11,000, the amount to be charged to the 
item for site clearance of the Chemical Research Building. 

Classroom-Office Building (~) (Foreign Lansuages and Mathematics} 
(CPC No. 79-63) 

The final plans ·and specifications must be available to complete the 
application to the HHFA for matching :funds under the Higher Eliucation 
Facilities Act and it is imperative that the College be ready to move 
as rapidly as possible. The Board of Directors has authorized the 
fiJ.ing of the application. 

~L__ Consider the presentation of the architects, represented by Mr. Russell" 
f)\- Phelps, for the final plans and specifications, with the mechanical de

tails and bidding docum~~~ be completed at a late~ ~ Lu..,..J 

.cL~ ~ ~..ft ~at.:::::f! .. .,t, .. ) ~ -(~ 
~ l' ,.·~ 

~~~t ·~~~a£~) 1J 
Dormitory ~-er · d 
A. Methods of Financing •' Of 'J;}_ 

At the last meeting of the Board, it was ~gr~eed to c~nsider on-cam~us-_y> 1 /. 
and off-campus housing at this meeti ng. ~ - <'t", 

~' 

Housin~ 

If there is to be on-campus housing, the CPC would like to recommend r 
~ additional housing on campus, to be completed by September l, 1967, . 

0•'. probably for women, at the July meeting of the Board of Directors. 
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Greenhouse (Biology) 

Consider the recommendation of the CPC to add one unit, 30' x 60', 
to the existing Biology Greenhouse, at an estimated cost of $3 per 
square foot, the amount to be paid trom Unappropriated Balances. 

It is recommended that the addition be installed during the summer, 
if at all· possible, in order .that it may be ready for classwork in 
the fall when it is desperately needed. 

It is further recommended that the Building Committee be authorized 
to approve the contract award between meetings of the Boa.rd. 

3054. Master ~ 

3055. 

SJR 24, 10¢ ad valorem tax, effective 1966, 17 institutions, 
12 years duration. 

~ ---~ .... ~·~ c~ -jt~. 

Museum I 
Consider Museum Board of Directors request for clarification as to the fl. 
method to be used by the College in replacing the existing building. r 
The question is whether or not the replacem~nt should be determined on 
a square foot or flat sum basis. 

3056. Other Items 

A. Paving at Stadium (Athletics) 

Consider the recommendation of the Athletic Council and the CPC to 
pave the space at the north of the Stadium, with bids to be taken ~ 
in time for presentation to the Board at the July meeting. I 

B. Concessions (Athleti cs ) 

l. Facilities 

Consider the recommendation of the Athletic Council and the CPC 
that additional concession stand.a be constructed under the east . 
s i d.e of the Stadium, the existing east concession stands to be rl 
remodeled, stands under the west side to be constructed much the \ 
same as those on the east side, and the central food facility be 
converted into a food and concession area, with the work to be 
done by the Coca-Cola Bott ling Company. 
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3056. Other Items (continued) 

3057. 

B. Concessions (Athletics) 

2. 

~ 
Contract 

The estimated cost for the new concession stands is $20,000 and 
Coca-Cola proposes that its contract be renegotiated for an addi
tional five years, beginning September 1, 1966, under the same ('--.J 
terms and conditions with the exception that the construction \ 
will be at no cost to the Athletic Department. 

Practice Fields 

The practice field.s to the south of the Coliseum and. north of the 
track area have become extremely hard and uneven, and it is con-
sidered necessary to redo the fields completely. ~ 

Dr. James W. Kitchen, Superintendent of Grounds, prepared the plans 
and specifications at the request of the Athletic Department. The 
estimated cost is approximately $5,000, the amount to be paid by 
the Athletic Department. 

It is imperative that the renovation be started as soon as possible 
in order to grow a healthy turf during the summer so it will with
stand the vigorous use during the fall and spring. 

It looks as if it will be necessary to have some contracting done 
in connection with the work, but the exact extent is not known at 
this time. It is recommended that the project be approved and the 
Building Committee be authorized to approve the necessary con
tractual arrangements between meetings of the Board of Directors. 
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A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 7 p.m. on Me.y 26, 1965, :in the · 
Office of the President. 

Members of the Building Committee present were Mr. Wilmer Smith, Chairman, 
Mr. Herbert Allen and Mr. Harold Binn. Other members of the Board of Directors 
in attendance were Chairman R. Wright Armstrong, Mr. Alvin R. Allison, Mr. Manuel 
DeBusk, Mr. Roy F\.trr, Sr., and Mr. Charles D. Mathews. 

Members of the Campus Planning Cammi ttee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. others present tram the 
College were President R. c. Goodwin, Dr. W. M. Pearce, Mr. J. Roy Wells, 
Mr. Robert L. Mason, Mr . 0. R. Downing, Mr. John G. Taylor, Mr. R. B. Price, 
and Mr. Guy J. Moore. · 

In order that the results of the meeting of the Board of Directors ma,y be in· 
eluded in the Campus Planning Committee Minutes· for record purposes, the action 
taken by ·the Board at the meeting on May 29, 1965, Will follow that of the Campus 
and Building Committee for each item. 

3050. Chemical Research Building (CPC No. 87-64) 

A. Preliminary Plans and §pecif:l.cations 

Authorized the architects to prepare preliminary plans and specifi
cations tor presentation at the July meeting. 

(The Boe.rd of Directors approved. ) 

B. X·Buildings 

Approved the moving of all five X•Buildings on the site to a new site 
west of the south wing of the Science Building into the triangular 
area formed by the walks, at .an estimated cost of $2,200 for each 
building, the amount to be charged to the site clearance of the 
Chemical Research Building. 

(The Board of Directors approved.) 

Classroom-Office Building (~) (Foreign Languages and Mathematics) 
(CPC No. 79-63) 

Approved the final plans and specifications as presented by 
Mr. Russell Phelps with the mechanical details and bidding documents 
to be completed at a later date. 

(The Board of Directors approved.) 

3052 . Dortnitory Ex:pansion 

A. Method of Financing 

Approved off-campus dormitories for men to be constructed by private 
capital with the stipulation that the College Will write regulations 
under which private capital will be allowed to build off-campus hous
ing for men under conditions which will enable the College to approve 
the housing. 

(The Board of Di rectors approved.) 
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3052. Dormitory ER>ansion (continued) 

B. On-Campus Housing 

Approved the recommendation for additional on-campus housing for 
women to be completed by September 1, 1967. 

(The Board of Directors approved.) 

3053. Greenhouse (Biology) 

3054. 

Approved the recommendation to add one unit, 30' x 60', to the exist
ing Biology Greenhouse at an estimated cost of $3 per square foot, · 
th:e amount to be paid from the Unappropriated Balances, and authorize(. 
the Building Comµdttee to approve the contract award between meetings. 

(The Board of Directors approved.) 

Master Plan -
A report on SJR 24 was given and in order that it may be of record 
it is included here. 

The House and the Senate passed SJR 24 last Tuesday. It increases 
the ad valorem tax for college buildings from 5¢ to 10¢, raised the 
number of participating institutions from 12 to 17, and the effective 
date is 1966. 

The Constitutional .Amendment must be passed by the people of Texas in 
November, 1965, in order for it to take effect. 

3055. Museum 

The square footage of the present Museum is to be replaced on a square 
:footage basis. There are 29,044 gross square feet, 28,266 net square 
feet and the total carrying value as of August 31, 1964, was 
$324,095.37. 

(The Board of Directors approved.) 

3056. Other Items 

A. Paving at stadium (Athletics) 

Approved the recanmendation to pave the space at the north of the 
Stadium, with bids to be taken in time for presentation at the meet
ing of the Board in Ju:cy. 

(The Board of Directors approved.) 

B. Concessions (Athletics) 

1. Facilities 

Approved the recommendation that additional. concession stands 
be constructed under the east side of the Stadium, the existing 
east concession stands be r emodeled, stands under the west side 
be constructed much the same as those on the east side, and the 
central food facility be converted into a food and concession 
area, with the work to be done by the Coca-Cola Bottling Company. 

(The Board of Directors approved. ) 



3056. Other Items (continued) 

B. Concessions (Athletics) 

2. Contract 
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Appraved the renegotiation of the concession contract With 
Coca-Cola tor an additional five years beginning September l, 
1966, under the same terms and conditions with the exception 
that the construction mentioned in the preceding paragraph 
will be done by Coca-Cola and at no cost to the Athletic 
Department. 

(The Board of Directors approved.) 

C. Practice Fields 

Approved the renovation of the practice fields south of the 
Coliseum and north of the track area at an estimated cost of 
$51000, the amount to be paid by the Athletic Department. 

Dr. James W. Kitchen, Superintendent ot Grounds, has prepared 
the plans and specifications and the Building Committee was 
authorized to approve necessary contractual arrangements be
tween meetings. 

(The Board ot Directors approved.) 

3057. Ports 9! F.ntry 

The action taken by the Boe.rd of Directors is that the Traffic 
and Security Commission is to make a detailed study and present 
it at the next meeting. 

The meeting adjourned at 9 p.m. 

M. L. Pennington 
Chairman 
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A called meeting of the Campus Planning Committee was held at 10 a.m. on 
June 5, 1965, in the Faculty Club. Members present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. 

As Mr. Barrick was leaving town to be gone for approximately a month, the 
meeting was called in order to discuss the building program possibly facing 
the College in the very near future. If the Constitutional Building Amendment 
passes next November, it is possible that Texas Tech could have a building pro
gran:i from all funds in the next two years ranging anywhere from $15 to $20 or 
even more million dollars. 

The present operation of the Campus Planning Committee is completely inadequate 
to cope with a project of such magnitude. The Campus Planning Committee has 
become little more than a housekeeping group and it will be necessary to elimi
nate the housekeeping duties if the CPC is to handle the next building program. 

Some big, bold plans will be necessary and every possible effort should be ex
pended in an attempt to get the maximum amount of value from the funds which 
will be available. It will be .necessary to start with some broad outlines under 
which the work Will proceed. A great deal of capable help, time and dedicated 
work will be required. / 

It would be helpful if the Building Committee of the Board could meet more o~en 
in the future in connection with the program, and for longer periods of time; 
perhaps some lasting a day or so. 

The present members of the Campus Planning Committee cannot possibly handle the 
magnitude of duties which will be involved and continue the work loads now in 
effect. The loads of the offices have increased some two to three hundred per
cent since the Campus Planning Committee was organized and attempts are still 
being made to conduct the business of the Committee under the same procedures. 
Such is impossible. and unless drastic changes are made, it will be useless to 
attempt to handle the projects. · 

It probably will be necessary to set up separate offices for projects or series 
of projects, manned by capable outside help. The procedures should be set out 
in a broad outline, starting with the inception of the idea and lasting until 
final acceptance. It is essential to know who will program and design the 
projects. Definite procedures for the supervision of construction, time sched
ules, and overall communications must be developed, set out and adhered to. 

It was agreed that it will be necessary to broaden the CPC by getting additional 
people involved. A small Project Building Committee f'rom the faculty probably · 
will be necessary. 

3058. Building Program - Future 

The following broad items were agreed on as it will not be possible to 
have the benefit of a master plan: 

I . Priority List 

A. The priority list will affect the entire college and shape 
its future, and it must be most carefully prepared. 

B. A decision should be made very soon on guidelines to follow 
and the group to prepare the list for recommendation to the 
President and Board. It was not felt that this is a CPC 
function in view of past actions. 



3058. Building Program • Future 

I. Priority List (continued) 

C. Specific needs should be developed, probably by academic 
programs. Statistical study and anal.¥ses would be the 
first steps. 

D. Physical determinations should be made for broad projects 
by priority or by group of priorities. 

II. ImPlementation 

A. Programmmiry_:s 

The foll0Wi11g programming would have to be done: 

l. Functional aspects. 

2. Size, number of square feet, number ot students, 
height in general, density of student use, etc. 

3. Site. 

4. Scope, concept and degree of quality and usage. 

5. Get project committees at this stage~ The members 
should be caretully selected and not all tran the 
department involved. 

B. Desisn 

1 . Employ project architects and put them to work. 
The entire program would be spelled out for them 
and liaison with the College would be established. 

2. This section would include all steps to contract 
awards. 

C. Construction 

This would start with groundbreaking and end with the 
final acceptance and final report on each project, which 
would list the firms and people involved, change orders, 
philosophy, dates of acceptance, floor plan, size, cost 
per square foot, etc., to be preserved for future use. 

D. Campus Plan.nine; Committee 

The CPC probably would be the coordinating group for 
all the proj ects and the liaison group to the President 
and the Board. Any other duties by the CPC probably 
would be impossible to fulfill. The regular duties of 
the members have multiplied greatly over the years. 
The three members cannot handle the building phase in 
the manner as in t he past. The scope must be broadened 
and more people must be included. 

Attempts are still being made t o do things in the same 
old way and to continue to "poor boy" the operation and 
construction. It is going to be necessary for us to 
raise the sights, hire very competent help, coordinate 
the entire operation and move rapidly, efficiently and 
positively. Every possible effort must be made to de~ 
rive the maximum benefit from the tunds available in 
the next building program. 



3058. Buildinp; Program .. F\.tture 

III. Side Effects 

Campus Qperation 

The myriad of side effects as parking, pedestrians, 
traffic, landscaping, etc., should be considered at 
the same time. 

The meeting adjourned at 12:15 p.m. 

M. L. Pennington 
Chairman 
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