
TEKAS T~OWGICAL COLLIDE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMITTEE 

Meeting No. 248 August 4, 1965 

A meeting of the Csmpus Planning Committee was held at 10:30 a.m. on August 4, 
1965, in the Faculty Club. Those present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. 

3059. Off•Campus Housing 

In talking with the various persons and firms interested in providing 
off-campus men's housing, the need for a formal arrangement has 
developed. 

At the present time, three different groups are in the process of 
attempting to develop housing. They are: University Housing 
Construction, Ltd., of Omaha, Nebraska, and Glenview, Illinois; 
University Dormitory Development, Inc., of Chicago, Illinois; and 
the local group. University Housing Construction, Ltd., seems to 
be farther along in planning than the others. According to their 
representatives, they have a site on 19th Street, have cleared the 
zoning and plan to construct faci.li ties for 850 students, plus 20 
apartments, and would like to build another 850-capacity twin 
building, if the College approves. They plan to erect an 8- to 
10-story b~lding. 

After a great deal of discussion, it was agreed that each of the 
three groups will be invited to make a formal request to the 
College, stipulating the number of students they wish to handle, 
the site, the number of stories, the quality of construction, 
parking, feeding, other facilities, scheduled completion date and 
the proposed method of operation, all to agree with the regulations 
issued by the Board of Directors. In addition, each would have an 
opportunity to ask questions for which answers are needed. 

Any other procedure would seem to allow off-campus housing to grow 
without any college control. Without specific approval, it would 
be impossible to secure approvai of the Board's regulations or to 
change the policy if it should become necessary. 

One point needing clarification is whether or not the Board of Directors 
approved off-campus housing for men past September 1, 1966. September l, 
1966, was the first date used in discussion by the Board. However, 
nothing appears in the records that would indicate that the approval 
should be limited to September, 1966. 

3060. ~ Women's .!!!!! 

The Board of Directors has approved additional on-campus women's housing 
for completion in September, 1967. 

It was agreed to take preliminary steps to get the project started. 
It will be necessary to determine how many spaces to build, the site, 
whether or not it would be part of a complex and whether or not it 
might eventually be part of coeducational housing. 

The housing staff will be asked for its recommendations and the Campus 
Planning Committee is to pull its thinking together with a meeting in 
the near future to get the project under way. 

306.1.. ~.!!!!!!Renovation 

Since the time that the consolidated kitchen and dining room for Bledsoe, 
Gordon, Weeks and Sneed Halls was approved, it has been part of the plan 
to remodel the space in West H.al.l made available by the closing of the 
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3061. ~ ~ aenovat1on (continued) 

kitchen, dining room and the operation of the Athletic Department. 
Mr. Barrick's staff has prepared a very good floor plan which would 
provide three study areas, rearrangements of the apartments for the 
counselor and the dietitian, a new apartment for the relief counselor, 
a small lounge where the girls could meet their dates, rearrangement 
of the post office boxes and the office, a rearrangeoent of the 
laundry and a few other minor items. The total rearrangement would 
accommodate 26 new spaces for women students. The estimated cost is 
$50,000 to $55,000 and the Building Maintenance Department has such 
a work load that it would be impossible to do the work by the time 
school starts. 

From a strict standpoint of amortization, the conversion probably 
would not be economical. Taking into consideration all of the other 
benefits, it seems essential. Money is available in the Major Repair 
and Renovation account . 

After thorough consideration, it was agreed to recommend the project 
to the Building Committee of the Board in order that work could begin 
promptly if it is approved. 

Various means of getting the work done prior to the beginning of the 
fall term, in order that the rooms could be available for additional 
women students, were discussed. It was agreed that it would be 
impossible to prepare detailed plans and specifications, take bids 
and get the work done in time. 

It was decided that the only way to get the work done would be to 
negotiate, perhaps on a cost plus basis, if permission of ·the 
Building Committee could be obtained. A list of three contractors 
was made, with the agreement that Mr. Hap Padgett of H. A. Padgett 

· Construction Company would be requested to meet this afternoon with 
the Campus Planning Committee to discuss means of making such an 
arrangement. 

M. L . Pennington 
Chairman 

The meeti ng adjourned at 12 noon. 

Mr. Padgett met with Mr. Urbanovsky, Mr . Barrick and M. L. Pennington 
at 3 p.m. on the same afternoon. The floor plan was studied in depth 
and various procedures were discussed. It was agreed to recommend to 
the Building Committee of the Board of Directors that a cost plus 
fixed fee contract, in keeping with the standard AIA contract, be 
awarded to Mr. H. A. Padgett, subject to an estimate of cost to be 
prepared by Mr. Padgett. 

Mr. Padgett, Mr. Barrick, Mr. Guy J. Moore and Mr. O. R. Downing were 
requested to inspect West Hall to determine the implementation of the 
floor plans. 

The group r epor ted that the plans are feasible and recommended that 
Mr . Downing handle the heati ng and air-conditioning and Mr. Padgett 
the rest. 

The recommendation was made to the Building Committee on August 6, 1965, 
and the voting was as follows: 

Mr. Wilmer Smith, Chairman 
Mr. Herbert Allen 
Mr. Harold Hinn 

"Aye" 
"Aye" 
"Aye" 
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A meeting of the Campus Planning Committee was held at 9 a.m. on August 10, 
1965, in the Faculty Club. Members present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. In addition, 
Mr. John G. Tayl.or, Mr. o. R. Downing, Mr. ~ J. Moore and Mr. Hap Padgett 
were present. 

3062. ~ ~ Renovation 

Mr. Padgett presented an estimate for the total project of $591 164 
which includes an al1owance of $6,500 for the Department of Building 
Maintenance to instal.1 the air-conditioning and heating. Mr. Downing 
has estimated the cost at approximately $3,000. The total estimate . 
includes a fixed fee of $3,750 for Mr. Padgett as contractor. After · 
discussion and in keeping with the approval of the Building Committee 
of the Board of Directors, it was agreed to proceed with the project. 

In order to move as rapidly as possible, it was agreed that 
Mr. Barrick and Mr. Downing would meet with Mr. Padgett to decide 
on materials and provide the first information needed by Mr. Padgett 
and that Mr. Downing would be the coordinator for the project. 

Mr. Downing said that he is ready to pick up his material for the 
heating_ and air-conditioning, and Mr. Padgett said that he had a 
crew standing by to start the necessary demol.ition after lunch. 

It was agreed that Mr. Padgett can use the paved court to the north 
of the present kitchen and dining room for storage and operation. 

Mr. Padgett said that he needed for the College to understand his 
method of dealing with subcontractors and presented the following 
information: 

Demolition - Mr. Padgett would do the work with his people. 

Carpentry - Nothing would be involved but materials and labor. 

Millwork - Seventy doors are needed, and they are not available· -
at the present time. It will. be necessary to do some hasty 
work, and the doors must be properly sized. 

Detail of the Screen - Telephone shelves, etc. - Mr. Ba.rrick's 
staff Will provide the details. 

Dry Wall - Metal studs and sheetrock. 

Acoustical Tile - Suspended grid. Size of the grid will 
depend on the material available; 2' x 2' size is preferred. 
Mr. Padgett will take unit price bids and award a subcontract. 

Lath, Plaster and Stucco - Mr. Padgett will provide. 

Three Folding Doors - Decision will be made later. 

Ceramic TH.e - The problem is to get a contractor when the 
work .must be done. 

Painting - Mr. Padgett will. have to negotiate on a fixed 
:fee basis. 

Vinyl Wall Covering • Mr. Padgett will have to negotiate 
on a fixed fee basis. 
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3062. ~~Renovation (continued) 

F.l.oors - Basically the same. 

Glass and Glazing - Mr. Padgett will get someone to do it. 

Carpet - It will have to be chosen locally. 

Hardware - Mr. Padgett said he hopes there is eno~gh in the 
college inventory, as there wou1d be a real problem in getting 
it in time. 

Mr. Downing said he had talked with the district representative 
tor Sargent Lock Company and had been told that Sargent could 
supply the hardware in time. Mr. Downing is to call him. 

One Door to be Replaced by a Window - It will be a problem to 
find a matching window atter 30 years. Since the window will 
be in the cove between the kitchen and the east wing, it was 
agreed to order a window that will match the others as nearly 
as possible. 

Plumbing - Mr. Padgett said that he had arranged with 
Joe Rushing; Plumbing Contractor, to do the work on the same 
basis of contract. He is a small contractor, but one of the 
very best and wil1 do the work when it is needed. 

Heating and Air-Conditioning - To ~e done by Texas Tech. 

El;ectrica1 • Arrangements have been made with Clark Electric 
Company, which did the work on the Central Food .Facility. 

Patchwork on Ex:isting ·Floor - Mr. Padgett will provide the 
work. 

Mr. Downing will see that the heavy equipment is moved from the 
kitchen. 

Mr. Bradshaw will be the project superintendent for Mr. Padgett. 

Mr. Moore said that he would be prepared to have the areas cleaned 
as they are completed, in order to be ready for occupancy as soon 
as possible. 

The standard AIA contract form for a fixed fee contract will be 
used, and Mr. Barrick will be requested to prepare the contract. 

It was agreed that everyone must move with the utmost dispatch. 

The meeting adjourned at 10 a.m. 

M. L. Pennington 
Chairman 

-
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A meeting of the Campus Planning Committee was held at 9 a.m. on August 14, 
1965. Members present were Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and 
Chairman M. L. Pennington. Others present were Mr. John G. Taylor and 
Mr. 0. R. Downing. Mr. Robert L. Mason was out of town. 

3063. Approval of Minutes 

On motion by Mr. Barrick, seconded by Mr. Urbanovsky, the Minutes 
of Meetings Nos. 245, 246, 247 and 248 were approved. 

3o64. President' s Approval of Minutes 

President Goodwin approved the Minutes of Meetings Nos. 245 on 
May 31, 1965, 246 on June 2, 1965, and 247 on June 24, i965. 

3065. .Agricultural Facilities (CFC No. 93-64) 

Horse Facilities 

The area needs to be cleaned up and it has been agreed in the past 
to wa1-t for Dr. Ell.is to arrive on campus as the new department 
head for Animal Husbandry. 

3o66. Building Program - Future 

Priority List 

The Board of Directors has stipulated that the priority Ust of 
projects be presented for approval at the October meeting. 

3067. Chemical Research Building (CPC No. 87-64) 

A. Preliminary Plans and Specifications 

The plans were to be presented to the Board of Directors for 
approval at the August meeting. Since there is no August meeting, 
the plans will be presented at the October meeting. 

B. X-Buildinss on Site 

The five buildiqgs have been moved to the new site. Electrical 
connections have been made, and the connection of the other 
utilities will begin next week. 

No problem is anticipated in having the buildings available for 
the beginning of the fall term. 

C. Application 

The application cannot be filed until the final plans and specifi
cations have been prepared. If the preliminary plans are approved 
in October, final plans and specifications probably will be com
pleted by February, 1966, and the Government wants siX months to 
approve an application for funds. However, representatives of the 
HBFA have reported that they can clear an application in approxi
mately two weeks. 
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3068. Classroom-Office Building (New) (Foreign Languases.Mathematics) 
(CPC No. 79·63) -

A. Mr. Bob White ot Pitts, Mebane, Phelps and White, Mr. Bill Felty 
and Mr. John G. Taylor attended a called conf'erence with HHFA in 
Fort Worth on July 26, 1965. The forms and instructions on how 
to proceed were turnished by HBFA personnel. 

B. Status of Bidding Documents 

It is estimated that the detailed plans DIS¥ be canpleted by the end 
ot August. The plans will be checked and promptly sent to the BHFA 
for approval, and the bid dates will be arranged atter BBFA approval 
is obtained. 

· 3o69. Dormitory EKJ>ansi.on 

A. Ott-campus Housing 

l. Resulations 

A copy of the off •campus housing regulations approved by the 
Board of Directors on July 22, 1965, Item No. 815, is attached 
for future reference. (Attachment No. 576, page 1753) 

2. Projects 

As of August 13, 1965, there were 249 unassigned requests 
from men students with prospects of being able to place only 
a few. On the same date, there were 330 unassigned requests 
frOm women students with 26 new spaces to be created in 
West Hall. The Office ot Room Reservations has not been 
accepting deposits for three weeks. 

At the present time, three groups are pursuing off•campus 
housing: 

v t Hou in Construct on Ltd.· .Omaha, Nebraska," and 
GlenView, Illinois•• 50 spaces, September 1966; south side 
ot block east ot College on 19th Street. 

Bob Dickenson, Lubbock--850 spaces, 1967; old Tower Theater 
site. (This was announced in paper.) 

Several dozen others have expressed an interest in off-campus 
housing, but only the three above are active. 

However, there are some rumors that two other groups are con
sidering several thousand spaces·-one to the west of the 
campus and the other to the north. 

It seems obVious that there must be some type ot formal appli
cation and formal reply to prevent the development of a 
situation which could never be brought under control or only 
with great difficulty. Without such action, there would be 
no way to carry out the instructions of the Board. Some type 
ot an agreement before the facilities are constructed seems 
to be essential and after the facilities are in operation, 
housing approval will be the means to enforce the agreement. 

Consequently, a letter was written to each ot the groups, and 
a copy of the one to University Dormitory Development, Inc., 
is attached to and made a part ot the Minutes tor information. 
(Attachment No. 577, page 1754) 
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3o69. Dormitoq Expansion 

A. Off-Campus Housing 

2. Projects {continued) 

There are many advantages and many problems in connection with 
off-campus housing, and very careful steps shoul.d be taken in 
an attempt to create the most workable solution possible. The 
members ot the CPC are to be thinking of the proper steps to 
take. 

The City is being apprised of the developments and is attempt
ing to develop proper zoning. 

It is not clear whether or not the Board of Directors authorized 
off-campus housing for men past 1966, although there seems to 
be nothing to that effect in the minutes. 

B. On-Campus Housing 

It was agreed that a separate meeting will be devoted to on-campus 
housing, with a recommendation on a plan, site, architects, etc., 
to be made to the Board of Directors at the October meeting. 

3070. Greenhouse (Biology) 

The low bid on the original plans and specifications was a bit over 
$17,000. At the time, it was agreed to reject the bids and to redo 
the pl~s and specifications. Since then, the plans and specifi
cations have been redone, and requests for bids are out at the 
present time. It is estimated that, through a revision, the addi
tion to the Biology Greenhouse can be erected for some $8,000 to 
$10,000. 

3071. Library (CPC No. 12-58) 

Completion of south Basement and Third Floor 

Application 

The application was c·ompleted and sent to the Texas Commission 
on Higher Eliucation on Jul.y 28, 1965. The Commission has 
informed the College that the priority list will be established 
on or before September 14, 1965. 

3072. other Items 

A. Paving at Stadium (Athletics) 

Various plans have been presented by the City to the Highway 
Department and the College without concurrence so far. On 
August 13, 1965, an acceptable traffic signal control at Fourth 
and Boston was presented to the College. It now must be pre
sented to the Highway Department. It will affect the ingress 
and egress to the paving contemplated at the north end of t he 
stadium. 

Mr. Urbanovsky i s to consult with the Highway Department on 
August 16, 1965, to see if the Highway Depart ment Will accept 
the r evised plans, i n order that the paving may be started wit h 
the least amount of delay. 

B. Concessions (Athletics ) 

The work is in process at the present time. 

c. Practice Fields (Athletics) 

The work is probably 80 percent complete, and the contractor 
is on schedul.e. 
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3072. Other Items (continued) 

D. Traffic Ligllt at Flint and 15th Street 

Last spring, the Col.lege asked the City to activate the l.ight in 
keeping with the agreement at the time the extension to Flint 
Avenue was run through the Campus. 

The City has just completed a tread1e control. which al.lows the 
Traffic-Security Department to activate the l.ight. 

E. Southwestern Public Service Company Easement 

Mr. Mason is working with the Southwestern Publ.ic Service Company 
on the details of the easement. 

F. Slurry Seal. for Parking Lots 

The contract has been let and work is to be done between the 
close. of summer school. and the opening of the fall term. 

3073. Parking 

Doak Hall Reguest 

The plans were studied in detail, and it was agreed that 
Mr. Urbanovsky would cheek with Dean Tinsley for possible addi
tional. spaces and how they might be used, and that the plan 
would be checked with the .Traffic-Security Commission. Mr. Cole 
has requested that the work not be done until. a:fter the start ot 
school.; due to the heavy del.ivery of material.a to the Bookstore 
until. then. 

3074. Texas~ h:!!! Addition 

Mr. Benge Daniel, Manager of the Texas Tech Press, has requested 
additional. space. A copy of his request is attached to and made 
a part of the Minutes. (~ttachment No. 578, page 1755) 

It was agreed that his request woul.d be studied in connection with 
the overall needs of the area. Mr. Downing mentioned that 
Mr. Crawford has developed a traffic probl.em for delivery trucks 
coming to the warehouse and suggested that it might be better to 
have an entrance to the west. A west entrance would necessitate 
a major overhaul and would be tied to the anticipated future 
addition. 

3075 . ~ Scale 

The wage scale is a very difficult probl.em. The raw information 
has been prepared, and it was agreed that there seems to be no 
way to handle the need except to have a separate meeting. 

3076. ~ ~ Renovation 

The demolition is nearly complete at the present time. It was 
felt that the contractor is moving as expeditiously as possible. 

The meeting adjourned at ll.:30 a.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
August 14, 1965 
Attachment No. 576 
Item 3069A·l 

Board Minutes 
July 22, 1965 
Attachment No. 63 
Item No. 815 

REGULATIONS APPLICABLE TO THE APPROVAL OF MULTI-UNIT 
OFF-CAMPUS RESIDENCE HALLS FOR MEN STUDENTS 

1. Adequate and sufficient physical facilities must be provided 
and maintained as determi.ned by the College. 

2. Working cooperatively with the College, competent supervision 
must be maintained to insure conditions conducive to good 
health, good study habits and becoming behavior. 

3. F\lll recognition of the parietal rule of the College is 
acknowledged, and its implementation by the College is 
expected. 

4. All provisions of the Civil Rights Laws must be complied With. 

5. If such matters as off-street parking and pedestrian and 
vehiculaf traffic are not covered by municipal regulations, 
they shall be covered by college regulations. 
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Campus Planning Committee 
August 14, 1965 
Attachment No. 577 

Mr. Harold E. Strauss, President 
University Dormitory Development, Inc. 
35 Fast Wacker Drive 
Chicago, Illinois 60601 

Mr. Bernard B. Heilprin, Vice President 
University Dormitory Development, Inc. 
ill South Fairchild Street 
Madison 3, Wisconsin 

Gentlemen: 

Item 3069A·2 

August ll, 1965 

In attempting to work up information requested by University Housing 
Construction, Ltd., and to take measures to comply with the regulations 
applicable to the approval of multi-unit off-campus residence halls for 
men students as stipulated by the Board of Directors at the meeting on 
July 22, 1965, it has become apparent that it will be necessary to have a 
formal request from you and for you to have a formal reply from us. There 
seems to be no oth~ way to comply with the regulations stipulated by the 
Board and ·have everything of record. 

Accordingly, you are requested to make a formal request to the College for 
off-campus men's housing, stipulating the number of students you wish to 
handle, the site, the number of stories, the quality of construction, park
ing, feeding, o~her facilities, scheduled completion date and the proposed 
method of operation, all to agree with the regulations issued by the Board 
of Directors. 

Also, you are requested to list your experience in the housing field, and 
it would be helptul to have an indication of your financial ability and 
backing. References are requested. Of special interest would be the man
agement of the halls on~e they are placed in operation. In the application 
it would be well, I think, for you to ask any questions which need answers 
from your standpoint, and we shall attempt to supply them. 

The City is in the process of working up the zoning and definition of a 
dormitory, and has agreed on a proposal to submit to the City Commission 
on August 26, 1965. 

I shall be sratetul to you if you will promptly make an application for 
off-campus housing for men students in keeping with the Board's regulations, 
copies of which are enclosed. A reply will be provided to you as rapidly 
as possible. 

If you have any suggestions in connection with this request, please let me 
know. 

MLP:b 
Enclosure 
cc : Mr. Ray Chapman 

Very sincerely yours, 

/s/M. L. Pennington 

M. L. Pennington 
Vice President for 
Business Affairs 

Photocopies to Dr. Goodwin, Mr. Wells, Mr. Taylor, Mr. Pri ce, Mr. Moor e (3), 
Dean Allen, Dean Jones and Dean Phillips 8-13-65 



1755 

Campus Planning Committee 
August 14, 1965 
Attachment No. 578 
Item 3074 

The Texas Tech Press 

Mr. M. L. Pennington 

TEKAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Vice President for Business Affairs 
Texas Technological College 
Campus 

Dear Mr. Pennington: 

June 17, 1965 

Due to our present crowded condition at Tech Press, we need an addition to 
our building as soon as practicable. 

The ad.di tional space is to be used for paper storage. 

At the present time we are storing paper in our bookbinding area and in other 
vacant temporary spots around the shop. Next year we plan to double our output 
of Library books bound--trom approximately 11 000 books per month to 2,000 per 
month. This expansion of our bookbindery will necessitate our using all this 
area for binding books. The number of printed jobs is also increasing and we 
need more room now in all areas--composing (setting type), imposing (make-up 
of jobs, lock-up, and proofing), presswork (letterpress and offset), and print
ing bindery (folding, , gathering, wire stitching, padding, paper drilling, round 
cornering, perforating, plastic strip binding, and paper cutting). Paper is 
often inconveniently stacked where it needs to be moved several times before it 
is printed and several times after it is printed. 

If we had about 4,554 square feet of floor space added (Plan l) it would be 
sufficient for our present needs. This would enable us to buy paper in larger 
quantities, carload lots in some instances, and perhaps buy at a cheaper price. 
Cartons and skids of paper would be kept here. 

With about 6,831 square feet of floor space added (Plan 2) we would have extra 
space and this should be sufficient for som.e 10 years or more. Until such a 
time as we need this extra space, about 3 years, the Mimeograph Department 
could store paper here; and Building Maintenance could store som.e equipment 
which might need to be inside (example, extra waste containers, air conditioners . 
awaiting installation, etc.) at no cost. The addition would not need to be air 
conditioned--we would move the paper as needed into the present shop for cool
ing and humidification. It would need some lighting but would not need water 
or gas. 

We would like f'or the Building Maintenance Department of' the College to have a 
bid on this job. The ideas for future expansion of the Warehouse and Building 
Maintenance should be taken into consideration so that the Physical Plant area 
buildings would be functional as well as beautiful. 

The money f'or such a project · is available in our Prior Year Balance account. 

Yours truly, 

/s/'Benge R. Daniel 

Benge R. Daniel 
Manager--Tech Press 

Attached: Plan 1 (These plans are on file in the office 
Plan 2 of the Vice President for Business Affairs.) 

Carbon copy: Mr. Ray Downing 
Mr. Robert Mason 
Mr. Jesse Crawford 
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A meeting of the Campus Planning Committee was held at 9 a.m. on October 1, 
1965, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
Others present were Mr. John G. Taylor, Mr. o. R. Downing, Mr. Guy J. Moore, 
Mrs. Dorothy T. Garner and Mr. Aubrey LeWis. 

3077. New Residence Hall!£!: Women 

By way of review, a summary was made of the current situation 
affecting housing. The Board of Directors has authorized off
campus construction for men students, and three groups are cur
rently working on projects. Ee.ch of two of the groups plans to 
have 850 spaces available for occupancy in September, 1966. The 
other plans to have 700 plus spaces ready for occupancy in 
September, 1967. The requests from the three for approval to 
construct the facilities Will be presented to the Board of 
Directors at the meeting on October 9, 1965. Zoning apparently 
is not quite complete and probably won't be final until November. 

As there will be new facilities for men students in September, 1966, 
and none for women, Men's Residence Hall No. 9 will be converted to 
occupancy for women students in September, 1966. 

A new residence hall is to be completed for women students in 1967, 
and that is the purpose of the meeting. A recommendation is to be 
made to the Board of Directors on October 9 for the plan, site and 
architects. It has been generally thought that it would be best to 
start a complex across Flint Avenue. 

Mr. Barrick said that Mich~gan State is trying to house all the 
students on campus, and it is a mess. He moved that we fill in 
the spaces on campus available to the east of Flint for additional 
residence halls, then go out of further housing. The motion died 
for lack of a second. 

Mr. Moore was asked for a recommendation from the housing staff, 
and he said that the staff has met several times. He read from a 
list of recommendations, which is attached to and made a part of 
the Minutes • . (Attachment No. 579, page 1758) 

While most of the items in the report were discussed, the chief 
recommendations were that the units tor each wing counselor should 
be 45-50, and not over 450 to a building to be under one supervisor. 
The buildings should be constructed for occupancy for either men or 
women. 

Other points such as exteriors, rooms, bathrooms, lounges, etc., 
were discussed. It was agreed that the complex idea would be the 
one to follow and that the dining and recreation facilities should 
be separate from the living quarters. Probably 1,350 spaces should. 
be the target for 1967. It would be advantageous to plan for a 
specific number of spaces each year for the next several years. 
There was some thought that the maximum for a commons building 
(dining and recreation} probably would be 2,000 and that 3,000 
could be too many. 

(Mr. Urbanovsky bad to leave the meeting at 
10:45 a.m. to teach his class.) 
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3077. ~ Residence .!!!!.! !.Q!. Women (continued) 

It was agreed that it would be wise to send out inspecting 
parties as soon ·as the general idea of the complex is determined. 

The construction schedule is ·going to be tight as projects for 
the suggested proportion have been under construction 18 to 19 
months before the target date in past years. 

It was agreed that the complex idea would be more desirable if 
it were coeducation and men were also housed in the complex. 

A long-range plan o~ housing is going to present a complication. 
There seem to pe only two sites west of Flint, one to the south 
of the Physical Plant facilities and the other adjacent to 19th 
Street. After that, then what? More use will need to be made 
of some of the present sites for residence halls. The density 
could be increased. After that it will be difficult to have more 
residence halls near the campus proper. 

It would be wise to decide who shall be housed in the ye~s ahead, 
including what shall be done for men. 

The meeting adjourned at 11:25 a.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
October l, 1965 
Attachment No. 579 
Item 3077 

In consultetion with the Housing Staff of Texas Technological College, a re

view of the building program which has been followed through the past year 

and the various statistical information obtained from Part IV, College and 

University Facilities Survey, published by the U. s. Department of Health, 

.Education and Welfare, the following recommendation is submitted tor the 

information of the Campus Planning Committee. 

TYPE OF BUILDING 

The construction of the buildings should meet the exterior requirements of 

the present residential buildings, evidenced by Gates, Wall, Hulen, Clement 

and Men's #9 and #10 Halls. It is felt that the matching brick is traditional 

here on the Texas Tech campus, and it would serye no usetul purpose to make 

any alteration or variation in the tY11e ot exterior brick used. 

NUMBER OF PERSONS 

In a series of buildings to be determined in accordance with further recom• 

mendations, it was recommended that each building house approximately 450 

students of one sex. The building should be so constructed that maximum 

living groups of forty to. fifty persons could be arranged. The building 

would be administered by one full-time staff member, with the assistance of 

a graduate assistant or half-time staff member, to absorb part of the admin-

istrative and disciplinary duties. 

It is also recommended that provision be made for one tull-time clerical 

person to give continuity to the clerical and administrative functions of 

the building. 

The room structure .should be one of having built-in tur.niture, including 

desks, beds, clothes closets and chests of drawers . These pieces of equip-

ment should be arranged to g1 ve a maximum of privacy to the two individual 

students who would occupy the room. A·lavatory should be placed in each ot 

the individual rooms, for the purpose of personal cl.eanliness and convenience 

to each of the two inhabitants. 
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Group toilet facilities are recommended for each living group. It is recom-

mended that the number of units in each facility be divided or back•to-back, 

so that two separate uni ts could be used in the case of conference groups. 

LOUNGE FACILITI.ES 

It is suggested that a small, informal lounge be placed at the end of the 

corridor or in the center of a corridor for each forty to fifty persons, as 

stated above. This lounge should be large enough for group meetings of the 

inhabitants of that particular floor. · 

An additional lounge should be furnished on the first floor of the building 

for the reception of guests, and for the use of the building as a whole 

group. This lounge would be furnished with dividing partitions, by which 

a larger lounge could be made into small group session rooms, which would 

be separate and apart for the purpose of hall meetings and special hall 

council groups, which would be meeting for the programming of educational 

endeavors and for small group use. 

UTILITIES 

It was generally agreed upon that each room should have sufficient light for 

the student to study either on his bed or at the desk, without the require

ment of additional separate lamps. The building should be centrally air 

conditioned and heated, preferably with a self-contained unit within each 

individual building. 

RECRFATIONAL FACILITIES 

On the basement· level, there should be adequate facilities for trunk storage 

with built-in shelves, sufficient room for laundry equipment, including 

washers and dryers, an incinerator room with sufficient space for efficient 

removal and storage of trash to meet the maximum disposal point. A space 

large enough for two ping pong tables is recommended for use as a party room 

for residents only. 

STUDENT FACILITIES 

An area ap:proximately the size of two student rooms should be set aside on 

each of the forty to fifty person floors, for the use of the residents of 

that particular floor. Such study rooms should be equipped with some type 

of sink, the necessary cabinets, and the necessary electrical outlets for 

use of small percolators, coffee pots or preparation of' hot drinks. 

It would be helpful too if space could be provided for a typing room, with 

desk or platform for a minimum of' two typewriters. 
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KITCHEN FACILITI.F5 

In close proximity to the formal lounge on the first floor, it was requested 

that a small kitchenette with refrigeration space, dish washing space and 

light food preparation equtpment be established. This unit could be used 

for formal events, open house, special events of all types. 

OFFICE AND Alm:NISTRATIVE SPACE 

It is recommended that two offices be placed in the center of each building, 

with a third center office, for general use of the clerical and student 

staff who may be working there or on duty through various hours of the day 

and night. These two offices would be established for the tull·time staff 

member and for the student assistant and hall council, who would operate 

:from the second office. A set of post office boxes should be set up with 

one box per two students with combination locks. 

TELEPHONFB 

It is recommended that one instrument be furnished in each of the individual 

student rooms throughout the building. In addition, it is recommended that 

there be placed, either in the public lobby or in close proximity to the 

office, at least two pay phones per 100 students. It was recommended that 

long distance calls could be made from the individual room phones. If per• 

mitted, one pay phone should be located on each floor. 

CONCFBSIONS ROOM 

It was unanimously recommended that all vending machines be situated in a 

central public area accessible from both the public lounge and the student 

room corridors. It was recommended by the group that a variety of drinks 

be furnished in the individual machines, end. that such drinks be served in 

disposable paper cups. It was felt that paper cups would cause far less 

administrative and financial headaches for the Residence Halls, and that it 

would be a much greater sa:f ety factor because of the lack of breakage of 

bottles and the unsightliness of such bottles sitting in unauthorized places 

when not in use. It is also felt that from the sanitary use of such qups, 

no additional health hazard would be emcompassed. 

TV FACILITIES 

All informal and formal lounges within the building should have a centralized 

antenna and accessible outlets in each of the individual areas. 
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A meeting of the Campus Planning Committee was held at 9:30 a.m. on October 21 
1965, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
Others present were Mr. John G. Taylor and Mr. O. R Downing. 

3078. ApProval 2! Minutes 

On motion by Mr. Barrick, seconc;led by Mr. Urbanovsky, the Minutes 
ot Meetings Nos. 249 and 250 were approved. 

3079. President' s Approval £! Minutes 

Presi dent GoodWin approved the Minutes of Meetings Nos. 248, 249 
and 250 on August 26, 1965. 

3080. Agricultural Facilities (CPC No. 93·64) 

Horse Facilities 

Dr. Ellis has been in contact with Miss Jerry Kirkwood of 
Mr. Barrick's office in connection with the plans for the 
·facilities. 

3081. Building Program - FUture 

A. Priority List 

It was agreed that President Good~n's letter of September 24, 1965, 
which is attached to and made a part of the Minutes 
(Attachment No. 580, page 1764), will be used as the base for the 
priority list. 

Also attached is a letter from Dr. Henry Thomas and 
President Goodwin's reply. (Attachment No. 581, page 1765) 

Some of the thoughts discussed are as follows: 

It probably will be necessary to have some additional space 
for undergraduate Chemistry, as the research facility may be 
of little help in that area. 

In Engineering, Dean Bradford has mentioned space needs for 
Architecture, Civil Ehgineering and the Computer Center. 
Civil Engineering may, need some testing facilities. 

In Home ~re is some question as to whether 
or not there are enough classrooms and laboratories. 

Dr. Goodwin reported that the Heads of the Physics and 
Geosciences Departments would be happy to have the existing 
Science BUildi ng with a new building being constructed for 
Bi ology. There is some question as to whether or not the 
attic space can be abandoned by Biology, as the National 
Science Foundati on grant stipulated that it would be used 
for 10 years. 

Miss Clewell is almost desperate for faculty offices. Some 
relief would be provided by a new bUilding for the School 
of Business Administration, which would free the present 
Business Administrati on Buildi.ng, probably far English. 



3081. Buildill§ Program - Future 

A. Priority List (continued) 

It was agreed that another meeting will be held at 
1:30 p;m. on Tuesday, October 5, 1965, in order to 
t'urther develop the list o~ needs. There will be 
other needed facilities, such as a power house 
addition to supply the additional heat, utility 
lines, roads, walks, etc. 

It was agreed that it probably would be well to employ 
an engineering firm to make specific plans for future 
utility lines, etc. 

The idea of project committees was again discussed, 
with the feeling that such could contribute a great 
deal to the projects. It was also agreed that it 
would be well to add carefully picked representatives 
from off ~ampus for the projects. 

B. Special Approval 
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Attached to and made a part of the Minutes is a summary of the 
Special Legislative Provisions which affect construction. 
(Attachment No. 582, page 1766) 

It was the consensus that no change will need to be made in the 
approval of projects or architects from that which has been fol
lowed by the College in past years. 

C. Architects 

A good bit of discussion ensued on the proposed system of con
sulting and project architects. Mr. Urbanovsky presented the idea 
of adding a Director of Facilities, and it was agreed that addi- . 
tional study will be made with a recommendation to be made next week. 

D. Music 

If President Johnson signs the act creating the National Foundation 
on Arts and Humanities, it is possible that there could be some help 
for the Music Building from the Federal Government. 

It was agreed that all sources should be investigated, and Mr. Taylo~ 

was requested to follow the development. 

3082. Chemical Research Building (CPC No. 87-64) 

Mr. Barrick reported that the project architects will be ready to 
present the preliminary plans and specifications to the Building 
Committee of the Board of Directors on October 8, 1965. 

Classroom-Office Building (~) (Foreign Languages and Mathematics) 
(CPC No. 79-63) 

Plans have been made to submit the complete working drawings to the 
HHFA for approval on October 4, 1965, as required under the Higher 
Education Facilities Act. The HHFA has approved the bid opening 
date of November 16, 1965, which is the earliest date on which bids 
could be taken. The next meeting of the Board of Directors is 
December 11, 1965. 

Would some arrangement be acceptable to the Board of Directors 
whereby bids could be taken on November 16, 1965? If so, how could 
the contract award be made? Would it be necessary to hold the award 
until December 11, 1965? It would be helptu1 to proceed as rapidly 
as possible. 



3084. Dortni tory EKpansion 

A. Off-Campus Housing Projects 

1. Applications 
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Formal applications have been received :from the f'ollowing 
groups: 

University Housing Construction, Ltd., Omaha, Nebraska, 
and Glenview, Illinois--850 spaces, September, 1966; 
south side of block east ot College on 19th street. 

University Dormitory Development, Inc., Chicago, Ill.inois, 
700 plus, 1967; seeking site on south side of block to the 
west of College on 19th Street. 

Bob Robinson, Lubbock--850 spaces, 1967; old Tower Theater 
site. 

Some additional information is desirable, and Mr. Taylor is in 
the process of obtaining it. The additional information prob
ably will be available next week, and a recamnendation will be 
made at that time. 

2. Zoning 

Mr. Taylor reported that University Houe~ng Construction, Ltd., 
and Bob Robinson have applied to the City tor zoning. ' 
University Dormitory Development., Inc. , plans to file at a 
later date. 

It will be some time before the zoning becomes official. 

3. Board Approval 

When the Board of Directors approved off-campus men's housing, 
it started with a request for approval on September 1, 1966. 
It is not entirely clear if the Board planned :for the approval 
to run past 1966, and there should be clarification at the 
Board meeting. 

B. On-Campus Housing 

The selection of architects was not discussed at the meeting held 
on October 1, 1965, with the housing staff members. 

The CPC discussed whether or not the consulting architect should 
be involved with the planning in the early stages, as there is 
some relationship to other projects. If so, the dormitory project 
could influence the selection of a consulting architect. 

It was agreed to continue the study at the meeting next Tuesday. 

3085. Library (CPC No. 12-58) 

Completion of South Basement and Third Floor 

The Texas Commission on Higher Education approved the request of 
Texas Tech for $78,093 :for matching funds under the Higher 
Education Facilities Act on August 31, 1965. The total estimated 
cost of the project is $234,278. Official approval from Washington 
is yet to be received. 

Mr. Barrick said that he would request a time schedule from the 
architects. 



3086. Other Items 

A. Paving at Stadium (Athletics} 

The City is in the process of erecting control lights at the 
intersection of Boston and 4th Street at the present time, and 
the solution promises to be very good. 

Mr. Urbanovsky reported that the·. Highway Department has not ap
proved the plane which the College would like to use. 

B. Concessions (Athletics) · 

Apparently, the installation is canplete and acceptable. 

C. Practice Fields (Athletics) 

Mr. Urbanovsky reported that the project was completed on 
September 15, 1965. 

D. Traffic Light at Flint and 15th Street 

The traffic light is apparent~ working satisfactorily. 

E. Southwestern Public Service Company Easement 

The agreement is in the process of final checking at the moment. 

F. Slurry Seal for Parking Lots 

Mr. Urbanovsky reported that the slurry seal was completed 
on September 9, 1965. 

3087. Parking 

Doak Hall Request 

Plans and specifications are complete, but work is to be delayed 
until November 15, 1965, or later in order not to interfere with 
the heavy business of the Bookstore prior to that time. 

3088. student Union 

A copy of the recommendation from Dean Allen and Mr. Longley is 
attached to and made a part of the Minutes. (Attachment No. 583, 
page 1767) 

·It was agreed that the Union expansion should be part of the over
all program and handled as such, if possible. It, too, is inter
related with other projects. 

3089. Texas Tech Press Addition 

It seems essential that additional space be made available to the 
Press, but it, too, should be part of the overall study as it will 
affect further physical plant expansion. 

3090 . Wage Scale 

The wage scale is very diff icult to determine, and additional work 
is necessary. 

3091. ~ ~ Renovation 

The project was canplete in time for occupancy on September 13, 
1965, when the residence halls opened. Only a few items remained 
to be done, and these were necessary due to the delay of delivery 
of materials. 



3091. West Hall Renovation (continued) 

Payment has been made to date to Mr. Padgett in the amount 
of $47,932.49, and Mr. Downing's cost amounted to $4,673.56, 
a total of $52,606.05. 

The meeting adjourned at 11:35 a~m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
October 2, 1965 
Attachment No. 580 
Item 3o8lA 

Office of the President 

Mr. M. t. Pennington 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Vice President for Business Affairs 
Campus 

Dear Mr. Pen:dington: 

September 24, 1965 

To develop a priority list of needed buildings may I propose the follQwing 
for consideration of the campus Planning Committee which, if approved, could 
be included in the report of the Campus Planning Committee to the Building 
Committee of the Board for such action as that Committee and the Board may 
take. 

l. Prior commitments demand primary consideration to a 
new Museum Building and one for a School of law. 

2. Needs of the college indicate priorities as given below, 
though it is recognized that this must be a flexible order. 

Business Administration 
Sciences: Biology and perhaps Chemistry 

if the N.S.F. grant is denied 
Music 
Engineering: Architecture and Civil 

Engineering 
Home Economics : Home Management · 
Agriculture: Greenhouses, Farm Buildings, 

Plant Science 
Library 

3. A third order is less clear but could include: 

Additional classroom and office 
Administration 
Others as needs develop. 

The determination of the type and kind of buildings or addition to present 
buildings, as well as the best possible use o~ the present Museum, would 
be worked out by the Campus Planning Committee with the advice of a con
sulting architect and in consultation with the Schools and Departments 
involved. 

RCG:jk(b) 
cc: Dr. W. M. Pearce 

Sincerely, 

/s/R. c. Goodwin 

R. C. Goodwin 
President 
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October 2, 1965 
Attachment No. 581 
Item 3o81A 

TEXAS TECHNOLOGICAL COI.J..EGE 
Lubbock, Texas 

Office of the President 

Dr. H. c. Thomas 
Department of Physics 
Campus 

Dear Drt> Thomas: 

September 24, 1965 

It is recognized that the needs of the Sciences rank high in 
any priority list. Should Amendment No. 1 be approved on 

' November 2 I feel sure that considerable relief will be 
obtained, 

I am forwarding your letter to Mr. Pennington for his 
in:formation. 

RCG:jk{b) 
cc: Mr. M. L. Pennington 

Sincerely, 

/s/R. c. Goodw.In 

R. C. Goodwin 
President 



Department of' Physics 

Dr. R. c. Goodwin 
President 
Campus 

Dear Dr. Goodwin: 

TEXAS TECHNOLOGICAL COLLEGE 
P. o. Box 4180 

Lubbock, Texas 79409 

September 23, 1965 
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Within the last few days, I have seen an article in some newspaper indicating 
that you would present a list of priorities, with respect to space needs, to 
the board at the next board meeting. I noticed that on T.V. you stated that 
if the pending bill concerning the ad. valorem tax passed money for building 
would be available as of January 1, 1966. 

I am sure it comes as no surprise to you to learn that the Physics Department 
needs more space. We have adjusted. and readjusted space until we have no 
place to go. We believe our program has developed quite well, and we must 
maintain our momentum if we are to become what we should be. This year our 
undergraduate load has increased as, I am sure, have those of most of the 
other departments on the campus. However, the increase in our graduate 
enrollment is the most spectacular and also is indicative of our most pressing 
needs. We now have 26 graduate students. We want 35 next year and 45 the 
year after. This will requi~ more staff' and certainly more space. 

I do not know how a priority list is made. Certainly, it must be difficult to 
prepare. I just wanted to be sure that we were being considered. Although 
our numbers may not be as large as some other departments, our ambition is to 
be a first rate department. I personally believe that we have started well 
and have an excellent chance to achieve distinction and soon! We can't do it 
without money and space. 

I would think it would be wise if Biology, Geology, and Physics were to get 
together to make some suggestions concerning the division of space so that 
we would. be prepared when money becomes available. For instance, if one 
department should get a building, Which department should it be--and how 
should the vacated space be d.ivided.. If you have suggestions, I would appre-
ciate hearing them. · 

Sincerely, 

/s/H. c. Thomas 

H. c. Thomas 

HCT:ch(b) 
cc: Dr. S. M. Kennedy 
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Attachment No. 582 
Item 3o81B 

H.B. No. 12, Fifty-Ninth Legislature 

Special Provisions 

Sec. 18 COLLEGE BUILDING FUNDS. There also is appropriated for use the 
allocations· from the building funds created by Article VII, Sections 17 and 
18, of the State Constitution, to the respective institutions and for the 
purposes specified therein, provided, however, that none of the monies in 
such funds may be obligated for the construction of college and university 
buildings until a summary of the proposed building program, which shall 
include character and location of buildings, the square feet, type of con
struction, estimated cost and estimated completion date of each proposed 
building, has been filed with the Legislative Budget Board. 

Sec. 44 BUILDING CONSTRUCTION. Prior to the allocation, expenditure or 
encumbrance of any funds appropriated by this Act, including funds provided 
through Article VII, Sections 17 and 18, of the State Constitution, for 
ind.ividual building construction projects costing in excess of Twenty-five 
Thousand Dollars ($25,000), other than classroom, library and laboratory 
building projects, the planned expenditure of such funds sh.all be approved 
by the Governor after seeking the advice of the Legislative Budget Board. 

General Provisions 

Sec. 49 ARCHITECTURAL FEES. Architectural fees paid from funds 
appropriated in this Act shall be governed by the following schedule and 
provisions: 

)I)( )( )( )(I( )()( )I)( 

g. None of the funds appropriated in this Act may be expended for 
architectural fees without the advance written approval of the Governor 
after obtaining the advice of the Legislative Bud,get Board. 

H.B. No. 1, Fif'ty-Ninth Legislature 

Coordinating Board, Texas College and University System 

Sec. 15. To assure efficient use of construction filnds and the orderly 
development of physical plants to accommodate projected college student 
enrollments, the Board shall: 

(7) Approve or disapprove all new construction and repair and 
rehabilitation of educational and general buildings and facilities at insti
tutions of higher education financed. from any source other than ad valorem 
tax receipts of the public junior colleges; provided (1) that the Board's 
consideration and d.etennination shall be limited to the purpose for which 
such new or remodeled buildings shall be used and its gross dimensions to 
assure coni'ormity with approved space utilization standards and the insti
tution's approved programs and role and scope, (2) that such approval f or 
new construction f inanced f r om other than appropriated funds shall be limited 
to projects the total cost of which is in excess of $100,000, and (3) that 
such approval for major r epair and r ehabilitation of buildings and facilities 
~hall be limited to projects the total cost of which is in excess of $25,000; 
and provi ded further that such required approval or disapproval of the Board 
shall not apply to construction, repair or rehabilitation involving the use 
of Constitutional Funds which are authorized by Sections II, 17 or 18 of 
Article VII of the Constitution of Texas. 

Sec. 2 (m) Educational and general buildings and facilities means 
buildings and facilities essential to or commonly associated with teaching, 
research or the preservation of knowledge. Excluded are auxiliary enterprise 
buildings and facilities, including but not limited to dormitories , cafeterias, 
student union buildings, stadiums and alumni centers. 



Office of Dean 
of Student Life 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

August 31, 1965 

Mr. Marshall L. Pennington 
Vice President for Business Affairs 
Campus 

Dear Mr. Pennington: 

Campus Planning Committee 
October 2, 1965 
Attachment No. 583 
Item 3088 

Herewith is recommendation for an addition to our Union. Unlike some 
college student unions, Texas Tech Union is very popular with our 
students and patronized well by them. OUr increasing enrollment would 
indicate a disproportionate increase in the number of our students who 
will need regular food. services; consequently our careful consideration 
for the acceptable provision of this service is an important student 
service. 

Though the items of recommendation are, in a sense, listed in preferen
tial order, the addition recommended actually holds together in its 
several parts, each supporting the others. You will be interested to 
remember that three were considerations in the earlier addition to the 
Union: an auditorium, a bowling alley, and additional meeting rooms. 
Economy forced us to reduce our investment at that time, and conse
quently the result 'WB.S the elimination of these items. 

The present addition is premised on the possibility of Tech Union's 
reaching as soon as possible a self-sustaining basis of operation. 
The additional income areas included here in our recommendation 
hasten its reaching a point that it can take care of its financial 
indebtedness. 

Mr. Longley and I would like to discuss this recommendation with you 
at your earliest convenience. 

Yours very truly, 

/s/James G. Allen 

James G. Allen 
Dean of Student Lif e 

JGA:cat(b) 

(Identical letter and data sent to Dr. R. C. Goodwin) 



Tech Union 

August 31, 1965 

TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

Dean James G. Allen 
Dean of Student Life 
Tech Campus 

Dear Dean Allen: 

Following our discussions concerning the expansion of the facilities of 
the Union over the pa.st several months I have brought together several 
recommendations along with supporting information for presentation to 
the College for consideration. 

The projected increase in students on the campus within the next 24 
months will actually decrease the available space in the Union per 
student to something less than 5 square feet. This is one half of what 
the national average is or what is recommended.by the Association of 
College Unions. As noted in the enclosed information I have recommended 
an addition of approximately 32,000 square feet, less than the national 
average but adequate for our needs in the immediate future. 

I personally feel that the proposed addition would be a financially 
sound investment due to the increase in revenue producing areas plus 
the increase in the number of students who pay a fee each term to use 
the building. Even at our present rate of growth the Union income 
after expenditures this year will be at the highest point since the 
building was opened. This total will be approximately $65, 000. 00 for 
the year. 

I would estimate that if the proposed addition could be completed within 
the next two years enough of our present bond issue would be paid off to 
make possible the refinancing of the addition plus the bond balance for a 
total of approximately $1,000,000.00, which is about the total cost of 
the first addition fully equipped and furnished. I feel confident that 
with the projected increase in income in the Union plus the con~ribution 
from the Bookstore that the cost of the proposed addition plus the remain
ing bond issue could be handled satisfactorily. 

Sincerely, 

/s/N. H. Longley 

N. H. Longl ey 
Director 

NHL:lm (b) 



1. Expansion of the Snack Bar area--both seating and kitchen facilities. 
Create a double serving line, one for drinks only, one for drinks and 
food. Seating area should be increased to 600. 

The Union Snack Bar, designed to seat approximately 285 people, is often 
crowded with as many as four or five hundred students and sta:ff at peak 
periods or during special events. Even after the addition of the new . 
Cafeteria and Faculty Club, the Snack Bar has had a near-phenomenal growth, 
averaging 59,000 customers a month for the spring and fall semesters of this 
year. This is an increase of 43,900 customers over the same period in 1963-64. 
The total customer count in the Snack Bar this year, including summer has 
approached the 650,000 level (With a gross income of over $128,ooo.oo). How
ever, it is estimated that the Snack Bar alone could cater to approximately 
one million customers a year if the seating capacity is increased to 6oo With 
a corresponding increase in serving line and kitchen facilities. This pro
jected increase in customers in the Snack "Bar could be realized by attracting 
more students to the area rather than diminishing the other areas of food 
service, just as the Cafeteria and Faculty Club have not decreased business 
in the Snack Bar. 

The existing seating area for the Snack Bar contains less than 5,000 square 
feet, and the service counter and kitchen are too small, and as a result, 
badly arranged and inadequately equipped to render multiple services of foun
tain drinks, short orders, and plate lunches with the consistency and dispatch 
the students expect. Only 4-6 persons per minute are being served in the line 
now, whi ch is less than half what a well arranged dual line and counter could 
do. An addition of 7,000 square feet would be adequate to reach the desired 
seating capacity and service facilities expansion even though the total square 
feet including the proposed addition is considered near minimum, since this 
would be less than one square foot of space per student enrolled in either of 
the long terms this year. 

The importance of a Snack Bar is indicated by the fact that it is almost 
always the social center of the Unions on college campuses today, and there 
is little doubt that at Tech the Snack Bar is the most popular "meeting place" 
f or Texas Tech students during their leisure hours. This is particularly true 
for the many hundreds of students that live off campus. For these reasons an 
adequate Snack Bar is consider ed essential for the needs of an ever increasing 
student body such as is found on the Tech campus. 

Snack Bar 

Customer Count 

1962-63 1963-64 1964-65 

525,539 592,776 645,321 

2. Construct an auditorium With seating for 6oo-650 With adequate storage 
and maintenance areas connected.. Rear part of auditorium should be 
divisible for meeting room areas. Lobby area should be large enough 
for general lounging and program exhibits. 

During the past year the Union has played host to 71 conferences, institutes 
and large meetings attended by approximately 27,500 people that could have 
used an auditorium. if it were available in the building (see attached list). 
Along with t hi s number of depart mental or college f unctions the Union program 
could have used the same area 99 times this year with a projected use of over 
160 times a year if t he area were made available. In both instances there 
would certainly be other events attracted to the campus if a good auditorium 
were available, since the groups would have the advantage of comfortable seats, 
gr eater visibility, raised stage area, and better projection facilities. All 
of t hese advantages are becoming an indispensable part of conference and insti
tutional programs as well as Union programs. 

It would be a decided advantage for both the Union and the various groups to 
have a large r oom always set up and ready for an audience without the costly 
and time consuming job of setting and taking up folding chairs. A group 
could meet in the auditorium and adjourn to the ballroom for meal service 



without waiting for the Union personnel to re-set tables or chairs or both. 
This is an important consideration for all conference planners when they 
consider using a local facility, and an important consideration for the Union 
staff operation. 

An auditorium with a 600-650 capacity is suggested since a number of the pro
grams and conferences being held in the Union now are in the 200-6o0 range as 
shown on the attached listing. 'Ibis intermediate capacity should help bridge 
the gap between the campus educational auditoritims that seat 150-350 and the 
Municipal Auditorium with a capacity of 3,000. As shown in the listing, even 
Tech's faculty meetings are now in the 6oo seat range. 

A multiple purpose auditorium for meetings, lectures, movies, concerts, stage 
shows, etc., in association with the Union structure would help the College 
form a total community center on the campus for the benefit of both the 
students and staff, and would further develop Tech's program of adult educa
tion, public relations, and service to the local area and state. 



SPONSOR 

Texas Tech 
Texas Tech 
Texas Tech 

School of Arts & Sciences 

Young Republicans 
Education Department 

AFR OTC 
Marketing Department 

AFR OTC 
Education Department 

AFR OTC 
Tech ~es 
Religious Interest Council 
Young Republicans 
English Department 
Accounting Department 
Young Republicans 
Engineering Department 
Government Department 
Freshman Class 
Young Republicans 
Tech Union 
Clothing & Textile 
Agriculture Engineering 

AFRO'm 
Texas Tech 
Student Council 
Athletic Department 

AFR OTC 
Economics Department 

Agriculture Department 

Agriculture Department 

Student Life 

Music Department 
Economics Department 
Agronomy Department 
Tech Union 

Marketing Department 
Journalism Department 

Biology Department 
Architecture Department 
AFR OTC 
Home Economics Department 
Business Education 
Department 
AFRO'.rC 
Music Department 
Tech Union 
Agriculture Department 

FO!ICTION 

Faculty Meeting 
Freshman Orientation 
Texas Tech & Lubbock 
Assn. for Childhood. 
Educ. 
Arts & Science 
Freshman Counseling 
Organization Meeting 
Education Majors 
Orientation 
Air Force ROTC 
Marketing Department 

TIME HELD 

September 11 
September 14 

September 14 

September 15 
September 17 

September 21 
September 24 

ESTIMATED 
ATI'ENDANCE 

NUMBER 

6oo-650 
550-6oo 

350-400 

350-400 
200 

300-350 
300-375 

Student Orientation September 24 
.Angel Flight Orientation September 25 

200 
250-300 

Education Majors 
Orientation 
Orientation 
Style Show 
General Meeting 
General Meeting 
Open Faculty Meeting 
Tax Institute 
General Meeting 
Atomic Energy Seminar 
YMCA 
F?esbman Council 
Meeting 
MUN Orientation 
Style Show 
Products & Processing 
Conf'erence 
Commissioning 
Freshman Orientation 
General Meeting 
Coaches Association 
Meeting 
Aerospace Presentation 
International Trade 
Seminar 
West Texas Water 
Con:f erence 
Agricultural Chemical 
Conference (2 days) 
International Student 
Program 
Concert 
Business Conference 
Grain Drying Conference 
Model United Nations 

(3 days) 
Marketing Department 
Southwestern Journalism 
Congress 
Pre-Med Day 
Lecture 
Lecture 
Area I ·FHA 
College Business 
Education Conference 
Lecture 
Concert 
Lecture 
Agriculture Judging 
Contest 

300-350 
350-375 

200 
600 
200 
400 

September 28 
October 1 
October 6 
October 6 
October 1 
October 9 
October 15 
October 16 
October 17 
October 31 
November 1 
November 24 
December 10 
December 12 

(2 days) 270 
550-600 

600 
250 

550-600 
250-300 

200 

December 15 
January 7 
January 25 
January 29 

January 30 
February 3 

February 4 

February 5 

February 11 

February 14 
February 19 
February 20 
February 23 

February 27 
March 2 

450-500 

200 
600 

550-600 
350-400 

300 
475 

500-550 

450-500 

450-500 

300-350 
450-500 

300 
(2 d.ays)200 

250-300 
250 

March 11 
March 13 
March 15 
March 18 
March 19 

(3 days) 300 
200 

250-300 
450-500 

200 

March 20 
March 25 
April 13 
April 14 

April 24 

200 
450-500 
400-450 
350-400 

200-250 



SPONSOR 

Music Department 
Agriculture Department 

Music Department 
Student Council 

School of Agriculture 
Music Department 
Music Department 
Accounting Department 
AFR OTC 
Texas Tech 
School of Home Economics 
Music Department 
Office of the Registrar 
Office of the Registrar 
Office of the Registrar 
Music Department 
Music Department 

Office of the Registrar 
Office of the Registrar 
Office of the R~gistrar 
Office of the Registrar 
Office of the Registrar 
Journalism 

FUNCTION 

Opera Theater 
West Texas Water 
Institute 
Concert 
Robert Penn Warren 

TIME HELD 

April 25 

April 26 
April 30 

ESTIMATED 
ATTENDANCE 

NUMBER 

250-300 

475 
200 

Convocation May 3 400-425 
District 4-H Conference May 8 500-550 
Concert May 9 250-300 
Concert May 10 200 
CPA Exams May 12 (3 days) 200 
Awards Ceremony May 13 550-6oo 
Faculty Meeting May 18 550-6oo 
School Lunch Workshop June 7 (5 days) 600-700 
Senior High Band Concert June 18 250-300 
Freshman Registration July 15 550~600 
Freshman Registration July 19 550-600 
Freshman Registration July 22 550-600 
Summer Music Camp July 23 500-550 
Summer Cheerleader School 
School July 26 ( 5 days) 500 
Freshman Registration July 26 550-600 
Freshman Registration July 29 550-600 
Freshman Registratio~ August 2 550-600 
Freshman Registration August 5 550-6oo 
Freshman Registration August 9 550-600 
Publication Workshop August 10 (2 days) 450 



PROJECTED USE OF AN AUDITORIUM BY UNION PROGRAM 

Movies 

Lectures 

Special Events 

Model United Nations 

Talent Shows and Hootenannies 

Style Shows 

Town Meeting-Administration 
and Students 

Jazz Concerts 

1964-65 

62 

25 

4 

3 

5 

PROJre?ED 

78 

30 

6 

3 

10 

2 

16 

6 

Union Combined Committee Meetings 8 
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Musical Programs (Student and Faculty ) __________ 8..._ __ 

TOTAL 167 



3. Add a Faculty Club food serving area to the existing facilities, perhaps 
a separate area to the south. 

The Union served noon meals to over 12,500 members and their guests in the 
Club during the two long terms this year, which was an increase of approxi
mately 1,000 over the same period last year. With an adequate serving area 
it is not inconceivable to project a 10~ increase in the total number of 
people served meals since the Club is one of the most attractive areas for 
members and their guests to get together on the campus. 

Several suggestions have been made in the past two years on ways to eliminate 
the cafeteria serving line in the Faculty Club, but no adequate solution has 
been reached and the problem is becoming worse each year with the increase in 
customers. The original design of the Club dealt With the problem of limited 
food service in the area and not complete meals such as are being served each 
noon, Monday through Friday. Table service was tried at one point, but this 
proved too slow and too expensive both for the Club members and the Union. 
The members approve of the lower prices brought about by the cafeteria line 
arrangement but are critical of the slow line and small space provided for 
the serving area. 

If the cafeteria service is to be continued in the Club, it should be taken 
out of the small kitchen area and moved to an expanded area as an addition 
to the Club. This could be done by building a small unit on the south side 
of the Club at the west end. This area should contain a small but complete 
cafeteria serving line that could be used as an area for self-service coffee 
during the day or closed off as necessary. The addition of such an area 
would allow the sea.ting capacity ot the Club to remain the same and allow ·. 
the present small kitchen to serve as a work area for functions held in the 
Club during the evenings. 

Customer Count* 

Income* 

*Meal Service Only 

~Full Year 
of Operation) 

12,966 

$10,642.00 

1964-65 

14,033 

$10,855.00 

4. Construct new meeting rooms over the existing cafeteria and kitchen and 
Faculty Club on the second floor of the Union. 

The seven (7) meeting rooms in the Union were used 1,724 times this past year 
by 61,528 people. In a typical peak month of Union operation (October, 1964) 
246 meetings, luncheons or socials attended by 5,482 people were held in the 
7 meeting rooms. This means that each meeting room was used approximately two 
times each day based on a 5-day week or 20 use days a month per room. Con
tinual use of the available meeting rooms during the two long terms, such as 
described above, combined with a projected increase in requests to use the 
rooms, will certainly mean that the Union will have to turn down many requests 
for meeting space within the next two years. 

Through good planning, the coll.ege architect made sure that the area above the 
cafeteria and kitchen and Faculty Club was constructed in such a way as to 
provide an area for future expansion. This area is marked on the 1960 build
ing plans as "future second floor" and has sufficient square footage to allow 
construction of 4 or 5 meeting rooms, along with adequate hall. and storage 
space. 

Room size priority shows a need first for one room that Will seat 150 and 3 
or 4 rooms in the 30 to 40 seat range. The 150 seat room is the most acute 
need since the Ballroom and Coronado room are too large for a group of this 
size and the existing meeting rooms are too small. The additional meeting 
rooms in the 30 to 40 seat range are needed also since this size is requested 
more often by organized groups on campus than any other s1 ~P. 
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This size room is also highly.desirable for the many small luncheon groups 
that meet in the Union each year. 

An increase in the total number of meeting rooms in the Union from 7 .to ll 
or 12 would be of particular advantage in accommodating the various groups 
using the rooms during the peek noon and evening periods and would also 
offer greater utilization of the space by conference and institute groups 
who normally hold their meetings mornings and ear]¥ af'ternoons. 

No. of meetings or luncheons l,8ll 

Attendance 54,096 

1964-65 

1,724* 

61,528 

*The increase in attendance plus the rooms being used tor longer periods 
apparently contributed to the slight decrease in the number of meetings. 

5. Construct an area tor a 10-12 lane bow Ung area below the addition to the 
Snack Bar area. All.ow space for spectator seating and mechanical storage. 

In the past few years, Association of College Unions surveys have shown that 
bowling on college campuses is one form of recreation most popular with both 
men and women, and will frequently encourage students to return to the campus 
evenings and weekends. It can be an important revenue producer for the Union 
operation also, if the various educational and recreational areas of the cam
pus can be incorporated in sharing the facility. 

An adequate bowling facility in the Union could tie in with women' s physical 
education classes, men's and women's intramural leagues, student married 
couples league, and the faculty-staff bowling league. This would assure 
business and occupation of the e.lleys during an ample part of the morning 
as well as evening. With approximately 288 bowlers from women' s physical 
education classes, 24 bowlers from women's intramural league, the women's 
physical education tournament, 120 bowlers from men's intramural league, 32 
bowlers from student married couples league, and 24 bowlers fran the faculty
staff league, 3 to 4 nights of solid league play (2 leagues per night) would 
be assured. Such league play, plus instruction, would seem sufficient to 
justify a sizable alley installation. Ten to twelve e.lleys are reCOIIiillended 
to accommodate standard league play {8 alleys) with two or four alleys for 
open p~. No reference is ma.de to the men' s physical education department 
since they have 15 sections of bowling that total 450 men and will neces
sarily need more than one bowling area to conduct classes. 

The relation of bowling to intercollegiate athletics is demonstrated by the 
fact that the Union sent a five-man team to the Region 12 Association of 
College Unions Tournament for the pa.st four years. This year Tech' s bowling 
teein won first place in men's team doubles and first and second in men's 
singles. In 1962 and 1965, the Union sent students to the National 
Intercollegiate Championship Tournaments who have won several trophies that 
brought recognition to the Union and College. 

6. Develop ·a court area in the open space in the center of the Union complex. 

The open area in the center of the proposed Union complex could provide Tech 
With a unique "outdoor living room" on the campus. By incorporating the de
sired architectural and landscape features, the area could be used many months 
ot the year tor an overflow seating area, for dances, concerts, and perhaps 
even some types of dining. This area could also offer a spectacular view 
from most of the glass enclosed area on the first floor of the Union. 



7. Additional Possibility. 

Provide space in the proposed Snack Bar addition for the campus post office 
with a separate entrance that could be used when the Union was closed. 
Locating the post office in such an area would allow the College to gain 
needed space in the Administration Building and allow the Union to produce 
revenue through .miscellaneous sales to the individuals going to and from 
the post office area. 

SQUARE FEEr COMPARISON OF REVENUE PRODUCING AREA 

AND NONREVENUE PRODUCING AREA IN THE PROPOSED UNION ADDITION 

REVENUE PRODUCING AREA IN THE PROPOSED UNION ADDITION {APPROXIMATE) 

1. ADDITION TO THE SNACK BAR AND KITCHEN···----·----- 7,000 sq. 
2. 1/4 OF THE AUDITORIUM·--------·-···-··-·-----··--- 3,000 sq. 
3. FACULTY CLUB SERVING ARFA--------·-······---------- 500 sq. 
4. BOWLING AREA·-------·· · -------·------------------- 7,200 sq. 

18,000 sq. 

TOTAL ARFA IN PROPOSED ADDITION {APPROX. )----- 32,000 sq. 
TOTAL REVENUE AREA---------··--·-------------- 18,000 sq. 
TOTAL NONREVFIWE ARFA IN PROFOSED ADDITION---- 14,ooo sq. 

TOTAL AREA IN PREBENT UNION------------------- 86,ooo sq. 
TOTAL REVENUE ARFA·--------------------------- 30,400 sq. TOTAL NONREVEMUE ARFA------------------------- 57,600 sq. 

COMBINED TOTAL roR PRESENT BUILDING AND 
PROPOSED UNION ADDITION {APPROX.)·----------120,000 sq. 

TOTAL REVENUE AREA·----------------------·---- 48,400 sg. 
TOTAL NONREVENUE AREA------------------------- 71,600 sq. 

ft. 
ft. 
ft. 
ft. 
ft. 

ft. 
ft. 
ft. 

ft . 
ft. 
ft. 

ft. 
ft. 
ft. 

56.25~ 
43.751' 

34.541i 
65.46~ 

40.331' 
59.6~ 
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A meeting of the Campus Planning Committee -was held at 1:30 p.m. on October 5, 
1965, in Room 120 of the Administration Building. Members present were · 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
Others present were Mr. John G. Taylor and Mr. o. R. Downing. 

3092. Building Program - Future 

A. Priority List 

It is recommended that the following projects be placed on the 
priority list, although the listing is not intended to be by 
order of priority, nor is the time schedule recommended at this 
time. 

L Museum 

'lbe project has been approved by the Board of Directors and, 
in effect, the preliminary plans and specifications have been 
prepared and approved. 

In order that the information may be of record, the present 
Museum is located at the northeast corner of· the Circle and 
is the last remaining ideal site for a major educational 
building. The Board of Directors has approved a plan to 
duplicate the existing facilities at the corner of Fourth 
Street and Indiana Avenue in order to obtain the present 
site for other uses. 

2. Law School 

The School has been approved by the Board of Directors, 
Texas Commission on Higher Education, Legislature and 
Governor. 

A dean should be on hand before the building is planned. 

3. Business Administration Building 

4. Science Building 

Probably for Biology, but the recommendation is not specific 
until a determination has been made of the most efficient use 
of the space in the present Science Building and the funds 
available. 

5. Music 

New facilities, although determination should be me.de of the 
most efficient solution, as a new building or as a new addi
tion. · Ground .usage tor the needs in the area and location 
would be important considerations. 

6. Architect\ire 

Probably an additiqn. 

7. Greenhouses 

'!he present greenhouses will have to be moved, as they will 
be 1n the way of the Library expansion. 

Additional greenhouse space is needed ~or Agronomy, Biology, 
Entomology, etc. 



3092. Building Program - Future 

A. Priority List (continued) 

8. Agricultural Plant Sciences 

9. Farm Buildings 

There should be no change in the plans to move 
the horse facilities across the freeway. 

10. Chemistry 

Undergraduate facilities 

11. Library .._ 

12. Power Plant, Utilities, Roads, Walks, Etc. 

· B. Others ·for Consideration 

1. Civil Engineering 

It has been suggested that there are needs 
for additional testing space and hydrology. 

2. Home Management 

A new president may wish to have the use of 
the president's home, which is now being 
used for Home Management. 

3. Home Economics 

Additional classrooms, laboratories and offices. 

4. Classroom and Office Building 

Business Administration and the Foreign Languages and 
Mathematics Building will provide some relief for class
rooms and faculty offices. The project needs more thought 
before recommendation is made. 

5. Administration Building 
I 

It should be considered in the future. The needs for 
classrooms and offices in the Administration Building 
should be weighed, as the space can become too valuable 
to be used for administrative purposes. The location 
of the new.Administration Building would be affected by 
the convenience of those who must transact business at 
the administrative. offices. 

c. Architects 

' A great amount of discussion ensued on possible procedures in the ........... 
use of architects. The decision is both difficult and important. 

It was agreed .that the ideal system would be to have a director 
of f acilities, consulting architect, proj ect architect, project 
committ ees, etc. 

However, the time schedule will affect the system used. If 
Amendment I passes on November 2, 1965, substantial funds will 
be available, and need indicates that;n.ueh speed in construc-
tion woul.d be necessary. ~ 

Prudence ·dictates that much care and deliberation be exercised 
in order to realize the maximum use of the funds available. 



3092. Building Program - Future 

c. Architects (continued) 
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A new element has entered the picture, in that most educational 
and general facilities are now eligible for matching funds 
through the Higher Education Facilities Act. A recent change 
has been made to greatly broaden the coverage. 

It is reported that $7 million is now available for matching funds 
and applications must be filed with the Coordinating Board by 
January 1, 1966. The next avail.able funds are due July 1, 1966, _ 
and it is reported that approximately $18 million Will be avail
able for the state of Texas. After that, funds probably Will 
become available once each year and the indicated amount is 
$18 million. 

Thought should be given to acquiring matching funds for all proj
ects possible. If the policy should be adopted, the acquisition 
of matching funds would determine the time schedule and would 
affect the policy procedures on the use of architects, etc. 

If projects are to be implemented as rapidly as possible, no con
sulting firm could do the necessary work fast enough, and the use 
of project architects without consulting architects would seem to 
be indicated • . A director of facilities, or a firm acting as such, 
would seem to be essential to aid the CPC with the necessary plan
ning and implementation. 

If matching funds were to be a specific criterion, the first proj
ects probably should be let to project architects 'without the ser
vices of a consulting architect. However, consulting architects 
could be used in later projects. 

For example, if the Business Administration Building should be 
first on the priority list (and it would seem to offer the most 
general relief at the moment), the best project architects avail· 
able could be engaged to handle it, if it would be possible to 
have an application ready for matching funds on January l, 1966. 
As preliminary plans and specifications are necessary for an 
application, it would be essential to have the architects begin 
work with the least possible delay. It would be necessary to 
decide how the College would handle the project architects. 

Again, if matching funds are to be a criterion, other projects 
would be established, consulting architects engaged, and later 
project architects. A strict order of priority would have to 
be determined, in order for the requests for matching funds to 
be submitted. The projects could be implemented only as match
ing funds are approved. 

This system would provide maximum funds for construction and. 
more time for planning. It would not be the fastest system, 
but it could provid.e the best possible results over the next 
several years. 

Business Administration would seem to be a good project for 
quick development and yet provide much relief for classrooms 
and faculty offices. It would not be as complex, for instance, 
as a Science Building. If it seemed wise, it probably would be 
possible to prepare other applications for projects on the pri
ority list by the same procedure by January 1, 1966. 

3093. Chemical Research Building (CPC No. 87-64) 

Mr. Barrick reported that he has been in touch with the project 
architects. Mr. Bob White Will be in Lubbock and have material 
available for presentation to the Board of Directors for pre
liminary plans and specifications. 
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Classroom-Office Building (New) (Foreign Languages-Mathematics} 
(CPC No. 79-63) -

Two sets of the final plans and specifications are now en route 
to the College for checking. One set Will be sent to Mr. Downing 
for checking by him and his staff for the mechanical portion, and 
Mr. Urbanovsky and Mr. Barrick will check the other. 

Mr. Taylor agreed to serve as coordinator to add the other docu
ments and to submit the plans to RBFA for approval by Saturday of 
this week. 

The presentation to the HHFA Will be on October ll, 1965, instead 
of October 4, 1965, as thought. The BHFA requires two weeks as 
the minimum for checking. 

It was agreed to request approval of the BHFA and the Board of 
Directors for a bid opening on Thursday, December 2, 1965. 
Mr. Barrick Will notify the architects. 

It was agreed. that the required ads will be run as soon as the HHFA 
approves the plans and specifications. The project architects are 
to prepare the copy and Mr. Taylor will see that the ads are prop
erly run. 

The recommendation for a contract award Will be made to the Board 
of Directors at the meeting on December 11, 1965. 

3095. Dormitory Expansion 

A. Off-Campus Projects 

A fourth group is in the process of preparing plans and specifica
tions for housing 900 plus men, adjacent to the southwest corner 
of the College property, the facilities to be completed by 
September 1, 1966. No request has been made to the College nor 
has any notice been given to the College of the intent of the group. 
The representatives reported that an application is being prepared 
With haste. Some doubts were expressed that the application should 
be accepted at this late date if there is to be order in the con
struction of off-campus housing and the procedures stipulated by 
the Board. of Directors followed. More information will be avail
able later. 

As some additional information has been requested from the three 
finns in the picture, it was agreed to delay a recommendation to 
the Board until later in the week. 

B. On-Campus Housing 

A new residence hall for women is essential. It, too, could. be 
handled by project architects, with a d.ecision to be made on the 
handling at college level. Also, it must move very rapidly. 
Probably a single firm of architects cannot feasibly serve as 
consulting architects for both projects with the necessary speed. 
However, it would. not be impossible to d.o so, and further thought 
would seem to be indicated. 

3096. Library (CPC No. 12-58) 

Completion of South Basement and Third Floor 

The architects have been waiting for word from the College to begin 
the working drawings and bidding documents. As the space is to be 
completed in keeping with the original plans for the Library, it 
was agreed to instruct the architects ·to begin the preparation of 
working drawings and bidding documents, and to tie the bid opening 
to that for the Foreign Languages and Mathematics Building, if 
possible. 
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3096. Library (CPC No. 12-58) 

Completion of South Basement and Third Floor (continued) 

BHFA approval is necessary before the project can be submitted 
for bids, and. Mr. Taylor is to check With the BHFA to see if it 
would be possibie to make arrangements to time the bid opening 
with that of the Foreign Languages and Mathematics Building. 
While it would be advisable, it would be possible to start the 
Library construction at a later date and run into no complica
tions of supervision. 

M. L. Pennington 
Chairman 

The meeting recessed at 5 p.m., to reconvene at 10:30 a.m. on October 6, 1965. 
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A meeting of the Campus Planning Committee was held at 10:30 a.m .• on October 6, 
1965, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick. and Chairman M. L. Pennington. 
Others present were Mr. John G. Taylor and Mr. o. R. Downing. 

3097. Building Program - Future 

A. Matching Funds 

The Chairman reported that he had called Mr. Ray Fowler, who 
handles the Higher Education Facilities Act for the Coordinating 
Board, since the last meeting. The information received is as 
follows: 

First closing date is January 1, 1966. Approximately 
$7 million is available to the senior colleges for 
matching funds under the Higher F.ducation Facilities 
Act, plus the possible transfer of surplus from other 
states. The Commissioner can allocate as he sees fit. 
The chances are pretty good that from $50 million to 
$100 million could be available for reallocation, 
depending on the demand of various states. The demand 
would be based on unfilled requests, and Mr. Fowler 
said that Texas probably will be in fourth place for 
reallocation of additional funds from other states. 

Second closing date is July 1, 1966. Texas' share is 
expected to be $18 million each year from here on, 
plus possible reallocation of funds from ·other states 
late in the Federal fiscal year. 

B. Priority List 

The priority list, as recommended the preceding day, was 
reviewed.. 

Policy Recommendations 

a. As a basis for implementation, it was agreed that the 
programs for the various projects should be developed 
before the budget is set. 

b. After much discussion, and as a major policy recommendation, 
the CPC voted to recommend that the priority list be imple
mented in such a manner that the maximum funds available 
from the Higher Education Facilities Act may be realized. 

c. Since funds will be available for matching on projects for 
which applications are filed with the Coordinating Board 
by January 1, 1966, it was agreed to recommend that Texas 
Tech apply for as many projects as possible at that time. 

C. Project Recommendations 

l. Business Administration 

As the project for Business Administration would be the easiest 
and fastest program to develop and would provide the greatest 
overall college relief at the undergraduate level, it was agreed 
to assume that Amendment I would pass on November 2, 1965, and 
recommend that an application be filed with the Coordinating 
Board under the Higher F.d.ucation Facilities Act for matching 
funds on a $1 to $2 basis by January 1, 1966, if at all possible. 
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3097. Building Program - Future 

C. Project Recommendations 

1. Business Administration (continued) 

To file the application, it would be necessary to cOUDDission 
architects ~or the project without delaying. 

Page, Southerland and Page of' Austin is an excellent firm, 
with a large capable staff' and extensive experience in college 
work. The firm recently constructed the new Business . 
Administration and ·Economics Building at The University of Texas 
for $3,469,000. 

It was agreed to recommend that the firm be selected for the 
project at a fee of 6 percent, with the College to furnish a 
clerk of the works if the seriices of' one are deemed advisable. 
The recommendation is based on the contingency that the firm 
can get the necessary plans prepared in time to file an appli
cation with the Coordinating Board for matching funds by. 
January 1, 1966. 

It was agreed that there would be no advantage f'or the "hurry 
up0 project to have the services of a consulting architect. 

2. Science Build.ing 

The next greatest overall college need seems to be a science 
building which probably could help all of the sciences on 
campus. 

Pierce and Pierce of Houston is another large, excellent firm, 
experienced in science buildings with a reputation for quality 
work. 

It was agreed to recommend that Pierce and Pierce of Houston 
be commissioned for the project at a fee of 6 percent, with 
the College to furnish a clerk of the works if the services 
of one are deemed advisable, if the firm can provide the 
required information to file an application by January 1, 1966, 
for matching funds under the Higher Education Facilities Act. 

(The CPC agreed that the two projects, to be handled immediately, 
would comprise an ambitious program and a difficult schedule which 
could be handled only by the greatest cooperation by all involved. 

It may not be possible to move rapidly enough but the members of 
the CPC :feel that the results would be so important that the 
attempt should be made. Also, the members feel that the recommendec 
architects can provide the necessary information if it is possible 
:for it to be done.) 

(The meeting recessed at 12:30 p.m. and 
reconvened at 4 p.m.) 

3. Power House, Utilities, Etc. 

It was agreed that a study o:f the needs should be made by a 
professional engineering firm and that the CPC will attempt to 
recommend a firm to the Board of Directors at the meeting on 
December 11, 1965. The study would. cover heat, chilled water, 
electricity, etc. 

4. Other Architectural Services 

It was agreed that if the recommendations f'or the two projects 
are approved, the proposed system involving consulting archi
tects' services could be studied further and. adopted later. 
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3098. Dormitory Expansion 

A. On-campus Housing 

It was agreed to recommend that a project be started in keeping 
with the following: 

Basic concept: 
Capacity: 

Site: 

Architects: 

Fee: 

Schedule: 

Estimated Cost: 

Source of Funds: 

B. Off-Campus Housing 

Firms 

Begin a complex. 
First unit, spaces for 900 to 1100 
women plus the commons area. 
West of Flint with specific location 
to be determined later after further 
study with project architects. 
Associated Architects and Engineers of 
Lubbock, subject to .an advance recom
mendation of engineers to be used. 
6 percent, with the College to furnish 
services of a clerk of the works, if 
one is seemed essential. 
Commission architects on October 9, 1965, 
and move rapidly, with occupancy scheduled 
for September, 1967. 
To be determined by the program study, but 
it probably will cost $3l million to 
$4 million. 
BBFA, interest rate now 3 percent. 

1. U. S. (Bob) Robinson, Lubbock; 850 spaces, 1967, old 
Tower Theater site. According to information received, 
Mr. Robinson is not ready to file an official request 
with the College for the construction and operation of 
the off-campus housing for men students. 

2.. University Rousing Construction1 Ltd., Omaha, Nebraska, 
and Glenview, Illinois; 850 spaces, September, 1966, 
south side of block east of College on 19th Street. 
'lhe r eports on Mr. Seldin, who would finance and 
operate the project, are very good. It was agreed to 

·recommend that the request from the firm be accepted 
subject to compliance with city and college ~egulations. 

3. University Dormitory Development, Inc., Chicago, Illinois; 
700 plus, September, 1967, seeking site on south side of 
block to the west of College on 19th Street. The firm 
has applied to the College for permission to construct 
the facilities, but a bit of additional information is 
desired and bas been requested. The firm has not filed 
a request with the City as yet. It was agreed that the 
CPC was not ready to recommend approval, and Mr. Taylor 
is to call the firm tomorrow to check on the status. 

4. O'Meara-Chandler Corporation, 4140 Southwest Freeway, 
Houston, Texas; 968 spaces, eventually 4,ooo students; 
23-acre tract at the intersection of Brownfield Highway 
and extension of 19th Street adjoining the Santa Fe 
tracks, Seagraves branch. Number of stories, four 
(three winged); construction, Class A, poured concrete 
slab and frame brick veneer, concrete block, metal lath 
and plaster; dining room seating 630 students; lounge; 
public and recreational facilities, including enclosed 
swimming pool; September, 1966. The operating procedure 
Will follow that recommended by t he Housing Office of 
Texas Tech, relative to staffing and regulations. Per
mission would be requested for the staff to meet With 
the college housing staff and that the college housing 
contract be adapted for their use. 



3098. Dormitory Expansion 

B. Off-Campus Housing 

Firms (continued) 
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The firm has built and is operating housing in eight 
universities and colleges in Texas, California, Virginia 
and Georgia. Under construction at the present time are 
housing units at four universities and colleges in 
Colorado, Florida and California. Northwestern Mutual 
Life Insurance Company of Milwaukee would provide stable 
financing. 

The firm was under the impression that a request was not 
to be made to the College until the plans had been devel
oped. A request has been made to the City for zoning 
approval. The firm is in position to start construction 
as soon as permission is received from the College and 
from the City. 

In past talks, the firm has s~id that a bus shuttle ser
vice would. be operated from the facilities to the campus 
proper, but no mention is made in the information received 
in the past day or so. Neither is any information on 
parking spaces specifically set forth, although statements 
have been made that there would be more parking than the 
two-for-one ratio required. Also, there is no statement 
that the firm would comply with the regulations prescribed 
by the Board of Directors. 

After consideration, it was agreed not to make a recommenda
tion until more information is available. 

3099. Library (CPC No. 12-58) 

Completion of Sputh Basement and Third Floor 

Mr. Taylor reported that he called Mr. Berrey of the HHFA in 
Fort Worth, who told him it would be necessary to have separate 
wage rates for the project and that it would be possible to 
request them without waiting for a project number. 

Also, Mr. Berrey said that possibly it could be arranged for the 
Library additions to be bid at the same time as the Foreign 
Languages and Mathematics Building. 

The meeting adjourned at 5:55 p.m. 

M. L. Pennington 
Chairman 



3100. Buildins Program - Future 

A. Priority List 

Although the listing is not intended to be by order ot priority, 
no:r is the time schedule recommended at this time, it is recom• 
mended that the folloWing projects be placed on the priority list: 

1. Museum 

2. Law School 

3. Business Administration Building 

4. Science Building 

5. Music Facilities 

6. Architecture Facili ti. es 

7. Greenhouse 

8. Agricultural Plant Sciences Facilities 

9. Farm Facilities 

Horse Facilities 



3100. - Building Program - Future 

A. Priority List (continued) 

l.O. Chemistry 

B. 

c. 

Undergraduate Facilities 

11. Librarx · 

12. Power Plant, Utilities, Roads, Walks, Etc. 

Policy Recommendations~ 
1. The programs for the various projects be developed before 

.the budget 1 s finally set. 

2. The priority list be implemented in such a manner that the 
maximum funds available from the Higher F.ducation Facilities 
Act be realized. 

t 

Project Recommendations -H~,,,,'-~- !3J5;.-
l. Business Administration Bu~~ - · 

Architects - t?T.:--i..~"' v~ -
~/-:t:i.J 

Science Building 

Architects - (?~) ..... ~ t V-<-a-.;'-·c..'_u 
~~ 

3101. Chemistry Research Building (CPC No. 87-64) D ~ . 

(I) ~ Consider appr~ of preliminary p~s ~ ~pecii'icat~:s. _, .. , , _ ~ 
· ~cc--~ -0~ f 
~1/J v .A.j<-~' 
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3102. Dormitory Eq>ansion 

A. Off •Campus Housing 

Approval of Groups 

a. 

b. 

c. 

d. 

Mr. U. S. (Bob) Robinson, Lubbock 

The Zoning Board recommended approval ot the Tower 
Theater site on October 7, 1965. However, Mr. Robinson 
has made no request to the College for approval of off· 
campus housing, and it is recommended that he be passed 
over. 

University Housing Construction, Ltd., Omaha, Nebraska, () /(... 
and Glenview, Illinois; 850 spaces, September, 1966, 
sou~h side of block east of College on 19th Street. 

On October 7, 1965, the Zoning Board delayed action on 
the request, pending further study on traffic conditions 
in the area. 

Consider recommendation of the CPC that the application 
for off-campus housing be accepted, subject to compliance 
with City and College regulations. 

University Dormitory Development, Inc., Chicago, Illinois; OK 
700 plus, September, 1967, seeking site on south side of 
block to the west of College on 19th Street. 

The group has not asked for zoning approval as yet. 

Consider recommendation of the CPC to accept the request 
of the group to construct off-campus housing, :pl'Q:!.s1ded. 
t.Qe JilgQPa included add! tional ott eeRIP\iUl b~s1eg t<:11 -men 
~e~6tr. 

O'Meara-Chandler Corporation, 4140 Southwest Freeway, 
Houston, Texas; 968 spaces (eventually 4,000 students, 
but there is no request for any beyond 968), 23~cre 
tract at the intersection of Brownfield Highway and 
extension of 19th Street, September, 1966. 

The City Zoning Board recommended the zoning change at 
the meeting on October 7, 1965. 

Consider the recommendation of the CPC that the request 
of the firm be accepted. 



3102. Dormitory .Expansion (continued) 

On•Cam;pus Housing 

Consider recommendation of the CPC that a complex be started 
to the west of Flint, with the first unit to house between 900 
and llOO women, plus the commons area. 

+~)~,__);;· ef 

~~ .__; 
If the project is approved, permission is requested to file an 
application for a loan from the BHFA. 

Architects 

,.__. ... 

'-----....... _· ·· ·--·-···· ·~--·------------. 

,..-
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A meeting of the Campus and Building Committee of the Board of Directors and 
the Campus Planning Committee was held at 4 p.m. on October 8, 1965, in the 
Office of the President. · 

Members of the Building Committee present were Mr. Wilmer Smith, Chairman, 
Mr. Herbert Allen and Mr. Harold Rinn. Other members of the Board of Directors 
in attendance were Chairman R. Wright Armstrong, Mr. Alvin R. Allison, 
Mr. Manuel DeBusk, Mr. Roy Furr, Sr., and Mr. J. Edd McLaughlin. 

Members of the Campus Planning Committee present were Mr. E. J. Urbanovsky, 
Mr. Nolan E. Barrick and Chairman M. L. Pennington. Others present from the 
College were President R. C. Goodwin, Dr. W. M. Pearce, Mr. J. Roy Wells, 
Mr. O. R. Downing, Mr. John G. Taylor and Mr. R. B. Price. 

In order that the results of the meeting of the Board of Directors may be 
included in the Campus Planning Committee Minutes for record purposes, the 
action taken by the Board at the meeting on October·9, 1965, will follow that 
of the Campus and Building Committee for each item. 

3100. Building Program - Future 

A. Priority List 

Approved the following projects to be placed on the priority list, 
al though listing is not intended to be by ord.er of priority, nor 
is the time schedule recommended at this time. 

1. Museum 

2. Law School 

3. Business Administration Building 

4. Science Building 

5. Music Facilities 

6. Architecture Facilities 

7. Greenhouses 

8. Agricultural Plant Sciences Facilities . 

9. Farm Facilities 

Horse Facilities 

10. Chemistry -

Undergraduate Facilities 

11. Library 

12. Power Plant, Utilities, Roads, Walks, Etc. 

B. Policy Procedures 

Approved the following: 

1. The programs for the various projects be developed before 
the budget is finally set. 
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3100. Building Program - Future 

B. Policy Procedures (continued) 

2. '!be priority list be implemented in such a manner that the 
maximum funds available from the Higher Education Facilities 
Act be realized. 

c. Projects 

1. Business Administration Build.ing 

Approved the Business Administration Building, with immediate 
steps to be taken for its implementation. 

Approved. the commissioning of Page-Southerland and Page of 
Austin as the architects at a fee of 6 percent, and stipulated 
that a request for matching funds under the Higher Education 
Facilities Act be filed. with the Coordinating Board by 
January 1, 1966. 

2. Science Building 

Approved the Science Building, with immediate steps to be 
taken for its implementation. 

Approved. the commissioning of Pierce & Pierce of Houston as 
architects at a fee of 6 percent, and stipulated that a request 
for matching funds under the Higher Education Facilities Act be 
filed with the Coordinating Board by January 1, 1966. 

(The ~card of Directors approved.) 

3101. Chemistry Research Building (CPC No. 87-64) 

Approved preliminary plans and. specifications presented by 
Mr. Bob White of Pitts~ Mebane, Phelps & White, the project archi
tects, ·and authorized the architects to begin the preparation of 
working drawings. · 

(The Board of Directors approved.) 

3102. Dormitory Expansion 

A. Off-Campus Housing 

Approval of Groups 

a. Mr. U. S. (Bob) Robinson, Lubbock; 850 spaces; 1966; 
old Tower Theater site. 

The Zoning Board recommended approval of the project on 
October 7, 1965, but Mr. Robinson has made no request to 
the College for approval of off-campus housing. 

Approved the recommendation of the Campus Planning 
Committee that he be passed over. 

b. University Housing Construction, Ltd.; Omaha, Nebraska, 
and Glenview, Illinois; 850 spaces; September, 1966; 
south side of block east of College on 19th Street. 

On October 7, 1965, the Zoning Board d.elayed action on the 
request, pending further study on traffic conditions in the ' 
area. 

Approved the recommendation of the CPC that the application 
for off-campus housing be accepted, subject to compliance 
with. City and College regulations. 
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3102. Donnitory Expansion 

A. Off-Campus Housing 

Approval of Groups (continued) 

c. University Dormitory Development, Inc.; Chicago, Illinois; 
700 plus; September, 1967; seeking site on south side of 
block to the west of College on 19th Street. 

Approved the recommendation of the CPC to accept the 
request to construct off-campus housing subject to 
compliance with City and College regulations. 

d. O'Meara-ChandJ.er Corporation, 4140 Southwest Freeway, 
Houston, Texas; 968 spaces (eventually 4,ooo students, 
but there is no request for any beyond 968); 23-acre 
tract at the intersection of Brownfield. Highway and 
extension of 19th Street; September, 1966. 

The City Zoning Board recommended the zoning change 
at the meeting on October 7, 1965. 

Approved the recommendation of the CPC that the request 
be accepted, subject to compliance with City and College 
regulations. 

B. On-Campus Housing 

Approved the following: 

Basic concept: Begin a complex. 

Capacity: First unit, spaces for 900 to 1100 
women, plus the commons area. 

Site: West of Flint with specific location 
to be detennined later after further 
study with project architects. 

Architects: Schrilidt & Stiles, Roberts & Messersmith 
of Lubbock, subject to an advance recom
mendation of engineers to be used. 

Fee: 6 percent, with the College to furnish 
services of a clerk of the works, if 
one seems essential. 

Schedule: Occupancy scheduled for September, 1967. 

Source of Funds: HHFA, interest rate now 3 percent; 
application to be filed as soon as 
feasible. 

(The Board of Directors approved.) 

The meeting adjourned at 5 p.m. 

M. L. Pennington 
Chairman 



T~ TECHNOLOGICAL COLLIDE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING COMMI'l'l'EE 

Minutes No. 256 October 12, 1965 

1780 

A meeting of the Campus Planning Committee was held at 5 p.m. on October 12, 
1965, in Room 120 of the Administration Building. Members present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
Others present were Mr. John G. Taylor and Mr. O. R. Downing. 

3103. Business Administration Building (CPC No. · 98-65) 
(Page-Southerland & Page) 

A. First Goal 

1. It was agreed that all efforts should be pointed to filing 
an application under the Higher Eliucation Facilities Act 
by January 1, 1966, with the Coordinating Board, for match
ing funds. 

2. The entire early effort should be devoted to the steps nec
essary for the application. There will be time for the 
other required steps af'ter that. 

3. In general, the following information is needed for the 
application: 

a. Floor plan 
b. Square footage 
c. Elevations 
d. Movable equipment 
e. Outline specifications 
f. Cost estimates 

B. Steps 

L Faculty Cammi ttee 

a. Composition 

The CPC agreed to think in terms of three members from 
the using department, two f'rom the College but outside 
the department, and probably one from outside the College, 
if feasible. 

It was agreed that the members should have a definite 
interest in the project and be able to meet often and 
at times on short notice and be willing to devote the 
necessary time, especially in the early stages, as it 
will be a very tight schedule. 

b. Duties 

Develop the program for the project by working with the 
project architects and the expedi ter. 

The needs should be developed by listing what the depart
ment requires in the way of space and facilities in the 
order of priority. 

2. Procedures 

The Faculty Committee should designate a chairman, with the 
responsibility to act, and to give answers when necessary. 

It would be well to outline the mechanical procedures neces~ 
sary to meet the January 1 deadline. It probably would be 
wise to start with the deadline and work backwards. 



3103. Business Administration Building (CPC No. 98-65) 
(Page-Southerland & Page) 

B. Steps 

2 . Procedures (continued} 
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Tb.ere should be a joint session with the CPC, the architects 
and the dean at a preliminary session to get under way. 

3. Expediter 

The CPC agreed to ask Miss Jerry Kirkwood to serve as 
expediter to assist the faculty committee, the architects 
and the CPC to proceed as rapidly as possible with the 
project to be her No. 1 priority. She probably will need 
to meet with all groups. Her chief function will be that 
of liaison to expedite the project by lending all possible 
aid and assistance. She is to report to the CPC. 

4. Application Coordinator 

The CPC agreed to request Mr. John G. Taylor, Business Manager, 
to assume the responsibility for putting the application 
t _ogether and to try to help stay on the schedule in the develop
ment of the application. 

5. Mechanical Plans 

The CPC agreed to ask Mr. o. R. Downing, Director of Building 
Maintenance and Utilities, to work with the architects on the 
design and development of the mechanical plans and specifications. 

It will also be Mr. Downing's responsibility to check the plans. 

6. Budget 

The budget is to be determined after the program has been 
developed, which is consid.ered to be ideal, but the process 
places even more responsibility on the faculty committee, the 
architects, the dean and the CPC to consider most carefully 
the needs and costs. 

There should. be provisions for reasonable future expansion and 
needs. 

7. Time Schedule 

It probably could. be developed after the first meeting between 
the various groups. It is going to be a very tight schedule, 
and 1 t will be vital to maintain it. 

8. Compliance with State Regulations 

It will be necessary to f i le the usual informational report 
with the Legislative Budget Board just as soon as the infor
mation is available. 

It is assumed that there are no other state r egulations appli
cable to the design of the project. 

9. Project Architects {Page-Southerland & Page} 

It was agr eed that the Chairman would call 
Mr. Lewis Southerland, explain the CPC's thinking as shown 
above and obtain his suggestions on how to proceed in the 
most expeditious manner. 



3103. Business Administration Building (CPC No. 98-65) 
(Page-Southerland & Page) 
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9. Project Architects (Page-Southerland & Page) (continued) 

(The call was made on October 13, 1965. Mr. Southerland 
said tha.t Mr. Barrick ha.d requested a letter from him out
lining what he would like :for the faculty committee to do 
and it had been mailed. He plans to come to the campus on 
Tuesday, October 19, 1965, and suggested that the College 
get together as much of the information outlined in his 
letter as possible.) 

10. Financing 

The project will be dependent on the passage of Amendment 1 
on November 2, 1965. 

3104. Science Building (CPC No. 99-65) (Pierce & Pierce) 

First Goal 

1. Type of Building 

Which science will be housed in the project is of primary 
importance, and the decision should be based on the most 
efficient and economical use of the existing space in the 
present Science Building. 

It would be possible to construct a building for a single 
department •. 

Semester Credit Hours (Dean Kennedy's figures) 

1964 

12,903 
4,309 
4,202 

1965 Difference Percentage 

Biology 
Geosciences 
Physics 

14,321 
5,509 
4,582 

2,228 
1,200 

380 

18.4 
27.8 

9.04 

There could .be some problem in financing graduate facilities, 
if needed, under Title I as it provides only for undergraduate 
facilities. Possibly graduate facilities could be requested 
under another title if identifiable. 

It was agreed to ask Dean Kennedy and his department heads to 
study and recommend which science is to be housed, with the 
reasons, by Thursday morning at 10 a.m. 

2. Faculty Committee 

a. Composition 

It -wa.s agreed t o start with the idea of three committee 
members from the department, two from outside of the 
department but from the College, and one probably from 
the outside. The other two faculty members could be 
from Agriculture, Home Economics, some phase of premed 
or some other part of the College. 

It -wa.s agreed to check with Dean Kennedy for his 
recommendations. 

The members should have a definite interest in the project 
and be able to meet often, and ~t times on short notice, 
and be willing to deyote the necessary time, especially 
in the early stages as it will be an extremely tight 
schedule. 



3104. Science Building (CPC No. 99-65) (Pierce & Pierce) 

First Goal 

2. Faculty Committee (continued) 

b. Duties 

To develop a program for the project, working with the 
project architects and the expediter. 

Develop the needs by listing what the department 
requires in the way of space and facilities in the 
order of priority. · 

c. Procedures 

The faculty committee should designate a chairman, with 
the responsibility to act, and to give answers when 
necessary. 

It would be well to outline the mechanical procedures 
necessary to meet the January 1 deadline. It probably 
would be Wise to start with the deadline and work 
backwards. 

There should be a joint session with the CPC, the 
architects and the dean at a preliminary session to 
get under way. 

3. Expediter 

The CPC agreed to ask Mr. Bill Felty to serve as the expediter 
to assist the faculty committee, the architects and the CPC 
and to proceed as rapidly as possible, With the project to be 
his No. 1 priority. He probably will need to meet With all 
groups. His chief function Will be that of liaison to expedite 
the project by lending all possible aid and assistance. He is 
to report to the CPC. 

4. Application Coordinator 

The CPC agreed to request Mr. John G. Taylor, Business Manager, 
to assume the responsibility for putting the application 
together and to try to help stay on the schedule in the develop
ment of the application. 

5. Mechanical Plans 

The CPC agreed to request Mr. o. R. Downing, Director of 
Building Maintenance and Utilities, to work With the architects 
on the design and development of the mechanical plans and 
specifications. 

It Will also be Mr. Downing's responsibility to check the plans. 

6. Budget 

The budget is to be determined after the program has been 
developed, which i s considered to be ideal, but the process 
places even more responsibility on the faculty committee, the 
architects, the dean and the CPC to consider most carefully 
the needs and costs. 

'lb.ere should be provisions for reasonable future expansion 
and needs. 

7. Time Schedule 

The time schedule probably could be developed after the first 
meeting between the various groups. It is going to be a very 
tight schedule, and it will be vital to maintain it. 
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31o4. Scienc·e Building (CPC No. 99-65) (Pierce & Pierce) 

First Goal 

8. Compliance with State Regul..ations 

It will be necessary to file the usual informational report 
with the Legislative Budget Board just as soon as the in.for
mation is available. 

It is assumed that there are no other state regulations appli
cable to the design of the project. 

It was agreed that the Chairman would call Mr. George Pierce, 
explain the CPC's thinking as shown above and obtain his sugges
tions on how to proceed in the most expeditious manner. 

(The Chairman called Mr. Pierce on October 13, 1965. He said that, 
after talking with Mr. Barrick, he was planning to come out early 
on Tuesday afternoon, October 12, stay over until Wednesday, 
October 13, and leave Mr. Deshayes here as long as he needed to be. 
He said he would like to work with the faculty committee and with 
its chairman and certainly endorsed the idea. He suggested that 
strict lines of authority be arranged and said that he would like 
to meet with the chairman of the committee and the CPC, and the 
sooner the better. 

(After several conversations, it was agreed that Mr. Pierce and 
Mr. Deshayes would arrive on the first plane from Houston on 
Friday morning, October 15, and that Mr. Felty would acquaint him 
with the campus in general. in the morning. In the afternoon, a 
meeting is scheduled with Mr. Urbanovsky, Mr. Barrick, Mr. Taylor, 
Mr. Downing, Mr. Felty, Dean Kennedy, Dr. Camp, the chairman of . 

. the faculty committee, and perhaps other members of the faculty 
committee available at that time. 

(On Saturd.8.y morning, October 16, there is to be a meeting with the 
same group and M. L. Pennington at 8 a.m. in Room 120 of the 
Administration Building. 

(The general purposes of the meetings will be to develop the guide
lines to get the project under way.) 

9. In the Chairman's conversation with Mr. Pierce, it was mentioned 
that the CPC will recommend an engineering survey. Mr. Pierce 
pointed out that it should be started as quickly as possible, as 
both he and the architects on the Business Administration 
Building will need specific in.formation in order to file the 
applications. 

10. Financing 

3105. Library 

The project will be dependent on the passage of Amendment 1 
on November 2, 1965. 

Completion of South Basement and Third Floor 

Elevators 

Mr. Barrick said that the architects have rai sed a question 
as to the number of elevators to be included in the project. 
There are two el evators in use . One runs to the third f loor 
and the other to the second. There is a shaf t for a third 
elevator. 

It was agr eed that two el evators would be ample to handle the 
load to the third floor. 



3106. ~Residence Hall ~Women (CPC No. 97-65) 

In order to expedite the project, the CPC agreed on the following: 

1. The Women's Residence Council be requested to prepare a list of 
the things they like about the present residence halls and those 
that they would like to have. A very excellent contribution was 
made by the members of WRC on the four existing new women's 
residence halls. 

2. The housing staff, including Food Service, would be asked to 
help prepare the programs. 

3. The architects would be asked for their needs . (When asked, 
Mr. Howard Schmidt said that he thought it would be well to 
start With a CPC and housing staff meeting as the first step.) 

4. The architects would. be asked for their suggestions on the 
site,. which would be west of Flint. 

5. A check would be made with the architects for the recommended 
engineering firm before contacts were made. 

6. Mr. John G. Taylor would coordinate the application to the BHFA 
for a loan. · 

7. Mr. o. R. Downing would be the person to consult on the 
mechanical design and plans. 

8. The CPC will be the focal point, short of the President and the 
Board of Directors. 

9. The available information on hand in connection with the 
thoughts on housing should be pulled. together for the 
architects. 

10. A consultant for food facilities should be considered. 
(Mrs. Bates is very pleased with the work of Mr. Arthur W. 
Dana and has pointed out that the services should be available 
at the outset.) 

11. There would be a study of the maximum or ideal capacity in the 
complex area. 

12. Some thought should be given in siting the present project to 
that for the next units. 

13 . The housing staff would be asked for their thoughts and. ideas 
on the site, capacity, program, etc. 

The meeting adjourned at 6:20 p.m. 

M. L. Pennington 
Chairman 
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A meeting of the Campus Planning Committee was held at 4 p.m. on October 13, 
1965, in the Office of the President. Members of the CPC present were 
Mr. E. J. Urbanovsky, Mr. Nolan E. Barrick and Chairman M. L. Pennington. 
others present were Mr. John G. Taylor and Mr. o. R. Downing. In addition, 
Mrs. Shirley s. Bates, · Mrs. Dorothy T. Garner, Mr. Guy J. Moore, ahd the 
project architects, Schmidt and Stiles, Roberts & Messersmith, were present. 

3107. New Residence Hall for Women (CPC No. 97-65) (Schmid.t and Stiles, 
~ ~ Roberts & Messersmith) 

A. Food Consultant 

It was generally agreed that the services of a consultant would be 
needed. After discussion, it was agreed that Mr. Dana's design 
and specifications were vecy good, but that there should be some 
reevaluation ·of. the erlent . of." his inspection· servi·ces. 

B. Preliminacy Application 

Mr. Taylor mentioned that the preliminacy application is little 
more than a project description. It was agreed that efforts 
should. be made to file the application as quickly as · possible. 

The financing of possible overdesign for later additions could 
create a problem. 

Mr. Taylor had talked with the HBFA officials on October J2, 1965, 
and a copy of his report is attached to and. made · a :part of the 
Minutes. (Attachment No. 584, page -1788) 

C. Incinerators 

It seemed to be the consensus that a great deal of thought should 
be given to the design of waste disposal in the residence halls. 
Residence halls over the countcy have the same problems, and no 
one has found an ideal solution. 

D. Utilities 

The requirements for utility tunnels will affect the site selection. 

E. Consulting Engineers 

It was agreed that steps should be taken to recommend a consulting 
engineer and the scope of the survey that should be made and 
request clearance. 

F. Power Plant 

It is generally agr eed that a new power plant will be neces sacy and 
that it probably will provide for all the build.ings to the wes t of 
Flint in the future, including chilled water. The question should 
be included in the survey of the consulting engineer. 

G. Acreage 

It was pointed out that there are approximately 14 acres in the site 
for Men's 9 and 10. This is approximately 72 men per acre. Various 
means of conserving space were discussed. 
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H. Parking 
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It was agreed to provide one parking space for each two students 
in the project. 

I. Classrooms 

It has been the thought for some time that it would be well to have 
some classrooms with future residence halls projects, but there is 
a complication on :financing. It is not peI'lll;issible to combine con
stitutional building amendment money with borrowed funds :for resi
dence halls. 

J. Other 

All the other topics shown under Item No. 31o6 were discussed, and 
it was agreed that the next step would be for the project architects 
to work with the housing staff' to begin the development of' the pro
gram, and they are to let_ the CPC know when there is something need
ing the members' attention. 

It was agreed that the facilities should be designed for occupancy 
by either men or women. 

It seemed to be the general consensus that it might be well to take 
some additional space for housing from men for women and provide 
space for men in the proposed facilities. 

l;t was agreed that there should be some single rooms. In the 
spaces occupied by men, the wing advisor is housed in a single 
room in order that he may counsel in his room. If the space is 
used by women, Dean Garner said it could be rented as a single 
room for an additional price, and some such space is needed. 

The meeting adjourned at 5:50 p.m. 

M. L. Pennington 
Chairman 
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Campus Planning Committee 
October 13, 1965 
Attachment No. 584 
Item 3107 

OFFICE OF THE BUSINESS MANAGER 

TO: __ Mr_._M_. _L_._P_e_nn_ing~.._t_o_n _________ DATE: __ O_c_t_ob_er_l2_,_19.._6 ..... 5_ 

I talked with Miss Emma Brown and Mr. Don Horsley at the HHFA office in 
Fort Worth Tuesday morning, October 12, 1965, about our plans for sub
mitting an application for a new residence hall complex. Miss Brown said 
that the recent bill passed extending the housing provisions made $300 
million available each year; however, BHFA has to mechanically borrow the 
money from the Treasury, and this has not been done yet. HHFA is accepting 
and processing applications, but has not committed any funds at all for the 
current year. Miss Brown suggested that we proceed with our application. 
I asked her if she thought we would have any trouble getting up to $4 million 
on this project, and she said she did not think so since their present limit 
is about $4 million per year per school. 

I asked Miss Brown about the Student Union addition, and she said that 
unions are still eligible and that the post office connected with the Union 
is an eligible item. I had asked her this question so that if the .post 
office were not eligible, we might not want to consider it in our planning. 

Don Horsley walked into Miss Brown's office 'While I was talking With her, 
and she put Don on the phone to discuss some of the problems on financing. 
He said that if we could meet our earning& test on the project, we would 
have no problem at all in financing the project and selling some bonds on 
the side for movable equipment. However, if there is quite a bit of 11 ineli
gible stuff," as Don Horsley calls it, in the project (I suppose he's talking 
about oversizing the utility tunnels and building more kitchen than we need 
or something), and we are unable to put in the money to cover this, we might 
have some problem. 

Don suggested that we get our application in just as soon as possible. 'When 
it comes down to the financing, he will see 'Which is the best route to take. 
He also mentioned that we probably could not have our loan agreement provide 
for the issuing of bonds for the Union unless they were handled together 
from the start. However, he suggested that we proceed at the present tim~ 
with our application just on the residence hall. 

I raised the question With Don on what interest rate we would have on the 
bonds we sold outside of the system to provide funds for movable equipment, 
etc. He said that the interest rate would be whatever we could get and would 
not be limited to 3 percent. He thinks we have to go more than $100,000 to 
$2001 000 on these outside bonds and we may have trouble selling. them. 

JGT:b 
cc: Mr. R. B. Price 

John G. Taylor 
Business Manager 



TEXAS TECHNOLOGICAL COLLEGE 
Lubbock, Texas 

MINUTES OF THE CAMPUS PLANNING CCl-1MITTEE 

Meeting No. 258 October 15, 1965 

A meeting of the Campus Planning Committee was held at 2 p.m. on October 15, 
1965, in the Office of the President. Members present were Mr. E. J. Urbanovs~ 
and Mr. Nolan E. Barrick. Chairman M. L. Pennington was out of town. 

Other persons present were Mr. George Pierce and Mr. Bob Deshayes of the 
architectural firm, Pierce & Pierce, Houston, Texas, Dean s. M. Kennedy, 
Dr. Farl Camp, Mr. Bill Felty, Mr. o. R. Downing and Mr. John G. Taylor. 

31o8. Science Building (CPC No. 99-65) (Pierce & Pierce) 

Dean Kennedy reported that the new Science Building would be for 
the Department of Biology and that he had appointed. Dr. Earl Camp, 
Dr. R. W. Strandtmann and Dr. !Qrle C. Kuhnley to the Faculty 
Committee. Dr. Camp represents the botanist, Dr. Strandtmann the 
zoologist and Dr. Kuhnley the microbiologist. The other members 
of the Faculty Committee have not been appointed. 

It was announced that the next meeting will be at 8 a.m. on 
Saturday morning, October 16, 1965, in Room 120 of the 
Administration Building. All members of the Faculty Committee 
were to be notified of the meeting. Dr. Camp reported that 
Dr. Kuhnley was in .Austin attending a meeting and would not be 
available. 

Mr~ Taylor read Item 31o4 of the CPC Minutes of· Meeting No. 256 
regarding the policies and procedures set by the CPC on the 
Science Building. 

After discussion of the CPC Minutes, Mr. Pierce stated that it 
would be a mistake to try to plan the building fully by January 1. 
He said that six months are required to program a building as com
plicated as this. He thinks they can do enough work to permit us 
to file the application by January l, but they need to reserve the 
right to change the plans and concepts later as they make :t'urther 
studies. Mr. Pierce thinks that the information for the applica
tion will permit the changes and that the budget will be adequate. 

Dean Kennedy pointed out that for two or three years the Biology 
Department has been working on its future needs, and this infor
mation should help with the programming. 

The requirements of the application were discussed. Mr. Taylor 
gave Mr. Pierce a copy of the application filed on the Foreign 
languages-Mathematics Building. It was agreed that Mr. Taylor 
would call Mr. Ray Fowler, a staff member of the Coordinating 
Board, to see if the requirements for filing the application had 
changed and if the January 1, 1966, deadline could possibly be 
changed. 

It was Mr. Pierce's r ecommendation that the Faculty Committee 
program their needs for a five- or ten-year growth. 

Mr . Pierce also recommended that as many people as possible make 
a trip to Rice University to see the science building his firm 
has designed. He pointed out the good, flexible features of the 
building, but said that it was designed primarily for research 
and graduate work. Our build.1.ng would have to be somewhat dif
f erent because of our large undergraduate enrollment. 

The problem of the building's being for undergraduate and graduate 
st udents was discussed. The consensus was that we would file for 
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3108. Science Building (CPC No. 99-65) (Pierce & Pierce) (continued) 

our needs and divide the :facilities as best we could, probably 
filing an application under the graduate research portion of 
the Higher Education Facilities Act. The latter application 
should be :filed with the U. S. Office of Education in Washington, 
D. c., and provides one-third matching funds. 

Mr. Deshayes gave Dr. Camp a list of items the architects would 
like to have from the Faculty Committee. '!be list is attached 
to and made a part of the Minutes. (Attachment No. 585, page 1791) 

Mr. Pierce asked that the Faculty Committee give him the informa
tion they have gathered in two weeks and give him everything for 
the final program within four weeks. 

Mr. Pierce raised a question about the central chilling station. 
He said that NSF, Department of Health, and NASA will not pay 
for a chilling station unless it is part of the building being 
financed. It was agreed that Mr. Taylor would call HHFA and 
raise this question. 

Dr. Camp asked Mr. Pierce what he thought the cost per square 
foot would be for the Science Building. Mr. Pierce said that 
he estimated the cost would be $30 per gross square foot, includ
ing fixed furniture. 

(Mr. Downing entered the meeting.) 

Mr. Pierce asked if the College would give him a list of equipment, 
building materials, etc., that the College would prefer not to have 
in the Science Building. Mr. Barrick and Mr. Downing will see that 
he has this information. 

The meeting adjourned at 4 p.m. 

John G. Taylor 
Business Manager 

(Mr. Taylor called Mr. Berrey of the HHFA regional of'fice on October 15, 1965. 
Mr. Berrey said there was no problem with the central chilling station. It 
can be in the building or at a separate location, and the portion relating to 
the Science Building would be a part of the project cost. 

(Mr. Taylor called Mr. Ray Fowler of the Coordinating Board on October 15, 1965. 
Mr. Fowler stated that they did not have any application forms and were not 
going to print any more for awhile. He said that the College should proceed 
with the present forms and, if necessary, duplicate them. The Coordinating 
Board is waiting for Congress to pass an education bill that is pending which 
may affect the Higher Education Facilities Act. 

(Regarding the January l deadline, Mr. Fowler said that the staff is asking the 
Coordinating Board to change the da.te to January 7, 1966. He thinks the 
Coordinating Board will approve the January 7 da.te at its meeting on October 18, 
1965. 

(Mr. Fowler gave Mr. Taylor some information about the amount of money requested 
by other schools. The Coordinating Board has already been notified that claims 
Will be filed for $8,700,000 against the $7,000,000 now avail.able for colleges 
and universities above the junior college level.) 
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Campus Planning Committee 
October 151 1965 
Attachment No. 585 
Item 31o8 

STATaiENT OF ACADEMIC PROGRAM 
(for Architects) 

Biology Curriculum 

Undergraduate {departments) 
Length of Academic Program 
Students by Semesters 

Majors 
Nonmajors 

Classrooms 
Size of Study Groups 
Number Undergraduate Studies 

vs Student Enrollment 
Areas of Space 
Student Load 
Lecture Facility(ies) 

Live Direct 
Live Televised 

Proctored 
Informal 

Canned 
Laboratory Facility (teaching) 

Type of Experimentation and 
Philosophy of Method 

..Auxiliary 
Reference Rooms 
Senfinar ·Rooms 
Animal and Plant Rooms 
Storage Facility 

Graduate (departments) 

Research Program 
Experimental Facilities 

Doctoral (departments) 

..Administrative Requirements 

General Offices 
Staff Offices 
Staff Research 

Percent of' each area devoted to undergraduate study 

.A statement of special orientation relationships 
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